

(DPWH - Albay 3rd District Engineering Office)Updated Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID 24FO0050 Road Widening - Tertiary Roads - Ligao-Poblacion Rd - K0503 + 232 - K0503 + 404	Construction Section	NO	Competitive Bidding	January 30, 2024 - February 8, 2024	February 20, 2024	April 1, 2024	April 11, 2024	GoP	5,390,000.00	-	5,390,000.00	Construction of Concrete Road
	Contract ID 24FO0051 Road Widening- Tertiary Roads - Ligao-Poblacion Rd - K0503 + 404 - K0503 + 550	Construction Section	NO	Competitive Bidding	January 30, 2024 - February 6, 2024	February 20, 2024	April 15, 2024	April 22, 2024	GoP	5,390,000.00	-	5,390,000.00	Construction of Concrete Road
	Contract ID 24FO0037 Road Widening- Tertiary Roads - Polangui Poblacion Rd - K0491 + 1057 - K0491 + 1193	Construction Section	NO	Competitive Bidding	January 13, 2024 - January 21, 2024	February 6, 2024	March 7, 2024	March 14, 2024	GoP	5,390,000.00	-	5,390,000.00	Construction of Concrete Road
	Contract ID 24FO0036 Road Widening - Tertiary Roads - Guinobatan Poblacion Rd - K0511 + 041 - K0511 + 150	Construction Section	NO	Competitive Bidding	January 13, 2024 - January 21, 2024	February 6, 2024	March 7, 2024	March 14, 2024	GoP	5,390,000.00	-	5,390,000.00	Construction of Concrete Road
	Contract ID 24FO0027 Rehabilitation/ Major Repair of Permanent Bridges - Amtic Br. (B00306LZ) along Ligao-Tabaco Rd	Construction Section	YES	Competitive Bidding	December 1, 2023 - December 7, 2023	December 21, 2023	February 7, 2024	February 16, 2024	GoP	2,940,000.00	-	2,940,000.00	Rehabilitation/ Major Repair of Bridge
	Contract ID 24FO0026 Rehabilitation/ Major Repair of Permanent Bridges - Nale Br. (B00324LZ) along Albay West Coast Rd	Construction Section	YES	Competitive Bidding	December 1, 2023 - December 7, 2023	December 21, 2023	February 5, 2024	February 15, 2024	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation/ Major Repair of Bridge
	Contract ID 24FO0018 Rehabilitation/ Major Repair of Permanent Bridges - Buga Br. (B04914LZ) along Libon-Bacolod-Sn Vicente-Marocmoc-Buga Rd	Construction Section	YES	Competitive Bidding	November 28, 2023 - December 3, 2023	December 18, 2023	February 5, 2024	February 15, 2024	GoP	4,900,000.00	-	4,900,000.00	Rehabilitation/ Major Repair of Bridge
	Contract ID 24FO0039 Construction of Flood Mitigation Structure along Basag River (Upstream of Spillway facing Left And Right Side), Barangay Basag, Ligao City, Albay	Construction Section	NO	Competitive Bidding	January 19, 2024 - January 26, 2024	February 13, 2024	March 7, 2024	March 14, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0100 Construction of Flood Control Structure (Facing Downstream along River DamSection) Zone 1, Barangay Sta. Cruz, Libon, Albay	Construction Section	NO	Competitive Bidding	April 12, 2024 - April 18, 2024	May 2, 2024	May 24, 2024	May 31, 2024	GoP	144,750,000.00	-	144,750,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0038 Construction of Flood Mitigation Structure along Basag River (Upstream of Spillway facing Left And Right Side), Barangay Basag, Ligao City, Albay	Construction Section	NO	Competitive Bidding	January 19, 2024 - January 26, 2024	February 13, 2024	March 7, 2024	March 14, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0080 Construction of Flood Mitigation Structure along Kalakran River, Purok 6 to 7,Barangay San Isidro, Oas, Albay	Construction Section	NO	Competitive Bidding	March 14, 2024 - March 20, 2024	April 4, 2024	April 24, 2024	April 30, 2024	GoP	144,750,000.00	-	144,750,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0058 Construction of Flood Mitigation Structure along Kalakran River, Purok 6 to 6,Barangay Saban, Oas, Albay	Construction Section	NO	Competitive Bidding	February 14, 2024 - February 20, 2024	March 5, 2024	March 26, 2024	April 5, 2024	GoP	144,750,000.00	-	144,750,000.00	Construction of Flood Mitigation Structure

(DPWH - Albay 3rd District Engineering Office)Updated Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID 24FO0044 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary RoadsAlbay West Coast Road (Marigondon Section), K0551 + 680 - K0562 + 161.60	Construction Section	NO	Competitive Bidding	January 25, 2024 - February 1, 2024	March 13, 2024	April 23, 2024	May 3, 2024	GoP	144,680,000.00	-	144,680,000.00	Preventive Maintenance of Road: Concrete Reblocking
	Contract ID 24FO0040 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Albay West Coast Rd - K0538+844.47 - K0539+126	Construction Section	NO	Competitive Bidding	January 19, 2024 - January 28, 2024	February 13, 2024	March 11, 2024	March 20, 2024	GoP	14,631,400.00	-	14,631,400.00	Preventive Maintenance of Road: Concrete Reblocking
	Contract ID 24FO0046 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Ligao-Pio Duran Rd - K0527 + 100 - K0527 + 150	Construction Section	NO	Competitive Bidding	January 25, 2024 - February 1, 2024	February 14, 2024	March 18, 2024	March 26, 2024	GoP	7,809,620.00	-	7,809,620.00	Construction of Road Slope Protection Structure
	Contract ID 24FO0032 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - K0508 + 408 - K0508 + 490	Construction Section	NO	Competitive Bidding	December 28, 2023 - January 3, 2024	February 16, 2024	March 18, 2024	March 26, 2024	GoP	14,109,620.00	-	14,109,620.00	Construction of Road Slope Protection Structure
	Contract ID 24FO0007 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - K0548 + 809 - K0548 + 944	Construction Section	YES	Competitive Bidding	October 28, 2023 - November 5, 2023	December 14, 2023	February 12, 2024	February 22, 2024	GoP	19,887,140.00	-	19,887,140.00	Construction of Road Slope Protection Structure
	Contract ID 24FO0009 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - K0549 + 035 - K0549 + 126	Construction Section	YES	Competitive Bidding	October 28, 2023 - November 5, 2023	December 14, 2023	February 5, 2024	February 15, 2024	GoP	3,465,280.00	-	3,465,280.00	Construction of Road Slope Protection Structure
	Contract ID 24FO0083 Construction of By-Pass and Diversion Roads - Camarines Sur Albay Diversion Road, Package 3, Albay	Construction Section	NO	Competitive Bidding	March 19, 2024 - March 25, 2024	April 11, 2024	April 24, 2024	April 30, 2024	GoP	144,750,000.00	-	144,750,000.00	Construction of Concrete Road
	Contract ID 24FO0012 Construction of By-Pass and Diversion Roads - Camarines Sur Albay Diversion Road, Package 5, Albay	Construction Section	YES	Competitive Bidding	November 21, 2023 - November 28, 2023	December 11, 2023	January 31, 2024	February 8, 2024	GoP	57,900,000.00	-	57,900,000.00	Construction of Concrete Road
	Contract ID 24FO0013 Construction of By-Pass and Diversion Roads - Camarines Sur Albay Diversion Road, Package 6, Albay	Construction Section	YES	Competitive Bidding	November 21,2023 - November 28, 2023	December 11, 2023	January 31, 2024	February 8, 2024	GoP	56,935,000.00	-	56,935,000.00	Construction of Concrete Road
	Contract ID 24FO0047 Road Widening- Secondary Roads - Ligao-Pio Duran Rd - K0508 + 795 - K0508 + 968	Construction Section	NO	Competitive Bidding	January 25, 2024 - February 1, 2024	February 14, 2024	May 13, 2024	May 23, 2024	GoP	10,780,000.00	-	10,780,000.00	Construction of Concrete Road
	Contract ID 24FO0065 Road Widening - Secondary Roads Albay West Coast Rd - K0489 + 331 - K0489 + 631	Construction Section	NO	Competitive Bidding	February 22, 2024 - February 28, 2024	March 14, 2024	April 17, 2024	April 26, 2024	GoP	21,078,820.00	-	21,078,820.00	Construction of Concrete Road

(DPWH - Albay 3rd District Engineering Office)Updated Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID 24FO0055 Construction of Flood Mitigation Structure of Luksong River, Zone 4 Section Continuation, Santicon, Polangui, Albay	Construction Section	NO	Competitive Bidding	February 9, 2024 - February 15, 2024	February 28, 2024	March 25, 2024	April 4, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0086 Construction of Pinanganuran River Flood Control Structure along Spillway(Downstream and Upstream Left and Right Side), Barangay San Jose, Libon, Albay	Construction Section	NO	Competitive Bidding	March 26, 2024 - April 1, 2024	April 16, 2024	April 25, 2024	April 30, 2024	GoP	144,750,000.00	-	144,750,000.00	Construction of Flood Control Structure
	Contract ID 24FO0056 Construction of Ugsong River Flood Control Structure (Left and Right Side), Phase 2,Ligao City, Albay	Construction Section	YES	Competitive Bidding	February 9, 2024 - February 15, 2024	February 28, 2024	March 25, 2024	April 1, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
	Contract ID 24FO0061 Construction of Cabilogan River Flood Control Structure, Barangay Bongoran, Oas,Albay	Construction Section	NO	Competitive Bidding	February 17, 2024 - February 25, 2024	March 12, 2024	March 26, 2024	April 5, 2024	GoP	57,900,000.00	-	57,900,000.00	Construction of Flood Control Structure
	Contract ID 24FO0068 Construction of Cabilogan Flood Mitigation Structure, Barangay Pandan and Barangay Tastas, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 28, 2024 - March 5, 2024	March 19, 2024	April 17, 2024	April 23, 2024	GoP	144,750,000.00	-	144,750,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0063 Construction of Flood Mitigation Structures in Minto, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	February 22, 2024 - February 28, 2024	April 4, 2024	April 23, 2024	May 3, 2024	GoP	48,250,000.00	-	48,250,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0014 Construction of San Agustin CIS Slope Protection Works at Auxiliary Dam, Libon, Albay	Construction Section	NO	Competitive Bidding	November 22, 2023 - November 29, 2023	January 17, 2024	February 27, 2024	March 8, 2024	GoP	9,800,000.00	-	9,800,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0017 Construction of Maninila River (Barangay Maninila - Barangay Masarewag) Flood Mitigation System, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	November 22, 2023 - November 29, 2023	February 5, 2024	March 4, 2024	March 14, 2024	GoP	102,290,000.00	-	102,290,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0069 Construction of Cabilogan River Flood Mitigation Structure, Barangay Bonga and Barangay Pinamiquihan, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 28, 2024 - March 5, 2024	March 19, 2024	April 18, 2024	April 26, 2024	GoP	115,800,000.00	-	115,800,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0022 Construction of Flood Mitigation Structure along Quinale River, Kinale-Alomon Section, Polangui, Albay	Construction Section	NO	Competitive Bidding	November 30, 2023 - December 6, 2023	January 26, 2024	February 27, 2024	March 8, 2024	GoP	56,935,000.00	-	56,935,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0016 Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Guinobatan and Jovellar, Albay	Construction Section	YES	Competitive Bidding	November 22, 2023 - November 29, 2023	December 12, 2023	February 19, 2024	February 29, 2024	GoP	9,800,000.00	-	9,800,000.00	Road Concreting

(DPWH - Albay 3rd District Engineering Office)Updated Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of [B/RE]	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID 24FO0024 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Polangui - Albay West Coast Road leading to Beaches, Albay	Construction Section	YES	Competitive Bidding	November 30, 2023 - December 6, 2023	December 21, 2023	February 5, 2024	February 15, 2024	GoP	4,900,000.00	-	4,900,000.00	Road Concreting
	Contract ID 24FO0025 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Isidro-Florista-Panoyoy-Bascaran leading to Bicol International Airport and Donsol, Jovellar,	Construction Section	NO	Competitive Bidding	November 21, 2023 - November 28, 2023	February 7, 2024	March 7, 2024	March 14, 2024	GoP	4,900,000.00	-	4,900,000.00	Road Concreting
	Contract ID 24FO0026 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of San Isidro - Del Rosario Road leading to Naglaus Cave in Del Rosario, Jovellar, Albay	Construction Section	YES	Competitive Bidding	October 28, 2023 - November 2, 2023	December 12, 2023	January 31, 2024	February 8, 2024	GoP	28,950,000.00	-	28,950,000.00	Road Concreting
	Contract ID 24FO0027 Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma oma-Paulba Road connecting Ligao-Ploduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay	Construction Section	NO	Competitive Bidding	December 28, 2023 - January 3, 2024	January 16, 2024	February 27, 2024	March 8, 2024	GoP	4,950,000.00	-	4,950,000.00	Road Concreting
	Contract ID 24FO0048 Installation of Road Safety Devices and Facilities along Guinobatan Poblacion Rd (S03721LZ) - K0511 + (-622) - K0511 + 378, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 30, 2024 - February 6, 2024	February 20, 2024	March 18, 2024	March 26, 2024	GoP	3,498,600.00	-	3,498,600.00	Road Safety: Solar/Reflectorized Pavement Studs
	Contract ID 24FO0062 Construction (Completion) of Pinamaniquian Bridge and Approaches leading to the City of Ligao and Guinobatan, Albay	Construction Section	YES	Competitive Bidding	February 17, 2024 - February 25, 2024	March 12, 2024	May 24, 2024	May 31, 2024	GoP	12,936,000.00	-	12,936,000.00	Construction of Bridge
	Contract ID 24FO0070 Construction of Road, Sitio Pentason to Cadawag Road, Barangay Pantao, Libon and Barangay Cadawag, Oas, Albay	Construction Section	NO	Competitive Bidding	March 1, 2024 - March 7, 2024	April 12, 2024	June 25, 2024	July 5, 2024	GoP	96,500,000.00	-	96,500,000.00	Construction of Concrete Road
	Contract ID 24FO0087 Construction of Bridge and approaches in Pinamaniquian, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 28, 2024 - March 5, 2024	March 19, 2024	April 18, 2024	April 26, 2024	GoP	9,800,000.00	-	9,800,000.00	Construction of Bridge and Approaches

(DPWH - Albay 3rd District Engineering Office)Updated Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of (B/RE)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID 24FO0086 Concreting of Mahaba-Busey Road in Ligao City, Albay	Construction Section	NO	Competitive Bidding	April 9, 2024 - April 15, 2024	April 30, 2024	May 30, 2024	June 7, 2024	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
	Contract ID 24FO0077 Concreting of Dunao-Bonga-Paulog Road in Ligao City, Albay	Construction Section	NO	Competitive Bidding	March 13, 2024 - March 19, 2024	April 2, 2024	April 23, 2024	May 3, 2024	GoP	39,984,000.00	-	39,984,000.00	Construction of Concrete Road
	Contract ID 24FO0057 Rehabilitation of Albay West Coast Road in Basicao Coastal and Marigondon, Pioduran, Albay	Construction Section	NO	Competitive Bidding	February 9, 2024 - February 15, 2024	March 13, 2024	April 23, 2024	May 3, 2024	GoP	57,830,000.00	-	57,830,000.00	Rehabilitation of Road
	Contract ID 24FO0082 Construction of Flood Control Structure along Box Culvert, Barangay Lidong, Polangui, Albay	Construction Section	NO	Competitive Bidding	March 19, 2024 - March 25, 2024	April 11, 2024	April 24, 2024	May 3, 2024	GoP	144,750,000.00	-	144,750,000.00	Construction of Flood Control Structure
	Contract ID 24FO0081 Construction of Flood Control Structure along San Juan Bridge (Upstream Left Side and Downstream Right Side) Barangay San Juan, Oas, Albay	Construction Section	NO	Competitive Bidding	March 14, 2024 - March 20, 2024	April 4, 2024	April 24, 2024	April 30, 2024	GoP	144,750,000.00	-	144,750,000.00	Construction of Flood Control Structure
	Contract ID 24FO0034 Construction of Road, Barangay Lawinon, Pioduran, Albay	Construction Section	NO	Competitive Bidding	January 13, 2024 - January 21, 2024	February 6, 2024	March 7, 2024	March 14, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
	Contract ID 24FO0045 Construction of Road, Barangay Maporong-Malambo, Oas, Albay	Construction Section	NO	Competitive Bidding	January 25, 2024 - February 1, 2024	February 14, 2024	March 18, 2024	March 26, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
	Contract ID 24FO0049 Construction of Road, Barangay Calagulmit, Oas, Albay	Construction Section	NO	Competitive Bidding	January 30, 2024 - February 6, 2024	February 20, 2024	March 25, 2024	April 4, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
	Contract ID 24FO0033 Construction of Road, Barangay Mamlad, Pio Duran, Albay	Construction Section	NO	Competitive Bidding	December 28, 2023 - January 3, 2024	January 16, 2024	February 27, 2024	March 8, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
	Contract ID 24FO0043 Construction of Road, Barangay Basicao Interior, Pio Duran, Albay	Construction Section	NO	Competitive Bidding	January 19, 2024 - January 28, 2024	February 13, 2024	March 15, 2024	March 25, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
	Contract ID 24FO0087 Rehabilitation of Sinungtan-Palanas Road, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	March 26, 2024 - April 1, 2024	April 16, 2024	June 25, 2024	July 5, 2024	GoP	9,900,000.00	-	9,900,000.00	Rehabilitation of Road
	Contract ID 24FO0071 Construction of Bridge, Barangay Apud, Libon, Albay	Construction Section	NO	Competitive Bidding	March 1, 2024 - March 7, 2024	March 22, 2024	May 6, 2024	May 16, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Bridge
	Contract ID 24FO0079 Construction of San Francisco River Flood Mitigation Structures, Brgy. Maguiron and Brgy Minio, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	March 13, 2024 - March 19, 2024	April 29, 2024	May 22, 2024	May 31, 2024	GoP	99,000,000.00	-	99,000,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0064 Construction of Tobgon Flood Mitigation Structure, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 22, 2024 - February 28, 2024	March 14, 2024	April 17, 2024	April 23, 2024	GoP	29,700,000.00	-	29,700,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0110 Construction of Nasisi River Flood Mitigation Structure, Barangay Nabonoton, Ligao City, Albay	Construction Section	NO	Competitive Bidding	May 14, 2024 - May 20, 2024	June 4, 2024	August 9, 2024	August 19, 2024	GoP	99,000,000.00	-	99,000,000.00	Construction of Flood Mitigation Structure

(DPWH - Albay 3rd District Engineering Office)Updated Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID 24FO0111 Construction of Nasisi River Flood Mitigation Structure, Barangay Nabonoton, Ligao City, Albay (Phase 2)	Construction Section	NO	Competitive Bidding	May 14, 2024 - May 20, 2024	June 4, 2024	June 28, 2024	July 8, 2024	GoP	99,000,000.00	-	99,000,000.00	Construction of Flood Mitigation Structure
	Contract ID 24FO0123 Construction of Multi-purpose Building at Bicol University - Polangui Technology and Entrepreneurship Laboratory Building, Polangui, Albay	Construction Section	NO	Competitive Bidding	July 17, 2024 - July 24, 2024	August 27, 2024	September 9, 2024	September 16, 2024	GoP	57,900,000.00	-	57,900,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0108 Construction of Multipurpose Building (Senior Citizens Center) Barangay Calsada, Municipality of Oas, Albay	Construction Section	NO	Competitive Bidding	May 9, 2024 - May 15, 2024	May 26, 2024	July 18, 2024	July 26, 2024	GoP	4,825,000.00	-	4,825,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0115 Construction of Multi-Purpose Building (Training, Instructional Facility and Primary Health Center), Badian, Oas, Albay	Construction Section	NO	Competitive Bidding	June 4, 2024 - June 10, 2024	June 25, 2024	July 30, 2024	August 9, 2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0122 Construction of Multi-Purpose Building, Albay Provincial Mobile Force Company, Ligao City, Albay	Construction Section	NO	Competitive Bidding	June 28, 2024 - July 4, 2024	July 26, 2024	July 30, 2024	August 9, 2024	GoP	25,740,000.00	-	25,740,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0114 Construction of Multi-Purpose Building, Libon, Albay	Construction Section	NO	Competitive Bidding	May 22, 2024 - May 28, 2024	June 11, 2024	July 22, 2024	July 31, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0112 Construction of Multipurpose Building, Barangay Anopol, Polangui, Albay	Construction Section	NO	Competitive Bidding	May 22, 2024 - May 28, 2024	June 11, 2024	July 22, 2024	July 31, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0084 Construction of Multipurpose Building, Barangay Lanigay, Polangui, Albay	Construction Section	NO	Competitive Bidding	April 5, 2024 - April 11, 2024	April 24, 2024	June 26, 2024	July 5, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0113 Construction of Multi-Purpose Building, Barangay Morera, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	May 22, 2024 - May 28, 2024	June 25, 2024	July 26, 2024	August 2, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0088 Construction of Multi-Purpose Building, Barangay Matara, Libon, Albay	Construction Section	NO	Competitive Bidding	April 9, 2024 - April 15, 2024	April 30, 2024	July 25, 2024	August 2, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0031 Construction of Multi-Purpose Building (Covered Court), Kenny Village, Mauraro, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	December 28, 2023 - January 3, 2024	January 16, 2024	February 27, 2024	March 8, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0075 Construction of Multi-Purpose Building (Covered Court), Libon Central Elementary School, Libon, Albay	Construction Section	NO	Competitive Bidding	March 13, 2024 - March 19, 2024	April 2, 2024	May 10, 2024	May 17, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0125 Construction of Multi-Purpose Building, Philippine National Police, Ligao City, Albay	Construction Section	NO	Competitive Bidding	August 16, 2024 - August 22, 2024	September 11, 2024	September 26, 2024	October 4, 2024	GoP	39,600,000.00	-	39,600,000.00	Construction of Multi-Purpose Building

(DPWH - Albay 3rd District Engineering Office)Updated Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID 24FO0030 Construction of Multi-Purpose Building (Covered Court), Saban High School, Barangay Saban, Oas, Albay		NO	Competitive Bidding	December 28, 2023 - January 3, 2024	January 16, 2024	February 23, 2024	March 4, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0101 Construction of Multi-Purpose Building (Covered Court), Barangay Salvacion, Polangui, Albay		NO	Competitive Bidding	April 12, 2024 - April 18, 2024	May 2, 2024	June 27, 2024	July 5, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0052 Construction of Multi-Purpose Building (Covered Court), Barangay Bautista, Jovellar, Albay		NO	Competitive Bidding	January 30, 2024 - February 6, 2024	February 20, 2024	April 15, 2024	April 25, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0068 Construction of Multi-Purpose Building (Covered Court), Barangay Coliat, Oas, Albay		NO	Competitive Bidding	February 28, 2024 - March 5, 2024	March 19, 2024	April 18, 2024	April 26, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0073 Construction of Multi-Purpose Building (Covered Court), Barangay Oringon, Pio Duran, Albay		NO	Competitive Bidding	March 1, 2024 - March 7, 2024	March 22, 2024	May 6, 2024	May 26, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0054 Construction of Multi-Purpose Building (Covered Court), Barangay San Jose, Guinobatan, Albay		NO	Competitive Bidding	January 30, 2024 - February 6, 2024	February 20, 2024	April 15, 2024	April 22, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0042 Construction of Multi-Purpose Building (Covered Court), Barangay Bubulusan, Guinobatan, Albay		NO	Competitive Bidding	January 19, 2024 - January 28, 2024	February 13, 2024	March 15, 2024	March 25, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0105 Construction of Multi-Purpose Building (Covered Court), Camagong Elementary School, Camagong, Oas, Albay		NO	Competitive Bidding	April 18, 2024 - April 24, 2024	May 7, 2024	June 28, 2024	July 8, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0085 Construction of Multi-Purpose Building (Covered Court), Polangui General Comprehensive High School, Polangui, Albay		NO	Competitive Bidding	April 9, 2024 - April 15, 2024	April 30, 2024	June 26, 2024	July 5, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0103 Construction of Multi-Purpose Building (Covered Court), Tapel Elementary School, Barangay Tapel, Oas, Albay		NO	Competitive Bidding	April 12, 2024 - April 18, 2024	May 2, 2024	June 27, 2024	July 5, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0053 Construction of Multi-Purpose Building (Covered Court), Mamlad High School, Jovellar, Albay		NO	Competitive Bidding	January 30, 2024 - February 6, 2024	February 20, 2024	April 15, 2024	April 22, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0072 Construction of Multi-Purpose Building (Covered Court), Bogtong Elementary School, Bogtong, Oas, Albay		NO	Competitive Bidding	March 1, 2024 - March 7, 2024	March 22, 2024	May 6, 2024	May 16, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

(DPWH - Albay 3rd District Engineering Office)Updated Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID 24FO0035 Construction of Multi-Purpose Building (Covered Court), Maysua High School, Polangui, Albay		NO	Competitive Bidding	January 13, 2024 - January 21, 2024	February 6, 2024	March 7, 2024	March 14, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0041 Construction of Multi-Purpose Building, Barangay Ramay, Oas, Albay		NO	Competitive Bidding	January 19, 2024 - January 28, 2024	February 13, 2024	March 12, 2024	March 22, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0119 Construction of Multi-Purpose Building, Barangay Palanas, Guinobatan, Albay		NO	Competitive Bidding	June 20, 2024 - June 26, 2024	July 25, 2024	July 30, 2024	August 9, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0074 Construction of Multi-Purpose Building, Barangay Harigue, Libon, Albay		NO	Competitive Bidding	March 1, 2024 - March 7, 2024	March 22, 2025	May 6, 2024	May 16, 2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Contract ID 24FO0104 Construction of DILG Provincial Office in Tomolin /Sta.Cruz, Ligao City, Albay		NO	Competitive Bidding	April 18, 2024 - April 24, 2024	May 7, 2024	June 27, 2024	July 5, 2024	GoP	29,700,000.00	-	29,700,000.00	Construction of Provincial Office
	Contract ID 24FO0109 Concreting of Brgy. Anopol - Brgy. Maysua FMR, Polangui, Albay		NO	Competitive Bidding	May 9, 2024 - May 15, 2024	May 28, 2024	July 18, 2024	July 26, 2024	GoP	40,795,000.00	-	40,795,000.00	Concreting of Farm to Market Road
	Contract ID 24FO0093 Concreting of Brgy. Binatagan, Ligao City, Albay		NO	Competitive Bidding	April 5, 2024 - April 11, 2024	April 24, 2024	May 29, 2024	June 7, 2024	GoP	29,850,000.00	-	29,850,000.00	Concreting of Farm to Market Road
	Contract ID 24FO0108 Concreting of Brgy. Centro Occidental FMR, Brgy. Centro Occidental, Polangui, Albay		NO	Competitive Bidding	April 18, 2024 - April 24, 2024	May 7, 2024	June 28, 2024	July 8, 2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Farm to Market Road
	Contract ID 24FO0078 Concreting of Brgy. Cotmon to Sitio Maylangka FMR, Brgy. Cotmon, Polangui, Albay		NO	Competitive Bidding	March 13, 2024 - March 19, 2024	April 2, 2024	May 14, 2024	May 20, 2024	GoP	14,855,000.00	-	14,855,000.00	Concreting of Farm to Market Road
	Contract ID 24FO0099 Concreting of Brgy. Danao FMR, Brgy. Danao, Polangui, Albay		NO	Competitive Bidding	April 9, 2024 - April 15, 2024	April 30, 2024	May 30, 2024	June 7, 2024	GoP	39,800,000.00	-	39,800,000.00	Concreting of Farm to Market Road
	Contract ID 24FO0092 Concreting of Brgy.Estrella - Brgy. Pinagaran FMR, Jovellar, Albay		NO	Competitive Bidding	April 5, 2024 - April 11, 2024	May 2, 2024	May 29, 2024	June 7, 2024	GoP	46,765,000.00	-	46,765,000.00	Concreting of Farm to Market Road
	Contract ID 24FO0085 Concreting of Brgy.Estrella, Jovellar to Brgy. Rawis Pioduran FMR, Brgy. Estrella, Jovellar, Albay and Brgy. Rawis, Pioduran, Albay		NO	Competitive Bidding	March 19, 2024 - March 25, 2024	April 11, 2024	June 25, 2024	July 5, 2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Farm to Market Road
	Contract ID 24FO0089 Concreting of Brgy. Gumian-Batbat FMR, Brgy. Gumian-Batabat, Guinobatan, Albay		NO	Competitive Bidding	March 26, 2024 - April 1, 2024	April 16, 2024	June 25, 2024	July 5, 2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Farm to Market Road
	Contract ID 24FO0084 Concreting of Brgy. Matara - Brgy. Sampongan FMR, Libon, Albay		NO	Competitive Bidding	March 19, 2024 - March 25, 2024	April 11, 2024	April 25, 2024	May 14, 2024	GoP	34,825,000.00	-	34,825,000.00	Concreting of Farm to Market Road
	Contract ID 24FO0102 Concreting of Brgy. San Juan (Sitio Pangpeng Uma) to Brgy. San Isidro FMR, Oas, Albay		NO	Competitive Bidding	April 12, 2024 - April 18, 2024	May 2, 2024	May 30, 2024	June 7, 2024	GoP	49,750,000.00	-	49,750,000.00	Concreting of Farm to Market Road

(DPWH - Albay 3rd District Engineering Office)Updated Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID 24FO0088 Concreting of Brgy. Tagpo FMR, Brgy. Tagpo, Ligao City, Albay		NO	Competitive Bidding	March 26, 2024 - April 1, 2024	April 16, 2024	May 28, 2024	June 5, 2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Farm to Market Road
	Contract ID 24FO0087 Concreting of Maninila-Tandarora-San Francisco FMR, Guinobatan, Albay		NO	Competitive Bidding	April 9, 2024 - April 15, 2024	May 7, 2024	June 27, 2024	July 5, 2024	GoP	19,900,000.00	-	19,900,000.00	Concreting of Farm to Market Road
	Contract ID 24FO0091 Concreting of Sitio Mawaswas, Batbat to Ongo FMR, Guinobatan, Albay		NO	Competitive Bidding	April 5, 2024 - April 11, 2024	April 24, 2024	May 28, 2024	June 5, 2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Farm to Market Road
	Contract ID 24FO0107 Concreting of Zone 7 Brgy. Maysua to Brgy. Danao FMR, Brgy. Maysua and Brgy. Danao, Polangui, Albay		NO	Competitive Bidding	May 9, 2024 - May 15, 2024	May 28, 2024	July 18, 2024	July 26, 2024	GoP	14,925,000.00	-	14,925,000.00	Concreting of Farm to Market Road
	Contract ID 24FO0121 Rainwater Collector System - Rainwater Collectors in Public Facilities		NO	Competitive Bidding	June 28, 2024 - July 4, 2024	July 26, 2024	August 15, 2024	September 12, 2024	GoP	2,895,000.00	-	2,895,000.00	Construction of Rainwater Collector System
	Contract ID 24FO0116 Construction of 2STY4CL, Lanigay Elementary School, Polangui, Albay		NO	Competitive Bidding	June 4, 2024 - June 10, 2024	July 25, 2024	July 30, 2024	August 9, 2024	GoP	24,240,033.50	-	24,240,033.50	Construction of School Building
	Contract ID 24FO0117 Construction of 2STY4CL, Napo Elementary School, Polangui, Albay		NO	Competitive Bidding	June 4, 2024 - June 10, 2024	July 25, 2024	July 30, 2024	August 9, 2024	GoP	18,905,300.06	-	18,905,300.06	Construction of School Building
	Contract ID 24FO0120 Construction of 2STY4CL, Maysua Elementary School, Polangui, Albay		NO	Competitive Bidding	June 20, 2024 - June 28, 2024	July 26, 2024	August 19, 2024	August 27, 2024	GoP	17,613,333.50	-	17,613,333.50	Construction of School Building
	Contract ID 24FO0118 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Routine Maintenance of National Roads and Bridges within 3rd District of Albay		NO	Competitive Bidding	June 9, 2024 - June 17, 2024	July 1, 2024	July 4, 2024	July 8, 2024	GoP	6,914,118.81	-	6,914,118.81	Reblocking
	Contract ID 24FO0126 Construction of 2STY6CL, Magpanambo Elementary School, Polangui, Albay		NO	Competitive Bidding	August 23, 2024 - August 29, 2024	September 11, 2024	September 26, 2024	October 4, 2024	GoP	30,463,559.18	-	30,463,559.18	Construction of School Building
	Contract ID 24FO0129 Construction of 3STY12CL, Santicon Elementary School, Polangui, Albay		NO	Competitive Bidding	August 29, 2024 - September 4, 2024	September 17, 2024	September 26, 2024	October 4, 2024	GoP	59,764,742.14	-	59,764,742.14	Construction of School Building
	Construction of 2STY4CL, 1STY1CL (Unique Workshop), Maanon High School, Ligao City, Albay		NO	Competitive Bidding	August 13, 2024 - August 19, 2024	September 3, 2024	September 26, 2024	October 4, 2024	GoP	23,880,000.00	-	23,880,000.00	Construction of School Building
	Contract ID 24FO0130 Construction of 1-Storey 2-Classroom School Building in Bogtong Elementary School, Barangay Bogtong, Oas, Albay		NO	Competitive Bidding	September 13, 2024 - September 19, 2024	October 2, 2024	October 16, 2024	October 25, 2024	GoP	4,975,000.00	-	4,975,000.00	Construction of School Building

(DPWH - Albay 3rd District Engineering Office)Updated Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID 24FO0134 Classroom School Building in Cadawag Elementary School, Barangay Cadawag, Oas, Albay		NO	Competitive Bidding	September 18, 2024 - September 24, 2024	October 8, 2024	October 26, 2024	November 7, 2024	GoP	4,975,000.00	-	4,975,000.00	Construction of School Building
	Contract ID 24FO0131 Construction of 1-Storey 2-Classroom School Building in Cuyaoay Elementary School, Barangay Cuyaoay, Ploduran, Albay		NO	Competitive Bidding	September 13, 2024 - September 19, 2024	October 2, 2024	October 16, 2024	October 25, 2024	GoP	4,975,000.00	-	4,975,000.00	Construction of School Building
	Contract ID 24FO0132 Construction of 1-Storey 2-Classroom School Building in Estrella Elementary School, Barangay Estrella, Jovellar, Albay		NO	Competitive Bidding	September 13, 2024 - September 19, 2024	October 2, 2024	October 16, 2024	October 25, 2024	GoP	4,975,000.00	-	4,975,000.00	Construction of School Building
	Contract ID 24FO0136 Construction of 1-Storey 2-Classroom School Building in Moroponros Elementary School, Barangay Moroponros, Oas, Albay		NO	Competitive Bidding	September 18, 2024 - September 24, 2024	October 8, 2024	October 26, 2024	November 7, 2024	GoP	4,975,000.00	-	4,975,000.00	Construction of School Building
	Contract ID 24FO0137 Construction of 1-Storey 2-Classroom School Building in Pood Elementary School, Barangay Pood, Guinobatan, Albay		NO	Competitive Bidding	September 18, 2024 - September 24, 2024	October 8, 2024	October 26, 2024	November 7, 2024	GoP	4,975,000.00	-	4,975,000.00	Construction of School Building
	Contract ID 24FO0133 Construction of 1-Storey 2-Classroom School Building in Sinagaran Elementary School, Barangay Sinagaran, Jovellar, Albay		NO	Competitive Bidding	September 13, 2024 - September 19, 2024	October 2, 2024	October 16, 2024	October 25, 2024	GoP	4,975,000.00	-	4,975,000.00	Construction of School Building
	Contract ID 24FO0135 Construction of 1-Storey 2-Classroom School Building in Tapel Elementary School, Barangay Tapel, Oas, Albay		NO	Competitive Bidding	September 18, 2024 - September 24, 2024	October 8, 2024	October 26, 2024	November 7, 2024	GoP	4,975,000.00	-	4,975,000.00	Construction of School Building
	Contract ID 24FO0127 Construction of 2-Storey 8-Classroom School Building in Mauraro High School, Barangay Mauraro, Guinobatan, Albay		NO	Competitive Bidding	August 29, 2024 - September 4, 2024	September 17, 2024	September 26, 2024	October 4, 2024	GoP	36,842,524.82	-	36,842,524.82	Construction of School Building
	Contract ID 24FO0128 Repair/Maintenance of DPWH Building Albay III District Engineering Office Quality Assurance Section Building Paulog, Ligao, Albay		NO	Competitive Bidding	August 29, 2024 - September 4, 2024	September 17, 2024	September 26, 2024	October 4, 2024	GoP	2,000,000.00	-	2,000,000.00	Repair/Maintenance of Building

(DPWH - Albay 3rd District Engineering Office)Updated Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID 24FO0139 Construction of 2-Storey 8-Classroom and 2 units 4-Storey 20-Classroom School Buildings at Marcial O. Rañaola Memorial School, Guinobatan, Albay		NO	Competitive Bidding	January 17, 2025 - January 23, 2025	February 5, 2024	March 15, 2025	March 25, 2025	GoP	149,250,000.00	-	149,250,000.00	Construction of Schoool Building

Prepared by:


RUBIROSA A. NOTA
Head, BAC Secretariat

Checked by:


EDDIE A. HERNANDEZ
BAC Chairperson

Submitted by:


LEONARDO E. GONZALES
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
OIC - District Engineer

(DPWH - Albay 3rd District Engineering Office) Updated Annual Procurement Plan for Goods and Services FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GFO0001-Supply and Delivery of Cold Mix Asphalt to be used in Patching of Concrete and Bituminous Pavements along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 24-26, 2024	February 26, 2024	February 29, 2024	March 1, 2024	GoP	903,420.00	903,420.00	-	Construction Materials
	24GFO0002-Supply and Delivery of Materials for the Repair and Maintenance of National Roads and Bridges within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	February 29, 2024 - March 6, 2024	March 19, 2024	March 25, 2024	April 4, 2024	GoP	3,328,504.87	3,328,504.87	-	Construction Materials
	24GFO0007-Supply and Delivery of Materials for Work Category No. 10 (Pavement Maintenance), Activity 71X-Special Maintenance along Dencalan-Sts. Cruz, Donsol-Pioduran Road, KO546+762, Pioduran, Albay and Work Category No. 10 (Traffic Service Maintenance), Activity no. 71X-Special Maintenance along Ligao-Pioduran Road, KO514+020 – KO514+118 RS, Ligao City.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 23-25, 2024	March 26, 2024	March 27, 2024	April 1, 2024	GoP	843,001.95	843,001.95	-	Construction Materials
	24GFO0006 (PR No. 24-03-0008) - Supply and Delivery of Materials for Work category No. 10 (Pavement Maintenance), Activity 71X-Emergency Projects along Various National Roads within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 16-18, 2024	March 20, 2024	March 25, 2024	March 27, 2026	GoP	818,767.95	818,767.95	-	Construction Materials
	24GFO0011 (PR No. 24-04-0017)Supply and Delivery of Materials for 1) WORK CATEGORY No. 12 (Bridge and Structure Maintenance) Activity 41X-Emergency Project and Activity 71X- Special Maintenance and 2) WORK CATEGORY No. 18 (Traffic Service maintenance) Activity 41X - Emergency Project along National Roads and Bridges within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 2-4, 2024	April 5, 2024	April 8, 2024	April 12, 2024	GoP	684,914.29	684,914.29	-	Construction Materials
	24GFO0013-Foods and Snacks for GAD-Related Activities (Tree Planting and River Clean-Up)	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	April 6-8, 2024	April 11, 2024	April 24, 2024	May 16, 2024	GoP	193,160.00	-	193,160.00	Food and Snacks
	24GFO0014-Purchase of other Supplies for Gender Development (GAD), National Women's Month Activity FY 2024.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	April 6-8, 2024	April 11, 2024	April 24, 2024	May 16, 2024	GoP	174,825.00	-	174,825.00	Supplies

24GFO0015-Purchase of Fire Extinguisher	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 16-20, 2024	May 22, 2024	May 28, 2024	June 7, 2024	GoP	323,662.50	-	323,662.50	Fire Extinguisher
24GFO0008 (PR No. 24-04-0013) Supply and Delivery of Hand Tools and 3M Diamond Grade Prismatic Reflected Sheet to be used in Maintenance Activity along national Roads within 3rd District of Albay (2nd Quarter of 2024)	Maintenance Section	NO	NP-53.8 Defense Cooperation Agreement	April 2-4, 2024	April 5, 2024	April 8, 2024	April 12, 2024	GoP	999,876.94	999,876.94	-	HandtoolsConstruction Materials
24GFO0010 (PR No. 24-04-0015)Purchase and Delivery of Materials for Resurfacing along Maharlika Highway, Ligao - Tabaco Road and Ligao - Ploduran Road, Albay 3rd District (2nd Quarter of 2024)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 2-4, 2024	April 5, 2024	April 8, 2024	April 12, 2024	GoP	700,224.00	700,224.00	-	Construction Materials
24GFO0009 (PR No. 24-04-0014)Purchase and Delivery of Materials for Traffic Services Maintenance: Center Line and Lane Line Repainting along Various National Roads within 3rd District of Albay (2nd Quarter of 2024)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 2-4, 2024	April 5, 2024	April 8, 2024	April 12, 2024	GoP	999,235.65	999,235.65	-	Construction Materials
24GFO0012 (PR No. 24-04-0016) Supply and Delivery of Aggregates for Bituminous Surface Treatment to be used in Various National Road within 3rd District of Albay (2nd Quarter of 2024)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 2-4, 2024	April 5, 2024	April 8, 2024	April 12, 2024	GoP	142,290.75	142,290.75	-	Aggregates
24GFO0017(PR No. 24-04-0018) - Purchase of 2 units Hardtop Canopy for use in two (2) units Service Vehicle, HI-8851 (Nissan Navara, PRO4X 2022, Pick-up) and HI-9636 (Nissan Navara, PRO4X 2022, Pick up), assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	May 23-27, 2024	May 28, 2024	June 3, 2024	June 13, 2024	GoP	312,270.00	312,270.00	-	Hardtop Canopy for 2 units Service Vehicle
24GFO0020 -Purchase of Tires and Batteries for Use in Motor Vehicles and Equipments Assigned at DPWH Albay 3rd District Engineering Office	Maintenance Section	NO	Competitive Bidding	June 9-15, 2024	July 1, 2024	July 4, 2024	July 8, 2024	GoP	1,895,937.75	1,895,937.75	-	Tires and Batteries

24GFO0021 -Purchase and Delivery of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Routine Maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	June 9-15, 2024	July 1, 2024	July 4, 2024	July 8, 2024	GoP	13,493,545.31	13,493,545.31	-	Aggregates and other Construction Materials
24GFO0022 (PR No. 24-06-0030)- Purchase and Delivery of Metal Beam Guardrail and Portland Cement for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Routine Maintenance of National Roads and Bridges within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 19-21, 2024	June 24, 2024	June 27, 2024	July 1, 2024	GoP	985,320.00	985,320.00	-	Metal Guardrail and Portland Cement
24GFO0023 (PR No. 24-06-0031)- Purchase of Personal Protective Equipment (PPE's) for DPWH Albay 3rd DEO Maintenance Crew, Motorist Assistance and Quick Response Team	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 19-21, 2024	July 1, 2024	July 4, 2024	July 8, 2024	GoP	988,207.50	988,207.50	-	Personal Protective Equipment (PPE's)
24GFO0024 (PR No. 24-06-0032)- Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Routine Maintenance of National Roads and Bridges - Purchase of Lubricants, Filters and Materials for use in Motor Vehicles and Equipment assigned at DPWH Albay 3rd District Engineering Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 19-21, 2024	June 24, 2024	June 27, 2024	July 1, 2024	GoP	953,332.80	953,332.80	-	Lubricants and filters
24GFO0025 (PR No. 24-06-0033)- Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Routine Maintenance of National Roads and BridgesPurchase of Spareparts for use in Motor Vehicles and Equipment assigned at DPWH Albay 3rd District Engineering Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 19-21, 2024	June 24, 2024	June 27, 2024	July 1, 2024	GoP	980,070.00	980,070.00	-	Spareparts for use in motor vehicles and equipment
24GFO0026 (PR No. 24-06-0034)- Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Routine Maintenance of National Roads and Bridges - Purchase of Various Portable Equipment	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 21-23, 2024	June 26, 2024	June 29, 2024	July 1, 2024	GoP	716,152.50	716,152.50	-	Portable Equipment

Purchase of Curtains	Administrative Section	NO	NP-53.9 - Small Value Procurement	July 12-14, 2024	July 17, 2024	July 16, 2024	July 26, 2024	GoP	772,800.00	-	772,800.00	Curtains
PR No.: 24-07-0037 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Purchase of Brushcutters and Chainsaw accessories for use of Routine Maintenance Activities within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	July 7-9, 2024	July 12, 2024	July 16, 2024	July 26, 2024	GoP	398 186.25	9 000 000.00	-	Brushcutter and Chainsaw accessories
24GFO0018 (PR No. 24-05-0025) Maintenance, Services for Automated Traffic Data Collection Program	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	May 22-26, 2024	May 27, 2024	June 3, 2024	June 13, 2024	GoP	115 500.00	-	115 500.00	Maintenance/Services
24GFO0018 (PR No. 24-05-0026) Purchase of Supplies and Materials to be used in NRTSP Activities	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	May 31 - June 2, 2024	June 4, 2024	June 18, 2024	June 27, 2024	GoP	607 429.24	-	607 429.24	Supplies and Materials
24GFO0019 (PR No. 24-05-0027) Services for the operation of Axle Load Activities	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	May 31 - June 2, 2024	June 4, 2024	June 18, 2024	June 27, 2024	GoP	120 960.00	-	120 960.00	Catering Service
Purchase of speaker and Accessories	Administrative Section	NO	Competitive Bidding	August 1-8, 2024	August 21, 2024	September 6, 2024	September 10, 2024	GoP	1 068 480.00	-	1 068 480.00	Other Supplies
Purchase of Led Wall	Administrative Section	NO	Competitive Bidding	August 1-8, 2024	August 21, 2024	September 6, 2024	September 10, 2024	GoP	2 116 800.00	-	2 116 800.00	Other Supplies
Repair of One (1) Unit Copier (Kyocera Multi Function Laser Copier Taskalfa 32121) SN:85143265/REJ1700665 assigned at Records Unit	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 6-9, 2024	May 10, 2024	May 16, 2024	May 17, 2024	GoP	9 375.00	-	9 375.00	Repair of 1 unit copier
24GFO0003(PR#24-01-00010 - Purchase and Delivery of other Supplies for Project Monitoring Activities	Construction Section	NO	NP-53.9 - Small Value Procurement	March 9-11, 2024	March 13, 2024	March 18, 2024	April 1, 2024	GoP	920 811.61	-	920 811.61	Supplies for Project Monitoring activities
Repair of One (1) Unit Copier (Kyocera Multi Function Laser Copier Taskalfa 32121) SN:REJ1700665/REJ1700665 assigned at Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	March 9-11, 2024	March 13, 2024	March 18, 2024	April 1, 2024	GoP	9 375.00	-	9 375.00	Repair of 1 unit copier
Repair of One (1) Unit Copier (Kyocera Multi Function Laser Copier Taskalfa 32121) SN:V9C790818/VTL7Y00053/REJ 1700665 assigned at Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	August 1-4, 2024	August 5, 2024	August 6, 2024	August 16, 2024	GoP	57 040.00	-	57 040.00	Repair of 1 unit copier

Repair of One (1) Unit Copier (Ineo 367) SN:A789147000079 assigned at Procurement Unit	Office of the District Engineer	NO	NP-53.9 - Small Value Procurement	August 1-4, 2024	August 5, 2024	August 8, 2024	August 16, 2024	GoP	10 450.00	-	10 450.00	Repair of 1 unit copier
Purchase of Fuel to be used in Various Equipment/Service Vehicles assigned at Albay 3rd DEO	Maintenance Section	NO	Competitive Bidding	September 26, 2024 - October 1, 2024	October 2, 2024	October 14, 2024	October 24, 2024	GoP	4 939 200.00	-	4 939 200.00	Fuel
Purchase of Office Supplies	Administrative Section	NO	Competitive Bidding	August 7-14, 2024	August 27, 2024	September 17, 2024	September 24, 2024	GoP	3 573 546.38	-	3 573 546.38	Office Supplies
Purchase of Uniforms in the Conduct of Athletic Activities	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	August 24-26, 2024	August 28, 2024	September 4, 2024	September 14, 2024	GoP	103 500.00	-	103 500.00	Athletic Uniform
Purchase of Fabricated Platforms and Control Booth	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	August 24-26, 2024	August 28, 2024	September 4, 2024	September 14, 2024	GoP	548 015.48	-	548 015.48	Fabricated Platforms and Control Booth
Purchase of two (2) units Hardtop Canopy for use in two (2) units Service Vehicle, H1851 (Nissan Navara Pro4X, 2022 Pick-up) and H1-9636 (Nissan Navara Pro4X, 2022 Pick-up) assigned at Albay 3rd DEO	Construction Section	NO	NP-53.9 - Small Value Procurement	May 23-27, 2024	May 28, 2024	June 3, 2024	June 13, 2024	GoP	312 270.00	-	312 270.00	Car Accessories
Purchase of Led Wall, Speaker and Accessories	Administrative Section	NO	Competitive Bidding	September 5-11, 2024	September 24, 2024	October 4, 2024	October 14, 2024	GoP	3 185 280.00	-	3 185 280.00	Other Supplies - ledwall, speaker and Accessories
Purchase of other Supplies	Administrative Section	NO	NP-53.9 - Small Value Procurement	September 6-8, 2024	September 11, 2024	September 17, 2024	September 27, 2024	GoP	216 819.75	-	216 819.75	Other Supplies
Purchase of Furniture and Fixtures	Finance Section	NO	NP-53.9 - Small Value Procurement	August 24-26, 2024	August 28, 2024	September 4, 2024	September 14, 2024	GoP	299 355.00	-	299 355.00	Furniture and Fixtures
Repair of Two (2) Units Printer (Model-T4500DW) SN:E708947D9H090895 and SN:E78947E9H334803	Finance Section	NO	NP-53.9 - Small Value Procurement			August 8, 2024	August 16, 2024	GoP	20 820.80	-	20 820.80	Repair of Printers
Purchase of other Supplies for Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	September 13-15, 2024	September 17, 2024	September 27, 2024	October 4, 2024	GoP	741 426.00	-	741 426.00	Other Supplies
Calibration and Purchase of Universal Testing Machine (UTM) Accessory assigned at Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	September 13-15, 2024	September 17, 2024	September 27, 2024	October 4, 2024	GoP	87 150.00	-	87 150.00	Calibration & Purchase of accessory
Purchase of Janitorial Supplies	Administrative Section	NO	NP-53.9 - Small Value Procurement	September 19-21, 2024	September 17, 2024	September 30, 2024	October 7, 2024	GoP	438 448.50	-	438 448.50	Janitorial supplies
Purchase of Electrical Supplies	Administrative Section	NO	NP-53.9 - Small Value Procurement	September 19-21, 2024	September 17, 2024	September 30, 2024	October 7, 2024	GoP	446 912.50	-	446 912.50	Electrical supplies
Purchase of Other Supplies of Construction Section for Activities	Construction Section	NO	NP-53.9 - Small Value Procurement	September 27-29, 2024	October 2, 2024	October 4, 2024	October 14, 2024	GoP	828 267.30	-	828 267.30	other Supplies
Purchase of Other Supplies of Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	October 5-7, 2024	October 11, 2024	October 18, 2024	October 25, 2024	GoP	567 420.00	567 420.00	-	other Supplies
Purchase of Furniture and Fixtures	Maintenance Section	NO	NP-53.9 - Small Value Procurement	October 31 - November 2, 2024	November 4, 2024	November 7, 2024	November 14, 2024	GoP	282 030.00	282 030.00	-	Furniture and Fixtures

Repair of One (1) Unit Copier (Ineo 226) SC-ABA5141001152 assigned at Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement					GoP	29 890.00	-	29 890.00	Repair of Copier
Work#10 Pavement Maintenance WA#401 Initial Response to Emergency -Roads, Emergency Restoration of Collapsed Road Pavement and slope Protection along Ligeo Pioduran Road, Malams Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	Oct. 25-27, 2024	Oct. 29, 2024	November 4, 2024	November 5, 2024	GoP	985 430.25	985 430.25	-	Aggregates
Purchase of Spareparts for use in the repair of Two (2) units Dump Truck (H3-6451 Man cla.18.280 & H3-6895 Hino 500 Series) assigned at DPWH Albay 3rd District Engineering Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	October 31 - November 2, 2024	November 4, 2024	November 7, 2024	November 14, 2024	GoP	120 855.00	120 855.00	-	Spareparts
Purchase of IT Equipment based on Approved DPWH Standard	Administrative Section	NO	Competitive Bidding					GoP	3 444 000.00	-	3 444 000.00	IT Equipment
Purchase of Office Equipment	Administrative Section	NO	NP-53.9 - Small Value Procurement	November 22-24, 2024	November 26, 2024	December 3, 2024	December 9, 2024	GoP	514 194.19	-	514 194.19	Office Equipment
Purchase of Laboratory Apparatus and Equipment for Testing of Cement at Quality assurance Section	Quality Assurance Section	NO	Competitive Bidding	November 28, 2024 - December 4, 2024	December 17, 2024	December 27, 2024	January 6, 2025	GoP	20 500 000.00	-	20 500 000.00	Laboratory apparatus and Equipment
Purchase of Multifunction Machine	Administrative Section	NO	Competitive Bidding	October 18 - 24, 2024	November 6, 2024	December 3, 2024	December 9, 2024	GoP	4 730 670.00	-	4 730 670.00	Multifunction Machines
Repair and Maintenance of Technical and Scientific Equipment	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	December 5-7, 2024	December 9, 2024	December 13, 2024	December 16, 2024	GoP	252 000.00	-	252 000.00	Repair and Maintenance of Equipment
Purchase of other Supplies	Administrative Section	NO	NP-53.9 - Small Value Procurement	December 5-7, 2024	December 9, 2024	December 13, 2024	December 16, 2024	GoP	436 073.40	-	436 073.40	other supply
Purchase of Furniture and Fixtures to be used at Office of the D.E., A.D.E., Admin., Construction, QAS and Planning and Design Section	Administrative Section	NO	NP-53.9 - Small Value Procurement	December 5-7, 2024	December 9, 2024	December 13, 2024	December 16, 2024	GoP	999 390.00	-	999 390.00	Furniture and Fixtures
Purchase and Delivery of Portland Cement, Aggregates and Paints to be used in various National Road within 3rd District of Albay (4th Quarter of 2024)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 5-7, 2024	December 9, 2024	December 13, 2024	December 16, 2024	GoP	871 306.80	871 306.80	-	Construction Materials
Purchase and Delivery of Thermoplastic Paint Materials to be used along Various National Road within 3rd District of Albay (4th Quarter of 2024)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 5-7, 2024	December 9, 2024	December 13, 2024	December 16, 2024	GoP	962 132.85	962 132.85	-	Thermoplastic Paint
Purchase and Delivery of Materials for: Work Category No. 10, Pavement maintenance, Activity 66x, Selective Replacement of Concrete Pavement along Albay West Coast Road, KO497+984-KO501+423 (with exception) Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 5-7, 2024	December 9, 2024	December 13, 2024	December 16, 2024	GoP	977 142.08	977 142.08	-	Construction Materials

Purchase and Delivery of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities & other Related Activities-Routine Maintenance of National Roads - Resurfacing along Maharlika Highway and Ligao-Pioduran Road, Albay 3rd District (4th Quarter of 2024)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 5-7, 2024	December 9, 2024	December 13, 2024	December 16, 2024	GoP	998,592.00	998,592.00	-	Aggregate Sub Base Course
Supply and Delivery of Materials for: Work Category No. 18, Drainage Maintenance - Activity 71x, Special Maintenance along Albay West Coast Road, KO498+178-KO498+798 RS, KO498+407-KO498+475 LS and KO557+400-KO557+550 LS, Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 6-8, 2024	December 10, 2024	December 16, 2024	December 17, 2024	GoP	899,307.68	899,307.68	-	Construction Materials
Purchase and Delivery of Materials for: Work category No. 11, Activity 63x - Resurfacing Unpaved Shoulders along Albay West Coast Road, Albay 3rd District (4th Quarter of 2024)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 6-8, 2024	December 10, 2024	December 16, 2024	December 17, 2024	GoP	899,493.00	899,493.00	-	Aggregate Sub Base Course
Purchase and Delivery of Asphalt Cement Penetration Grade SS-100 and Cold Mix Asphalt to be used in National Road within 3rd District of Albay (4th Quarter of 2024)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 6-8, 2024	December 10, 2024	December 16, 2024	December 17, 2024	GoP	993,415.76	993,415.76	-	Asphalt Cement and Cold Mix
Calibration of Survey Instrument, Including Repair and Renewal & Registration at Planning and Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	December 6-8, 2024	December 10, 2024	December 16, 2024	December 17, 2024	GoP	238,875.00	238,875.00	-	Calibration of Survey Instrument
Purchase and Delivery of Materials for: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Routine Maintenance of National Roads-Pavement Maintenance along Libon-Bacod-San Vicente-Marocmo-Buga Road, KO489+896-KO489+974 - KO490+025 - KO490+039 and KO492+698 - KO492+728, Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 18-20, 2024	December 23, 2024	December 27, 2024	JANUARY 2, 2024	GoP	951,174.53	951,174.53	-	Construction Materials
Purchase and Delivery of Materials for: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Routine Maintenance of National Roads-Pavement Maintenance along Ligao-Pioduran Road, K0532+200 - K0532+223, K0532+320 - K0532+332, K0534+920 - K0534+935 and K0535+891.5, Pioduran, Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 18-20, 2024	December 23, 2024	December 27, 2024	JANUARY 2, 2024	GoP	923,670.83	923,670.83	-	Construction Materials
Purchase of Lubricants, Filters, Tires and Spareparts for Use in Various Motor Vehicles and Equipment Assigned at DPVH Albay 3 rd District Engineering Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 18-20, 2024	December 23, 2024	December 27, 2024	JANUARY 2, 2024	GoP	993,741.00	993,741.00	-	Lubricants, Filters, Tires and Spareparts

Purchase and Delivery of Materials for: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Routine Maintenance of National Roads-Shoulder Maintenance along Matscon-Libon-Polangui Jct. Road, K0487+680 – K0487+730RS and K0490+600 – K0490+791RS Albay 3rd District.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 18-20, 2024	December 23, 2024	December 27, 2024	January 2, 2024	GoP	972,322.05	972,322.05	-	Construction Materials
Purchase and Delivery of Materials for: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Routine Maintenance of National Roads-Shoulder Maintenance along Ugeo-Tabaco Road, K0503+850 – K0503+960 LL Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 18-20, 2024	December 23, 2024	December 27, 2024	January 2, 2024	GoP	951,242.78	951,242.78	-	Construction Materials
Purchase of Personal Protective Equipment (PPE) and Tools for DPWH Albay 3rd DEO, Quick Response Team, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 18-20, 2024	December 23, 2024	December 27, 2024	January 2, 2024	GoP	492,769.20	492,769.20	-	Personal Protective Equipment
Purchase and Delivery of Materials for: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities and Other Related Activities in Various National Road within Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 18-20, 2024	December 23, 2024	December 27, 2024	January 2, 2024	GoP	929,549.78	929,549.78	-	Construction Materials
Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Services and other Related Activities - Routine Maintenance of Roads and Bridges - Purchase of Various Portable Equipment	Maintenance Section	NO	NP-53.9 - Small Value Procurement	December 21-23, 2024	December 27, 2024	January 2, 2024	January 7, 2024	GoP	356,895.00	356,895.00	-	Portable Equipment

Prepared by:


RUBIROSA A. NOTA
Head, BAC Secretariat

Checked by:


EDDIN J. HERNANDEZ
BAC Chairperson

Submitted by:


LEONARDO B. GONZALES
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
OIC - District Engineer

(DPWH - Albay 3rd District Engineering Office) Final Annual Procurement Plan for Consultancy FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Sub-Soil Analysis and Exploration for Proposed Projects	Planning and Design Section	NO	Competitive Bidding	April 15-18, 2024	April 19, 2024	April 26, 2024	April 29, 2024	GoP	210,000.00	-	210,000.00	Sub-Soil Analysis and Exploration


Prepared by:


RUBIROSA A. NOTA
Head, BAC Secretariat

Checked by:


EDDIE A. HERNANDEZ
BAC Chairperson

Submitted by:


LEONARDO B. GONZALES
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
OIC - District Engineer