

Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

NORTHERN SAMAR

2ND DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE VIII

Brgy. Burabod, Laoang, Northern Samar

CONSULTANCY SERVICES

Code (PAP)	Procurement Program Project	PMO/ End User	Procurem	Actual Procurement Activity							
	Procurement Program Project			Pre -Proc. Conferenc		Pre Bid Conference	Eligibility Check	Sub/Open of Bids	Post Qualification	Notice of Award	Contract Signing
	Geotechnical Soil Subsurface Exploration for Construction of Three (3) Storey - Eightten (18) Classroom School Building (PAGCOR SILID ARALAN PROJECT) at Pambujan NHS, Pambujan, N. Samar	DPWH	Public Bidding	-	4/1-7/16	4/8/2016	4/21/2016	4/21/2016	4/24-25/16	5/12/2016	5/23/2016
	Geotechnical Soil Subsurface Exploration for School Buildings (Batch 13), Second District Northern Samar	DPWH	Public Bidding	-	12/1-7/16	12/8/2016	12/20/2016	12/20/2016	12/23-24/16	12/27/2016	1/6/2017

Submitted by:

Recommended By:

CHARLITO S. CARLOBOS

BAC Chairman

			Source of	ABC (PhP)			Contact Cost (PhP)			List of Invited	Date of Ro		
otice to roceed	Delivery/ Completion	Acceptance/ Turn Over	Funds	Total	MOOE	со	Total	MOOE	со	Observers	Pre-Proc Conference	Pre Bid Conference	Eliibility Check
6/1/2016	10 CD	e e		244,880.99		244,880.99	243,000.00	•	243,000.00	COA VACC PICE DepEd Representative	-	·4/8/2016	4/21/2016
1/9/2017	69 CD			745,010.00		745,010.00	732,750.00		732,750.00	COA VACC PICE DepEd Representative	-	12/8/2016	12/20/2016

989,890.99

FERDINAND A BRIONES

975,750.00

975,750.00

Approved By:

	Remarks (Explaining					
Pre-Proc onference	Pre Bid Conference	Eliibility Check	Post Qualification	changes from the APP)		
-	4/8/2016	4/21/2016	of Bids 4/21/2016	Evaluation 4/22-23/16	4/24-25/16	
-	12/8/2016	12/20/2016	12/20/2016	12/21/2016	12/21-22/16	

page 1 of 1