

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Surigao del Sur 2nd District Engineering Office
Bislig City
Procurement Monitoring Report
(Consultancy)

Code (PAP)	Procurement	Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (PhP)		Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	
	16CSN101 Consultancy Services for Sub-Soil Exploration for DepEd's CY 2016 – Batch 1 Surigao del Sur Lingig National High School, Lingig, SDS – 35try1BCL	Construction Section	Public Bidding	-	05/11/2016	-	06/03/2016	06/03/2016	06/07/2016	06/06/2016	06/09/2016	06/16/2016	06/17/2016	07/17/2016	-	GAA 2016	150,000.00	-	150,000.00	149,412.75	-	149,412.75	3	-	-	05/31/2016	05/31/2016	06/03/2016	06/03/2016	06/06/2016	06/13/2016	-	
	16CSN102 - Consultancy Services for Sub-Soil Exploration for DepEd's CY 2016 – Batch 9 Surigao del Sur Makabika National High School, Bislig City, SDS – 25try6CL	Construction Section	Public Bidding	-	05/11/2016	-	06/03/2016	06/03/2016	06/07/2016	06/06/2016	06/09/2016	06/16/2016	06/17/2016	07/17/2016	-	GAA 2016	450,000.00	-	450,000.00	448,238.25	-	448,238.25	3	-	-	05/31/2016	05/31/2016	06/03/2016	06/03/2016	06/06/2016	06/13/2016	-	
	Mangrove National High School, Bislig City, SDS – 25try 6CL																																
	New Jerusalem Elementary School, Bislig City, SDS- 25try 6CL																																

Submitted by:

Approved by:

(SGD)RONALD G. PINEDA
OIC-Asst. District Engineer
BAC - Chairman

(SGD)NOEL R. OCLARIT
District Engineer