



Republic of the Philippines
Department of Public Works and Highways
SOUTHERN LEYTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Maasin City, Southern Leyte

PROCUREMENT MONITORING REPORT

(General Procurement Policy Board - GPPB)

C.Y. 2016

As of DECEMBER 31, 2016

Code (PAP)	Procurement Program / Project	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks (Explaining changes from
						Total	MOOE	CO	Total	MOOE	CO				
16IL0092	COMPLETION OF RHU, HINUNANGAN, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	2/19-25/16 26/02/2016 10/03/2016 10/03/2016 10/03/2016 14/03/2016 16/03/2016 18/03/2016 21/03/2016 N/A N/A	DOH CY 2015	500,000.00			486,573.45			COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	26/02/2016	
16IL0093	COMPLETION OF NEW SAN JUAN RURAL HEALTH UNIT, SAN JUAN, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	2/19-25/16 26/02/2016 10/03/2016 10/03/2016 10/03/2016 14/03/2016 16/03/2016 18/03/2016 21/03/2016 N/A N/A	DOH CY 2015	2,487,500.00			2,430,038.45			COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	26/02/2016	
16IL0094	COMPLETION OF SOYMPH NEW HOSPITAL BLDG. (MOTORPOL, WAREHOUSE, MORQUE, COVERED COURT & OTHER HOSPITAL FACILITIES, MAASIN CITY, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	2/19-25/16 26/02/2016 10/03/2016 10/03/2016 10/03/2016 14/03/2016 16/03/2016 18/03/2016 21/03/2016 N/A N/A	DOH CY 2015	49,750,000.00			48,158,399.00			COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	26/02/2016	

16IL0095 IMPROV'T / WIDENING OF NATIONAL ROAD ALONG BDRY. SO LEYTE-MAASIN-MACROHON-SOGOD- DAANG MAHARLIKA (S00194LT), KM.1143+290 - KM.1143+410	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	3/3-9/16 10/03/2016 22/03/2016 22/03/2016 22/03/2016 27/03/2016 01/06/2016 09/06/2016 13/06/2016 N/A N/A	GAA FY 2016	2,793,000.00			2,735,000.00		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	10/03/2016	
16IL0096 CONCRETIN OF NASAROK-SAN ISIDRO FMR, BRGY. NASAROK, LILO-AN, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 12/10/2016 12/10/2016 12/10/2016 17/10/2016 04/11/2016 11/11/2016 14/11/2017 N/A N/A	GAA FY 2016	1,980,000.00			1,950,301.50		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	
16IL0097 CONCRETING OF BOBON FMR, BRGY. BOBON, SAN JUAN, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 09/08/2016 09/08/2016 09/08/2016 13/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	GAA FY 2016	9,900,000.00			9,706,950.80		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	
16IL0098 CONCRETING OF CALAG-ITAN-TABJON FMR, BRGY. CALAG-ITAN, HINUNANGAN, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 09/08/2016 09/08/2016 09/08/2016 13/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	GAA FY 2016	4,950,000.00			4,872,084.00		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	

16IL0099 CONCRETING OF SAN VICENTE-PACIL-AURORA FMR, BRGY. SAN VICENTE, MALITBOG, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 09/08/2016 09/08/2016 09/08/2016 13/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	GAA FY 2016	4,950,000.00			4,882,663.40		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	
16IL0100 CONCRETING OF SAN JUAN-LACA FMR, BRGY. LACA, PADRE BURGOS, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 09/08/2016 09/08/2016 09/08/2016 13/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	GAA FY 2016	1,980,000.00			1,960,200.50		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	
16IL0101 CONCRETING OF GUINSANGAAN FMR, GUISANGAAN, BONTOC, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 09/08/2016 09/08/2016 09/08/2016 13/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	GAA FY 2016	2,970,000.00			2,915,219.15		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	
16IL0102 CONSTRUCTION OF DPWH MATERIALS RECOVERY FACILITY, IBARRA, MAASIN CITY, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 09/08/2016 09/08/2016 09/08/2016 14/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	GAA FY 2016	152,791.00			149,700.00		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	

16IL0103 CONSTRUCTION OF RAIN WATER COLLECTOR SYSTEM AT VARIOUS BENEFICIARIES, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 09/08/2016 09/08/2016 09/08/2016 13/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	GAA FY 2016	3,281,000.00			3,248,190.30		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	
16IL0104 CONSTRUCTION OF 1-STOREY TECHNICAL VOCATIONAL SCHOOL BUILDING, LILOAN NATIONAL VOCATIONAL HIGH SCHOOL (SCHOOL ID 313409), LILO-AN, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 08/08/2016 08/08/2016 08/08/2016 12/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	DEPED CY- 2016 BEFF Batch 11 & 12	2,632,113.00			2,617,636.35		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	
16IL0105 CONSTRUCTION OF 1-STOREY TECHNICAL VOCATIONAL SCHOOL BUILDING, HIMBANGAN NATIONAL HIGH SCHOOL (SCHOOL ID 303460), ST. BERNARD, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 08/08/2016 08/08/2016 08/08/2016 12/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	DEPED CY- 2016 BEFF Batch 11 & 12	2,475,000.00			2,454,457.80		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	
16IL0106 CONSTRUCTION OF 1-STOREY TECHNICAL VOCATIONAL SCHOOL BUILDING, SAN RICARDO NATIONAL HIGH SCHOOL (SCHOOL ID 303483), SAN RICARDO, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 08/08/2016 08/08/2016 08/08/2016 12/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	DEPED CY- 2016 BEFF Batch 11 & 12	2,475,000.00			2,457,180.25		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	


16IL0107	CONSTRUCTION OF 1-STOREY TECHNICAL VOCATIONAL SCHOOL BUILDING, STA. PAZ NATIONAL HIGH SCHOOL (SCHOOL ID 303489) SAN FRANCISCO, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 08/08/2016 08/08/2016 08/08/2016 12/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	DEPED CY-2016 BEFF Batch 11 & 12	2,475,000.00			2,461,773.40		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	
16IL0108	CONSTRUCTION OF 1-STOREY TECHNICAL VOCATIONAL SCHOOL BUILDING, SOGOD NATIONAL HIGH SCHOOL (SCHOOL ID 303487), SOGOD, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 08/08/2016 08/08/2016 08/08/2016 12/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	DEPED CY-2016 BEFF Batch 11 & 12	2,475,000.00			2,456,266.36		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	
16IL0109	ONSTRUCTION OF 1-STOREY TECHNICAL VOCATIONAL SCHOOL BUILDING, VILLA JACINTA NATIONAL VOCATIONAL HIGH SCHOOL (SCHOOL ID 303492), MACROHON, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 08/08/2016 08/08/2016 08/08/2016 12/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	DEPED CY-2016 BEFF Batch 11 & 12	2,475,000.00			2,458,333.65		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	
16IL0110	CONSTRUCTION OF 1-STOREY TECHNICAL VOCATIONAL SCHOOL BUILDING, SAN JUAN NATIONAL HIGH SCHOOL (SCHOOL ID 303481), SAN JUAN, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 15/07/2016 08/08/2016 08/08/2016 08/08/2016 12/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	DEPED CY-2016 BEFF Batch 11 & 12	2,475,000.00			2,457,211.30		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	15/07/2016	

16IL0111	CONSTRUCTION OF 1-STOREY TECHNICAL VOCATIONAL SCHOOL BUILDING, DON AGUSTIN F. ESCAÑO NATIONAL HIGH SCHOOL (SCHOOL ID 303481), TOMAS OPPUS, SOUTHERN LEYTE	Public Bidding	- Pre-Proc Conference - Ads/Post of IAEB - Pre-bid Conference - Eligibility Check - Sub/Open of Bids - Bid Evaluation - Post Qual - Notice of Award - Contract Signing - Notice to Proceed - Delivery/Completion - Acceptance/Turnover	7/8-14/16 15/07/2016 08/08/2016 08/08/2016 08/08/2016 12/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	DEPED CY-2016 BEFF Batch 11 & 12	2,475,000.00			2,455,009.80			COA PICE BANTAY LANSANGAN	- Pre-Proc Conference - Pre-bid Conference - Eligibility Check - Sub/Open of Bids - Bid Evaluation - Post Qual - Notice of Award - Contract Signing - Delivery/Completion	15/07/2016	
16IL0112	CONSTRUCTION OF 1-STOREY TECHNICAL VOCATIONAL SCHOOL BUILDING, PINTUYAN NATIONAL HIGH SCHOOL (SCHOOL ID303477), PINTUYAN, SOUTHERN LEYTE	Public Bidding	- Pre-Proc Conference - Ads/Post of IAEB - Pre-bid Conference - Eligibility Check - Sub/Open of Bids - Bid Evaluation - Post Qual - Notice of Award - Contract Signing - Notice to Proceed - Delivery/Completion - Acceptance/Turnover	7/8-14/16 15/07/2016 08/08/2016 08/08/2016 08/08/2016 12/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	DEPED CY-2016 BEFF Batch 11 & 12	2,632,113.00			2,612,588.00			COA PICE BANTAY LANSANGAN	- Pre-Proc Conference - Pre-bid Conference - Eligibility Check - Sub/Open of Bids - Bid Evaluation - Post Qual - Notice of Award - Contract Signing - Delivery/Completion	15/07/2016	
16IL0113	CONSTRUCTION OF 2-UNIT 3 ST 6CL SCHOOL BUILDING, SAN JUAN NATIONAL HIGH SCHOOL(SCHOOL ID 303481), SAN JUAN (CABALIAN), SOUTHERN LEYTE	Public Bidding	- Pre-Proc Conference - Ads/Post of IAEB - Pre-bid Conference - Eligibility Check - Sub/Open of Bids - Bid Evaluation - Post Qual - Notice of Award - Contract Signing - Notice to Proceed - Delivery/Completion - Acceptance/Turnover	7/8-14/16 15/07/2016 08/08/2016 08/08/2016 08/08/2016 12/08/2016 17/08/2016 26/08/2016 29/08/2016 N/A N/A	DEPED CY-2016 BEFF Batch 11 & 12	23,495,521.13			23,260,564.50			COA PICE BANTAY LANSANGAN	- Pre-Proc Conference - Pre-bid Conference - Eligibility Check - Sub/Open of Bids - Bid Evaluation - Post Qual - Notice of Award - Contract Signing - Delivery/Completion	15/07/2016	
16IL0114	MAINTENANCE, REPAIR & REHAB. OF THE DPWH BUILDING AES-STAFF HOUSE/MAIN SECURITY GUARD HOUSE, IBARRA, MAASIN CITY, SOUTHERN LEYTE	Public Bidding	- Pre-Proc Conference - Ads/Post of IAEB - Pre-bid Conference - Eligibility Check - Sub/Open of Bids - Bid Evaluation - Post Qual - Notice of Award - Contract Signing - Notice to Proceed - Delivery/Completion - Acceptance/Turnover	9/2-8/16 09/09/2016 27/09/2016 27/09/2016 27/09/2016 04/10/2016 07/10/2016 15/10/2016 17/10/2016 N/A N/A	GAA FY 2016	1,500,000.00			1,484,779.00			COA PICE BANTAY LANSANGAN	- Pre-Proc Conference - Pre-bid Conference - Eligibility Check - Sub/Open of Bids - Bid Evaluation - Post Qual - Notice of Award - Contract Signing - Delivery/Completion	09/09/2016	


16ILO115 REPAIR/MAINTENANCE OF SALOG FLOOD CONTROL, BRGY. TAA, BONTOC, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	9/2-8/16 09/09/2016 27/09/2016 27/09/2016 27/09/2016 04/10/2016 07/10/2016 15/10/2016 17/10/2016 N/A N/A	GAA FY 2016	1,000,000.00			949,285.34		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	09/09/2016	
16ILO116 REPAIR/MAINTENANCE OF SAN JOSE FLOOD CONTROL, BRGY. SAN JOSE, MAASIN CITY, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	9/2-8/16 09/09/2016 27/09/2016 27/09/2016 27/09/2016 04/10/2016 07/10/2016 15/10/2016 17/10/2016 N/A N/A	GAA FY 2016	1,000,000.00			948,234.58		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	09/09/2016	
16ILO117 CONCRETING OF SAN VICENTE-PACIL-AURORA FMR, BRGY. SAN VICENTE, MALITBOG, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	9/2-8/16 09/09/2016 27/09/2016 27/09/2016 27/09/2016 04/10/2016 07/10/2016 15/10/2016 17/10/2016 N/A N/A	GAA FY 2016	2,000,000.00			1,893,670.30		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	09/09/2016	
16ILO118 REPAIR/MAINTENANCE OF CANTURING FLOOD CONTROL, BRGY. CANTURING, MAASIN CITY, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	9/2-8/16 09/09/2016 27/09/2016 27/09/2016 27/09/2016 04/10/2016 07/10/2016 15/10/2016 17/10/2016 N/A N/A	GAA FY 2016	2,000,000.00			1,901,273.25		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	09/09/2016	

16IL0119 REPAIR/MAINTENANCE OF TAMPOONG FLOOD CONTROL, BRGY. TAMPOONG, SOGOD, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	7/8-14/16 09/09/2016 27/09/2016 27/09/2016 27/09/2016 04/10/2016 07/10/2016 15/10/2016 17/10/2016 N/A N/A	GAA FY 2016	2,000,000.00			1,894,811.75		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	09/09/2016	
16IL0120 CONCRETING OF SAN VICENTE-PACIL-AURORA FMR, BRGY. SAN VICENTE, MALITBAG, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	9/2-8-/16 09/09/2016 27/09/2016 27/09/2016 27/09/2016 04/10/2016 07/10/2016 15/10/2016 17/10/2016 N/A N/A	GAA FY 2016	600,000.00			593,675.00		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	09/09/2016	
16IL0121 CONSTRUCTION OF ONE STOREY THREE CLASSROOM LIBAGON NATIONAL HIGH SCHOOL, LIBAGON, SOUTHERN LEYTE	Public Bidding	1. Pre-Proc Conference 2. Ads/Post of IAEB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/Completion 12. Acceptance/Turnover	10/11-17/16 21/10/2016 03/11/2016 03/11/2016 03/11/2016 09/11/2016 14/11/2016 23/11/2016 25/11/2016 N/A N/A	GAA FY 2016	4,263,561.32			4,248,019.83		COA PICE BANTAY LANSANGAN	1. Pre-Proc Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual 7. Notice of Award 8. Contract Signing 9. Delivery/Completion	21/10/2016	

Prepared By :


MARICOR M. CARBONILLA
Head BAC Secretariat

Recommending Approval :


ALLAN D. EWAY
OIC, Assistant District Engineer

Approved :


MA-MARGARITA C. JUNIA, D.M.
District Engineer