

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Change from the APP)					
				Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Source of Funds	Total	MOOE	CO		Total	MOOE	CO	Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qua	Notice of Award	Contract Signing	Delivery/Accept

	41. 16KA0052 - Construction of School Building, Malaybalay City National Science High School (1 unit, 3-storey 12-classroom) Aglayan, Malaybalay City, Bukidnon	Construction Section	Public Bidding	15-Nov-2016	16-Nov-2016	24-Nov-2016	6-Dec-2016	6-Dec-2016	7-Dec-2016	8-Dec-2016	12-Dec-2016	15-Dec-2016	26-Dec-2016				19,888,600.71			19,434,419.12	LEGACY CONSTRUCTION			1. PICE - Bukidnon 2. Civil Society of Bukidnon c/o DXDB 3. COA 4. Abag Kalambuan, Inc. (AKI) - CSO 5. DepEd Division Superintendent		21-Nov-2016	21-Nov-2016	21-Nov-2016	21-Nov-2016	21-Nov-2016				
	42. 16KA0053 - Construction of School Buildings, Valencia National High School (2 units, 2-storey 10-classroom) Valencia City, Bukidnon	Construction Section	Public Bidding	15-Nov-2016	16-Nov-2016	24-Nov-2016	20-Dec-2016	20-Dec-2016	21-Dec-2016	22-Dec-2016	27-Dec-2016	7-Jan-2017	10-Jan-2017				26,178,193.98			25,391,980.35	LEGACY CONSTRUCTION			1. PICE - Bukidnon 2. Civil Society of Bukidnon c/o DXDB 3. COA 4. Abag Kalambuan, Inc. (AKI) - CSO 5. DepEd Division Superintendent		21-Nov-2016	21-Nov-2016	21-Nov-2016	21-Nov-2016	21-Nov-2016				

Prepared by:


LALÉ G. FERNANDEZ
 Head, BAC Secretariat

Reviewed by:


CAMILO L. ROJAS
 BAC Chairman

Submitted by:


VIRGILIO S. BAYOCAIL
 District Engineer