

UPDATED PROCUREMENT MONITORING REPORT
Department of Public Works and Highways-Region X
C.Y. 2016
As of December 31, 2016

[illegible]

1	Construction Decision	Public Meeting	Agenda 22-26, 2015	9/23/2015	10/20/2015	10/29/2015	11/10/2015	11/11/2015	16-Nov-15	16-Nov-15	11-Jan-17	17-Apr-17		FY 2015 GAA	11,500,000.00	11,102,000.00	COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	25-Aug-16	23-Aug-16	28-Oct-16
2	Construction Decision	Public Meeting	N/A	August 22-26, 2015	9/23/2015	10/20/2015	10/29/2015	11/10/2015	16-Nov-15	16-Nov-15				CY 2016 Regular Infrastructure Projects	11,500,000.00	10,906,000.00	COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	N/A	23-Aug-16	28-Oct-16
3	Construction Decision	Public Meeting	August 26, 2014	Sept 01-12, 2014	9/23/2015	9/27/2015	9/27/2015	10/13/2015	16-Oct-15	19-Nov-15	23-Nov-17	10-Jun-18		CY 2016 Regular Infrastructure Projects	11,500,000.00	10,906,000.00	COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	26-Aug-16	8-Sep-16	28-Sep-16
4	Construction Decision	Public Meeting	August 26, 2014	Sept 01-12, 2014	9/23/2015	9/27/2015	9/27/2015	10/13/2015	16-Oct-15	19-Nov-15	23-Nov-17	10-May-18		CY 2016 Regular Infrastructure Projects	69,800,000.00	68,894,000.00	COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	26-Aug-16	8-Sep-16	28-Sep-16
5	Construction Decision	Public Meeting	September 01, 2017	Sept 14-20, 2017	9/23/2015	9/29/2015	9/29/2015	10/13/2015	20-Oct-15	22-Nov-15				CY 2016 Regular Infrastructure Projects	66,300,000.00	64,632,000.00	COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	25-Sep-16	8-Sep-16	5-Oct-16
6	Construction Decision	Public Meeting	N/A	Sept 14-20, 2015	9/23/2015	9/29/2015	9/29/2015	10/13/2015	16-Oct-15	18-Dec-15				CY 2016 Regular Infrastructure Projects	2,431,000.00	2,381,000.00	COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	N/A	8-Sep-16	5-Oct-16
7	Construction Decision	Public Meeting	November 26, 2014	December 7-11, 2014	10/20/2015	10/27/2015	10/27/2015	10/29/2015	16-Dec-15	19-Jan-17				2016 MAC	18,631,000.00	18,264,000.00	COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	25-Nov-16	6-Dec-16	27-Dec-16
8	Construction Decision	Public Meeting	November 26, 2014	December 8-14, 2014	10/20/2015	10/27/2015	10/27/2015	10/29/2015	16-Dec-15	19-Jan-17				CY 2016 GAA	34,740,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	25-Nov-16	6-Dec-16	28-Dec-16
9	Construction Decision	Public Meeting	November 26, 2014	December 8-14, 2014	10/20/2015	10/27/2015	10/27/2015	10/29/2015	16-Dec-15	19-Jan-17				CY 2015 GAA	20,377,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	25-Nov-16	6-Dec-16	28-Dec-16
10	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	11-Nov-15	13-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	62,850,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	18-Oct-16	21-Oct-16	11-Nov-16
11	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	07-Nov-15	07-Nov-15	14-Nov-15	21-Nov-15					CY 2017 Regular Infrastructure Projects	76,386,800.00		COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	8-Nov-16
12	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	64,686,000.00		COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
13	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	69,200,000.00		COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
14	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	27,185,200.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	11-Nov-16
15	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
16	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
17	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
18	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
19	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
20	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
21	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
22	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
23	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
24	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
25	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
26	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
27	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
28	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
29	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
30	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
31	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
32	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
33	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
34	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
35	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
36	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
37	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
38	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
39	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
40	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
41	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
42	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
43	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
44	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15	09-Nov-15	09-Nov-15	16-Nov-15	23-Nov-15					CY 2017 Regular Infrastructure Projects	66,300,000.00		COA-Fresh-Cook-Mtpe-Elmer-S-Aqueduct COA-Mt. Lonsdale & Maple CDA PCEC-Edge-Jack-G-Canada McGill-Row-F-Sparrow-Lumla-G-Canada Benny-Lansangan-Eng-Deane-L-Canada	20-Oct-16	21-Oct-16	10-Nov-16
45	Construction Decision	Public Meeting	13-Oct-15	October 19-24, 2015	25-Oct-15</															

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

Prepared by:	Checked by:	Approved by:
VICTORIO T. SAKULAN Engineer II Head, Instrument Unit	VERGIE G. MAYBE Chief, Construction Division BMC Chairman	EVELYN T. BARROS, PhD, CESO II Regional Director