



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 SURIGAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Gov. Jose C. Sering Rd., Surigao City


Procurement Monitoring Report for Consultancy Services as of January 1, 2017-June 30, 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost		List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)					
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO		Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept
	17NF0001 (CS)/GEOTECHNICAL SUB-SURFACE SOIL EXPLORATION SURVEY, REPLACEMENT/NEW RECONSTRUCTION TO 4-LANES/ALIMPATAYAN BRIDGE (B00863MN) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION) AND ALIPAORIDGE (B00864MN) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)	PLANNING AND DESIGN SECTION	PUBLIC BIDDING	N/A	17-Mar-17	N/A	6-Apr-17	6-Apr-17	7-Apr-17	11-Apr-17	24-Apr-17	2-May-17	3-May-17	22-May-17	-	SR2016-10-011106-EXT.	P 520,000.00		P 520,000.00	P 514,148.00		P 514,148.00	COA BANTAY LANSANGAN PICE	N/A	N/A	20-May-17	20-May-17	20-May-17	20-May-17	26-Apr-17	2-May-17	-	

PREPARED BY:


MA. GINA L. LESACA
ENGINEER II
HEAD, PROCUREMENT UNIT

SUBMITTED BY:


EMMANUEL J. CABANOS
Assistant District Engineer
BAC CHAIRMAN

APPROVED BY:


HENRY CRUZ J. MARAPAO
DISTRICT ENGINEER