



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Alaminos City, Pangasinan

DPWH, RMU-HRAS
DATE: 6/28/17
FILE NO. 920.1

June 28, 2017

MEMORANDUM

FOR : **The Regional Director**
DPWH, Region I
San Fernando City, La Union



SUBJECT : Annual Project Monitoring Report

Submitting herewith our Annual Project Monitoring Report (INFRA & GOODS) CY 2017,
for your ready reference and guidance.


MARIETA B. MENDOZA
District Engineer

RO1.14.5 CEG/IIS

PROCUREMENT MONITORING REPORT (INFRA)
(Department of Public Works and Highways, Alaminos City, Pangasinan)
as of June, 2017

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0001: Concreting of Brgy. Pocal-Pocal Road at Brgy. Pocal-Pocal, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	10/17-23/2016	10/25/2016	11/8/2016	11/8/2016	11/9/2016	11/10/2016	2/2/2017	2/10/2017	2/16/2017	35 C.D	CY 2017 DPWH INFRA	1,990,247.79		1,990,247.79	
		CONTRACT Cost (Php)													REMARKS				
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,890,044.45		1,890,044.45	COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
							PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016						
					BANTAY LANSAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
CY 2017 ROJECTS	17AG0002: Concreting of Brgy. Cabungan Road at Brgy. Cabungan, Anda, Pangasinan	Construction Division	Public Bidding	-	10/17-23/2016	10/25/2016	11/8/2016	11/8/2016	11/9/2016	11/10/2016	2/2/2017	2/10/2017	2/16/2017	35 C.D	CY 2017 DPWH INFRA	1,990,643.97		1,990,643.97	
		CONTRACT Cost (Php)													REMARKS				
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,882,391.01		1,882,391.01	COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
							PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016						
					BANTAY LANSAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
CY 2017 ROJECTS	17AG0003: Concreting of Road at Brgy. Papalasan, Burgos, Pangasinan	Construction Division	Public Bidding	-	10/17-23/2016	10/25/2016	11/8/2016	11/8/2016	11/9/2016	11/10/2016	2/2/2017	2/10/2017	2/16/2017	45 C.D	CY 2017 DPWH INFRA	1,960,989.74		1,960,989.74	
		CONTRACT Cost (Php)													REMARKS				
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,878,486.10		1,878,486.10	COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
							PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016						
					BANTAY LANSAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
CY 2017 ROJECTS	17AG0004: Concreting of Road at Brgy. Poblacion East, Agno, Pangasinan	Construction Division	Public Bidding	-	10/17-23/2016	10/25/2016	11/8/2016	11/8/2016	11/9/2016	11/10/2016	2/2/2017	2/10/2017	2/16/2017	45 C.D	CY 2017 DPWH INFRA	1,962,036.97		1,962,036.97	
		CONTRACT Cost (Php)													REMARKS				
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,879,812.20		1,879,812.20	COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
							PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016						
					BANTAY LANSAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
CY 2017 ROJECTS	17AG0005: Concreting of Road Brgy. Namatucan, Agno, Pangasinan	Construction Division	Public Bidding	-	10/17-23/2016	10/25/2016	11/8/2016	11/8/2016	11/9/2016	11/10/2016	2/2/2017	2/10/2017	2/16/2017	45 C.D	CY 2017 DPWH INFRA	1,961,324.16		1,961,324.16	
		CONTRACT Cost (Php)													REMARKS				
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,879,323.70		1,879,323.70	COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
							PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016						
					BANTAY LANSAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
CY 2017 ROJECTS	17AG0006: Road Concreting of Brgy. Sampaloc to Samang Norte, Bolinao, Pangasinan	Construction Division	Public Bidding	-	10/17-23/2016	10/25/2016	11/8/2016	11/8/2016	11/9/2016	11/10/2016	2/2/2017	2/10/2017	2/16/2017	45 C.D	CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00	
		CONTRACT Cost (Php)													REMARKS				
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,860,812.50		1,860,812.50	COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
							PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016						
					BANTAY LANSAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0007: Road Concreting of Brgy. Arwas (Cemetery Road), Bani, Pangasinan	Construction Division	Public Bidding	-	10/17-23/2016	10/25/2016	11/8/2016	11/8/2016	11/9/2016	11/10/2016	2/2/2017	2/10/2017	2/16/2017	45 C.D	CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,861,833.10		1,861,833.10		COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
						PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
					BANTAY LANSAM	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
CY 2017 ROJECTS	17AG0008: Concreting of Brgy. Bobonot Road Includes Double Barrel Box Culvert Brgy. Bobonot, Dasol, Pangasinan	Construction Division	Public Bidding	-	10/17-23/2016	10/25/2016	11/8/2016	11/8/2016	11/9/2016	11/10/2016	2/2/2017	2/10/2017	2/16/2017	60 C.D	CY 2017 DPWH INFRA	1,990,445.86		1,990,445.86	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,890,025.64		1,890,025.64		COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
						PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
					BANTAY LANSAM	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
CY 2017 ROJECTS	17AG0009: Concreting of Brgy. Villacorta Road Includes Double Barrel Box Culvert AT Brgy. Villacorta, Mabini, Pangasinan	Construction Division	Public Bidding	-	10/17-23/2016	10/25/2016	11/8/2016	11/8/2016	11/9/2016	11/10/2016	2/2/2017	2/10/2017	2/16/2017	60 C.D	CY 2017 DPWH INFRA	1,990,445.86		1,990,445.86	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,890,650.40		1,890,650.40		COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
						PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
					BANTAY LANSAM	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
CY 2017 ROJECTS	17AG0010: Road Concreting of Brgy. Poblacion (Crispina Road) AT Bani, Pangasinan	Construction Division	Public Bidding	-	10/19-25/2016	10/27/2016	11/10/2016	11/10/2016	11/11/2016	11/14/2016	2/2/2017	2/10/2017	2/16/2017	45 C.D	CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,860,868.60		1,860,868.60		COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
						PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
					BANTAY LANSAM	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
CY 2017 ROJECTS	17AG0011: Road Concreting of Brgy. Sampaloc to Samang Sur, Bolinao, Pangasinan AT Bolinao, Pangasinan	Construction Division	Public Bidding	-	10/19-25/2016	10/27/2016	11/10/2016	11/10/2016	11/11/2016	11/14/2016	2/2/2017	2/10/2017	2/16/2017	45 C.D	CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,860,812.50		1,860,812.50		COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
						PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
					BANTAY LANSAM	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
CY 2017 ROJECTS	17AG0012: Road Concreting of Brgy. Zaragoza Calomboyan, Bolinao, Pangasinan AT Bolinao, Pangasinan	Construction Division	Public Bidding	-	10/19-25/2016	10/27/2016	11/10/2016	11/10/2016	11/11/2016	11/14/2016	2/2/2017	2/10/2017	2/16/2017	45 C.D	CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,860,812.50		1,860,812.50		COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
						PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
					BANTAY LANSAM	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEL	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptanc Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0013: Road Concreting of Brgy. Luciente I to Luciente II, Bolinao, Pangasinan AT Bolinao, Pangasinan	Construction Division	Public Bidding	-	10/19-25/2016	10/27/2016	11/10/2016	11/10/2016	11/11/2016	11/14/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D	CY 2017 DPWH INFRA	4,900,000.00		4,900,000.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptanc					
		4,650,128.00		4,650,128.00	COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
					PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
					BANTAY LANSAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
CY 2017 ROJECTS	17AG0014: Concreting of Brgy. Poblacion-Mal-ong (to Catholic Cemetery) Road AT Brgy. Poblacion, Anda, Pangasinan	Construction Division	Public Bidding	-	10/19-25/2016	10/27/2016	11/10/2016	11/10/2016	11/11/2016	11/14/2016	2/2/2017	2/10/2017	2/16/2017	35 C.D	CY 2017 DPWH INFRA	1,990,643.97		1,990,643.97	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptanc					
		1,890,289.01		1,890,289.01	COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
					PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
					BANTAY LANSAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
CY 2017 ROJECTS	17AG0015: Concreting of Brgy. Estanza Road AT Brgy. Estanza, Bolinao, Pangasinan	Construction Division	Public Bidding	-	10/19-25/2016	10/27/2016	11/10/2016	11/10/2016	11/11/2016	11/14/2016	2/2/2017	2/10/2017	2/16/2017	35 C.D	CY 2017 DPWH INFRA	1,990,445.86		1,990,445.86	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptanc					
		1,889,587.00		1,889,587.00	COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
					PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
					BANTAY LANSAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
CY 2017 ROJECTS	17AG0016: Concreting of Road AT Brgy. San Miguel, Bani, Pangasinan	Construction Division	Public Bidding	-	10/19-25/2016	10/27/2016	11/10/2016	11/10/2016	11/11/2016	11/14/2016	2/2/2017	2/10/2017	2/16/2017	45 C.D	CY 2017 DPWH INFRA	1,960,327.28		1,960,327.28	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptanc					
		1,878,632.70		1,878,632.70	COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
					PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
					BANTAY LANSAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
CY 2017 ROJECTS	17AG0017: Concreting of Brgy. Zaragosa Road AT Brgy. Zaragosa, Bolinao, Pangasinan	Construction Division	Public Bidding	-	10/19-25/2016	10/27/2016	11/10/2016	11/10/2016	11/11/2016	11/14/2016	2/2/2017	2/10/2017	2/16/2017	35 C.D	CY 2017 DPWH INFRA	1,989,851.76		1,989,851.76	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptanc					
		1,888,884.75		1,888,884.75	COA	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
					PICE	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016								
					BANTAY LANSAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016							
CY 2017 ROJECTS	17AG0018: Construction of Multi-Purpose Building AT Brgy. Carot, Anda, Pangasinan	Construction Division	Public Bidding	-	11/16-22/2016	11/24/2016	12/7/2016	12/7/2016	12/8/2016	12/12/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D	CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptanc					
		1,861,400.00		1,861,400.00	COA	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016								
					PICE	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016								
					BANTAY LANSAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0019: Construction of Multi-Purpose Building at Brgy. Calombuyan, Sual, Pangasinan	Construction Division	Public Bidding	-	11/16-22/2016	11/24/2016	12/7/2016	12/7/2016	12/8/2016	12/12/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,400.00		1,861,400.00	COA	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
					PICE	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
					BANTAY LANSAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
CY 2017 ROJECTS	17AG0020: Construction of Multi-Purpose Building at Brgy. Paitan East, Sual, Pangasinan	Construction Division	Public Bidding	-	11/16-22/2016	11/24/2016	12/7/2016	12/7/2016	12/8/2016	12/12/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,250.00		1,861,250.00	COA	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
					PICE	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
					BANTAY LANSAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
CY 2017 ROJECTS	17AG0021: Construction of Multi-Purpose Building at Brgy. Ballag, Bani, Pangasinan	Construction Division	Public Bidding	-	11/16-22/2016	11/24/2016	12/7/2016	12/7/2016	12/8/2016	12/12/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,000.00		1,861,000.00	COA	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
					PICE	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
					BANTAY LANSAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
CY 2017 ROJECTS	17AG0022: Construction of Multi-Purpose Building at Brgy. Tori-tori, Anda, Pangasinan	Construction Division	Public Bidding	-	11/16-22/2016	11/24/2016	12/7/2016	12/7/2016	12/8/2016	12/12/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,860,680.00		1,860,680.00	COA	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
					PICE	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
					BANTAY LANSAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
CY 2017 ROJECTS	17AG0023: Construction of Multi-Purpose Building at Brgy. Osmena, Dasol, Pangasinan	Construction Division	Public Bidding	-	11/16-22/2016	11/24/2016	12/7/2016	12/7/2016	12/8/2016	12/12/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,839.83		1,861,839.83	COA	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
					PICE	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
					BANTAY LANSAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
CY 2017 ROJECTS	17AG0024: Construction of Multi-Purpose Building at Brgy. Masidem, Bani, Pangasinan	Construction Division	Public Bidding	-	11/16-22/2016	11/24/2016	12/7/2016	12/7/2016	12/8/2016	12/12/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,872.82		1,861,872.82	COA	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
					PICE	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
					BANTAY LANSAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0025: Construction of Multi-Purpose Building at Brgy. Luna, Bolinao, Pangasinan	Construction Division	Public Bidding	-	11/16-22/2016	11/24/2016	12/29/2016	12/29/2016	1/2/2017	1/5/2017	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,860,725.00		1,860,725.00	COA	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
							PICE	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016						
					BANTAY LANSAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016								
CY 2017 ROJECTS	17AG0026: Construction of Multi-Purpose Building at Brgy. Zaragoza, Bolinao, Pangasinan	Construction Division	Public Bidding	-	11/16-22/2016	11/24/2016	12/7/2016	12/7/2016	12/8/2016	12/12/2016	2/2/2017	2/10/2017	2/16/2017	180 C.D		CY 2017 DPWH INFRA	2,940,000.00		2,940,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		2,790,220.21		2,790,220.21	COA	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016							
							PICE	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016						
					BANTAY LANSAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016								
CY 2017 ROJECTS	17AG0027: Construction of Multi-Purpose Building (P-2) at Brgy. Baybay Norte, Sual, Pangasinan	Construction Division	Public Bidding	-	11/23-29/2016	12/1/2016	12/14/2016	12/14/2016	12/15/2016	12/19/2016	2/2/2017	2/10/2017	2/16/2017	90 C.D		CY 2017 DPWH INFRA	1,470,000.00		1,470,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,396,400.10		1,396,400.10	COA	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016							
							PICE	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016						
					BANTAY LANSAN	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016								
CY 2017 ROJECTS	17AG0028: Construction of Multi-Purpose Building at Brgy. Aporao, Bani, Pangasinan	Construction Division	Public Bidding	-	11/23-29/2016	12/1/2016	12/14/2016	12/14/2016	12/15/2016	12/19/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,991.74		1,861,991.74	COA	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016							
							PICE	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016						
					BANTAY LANSAN	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016								
CY 2017 ROJECTS	17AG0029: Construction of Multi-Purpose Building at Brgy. Uli, Dasol, Pangasinan	Construction Division	Public Bidding	-	11/23-29/2016	12/1/2016	12/14/2016	12/14/2016	12/15/2016	12/19/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,250.00		1,861,250.00	COA	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016							
							PICE	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016						
					BANTAY LANSAN	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016								
CY 2017 ROJECTS	17AG0030: Construction of Multi-Purpose Building at Brgy. Culang, Bolinao, Pangasinan	Construction Division	Public Bidding	-	11/23-29/2016	12/1/2016	12/14/2016	12/14/2016	12/15/2016	12/19/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,860,955.00		1,860,955.00	COA	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016							
							PICE	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016						
					BANTAY LANSAN	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0031: Construction of Multi-Purpose Building at Brgy. Cabaitan, Sual, Pangasinan	Construction Division	Public Bidding	-	11/28-12/05/2016	12/7/2016	12/19/2016	12/19/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,00.00		1,960,00.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,861,914.70		1,861,914.70	COA	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016								
					PICE	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016								
					BANTAY LANSAN	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016							
CY 2017 ROJECTS	17AG0032: Construction of Multi-Purpose Building at Brgy. Tupa, Agno, Pangasinan	Construction Division	Public Bidding	-	11/28-12/05/2016	12/7/2016	12/19/2016	12/19/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,00.00		1,960,00.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,860,734.40		1,860,734.40	COA	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016								
					PICE	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016								
					BANTAY LANSAN	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016							
CY 2017 ROJECTS	17AG0033: Construction of Multi-Purpose Building at Brgy. Macalang, Dasol, Pangasinan	Construction Division	Public Bidding	-	11/28-12/05/2016	12/7/2016	12/19/2016	12/19/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,00.00		1,960,00.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,861,380.00		1,861,380.00	COA	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016								
					PICE	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016								
					BANTAY LANSAN	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016							
CY 2017 ROJECTS	17AG0034: Construction of Multi-Purpose Building at Brgy. Viga, Agno, Pangasinan	Construction Division	Public Bidding	-	11/28-12/05/2016	12/7/2016	12/19/2016	12/19/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,00.00		1,960,00.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,861,793.40		1,861,793.40	COA	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016								
					PICE	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016								
					BANTAY LANSAN	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016							
CY 2017 ROJECTS	17AG0035: Construction of Multi-Purpose Building at Brgy. Poblacion, Sual, Pangasinan	Construction Division	Public Bidding	-	11/28-12/05/2016	12/7/2016	12/19/2016	12/19/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,00.00		1,960,00.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,860,960.00		1,860,960.00	COA	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016								
					PICE	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016								
					BANTAY LANSAN	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016							
CY 2017 ROJECTS	17AG0036: Construction of Multi-Purpose Building at Brgy. Pandan, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	11/28-12/05/2016	12/7/2016	12/19/2016	12/19/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D		CY 2017 DPWH INFRA	1,960,00.00		1,960,00.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		1,861,924.42		1,861,924.42	COA	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016								
					PICE	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016								
					BANTAY LANSAN	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)	
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode
CY 2017 ROJECTS	17AG0037: Construction of Multi-Purpose Building at Brgy. Lucap, Alaminos City, Pangasinan	Construction Division	Public Bidding	-	11/28-12/05/2016	12/7/2016	12/19/2016	12/19/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	180 C.D	CY 2017 DPWH INFRA	2,940,000.00		2,940,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance				
		2,790,353.84		2,790,353.84	COA	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016						
							PICE	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016					
					BANTAY LANSAN	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016							
CY 2017 ROJECTS	17AG0038: Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads Pangasinan-Zambales Rd-(KO315+058-KO317+058) at Pangasinan	Construction Division	Public Bidding	12/2/2016	12/05-11/2016	12/12/2016	12/27/2016	12/27/2016	12/28/2016	12/29/2016	2/2/2017	2/10/2017	2/16/2017	180 C.D	CY 2017 DPWH INFRA	29,484,000.00		29,484,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance				
		28,005,879.38		28,005,879.38	COA	12/1/2016	12/6/2016	12/21/2016	12/21/2016	12/21/2016	12/21/2016	12/21/2016						
							PICE	12/1/2016	12/6/2016	12/21/2016	12/21/2016	12/21/2016	12/21/2016					
					BANTAY LANSAN	12/1/2016	12/6/2016	12/21/2016	12/21/2016	12/21/2016	12/21/2016							
CY 2017 ROJECTS	17AG0039: Construction and Maintenance of Bridges along National Roads (Versoza Br.2B00714LZ) at Pangasinan-Zambales Road, Sual, Pangasinan	Construction Division	Public Bidding	-	12/12-18/2016	12/19/2016	12/29/2016	12/29/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	60 C.D	CY 2017 DPWH INFRA	1,770,613.05		1,770,613.05
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance				
		1,681,949.04		1,681,949.04	COA	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016						
							PICE	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016					
					BANTAY LANSAN	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016							
CY 2017 ROJECTS	17AG0040: Construction and Maintenance along National Roads (Quartel Br. B00715LZ) at Pangasinan-Zambales Road, Sual, Pangasinan	Construction Division	Public Bidding	-	12/12-18/2016	12/19/2016	12/29/2016	12/29/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	60 C.D	CY 2017 DPWH INFRA	1,770,613.05		1,770,613.05
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance				
		1,680,549.00		1,680,549.00	COA	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016						
							PICE	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016					
					BANTAY LANSAN	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016							
CY 2017 ROJECTS	17AG0041: Construction of Multi-Purpose Building at Sioasio West Sual, Pangasinan	Construction Division	Public Bidding	-	12/12-18/2016	12/19/2016	12/29/2016	12/29/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D	CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance				
		1,861,150.00		1,861,150.00	COA	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016						
							PICE	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016					
					BANTAY LANSAN	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016							
CY 2017 ROJECTS	17AG0042: Construction of Multi-Purpose Building at Sual Coast Guard Station, Pob. Sual, Pangasinan	Construction Division	Public Bidding	-	12/12-18/2016	12/19/2016	12/29/2016	12/29/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	120 C.D	CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance				
		1,860,500.00		1,860,500.00	COA	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016						
							PICE	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016					
					BANTAY LANSAN	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016							

Code PAP	Procurement Program/Project	PMO/End	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibilit. Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	1/AG0043:Construction and Maintenance of Bridges along National Roads(Hermosa Br. B00698LZ) at Pangasinan-Zambales Road. Dasol.	Construction Division	Public Bidding	12/6/2016	12/12-18/2016	12/19/2016	12/29/2016	12/29/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	90 C.D	CY 2017 DPWH INFRA	5,382,037.52		5,382,037.52	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		5,111,703.59		5,111,703.59	COA	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016								
					PICE	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016								
					BANTAY LANSAN	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016								
CY 2017 ROJECTS	1/AG0044:Construction and Maintenance of Bridges along National Roads (EspitaL Br. B00696LZ) at Pangasinan-Zambales Road, Dasol. Pannasinan	Construction Division	Public Bidding	12/6/2016	12/12-18/2016	12/19/2016	12/29/2016	12/29/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	90 C.D	CY 2017 DPWH INFRA	5,371,921.31		5,371,921.31	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		5,102,958.97		5,102,958.97	COA	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016								
					PICE	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016								
					BANTAY LANSAN	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016								
CY 2017 ROJECTS	1/AG0045:Construction and Maintenance of Bridges along National Roads (Magunao Br. B00694LZ) at Pangasinan-Zambales Road, Dasol. Pannasinan	Construction Division	Public Bidding	12/6/2016	12/12-18/2016	12/19/2016	12/29/2016	12/29/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	140 C.D	CY 2017 DPWH INFRA	11,008,260.62		11,008,260.62	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		10,456,768.35		10,456,768.35	COA	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016								
					PICE	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016								
					BANTAY LANSAN	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016								
CY 2017 ROJECTS	1/AG0046:Construction and Maintenance of Bridges along National Roads (Gayaga Br. B00706LZ) at Pangasinan-Zambales Road, Alaminos Citv. Pannasinan	Construction Division	Public Bidding	12/6/2016	12/12-18/2016	12/19/2016	12/29/2016	12/29/2016	12/20/2016	12/23/2016	2/2/2017	2/10/2017	2/16/2017	180 C.D	CY 2017 DPWH INFRA	13,653,281.77		13,653,281.77	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		12,961,503.50		12,961,503.50	COA	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016								
					PICE	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016								
					BANTAY LANSAN	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016								
CY 2017 ROJECTS	1/AG0047:Construction and Maintenance of Bridges along National Roads (Basaten Br. 00719LZ) AT Burgos Agno Road, Agno, Pannasinan	Construction Division	Public Bidding	-	12/27-01/02/2017	1/5/2017	1/17/2017	1/17/2017	1/18/2017	1/20/2017	2/2/2017	2/10/2017	2/16/2017	70 C.D	CY 2017 DPWH INFRA	2,739,143.08		2,739,143.08	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		2,601,912.01		2,601,912.01	COA	n/a	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017								
					PICE	n/a	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017								
					BANTAY LANSAN	n/a	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017								
CY 2017 ROJECTS	1/AG0048:Construction and Maintenance of Bridges along National Road (Obay-Obay BR. B00870LZ) AT Alaminos-Bollinao Road, Alaminos Citv. Pannasinan	Construction Division	Public Bidding	12/21/2016	12/27-01/02/2017	1/5/2017	1/17/2017	1/17/2017	1/18/2017	1/20/2017	2/2/2017	2/10/2017	2/16/2017	110 C.D	CY 2017 DPWH INFRA	7,907,101.51		7,907,101.51	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		7,409,750.78		7,409,750.78	COA	12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017								
					PICE	12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017								
					BANTAY LANSAN	12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017								

Code PAP	Procurement Program/Project	PMO/End	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIED	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibilit Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptanc Turn Ove		Total	Mode	CO
CY 2017 ROJECTS	17AG0049:Construction and Maintenance of Bridges along National Road (Bangan Oda Br. B00720LZ) at Burgos-Agno Road, Burgos, Pannasinan	Construction Division	Public Bidding	12/21/2016	12/27-01/02/2017	1/5/2017	1/17/2017	1/17/2017	1/18/2017	1/20/2017	2/2/2017	2/10/2017	2/16/2017	135 C.D		CY 2017 DPWH INFRA	10,783,702.67		10,783,702.67
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptanc					
		10,242,318.78		10,242,318.78		12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
							BANTAY LANSAN	12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
CY 2017 ROJECTS	17AG0050:Renovation/Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management-4 (HDM-4)- Alaminos-Bolinao Road	Construction Division	Public Bidding	12/21/2016	12/27-01/02/2017	1/5/2017	1/17/2017	1/17/2017	1/18/2017	1/20/2017	2/2/2017	2/10/2017	2/16/2017	60 C.D		CY 2017 DPWH INFRA	12,499,500.00		12,499,500.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptanc					
		11,862,924.00		11,862,924.00		12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
							BANTAY LANSAN	12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017					
CY 2017 ROJECTS	17AG0051:Construction and Maintenance of Bridges along National Road (Ason Br. B00718LZ) at Burgos-Agno Road, Burgos, Pangasinan	Construction Division	Public Bidding	12/21/2016	12/27-01/02/2017	1/5/2017	1/17/2017	1/17/2017	1/18/2017	1/20/2017	2/2/2017	2/10/2017	2/16/2017	150 C.D		CY 2017 DPWH INFRA	13,314,707.68		13,314,707.68
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptanc					
		12,645,885.00		12,645,885.00		12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
							BANTAY LANSAN	12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017					
CY 2017 ROJECTS	17AG0052:Construction of Reinforced Concrete Retevment along Alaminos River (Balangobong Section) at Brgy. Balangobong, Alaminos City, Pangasinan	Construction Division	Public Bidding	12/21/2016	12/27-01/02/2017	1/5/2017	1/17/2017	1/17/2017	1/18/2017	1/20/2017	2/2/2017	2/10/2017	2/16/2017	180 C.D		CY 2017 DPWH INFRA	14,705,882.35		14,705,882.35
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptanc					
		12,645,885.00		12,645,885.00		12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
							BANTAY LANSAN	12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017					
CY 2017 ROJECTS	17AG0053:Construction and Maintenance of Bridges along National Road (Balsaan Br. B00700LZ) at Pangasinan-Zamables Road, Dasol, Pangasinan	Construction Division	Public Bidding	12/21/2016	12/27-01/02/2017	1/5/2017	1/17/2017	1/17/2017	1/18/2017	1/20/2017	2/2/2017	2/10/2017	2/16/2017	180 C.D		CY 2017 DPWH INFRA	22,067,681.01		22,067,681.01
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptanc					
		20,960,147.10		20,960,147.10		12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
							BANTAY LANSAN	12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017					
CY 2017 ROJECTS	17AG0054:Construction and Maintenance of Bridges along National Road (Tambacan Br. B00702LZ) at Pangasinan-Zamables Road, Alaminos City, Pangasinan	Construction Division	Public Bidding	12/21/2016	12/27-01/02/2017	1/5/2017	1/17/2017	1/17/2017	1/18/2017	1/20/2017	2/2/2017	2/10/2017	2/16/2017	180 C.D		CY 2017 DPWH INFRA	23,740,349.30		23,740,349.30
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptanc					
		22,534,347.60		22,534,347.60		12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
							BANTAY LANSAN	12/15/2016	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017	1/11/2017					

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIED	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0055:Construction and Maintenance of Bridges along National Road (Ambabaay Br. B00866LZ) at Alaminos-Bolinao Road, Bani, Pangasinan	Construction Division	Public Bidding	1/5/2016	01/10-16/2017	1/19/2017	1/31/2017	1/31/2017	2/1/2017	2/3/2017	2/6/2017	2/13/2017	2/20/2017	100 C.D		CY 2017 DPWH INFRA	6,493,919.88		6,493,919.88
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		6,169,223.89		6,169,223.89	COA	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017								
							PICE	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017						
					BANTAY LANSAN	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017								
CY 2017 ROJECTS	17AG0056:Construction and Maintenance of Bridges along National Road (Magalong Br. B00703LZ) at Pangasinan-Zambales Road, Mabini, Pangasinan	Construction Division	Public Bidding	1/5/2016	01/10-16/2017	1/19/2017	1/31/2017	1/31/2017	2/1/2017	2/3/2017	2/6/2017	2/13/2017	2/20/2017	120 C.D		CY 2017 DPWH INFRA	8,246,864.50		8,246,864.50
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		7,828,818.76		7,828,818.76	COA	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017								
							PICE	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017						
					BANTAY LANSAN	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017								
CY 2017 ROJECTS	17AG0057:Off-Cariageway Improvement including drainage-Secondary Roads Bani-Agno Rd.-(KO349+051-KO350+134) at Bani-Agno Rd.-Agno, Pangasinan	Construction Division	Public Bidding	1/5/2016	01/10-16/2017	1/19/2017	1/31/2017	1/31/2017	2/1/2017	2/3/2017	2/6/2017	2/13/2017	2/20/2017	120 C.D		CY 2017 DPWH INFRA	12,500,475.00		12,500,475.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		11,872,287.00		11,872,287.00	COA	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017								
							PICE	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017						
					BANTAY LANSAN	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017								
CY 2017 ROJECTS	17AG0058:Construction of Reinforced Concrete Revetment along Balingcaguing River (Poblacion Section) at Brgy. Poblacion, Mabini, Pangasinan	Construction Division	Public Bidding	1/5/2016	01/10-16/2017	1/19/2017	1/31/2017	1/31/2017	2/1/2017	2/3/2017	2/6/2017	2/13/2017	2/20/2017	210 C.D		CY 2017 DPWH INFRA	19,669,487.06		19,669,487.06
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		18,684,908.32		18,684,908.32	COA	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017								
							PICE	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017						
					BANTAY LANSAN	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017								
CY 2017 ROJECTS	17AG0059:Construction/Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads Alaminos-Lucap Rd-(KO321+600-KO323+440) Alaminos-Lucap Rd-Alaminos City, Pangasinan	Construction Division	Public Bidding	1/5/2016	01/10-16/2017	1/19/2017	1/31/2017	1/31/2017	2/1/2017	2/3/2017	2/6/2017	2/13/2017	2/20/2017	180 C.D		CY 2017 DPWH INFRA	26,688,675.00		26,688,675.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
				0.00	COA	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017								
							PICE	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017						
					BANTAY LANSAN	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIED	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0060:Construction of By-Passes/Diversion Road Inc. ROW Alaminos-Bani Bypass Road at Alaminos City, Pangasinan	Construction Division	Public Bidding	1/5/2016	01/10-16/2017	1/19/2017	1/31/2017	1/31/2017	2/1/2017	2/3/2017	2/6/2017	2/13/2017	2/20/2017	250 C.D		CY 2017 DPWH INFRA	29,602,966.49		29,602,966.49
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		28,120,700.24		28,120,700.24		COA	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017							
						PICE	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017							
						BANTAY LANSAN	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017							
CY 2017 ROJECTS	17AG0061:Off-Carriageway Improvement including drainage-Secondary Roads Pangasinan-Zambales Rd. (KO268+000-KO271+000) at Pangasinan-Zambales Rd.- Infanta, Pangasinan	Construction Division	Public Bidding	1/13/2016	01/20-26/2017	1/27/2017	2/9/2017	2/9/2017	2/10/2017	2/13/2017	2/14/2017	2/24/2017	2/28/2017	240 C.D		CY 2017 DPWH INFRA	42,900,000.00		42,900,000.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		40,740,931.75		40,740,931.75		COA	1/11/2017	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
						PICE	1/11/2017	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
						BANTAY LANSAN	1/11/2017	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
CY 2017 ROJECTS	17AG0062:Improvement/Widening of National Roads Secondary Roads including drainage Alaminos-Lucap rd. (KO323+440-KO324+603) AT Alaminos-Lucap Rd-Alaminos City, Pangasinan	Construction Division	Public Bidding	1/13/2016	01/20-26/2017	1/27/2017	2/9/2017	2/9/2017	2/10/2017	2/13/2017	3/14/2017	3/22/2017	3/28/2017	150 C.D		CY 2017 DPWH INFRA	34,222,500.00		34,222,500.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		32,499,628.00		32,499,628.00		COA	1/11/2017	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
						PICE	1/11/2017	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
						BANTAY LANSAN	1/11/2017	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
CY 2017 ROJECTS	17AG0063:Widening of Bogtong Bridge along Pangasinan-Zambales Road at Brgy. Palamis, Alaminos City, Pangasinan	Construction Division	Public Bidding	1/13/2016	01/20-26/2017	1/27/2017	2/9/2017	2/9/2017	2/10/2017	2/13/2017	2/14/2017	2/24/2017	2/28/2017	300 C.D		CY 2017 DPWH INFRA	24,000,000.00		24,000,000.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		22,794,984.71		22,794,984.71		COA	1/11/2017	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
						PICE	1/11/2017	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
						BANTAY LANSAN	1/11/2017	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
CY 2017 ROJECTS	17AG0064:Construction of Multi-Purpose Building at Brgy. Banog Norte, Bani, Pangasinan	Construction Division	Public Bidding	-	01/20-26/2017	1/27/2017	2/9/2017	2/9/2017	2/10/2017	2/13/2017	2/14/2017	2/24/2017	2/28/2017	150 C.D		CY 2017 DPWH INFRA	2,450,000.00		2,450,000.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		2,327,091.97		2,327,091.97		COA	-	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
						PICE	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
						BANTAY LANSANGAN	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)	
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode
CY 2017 ROJECTS	17AG0065:Construction and Maintenance of Bridges along National Roads (Puenac Br. B00697LZ) at Pangasinan-Zambales Road, Dasol, Pangasinan	Construction Division	Public Bidding		01/20-26/2017	1/27/2017	2/9/2017	2/9/2017	2/10/2017	2/13/2017	3/14/2017	3/22/2017	3/28/2017	80 C.D		CY 2017		
						CONTRACT Cost (Php)										DPWH INFRA	3,965,537.20	
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS			
		3,767,448.53		3,767,448.53		COA	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017						
						PICE	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
						BANTAY LANSANGAN	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROECTS	17AG0066: Construction and Maintenance of Bridges along National Roads (Amandiego Br.2 B00705LZ) at Pangasinan-Zambales Road, Alaminos City, Pangasinan	Construction Division	Public Bidding		01/20-26/2017	1/27/2017	2/9/2017	2/9/2017	2/10/2017	2/13/2017	2/14/2017		2/24/2017	2/28/2017	80 C.D	CY 2017 DPWH INFRA	3,970,884.54		3,970,884.54
						CONTRACT Cost (Php)													
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS				
		3,772,446.64		3,772,446.64	COA	-	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
					PICE		1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
					BANTAY LANSAANGAN		1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)					
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO			
CY 2017 ROJECTS	17AG0067:Construction and Maintenance of Bridges along National Roads (Banog Br.2 B00865LZ) at Alaminos-Bolinao Road, Bani, Pangasinan	Construction Division	Public Bidding		01/20-26/2017	1/27/2017	2/9/2017	2/9/2017	2/10/2017	2/13/2017	2/14/2017	2/24/2017	2/28/2017	70 C.D		CY 2017						
						CONTRACT Cost (Php)					Date of Receipt of Invitation											
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan	REMARKS			
						2,698,061.00		2,698,061.00	COA		1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017						
									PICE		1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
									BANTAY LANSAAN		1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)					
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO			
CY 2017 ROJECTS	17AG0068: Construction and Maintenance of Bridges along National Roads (Darayasan Br. B00708LZ) AT Pangasinan-Zambales Road, Alaminos City, Pangasinan	Construction Division	Public Bidding		01/25-31/2017	2/2/2017	2/14/2017	2/14/2017	2/15/2017	2/17/2017	2/20/2017	3/2/2017	3/6/2017	75 C.D	CY 2017 DPWH INFRA	3,881,405.87	3,881,405.87					
						CONTRACT Cost (Php)																
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation				Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS
						3,637,701.96		3,637,701.96		COA		1/30/2017	2/6/2017	2/6/2017				2/6/2017	2/6/2017			
										PICE		1/30/2017	2/6/2017	2/6/2017				2/6/2017	2/6/2017			
										BANTAY LANSAANGAN		1/30/2017	2/6/2017	2/6/2017				2/6/2017	2/6/2017			

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0069:Construction and Maintenance of Bridges along National Roads (Colos Boa Br. B00710LZ) AT Pangasinan-Zambales Road, Sual, Pangasinan	Construction Division	Public Bidding	-	01/25-31/2017	2/2/2017	2/14/2017	2/14/2017	2/15/2017	2/17/2017	2/20/2017	3/2/2017	3/6/2017	75 C.D		CY 2017 DPWH INFRA	3,519,184.02		3,519,184.02
		CONTRACT Cost (Php)				Date of Receipt of Invitation													
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS				
		3,343,240.79		3,343,240.79	COA	-	1/30/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
					PICE		1/30/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
					BANTAY LANSANGAN		1/30/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
CY 2017 ROJECTS	17AG0070:Construction and Maintenance of Bridges along National Roads (Quiray Br. B04522LZ) AT Alaminos- Bolinao Road, Bani, Pangasinan	Construction Division	Public Bidding		01/25-31/2017	2/2/2017	2/14/2017	2/14/2017	2/15/2017	2/17/2017	2/20/2017		3/2/2017	3/6/2017	60 C.D	CY 2017				
		CONTRACT Cost (Php)					Date of Receipt of Invitation										DPWH INFRA	1,890,481.32		1,890,481.32
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS					
		1,795,004.81		1,795,004.81		COA	-	1/30/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017								
					PICE		1/30/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017								
					BANTAY LANSANGAN		1/30/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)				
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO		
CY 2017 ROJECTS	17AG0071:Construction and Maintenance of Bridges along National Roads (Matalikitik 1 Br. B00712LZ) AT Pangasinan-Zambales Road, Sual, Pangasinan	Construction Division	Public Bidding	-	01/25-31/2017	2/2/2017	2/14/2017	2/14/2017	2/15/2017	2/17/2017	2/20/2017	3/2/2017	3/6/2017	75 C.D	CY 2017						
		CONTRACT Cost (Php)					Date of Receipt of Invitation										DPWH INFRA	3,593,202.78		3,593,202.78	
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS						
		3,413,000.15		3,413,000.15	COA	-	1/30/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
					PICE		1/30/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							
					BANTAY LANSIANGAN		1/30/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0072:Construction of Seawall AT Brgy. Cato, Infanta, Pangasinan	Construction Division	Public Bidding	2/24/2017	03/01-7/2017	3/10/2017	3/22/2017	3/22/2017	3/23/2017	3/24/2017	3/27/2017	4/3/2017	4/6/2017	240 C.D	DPWH INFRA	19,614,445.01		19,614,445.01	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		18,630,523.68		18,630,523.68	COA	2/21/2017	3/2/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017							
					PICE	2/21/2017	3/2/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017							
					BANTAY LANSAW	2/21/2017	3/2/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0073:Construction of Roblacon-Malimpin Road at Dasol, Pangasinan	Construction Division	Public Bidding		02/08-14/2017	2/17/2017	3/1/2017	3/1/2017	3/2/2017	3/3/2017	3/6/2017	3/14/2017	3/16/2017	50 C.D	DPWH INFRA	2,941,202.49		2,941,202.49	
		CONTRACT Cost (Php)					Date of Receipt of Invitation										REMARKS		
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		2,793,150.00		2,793,150.00	COA		2/13/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017							
					PICE		2/13/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017							
					BANTAY LANSANGAN		2/13/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0074:Concreting of Liva-liva II Road at Bolinao, Pangasinan	Construction Division	Public Bidding	2/2/2017	02/08-14/2017	2/17/2017	3/1/2017	3/1/2017	3/2/2017	3/3/2017	3/6/2017	3/14/2017	3/16/2017	150 C.D		CY 2017			
		CONTRACT Cost (Php)				Date of Receipt of Invitation										DPWH INFRA	9,752,820.42		9,752,820.42
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Confemce	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan	REMARKS				
		9,263,680.00		9,263,680.00		COA	1/30/2017	2/13/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017					
					PICE	1/30/2017	2/13/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017					
					BANTAY LANSAN	1/30/2017	2/13/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017					

[illegible]

Code PAP	Procurement Program/Project	PMO/End U	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIED	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptanc Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0080: Construction of Reinforced Concrete Retevment with Concrete Sheet Piles along Balingcaguing River at Brgy. Bangan-Oda, Agno, Pangasinan	Construction Division	Public Bidding	3/6/2017	03/10-16/2017	3/20/2017	3/31/2017	3/31/2017	4/3/2017	4/5/2017	4/7/2017	4/10/2017	4/12/2017	180 C.D	CY 2017				
						Date of Receipt of Invitation										DPWH INFRA	19,760,319.81		19,760,319.81
		CONTRACT Cost (Php)		List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan	REMARKS					
		Total	Mode		CO														
		18,768,962.35			18,768,962.35	COA	3/30/2017	3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017							
						PICE	3/30/2017	3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017							
			BANTAY LANSAN	3/30/2017	3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017										

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIED	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0081: Construction of Reinforced Concrete Retretment with Concrete Sheet Piles along Balingcaguing River (Tambacan Section) at Brgy. Tambacan, Burgos, Pangasinan	Construction Division	Public Bidding	3/6/2017	03/10-16/2017	3/20/2017	3/31/2017	3/31/2017	4/3/2017	4/5/2017	4/7/2017	4/10/2017	4/12/2017	180 C.D	CY 2017				
						Date of Receipt of Invitation										DPWH			
		CONTRACT Cost (Php)										INFRA	14,700,698.84			14,700,698.84			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS				
		13,968,942.51		13,968,942.51	COA	3/30/2017	3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017								
					PICE	3/30/2017	3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017								
			BANTAY LANSANA	3/30/2017	3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017										

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIED	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0082: Construction of Multi-Purpose Building at Pob. Resettlement Area, Sual, Pangasinan	Construction Division	Public Bidding		03/10-16/2017	3/20/2017	3/31/2017	3/31/2017	4/3/2017	4/5/2017	4/7/2017	4/10/2017	4/12/2017	180 C.D	CY 2017 DPWH INFRA	2,940,000.00		2,940,000.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		2,792,706.00		2,792,706.00	COA		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017							
					PICE		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017							
					BANTAY LANSANGAN			3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptanc Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0083:Construction of Health Center at Brgy. Centro Toma, Bani, Pangasinan	Construction Division	Public Bidding													CY 2017			
		CONTRACT Cost (Php)				03/10-16/2017	3/20/2017	3/31/2017	3/31/2017	4/3/2017	4/5/2017	4/7/2017	4/10/2017	4/12/2017	120 C.D	DPWH INFRA	1,960,000.00		1,960,000.00
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan	REMARKS				
		1,861,606.00		1,861,606.00		COA	3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017						
						PICE	3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017							
						BANTAY LANSANGAN	3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AJEL	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptanc Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0084:Construction of Small MP-Building at Brgy. Dacap Sur, Bani, Pangasinan	Construction Division	Public Bidding		03/10-16/2017	3/20/2017	3/31/2017	3/31/2017	4/3/2017	4/5/2017	4/7/2017	4/10/2017	4/12/2017	120 C.D		CY 2017 DPWH INFRA	1,960,000.00		1,960,000.00
		CONTRACT Cost (Php)					Date of Receipt of Invitation												
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan	REMARKS				
		1,861,712.50		1,861,712.50	COA		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017							
					PICE		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017							
					BANTAY LANSANGAN		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017							

Code PAP	Procurement Program/Project	PMO/End U	Mode of ocurement	Pre-Proc. Confere	Adv./Post of AIED	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0085:Construction of 2-Classrooms School Building at Bued ES, Alaminos City, Pangasinan	Construction Division	Public Bidding													CY 2017			
		CONTRACT Cost (Php)				03/10-16/2017	3/20/2017	3/31/2017	3/31/2017	4/3/2017	4/5/2017	4/7/2017	4/10/2017	4/12/2017	120 C.D	DPWH INFRA	1,960,000.00		1,960,000.00
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS				
		1,920,800.00		1,920,800.00	COA		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017							
					PICE		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017							
					BANTAY LANSGAN		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
CY 2017 ROJECTS	17AG0086:Construction of Multi-Purpose Building at Brgy. Sto. Domingo, Sual, Pangasinan	Construction Division	Public Bidding													CY 2017				
		CONTRACT Cost (Php)				03/10-16/2017	3/20/2017	3/31/2017	3/31/2017	4/3/2017	4/5/2017	4/7/2017	4/10/2017	4/12/2017	120 C.D		DPWH INFRA	1,960,000.00		1,960,000.00
						List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		1,860,835.00		1,860,835.00	COA		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017								
					PICE		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017									
				BANTAY LANSGAN	3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017											

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
CY 2017 ROJECTS	17AG0087:Construction of Reinforced Concrete Retevment along Alaminos River at Brgy. Poblacion, Alaminos City, Pangasinan	Construction Division	Public Bidding	3/13/2017	03/17-23/2017	3/24/2017	4/6/2017	4/6/2017	4/7/2017	4/10/2017	4/11/2017	4/20/2017	4/26/2017	240 C.D		CY 2017	DPWH INFRA	29,407,688.78		29,407,688.78
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS				
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance						
		27,920,139.92		27,920,139.92	COA	3/10/2017	3/20/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017								
					PICE	3/10/2017	3/20/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017								
					BANTAY LANSAAN	3/10/2017	3/20/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0088:Construction of Small Water Impounding Project (SWIP) at Brgy. Quinaoayan, Bani, Pangasinan	Construction Division	Public Bidding	3/23/2017	03/30-04/05/2017	4/7/2017	4/20/2017	4/20/2017	4/21/2017	4/24/2017	4/25/2017	5/2/2017	5/4/2017	240 C.D		CY 2017			
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		23,276,520.77		23,276,520.77	COA	3/20/2017	4/3/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017							
					PICE	3/20/2017	4/3/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017							
					BANTAY LANSAAN	3/20/2017	4/3/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEE	Annual Procurement Activity										Source of Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
CY 2017 ROJECTS	17AG0089:Construction of Cabatuan Small Water Impounding Project (SWIP) at Brgy. Cabatuan, Alaminos City, Pangasinan	Construction Division	Public Bidding	3/23/2017	03/30-04/05/2017	4/7/2017	4/20/2017	4/20/2017	4/21/2017	4/24/2017	4/25/2017	5/2/2017	5/4/2017	240 C.D		CY 2017				
		CONTRACT Cost (Php)				Date of Receipt of Invitation											DPWH INFRA	24,512,460.28		24,512,460.28
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan	REMARKS					
		23,288,406.80		23,288,406.80	COA	3/20/2017	4/3/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017								
					PICE	3/20/2017	4/3/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017								
					BANTAY LANSAH	3/20/2017	4/3/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017								

Code PAP	Procurement Program/Project	PMO/End U	Mode of ocurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptanc Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0090:Construction of Rainwater Collection System at Bani, Agno and Burgos Schools	Construction Division	Public Bidding	3/23/2017	03/30-04/05/2017	4/7/2017	4/20/2017	4/20/2017	4/21/2017	4/24/2017	4/25/2017	5/2/2017	5/4/2017	100 C.D	CY 2017				
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS	3,332,000.00		3,332,000.00
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		23,288,406.80		23,288,406.80		COA	3/20/2017	4/3/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017						
						PICE	3/20/2017	4/3/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017						
						BANTAY LANSAN	3/20/2017	4/3/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017						

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEE	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0091:Construction of Water Supply Project AT Brgys. Cabangan, Imbo & Tondol, Anda, Pangasinan	Construction Division	Public Bidding	3/30/2017	04/06-12/2017	4/14/2017	5/2/2017	5/2/2017	5/3/2017	5/4/2017	5/5/2017	5/15/2017	5/22/2017	360 C.D	CY 2017				
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS	28,437,828.72		28,437,828.72
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan					
		27,013,346.78		27,013,346.78		COA	3/25/2017	4/6/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017						
						PICE	3/25/2017	4/6/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017						
						BANTAY LANSAN	3/25/2017	4/6/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017						

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEE	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0092:Construction of Water Supply Project AT Brgys. Egula, Petal & Gals Guilpe, Dasol, Pangasinan	Construction Division	Public Bidding	3/30/2017	04/06-12/2017	4/14/2017	5/2/2017	5/2/2017	5/3/2017	5/4/2017	5/5/2017	5/15/2017	5/22/2017	390 C.D	DPWH INFRA	CY 2017	48,987,143.78		48,987,143.78
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		#6,541,734.88		46,541,734.88	COA	3/25/2017	4/6/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017							
					PICE	3/25/2017	4/6/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017							
					BANTAY LANSAN	3/25/2017	4/6/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEE	Annual Procurement Activity										Source Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
CY 2017 ROJECTS	17AG0093:Construction of Small Water Impounding Project (SWIP) at Brgy. Cacayasen, Burgos, Pangasinan	Construction Division	Public Bidding													CY 2017				
		CONTRACT Cost (Php)				04/20-26/2017	4/28/2017	5/11/2017	5/11/2017	5/12/2017	5/15/2017	5/18/2017	5/26/2017	6/1/2017	240 C.D		DPWH INFRA	24,440,000.00		24,440,000.00
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS					
		23,227,117.30		23,227,117.30	COA	4/6/2017	4/25/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017								
					PICE	4/6/2017	4/25/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017								
					BANTAY LANSANA	4/6/2017	4/25/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0094:Construction of Access Road for Sual Seaport at Brgy. Poblacion, Sual, Pangasinan	Construction Division	Public Bidding	4/17/2017	04/20-26/2017	4/28/2017	5/11/2017	5/11/2017	5/12/2017	5/15/2017	5/18/2017	5/26/2017	6/1/2017	240 C.D	DPWH INFRA	24,400,000.00		24,400,000.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		23,178,800.00		23,178,800.00	COA	4/6/2017	4/25/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017							
					PICE	4/6/2017	4/25/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017								
					BANTAY LANSAN	4/6/2017	4/25/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEE	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0095:Construction of Small Water Impounding Project AT Brgy. Bamban, Infanta, Pangasinan	Construction Division	Public Bidding		4/24/2017	04/28-05/04/2017	5/5/2017	5/19/2017	5/19/2017	5/22/2017	5/23/2017	5/24/2017	6/2/2017	6/7/2017	300 C.D		CY 2017		
		CONTRACT Cost (Php)				Date of Receipt of Invitation											DPWH INFRA	24,500,000.00	24,500,000.00
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS				
		23,275,000.00		23,275,000.00	COA	4/10/2017	5/4/2017	5/16/2017	5/16/2017	5/16/2017	5/16/2017								
					PICE	4/10/2017	5/4/2017	5/16/2017	5/16/2017	5/16/2017	5/16/2017								
					BANTAY LANSA	4/10/2017	5/4/2017	5/16/2017	5/16/2017	5/16/2017	5/16/2017								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIED	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0096-RE-INVITATION:Construction of Small Water Impounding Project AT Brgy. Bamban, Infanta, Pangasinan	Construction Division	Public Bidding													CY 2017			
		CONTRACT Cost (Php)				05/25-31/2017	6/2/2017	6/15/2017	6/15/2017	6/16/2017	6/19/2017	6/20/2017	6/21/2017	6/22/2017	240 C.D	DPWH INFRA	21,900,000.00	21,900,000.00	
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan	REMARKS				
		20,805,190.24		20,805,190.24	COA	4/10/2017	5/29/2017	6/7/2017	6/7/2017	6/7/2017	6/7/2017								
					PICE	4/10/2017	5/29/2017	6/7/2017	6/7/2017	6/7/2017	6/7/2017								
					BANTAY LANSA	4/10/2017	5/29/2017	6/7/2017	6/7/2017	6/7/2017	6/7/2017								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptanc Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0097:Concreting of Brgy. Zaragoza FMR at Brgy. Zaragoza, Bolinao, Pangasinan	Construction Division	Public Bidding													CY 2017			
		CONTRACT Cost (Php)				05/08-14/2017	5/16/2017	5/29/2017	5/29/2017	5/30/2017	5/31/2017	6/5/2017	6/13/2017	6/19/2017	45 C.D		DPWH INFRA	1,960,000.00	1,960,000.00
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan	REMARKS				
		1,861,200.00		1,861,200.00	COA		5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017								
					PICE		5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017								
					BANTAY LANSA		5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)				
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO		
CY 2017 ROJECTS	17AG0098:Concreting of Sitio Gagaban, Brgy. Zaragoza FMR at Brgy. Zaragoza, Bolinao, Pangasinan	Construction Division	Public Bidding	-	05/08-14/2017	5/16/2017	5/29/2017	5/29/2017	5/30/2017	5/31/2017	6/5/2017	6/13/2017	6/19/2017	45 C.D		CY 2017					
		CONTRACT Cost (Php)					Date of Receipt of Invitation											DPWH INFRA	1,960,000.00		1,960,000.00
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan	REMARKS						
		1,861,500.00		1,861,500.00	COA		5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017									
					PICE		5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017									
					BANTAY LANSA		5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO	
CY 2017 ROJECTS	17AG0099:Concreting of Brgy. Salud FMR at Brgy. Salud, Bolinao, Pangasinan	Construction Division	Public Bidding		05/08-14/2017	5/16/2017	5/29/2017	5/29/2017	5/30/2017	5/31/2017	6/5/2017	6/13/2017	6/19/2017	45 C.D		CY 2017				
		CONTRACT Cost (Php)					Date of Receipt of Invitation											DPWH INFRA	1,960,000.00	1,960,000.00
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan	REMARKS					
		1,860,995.00		1,860,995.00	COA		5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017									
					PICE		5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017									
					BANTAY LANSA		5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017									

Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0105:Concreting of Brgy. San Roque FMR at Brgy. San Roque, Bolinao, Pangasinan	Construction Division	Public Bidding	-	05/12-18/2017	5/19/2017	6/2/2017	6/2/2017	6/5/2017	6/6/2017	6/8/2017	6/14/2017	6/22/2017	45 C.D	DPWH INFRA	1,960,000.00		1,960,000.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,863,900.00		1,863,900.00	COA	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017								
					PICE	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017									
					BANTAY LANANGAN	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017									

Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0106:Concreting of Brgy. Catungi FMR at Brgy. Catungi, Bolinao, Pangasinan	Construction Division	Public Bidding	-	05/12-18/2017	5/19/2017	6/2/2017	6/2/2017	6/5/2017	6/6/2017	6/8/2017	6/14/2017	6/22/2017	45 C.D	DPWH INFRA	1,960,000.00		1,960,000.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		1,861,200.00		1,861,200.00	COA	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017								
					PICE	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017									
					BANTAY LANANGAN	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017									


Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0107:Concreting of Luciente I FMR at Brgy. Luciente I, Bolinao, Pangasinan	Construction Division	Public Bidding	-	05/12-18/2017	5/19/2017	6/2/2017	6/2/2017	6/5/2017	6/6/2017	6/8/2017	6/14/2017	6/22/2017	90 C.D	DPWH INFRA	3,920,000.00		3,920,000.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		3,722,830.00		3,722,830.00	COA	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017								
					PICE	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017									
					BANTAY LANANGAN	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017									

Code PAF	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0108:Concreting of Tupa FMR at Brgy. Tupa, Bolinao, Pangasinan	Construction Division	Public Bidding	-	05/12-18/2017	5/19/2017	6/2/2017	6/2/2017	6/5/2017	6/6/2017	6/8/2017	6/14/2017	6/22/2017	90 C.D	DPWH INFRA	3,920,000.00		3,920,000.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		3,722,400.00		3,722,400.00	COA	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017								
					PICE	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017									
					BANTAY LANANGAN	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017									


Prepared By:


IRENEO L. SORIANO, JR.
 Head, Procurement Unit / BAC Secretariat

Recommended By:


CARLO Y. EVANGELISTA
 BAC Vice Chairman

Approved By:


MARIETA B. MENDOZA
 District Engineer

(Department of Public Works and Highways, Alaminos City Office)
as of June 2017

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIED	Annual Procurement Activity										Source Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0001G- Supply and Delivery of Equipment for the use in Application of Thermoplastic Pavement Marking within the District	Construction Division	GOODS		03/01-7/2017	3/10/2017	3/22/2017	3/22/2017	3/23/2017	3/24/2017	3/27/2017	4/3/2017	4/6/2017	10 C.D		1,732,500.00	1,732,500.00		
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		3,722,750.00		3,722,750.00	COA		3/2/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017							
					PICE		3/2/2017	3/15/2017	3/15/2017	3/15/2017									
CY 2017 ROJECTS	17AG0002G- Provision of Office Equipment for the use of Planning and Design Section 2017 at DPWH 1ST Pang. DEO Alaminos City, Pangasinan	Construction Division	GOODS		03/01-7/2017	3/10/2017	3/22/2017	3/22/2017	3/23/2017	3/24/2017	3/27/2017	4/3/2017	4/6/2017	7 C.D		1,600,000.00	1,600,000.00		
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		3,722,750.00		3,722,750.00	COA		3/2/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017							
					PICE		3/2/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017								
CY 2017 ROJECTS	17AG0003G- Provision of Survey for the use of Planning and Design Section 2017 at DPWH 1ST Pang. DEO Alaminos, Pangasinan	Construction Division	GOODS		03/01-7/2017	3/10/2017	3/22/2017	3/22/2017	3/23/2017	3/24/2017	3/27/2017	4/3/2017	4/6/2017	7 C.D		1,750,000.00	1,750,000.00		
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		3,722,750.00		3,722,750.00	COA		3/2/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017							
					PICE		3/2/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017								
CY 2017 ROJECTS	17AG0001SVP- Furnishing of Office Equipment for the Conduct of Geotagging on Flood Control Structures with the District at DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT		01/05-11/2017	-	1/13/2017	1/13/2017	1/16/2017	1/16/2017	1/16/2017	1/16/2017	1/18/2017	7 C.D		251,160.00	251,160.00		
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		251,065.00		251,065.00	COA				1/11/2017	1/11/2017	1/11/2017	1/11/2017							
					PICE		1/11/2017	1/11/2017	1/11/2017	1/11/2017									
CY 2017 ROJECTS	17AG0002SVP- 66x-Selected Replacement of Concrete Pavement (Furnishing Materials) Pangasinan-Zambales Road, KO326+600 to KO331+500 with exception and along Alaminos-Bolinao Road, KO348+100 to KO357+200 with exception	Construction Division	SMALL VALUE PROCUREMENT		01/05-11/2017	-	1/13/2017	1/13/2017	1/16/2017	1/16/2017	1/16/2017	1/16/2017	1/18/2017	7 C.D		433,425.00	433,425.00		
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		433,194.84		433,194.84	COA				1/11/2017	1/11/2017	1/11/2017	1/11/2017							
					PICE		1/11/2017	1/11/2017	1/11/2017	1/11/2017									

Code PAP	Procurement Program/Project	PMO/End Use	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEE	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 PROJECTS	17AG0008SVP- Supply and Delivery of Bituminous Materials for the use in Patching of Potholes and Alligator Cracks along Alaminos-Bollinao Road, KO349+000 to KO352+000	Construction Division	SMALL VALUE PROCUREMENT		01/09-15/2017		1/18/2017	1/18/2017	1/19/2017	1/19/2017	1/19/2017	1/20/2017	1/23/2017	10 C.D		496,300.00	496,300.00		
		CONTRACT Cost (Php)						Date of Receipt of Invitation											
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS				
		495,865.00		495,865.00	COA			1/11/2017	1/11/2017	1/11/2017	1/11/2017								
					PICE			1/11/2017	1/11/2017	1/11/2017	1/11/2017								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIED	Annual Procurement Activity										Acceptance	Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Total			Mode	CO	
CY 2017 ROJECTS	17AG0009SVP- Provision of Office Equipment for the of Accounting Section at DPWH 1ST Pang. DEG Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT		01/09-15/2017	-	1/18/2017	1/18/2017	1/19/2017	1/19/2017	1/19/2017	1/20/2017	1/23/2017	7 C.D		178,000.00		178,000.00		
		CONTRACT Cost (Php)					Date of Receipt of Invitation													
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan	REMARKS					
		177,890.00		177,890.00	COA			1/11/2017	1/11/2017	1/11/2017	1/11/2017									
					PICE			1/11/2017	1/11/2017	1/11/2017	1/11/2017									

[illegible][illegible][illegible]

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0013SVP- Supply and Delivery of Paint Material for Painting and Repainting of Guardrails and Pavement Markings along Pangasinan-Zambales Road, KO268+-814 to KO340+154 and Alaminos-Bolinao Road, KO320+-204 to KO361+327	Construction Division	SMALL VALUE PROCUREMENT NT		01/25-31/2017	-	2/1/2017	2/1/2017	2/2/2017	2/2/2017	2/2/2017	2/3/2017	2/6/2017	5 C.D		498,700.00		498,700.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		498,442.00		498,442.00	COA			1/26/2017	1/26/2017	1/26/2017	1/26/2017								
							PICE			1/26/2017	1/26/2017	1/26/2017	1/26/2017						
CY 2017 ROJECTS	17AG0014SVP- Supply & Delivery of Office Supplies at 1st DEO, Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT NT		01/25-31/2017	-	2/1/2017	2/1/2017	2/2/2017	2/2/2017	2/2/2017	2/3/2017	2/6/2017	5 C.D		354,290.00		354,290.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		354,077.30		354,077.30	COA			1/26/2017	1/26/2017	1/26/2017	1/26/2017								
							PICE			1/26/2017	1/26/2017	1/26/2017	1/26/2017						
CY 2017 ROJECTS	17AG0015SVP- Supply and Delivery of Bituminous Materials for the use in Rectification of Pavement Defects at Pangasinan-Zambales Road, KO280+000 to KO300+000 with exception	Construction Division	SMALL VALUE PROCUREMENT NT		01/31-2/06/2017	-	2/9/2017	2/9/2017	2/10/2017	2/10/2017	2/10/2017	2/13/2017	2/14/2017	10 C.D		488,250.00		488,250.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		488,002.00		488,002.00	COA			2/9/2017	2/9/2017	2/9/2017	2/9/2017								
							PICE			2/9/2017	2/9/2017	2/9/2017	2/9/2017						
CY 2017 ROJECTS	17AG0016SVP- Act.63x-Resurfacing of Unpaved Shoulder along Pangasinan-Zambales Road KO295+000 to KO312+000 with exception	Construction Division	SMALL VALUE PROCUREMENT NT		02/07-13/2017	-	2/15/2017	2/15/2017	2/16/2017	2/16/2017	2/16/2017	2/17/2017	2/20/2017	10 C.D		499,884.00		499,884.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		499,451.20		499,451.20	COA			2/13/2017	2/13/2017	2/13/2017	2/13/2017								
							PICE			2/13/2017	2/13/2017	2/13/2017	2/13/2017						
CY 2017 ROJECTS	17AG0017SVP- Act.63x-Resurfacing of Unpaved Shoulder along Alaminos-Bolinao Road KO323+000 to KO336+000 with exception	Construction Division	SMALL VALUE PROCUREMENT NT		02/07-13/2017	-	2/15/2017	2/15/2017	2/16/2017	2/16/2017	2/16/2017	2/17/2017	2/20/2017	5 C.D		499,884.00		499,884.00	
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		499,451.20		499,451.20	COA			2/13/2017	2/13/2017	2/13/2017	2/13/2017								
							PICE			2/13/2017	2/13/2017	2/13/2017	2/13/2017						

Code PAP	Procurement Program/Project	PMO/End Use	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)	
						Pre-Bid Conference	Eligibility Check	Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode
CY 2017 ROECTS	17AG0018SVP- 66x-Selected Replacement of Concrete Pavement (Furnishing of Materials) along Pangasinan- Zambales Road, KO326+420 to KO326+620 with exception and Burgos-Agno Road, KO303+(-500) to KO308+400 with exception	Construction Division	SMALL VALUE PROCUREMENT		02/20-26/2017		2/28/2017	2/28/2017	3/1/2017	3/1/2017	3/1/2017	3/2/2017	3/3/2017	7 C.D		394,700.00	394,700.00	
			CONTRACT Cost (Php)				Date of Receipt of Invitation											
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptan	REMARKS			
		394,514.76		394,514.76	COA			2/24/2017	2/24/2017	2/24/2017	2/24/2017							
					PICE			2/24/2017	2/24/2017	2/24/2017	2/24/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0023SVP- 66x-Selected Replacement of Concrete Pavement (Furnishing of Labor) along Bani-Agno Road, KO337+820 to KO339+950 with exception and Alaminos-Bolinao Road, KO338+150	Construction Division	SMALL VALUE PROCUREMENT		02/20-26/2017	-	2/28/2017	2/28/2017	3/1/2017	3/1/2017	3/1/2017	3/2/2017	3/3/2017	45 C.D			484,000.00		484,000.00
					CONTRACT Cost (Php)														
					Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS	
					483,075.67		483,075.67	COA			2/24/2017	2/24/2017	2/24/2017	2/24/2017					
								PICE			2/24/2017	2/24/2017	2/24/2017	2/24/2017					
CY 2017 ROJECTS	17AG0024SVP- Supply & Delivery of Office Supplies for use in DPWH 1st Pang. DEO, Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT		02/23-03/01/2017	-	3/3/2017	3/3/2017	3/6/2017	3/6/2017	3/6/2017	3/7/2017	3/8/2017	7 C.D			200,603.00		200,603.00
					CONTRACT Cost (Php)														
					Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS	
					200,505.20		200,505.20	COA			2/24/2017	2/24/2017	2/24/2017	2/24/2017					
								PICE			2/24/2017	2/24/2017	2/24/2017	2/24/2017					
CY 2017 ROJECTS	17AG0025SVP- Supply and Delivery of Bituminous Materials for the Rectification of Defects (Code 13-Ravelling) along National Road, Alaminos-Bolinao Road, KO323+000 to KO331+000 w/ exception and KO339+500 to KO361+000 w/exception	Construction Division	SMALL VALUE PROCUREMENT		02/23-03/01/2017	-	3/3/2017	3/3/2017	3/6/2017	3/6/2017	3/6/2017	3/7/2017	3/8/2017	10 C.D			496,282.50		496,282.50
					CONTRACT Cost (Php)														
					Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS	
					495,865.00		495,865.00	COA			2/24/2017	2/24/2017	2/24/2017	2/24/2017					
								PICE			2/24/2017	2/24/2017	2/24/2017	2/24/2017					
CY 2017 ROJECTS	17AG0026SVP- Supply and Delivery of Bituminous Materials for the Rectification of Defects (Code 13-Ravelling) along National Road, Pangasinan-Zambales Road, KO269+450 to KO277+000 with exception	Construction Division	SMALL VALUE PROCUREMENT		02/23-03/01/2017	-	3/3/2017	3/3/2017	3/6/2017	3/6/2017	3/6/2017	3/7/2017	3/8/2017	10 C.D			496,282.50		496,282.50
					CONTRACT Cost (Php)														
					Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS	
					495,865.00		495,865.00	COA			2/24/2017	2/24/2017	2/24/2017	2/24/2017					
								PICE			2/24/2017	2/24/2017	2/24/2017	2/24/2017					
CY 2017 ROJECTS	17AG0027SVP- Supply and Delivery of Bituminous Materials for the Rectification of Defects (Code 13-Ravelling) along National Road, Bani-Agno Road, KO337+000 to KO345+500 with exception	Construction Division	SMALL VALUE PROCUREMENT		02/23-03/01/2017	-	3/3/2017	3/3/2017	3/6/2017	3/6/2017	3/6/2017	3/7/2017	3/8/2017	10 C.D			496,282.50		496,282.50
					CONTRACT Cost (Php)														
					Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS	
					495,865.00		495,865.00	COA			2/24/2017	2/24/2017	2/24/2017	2/24/2017					
								PICE			2/24/2017	2/24/2017	2/24/2017	2/24/2017					

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0028SVP- Supply and Delivery of Bituminous Materials for the Rectification of Defects (Code 13- (Ravelling) along National Road, Pangasinan-Zambales Road, KO338+000 to KO339+000 with exception	Construction Division	SMALL VALUE PROCUREMENT NT		02/23-03/01/2017	-	3/3/2017	3/3/2017	3/6/2017	3/6/2017	3/6/2017	3/7/2017	3/8/2017	10 C.D			496,282.50		496,282.50
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		495,865.00		495,865.00	COA			2/24/2017	2/24/2017	2/24/2017	2/24/2017								
							PICE			2/24/2017	2/24/2017	2/24/2017	2/24/2017						

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0033SVP- Supply and Delivery of Bituminous Materials for the use in Rectification of Cracks and Joints along Bani-Agno Road, KO337+000 to KO350+134 with exception	Construction Division	SMALL VALUE PROCUREMENT NT		02/24-03/02/2017	-	3/6/2017	3/6/2017	3/7/2017	3/7/2017	3/7/2017	3/8/2017	3/9/2017	10 C.D			491,400.00		491,400.00
						CONTRACT Cost (Php)										REMARKS			
						Date of Receipt of Invitation													
						List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance				
						491,250.00		491,250.00	COA			2/24/2017	2/24/2017	2/24/2017	2/24/2017				
									2/24/2017	2/24/2017									

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2017 ROJECTS	17AG0038SVP- 71x-Special Maintenance (Supply and Delivery of Road Signs of Pangasinan First DEO, Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT		03/03-9/2017	-	3/13/2017	3/13/2017	3/14/2017	3/14/2017	3/14/2017	3/15/2017	3/16/2017	10 C.D			497,500.00		497,500.00
		CONTRACT Cost (Php)				List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS			
		Total	Mode	CO											497,186.80		497,186.80		
							COA			3/8/2017	3/8/2017	3/8/2017	3/8/2017						
							PICE			3/8/2017	3/8/2017	3/8/2017	3/8/2017						
					BANTAY LANSANGAN														
Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2017 ROJECTS	17AG0039SVP- Refill of 13-units fire extinguisher Dry Chemical MAP Class ABC at DPWH office, 1st Pang. DEO, Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT		03/10-16/2017	-	3/17/2017	3/17/2017	3/20/2017	3/20/2017	3/20/2017	3/21/2017	3/22/2017	10 C.D			192,700.00		192,700.00
		CONTRACT Cost (Php)				List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS			
		Total	Mode	CO											192,560.00		192,560.00		
							COA			3/15/2017	3/15/2017	3/15/2017	3/15/2017						
							PICE			3/15/2017	3/15/2017	3/15/2017	3/15/2017						
Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2017 ROJECTS	17AG0040SVP- Furnishing of Materials of the Repair/Rehab/Improvement of Pangasinan-Zambales Road KO329+474-KO329+497 and KO330+411-KO330+426	Construction Division	SMALL VALUE PROCUREMENT		03/15-21/2017	-	3/22/2017	3/22/2017	3/23/2017	3/23/2017	3/23/2017	3/24/2017	3/27/2017	60 C.D			375,200.00		375,200.00
		CONTRACT Cost (Php)				List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS			
		Total	Mode	CO											374,928.01		374,928.01		
							COA			3/15/2017	3/15/2017	3/15/2017	3/15/2017						
							PICE			3/15/2017	3/15/2017	3/15/2017	3/15/2017						
Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2017 ROJECTS	17AG0041SVP-Furnishing of Labor and Equipment of the Repair/Rehab/Improvement of Pangasinan-Zambales Road KO329+474-KO329+497 and KO330+411-KO330+426	Construction Division	SMALL VALUE PROCUREMENT		03/15-21/2017	-	3/22/2017	3/22/2017	3/23/2017	3/23/2017	3/23/2017	3/24/2017	3/27/2017	60 C.D			119,800.00		119,800.00
		CONTRACT Cost (Php)				List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS			
		Total	Mode	CO											118,850.00		118,850.00		
							COA			3/15/2017	3/15/2017	3/15/2017	3/15/2017						
							PICE			3/15/2017	3/15/2017	3/15/2017	3/15/2017						
Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
						Date of Receipt of Invitation											REMARKS		
CY 2017 ROJECTS	17AG0042SVP- Furnishing of Materials for the Repair/Improvement of Grouted Riprap Open Line Canal along Alaminos-Bolinao Road, KO355+000 to KO357+000 with exception	Construction Division	SMALL VALUE PROCUREMENT		03/17-23/2017	-	3/27/2017	3/27/2017	3/28/2017	3/28/2017	3/28/2017	3/29/2017	3/30/2017	7 C.D			315,780.00		315,780.00
		CONTRACT Cost (Php)				List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS			
		Total	Mode	CO											315,577.59		315,577.59		
							COA			3/22/2017	3/22/2017	3/22/2017	3/22/2017						
							PICE			3/22/2017	3/22/2017	3/22/2017	3/22/2017						

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG00435VP- Furnishing of Labor for the Repair/Improvement of Grouted Riprap Open Line Canal along Alaminos-Bolinao Road, KO355+000 to KO357+000 with exception	Construction Division	SMALL VALUE PROCUREMENT		03/17-23/2017	-	3/27/2017	3/27/2017	3/28/2017	3/28/2017	3/28/2017	3/29/2017	3/30/2017	45 C.D			174,510.00		174,510.00
		CONTRACT Cost (Php)				Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		173,560.33		173,560.33	COA	PICE			3/22/2017	3/22/2017	3/22/2017	3/22/2017							
									</										

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0048SVP- Supply and Delivery of Bituminous Materials for the use in Patching of Potholes, Alligator Cracks and Ravelling along Alaminos-Bolinao, KO322+000 to KO330+000 with exception	Construction Division	SMALL VALUE PROCUREMENT NT		03/22-28/2017	-	3/30/2017	3/30/2017	3/30/2017	3/30/2017	3/30/2017	3/30/2017	3/30/2017	10 C.D			496,300.00		496,300.00
						CONTRACT Cost (Php)										REMARKS			
						Date of Receipt of Invitation													
						List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance				
							495,865.00	495,865.00	COA		3/27/2017	3/27/2017	3/27/2017	3/27/2017					
					PICE			3/27/2017	3/27/2017	3/27/2017	3/27/2017								

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIED	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0053SVP- Provision of Office Equipment for use at Supply Unit, 1st Pang. DEO, Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT		04/11-17/2017	-	4/19/2017	4/19/2017	4/20/2017	4/20/2017	4/20/2017	4/21/2017	4/24/2017	7 C.D			157,700.00		157,700.00
					CONTRACT Cost (Php)														
					Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS	
					157,550.00		157,550.00	COA			4/14/2017	4/14/2017	4/14/2017	4/14/2017					
								PICE			4/14/2017	4/14/2017	4/14/2017	4/14/2017					
CY 2017 ROJECTS	17AG0054SVP- Supply and Delivery of 1-unit; Printer, Scanner, Fax and copier at DPWH 1ST Pang. DEO Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT		04/25-05/01/2017	-	5/2/2017	5/2/2017	5/3/2017	5/3/2017	5/3/2017	5/4/2017	5/5/2017	7 C.D			95,000.00		95,000.00
					CONTRACT Cost (Php)														
					Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS	
					93,000.00		93,000.00	COA			4/27/2017	4/27/2017	4/27/2017	4/27/2017					
								PICE			4/27/2017	4/27/2017	4/27/2017	4/27/2017					
CY 2017 ROJECTS	17AG0055SVP- Supply and Delivery of Project Engineers Log Book with DPWH Logo & Office Photo 150 at DPWH 1ST Pang. DEO Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT		04/25-05/01/2017	-	5/2/2017	5/2/2017	5/3/2017	5/3/2017	5/3/2017	5/4/2017	5/5/2017	7 C.D			100,000.00		100,000.00
					CONTRACT Cost (Php)														
					Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS	
					99,850.00		99,850.00	COA			4/27/2017	4/27/2017	4/27/2017	4/27/2017					
								PICE			4/27/2017	4/27/2017	4/27/2017	4/27/2017					
CY 2017 ROJECTS	17AG0056SVP- Repair/Asphalting of Uneven Bridges Approaches along Pangasinan-Zambales Road, KO273+000 to KO307+000 with exception	Construction Division	SMALL VALUE PROCUREMENT		04/27-05/03/2017	-	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	10 C.D			998,600.00		998,600.00
					CONTRACT Cost (Php)														
					Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS	
					997,765.00		997,765.00	COA			5/3/2017	5/3/2017	5/3/2017	5/3/2017					
								PICE			5/3/2017	5/3/2017	5/3/2017	5/3/2017					
CY 2017 ROJECTS	17AG0057SVP- Repair/Asphalting of Uneven Bridges Approaches along Pangasinan-Zambales Road, KO318+000 to KO335+000 with exception	Construction Division	SMALL VALUE PROCUREMENT		04/27-05/03/2017	-	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	10 C.D			998,600.00		998,600.00
					CONTRACT Cost (Php)														
					Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS	
					997,765.00		997,765.00	COA			5/3/2017	5/3/2017	5/3/2017	5/3/2017					
								PICE			5/3/2017	5/3/2017	5/3/2017	5/3/2017					

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0058SVP- Asphalt Overlay and Patching of Potholes and Ravelling along Alaminos-Bolinao Road, KO321+- 204 to KO330+000 with exception	Construction Division	SMALL VALUE PROCUREMENT		04/27-05/03/2017	-	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	10 C.D		998,600.00		998,600.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		997,765.00		997,765.00		COA		5/3/2017	5/3/2017	5/3/2017	5/3/2017								
					PICE			5/3/2017	5/3/2017	5/3/2017	5/3/2017								
CY 2017 ROJECTS	17AG0059SVP- Provision of Office Equipment for the use of Finance Section at DPWH 1ST Pang. DEO Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT		04/27-05/03/2017	-	5/4/2017	5/4/2017	5/5/2017	5/5/2017	5/5/2017	5/8/2017	5/9/2017	7 C.D		218,000.00		218,000.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		217,800.00		217,800.00		COA		5/3/2017	5/3/2017	5/3/2017	5/3/2017								
					PICE			5/3/2017	5/3/2017	5/3/2017	5/3/2017								
CY 2017 ROJECTS	17AG0060SVP- Calibration of Laboratory Apparatus at Quality Assurance Section	Construction Division	SMALL VALUE PROCUREMENT		05/05-11/2017	-	5/15/2017	5/15/2017	5/16/2017	5/16/2017	5/16/2017	5/17/2017	5/18/2017	7 C.D		282,330.00		282,330.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		281,565.00		281,565.00		COA		5/11/2017	5/11/2017	5/11/2017	5/11/2017								
					PICE			5/11/2017	5/11/2017	5/11/2017	5/11/2017								
CY 2017 ROJECTS	17AG0061SVP- Furnishing of Labor for the Repair of Reinforced Concrete Canal and Driveway along Alaminos Bolinao Road, KO320+(- 204) to KO321+200 with exception	Construction Division	SMALL VALUE PROCUREMENT		05/11-17/2017	-	5/18/2017	5/18/2017	5/19/2017	5/19/2017	5/19/2017	5/22/2017	5/23/2017	45 C.D		160,610.00		160,610.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		159,598.81		159,598.81		COA		5/16/2017	5/16/2017	5/16/2017	5/16/2017								
					PICE			5/16/2017	5/16/2017	5/16/2017	5/16/2017								
CY 2017 ROJECTS	17AG0062SVP- Furnishing of Materials for the Repair of Reinforced Concrete Canal and Driveway at Alaminos-Bolinao Road, KO320+(- 204) to KO321+200 with Exception	Construction Division	SMALL VALUE PROCUREMENT		05/11-17/2017	-	5/18/2017	5/18/2017	5/19/2017	5/19/2017	5/19/2017	5/22/2017	5/23/2017	7 C.D		336,960.00		336,960.00	
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation										REMARKS			
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		336,747.76		336,747.76		COA		5/16/2017	5/16/2017	5/16/2017	5/16/2017								
					PICE			5/16/2017	5/16/2017	5/16/2017	5/16/2017								

[illegible]

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0068SVP-Supply and Delivery of Bituminous Materials for the use in Rectification of Defects on Asphalt Pavement along Pangasinan-Zambales Road, KO325+000 to KO340+154 with exception	Construction Division	SMALL VALUE PROCUREMENT		05/25-31/2017		6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	6/2/2017	10 C.D			999,800.00		999,800.00
						Date of Receipt of Invitation										REMARKS			
		CONTRACT Cost (Php)			List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS				
		Total	Mode	CO															
		998,760.00		998,760.00															

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIEC	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0073SVP-Provision of Office Equipment for the use of Planning & Design Section 2017-II at DPWH 1st Pang DEO Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT		05/25-31/2017		6/2/2017	6/2/2017	6/5/2017	6/5/2017	6/5/2017	6/6/2017	6/7/2017	7 C.D			260,000.00		260,000.00
						CONTRACT Cost (Php)			Date of Receipt of Invitation										REMARKS
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	
						259,796.50		259,796.50	COA			5/30/2017	5/30/2017	5/30/2017	5/30/2017				
									PICE			5/30/2017	5/30/2017	5/30/2017	5/30/2017				
CY 2017 ROJECTS	17AG0074SVP Supply and Delivery of Paint Materials for Painting and Repainting of Guardrails along Pangasinan-Zambales Road, KO275+000 to KO300+000 with exception and along Bani-Agno Road, KO336+000 to KO349+000 with exception	Construction Division	SMALL VALUE PROCUREMENT		06/01-7/2017		6/8/2017	6/8/2017	6/9/2017	6/9/2017	6/9/2017	6/12/2017	6/13/2017	5 C.D			296,625.00		296,625.00
						CONTRACT Cost (Php)			Date of Receipt of Invitation										REMARKS
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	
						296,120.00		296,120.00	COA			6/7/2017	6/7/2017	6/7/2017	6/7/2017				
									PICE			6/7/2017	6/7/2017	6/7/2017	6/7/2017				
CY 2017 ROJECTS	17AG0075SVP 71x-Special Maintenance (Supply and delivery of Road Signs of Pangasinan First DEO, Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT		06/01-7/2017		6/8/2017	6/8/2017	6/9/2017	6/9/2017	6/9/2017	6/12/2017	6/13/2017	10 C.D			481,698.00		481,698.00
						CONTRACT Cost (Php)			Date of Receipt of Invitation										REMARKS
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	
						481,336.50		481,336.50	COA			6/7/2017	6/7/2017	6/7/2017	6/7/2017				
									PICE			6/7/2017	6/7/2017	6/7/2017	6/7/2017				
CY 2017 ROJECTS	17AG0076SVP Supply & Delivery of 4-unit DELL Desktop Optiplex 3046 SFF for the use Administrative Section at DPWH 1st Pangasinan DEO, Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT		06/01-7/2017		6/8/2017	6/8/2017	6/9/2017	6/9/2017	6/9/2017	6/12/2017	6/13/2017	7 C.D			880,000.00		880,000.00
						CONTRACT Cost (Php)			Date of Receipt of Invitation										REMARKS
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	
						879,600.00		879,600.00	COA			6/7/2017	6/7/2017	6/7/2017	6/7/2017				
									PICE			6/7/2017	6/7/2017	6/7/2017	6/7/2017				
CY 2017 ROJECTS	17AG0077SVP Supply & Delivery of Office Supplies for use in DPWH 1st Pang. DEO, Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT		06/07-13/2017		6/14/2017	6/14/2017	6/15/2017	6/15/2017	6/15/2017	6/16/2017	6/19/2017	7 C.D			222,463.00		222,463.00
						CONTRACT Cost (Php)			Date of Receipt of Invitation										REMARKS
						Total	Mode	CO	List of Invited Observer	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance	
						222,362.26		222,362.26	COA			6/7/2017	6/7/2017	6/7/2017	6/7/2017				
									PICE			6/7/2017	6/7/2017	6/7/2017	6/7/2017				

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Conference	Adv./Post of AIEC	Annual Procurement Activity										ABC (Php)			
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	Mode	CO
CY 2017 ROJECTS	17AG0078SVP-Act.63x-Resurfacing of Unpaved Shoulder along Alaminos-Bolinao Road, KO326+500 to KO358+000 with exception	Construction Division	SMALL VALUE PROCUREMENT		06/07-13/2017		6/14/2017	6/14/2017	6/15/2017	6/15/2017	6/15/2017	6/16/2017	6/19/2017	5 C.D			496,650.00		496,650.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		496,220.00		496,220.00				6/7/2017	6/7/2017	6/7/2017	6/7/2017								
									6/7/2017	6/7/2017	6/7/2017	6/7/2017							
CY 2017 ROJECTS	17AG0079SVP-Provision of Furnitures for DPWH-Pangasinan First District Engineering Office	Construction Division	SMALL VALUE PROCUREMENT		06/07-13/2017		6/14/2017	6/14/2017	6/15/2017	6/15/2017	6/15/2017	6/16/2017	6/19/2017	60 C.D			498,870.00		498,870.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		498,020.00		498,020.00				6/7/2017	6/7/2017	6/7/2017	6/7/2017								
									6/7/2017	6/7/2017	6/7/2017	6/7/2017							
CY 2017 ROJECTS	17AG0080SVP-Furnishing of Materials for the New RROW and Drainage Markers Design with the District	Construction Division	SMALL VALUE PROCUREMENT		06/07-13/2017		6/14/2017	6/14/2017	6/15/2017	6/15/2017	6/15/2017	6/16/2017	6/19/2017	60 C.D			356,100.00		356,100.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		355,840.98		355,840.98				6/7/2017	6/7/2017	6/7/2017	6/7/2017								
									6/7/2017	6/7/2017	6/7/2017	6/7/2017							
CY 2017 ROJECTS	17AG0081SVP-Furnishing of Labor and Equipment for the New RROW and Drainage Markers Design within the District	Construction Division	SMALL VALUE PROCUREMENT		06/07-13/2017		6/14/2017	6/14/2017	6/15/2017	6/15/2017	6/15/2017	6/16/2017	6/19/2017	60 C.D			225,490.00		225,490.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		224,741.44		224,741.44				6/7/2017	6/7/2017	6/7/2017	6/7/2017								
									6/7/2017	6/7/2017	6/7/2017	6/7/2017							
CY 2017 ROJECTS	17AG0082SVP-Furnishing of Materials for the New Kilometer Post Design within the District	Construction Division	SMALL VALUE PROCUREMENT		06/07-13/2017		6/14/2017	6/14/2017	6/15/2017	6/15/2017	6/15/2017	6/16/2017	6/19/2017	10 C.D			292,290.00		292,290.00
		CONTRACT Cost (Php)			List of Invited Observer	Date of Receipt of Invitation											REMARKS		
		Total	Mode	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Delivery /Acceptance					
		292,044.21		292,044.21				6/7/2017	6/7/2017	6/7/2017	6/7/2017								
									6/7/2017	6/7/2017	6/7/2017	6/7/2017							

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc. Confere	Adv./Post of AIE	Annual Procurement Activity										Source of Fund	ABC (Php)		
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over		Total	Mode	CO
CY 2017 ROJECTS	17AG0083SVP-Furnishing of Labor and Equipment for the New Kilometer Post Design within the District	Construction Division	SMALL VALUE PROCUREMENT		06/07-13/2017		6/14/2017	6/14/2017	6/15/2017	6/15/2017	6/15/2017	6/16/2017	6/19/2017	60 C.D			315,940.00		315,940.00
CY 2017 ROJECTS	17AG0084SVP-Provision of Office Supply for the use of Planning and Design Section at DPWH 1st Pang. DEO Alaminos City, Pangasinan	Construction Division	SMALL VALUE PROCUREMENT		06/13-19/2017		6/20/2017	6/20/2017	6/20/2017	6/20/2017	6/20/2017	6/20/2017	6/23/2017	7 C.D			682,000.00		682,000.00
CY 2017 ROJECTS	17AG0085SVP-Supply and Delivery of Paint Materials for Painting of KM Posts, Signages and Guardrails within the district	Construction Division	SMALL VALUE PROCUREMENT		06/13-19/2017		6/20/2017	6/20/2017	6/20/2017	6/20/2017	6/20/2017	6/20/2017	6/23/2017	7 C.D			201,600.00		201,600.00

Prepared By:


IRENEO L. SORDANO, JR.
 Head, Procurement Unit / BAC Secretariat

Recommended By:


CARLO V. EVANGELISTA
 BAC Vice Chairman

Approved By:


MARILITA B. MENDOZA
 District Engineer