

17ED0038	Rehabilitation/Major Repair of Aninuan Bridge 2 (B00180MR) Along Calapan North Road, Pto. Galera, Or. Mindoro	Construction	Competitive Bidding	1/15/16	11/23 - 11/29	12/01/16	04/11/17	04/11/17	04/12/17	04/17 - 04/18/17	04/21/17	04/25/17	04/26/17	06/18/17	06/18/16	GDP	8,877,714.12	-	8,877,714.12	8,519,554.47	-	8,519,554.47	NACAP, PCE, UAP & COA	11/11/16	11/25/16	04/06/17	04/06/17	04/07/17	04/12/17	04/16/17	04/16/17	06/11/17	DROPPING & OPENING OF BES WAS POSTPONED DUE TO MAJOR REVISIONS ON THE PLANS & POW. SUPPLEMENTAL BULLETIN W/ BAC RESOLUTION WAS ISSUED & POSTED.
17ED0039	Rehabilitation/Major Repair of Bambanin Bridge (B0017MR) Along Calapan South Road, Victoria, Oriental Mindoro	Construction	Competitive Bidding	1/15/16	11/23 - 11/29	12/01/16	04/05/17	04/05/17	04/06/17	04/07 - 11/17	04/24/17	05/04/17	05/05/17	10/01/17	10/01/16	GDP	7,054,976.36	-	7,054,976.36	6,771,366.33	-	6,771,366.33	NACAP, PCE, UAP & COA	11/11/16	11/25/16	03/01/17	03/01/17	03/01/17	03/01/17	04/16/17	04/26/17	10/26/17	DROPPING & OPENING OF BES WAS POSTPONED DUE TO MAJOR REVISIONS ON THE PLANS & POW. SUPPLEMENTAL BULLETIN W/ BAC RESOLUTION WAS ISSUED & POSTED.
17ED0040	Rehabilitation/Major Repair of Casilhan Bridge 2 (B0022MR) Along Calapan South Road, Socorro, Oriental Mindoro	Construction	Competitive Bidding	1/15/16	11/23 - 11/29	12/01/16	04/12/17	04/12/17	04/17 - 21/17	04/24 - 05/04/17	05/06/17	05/11/17	05/12/17	03/28/18	03/28/19	GDP	11,170,942.27	-	11,170,942.27	10,710,991.34	-	10,710,991.34	NACAP, PCE, UAP & COA	11/11/16	11/25/16	04/07/17	04/07/17	04/12/17	04/19/17	05/03/17	05/05/17	03/23/18	DROPPING & OPENING OF BES WAS POSTPONED DUE TO MAJOR REVISIONS ON THE PLANS & POW. SUPPLEMENTAL BULLETIN W/ BAC RESOLUTION WAS ISSUED & POSTED.
17ED0041	Rehabilitation/Major Repair of Casilhan Bridge 2 (B00176MR) Along Calapan North Road, Baco, Oriental Mindoro	Construction	Competitive Bidding	1/15/16	11/23 - 11/29	12/01/16	04/12/17	04/12/17	04/17 - 21/17	04/24 - 05/04/17	05/11/17	05/15/17	05/16/17	01/16/18	01/16/19	GDP	7,094,314.14	-	7,094,314.14	6,804,483.73	-	6,804,483.73	NACAP, PCE, UAP & COA	11/11/16	11/25/16	04/07/17	04/07/17	04/12/17	04/19/17	05/05/17	05/10/17	01/11/18	DROPPING & OPENING OF BES WAS POSTPONED DUE TO MAJOR REVISIONS ON THE PLANS & POW. SUPPLEMENTAL BULLETIN W/ BAC RESOLUTION WAS ISSUED & POSTED.
17ED0042	Rehabilitation/Major Repair of Dulangan Bridge (B00188MR) Along Calapan North Road, Pto. Galera, Oriental Mindoro	Construction	Competitive Bidding	N/A	11/23 - 11/29	12/01/16	04/05/17	04/05/17	04/6 - 07/17	04/10 - 12/17	04/17/17	04/20/17	04/21/17	06/15/17	06/15/18	GDP	4,776,482.55	-	4,776,482.55	4,572,526.75	-	4,572,526.75	NACAP, PCE, UAP & COA	11/11/16	11/25/16	03/01/17	03/01/17	03/01/17	04/05/17	04/12/17	04/12/17	05/10/17	DROPPING & OPENING OF BES WAS POSTPONED DUE TO MAJOR REVISIONS ON THE PLANS & POW. SUPPLEMENTAL BULLETIN W/ BAC RESOLUTION WAS ISSUED & POSTED.
17ED0044	Repair/Rehabilitation/Improvement (Installation of Road Safety Devices) Calapan South Road K0023+300 – K0024+800 with exception, Naujan, Oriental Mindoro	Maintenance	Competitive Bidding	01/05/17	01/12-18/17	01/19/17	02/01/17	02/01/17	02/02-02/08/17	02/09-03/24/17	04/19/17	04/20/17	04/21/17	06/10/17	06/10/18	GDP	8,247,883.91	8,247,883.91	-	7,876,968.36	7,876,968.36	-	NACAP,PCE,UAP,COA	12/29/16	01/13/17	01/27/17	01/27/17	01/27/17	02/03/17	04/05/17	04/12/17	06/05/17	NO CHANGES
17ED0045	Repair/Rehabilitation/Improvement (Installation of Road Safety Devices) Calapan South Road Jct. Minas Road K0036+000 – K0039+000 with exception, Victoria, Oriental Mindoro	Maintenance	Competitive Bidding	01/05/17	01/12-18/17	01/19/17	02/01/17	02/01/17	02/02-02/08/17	02/09-03/24/17	04/19/17	04/20/17	04/21/17	06/03/17	06/03/18	GDP	11,863,866.68	11,863,866.68	-	11,326,433.52	11,326,433.52	-	NACAP,PCE,UAP,COA	12/29/16	01/13/17	01/27/17	01/27/17	01/27/17	02/03/17	04/05/17	04/12/17	05/26/17	NO CHANGES
17ED0046	Repair/Rehabilitation/Improvement (Installation of Road Safety Devices) Calapan South Road K0016+150 – K0016+1120 with exception, Calapan City, Oriental Mindoro	Maintenance	Competitive Bidding	01/05/17	01/12-18/17	01/19/17	02/01/17	02/01/17	02/02-02/08/17	02/09-03/24/17	04/19/17	04/20/17	04/21/17	05/04/17	05/04/18	GDP	7,498,000.87	7,498,000.87	-	7,151,238.55	7,151,238.55	-	NACAP,PCE,UAP,COA	12/29/16	01/13/17	01/27/17	01/27/17	01/27/17	02/03/17	04/05/17	04/12/17	04/26/17	NO CHANGES
17ED0047	Repair/Rehabilitation/Improvement (Installation of Road Safety Devices) Along Calapan South Road K0010+150 – K0014+000 with exception, Calapan City, Oriental Mindoro	Maintenance	Competitive Bidding	01/05/17	01/12-18/17	01/19/17	02/01/17	02/01/17	02/02-02/08/17	02/09-03/24/17	04/19/17	04/20/17	04/21/17	06/03/17	06/03/18	GDP	13,059,953.26	13,059,953.26	-	13,233,483.37	13,233,483.37	-	NACAP,PCE,UAP,COA	12/29/16	01/13/17	01/27/17	01/27/17	01/27/17	02/03/17	04/05/17	04/12/17	05/26/17	NO CHANGES
17ED0048	Repair/Rehabilitation/Improvement (Installation of Road Safety Devices) Along Calapan South Road K0046+000 – K0050+000 with exception, Socorro, Oriental Mindoro	Maintenance	Competitive Bidding	01/05/17	01/12-18/17	01/19/17	02/01/17	02/01/17	02/02-02/08/17	02/09-03/24/17	04/19/17	04/20/17	04/21/17	06/10/17	06/10/18	GDP	5,543,810.79	5,543,810.79	-	5,296,823.15	5,296,823.15	-	NACAP,PCE,UAP,COA	12/29/16	01/13/17	01/27/17	01/27/17	01/27/17	02/03/17	04/05/17	04/12/17	05/26/17	NO CHANGES
17ED0049	Repair/Rehabilitation/Improvement (Paving of Shoulder with Line Canal & Slope Protection) CNR K0035+000 – K0037+000, Puerto Galera, Oriental Mindoro	Maintenance	Competitive Bidding	01/05/17	01/12-18/17	01/19/17	02/01/17	02/01/17	02/02-02/08/17	02/09-03/24/17	04/19/17	04/20/17	04/21/17	09/23/17	09/23/18	GDP	19,499,999.78	19,499,999.78	-	10,700,499.00	10,700,499.00	-	NACAP,PCE,UAP,COA	12/29/16	01/13/17	01/27/17	01/27/17	01/27/17	02/03/17	04/05/17	04/12/17	09/16/17	NO CHANGES
17ED0050	Repair/Rehabilitation/Improvement (Paving of Shoulder with Line Canal) CSR, K0009+260 – K0009+800 R/S K0009+260 – K0009+800 U/S, Calapan City, Oriental Mindoro	Maintenance	Competitive Bidding	01/05/17	01/12-18/17	01/19/17	02/01/17	02/01/17	02/02-02/08/17	02/09-03/24/17	04/19/17	04/20/17	04/21/17	09/23/17	09/23/18	GDP	9,798,973.21	9,798,973.21	-	9,387,119.74	9,387,119.74	-	NACAP,PCE,UAP,COA	12/29/16	01/13/17	01/25/17	01/25/17	01/26/17	02/02/17	04/03/17	04/12/17	09/15/17	NO CHANGES
17ED0051	Off-Carriageway Improvement Including Drainage @ CNR K0019+511 – K0020+050 L/S, K0020+850 – K0022+323 L/S, K0020+850 – K0022+096 R/S, K0022+423 – K0023+000 R/S, K0024+089 – K0025+056 L/S, K0025+105 – K0025+400 L/S, K0025+089 – K0024+410 R/S, K0024+499 – K	Construction	Competitive Bidding	01/06/17	01/13-19/17	01/26/17	02/02/17	02/02/17	02/03-02/09/17	02/10-03/06/17	03/19/17	03/17/17	03/20/17	01/18/17	01/18/18	GDP	44,846,496.65	-	44,846,496.65	42,557,912.51	-	42,557,912.51	NACAP,PCE,UAP,COA	12/29/17	01/13/17	01/27/17	01/27/17	01/27/17	02/03/17	03/03/17	03/10/17	01/01/17	NO CHANGES
17ED0052	Concreting of Local Road, Sto. Niño, Puerto Galera, Puerto Galera, Oriental Mindoro	Construction	Competitive Bidding	N/A	01/13-19/17	01/26/17	02/02/17	02/02/17	02/03-02/09/17	02/10-03/06/17	03/19/17	03/16/17	03/17/17	05/06/17	05/06/18	GDP	1,958,930.71	-	1,958,930.71	1,879,909.20	-	1,879,909.20	NACAP,PCE,UAP,COA	N/A	01/13/17	01/27/17	01/27/17	01/27/17	02/03/17	03/03/17	03/10/17	04/26/17	NO CHANGES
17ED0053	Application of Pavement Markings along Calapan North Road, CSR Jct. Minas Road & CSR Jct. Pola Road (Int. Sections), Calapan City – Baco – San Teodoro – Puerto Galera, Victoria and Pola, Oriental Mindoro	Maintenance	Competitive Bidding	N/A	01/20-26/17	01/27/17	02/09/17	02/09/17	02/10-02/16/17	02/17-03/07/17	03/19/17	03/16/17	03/17/17	04/21/17	04/21/18	GDP	1,999,935.49	1,999,935.49	-	1,919,580.35	1,919,580.35	-	NACAP,PCE,UAP,COA	N/A	01/20/17	02/03/17	02/03/17	02/03/17	02/10/17	03/03/17	03/10/17	04/12/17	NO CHANGES
17ED0054	Concreting of General Esco – Tagumpay Road, Sta. 0+000 – Sta. 4+521, Naujan, Oriental Mindoro	Construction	Competitive Bidding	01/05/17	03/01-20/17	03/08/17	03/05/17	03/05/17	03/01/17	03/03-03/08/17	03/09/17	03/13/17	03/16/17	10/01/17	10/01/18	GDP	29,388,940.85	-	29,388,940.85	28,369,979.65	-	28,369,979.65	NACAP,PCE,UAP,COA	01/05/17	03/03/17	03/03/17	03/03/17	03/04/17	03/04/17	03/05/17	03/08/17	10/16/17	DROPPING & OPENING OF BES WAS POSTPONED DUE TO SOME ADJUSTMENTS IN THE PLANS & POW. SUPPLEMENTAL BULLETIN WAS ISSUED & POSTED.
17ED0055	Concreting of Local Road, Ominster St., Tibag, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	N/A	02/10-16/17	02/17/17	03/04/17	03/14/17	03/15-03/21/17	03/22-03/28/17	04/06/17	04/12/17	04/17/17	06/06/17	06/06/18	GDP	1,978,803.85	-	1,978,803.85	1,886,074.48	-	1,886,074.48	NACAP,PCE,UAP,COA	N/A	02/16/17	02/27/18	02/27/18	03/10/17	03/17/17	03/03/17	04/07/17	06/01/17	DROPPING & OPENING OF BES WAS POSTPONED DUE TO SOME ADJUSTMENTS IN THE PLANS & POW. SUPPLEMENTAL BULLETIN WAS ISSUED & POSTED.
17ED0056	Concreting of OMHS Road Including Pathway, San Vicente South, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	N/A	02/10-16/17	02/17/17	04/12/17	04/12/17	04/17-21/17	04/24-25/03/17	05/08/17	05/11/17	05/12/17	07/01/17	07/01/18	GDP	1,929,144.62	-	1,929,144.62	1,886,881.44	-	1,886,881.44	NACAP,PCE,UAP,COA	N/A	02/16/17	03/28/17	03/28/17	04/12/17	04/19/17	05/03/17	05/05/17	06/26/17	DROPPING & OPENING OF BES WAS POSTPONED DUE TO SOME ADJUSTMENTS IN THE PLANS & POW. SUPPLEMENTAL BULLETIN WAS ISSUED & POSTED.
17ED0057	Concreting of Barangay Maluanuan to Barangay Malibago, Pola, Oriental Mindoro	Construction	Competitive Bidding	02/03/17	02/10-16/17	02/17/17	03/16/17	03/16/17	03/17-03/23/17	03/24-04/20/17	04/24/17	04/27/17	04/28/17	06/31/17	06/31/18	GDP	9,901,407.68	-	9,901,407.68	9,503,371.09	-	9,503,371.09	NACAP,PCE,UAP,COA	01/27/17	02/16/17	03/10/17	03/10/17	03/10/17	03/17/17	04/19/17	04/21/17	06/25/17	DROPPING & OPENING OF BES WAS POSTPONED DUE TO SOME ADJUSTMENTS IN THE PLANS & POW. SUPPLEMENTAL BULLETIN WAS ISSUED & POSTED.
17ED0059	Repair/Rehabilitation/Improvement CNR K0042+000 – K0048+000, with exceptions, Puerto Galera, Oriental Mindoro	Construction	Competitive Bidding	02/03/17	02/10-16/17	02/17/17	04/26/17	04/26/17	04/27-05/03/17	05/04-05/02/17	06/13/17	06/19/17	06/20/17	11/02/17	11/02/18	GDP	9,898,846.71	-	9,898,846.71	9,477,157.75	-	9,477,157.75	NACAP,PCE,UAP,COA	01/27/17	02/16/17	04/21/17	04/21/17	04/21/17	04/26/17	06/06/17	06/14/17	11/17/17	DROPPING & OPENING OF BES WAS POSTPONED DUE TO SOME ADJUSTMENTS IN THE PLANS & POW. SUPPLEMENTAL BULLETIN WAS ISSUED & POSTED.
17ED0060	Repair/Rehabilitation/Improvement CNR K0054+000 – K0057+000, with exceptions, Puerto Galera, Oriental Mindoro	Construction	Competitive Bidding	02/03/17	02/10-16/17	02/17/17	04/26/17	04/26/17	04/27-05/03/17	05/04-06/02/17	06/13/17	06/19/17	06/20/17	11/02/17	11/02/18	GDP	9,898,901.68	-	9,898,901.68	9,497,996.16	-	9,497,996.16	NACAP,PCE,UAP,COA	01/27/17	02/16/17	04/21/17	04/21/17	04/21/17	04/26/17	06/06/17	06/14/17	11/17/17	DROPPING & OPENING OF BES WAS POSTPONED DUE TO SOME ADJUSTMENTS IN THE PLANS & POW. SUPPLEMENTAL BULLETIN WAS ISSUED & POSTED.
17ED0061	Concreting of Sitio Bulabod Road Leading to the Tourism Site, Puerto Galera, Oriental Mindoro	Construction	Competitive Bidding	N/A	02/13-19/17	02/20/17	03/07/17	03/07/17	03/08-03/13/17	03/14-03/30/17	04/04/17	04/11/17	04/12/17	06/28/17	06/28/18	GDP	4,946,704.10	-	4,946,704.10	4,749,766.20	-	4,749,766.20	NACAP,PCE,UAP,COA	N/A	02/15/17	03/02/17	03/02/17	03/03/17	03/09/17	03/30/17	04/06/17	06/23/17	NO CHANGES
17ED0062	Concreting of Road, Barangay Malabo, Victoria, Oriental Mindoro	Construction	Competitive Bidding	02/06/17	02/13-19/17	02/20/17	03/01/17	03/01/17	04/03-04/17	04/05-04/12/17	04/19/17	04/25/17	04/26/17	07/20/17	07/20/18	GDP	6,433,071.34	-	6,433,071.34	6,160,431.81	-	6,160,431.81	NACAP,PCE,UAP,COA	02/01/17	02/15/17	03/24/17	03/24/17	03/29/17	03/01/17	04/12/17	04/20/17	07/14/17	NO CHANGES
17ED0063	Concreting of Road, Barangay San Narciso, Victoria, Oriental Mindoro	Construction	Competitive Bidding	02/06/17	02/13-19/17	02/20/17	04/04/17	04/04/17	04/05-06/17	04/07-04/12/17	04/21/17	04/26/17	05/02/17	06/25/17	06/25/18	GDP	9,502,943.52	-	9,502,943.52	9,108,283.81	-	9,108,283.81	NACAP,PCE,UAP,COA	02/01/17	02/15/17	03/09/17	03/09/17	03/01/17	03/01/17	04/12/17	04/21/17	08/18/17	NO CHANGES
17ED0064	Concreting of Road, Brgy. Ordovila & Sampaguita, Victoria, Oriental Mindoro	Construction	Competitive Bidding	02/06/17	02/13-19/17	02/20/17	03/16/17	03/16/17	03/08-03/13/17	03/14-03/30/17	04/04/17	04/12/17	04/17/17	06/20/17	06/20/18	GDP	9,601,958.42	-	9,601,958.42	9,216,189.97	-	9,216,189.97	NACAP,PCE,UAP,COA	02/01/17	02/15/17	03/10/17	03/10/17	03/03/17	03/09/17	03/30/17	04/07/17	08/15/17	NO CHANGES
17ED0065	Concreting of Road, Brgy. San Antonio, Victoria, Oriental Mindoro	Construction	Competitive Bidding	02/06/17	02/13-19/17	0																											