

17ED0093	Concreting of Mulawin FMR, Brgy. Mulawin, Naujan, Oriental Mindoro	Construction	Competitive Bidding	N/A	0302 - 03/09/17	03/09/17	03/22/17	03/22/17	03/23 - 24/17	03/27 - 04/05/17	04/10/17	04/17/17	04/18/17	07/02/17	07/02/18	GDP	4,973,953.30	-	4,973,953.30	4,750,125.40	-	4,750,125.40	NACAP, PCE, UAP & CDA	N/A	03/03/17	03/17/17	03/17/17	03/17/17	03/22/17	04/05/17	4/12/17	6/27/17	NO CHANGES
17ED0095	Concreting of Sitio Bagong Pook to Sitio Manggahan, Brgy. Matulitula FMR, Pola, Oriental Mindoro	Construction	Competitive Bidding	03/23/17	0302 - 03/09/17	03/09/17	05/05/17	05/05/17	5/8/2017	05/08 - 15/17	05/19/17	05/22/17	05/23/17	09/25/17	9/25/18	GDP	9,948,979.90	-	9,948,979.90	9,550,825.88	-	9,550,825.88	NACAP, PCE, UAP & CDA	N/A	03/03/17	04/26/17	04/26/17	05/03/17	05/04/17	05/12/17	05/17/17	09/26/17	DROPPING & OPENING OF BIDS WAS POSTPONED DUE TO SOME ADJUSTMENTS IN THE PLANS & POW. SUPPLEMENTAL BULLETIN WAS ISSUED & POSTED.
17ED0098	Concreting of Fortuna Road FMR, Brgy. Fortuna, Socorro, Oriental Mindoro	Construction	Competitive Bidding	N/A	0302 - 03/09/17	03/09/17	04/11/17	04/11/17	4/12/2017	04/17 - 04/19/17	04/21/17	04/25/17	04/26/17	07/15/17	07/15/18	GDP	4,978,419.96	-	4,978,419.96	4,772,716.26	-	4,772,716.26	NACAP, PCE, UAP & CDA	N/A	03/03/17	04/06/17	04/06/17	04/07/17	04/12/17	04/12/17	04/20/17	07/10/17	DROPPING & OPENING OF BIDS WAS POSTPONED DUE TO SOME ADJUSTMENTS IN THE PLANS & POW. SUPPLEMENTAL BULLETIN WAS ISSUED & POSTED.
17ED0099	Concreting of Concepcion FMR, Brgy. Concepcion, Victoria, Oriental Mindoro	Construction	Competitive Bidding	N/A	0302 - 03/09/17	03/09/17	03/31/17	03/31/17	04/03 - 07/17	04/10 - 05/05/17	05/10/17	05/15/17	05/16/17	08/04/17	08/04/18	GDP	4,973,953.28	-	4,973,953.28	4,745,151.43	-	4,745,151.43	NACAP, PCE, UAP & CDA	N/A	03/03/17	03/24/17	03/24/17	03/29/17	04/05/17	05/05/17	05/10/17	07/26/17	DROPPING & OPENING OF BIDS WAS POSTPONED DUE TO SOME ADJUSTMENTS IN THE PLANS & POW. SUPPLEMENTAL BULLETIN WAS ISSUED & POSTED.
17ED0100	Concreting of Brgy. Puting Tubig – Brgy. Batino FMR, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	N/A	0302 - 03/09/17	03/09/17	03/31/17	03/31/17	04/03 - 07/17	04/10 - 04/21/17	05/05/17	05/17/17	05/18/17	08/06/17	08/06/18	GDP	4,973,838.35	-	4,973,838.35	4,770,895.33	-	4,770,895.33	NACAP, PCE, UAP & CDA	N/A	03/03/17	03/24/17	03/24/17	03/29/17	04/05/17	04/20/17	05/12/17	08/01/17	DROPPING & OPENING OF BIDS WAS POSTPONED DUE TO SOME ADJUSTMENTS IN THE PLANS & POW. SUPPLEMENTAL BULLETIN WAS ISSUED & POSTED.
17ED0101	Flood Control Project, Naujan, Oriental Mindoro	Construction	Competitive Bidding	03/31/17	0405 - 04/11/17	04/12/17	05/03/17	05/30/17	05/31/17	06/01 - 05/17	06/09/17	06/13/17	06/14/17	05/15/18	05/15/19	GDP	99,000,000.00	-	99,000,000.00	95,580,379.31	-	95,580,379.31	NACAP, PCE, UAP & CDA	03/24/17	04/07/17	05/02/17	05/25/17	05/26/17	05/26/17	06/02/17	06/08/17	05/10/18	DROPPING & OPENING OF BIDS WAS POSTPONED DUE TO SOME ADJUSTMENTS IN THE PLANS & POW. SUPPLEMENTAL BULLETIN WAS ISSUED & POSTED.
17ED0103	Construction of Canubing II BHS – Birthing, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	N/A	0411 - 04/17/17	04/18/17	05/31/17	05/31/17	06/01 - 02/17	06/05 - 09/17	06/13/17	06/19/17	06/20/17	08/25/17	08/25/18	GDP	3,730,249.42	-	3,730,249.42	3,575,012.54	-	3,575,012.54	NACAP, PCE, UAP & CDA	N/A	04/12/17	05/02/17	05/26/17	05/26/17	05/31/17	06/09/17	06/14/17	08/16/17	DROPPING & OPENING OF BIDS WAS POSTPONED DUE TO SOME ADJUSTMENTS IN THE PLANS & POW. SUPPLEMENTAL BULLETIN WAS ISSUED & POSTED.
17ED0104	Construction of Two Units Rain Water Collection System (RWCS) at Various Schools:	Maintenance	Competitive Bidding	N/A	0418 - 04/24/17	04/25/17	05/09/17	05/09/17	05/10/17	05/11 - 15/17	05/18/17	05/22/17	05/23/17	10/25/17	10/25/18	GDP	3,281,822.85	-	3,281,822.85	3,152,299.95	-	3,152,299.95	NACAP, PCE, UAP & CDA	N/A	04/26/17	05/04/17	05/04/17	05/05/17	05/05/17	05/12/17	05/17/17	10/20/17	NO CHANGES
17ED0105	Repair/Maintenance along CNR K0043+920 – K0043+890, Puerto Galera, Oriental Mindoro	Maintenance	Competitive Bidding	N/A	0424 - 04/30/17	05/02/17	05/16/17	05/16/17	05/17 - 18/17	05/19 - 05/30/17	06/02/17	06/06/17	06/09/17	09/12/17	09/12/18	GDP	2,939,916.00	2,939,916.00	-	2,819,967.43	2,819,967.43	-	NACAP, PCE, UAP & CDA	N/A	04/27/17	05/11/17	05/11/17	05/12/17	05/12/17	05/26/17	06/02/17	09/07/17	NO CHANGES
17ED0106	Repair/Maintenance along CNR K0043+700 – K0043+800, Puerto Galera, Oriental Mindoro	Maintenance	Competitive Bidding	N/A	0424 - 04/30/17	05/02/17	05/16/17	05/16/17	05/17 - 18/17	05/19 - 05/30/17	06/02/17	06/06/17	06/09/17	09/12/17	09/12/18	GDP	2,939,973.63	2,939,973.63	-	2,820,904.68	2,820,904.68	-	NACAP, PCE, UAP & CDA	N/A	04/27/17	05/11/17	05/11/17	05/12/17	05/12/17	05/26/17	06/02/17	09/07/17	NO CHANGES
17ED0107	Construction of Two Units Rain Water Collection System (RWCS) at Various Schools:	Maintenance	Competitive Bidding	N/A	0426 - 05/02/17	05/03/17	05/26/17	05/26/17	05/29/17	05/30 - 06/05/17	06/09/17	06/19/17	06/20/17	11/22/17	11/22/18	GDP	3,281,822.85	-	3,281,822.85	3,149,738.79	-	3,149,738.79	NACAP, PCE, UAP & CDA	N/A	04/28/17	05/19/17	05/19/17	05/24/17	05/25/17	06/02/17	06/14/17	11/17/17	DROPPING & OPENING OF BIDS WAS POSTPONED DUE TO FURTHER ADJUSTMENTS IN THE PLANS & POW. SUPPLEMENTAL BULLETIN WAS ISSUED & POSTED.
PR # 2017-01-13	Furnishing & Delivery of Shouldering Materials for use in the Resurfacing of Unpaved Shoulder along Calapan North Road K0019+800 – K0033+000 (Int. Section), Baco - San Teodoro, Oriental Mindoro	Maint.	10 CD Bidding	N/A	0207 - 02/13/17	N/A	02/17/17	02/17/17	02/20/17	02/21 - 02/22/17	02/23/17	02/4 - 2/28/17	03/02/17	03/12/17	03/12/18	GDP	585,565.00	585,565.00	-	568,547.40	568,547.40	-	NACAP,PCE,UAP,CDA	N/A	N/A	02/10/17	02/10/17	02/15/17	02/16/17	02/17/17	02/17/17	03/07/17	NO CHANGES
PR # 2017-01-23	Furnishing & Delivery of Shouldering Materials for use in the Resurfacing of Unpaved Shoulder along Calapan North Road K0045+300 (Int. Section) Victoria, Oriental Mindoro	Maintenance	10 CD Bidding	N/A	0209 - 02/15/17	N/A	02/17/17	02/17/17	02/20/17	02/21 - 23/17	02/24/17	03/01/17	03/03/17	03/13/17	03/13/18	GDP	574,725.10	574,725.10	-	499,355.38	499,355.38	-	NACAP,PCE,UAP,CDA	N/A	N/A	02/10/17	02/10/17	02/15/17	02/16/17	02/17/17	02/24/17	03/08/17	NO CHANGES
PR # 2017-01-21	Furnishing & Delivery of Painting Materials for use in Repainting of Bridges along CNR, CSR Jct. Minas & CSR Jct. Pola Roads, Calapan City – Puerto Galera, Victoria & Pola, Oriental Mindoro	Maintenance	25 CD Bidding	N/A	0303 - 03/09/17	N/A	03/14/17	03/14/17	03/15/17	03/16 - 17/17	03/22/17	03/27/17	03/30/17	04/24/17	04/24/18	GDP	787,008.33	787,008.33	-	688,404.21	688,404.21	-	NACAP,PCE,UAP,CDA	N/A	N/A	03/09/17	03/09/17	03/10/17	03/10/17	03/17/17	03/22/17	04/19/17	NO CHANGES
PR # 2017-03-12	Furnishing & Delivery of 35 drums Hot Asphalt for use in the Repair/Maintenance of Asphalt Pavement along CSR K0004+150 – K0005+415, Calapan City, Oriental Mindoro	Maintenance	10 CD Bidding	N/A	03/23 - 03/29/17	N/A	03/31/17	03/31/17	04/03/17	04/04 - 05/17	04/10/17	04/17/17	04/20/17	04/30/17	04/30/18	GDP	514,725.10	514,725.10	-	499,355.33	499,355.33	-	NACAP,PCE,UAP,CDA	N/A	N/A	03/24/17	03/24/17	03/29/17	03/30/17	04/05/17	04/12/17	04/25/17	NO CHANGES
PR # 2017-04-14	Furnishing & Delivery of various Office Supplies, Other Supplies and Materials and Semi-Expendable ICT Equipment for use in DPWH-Mindoro Oriental District Engineering Office	Office of the Dist. Eng. Maint. & Const.	30 CD Bidding	N/A	0405 - 04/11/17	04/12/17	04/27/17	04/27/17	04/28/17	05/02 - 25/17	06/09/17	06/13 - 06/23/17	06/26/17	07/26/17	06/15/18	GDP	1,503,572.35	1,503,572.35	-	1,476,140.903	1,476,140.903	-	NACAP,PCE,UAP,CDA	N/A	04/07/17	04/21/17	04/21/17	04/21/17	04/27/17	06/02/17	06/08/17	07/21/17	NO CHANGES
PR # 2017-04-18	Furnishing & Delivery of Five (5) Units Desktop Computer and One (1) Unit Laptop Computer For Use in Planning and Design Section, DPWH – Mindoro Oriental District Engineering Office	Planning & Design	30 CD Bidding	N/A	0421 - 04/27/17	N/A	05/04/17	05/04/17	05/05/17	05/08 - 09/17	05/12/17	05/15/17	05/17/17	06/16/17	06/16/18	GDP	882,500.00	882,500.00	-	841,000.00	841,000.00	-	NACAP,PCE,UAP,CDA	N/A	N/A	04/28/17	04/28/17	04/28/17	05/03/17	05/05/17	05/10/17	06/09/17	NO CHANGES
PR # 2017-01-08	Furnishing/Delivery/Installation of Modular Partition w/ accordion door & furnitures for use in Procurement Unit (BAC Secretariat), DPWH-MODEO	Proc. Unit	Shopping	N/A	01/13 - 01/19/17	N/A	01/20/17	01/20/17	01/23/17	01/24 - 25/17	01/27/17	01/31/17	02/03/17	02/13/17	02/13/18	GDP	162,330.00	162,330.00	-	154,600.00	154,600.00	-	NACAP,PCE,UAP,CDA	N/A	N/A	01/13/17	01/13/17	01/18/17	01/19/17	01/20/17	01/16/17	02/08/17	NO CHANGES
PR # 2017-01-20	Furnishing & Delivery of Shouldering materials for use in the resurfacing of unp. Shoulder along CSR JCT. Pola K0062+500 - K0067+000 & K0070+000-K0072+000 (Int. Sect.), Pola, Oriental Mindoro	Maintenance	Shopping	N/A	0219 - 02/16/17	N/A	02/20/17	02/20/17	02/21/17	02/22 - 23/17	03/24/17	03/27/17	03/29/17	04/07/17	04/07/18	GDP	393,208.35	393,208.35	-	381,755.20	381,755.20	-	NACAP,PCE,UAP,CDA	N/A	N/A	02/15/17	02/15/17	02/16/17	02/17/17	03/17/17	03/22/17	03/31/17	NO CHANGES
ERR-201-2017	Equipment Rental of Backhoe (Wheel type -0.28m3) for use in the Clearing/Removal of Landslides Along CNR K0025+000-K0041+000, Int. Sect., San Teodoro - Puerto Galera, Oriental Mindoro	Maintenance	Shopping	N/A	02/21 - 02/27/17	N/A	02/28/17	02/28/17	03/01/17	03/02 - 03/17	03/06/17	03/10/17	03/13/17	03/23/17	03/23/18	GDP	232,320.00	232,320.00	-	225,000.00	225,000.00	-	NACAP,PCE,UAP,CDA	N/A	N/A	02/23/17	02/23/17	02/24/17	02/24/17	03/03/17	03/03/17	03/17/17	NO CHANGES
PR # 2017-02-00	Furnishing & Delivery of 10 Unit Grass Cutter for Use in the Maintenance Activities Along CNR/CSR, Jct. Minas & Pola Road, Calapan City - Puerto Galera, Minas - Pola, Oriental Mindoro	Maintenance	Shopping	N/A	02/21 - 02/27/17	N/A	02/28/17	02/28/17	03/01/17	03/02 - 03/17	03/06/17	03/22/17	03/24/17	04/03/17	04/03/18	GDP	189,000.00	189,000.00	-	181,000.00	181,000.00	-	NACAP,PCE,UAP,CDA	N/A	N/A	02/23/17	02/23/17	02/24/17	02/24/17	03/03/17	03/17/17	03/29/17	NO CHANGES
PR # 2017-02-01	Furnishing & Delivery of 200 pcs. Long Sleeve & T-Shirt w/ DPWH Logo (Orange), 15 pcs. Long Sleeve Shirt (White) w/ hood & DPWH Logo, 2 pcs. Meter tape (50m), 6pcs. Tape Measure (7.5m)	Maintenance	Shopping	N/A	02/21 - 02/27/17	N/A	02/28/17	02/28/17	03/01/17	03/02 - 03/17	03/06/17	03/14/17	03/17/17	03/27/17	03/28/18	GDP	99,225.00	99,225.00	-	94,180.00	94,180.00	-	NACAP,PCE,UAP,CDA	N/A	N/A	02/23/17	02/23/17	02/24/17	02/24/17	03/03/17	03/09/17	03/22/17	NO CHANGES
PR # 2017-02-02	Furnishing & Delivery of Laptop/Ultrabook Computer for Use in the Maint. & Procurement Sect., DPWH - MODEO	Maint. & Proc. Unit	Shopping	N/A	02/21 - 02/27/17	N/A	02/28/17	02/28/17	03/01/17	03/02 - 03/17	03/06/17	03/22/17	03/24/17	04/03/17	04/03/18	GDP	178,500.00	178,500.00	-	177,500.00	177,500.00	-	NACAP,PCE,UAP,CDA	N/A	N/A	02/23/17	02/23/17	02/24/17	02/24/17	03/03/17	03/17/17	03/29/17	NO CHANGES
PR # 2017-03-088	Furnishing & Delivery of 1 Unit Desktop Computer for Use in Planning & Design Sect., DPWH-MODEO	Planning & Design	Shopping	N/A	0310 - 03/16/17	N/A	03/20/17	03/20/17	03/21/17	03/22 - 23/17	03/27/17	03/30/17	03/31/17	04/19/17	04/10/18	GDP	150,000.00	150,000.00	-	145,000.00	145,000.00	-	NACAP,PCE,UAP,CDA	N/A	N/A	03/15/17	03/15/17	03/16/17	03/17/17	03/22/17	03/24/17	04/05/17	NO CHANGES
PR # 2017-02-49	Furnishing & Delivery of 156.60sq. Ft. Venetian Blinds for Use in the Finance Section, DPWH	Finance	Shopping	N/A	03/20 - 03/26/17	N/A	03/27/17	03/27/17	03/28/17	03/29 - 30/17	04/03/17	04/04/17	04/07/17	04/17/17	04/17/18	GDP	74,815.65	74,815.65	-	71,253.00	71,253.00	-	NACAP,PCE,UAP,CDA	N/A	N/A	03/22/17	03/22/17	03/23/17	03/24/17	03/29/17	03/31/17	04/12/17	NO CHANGES
PR # 2017-03-100	Furnishing & Delivery of Various Materials & Other Expenses for Use in the 3- Days Instructional Meeting on National Road Traffic Survey Program (NRTSP)	Planning & Design	Shopping	N/A	03/20 - 03/26/17	N/A	03/27/17	03/27/17	03/28/17	03/29 - 30/17	04/03/17	04/07/17	04/07/17	04/17/17	04/17/18	GDP	258,300.00	258,300.00	-	256,309.00	256,309.00	-	NACAP,PCE,UAP,CDA	N/A	N/A	03/22/17	03/22/17	03/23/17	03/24/17	03/29/17	03/31/17	04/12/17	NO CHANGES
PR # 2017-03-123	Furnishing & Delivery of Various Materials & Semi-Expandable Equipments for Use in Finance Section, DPWH-MODEO	Finance	Shopping	N/A	03/28 - 04/03/17	N/A	04/04/17	04/04/17	04/05/17	04/06 - 07/17	04/12/17	04/21/17	04/24/17	05/04/17	05/04/18	GDP	79,860.00	79,860.00	-	76,100.00	76,100.00	-	NACAP,PCE,UAP,CDA	N/A	N/A	03/30/17	03/30/17	03/31/17	03/31/17	04/07/17	04/12/17	04/29/17	NO CHANGES
PR # 2017-03-0131	Furnishing & Delivery of Various Furniture & Fixtures for Use in Administrative Section, DPWH-MODEO	Admin.	Shopping	N/A	03/30 - 04/05/17</																												