

(Department of Public Works and Highways, Regional Office VI, Iloilo City) Procurement Monitoring Report as of June 30, 2017

Code (PAP) UACS	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conf	Ads/ Post of ITB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	Accepta nce/ Turnove r		Total	M O OE	CO	Total	M O OE	C O		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
17G0000 1/ 1650030 1430022 5	Improvement/Widening Mandurriao – Sn Miguel – Alimodian – Maasin – Cabatuan Rd including Drainage and RROW, San Miguel, Iloilo, K0011+683 – K0014+700	Construction Division	Public Bidding	11/7/2016	11/11/2016 - 12/6/2016	11/22/2016	12/6/2016	12/6/2016	12/30/2016 - 01/03/2017	2/13/2017	2/20/2017	2/21/2017			FY 2017 DPWH Infrastructu re Program	101,624,224.65			96,532,757.09			COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	11/4/2016	11/11/2016	11/11/2016	11/11/2016	11/11/2016	11/11/2016	
17G0000 2	Construction of By- Passes/Diversion Roads including ROW, Zarraga By- Pass Road, Zarraga	Construction Division	Public Bidding	11/7/2016	11/11/2016 - 12/6/2016	11/22/2016	12/6/2016	12/6/2016	12/16/2016 - 12/27/2016	2/13/2017	2/20/2017	2/21/2017			FY 2017 DPWH Infrastructu re Program	72,500,000.00			68,799,999.98			COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	11/4/2016	11/11/2016	11/11/2016	11/11/2016	11/11/2016	11/11/2016	
17G0000 4/ 1650030 1530015 8	Kalibo Circumferential Road (Calangcang – Tigayon) including Bridge, Approaches and Right of Way	Construction Division	Public Bidding	11/8/2016	11/12/2016 - 1/3/2017	1/22/2017	1/3/2017	1/3/2017	2/10/2017	2/13/2017	2/20/2017	2/21/2017			FY 2017 DPWH Infrastructu re Program	238,235,119.50			230,499,999.97			COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	11/4/2016	11/11/2016	11/11/2016	11/11/2016	11/11/2016	11/11/2016	
17G0000 8/ 1650030 1660005 8	Improvement/Widening of National Roads Iloilo – Capiz (New Route) including RROW, Passi, Iloilo, K0050+000 – K0057+900	Construction Division	Public Bidding	11/9/2016	11/14/2016 - 12/9/2016	11/23/2016	12/9/2016	12/9/2016	12/19/2016	2/13/2017	2/20/2017	2/21/2017			FY 2017 DPWH Infrastructu re Program	190,414,887.43			180,799,999.99			COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	11/8/2016	11/16/2016	11/16/2016	11/16/2016	11/16/2016	11/16/2016	

17G00009 / 165003017100024	Widening of Cabano Bridge (B00006GR) Sta. 44+671 along Guimaras Circumferential Road including RROW, Brgy. Cabano, San Lorenzo, Guimaras	Construction Division	Public Bidding	11/7/2016	11/14/2016 - 12/09/2016	12/23/2016	12/9/2016	12/9/2016	12/14/2016 - 12/23/2016	2/13/2017	2/24/2017	2/27/2017			FY 2017 DPWH Infrastructure Program	88,076,425.00			84,425,258.79		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	11/7/2016	11/16/2011	11/16/2011	11/16/2011	11/16/2011	11/16/2011	
17G00017 / 165003017100036	Widening of Permanent Bridges including approaches and ROW Acquisition Gerongan Br. (B00225PN) along Passi – Sn Rafael – Lemery – Sara Rd, Lemery, Iloilo	Construction Division	Public Bidding	12/21/2016	12/23/2016 - 1/19/2017	1/3/2017	1/19/2017	1/19/2017	1/30/2017 - 2/7/2017	2/13/2017	2/20/2017	2/21/2017			FY 2017 DPWH Infrastructure Program	49,416,420.22			46,943,387.65		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	12/20/2016	12/21/2016	12/21/2016	12/21/2016	12/21/2016	12/21/2016	
17G00013 (Rebid) / 165003014200180	Rehabilitation/Reconstruction/Upgrading Sen. Benigno S. Aquino Jr. Avenue, Pavia – Sta. Barbara, Iloilo, K0007+(-476) – K0014+617, K0015+(-504) – K0015+552	Construction Division	Public Bidding	12/2/2016	1/9/2017 - 2/2/2017	1/17/2017	2/2/2017	2/2/2017	2/7/2017 - 2/8/2017	2/13/2017	2/20/2017	2/21/2017			FY 2017 DPWH Infrastructure Program	104,233,350.00			101,061,196.16		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	12/2/2016	12/9/2016	12/9/2016	12/9/2016	12/9/2016	12/9/2016	
17G00003 / 165003014200166	Rehabilitation/Reconstruction/Upgrading of Iloilo – Antique Road, K0015+870 – K0016+409, K0020+190 – K0020+767, K0020+767 – K0022+166, K0022+166 – K0022+747, K0023+000 – K0023+294, K0024+665 – K0025+165, K0025+165 – K0025+406, K0025+708 – K0027+033, K0009+(-417) – K0009+371, K0010+058 – K0010+139, K0010+154 – K0010+231, K0011+036 – K0011+086, K0012+000 – K0012+811	Construction Division	Public Bidding	11/8/2016	11/12/2016 - 12/28/2016	11/22/2016	12/8/2016	12/8/2016	12/19/2016 - 12/29/2016	3/28/2017	4/3/2017	4/4/2017			FY 2017 DPWH Infrastructure Program	114,391,437.23			110,387,584.38		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	11/7/2016	11/14/2016	11/14/2016	11/14/2016	11/14/2016	11/14/2016	
17G00007 / 165003015200105	Improvement/Widening of Barotac Viejo – San Rafael including RROW, Barotac Viejo, Iloilo, K0079+260 – K0082+690	Construction Division	Public Bidding	11/9/2016	11/14/2016 - 12/9/2016	11/23/2016	12/9/2016	12/9/2016	12/19/2016 - 12/29/2016	3/28/2017	4/3/2017	4/4/2017			FY 2017 DPWH Infrastructure Program	136,375,000.00			129,500,000.00		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	11/7/2016	11/16/2016	11/16/2016	11/16/2016	11/16/2016	11/16/2016	

17G00017 (2nd Rebid) / 165003014200181	REHABILITATION/RECONSTRUCTION/UPGRADING Sen. Benigno S. Aquino, Jr. Ave. Pavia-Sta. Barbara, Iloilo K0015+(-552)-K0015+504 K0014+(-617)-K0007+476	Construction Division	Public Bidding	12/5/2016	2/13/2017 - 3/10/2017	2/21/2017	3/10/2017	3/10/2017	3/16/2017 3/22/2017	3/28/2017	4/3/2017	4/4/2017			FY 2017 DPWH Infrastructure Program	122,236,725.00			116,112,665.08		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	12/3/2016	2/14/2017	2/14/2017	2/14/2017	2/14/2017	2/14/2017	
17G00027/292003020401558	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES Construction of Slope Protection/Bank Improvement along Iloilo River, Right Bank (From B.S. Aquino Jr. Ave. to Jalandoni Bridge), Iloilo City Sta. 0+000 - Sta. 0+820	Construction Division	Public Bidding	2/9/2017	2/15/2017 - 3/14/2017	2/23/2017	3/14/2017	3/14/2017	3/16/2017 3/22/2017	3/28/2017	4/3/2017	4/4/2017			FY 2017 DPWH Infrastructure Program	101,325,000.00			95,250,000.00		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	2/9/2017	2/14/2017	2/14/2017	2/14/2017	2/14/2017	2/14/2017	
17G00028/292003020401559	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES Construction of Slope Protection/Bank Improvement along Iloilo River, Right Bank (From Jalandoni Bridge to Forbes Bridge), Iloilo City Sta. 0+820 - Sta. 1+660	Construction Division	Public Bidding	2/9/2017	2/17/2017 - 3/14/2017	2/23/2017	3/14/2017	3/14/2017	3/16/2017 3/27/2017	3/28/2017	4/3/2017	4/4/2017			FY 2017 DPWH Infrastructure Program	106,150,000.00			100,679,867.97		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	2/9/2017	2/14/2017	2/14/2017	2/14/2017	2/14/2017	2/14/2017	
17G00030 / 165003015400196	WIDENING OF PERMANENT BRIDGE Panay Br. (B00231PN) along Iloilo-Capiz Rd (New Route)	Construction Division	Public Bidding	2/10/2017	2/17/2017 - 03/16/2017	2/28/2017	3/16/2017	3/16/2017	3/23/2017 3/27/2017	3/30/2017	4/3/2017	4/4/2017			FY 2017 DPWH Infrastructure Program	130,119,184.93			123,499,999.90		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	2/9/2017	2/16/2017	2/16/2017	2/16/2017	2/16/2017	2/16/2017	

17G0003 1/ 1650030 1420016 5	REHABILITATION/RECONSTRUCTION Guimaras Circumferential Rd - K0015+900-K0016+000, K0016+869-K0017+150, K0018+576-K0019+345, K0020+371-K0020+742, K0024+537-K0024+846, K0027+260-K0027+559, K0031+388-K0031+602, K0034+296-K0035+000, K0035+815-K0036+000, K0036+000-K0036+186, K0036+186-K0036+570, K0042+384-K0042+457, K0057+681-K0057+777, K0078+244-K0078+425, K0078+627-K0078+704	Construction Division	Public Bidding	2/10/2017	2/17/2017 - 3/16/2017	2/28/2017	3/16/2017	3/16/2017	3/23/2017 - 3/27/2017	3/30/2017	4/6/2017	4/7/2017			FY 2017 DPWH Infrastructu re Program	137,244,900.00			130,280,014.92		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	2/9/2017	2/16/2017	2/16/2017	2/16/2017	2/16/2017	2/16/2017	
17G0003 3/ 1650030 17100033	WIDENING OF PERMANENT BRIDGE INCLUDING RROW, Embarcadero Br. (B00219PN) along Iloilo East Coast-Capiz Rd, Barotac Viejo, Iloilo	Construction Division	Public Bidding	2/24/2017	3/3/2017 - 3/30/2017	3/14/2017	3/30/2017	3/30/2017	4/4/2017 - 4/6/2017	4/10/2017	4/20/2017	4/24/2017			FY 2017 DPWH Infrastructu re Program	42,468,679.30			40,347,312.90		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	2/23/2017	3/3/2017	3/3/2017	3/3/2017	3/3/2017	3/3/2017	
17G0003 4/ 1650030 1710000 9	WIDENING OF PERMANENT BRIDGE Aranguel Br. (B00255PN) along Iloilo East Coast-Capiz Road	Construction Division	Public Bidding	3/2/2017	3/10/2017 - 4/06/2017	3/21/2017	4/6/2017	4/6/2017	4/13/2017 - 4/17/2017	4/18/2017	4/20/2017	4/21/2017			FY 2017 DPWH Infrastructu re Program	100,927,368.08			95,800,000.00		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	3/1/2017	3/8/2017	3/8/2017	3/8/2017	3/8/2017	3/8/2017	
17G0003 5/ 1650030 15100178	IMPROVEMENT/WIDENING Capiz-Aklan Road K0327+665- K0331+055	Construction Division	Public Bidding	3/15/2017	3/18/2017 - 4/12/2017	3/28/2017	4/12/2017	4/17/2017	4/20/2017 - 4/24/2017	4/26/2017	4/27/2017	4/28/2017			FY 2017 DPWH Infrastructu re Program	92,625,000.00			87,899,999.97		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	3/13/2017	3/20/2017	3/20/2017	3/20/2017	3/20/2017	3/20/2017	

17G00036 / 16500301660060	IMPROVEMENT/WIDENING Iloilo-Capiz Road (New Route) K0101+482 - K0104+964	Construction Division	Public Bidding	3/15/2017	3/18/2017 - 4/12/2017	3/28/2017	4/12/2017	4/17/2017	4/20/2017 - 4/25/2017	4/26/2017	4/27/2017	4/28/2017			FY 2017 DPWH Infrastructure Program	101,126,025.00			95,999,999.97		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	3/13/2017	3/20/2017	3/20/2017	3/20/2017	3/20/2017	3/20/2017	
17G00038 / 165003015100200	IMPROVEMENT/WIDENING Iloilo-Antique Road, K0223+000-K0223+029	Construction Division	Public Bidding	3/15/2017	3/21/2017 - 4/17/2017	3/29/2017	4/17/2017	4/17/2017	4/20/2017 - 4/25/2017	4/26/2017	4/27/2017	4/28/2017			FY 2017 DPWH Infrastructure Program	65,422,500.00			62,092,281.40		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	3/13/2017	3/21/2017	3/21/2017	3/21/2017	3/21/2017	3/21/2017	
17G00039 / 165003015100201	IMPROVEMENT/WIDENING Iloilo-Antique Road K0223+029-K0225+000	Construction Division	Public Bidding	3/15/2017	3/21/2017 - 4/17/2017	3/29/2017	4/17/2017	4/17/2017	4/20/2017 - 4/25/2017	4/26/2017	4/27/2017	4/28/2017			FY 2017 DPWH Infrastructure Program	65,046,150.00			61,741,604.87		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	3/13/2017	3/21/2017	3/21/2017	3/21/2017	3/21/2017	3/21/2017	
17G00020 / 165003013900116	CONCRETE REBLOCKING of Guimaras Circumferential Rd, K0000+(-394) - K0000+000, K0000+000-K0000+451, K0003+810-K0003+860, K0009+245-K0009+988, K0010+525-K0011+156, K0011+928-K0012+116, K0013+000-K0013+637, K0019+345-K0020+000, K0035+246-K0035+680, K0040+550-K0040+767, K0044+802-K0046+196, K0048+040-K0048+842,	Construction Division	Public Bidding	1/12/2017	1/18/2017 - 2/14/2017	1/26/2017	2/14/2017	2/14/2017	2/20/2017 - 2/27/2017	4/26/2017	4/28/2017	5/2/2017			FY 2017 DPWH Infrastructure Program	98,550,075.00			93,612,448.69		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	1/10/2017	1/23/2017	1/23/2017	1/23/2017	1/23/2017	1/23/2017	
17G00021 / 165003014100106	REHABILITATION/RECONSTRUCTION/UPGRADING OF Sen. Benigno S. Aquino, Jr. Ave., K0003+(-303)-K0004+940 K0002+(-916)-K0001+314 From General Luna Street to El. 98, Iloilo City	Construction Division	Public Bidding	2/2/2017	2/6/2017 - 3/3/2017	2/15/2017	3/10/2017	3/3/2017	3/20/2017 - 3/23/2017	4/26/2017	4/28/2017	5/2/2017			FY 2017 DPWH Infrastructure Program	85,991,150.00			81,599,999.98		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	1/31/2017	2/3/2017	2/3/2017	2/3/2017	2/3/2017	2/3/2017	

17G0002 2 / 1650030 14200182	REHABILITATION/RECONSTRUCTION/UPGRADING of Sen. Benigno S. Aquino, Jr. Ave. K0004+940-K0008+061, Chainage 0 - Chainage 3103 (S00511PN), K0006+(-260)-K0006+484 From El.98 to Iloilo City-Pavia Bdry, Iloilo City	Construction Division	Public Bidding	2/2/2017	2/6/2017 - 3/3/2017	2/15/2017	3/10/2017	3/3/2017	3/17/2017 - 3/23/2017	4/26/2017	4/28/2017	5/2/2017			FY 2017 DPWH Infrastructure Program	91,568,850.00			86,949,991.99		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western	1/31/2017	2/3/2017	2/3/2017	2/3/2017	2/3/2017	2/3/2017	
17G0004 0 / 1650030 15300208	CONSTRUCTION OF BYPASS ROAD Passi ByPass Road including the Two-Lane Bridge, Brgy. Man-it, Passi City, Iloilo	Construction Division	Public Bidding	3/28/2017	3/31/2017 - 4/25/2017	4/10/2017	4/25/2017	4/25/2017	3/8/2017 - 3/18/2017	5/24/2017	6/5/2017	6/6/2017			FY 2017 DPWH Infrastructure Program	128,709,642.50			122,199,999.97		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western	3/24/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	
17G0004 1 / 1650030 30800254	Construction of Concrete Road - Circumferential Road Brgy. Granada (Langub-Piagao), Carles, Iloilo	Construction Division	Public Bidding	3/28/2017	3/31/2017 - 4/25/2017	4/10/2017	4/25/2017	4/25/2017	4/26/2017 - 4/27/2017	4/28/2017	5/18/2017	5/19/2017			FY 2017 DPWH Infrastructure Program	96,500,000.00			87,483,645.60		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western	3/25/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017	
17G0002 3 / 1650030 15200127	IMPROVEMENT/WIDENING San Dionisio-Capinang Road including RROW, K0198+480-K0200+100	Construction Division	Public Bidding	2/2/2017	2/6/2017 - 3/3/2017	2/15/2017	3/10/2017	3/14/2017	3/21/2017 - 3/31/2017	5/29/2017	5/30/2017	5/31/2017			FY 2017 DPWH Infrastructure Program	47,215,000.00			38,125,310.29		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western	2/1/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	
17G0002 5 / 1650030 15200107	IMPROVEMENT/WIDENING Concepcion-San Dionisio Road including RROW K0224+732-K0226+362	Construction Division	Public Bidding	2/2/2017	2/6/2017 - 3/6/2017	2/15/2017	3/3/2017	3/10/2017	3/21/2017 - 3/31/2017	5/30/2017	5/30/2017	5/31/2017			FY 2017 DPWH Infrastructure Program	47,215,000.00			38,122,431.38		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	2/1/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017	

17G0004 2 / 1650030 1640008 3	CONSTRUCTION OF NEW PERMANENT BRIDGE Aganan Br. along Mandurraio-San Miguel-Alimodian-Maasin-Cabatuan Rd (Phase II)	Construction Division	Public Bidding	4/4/2017	4/8/2017 - 5/4/2017	4/18/2017	5/4/2017	5/4/2017	5/09/2017 - 5/10/2017	5/12/2017	5/16/2017	5/17/2017			FY 2017 DPWH Infrastructure Program	91,606,116.21			86,999,999.94		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	4/3/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017	
17G0003 4 / 1650030 3070007 7	CONSTRUCTION OF BYPASS/DIVERSION ROAD- Pob. Zarraga via Brgy. Pajo-Libongcogon-Talaugis-Coastal Road leading to RORO Port (Brdige Construction), Zarraga	Construction Division	Public Bidding	4/5/2017	4/8/2017 - 5/4/2017	4/18/2017	5/4/2017	5/4/2017	5/09/2017 - 5/10/2017	5/11/2017	5/15/2017	5/16/2017			FY 2017 DPWH Infrastructure Program	86,498,507.19			82,149,999.98		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	4/3/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017	
17G0003 7 / 1650030 1660005 9	IMPROVEMENT/WIDENING Iloilo-Capiz Road (New Route) K0097+100-K0097+656, K0097+662-K0098+059, K0098+074-K0098+788, K0081+692-K0083+308, K0087+676-K0087+884, K0087+884-K0087+938, K0088+396-K0088+473, K0088+473-K0088+504, K0088+504-K0088+536, K0089+207-K0089+239, K0089+239-K0089+280, K0080+280-K0080+338	Construction Division	Public Bidding	3/15/2017	3/18/2017 - 4/12/2017	3/28/2017	4/12/2017	5/17/2017	4/24/2017 - 4/28/2017	5/22/2017	5/29/2017	6/3/2017			FY 2017 DPWH Infrastructure Program	94,400,475.00			92,911,165.00		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	3/15/2017	3/20/2017	3/20/2017	3/20/2017	3/20/2017	3/20/2017	
17G0004 4 / 1650030 15100189	IMPROVEMENT/WIDENING Guimaras Circumferential Rd including RROW K0088+470-K0091+000	Construction Division	Public Bidding	4/11/2017	4/18/2017 - 5/16/2017	5/2/2017	5/16/2017	5/16/2017	5/17/2017 - 5/22/2017	5/25/2017	5/29/2017	5/30/2017			FY 2017 DPWH Infrastructure Program	97,506,285.00			91,707,357.56		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	4/11/2017	4/19/2017	4/19/2017	4/19/2017	4/19/2017	4/19/2017	
17G0004 5 / 1650030 15100220	Road Widening-Passi-Sn Rafael-Lemery-Sara Road including RROW K0077+107-K0080+122, K0086+000-K0087+500	Construction Division	Public Bidding	4/17/2017	4/28/2017 - 5/16/2017	5/2/2017	5/17/2017	5/19/2017	5/26/2017 - 5/29/2017	5/29/2017	5/30/2017	5/31/2017			FY 2017 DPWH Infrastructure Program	138,750,000.00			131,775,144.49		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	4/11/2017	4/19/2017	4/19/2017	4/19/2017	4/19/2017	4/19/2017	

17G00049 / 165003015400160	Construction of Gravel Road - Guimaras Cross Island Road (Linking the Panay-Guimaras-Negros Island Bridges), Guimaras	Construction Division	Public Bidding	4/27/2017	4/28/2017 - 5/25/2017	5/12/2017	5/25/2017	5/25/2017	5/26/2017 - 5/29/2017	5/29/2017	5/29/2017	5/30/2017			FY 2017 DPWH Infrastructure Program	144,750,000.00			138,942,171.68		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	4/26/2017	4/27/2017	4/27/2017	4/27/2017	4/27/2017	4/27/2017	
17G00050 / 165003015100199	Road Widening - Iloilo-Antique Road including RROW, K0030+335-K0030+514, K0030+597-K0031+068, K0037+577-K0038+624, K0039+880-K0040+100, K0050+530-K0050+840, K0050+900-K0051+166	Construction Division	Public Bidding	4/27/2017	4/27/2017 - 5/25/2017	5/12/2017	5/25/2017	5/25/2017	5/26/2017 - 5/29/2017	5/29/2017	5/29/2017	5/30/2017			FY 2017 DPWH Infrastructure Program	91,560,700.00			86,999,999.97		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	4/26/2017	4/27/2017	4/27/2017	4/27/2017	4/27/2017	4/27/2017	
17G00051 / 165003015100198	Road Widening Including RROW - Iloilo-Antique Road, K0009+964-K0010+220, K0012+814-K0013+826, K0024+080-K0024+124, K0028+443-K0029+020, K0030+060-K0030+335	Construction Division	Public Bidding	4/27/2017	4/28/2017 - 5/25/2017	5/12/2017	5/25/2017	5/25/2017	5/26/2017 - 5/29/2017	5/29/2017	5/30/2017	5/31/2017			FY 2017 DPWH Infrastructure Program	76,439,300.00			72,993,107.12		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	4/26/2017	4/27/2017	4/27/2017	4/27/2017	4/27/2017	4/27/2017	
17G00052 / 165003030700055	ACCESS ROAD LEADING TO SEAPORT Access Road Leading to Concepcion Port, Concepcion	Construction Division	Public Bidding	4/27/2017	4/28/2017 - 5/25/2017	5/12/2017	5/25/2017	5/25/2017	5/26/2017 - 5/29/2017	5/29/2017	5/30/2017	5/31/2017			FY 2017 DPWH Infrastructure Program	87,815,000.00			70,053,639.60		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	4/26/2017	4/27/2017	4/27/2017	4/27/2017	4/27/2017	4/27/2017	
17G00055 / 165003015300191	Construction of Concrete Road - Dumalag - Pinamalatican Mambusao Rd, Capiz	Construction Division	Public Bidding	5/3/2017	5/04/2017 - 5/31/2017	5/18/2017	5/31/2017	5/31/2017	6/05/2017 - 6/08/2017	6/13/2017	6/19/2017	6/20/2017			FY 2017 DPWH Infrastructure Program	142,934,178.28			135,781,464.10		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	5/2/2017	5/5/2017	5/5/2017	5/5/2017	5/5/2017	5/5/2017	

17G00057 / 165003015100202	Road Widening – Iloilo-Capiz Rd (Old Route) including RROW, K0019+(-644) – K0021+120	Construction Division	Public Bidding	5/4/2017	5/06/2017 - 6/01/2017	5/18/2017	6/1/2017	6/1/2017	6/07/2017 - 6/09/2017	6/14/2017	6/19/2017	6/20/2017			FY 2017 DPWH Infrastructure Program	129,750,000.00			123,199,999.98		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	5/3/2017	5/8/2017	5/8/2017	5/8/2017	5/8/2017	5/8/2017	
17G00059 / 165003015100195	ROAD WIDENING INCLUDING DRAINAGE of Iloilo East Coast-Capiz Rd K0213+159-K0214+900, K0192+940-K0193+840	Construction Division	Public Bidding	5/4/2017	5/06/2017 - 6/01/2017	5/18/2017	6/1/2017	6/1/2017	6/07/2017 - 6/09/2017	6/14/2017	6/19/2017	6/20/2017			FY 2017 DPWH Infrastructure Program	80,996,480.00			76,682,028.38		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	5/4/2017	5/8/2017	5/8/2017	5/8/2017	5/8/2017	5/8/2017	
17G00060 / 165003015100196	ROAD WIDENING INCLUDING DRAINAGE Iloilo East Coast-Capiz Rd K0238+400-K0240+800	Construction Division	Public Bidding	5/4/2017	5/06/2017 - 6/01/2017	5/18/2017	6/1/2017	6/1/2017	6/07/2017 - 6/09/2017	6/14/2017	6/19/2017	6/20/2017			FY 2017 DPWH Infrastructure Program	73,700,000.00			69,869,198.62		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	5/4/2017	5/8/2017	5/8/2017	5/8/2017	5/8/2017	5/8/2017	
17G00058 / 165003030800251	CONST./IMPVT OF ACCESS ROAD LEADING TO DECLARED TOURISM Brgy. San Antonio-Condez-San Luis-San Vicente-Flores Road leading to Mt. Madia-as (Waterfalls and Mountain Trekking), Culasi, Antique Lone District	Construction Division	Public Bidding	5/4/2017	5/06/2017 - 6/05/2017	5/18/2017	6/5/2017	6/5/2017	6/09/2017 - 6/13/2017	6/14/2017	6/19/2017	6/20/2017			FY 2017 DPWH Infrastructure Program	144,717,520.45			137,433,447.92		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	5/4/2017	5/8/2017	5/8/2017	5/8/2017	5/8/2017	5/8/2017	
17G00062 / 165003015100194	Road Widening – Iloilo East Coast – Capiz Rd Including RROW K0195+506 – K0198+178	Construction Division	Public Bidding	5/10/2017	5/12/2017 - 6/06/2017	5/25/2017	6/7/2017	6/7/2017	6/13/2017 - 6/14/2017	6/15/2017	6/19/2017	6/20/2017			FY 2017 DPWH Infrastructure Program	104,075,520.00			79,013,813.78		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	5/10/2017	5/11/2017	5/11/2017	5/11/2017	5/11/2017	5/11/2017	

17G00065 / 165003015200121	ROAD WIDENING INCLUDING DRAINAGE of Iloilo-Capiz Rd (Old Route) K0061+460-K0064+872	Construction Division	Public Bidding	5/12/2017	5/13/2017 - 6/19/2017	5/26/2017	6/22/2017	6/22/2017	6/26/2017 - 6/27/2017	6/29/2017	7/3/2017	7/4/2017			FY 2017 DPWH Infrastructure Program	88,500,000.00			68,227,852.22		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	5/10/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	
17G00069 / 165003015300092	CONSTRUCTION OF BY-PASS/DIVERSION ROAD Barotac Nuevo By-Pass Jct. Iloilo East Coast Capiz Road, Iloilo	Construction Division	Public Bidding	5/12/2017	5/13/2017 - 6/19/2017	6/5/2017	6/22/2017	6/22/2017	6/26/2017 - 6/27/2017	6/28/2017	6/29/2017	7/3/2017			FY 2017 DPWH Infrastructure Program	138,715,000.00			99,739,425.91		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	5/10/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	
17G00071/165004050306727	LOCAL INFRASTRUCTURE PROGRAM San Remegio-Bugo-Gen. Fullon Road	Construction Division	Public Bidding	5/12/2017	5/13/2017 - 6/22/2017	6/5/2017	6/22/2017	6/22/2017	6/26/2017 - 6/27/2017	6/29/2017	7/3/2017	7/4/2017			FY 2017 DPWH Infrastructure Program	241,250,000.00			156,776,832.69		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	5/10/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	
17G00070 / 165003030800320	Construction of Road - Villahermosa-Imparayan-Cabladan-Sitio Apong Road leading to Sibalom Natural Park, Waterfalls Rafflesiaspesiosa Viewing, Gemstone Hunting, Lake "Pako", Bato Pispis and Mountain Trekking, Sibalom, Antique	Construction Division	Public Bidding	5/12/2017	5/13/2017 - 6/22/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017 - 6/28/2017	6/29/2017	7/3/2017	7/4/2017			FY 2017 DPWH Infrastructure Program	144,750,000.00			98,260,364.06		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	5/10/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	
17G00076 / 165003030600028	Construction of Concrete Road – Access Road leading to Caticlan Airport including ROW, Aklan	Construction Division	Public Bidding	5/31/2017	6/3/2017 - 6/27/2017	6/13/2017	6/27/2017	6/27/2017	6/28/2017 - 6/29/2017	6/30/2017	7/3/2017	7/4/2017			FY 2017 DPWH Infrastructure Program	92,065,000.00			87,323,652.49		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	5/31/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	

17G0006 8 / 1650030 1540019 7	Construction of Gravel Road – Panay East-West Road, Including Bridge and RROW, Antique	Construction Division	Public Bidding	5/12/2017	5/13/2017 - 6/28/2017	6/15/2017	6/28/2017	6/28/2017	6/29/2017 - 6/30/2017	6/30/2017	7/3/2017	7/4/2017			FY 2017 DPWH Infrastructure Program	356,700,000.00			337,973,901.67		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	5/10/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	
17G0007 2 / 1650030 1540019 6	Construction of Gravel Road – Panay East-West Road, Including Bridge and RROW, Iloilo	Construction Division	Public Bidding	5/12/2017	5/13/2017 - 6/29/2017	6/16/2017	6/29/2017	6/29/2017	6/29/2017 - 6/30/2017	6/30/2017	7/3/2017	7/4/2017			FY 2017 DPWH Infrastructure Program	356,700,000.00			337,199,999.98		COA PICE Iloilo Code NGO's Inc. Iloilo Business Club, Inc. Iloilo Chamber of Commerce, Inc. NACAP, Western Visayas	5/10/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	5/12/2017	
Prepared by:																6,325,598,195.97		5,784,086,426.46		Approved by:									
Submitted by:																													

BENJAMIN B. JAVELLANA, JR.
Engineer III
Head, BAC Secretariat

RONNIE P. CATUIRAN
BAC Chairperson

WENCESLAO M. LEAÑO, JR., CESO IV
OIC, Regional Director