



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
NORTH MANILA ENGINEERING DISTRICT
Nagtahan, Manila

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 1ST Semester of CY 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity								Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks			
				Pre-Proc Conference	AdS/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Post-Qualification	Notice of Award					Contract Signing	Notice to Proceed	Pre-Proc Conference	Eligibility Check		Sub/Opening of Bids	Bid Evaluation	Post-Qualification
16-OE0116	MFO 2 - Flood Management Services - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Drainage along Malabon and Oroquieta St. Manila City	CONSTRUCTION SECTION	Public Bidding	12/22/2016	12/23/2016	1/3/2017	1/13/2017	1/13/2017	1/16/2017	1/16/2017	2/15/2017	3/10/2017	3/14/2017	REG.INFRA 2017	6,847,037.44	6,566,310.87	-NACAP -VACC -CCW -COA	-	12/23/2016	12/23/2016	-	-	
16-OE0117	MFO 1 - National Road Network Services - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System / Highway-4 Alfonso Mendoza St. Sta. Cruz, Manila City	CONSTRUCTION SECTION	Public Bidding	12/22/2016	12/23/2016	1/3/2017	1/13/2017	1/13/2017	1/11/2017	1/11/2017	3/24/2017	3/8/2017	3/10/2017	REG.INFRA 2017	6,856,082.25	6,578,406.74	-NACAP -VACC -CCW -COA	-	12/23/2016	12/23/2016	-	-	
16-OE0118	MFO 2 - Flood Management Services - Construction of Flood Mitigation Structures and Drainage Systems Algeciras Sampaloc, Manila City	CONSTRUCTION SECTION	Public Bidding	12/22/2016	12/23/2016	1/3/2017	1/13/2017	1/13/2017	1/26/2017	1/26/2017	2/15/2017	2/24/2017	2/28/2017	REG.INFRA 2017	14,692,933.45	14,256,277.14	-NACAP -VACC -CCW -COA	-	12/23/2016	12/23/2016	-	-	
16-OE0119	MFO 1 - National Road Network Services - Rehabilitation / Reconstruction/ Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System / Highway-4 H. Lopez Blvd. K0006+383.50 to K0006+611.25 Manila City	CONSTRUCTION SECTION	Public Bidding	12/22/2016	12/23/2016	1/3/2017	1/13/2017	1/13/2017	1/17/2017	1/17/2017	3/29/2017	4/6/2017	4/11/2017	REG.INFRA 2017	19,590,515.52	18,801,361.65	-NACAP -VACC -CCW -COA	-	12/23/2016	12/23/2016	-	-	
16-OE0120	MFO 2 - Flood Management Services - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems -Bank Improvement (Steel Sheet Pile) with Deepening of Estero de Sampaloc, Brgy 409, Sampaloc, Manila	CONSTRUCTION SECTION	Public Bidding	12/22/2016	12/23/2016	1/3/2017	1/13/2017	1/13/2017						REG.INFRA 2017	24,489,462.22		-NACAP -VACC -CCW -COA	-	12/23/2016	12/23/2016	-	-	CANCELLED
16-OE0121	MFO 2 - Flood Management Services - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems -Bank Improvement (Steel Sheet Pile) with Deepening of Estero de Sampaloc, Brgy 420, Sampaloc, Manila	CONSTRUCTION SECTION	Public Bidding	12/22/2016	12/23/2016	1/3/2017	1/13/2017	1/13/2017						REG.INFRA 2017	24,489,462.22		-NACAP -VACC -CCW -COA	-	12/23/2016	12/23/2016	-	-	CANCELLED
16-OE0122	MFO 1 - National Road Network Services - Rehabilitation / Reconstruction/ Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System / Highway-4 Muelle dela Industria K0003+866.30-K000+470.00 San Nicolas Manila City	CONSTRUCTION SECTION	Public Bidding	12/22/2016	12/23/2016	1/3/2017	1/13/2017	1/13/2017	1/16/2017	1/16/2017	3/27/2017	4/12/2017	4/12/2017	REG.INFRA 2017	26,474,250.34	25,388,798.89	-NACAP -VACC -CCW -COA	-	12/23/2016	12/23/2016	-	-	

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 1ST Semester of CY 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity								Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Post-Qualification	Notice of Award					Contract Signing	Notice to Proceed	Pre-Proc Conference	Eligibility Check		Sub/Opening of Bids	Bid Evaluation	Post-Qualification
16-OE0123	MFO 2 - Flood Management Services - Construction of Flood Mitigation Structures and Drainage Systems - Construction of Riverwall at North Estero de Maypajo, Tondo, Manila City	CONSTRUCTION SECTION	Public Bidding	12/22/2016	12/23/2016	1/3/2017	1/13/2017	1/13/2017	1/16/2017	1/16/2017	4/11/2017	4/19/2017	4/21/2017	REG-INFRA 2017	39,191,751.06	37,624,081.63	-NACAP -VACC -CCW -COA	12/23/2016	12/23/2016	-	-		
16-OE0124	MFO 2 - Flood Management Services - Construction of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Vitas, Tondo Manila City	CONSTRUCTION SECTION	Public Bidding	12/22/2016	12/23/2016	1/3/2017	1/13/2017	1/13/2017	1/16/2017	1/16/2017	2/15/2017	2/23/2017	2/27/2017	REG-INFRA 2017	48,980,885.57	47,365,777.61	-NACAP -VACC -CCW -COA	12/23/2016	12/23/2016	-	-		
16-OE0125	MFO 2 - Flood Management Services - Construction of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero deLA Reina, Tondo Manila City	CONSTRUCTION SECTION	Public Bidding	12/22/2016	12/23/2016	1/3/2017	1/13/2017	1/13/2017	1/17/2017	1/17/2017	2/24/2017	3/10/2017	3/14/2017	REG-INFRA 2017	48,980,885.57	47,511,626.10	-NACAP -VACC -CCW -COA	12/23/2016	12/23/2016	-	-		
16-OE0126	MFO 2 - Flood Management Services - Construction of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Sunog Apog, Tondo Manila City	CONSTRUCTION SECTION	Public Bidding	12/22/2016	12/23/2016	1/3/2017	1/13/2017	1/13/2017	1/16/2017	1/16/2017	2/24/2017	3/17/2017	3/21/2017	REG-INFRA 2017	48,980,885.57	46,532,003.09	-NACAP -VACC -CCW -COA	12/23/2016	12/23/2016	-	-		
16-OE0127	MFO 2 - Flood Management Services - Construction of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Maypajo (Rizal Ave. Section), Manila City	CONSTRUCTION SECTION	Public Bidding	12/22/2016	12/23/2016	1/3/2017	1/13/2017	1/13/2017	1/16/2017	1/16/2017	2/24/2017	3/10/2017	3/14/2017	REG-INFRA 2017	48,980,885.57	47,511,626.10	-NACAP -VACC -CCW -COA	12/23/2016	12/23/2016	-	-		
17OE0001	MFO 2 - Flood Management Services- Construction Flood Mitigation Structures and Drainage Systems- Washington - Piy Margal Drainage Main, Sampaloc, Manila City	CONSTRUCTION SECTION	Public Bidding	1/16/2017	1/18/2017	1/25/2017	2/6/2017	2/6/2017	2/7/2017	2/7/2017	2/20/2017	3/3/2017	3/6/2017	REG-INFRA 2017	1,954,421.00	1,837,143.73	-NACAP -VACC -CCW -COA	1/18/2017	1/18/2017	-	-		
17OE0002	Renovation of Lying-in, Esperanza Health Center and Lying-in-Clinic, City of Manila	PLANNING AND DESIGN SECTION	Public Bidding	1/16/2017	1/18/2017	1/25/2017	2/6/2017	2/6/2017	2/7/2014	2/7/2014	3/14/2017	3/22/2017	3/24/2017	HEEP 2016	5,644,646.45	5,424,581.28	-NACAP -VACC -CCW -COA	1/18/2017	1/18/2017	-	-		
17OE0003	MFO 2 - Flood Management Services /Construction, Flood Mitigation Structures and Drainage Systems- Josefina - Lepanto Drainage Main, Sampaloc, Manila City	CONSTRUCTION SECTION	Public Bidding	1/16/2017	1/18/2017	1/25/2017	2/6/2017	2/6/2017	2/7/2017	2/7/2017	2/20/2017	3/15/2017	3/17/2017	REG-INFRA 2017	6,855,224.60	6,443,898.55	-NACAP -VACC -CCW -COA	1/18/2017	1/18/2017	-	-		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 1ST Semester of CY 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed					Pre-Proc Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post-Qualification
17OE0004	MFO 1 - National Road Network Services Rehabilitation / Reconstruction/Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System/ Highway -4 M. Roxas Jr. Bridge, Manila	CONSTRUCTION SECTION	Public Bidding	1/16/2017	1/18/2017	1/25/2017	2/6/2017	2/6/2017	2/7/2017	2/7/2017	4/17/2017	4/26/2017	5/2/2017	REG-INFRA 2017	6,853,427.94	6,578,008.05	-NACAP -VACC -CCW -COA	1/18/2017	1/18/2017	-	-		
17OE0005	MFO 1 - National Road Network Services: Rehabilitation / Reconstruction/Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System Highway -4 Bagumbayan St. Sta. Mesa, Manila	PLANNING AND DESIGN SECTION	Public Bidding	1/19/2017	1/20/2017	1/27/2017	2/8/2017	2/8/2017	2/9/2017	2/9/2017	2/24/2017	3/13/2017	3/16/2017	REG-INFRA 2017	18,960,052.01	18,103,517.00	-NACAP -VACC -CCW -COA	1/20/2017	1/20/2017	-	-		
17OE0006	MFO 2 - Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Lepanto - Gov. Forbes Drainage Main, Sampaloc, Manila City	CONSTRUCTION SECTION	Public Bidding	1/19/2017	1/20/2017	1/27/2017	2/8/2017	2/8/2017	3/16/2017	3/16/2017	4/10/2017	4/24/2017	4/26/2017	REG-INFRA 2017	19,587,251.79	18,500,043.95	-NACAP -VACC -CCW -COA	1/20/2017	1/20/2017	-	-		
17OE0007	MFO 2 - Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Bank Improvement (Stell Sheet Pile) with Deepening of Estero de Sampaloc, Brgy. 409, Sampaloc, Manila	CONSTRUCTION SECTION	Public Bidding	1/19/2017	1/20/2017	1/27/2017	2/8/2017	2/8/2017	2/9/2017	2/9/2017	2/21/2017	3/3/2017	3/6/2017	REG-INFRA 2017	24,480,808.36	22,816,113.53	-NACAP -VACC -CCW -COA	1/20/2017	1/20/2017	-	-		
17OE0008	MFO 2 - Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Bank Improvement (Stell Sheet Pile) with Deepening of Estero de Sampaloc, Brgy. 420, Sampaloc, Manila	CONSTRUCTION SECTION	Public Bidding	1/19/2017	1/20/2017	1/27/2017	2/8/2017	2/8/2017	2/9/2017	2/9/2017	2/17/2017	2/27/2017	3/1/2017	REG-INFRA 2017	24,480,808..36	22,791,631.16	-NACAP -VACC -CCW -COA	1/20/2017	1/20/2017	-	-		
17OE0009	MFO 1 - National Road Network Services: Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System Highway -4 C-2 Road, Manila City	CONSTRUCTION SECTION	Public Bidding	1/19/2017	1/20/2017	1/27/2017	2/8/2017	2/8/2017	2/9/2017	2/9/2017	4/11/2017	4/19/2017	4/21/2017	REG-INFRA 2017	29,376,933.21	27,761,167.86	-NACAP -VACC -CCW -COA	1/20/2017	1/20/2017	-	-		
17OE0010	MFO 2 - Flood Management Services- Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Stell Sheet Pile) Estero de Maypajo (Hermosa to J. Luna) Manila City	CONSTRUCTION SECTION	Public Bidding	1/19/2017	1/20/2017	1/27/2017	2/8/2017	2/8/2017	2/9/2017	2/9/2017	2/24/2017	3/10/2017	3/14/2017	REG-INFRA 2017	48,981,060.34	45,307,479.44	-NACAP -VACC -CCW -COA	1/20/2017	1/20/2017	-	-		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 1ST Semester of CY 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity									ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing				Notice to Proceed	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids		Bid Evaluation	Post-Qualification
17OE0011	MFO 2 - Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structures - Earnshaw Drainage Main (RCBC) (Phase III), Manila	CONSTRUCTION SECTION	Public Bidding	1/19/2017	1/20/2017	1/27/2017	2/8/2017	2/8/2017	3/16/2017	3/16/2017	3/22/2017	3/29/2017	3/31/2017	REG.INFRA 2017	48,993,007.54	46,251,078.23	-NACAP -VACC -CCW -COA	1/20/2017	1/20/2017	-	-	
17OE0012	MFO 2 - Flood Management Services; Construction / Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structures Hermosa Pumping Station Phase II, Manila City	CONSTRUCTION SECTION	Public Bidding	1/30/2017	1/31/2017	2/14/2017	2/21/2017	2/21/2017	2/23/2017	2/23/2017	3/6/2017	3/24/2017	3/28/2017	REG.INFRA 2017	29,388,672.68	27,778,645.69	-NACAP -VACC -CCW -COA	1/31/2017	1/31/2017	-	-	
17OE0013	MFO 2 - Flood Management Services; Construction / Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structures Hermosa Pumping Station Phase I, Manila City	CONSTRUCTION SECTION	Public Bidding	1/30/2017	1/31/2017	2/14/2017	2/21/2017	2/21/2017	2/23/2017	2/23/2017	3/6/2017	3/24/2017	3/28/2017	REG.INFRA 2017	29,388,672.68	27,778,645.69	-NACAP -VACC -CCW -COA	1/31/2017	1/31/2017	-	-	
17OE0014	MFO 2 - Flood Management Services; Construction / Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Retarding Basin at Hermosa Pumping Station, Manila City	CONSTRUCTION SECTION	Public Bidding	1/30/2017	1/31/2017	2/14/2017	2/21/2017	2/21/2017	2/23/2017	2/23/2017	3/14/2017	3/22/2017	3/24/2017	REG.INFRA 2017	48,992,078.87	46,308,919.67	-NACAP -VACC -CCW -COA	1/31/2017	1/31/2017	-	-	
17OE0015	Local Infrastructure Program - Construction of Road (Catwalk), Francisco Balagtas Elementary School Sta. Cruz, Manila City	CONSTRUCTION SECTION	Public Bidding	2/15/2017	2/16/2017	2/24/2017	3/8/2017	3/8/2017	3/13/2017	3/13/2017	3/22/2017	4/3/2017	4/5/2017	REG.INFRA 2017	1,084,685.97	1,049,973.65	-NACAP -VACC -CCW -COA	2/16/2017	2/16/2017	-	-	
17OE0016	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Improvement/Asphalt Overlay of Malacañang Compound San Miguel, Manila	PLANNING AND DESIGN SECTION	Public Bidding	2/15/2017	2/16/2017	2/24/2017	3/8/2017	3/8/2017	3/13/2017	3/13/2017	3/22/2017	4/3/2017	4/5/2017	REG.INFRA 2017	1,574,780.22	1,543,291.63	-NACAP -VACC -CCW -COA	2/16/2017	2/16/2017	-	-	
17OE0017	Local Infrastructure Program - Construction / Rehabilitation of Schools Moises Salvador Elementary School, Barangay 412, Manila City	CONSTRUCTION SECTION	Public Bidding	2/15/2017	2/16/2017	2/24/2017	3/8/2017	3/8/2017	3/13/2017	3/13/2017	3/22/2017	4/3/2017	4/5/2017	REG.INFRA 2017	1,971,536.68	1,912,383.61	-NACAP -VACC -CCW -COA	2/16/2017	2/16/2017	-	-	

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 1ST Semester of CY 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing					Notice to Proceed	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check		Sub/Opening of Bids	Bid Evaluation	Post-Qualification
17OE0018	Local Infrastructure Program - Construction / Rehabilitation of Schools, Antonio Maceda Elementary School, Barangay 581, Manila City	CONSTRUCTION SECTION	Public Bidding	2/15/2017	2/16/2017	2/24/2017	3/8/2017	3/8/2017	3/13/2017	3/13/2017	3/22/2017	4/3/2017	4/5/2017	REG.INFRA 2017	1,978,328.43	1,918,956.11	-NACAP -VACC -CCW -COA	2/16/2017	2/16/2017	-	-			
17OE0019	Local Infrastructure Program - Repair Improvement of Drainage System of Arellano High School Sta. Cruz, Manila	CONSTRUCTION SECTION	Public Bidding	2/15/2017	2/16/2017	2/24/2017	3/8/2017	3/8/2017	3/13/2017	3/13/2017	3/22/2017	4/3/2017	4/5/2017	REG.INFRA 2017	2,372,397.71	2,275,422.25	-NACAP -VACC -CCW -COA	2/16/2017	2/16/2017	-	-			
17OE0020	Local Infrastructure Program Construction / Rehabilitation of Schools, Graciano Lopez Haena Elementary School, Barangay 537, Manila City	CONSTRUCTION SECTION	Public Bidding	2/15/2017	2/16/2017	2/24/2017	3/8/2017	3/8/2017	3/13/2017	3/13/2017	3/22/2017	4/3/2017	4/5/2017	REG.INFRA 2017	2,465,823.68	2,391,750.64	-NACAP -VACC -CCW -COA	2/16/2017	2/16/2017	-	-			
17OE0021	Local Infrastructure Program Construction / Rehabilitation of Schools, Gen. Licerio Geronimo Elementary School, Barangay 412, Manila City	CONSTRUCTION SECTION	Public Bidding	2/15/2017	2/16/2017	2/24/2017	3/8/2017	3/8/2017	3/17/2017	3/17/2017	3/22/2017	3/27/2017	3/29/2017	REG.INFRA 2017	2,465,823.68	2,391,750.64	-NACAP -VACC -CCW -COA	2/16/2017	2/16/2017	-	-			
17OE0022	Local Infrastructure Program - Construction /Rehabilitation of Schools, Laong-Laan Elementary School, Barangay 515, Manila City	CONSTRUCTION SECTION	Public Bidding	2/15/2017	2/16/2017	2/24/2017	3/8/2017	3/8/2017	3/13/2017	3/13/2017	3/22/2017	3/27/2017	3-39-17	REG.INFRA 2017	2,472,846.67	2,398,657.31	-NACAP -VACC -CCW -COA	2/16/2017	2/16/2017	-	-			
17OE0023	Local Infrastructure Program - Construction and rehabilitation of Multi-Purpose Covered Court, R. Almario Elementary School, Manila City	CONSTRUCTION SECTION	Public Bidding	2/15/2017	2/16/2017	2/24/2017	3/8/2017	3/8/2017	3/13/2017	3/13/2017	3/22/2017	4/3/2017	4/5/2017	REG.INFRA 2017	5,932,338.76	5,754,367.47	-NACAP -VACC -CCW -COA	2/16/2017	2/16/2017	-	-			
17OE0024	Local Infrastructure Program - Rehabilitation of Drainage System Brgy. 311 Zone 31, Sta. Cruz, Manila	CONSTRUCTION SECTION	Public Bidding	2/15/2017	2/16/2017	2/24/2017	3/8/2017	3/8/2017	3/13/2017	3/13/2017	3/22/2017	4/4/2017	4/5/2017	REG.INFRA 20	5,936,405.92	5,607,501.22	-NACAP -VACC -CCW -COA	2/16/2017	2/16/2017	-	-			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 1ST Semester of CY 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity										ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks
				Source of Funds	Notice to Proceed	Contract Signing	Notice of Award	Post-Qualification	Bid Evaluation	Sub Opening of Bids	Eligibility Check	Pre-Bid Conference	Ads/Post of ITB	Pre-Proc Conference			Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Post-Qualification	
17OE0025	MFO 1 - National Road Network Services Rehabilitation /Reconstruction / Upgrading of Damaged Paved National Roads including Drainaged base on Pavement Management System Highway-4 Blumentritt St. (LZ) Chainage 000 to Chainage 255 District III Manila	CONSTRUCTION SECTION	Public Bidding	REG.INFRA 2017	4/11/2017	4/6/2017	3/27/2017	3/13/2017	3/13/2017	3/8/2017	3/8/2017	2/24/2017	2/16/2017	2/15/2017	7,836,043.23	7,522,581.84	-NACAP -VACC -CCW -COA	-	2/16/2017	-	
17OE0026	MFO-2 Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structures at Estero de San lazaro / Antiplo Open Canal, Manila City	CONSTRUCTION SECTION	Public Bidding	REG.INFRA 2017	6/9/2017	4/22/2017	4/5/2017	3/15/2017	3/10/2017	3/10/2017	3/10/2017	2/27/2017	2/17/2017	2/16/2017	29,380,172.27	27,910,525.34	-NACAP -VACC -CCW -COA	-	2/17/2017	-	
17OE0027	MFO-2 Flood Management Services Construction / Maintenance of Flood mitigation Structures and drainage Systems Construction of Riverwall / Revetment Estero de Aviles, Manila City	PLANNING AND DESIGN SECTION	Public Bidding	REG.INFRA 2017				1/0/1900	3/10/2017	3/10/2017	3/10/2017	2/27/2017	2/17/2017	2/16/2017	29,388,672.68	27,775,249.00	-NACAP -VACC -CCW -COA	-	2/17/2017	-	
17OE0028	MFO-2 Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Retarding Pond Revetment/Riverwall Valencia Pumping Station, Manila City	PLANNING AND DESIGN SECTION	Public Bidding	REG.INFRA 2017	4/5/2017	4/3/2017	3/23/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017	2/27/2017	2/17/2017	2/16/2017	48,980,885.57	46,090,863.50	-NACAP -VACC -CCW -COA	-	2/17/2017	-	
17OE0029	MFO-2 Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Retarding Pond Revetmen /Riverwall -Valencia Pumping Station, Package III,Manila City	PLANNING AND DESIGN SECTION	Public Bidding	REG.INFRA 2017	4/5/2017	4/3/2017	3/23/2017	3/15/2017	3/10/2017	3/10/2017	3/10/2017	2/27/2017	2/17/2017	2/16/2017	48,980,885.57	46,223,261.39	-NACAP -VACC -CCW -COA	-	2/17/2017	-	
17OE0030	MFO-2 Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Pumping Station Retarding Pond / Riverwall Package I Valencia Pumping Station, Manila City	PLANNING AND DESIGN SECTION	Public Bidding	REG.INFRA 2017	4/5/2017	4/3/2017	3/23/2017	3/20/2017	3/20/2017	3/10/2017	3/10/2017	2/27/2017	2/17/2017	2/16/2017	48,980,885.57	46,252,651.10	-NACAP -VACC -CCW -COA	-	2/17/2017	-	
17OE0031	MFO -2 Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Valencia Flood Control Structures / Riverwall, (Phase III) Manila City	PLANNING AND DESIGN SECTION	Public Bidding	REG.INFRA 2017	4/5/2017	4/3/2017	3/23/2017	3/15/2017	3/15/2017	3/10/2017	3/10/2017	2/27/2017	2/17/2017	2/16/2017	48,980,885.57	47,516,855.39	-NACAP -VACC -CCW -COA	-	2/17/2017	-	

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 1ST Semester of CY 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity								Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks		
				Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing					Notice to Proceed	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids		Bid Evaluation	Post-Qualification
17OE0032	MFO-2 Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures / Riverwall / Revetment - Valencia Pumping Station, Manila City	CONSTRUCTION SECTION	Public Bidding	2/16/2017	2/17/2017	3/10/2017	3/10/2017	3/15/2017	3/15/2017	3/23/2017	3/31/2017	4/5/2017	REG-INFRA 2017	48,980,885.57	46,013,639.25	-NACAP -VACC -CCW -COA	-	2/17/2017	2/17/2017	-	-	
17OE0033	Local Infrastructure Program - Flood Control: Bank Improvement (Steel Sheet Pile) of Estero dela Riena Brgy. 298, Sta. Cruz, Manila	CONSTRUCTION SECTION	Public Bidding	2/16/2017	2/17/2017	3/10/2017	3/10/2017	3/15/2017	3/15/2017	5/2/2017	5/8/2017	5/11/2017	REG-INFRA 2017	49,482,709.54	46,696,833.29	-NACAP -VACC -CCW -COA	-	2/17/2017	2/17/2017	-	-	
17OE0034	Local Infrastructure Program Construction and Rehabilitation of Multi-purpose Covered Court, Barangay 97, Manila City	CONSTRUCTION SECTION	Public Bidding	2/27/2017	2/28/2017	3/21/2017	3/21/2017	3/23/2017	3/23/2017	5/5/2017	5/18/2017	5/23/2017	REG-INFRA 2017	3,837,724.99	3,837,724.99	-NACAP -VACC -CCW -COA	-	2/28/2017	2/28/2017	-	-	
17OE0035	MFO 1 - National Road Network Services Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including Drainaged Based on Pavement Management System / Highway -4 M. Roxas Service Road	CONSTRUCTION SECTION	Public Bidding	3/6/2017	3/6/2017	3/17/2017	3/28/2017	3/31/2017	3/31/2017	5/15/2017	5/18/2017	5/23/2017	REG-INFRA 2017	7,831,052.73	7,766,335.00	-NACAP -VACC -CCW -COA	-	3/6/2017	3/6/2017	-	-	
17OE0036	Local infrastructure Program - Concreting / Upgrading of Roads and Pathways, Barangay 147 to 205 Manila City	CONSTRUCTION SECTION	Public Bidding	3/6/2017	3/6/2017	3/17/2017	3/28/2017	3/31/2017	4/6/2017	5/24/2017	6/1/2017	6/5/2017	REG-INFRA 2017	17,317,760.61		-NACAP -VACC -CCW -COA	-	3/6/2017	3/6/2017	-	-	NOT YET AWARDED
17OE0037	Local Infrastructure Program - Concreting / Upgrading of Roads and Pathways, Barangay 206 to 267 Manila City	CONSTRUCTION SECTION	Public Bidding	3/6/2017	3/6/2017	3/17/2017	3/28/2017	3/31/2017	4/6/2017	5/24/2017	6/1/2017	6/5/2017	REG-INFRA 2017	17,320,099.15	14,823,115.80	-NACAP -VACC -CCW -COA	-	3/6/2017	3/6/2017	-	-	
17OE0038	MFO 1 - National Road Network Services Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including Drainaged Based on Pavement Management System / Highway -4 Juan Luna St.	CONSTRUCTION SECTION	Public Bidding	3/6/2017	3/6/2017	3/17/2017	3/28/2017	4/17/2017	4/21/2017	5/15/2017	5/18/2017	5/23/2017	REG-INFRA 2017	19,588,976.94	18,992,068.82	-NACAP -VACC -CCW -COA	-	3/6/2017	3/6/2017	-	-	

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 1ST Semester of CY 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity								Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks				
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Post-Qualification	Notice of Award					Contract Signing	Notice to Proceed	Pre-Proc Conference	Pre-Bid Conference		Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post-Qualification
17OE0039	MFO 2 - Flood Management Services Construction / Mainatenance of Flood Mitigation Structures and Drainage Systems: Construction of Revetment adjacent to Pump Station at Hermosa , Manila City	CONSTRUCTION SECTION	Public Bidding	3/6/2017	3/6/2017	3/17/2017	3/28/2017	3/28/2017	3/31/2017	5/24/2017	6/1/2017	6/5/2017	REG-INFRA 2017	48,991,013.23	40,425,159.78	-NACAP -VACC -CCW -COA	-	3/6/2017	3/6/2017	-	-			
17OE0040	Local Infrastructure Program Construction of Multi-purpose Building, Barangay 378, Sta. Cruz, Manila City	CONSTRUCTION SECTION	Public Bidding	3/6/2017	3/7/2017	3/20/2017	3/30/2017	3/30/2017	4/7/2017	6/9/2017	6/22/2017	6/27/2017	REG-INFRA 2017	6,129,357.23	5,933,217.80	-NACAP -VACC -CCW -COA	-	3/7/2017	3/7/2017	-	-			
17OE0041	Local Infrastructure Program Construction of Multi-purpose Building, Barangay 311, Sta. Cruz, Manila City	CONSTRUCTION SECTION	Public Bidding	3/6/2017	3/7/2017	3/20/2017	3/30/2017	3/30/2017	4/7/2017	4/10/2017	4/19/2017	4/21/2017	REG-INFRA 2017	5,137,895.13	4,973,482.49	-NACAP -VACC -CCW -COA	-	3/7/2017	3/7/2017	-	-			
17OE0042	Local Infrastructure Program - Construction /Rehabilitation of Schools, Dr. Alejandro Albert Elementary Schools, Brgy. 520, Manila City	CONSTRUCTION SECTION	Public Bidding	3/22/2017	3/23/2017	3/30/2017	4/11/2017	4/11/2017					REG-INFRA 2017	1,974,382.18		-NACAP -VACC -CCW -COA	-	3/23/2017	3/23/2017	-	-	CANCELLED		
17OE0043	Local Infrastructure Program - Construction /Rehabilitation of Schools, Juan Luna Elementary Schools, Barangay 396, Manila City	CONSTRUCTION SECTION	Public Bidding	3/22/2017	3/23/2017	3/30/2017	4/11/2017	4/11/2017	4/17/2017	5/15/2017	5/18/2017	5/23/2017	REG-INFRA 2017	1,974,594.55	1,914,728.37	-NACAP -VACC -CCW -COA	-	3/23/2017	3/23/2017	-	-			
17OE0044	Local Infrastructure Program Construction / Rehabilitation of Multi-Purpose Building, Basilio Corner Laong-Laan, Sts., Brgy. 514, Manila City	CONSTRUCTION SECTION	Public Bidding	3/22/2017	3/23/2017	3/30/2017	4/11/2017	4/11/2017	4/17/2017	5/12/2017	5/23/2017	5/23/2017	REG-INFRA 2017	1,977,763.51	1,918,430.21	-NACAP -VACC -CCW -COA	-	3/23/2017	3/23/2017	-	-			
17OE0045	Local Infrastructure Program - Construction of Covered Court, Brgy. 105, Happyland, Tondo, Manila City	CONSTRUCTION SECTION	Public Bidding	3/22/2017	3/23/2017	3/30/2017	4/11/2017	4/11/2017	4/17/2017	5/15/2017	5/18/2017	5/23/2017	REG-INFRA 2017	1,979,650.56	1,920,238.53	-NACAP -VACC -CCW -COA	-	3/23/2017	3/23/2017	-	-			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 1ST Semester of CY 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity							Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Post-Qualification					Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post-Qualification				
17OE0046	Local Infrastructure Program - Construction / Rehabilitation of Schools, Pedro Pelaez Elementary School, Barangay 570, Manila City	CONSTRUCTION SECTION	Public Bidding	3/22/2017	3/23/2017	3/30/2017	4/11/2017	4/17/2017	4/17/2017	5/12/2017	5/18/2017	5/23/2017	REG.INFRA 2017	2,463,876.78	2,389,973.92	-NACAP -VACC -CCW -COA	-	3/23/2017	3/23/2017	-	-	
17OE0047	Construction and Rehabilitation of Multi-purpose Building, Brgy. 151 and 147, Manila City	CONSTRUCTION SECTION	Public Bidding	3/22/2017	3/23/2017	3/30/2017	4/11/2017	4/17/2017	4/17/2017	5/15/2017	5/18/2017	5/23/2017	REG.INFRA 2017	4,947,071.58	4,799,338.86	-NACAP -VACC -CCW -COA	-	3/23/2017	3/23/2017	-	-	
17OE0048	Local Infrastruction Program - Construction /Rehabilitation of Local Roads with Drainage, Galicia St., Barangay 398 - 401 - 458, Manila City	CONSTRUCTION SECTION	Public Bidding	3/22/2017	3/23/2017	3/30/2017	4/11/2017	4/17/2017	4/17/2017	5/15/2017	5/15/2017	5/23/2017	REG.INFRA 2017	6,923,443.90	6,645,437.56	-NACAP -VACC -CCW -COA	-	3/23/2017	3/23/2017	-	-	
17OE0049	Local Infrastructure Program - Rehabilitation of Road with Drainage Improvement with Installation of Fire Hydrants Brgy. 275, Parola Compound San Nicolas, Manila City	CONSTRUCTION SECTION	Public Bidding	3/22/2017	3/23/2017	3/30/2017	4/11/2017	4/17/2017	4/17/2017	5/15/2017	5/15/2017	5/23/2017	REG.INFRA 2017	7,914,891.76	7,786,318.30	-NACAP -VACC -CCW -COA	-	3/23/2017	3/23/2017	-	-	
17OE0050	Rehabilitation of Bacood Health Center	PLANNING AND DESIGN SECTION	Public Bidding	3/22/2017	3/23/2017	3/30/2017	4/11/2017	4/17/2017	4/17/2017	5/4/2017	5/15/2017	5/18/2017	REG.INFRA 20	9,507,497.86	9,317,347.12	-NACAP -VACC -CCW -COA	-	3/23/2017	3/23/2017	-	-	
17OE0051	Local Infrastructure Program - Construction and Rehabilitation of Multi-Purpose Covered Court at Librada Avelino Elementary School, Manila City	CONSTRUCTION SECTION	Public Bidding	3/22/2017	3/23/2017	3/30/2017	4/11/2017	4/17/2017	4/17/2017	5/10/2017	5/18/2017	5/23/2017	REG.INFRA 2017	9,896,352.92	9,747,965.91	-NACAP -VACC -CCW -COA	-	3/23/2017	3/23/2017	-	-	
17OE0052	MFO 1 - National Road Network Services Rehabilitation / Reconstruction / Upgrading of Damaged Paved national Roads including Drained Based on Pavement Management System / Highway-4 Delpan Ext. Rd. 1st District Manila City	CONSTRUCTION SECTION	Public Bidding	3/22/2017	3/23/2017	3/30/2017	4/11/2017	4/17/2017	4/17/2017	5/4/2017	5/15/2017	5/18/2017	REG.INFRA 2017	14,692,806.34	14,030,993.56	-NACAP -VACC -CCW -COA	-	3/23/2017	3/23/2017	-	-	

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 1ST Semester of CY 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity								Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Post-Qualification	Notice of Award					Contract Signing	Notice to Proceed	Pre-Bid Conference	Eligibility Check		Sub/Opening of Bids	Bid Evaluation	Post-Qualification
17OE0053	Locally - Funded Projects - National Building, Rehabilitation / Reconstruction / Improvement / Repair of PSG 1st Guard Barrack Building, J.P. Laurel St., San Miguel, Manila	PLANNING AND DESIGN SECTION	Public Bidding	3/23/2017	3/24/2017	3/31/2017	4/12/2017	4/12/2017					REG.INFRA 2017	22,760,242.37	21,838,388.72	-NACAP -VACC -CCW -COA	-	3/24/2017	3/24/2017	-	-	NOT YET AWARDED	
17OE0054	MFO 2 - Flood Management Services, Construction/Maintenance of Flood Mitigation Structures abd Drainage Systems Construction of Flood Mitigation Strcutures and Drainage System - M. Earnshaw and Gov. Forbes St., Sampaloc, Manila City	CONSTRUCTION SECTION	Public Bidding	3/23/2017	3/24/2017	3/31/2017	4/12/2017	4/12/2017					REG.INFRA 2017	48,979,390.55		-NACAP -VACC -CCW -COA	-	3/24/2017	3/24/2017	-	-	CANCELLED	
17OE0055	MFO 2 - Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment Adjacent to Vitas, Manila City	CONSTRUCTION SECTION	Public Bidding	3/23/2017	3/24/2017	3/31/2017	4/12/2017	4/12/2017					REG.INFRA 2017	48,980,885.57	46,282,042.41	-NACAP -VACC -CCW -COA	-	3/24/2017	3/24/2017	-	-	NOT YET AWARDED	
17OE0056	Local Infrastructure Program - Construction / Rehabilitation of Schools, Trinidad Tecson Elementary School, Manila City	CONSTRUCTION SECTION	Public Bidding	3/30/2017	3/31/2017	4/10/2017	4/21/2017	4/21/2017	4/26/2017	4/26/2017	5/15/2017	5/17/2017	5/23/2017	REG.INFRA 2017	2,468,512.92	2,394,479.82	-NACAP -VACC -CCW -COA	-	3/31/2017	3/31/2017	-	-	
17OE0057	Local Infrastructure Program - Construction / Rehabilitation of Schools, Esteban Abada High School, Barangay 496, Manila City	CONSTRUCTION SECTION	Public Bidding	3/30/2017	3/31/2017	4/10/2017	4/21/2017	4/21/2017	4/26/2017	4/26/2017	5/15/2017	5/18/2017	5/23/2017	REG.INFRA 2017	2,473,349.95	2,399,336.81	-NACAP -VACC -CCW -COA	-	3/31/2017	3/31/2017	-	-	
17OE0058	Local Infrastructure Program - Construction / Rehabilitation of Drainage System Brgy. 310 and 312 Zone 31, Sta Cruz, Manila	CONSTRUCTION SECTION	Public Bidding	3/30/2017	3/31/2017	4/10/2017	4/21/2017	4/21/2017					REG.INFRA 2017	8,892,905.99	8,492,557.14	-NACAP -VACC -CCW -COA	-	3/31/2017	3/31/2017	-	-		
17OE0059	Local Infrastructure Program Construction of Multi-Purpose Building, P. Gomez Elementary School, Sta. Cruz, Manila City	CONSTRUCTION SECTION	Public Bidding	3/30/2017	3/31/2017	4/10/2017	4/21/2017	4/21/2017	4/26/2017	4/26/2017	5/10/2017	5/18/2017	5/23/2017	REG.INFRA 2017	11,967,360.87	11,584,405.32	-NACAP -VACC -CCW -COA	-	3/31/2017	3/31/2017	-	-	

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 1ST Semester of CY 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks		
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing					Notice to Proceed	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids		Bid Evaluation	Post-Qualification
17OE0060	MFO 2 -Flood Management Services Construction / Maintenance of Flood Mitigation Strucutures and Drainage Systems, Installation of Additional Pump, at Bacood Pumping including Drainage Improvement at the Vicinity, Manila City	PLANNING AND DESIGN SECTION	Public Bidding	4/3/2017	4/4/2017	4/17/2017	4/26/2017	4/26/2017						REG.INFRA 2017	19,592,491.44	18,417,665.00	-NACAP -VACC -CCW -COA	4/4/2017	4/4/2017	4/4/2017	-	-	
17OE0061	MFO 1 - National Road Network Services: Preventive Maintenance Based on Pavement Management System/Highway Development and Management -4 (HDM-4) - Ramon Magsaysay Boulevard Sta. Mesa, Manila	PLANNING AND DESIGN SECTION	Public Bidding	4/3/2017	4/4/2017	4/17/2017	4/26/2017	4/26/2017						REG.INFRA 2017	41,126,954.22		-NACAP -VACC -CCW -COA	4/4/2017	4/4/2017	4/4/2017	-	-	CANCELLED
17OE0062	MFO 2 - Flood Management Services - Construction / Maintenance of Flood Mitigation Structures and Drainage System - Construction / Installation / Improvement of Drainage System and Appurtenance at España Blvd., Manila City	CONSTRUCTION SECTION	Public Bidding	4/3/2017	4/4/2017	4/17/2017	4/26/2017	4/26/2017						REG.INFRA 2017	48,942,434.18	46,984,736.81	-NACAP -VACC -CCW -COA	4/4/2017	4/4/2017	4/4/2017	-	-	
17OE0063	MFO 2 - Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Installation of Additional Pump Balut Pumping Station, Tondo, Manila City	CONSTRUCTION SECTION	Public Bidding	4/3/2017	4/4/2017	4/17/2017	4/26/2017	4/26/2017						REG.INFRA 2017	48,980,032.44		-NACAP -VACC -CCW -COA	4/4/2017	4/4/2017	4/4/2017	-	-	FAILURE
17OE0064	MFO 2 - Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitatrion / Reconstruction at Escolta Pumping Station and Construction of Riverwall, Estero dela Riena, Manila City	CONSTRUCTION SECTION	Public Bidding	4/3/2017	4/4/2017	4/17/2017	4/26/2017	4/26/2017	5/3/2017	5/3/2017	5/12/2017	2/23/2017	5/25/2017	REG.INFRA 2017	48,984,968.93	46,285,880.97	-NACAP -VACC -CCW -COA	4/4/2017	4/4/2017	4/4/2017	-	-	
17OE0065	Local Infrastructure Program - Construction / Rehabilitation of Schools, Benigno Aldana Elementary School, Barangay 422, Manila City	CONSTRUCTION SECTION	Public Bidding	5/4/2017	5/5/2017	5/15/2017	5/26/2017	5/26/2017						REG.INFRA 2017	2,473,730.19	2,399,075.98	-NACAP -VACC -CCW -COA	5/5/2017	5/5/2017	5/5/2017	-	-	NOT YET AWARDED
17OE0066	MFO 2 - Flood Mngement Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Constrution (Completion) of Flood Control Structure along Moriones Bridge and Estero dela Reina, Tondo, Manila City	CONSTRUCTION SECTION	Public Bidding	5/4/2017	5/5/2017	5/15/2017	5/26/2017	5/26/2017						REG.INFRA 2017	19,589,588.41		-NACAP -VACC -CCW -COA	5/5/2017	5/5/2017	5/5/2017	-	-	FAILURE
17OE0067	MFO 2 - Flood Management Services Construction / Mainteance of Flood Mitigation Structures and Drainage Systems - Installation of Additional Pump Binondo Pumping Station, Binondo, Manila City	CONSTRUCTION SECTION	Public Bidding	5/4/2017	5/5/2017	5/15/2017	5/26/2017	5/26/2017						REG.INFRA 2017	29,382,960.55	27,766,898.24	-NACAP -VACC -CCW -COA	5/5/2017	5/5/2017	5/5/2017	-	-	NOT YET AWARDED

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 1ST Semester of CY 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity								Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Post-Qualification	Notice of Award					Contract Signing	Notice to Proceed	Pre-Bid Conference	Eligibility Check		Sub/Opening of Bids	Bid Evaluation	Post-Qualification
17OE0068	MFO 2 - Flood Management Services - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Constanica Main (RCBC) Phase II, Manila City	CONSTRUCTION SECTION	Public Bidding	5/4/2017	5/5/2017	5/15/2017	5/26/2017						REG.INFRA 2017	102,878,535.96	97,212,339.37	-NACAP -VACC -CCW -COA	-	5/5/2017	5/5/2017	5/5/2017	-	-	NOT YET AWARDED
17OE0069	Local Infrastructure Program - Completion of Covered Court at Barangay 638 Sta. Mesa, Manila City	PLANNING AND DESIGN SECTION	Public Bidding	5/11/2017	5/12/2017	5/22/2017	6/2/2017						REG.INFRA 2017	2,969,016.80	2,872,705.51	-NACAP -VACC -CCW -COA	-	5/12/2017	5/12/2017	5/12/2017	-	-	NOT YET AWARDED
17OE0070	MFO 2 - Flood Management Services Construction / Maintenance of Flood Mitigation Structure and Drainage Systems Construction of Pump Strcutres /Riverwall at Valencia Pump Station, Manila City	PLANNING AND DESIGN SECTION	Public Bidding	5/11/2017	5/12/2017	5/22/2017	6/2/2017						REG.INFRA 2017	29,382,981.47	27,586,017.10	-NACAP -VACC -CCW -COA	-	5/12/2017	5/12/2017	5/12/2017	-	-	NOT YET AWARDED
17OE0071	MFO 2 - Flood Management services - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Pumping Station, Retarding Pond / Riverwall Package II Valencia Pumping Station, Manila City	PLANNING AND DESIGN SECTION	Public Bidding	5/11/2017	5/12/2017	5/22/2017	6/2/2017						REG.INFRA 2017	48,979,803.13	46,770,814.12	-NACAP -VACC -CCW -COA	-	5/12/2017	5/12/2017	5/12/2017	-	-	NOT YET AWARDED
17OE0072	MFO 2 - Flood Management Services Construction / Maintenance of Flood Mitigation Structure and Drainage Systems Construction of Pumping House Structure / Riverwall at Valencia Pumping (Phase I), Manila City	PLANNING AND DESIGN SECTION	Public Bidding	5/11/2017	5/12/2017	5/22/2017	6/2/2017						REG.INFRA 2017	48,991,977.74	45,983,916.60	-NACAP -VACC -CCW -COA	-	5/12/2017	5/12/2017	5/12/2017	-	-	NOT YET AWARDED
17OE0073	MFO 2 - Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Installation of Additional Pump Balut Pumping Station, Tondo, Manila City	CONSTRUCTION SECTION	Public Bidding	5/11/2017	5/15/2017	5/26/2017	6/2/2017						REG.INFRA 2017	48,980,032.44	46,775,932.49	-NACAP -VACC -CCW -COA	-	5/15/2017	5/15/2017	5/15/2017	-	-	NOT YET AWARDED
17OE0074	Local Infrastructure Program - Building and Others Structures Multi - Purpose / Facilities Improvement of Multi - Purpose Building Barangay 601, Sta. Mesa, Manila City	PLANNING AND DESIGN SECTION	Public Bidding	5/18/2017	5/24/2017	6/2/2017	6/15/2017						REG.INFRA 2017	999,904.27	967,262.75	-NACAP -VACC -CCW -COA	-	5/24/2017	5/24/2017	5/24/2017	-	-	NOT YET AWARDED

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 1ST Semester of CY 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity								Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks				
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Post-Qualification	Notice of Award					Contract Signing	Notice to Proceed	Pre-Bid Conference	Eligibility Check		Sub/Opening of Bids	Bid Evaluation	Post-Qualification	
17OE0075	Local Infrastructure Program - Building and Others Structures Multi - Purpose / Facilities - Construction of Multi- Purpose Building (Center) Barangay 310, Zone 31 Sta. Cruz, Manila City	CONSTRUCTION SECTION	Public Bidding	5/18/2017	5/24/2017	6/2/2017	6/15/2017	6/15/2017							REG.INFRA 2017	4,942,936.77	4,789,693.05	-NACAP -VACC -CCW -COA	-	5/24/2017	5/24/2017	-	-	NOT YET AWARDED
17OE0076	MFO 2 - Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage System Construction of Flod Mitigation / Structures and Drainage System - M. Earnshaw and Gov. Forbes Street, Sampaloc, Manila	CONSTRUCTION SECTION	Public Bidding	5/18/2017	5/24/2017	6/2/2017	6/15/2017	6/15/2017							REG.INFRA 2017	48,970,007.81	46,278,883.04	-NACAP -VACC -CCW -COA	-	5/24/2017	5/24/2017	-	-	NOT YET AWARDED
17OE0077	Locally - Funded Projects Local Infrastructure Program Building and Others Structures Multi-Purpose / Facilities - Renovation of Dapitan Health Center, District 4, Zone 53, Brgy. 541 Manila City	CONSTRUCTION SECTION	Public Bidding	5/24/2017	5/25/2017	6/5/2017	6/16/2017	6/16/2017							REG.INFRA 2017	1,962,926.88		-NACAP -VACC -CCW -COA	-	5/25/2017	5/25/2017	-	-	CANCELLED
17OE0078	Local Infrastructure Program Construction of Day Care Center, District 4, Zone 53, Brgy. 541 Manila City	CONSTRUCTION SECTION	Public Bidding	5/24/2017	5/25/2017	6/5/2017	6/16/2017	6/16/2017							REG.INFRA 2017	1,979,976.44	1,918,597.17	-NACAP -VACC -CCW -COA	-	5/25/2017	5/25/2017	-	-	NOT YET AWARDED
17OE0079	Locally - Funded Projects Local Infrastructure Program Buildings and other Structures - School Building Construction / Rehabilitation of Schools, Ramon magsaysay High School, Barangay 478, Manila City	CONSTRUCTION SECTION	Public Bidding	5/24/2017	5/25/2017	6/5/2017	6/16/2017	6/16/2017							REG.INFRA 201	2,932,956.15		-NACAP -VACC -CCW -COA	-	5/25/2017	5/25/2017	-	-	CANCELLED
17OE0080	Locally - Funded Projects Local Infrastructure Program Building and Other Structures Multi-Purpose / Facilities - Construction of Multi-Purpose Building (Center), Barangay 497, Manila City	CONSTRUCTION SECTION	Public Bidding	5/24/2017	5/25/2017	6/5/2017	6/16/2017	6/16/2017							REG.INFRA 201	4,944,278.02	4,795,939.34	-NACAP -VACC -CCW -COA	-	5/25/2017	5/25/2017	-	-	NOT YET AWARDED
17OE0081	Local Infrastructure Program Construction of Multi-Purpose Building (Center), Barangay 284, Manila City	CONSTRUCTION SECTION	Public Bidding	5/24/2017	5/25/2017	6/5/2017	6/16/2017	6/16/2017							REG.INFRA 20	4,946,824.91	4,793,472.76	-NACAP -VACC -CCW -COA	-	5/25/2017	5/25/2017	-	-	NOT YET AWARDED
17OE0082	Locally - Funded Projects Local Infrastructure Program Roads and Bridges Concreting / Upgrading of Roads and pathways, Barangay 1 to 47, Manila City	CONSTRUCTION SECTION	Public Bidding	5/24/2017	5/25/2017	6/5/2017	6/16/2017	6/16/2017							REG.INFRA 20	9,889,930.29	9,494,333.08	-NACAP -VACC -CCW -COA	-	5/25/2017	5/25/2017	-	-	NOT YET AWARDED

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 1ST Semester of CY 2017

Contract ID	Contract Name Description	IU	Procurement Method	Actual Procurement Activity							Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks					
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Post-Qualification					Notice of Award	Contract Signing	Notice to Proceed	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post-Qualification
17OE0084	Local Infrastructure Program Construction of Multi- Purpose Building, J.P. Rizal Elementary School, Manila City	CONSTRUCTION SECTION	Public Bidding	5/25/2017	5/26/2017	6/7/2017	6/19/2017	6/19/2017						REG.INFRA 2017	6,425,008.14	6,232,185.91	-NACAP -VACC -CCW -COA	-	5/26/2017	5/26/2017	-	-	NOT YET AWARDED	
17OE0086	MFO 2 - Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction (Completion) of Flood Control Structure along Moriones Bridge and Estero dela Riena, Tondo, Manila City	CONSTRUCTION SECTION	Public Bidding	5/29/2017	5/30/2017	6/9/2017	6/21/2017	6/21/2017						REG.INFRA 2017	19,589,588.41	18,705,368.92	-NACAP -VACC -CCW -COA	-	5/30/2017	5/30/2017	-	-	NOT YET AWARDED	
17OE0087	Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures Multi-Purpose / Facilities - Improvement of Multi-Pupose Building, Barangay 602, Sta. Mesa, Manila City	PLANNING AND DESIGN SECTION	Public Bidding	6/5/2017	6/6/2017	6/15/2017	6/27/2017	6/27/2017						REG.INFRA 2017	999,999.86	978,891.20	-NACAP -VACC -CCW -COA	-	6/6/2017	6/6/2017	-	-	NOT YET AWARDED	
17OE0088	MFO 1 - National Road Network Services Asset Preservation of National Roads Construction / Upgrading / Rehabilitation of Drainage along National Roads España Blvd. K0004 + -537 - K0005 + 513, K0005 + -523 - K0004 + 517 Sampaloc, Manila City	CONSTRUCTION SECTION	Public Bidding	6/5/2017	6/6/2017	6/15/2017	6/27/2017	6/27/2017						REG.INFRA 2017	48,881,038.17		-NACAP -VACC -CCW -COA	-	6/6/2017	6/6/2017	-	-	CANCELLED	
17OE0089	Local Infrastructure Program: Building and other Structures: Multi-Purpose Building (OFW Center) Brgy. 91, Tondo, Manila	CONSTRUCTION SECTION	Public Bidding	6/5/2017	6/6/2017	6/15/2017	6/27/2017	6/27/2017						REG.INFRA 2017	2,969,965.96	2,868,865.43	-NACAP -VACC -CCW -COA	-	6/6/2017	6/6/2017	-	-	NOT YET AWARDED	

Prepared By:


ENRICO S. LAZARO
 Engineer II
 Head, BAC Secretariat

Submitted By:

JULIET M. RAJARDO
 Engineer III &
 BAC Chairperson

Recommended By:

GERARDO T. DE GUZMAN
 Assistant District Engineer

Approved By:

MEDEL F. CHUA
 District Engineer