


Republic of the Philippines
Department of Public Works and Highways
LAS PINAS – MUNTINLUPA DISTRICT ENGINEERING OFFICE
2nd Street, Port Area, Manila
Tel. No. 304-3994 / 524-3923

July 12, 2017



MEMORANDUM


For : MELVIN B. NAVARRO, MNSA, CESO IV
The Regional Director
National Capital Region
2nd Street, Port Area, Manila

Subject : **Procurement Monitoring Reports (PMRs) 1st Semester CY-2017**

Sir:

Submitted herewith is the hard and soft copy of Procurement Monitoring Report (PMR) 1st semester CY-2017 of this District.

The same was submitted at the email address monitoring@gppb.gov.ph (Performance Monitoring Division, (GPPB)). Please see attached acknowledgement receipt.


ELPIDIO Y. TRINIDAD
OIC-Assistant District Engineer
BAC Chairman

Noted:


CORAZON V. CABATBAT
OIC-District Engineer

6.1.9a SbMB/bobot/

6/19/17

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT FIRST SEMESTER FY-2017

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Aids/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover	Sources of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Accept	Remarks (Including changes from the APP)	
COMPLETED PROCUREMENT ACTIVITIES																															
	Construction/Improvement of Lourdes Street Fatima Subdivision, Zapote, Las Pinas City	LPNDEO	Public Bidding	N/A	01/01/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	01/27/17 to 02/03/17	02/04/17 to 02/07/17	05/05/2017	05/15/2017	05/18/2017	08/21/2017		GAA 2017	1,926,665.66		1,789,678.44		01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017					with modification in title	
	Construction of Multi-Purpose Building, BRV Crisamar, Barangay Talon 2, Las Pinas City	LPNDEO	Public Bidding	N/A	01/01/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	01/27/17 to 02/03/17	02/04/17 to 02/07/17	02/28/2017	03/10/2017	03/14/2017	09/15/2017		GAA 2017	4,816,659.73		4,473,712.90		01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017						
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek from Gatchallan to EVACOH), Paranaque City side, Las Pinas City	LPNDEO	Public Bidding	12/23/2015	01/01/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	02/04/17 to 02/07/17	02/04/17 to 02/07/17	03/16/2017	03/20/2017	03/28/2017	03/28/2017		GAA 2016	12,925,025.52		11,938,578.52		01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017						
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from Gatchallan to EVACOH), Las Pinas Site, Las Pinas City	LPNDEO	Public Bidding	12/23/2015	01/01/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	02/04/17 to 02/07/17	02/04/17 to 02/07/17	03/21/2017	03/31/2017	04/04/2017	04/04/2017		GAA 2016	51,859,506.22		47,819,190.22		01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017					with Request for Reconsideration	
	Repair/Rehabilitation of Panatlasan ng Lungsod ng Muntinlupa and Muntinlupa National High School, Muntinlupa City	LPNDEO	Public Bidding	N/A	01/01/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	02/04/17 to 02/07/17	02/04/17 to 02/07/17	02/28/2017	03/01/2017	03/14/2017	06/17/2017		GAA 2017	1,929,936.71		1,788,992.64		01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017						
	Construction/Rehabilitation of Slope Protection, Barangay Putatan, Muntinlupa City	LPNDEO	Public Bidding	N/A	01/01/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	02/04/17 to 02/07/17	02/04/17 to 02/07/17	02/28/2017	03/10/2017	03/14/2017	06/17/2017		GAA 2017	2,890,368.50		2,640,511.36		01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017						
	Construction/Rehabilitation of Slope Protection, Barangay Putatan, Muntinlupa City	LPNDEO	Public Bidding	N/A	01/01/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	02/04/17 to 02/07/17	02/04/17 to 02/07/17	02/28/2017	03/10/2017	03/14/2017	07/02/2017		GAA 2017	4,769,476.05		4,408,321.84		01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017						
	Construction/Rehabilitation of NBP Road, Muntinlupa City	LPNDEO	Public Bidding	12/23/2015	01/01/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	02/04/17 to 02/07/17	02/04/17 to 02/07/17	02/28/2017	03/10/2017	03/14/2017	10/08/2017		GAA 2017	9,631,947.95		8,921,153.09		01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017						
	Construction of Slope Protection and other Improvement along Zapote River (Pinza to Vatican Drive), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	86,625,108.67		80,821,164.81		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Paranaque City side, Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							
	Construction of Slope Protection Structures and other Improvement along Tungtung Creek (from EVACOH to BF Paranalville), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	02/06/2017	02/07/17 to 02/10/17	02/07/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		36,019,651.15		01/16/2017	01/16/2017	01/16/2017	01/26/2017	02/06/2017							

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
PROCUREMENT MONITORING REPORT FIRST SEMESTER FY-2017

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation	Post Qual	Delivery/ Accept	Remarks (Explaining changes from the APP)	
COMPLETED PROCUREMENT ACTIVITIES																														
	Construction/Improvement of Lourdes Street (along Subdivision, Zapote, Las Pinas City	LPNDEO	Public Bidding	N/A	01/06/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	01/27/17 to 02/03/17	02/04/17 to 02/07/17	05/05/2017	05/15/2017	05/18/2017	08/21/2017		GAA 2017	1,926,865.66		1,926,865.66	1,789,678.44		1,789,678.44	COA, VACC,CCW, NACAP	01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017		with modification in title
	Construction of Multi-Purpose Building, BFRV Cismareel, Barangay Talon 2, Las Pinas City	LPNDEO	Public Bidding	N/A	01/06/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	01/27/17 to 02/03/17	02/04/17 to 02/07/17	02/28/2017	03/10/2017	03/14/2017	09/15/2017		GAA 2017	4,816,859.73		4,816,859.73	4,473,712.90		4,473,712.90	COA, VACC,CCW, NACAP	01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017		
	Construction of Slope Protection Structures and other Improvement along Tunjung Creek (from Gachalian to EVACOM), Paranaque City side, Las Pinas City	LPNDEO	Public Bidding	12/23/2015	01/06/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	01/27/17 to 02/03/17	02/04/17 to 02/07/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	12,925,025.52		12,925,025.52	11,938,578.52		11,938,578.52	COA, VACC,CCW, NACAP	01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017			
	Construction of Slope Protection Structures and other Improvement along Tungong Creek (from Gachalian to EVACOM), Las Pinas Side, Las Pinas City	LPNDEO	Public Bidding	12/23/2015	01/06/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	01/27/17 to 02/03/17	02/04/17 to 02/07/17	03/21/2017	03/31/2017	04/04/2017		GAA 2016	51,859,506.22		51,859,506.22	47,819,190.22		47,819,190.22	COA, VACC,CCW, NACAP	01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017		with Request for Reconsideration	
	Repair/Rehabilitation of Panantasan ng Unpoong Muntinlupa and Muntinlupa National High School, Muntinlupa City	LPNDEO	Public Bidding	N/A	01/06/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	01/27/17 to 02/03/17	02/04/17 to 02/07/17	02/28/2017	03/01/2017	03/14/2017	06/17/2017		GAA 2017	1,929,936.71		1,929,936.71	1,788,992.64		1,788,992.64	COA, VACC,CCW, NACAP	01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017		
	Construction/Rehabilitation of Slope Protection, Barangay Putatan, Muntinlupa City	LPNDEO	Public Bidding	N/A	01/06/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	01/27/17 to 02/03/17	02/04/17 to 02/07/17	02/28/2017	03/10/2017	03/14/2017	06/17/2017		GAA 2017	2,850,368.50		2,850,368.50	2,640,511.36		2,640,511.36	COA, VACC,CCW, NACAP	01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017		
	Construction/Rehabilitation of Slope Protection including desilting of Balingbing Creek, Barangay Pabellon, Muntinlupa City	LPNDEO	Public Bidding	N/A	01/06/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	01/27/17 to 02/03/17	02/04/17 to 02/07/17	02/28/2017	03/10/2017	03/14/2017	07/02/2017		GAA 2017	4,769,476.05		4,769,476.05	4,408,321.84		4,408,321.84	COA, VACC,CCW, NACAP	01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017		
	Construction/Rehabilitation of NBP Road, Muntinlupa City	LPNDEO	Public Bidding	12/23/2015	01/06/17 to 01/12/17	01/13/2016	01/26/2016	01/26/2016	01/27/17 to 02/03/17	02/04/17 to 02/07/17	02/28/2017	03/10/2017	03/14/2017	10/09/2017		GAA 2017	9,631,947.95		9,631,947.95	8,921,153.09		8,921,153.09	COA, VACC,CCW, NACAP	01/10/2017	01/10/2017	01/10/2017	01/13/2017	01/26/2017		
	Construction of Slope Protection and other Improvement along Zapote River (Pinna to Velcan Drive), Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	2/6/2017	02/07/17 to 02/10/17	02/10/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	86,625,108.67		86,625,108.67	80,821,164.81		80,821,164.81	COA, VACC,CCW, NACAP	01/16/2017	01/26/2017	01/26/2017	01/26/2017	02/06/2017			
	Construction of Slope Protection Structures and other Improvement along Tunjung Creek (from EVACOM to BF Martinville), Paranaque City side, Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	2/6/2017	02/07/17 to 02/10/17	02/10/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2016	38,886,876.72		38,886,876.72	36,018,651.15		36,018,651.15	COA, VACC,CCW, NACAP	01/16/2017	01/26/2017	01/26/2017	01/26/2017	02/06/2017			
	Construction of Slope Protection Structures and other Improvement along Tunjung Creek (from EVACOM to BF Martinville), Las Pinas City side, Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	2/6/2017	02/07/17 to 02/10/17	02/10/17 to 02/15/17	03/16/2017	03/20/2017	03/28/2017		GAA 2017	38,880,568.03		38,880,568.03	36,502,870.23		36,502,870.23	COA, VACC,CCW, NACAP	01/16/2017	01/26/2017	01/26/2017	01/26/2017	02/06/2017			
	Construction of Multi-Purpose Building (covered court), Talon 4, Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	2/6/2017	02/07/17 to 02/10/17	02/10/17 to 02/15/17	03/14/2017	03/20/2017	03/28/2017	07/31/2017		GAA 2017	7,719,952.87		7,719,952.87	7,238,928.03		7,238,928.03	COA, VACC,CCW, NACAP	01/16/2017	01/26/2017	01/26/2017	01/26/2017	02/06/2017		
	Construction of Multi-Purpose Building, Manuela 4B, Barangay Pamplona 3, Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	2/6/2017	02/07/17 to 02/10/17	02/10/17 to 02/15/17	03/14/2017	03/20/2017	03/28/2017	07/31/2017		GAA 2017	3,860,004.47		3,860,004.47	3,612,611.17		3,612,611.17	COA, VACC,CCW, NACAP	01/16/2017	01/26/2017	01/26/2017	01/26/2017	02/06/2017		
	Construction of Multi-Purpose Building, BFRV Cris Marcel, Barangay Talon 2, Las Pinas City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	2/6/2017	02/07/17 to 02/10/17	02/10/17 to 02/15/17	03/14/2017	03/20/2017	03/28/2017	07/31/2017		GAA 2017	3,860,004.47		3,860,004.47	3,612,611.16		3,612,611.16	COA, VACC,CCW, NACAP	01/16/2017	01/26/2017	01/26/2017	01/26/2017	02/06/2017		
	Repair/Rehabilitation of OSCHOD Building, Lakeview Integrated School, Putatan Elementary School & Soldiers Hills Elementary School, Muntinlupa City	LPNDEO	Public Bidding	01/06/2017	01/16/17 to 01/22/17	01/26/2017	02/06/2017	2/6/2017	02/07/17 to 02/10/17	02/10/17 to 02/15/17	03/14/2017	03/20/2017	03/28/2017	07/01/2017		GAA 2017	1,916,778.81		1,916,778.81	1,799,056.79		1,799,056.79	COA, VACC,CCW, NACAP	01/16/2017	01/26/2017	01/26/2017	01/26/2017	02/06/2017		
	Construction of Multi-Purpose Building at Santos Homes 2, Barangay Pulanglupa 1, Las Pinas City	LPNDEO	Public Bidding	N/A	01/20/17 to 01/26/17	01/27/2017	02/08/2017	02/08/2017	02/09/17 to 02/14/17	02/15/17 to 02/16/17	03/14/2017	03/20/2017	03/28/2017	07/31/2017		GAA 2017	3,860,022.06		3,860,022.06	3,611,432.16		3,611,432.16	COA, VACC,CCW, NACAP	01/23/2017	01/27/2017	01/27/2017	01/27/2017	02/08/2017		
	Construction of Multi-Purpose Building at Perpetual Village, Barangay Pulanglupa 1, Las Pinas City	LPNDEO	Public Bidding	N/A	01/20/17 to 01/26/17	01/27/2017	02/08/2017	02/08/2017	02/09/17 to 02/14/17	02/15/17 to 02/16/17	03/14/2017	03/20/2017	03/28/2017	07/31/2017		GAA 2017	3,860,022.06		3,860,022.06	3,611,432.16		3,611,432.16	COA, VACC,CCW, NACAP	01/23/2017	01/27/2017	01/27/2017	01/27/2017	02/08/2017		
	Construction/Repair/Rehabilitation of Slope Protection, Barangay Putatan, Muntinlupa City	LPNDEO	Public Bidding	N/A	01/20/17 to 01/26/17	01/27/2017	02/08/2017	02/08/2017	02/09/17 to 02/14/17	02/15/17 to 02/16/17	03/28/2017	04/07/2017	04/12/2017	06/16/2017		GAA 2017	1,909,675.68		1,909,675.68	1,771,514.55		1,771,514.55	COA, VACC,CCW, NACAP	01/23/2017	01/27/2017	01/27/2017	01/27/2017	02/08/2017		
	Repair/Rehabilitation of Sacat Elementary School, Wapang Elementary School, Suct Elementary School Annex Zone 2 and Suct Elementary School Annex Zone 4, Muntinlupa City	LPNDEO	Public Bidding	N/A	01/20/17 to 01/26/17	01/27/2017	02/08/2017	02/08/2017	02/09/17 to 02/14/17	02/15/17 to 02/16/17	03/14/2017	03/20/2017	03/28/2017	07/01/2017		GAA 2017	1,915,031.78		1,915,031.78	1,818,096.28		1,818,096.28	COA, VACC,CCW, NACAP	01/23/2017	01/27/2017	01/27/2017	01/27/2017	02/08/2017		
	Construction/Rehabilitation of Slope Protection, Itas Elementary School Annex, Muntinlupa City	LPNDEO	Public Bidding	N/A	01/20/17 to 01/26/17	01/27/2017	02/08/2017	02/08/2017	02/09/17 to 02/14/17	02/15/17 to 02/16/17	03/14/2017	03/20/2017	03/28/2017	07/31/2017		GAA 2017	1,921,864.91		1,921,864.91	1,823,369.83		1,823,369.83	COA, VACC,CCW, NACAP	01/23/2017	01/27/2017	01/27/2017	01/27/2017	02/08/2017		
	Construction/Rehabilitation of Slope Protection, Barangay Albang, Muntinlupa City	LPNDEO	Public Bidding	N/A	01/20/17 to 01/26/17	01/27/2017	02/08/2017	02/08/2017	02/09/17 to 02/14/17	02/15/17 to 02/16/17	03/28/2017	04/07/2017	04/12/2017	06/16/2017		GAA 2017	1,926,877.48		1,926,877.48	1,787,993.80		1,787,993.80	COA, VACC,CCW, NACAP	01/23/2017	01/27/2017	01/27/2017	01/27/2017	02/08/2017		
	Construction of Flood Control Structures and other Improvements at Muntinlupa Sports Complex along Laguna de Bay, barangay Tunasan, Muntinlupa City	LPNDEO	Public Bidding	01/12/2017	01/20/17 to 01/26/17	01/27/2017	02/08/2017	02/08/2017	02/09/17 to 02/14/17	02/15/17 to 02/16/17	03/28/2017	04/07/2017	04/12/2017	06/16/2017		GAA 2017	19,258,795.70		19,258,795.70	17,817,453.23		17,817,453.23	COA, VACC,CCW, NACAP	01/23/2017	01/27/2017	01/27/2017	01/27/2017	02/08/2017		with modification in title
	Rehabilitation of Roads, St. Jude, St. Rosendo and St. Ignatius Street, St. Joseph Subdivision, Barangay Pulanglupa 2, Las Pinas City	LPNDEO	Public Bidding	01/20/2017	01/20/17 to 02/05/17	02/09/2017	02/20/2017	02/20/2017	02/21/17 to 02/24/17	02/25/17 to 02/28/17	05/05/2017	5/15/2017	05/18/2017	10/20/2017		GAA 2017	4,816,891.36		4,816,891.36	4,507,649.72		4,507,649.72	COA, VACC,CCW, NACAP	02/02/2017	02/08/2017	02/08/2017	02/08/2017	02/20/2017		with modification in title
	Construction of Slope protection Structures & other Improvement including Removal of Informal Settlers along Pasong Cobra Creek, Las Pinas City	LPNDEO	Public Bidding	01/20/2017	01/20/17 to 02/05/17	02/09/2017	02/20/2017	02/20/2017	02/21/17 to 02/24/17	02/25/17 to 02/28/17	03/28/2017	04/07/2017	04/12/2017	09/29/																

	Construction of Road Connecting Insular Prison Road, Barangay Poblacion, Muntinlupa City	LPMDOE	Public Bidding	01/20/2017	01/30/2017 to 02/05/17	02/08/2017	02/20/2017	02/21/17 to 02/28/17	02/29/17 to 3/2/17	/2017	03/20/2017	03/28/2017	10/29/2017		GAA 2017	24,084,233.99	24,084,233.99	22,359,321.80	22,369,321.80	COA, VACC,COA, NACAP	02/02/2017	02/08/2017	02/09/2017	02/08/2017	02/20/2017	-
	Construction/Rehabilitation of Flood Control Structures and other Improvement along Ilog Bayan, las Pinas City	LPMDOE	Public Bidding	02/01/2017	2/9/17 to 02/28/17	02/16/2017	02/28/2017	03/01/17 to 03/08/17	03/10/17 to 03/10/17	03/31/2017	04/10/2017	04/12/2017	03/09/17 to 03/10/17	GAA 2017	76,724,826.90	76,724,826.90	72,588,447.55	72,588,447.55	COA, VACC,COA, NACAP	02/13/2017	02/16/2017	02/16/2017	02/16/2017	02/16/2017	03/01/2017	
	Construction of Two (2) Storey Health Center at Daniel Palardo (Phase 2), Las Pinas City	LPMDOE	Public Bidding	02/01/2017	2/9/17 to 02/28/17	02/16/2017	02/28/2017	03/01/17 to 03/08/17	03/10/17 to 03/10/17	03/31/2017	04/10/2017	04/12/2017	03/09/17 to 03/10/17	GAA 2017	2,894,998.05	2,894,998.05	2,820,796.28	2,820,796.28	COA, VACC,COA, NACAP	02/13/2017	02/16/2017	02/16/2017	02/16/2017	02/16/2017	03/01/2017	
	Construction of Multi-Purpose Building (covered court), Manuyo 2, Las Pinas City	LPMDOE	Public Bidding	02/01/2017	2/9/17 to 02/28/17	02/16/2017	02/28/2017	03/01/17 to 03/08/17	03/10/17 to 03/10/17	03/28/2017	04/07/2017	04/12/2017	03/09/17 to 03/10/17	GAA 2017	3,859,956.07	3,859,956.07	3,621,424.48	3,621,424.48	COA, VACC,COA, NACAP	02/13/2017	02/16/2017	02/16/2017	02/16/2017	02/16/2017	03/01/2017	
	Construction of Multi-Purpose Building (Phase 1), Almatraz Dos, Las Pinas City	LPMDOE	Public Bidding	02/01/2017	2/9/17 to 02/28/17	02/16/2017	02/28/2017	03/01/17 to 03/08/17	03/10/17 to 03/10/17	04/12/2017	04/24/2017	04/26/2017	03/09/17 to 03/10/17	GAA 2017	4,825,004.20	4,825,004.20	4,526,848.59	4,526,848.59	COA, VACC,COA, NACAP	02/13/2017	02/16/2017	02/16/2017	02/16/2017	02/16/2017	with modification in title	
	Rehabilitation of Drainage including Improvement/Restoration of Roads, Receiver Malupay/Recepcion B2/Intra Extension to Tangkile Street, Barangay BF International/CAA, Las Pinas City	LPMDOE	Public Bidding	02/01/2017	2/9/17 to 02/28/17	02/16/2017	02/28/2017	03/01/17 to 03/08/17	03/10/17 to 03/10/17	03/31/2017	04/10/2017	04/12/2017	03/09/17 to 03/10/17	GAA 2017	9,529,996.85	9,529,996.85	8,926,774.76	8,926,774.76	COA, VACC,COA, NACAP	02/13/2017	02/16/2017	02/16/2017	02/16/2017	02/16/2017	03/01/2017	
	Rehabilitation of Drainage including Improvement/Restoration of Roads, Candido Ramos/Atis/Lunzones/ Dalandam/ Durian/ Ramas/Lubnan Street/ Golden Acres, Barangay Talon 1, Las Pinas City	LPMDOE	Public Bidding	02/01/2017	2/9/17 to 02/28/17	02/16/2017	02/28/2017	03/01/17 to 03/08/17	03/10/17 to 03/10/17	03/28/2017	04/07/2017	04/12/2017	03/09/17 to 03/10/17	GAA 2017	14,463,929.96	14,463,929.96	13,701,545.54	13,701,545.54	COA, VACC,COA, NACAP	02/13/2017	02/16/2017	02/16/2017	02/16/2017	02/16/2017	03/01/2017	
	Construction of Flood Control structures and Other Improvement along Dang Creek including ROW along Pasipatan to Tambo, Las Pinas City	LPMDOE	Public Bidding	02/01/2017	2/9/17 to 02/28/17	02/16/2017	02/28/2017	03/01/17 to 03/08/17	03/10/17 to 03/10/17	05/09/2017	05/18/2017	04/22/2017	03/09/17 to 03/10/17	GAA 2017	42,999,356.00	42,999,356.00	40,694,276.38	40,694,276.38	COA, VACC,COA, NACAP	02/13/2017	02/16/2017	02/16/2017	02/16/2017	02/16/2017	with modification in title	
	Construction of Flood Control Structures and other Improvement including removal of informal settlers along Talon Creek to Alimante Creek, Las Pinas City	LPMDOE	Public Bidding	02/01/2017	2/9/17 to 02/28/17	02/16/2017	02/28/2017	03/01/17 to 03/08/17	03/10/17 to 03/10/17	05/11/2017	05/22/2017	05/24/2018	03/09/17 to 03/10/17	GAA 2017	51,648,392.10	51,648,392.10	48,706,140.76	48,706,140.76	COA, VACC,COA, NACAP	02/13/2017	02/16/2017	02/16/2017	02/16/2017	02/16/2017	with modification in title	
	Construction of Flood Control structures along Magdalong Creek, Barangay Tunasan and Barangay Poblacion, Muntinlupa City, Sta. O-4000 to sta. O-4100	LPMDOE	Public Bidding	02/01/2017	2/9/17 to 02/28/17	02/16/2017	02/28/2017	03/01/17 to 03/08/17	03/10/17 to 03/10/17	04/25/2017	05/04/2017	05/05/2017	03/09/17 to 03/10/17	GAA 2017	48,025,310.34	48,025,310.34	45,526,939.19	45,526,939.19	COA, VACC,COA, NACAP	02/13/2017	02/16/2017	02/16/2017	02/16/2017	02/16/2017	with modification in title	
	Construction of Flood Control structures along Alabang River, Barangay Alabang and Barangay Copping, Muntinlupa City, Sta. O-4000 to sta. O-4100	LPMDOE	Public Bidding	02/01/2017	2/9/17 to 02/28/17	02/16/2017	02/28/2017	03/01/17 to 03/08/17	03/10/17 to 03/10/17	04/25/2017	05/04/2017	05/05/2017	03/09/17 to 03/10/17	GAA 2017	48,030,229.50	48,030,229.50	45,532,644.97	45,532,644.97	COA, VACC,COA, NACAP	02/13/2017	02/16/2017	02/16/2017	02/16/2017	02/16/2017	with modification in title	
	Construction of Slope Protection Structures and other Improvement including Removal of Informal Settlers along Sin Nambre, Las Pinas City	LPMDOE	Public Bidding	02/07/2017	02/15/17 to 02/31/17	02/22/2017	03/09/2017	3/10/17 to 3/16/17	04/06/2017	04/06/2017	04/17/2017	04/19/2017	06/18/2018	GAA 2017	51,954,695.89	51,954,695.89	49,244,503.22	49,244,503.22	COA, VACC,COA, NACAP	02/20/2017	02/22/2017	02/22/2017	02/22/2017	03/10/2017		
	Construction of Multi-Purpose Building and other Improvement, Zapote, Las Pinas city	LPMDOE	Public Bidding	02/20/2017	2/28/17 to 03/06/17	03/08/2017	03/20/2017	03/21/17 to 03/30/17	04/18/2017	05/02/2017	05/09/2017	05/09/2017	08/08/2017	GAA 2017	1,951,999.70	1,951,999.70	1,840,200.19	1,840,200.19	COA, VACC,COA, NACAP	03/02/2017	03/08/2017	03/08/2017	03/08/2017	03/13/2017	03/19/2017	
	Repair/Rehabilitation of School Building, Bayanan Elementary School Unit 1, Bayanan Elementary School Main & Alternative Learning School, Muntinlupa City	LPMDOE	Public Bidding	02/20/2017	2/28/17 to 03/06/17	03/08/2017	03/20/2017	03/21/17 to 03/30/17	05/26/2017	06/05/2017	06/05/2017	06/09/2017	09/11/2017	GAA 2017	1,946,783.26	1,946,783.26	1,841,266.88	1,841,266.88	COA, VACC,COA, NACAP	03/02/2017	03/08/2017	03/08/2017	03/08/2017	03/13/2017	03/19/2017	
	Raising of Alabang-Muntinlupa Road including Drainage, Barangay Puzan, Muntinlupa City	LPMDOE	Public Bidding	02/20/2017	2/28/17 to 03/06/17	03/08/2017	03/20/2017	03/21/17 to 03/30/17	05/26/2017	06/05/2017	06/05/2017	06/09/2017	03/10/2018	GAA 2017	39,102,535.12	39,102,535.12	36,630,630.77	36,630,630.77	COA, VACC,COA, NACAP	03/02/2017	03/08/2017	03/08/2017	03/08/2017	03/13/2017	03/19/2017	
	Construction/Rehabilitation of Flood Control Structures and other Improvement along Ilog Bayan, Las Pinas City	LPMDOE	Public Bidding	03/09/2017	03/17/17 to 03/23/17	03/24/2017	04/05/2017	04/06/17 to 04/19/17	05/15/2017	05/15/2017	05/24/2017	05/26/2017	07/30/2017	GAA 2017	1,907,177.66	1,907,177.66	1,799,795.98	1,799,795.98	COA, VACC,COA, NACAP	03/21/2017	03/24/2017	03/24/2017	03/24/2017	03/24/2017	04/12/2017	
	Construction of New Building at Pamplona Dos Health Center (Phase 2), Las Pinas City	LPMDOE	Public Bidding	03/09/2017	03/17/17 to 03/23/17	03/24/2017	04/05/2017	04/06/17 to 04/19/17	05/15/2017	05/15/2017	05/24/2017	05/26/2017	09/28/2017	GAA 2017	2,890,917.22	2,890,917.22	2,737,689.22	2,737,689.22	COA, VACC,COA, NACAP	03/21/2017	03/24/2017	03/24/2017	03/24/2017	03/24/2017	04/12/2017	
	Rehabilitation/Improvement of Road, Barangay Talon 2, Las Pinas City	LPMDOE	Public Bidding	03/09/2017	03/17/17 to 03/23/17	03/24/2017	04/05/2017	04/06/17 to 04/19/17	05/15/2017	05/15/2017	05/24/2017	05/26/2017	09/28/2017	GAA 2017	4,889,974.25	4,889,974.25	4,627,863.56	4,627,863.56	COA, VACC,COA, NACAP	03/21/2017	03/24/2017	03/24/2017	03/24/2017	03/24/2017	04/12/2017	
	Rehabilitation of Drainage including Improvement/Restoration of Roads, Burgos/Pioante/Bonifacio/Tuason/San Isidro Streets, Barangay Pamplona 1, Las Pinas City	LPMDOE	Public Bidding	03/09/2017	03/17/17 to 03/23/17	03/24/2017	04/05/2017	04/06/17 to 04/19/17	05/17/2017	05/17/2017	05/24/2017	05/26/2017	11/02/2017	GAA 2017	14,294,995.95	14,294,995.95	13,518,777.11	13,518,777.11	COA, VACC,COA, NACAP	03/21/2017	03/24/2017	03/24/2017	03/24/2017	03/24/2017	04/12/2017	
	Construction of Slope Protection Structure and other Improvement along Zapote River (San Isidro towards Pamplona Dos) Las Pinas City	LPMDOE	Public Bidding	03/09/2017	03/17/17 to 03/23/17	03/24/2017	04/05/2017	04/06/17 to 04/19/17	05/17/2017	05/17/2017	05/24/2017	05/26/2017		GAA 2017	29,366,859.18	29,366,859.18	27,804,052.38	27,804,052.38	COA, VACC,COA, NACAP	03/21/2017	03/24/2017	03/24/2017	03/24/2017	03/24/2017	with modification	
	Construction of Multi-Purpose Building, Sucat, Muntinlupa City	LPMDOE	Public Bidding	04/09/2017	04/17/17 to 04/23/17	04/26/2017	05/08/2017	05/09/17 to 05/15/17	06/05/2017	06/14/2017	06/14/2017	06/16/2017	09/20/2017	GAA 2017	1,930,003.28	1,930,003.28	1,824,625.65	1,824,625.65	COA, VACC,COA, NACAP	04/19/2017	04/19/2017	04/19/2017	04/19/2017	04/26/2011	05/11/2017	
	Construction of Multi-Purpose Building, Tunasan, Muntinlupa City	LPMDOE	Public Bidding	03/09/2017	04/17/17 to 04/23/17	04/26/2017	05/08/2017	05/09/17 to 05/15/17	06/05/2017	06/14/2017	06/14/2017	06/16/2017	06/21/2017	GAA 2017	1,929,987.39	1,929,987.39	1,825,960.23	1,825,960.23	COA, VACC,COA, NACAP	04/19/2017	04/19/2017	04/19/2017	04/19/2017	04/26/2017	05/11/2017	
	Rehabilitation/Improvement of Road, Barangay Talon 2, Las Pinas City	LPMDOE	Public Bidding	03/09/2017	04/17/17 to 04/23/17	04/26/2017	05/08/2017	05/09/17 to 05/15/17	06/05/2017	06/14/2017	06/14/2017	06/16/2017	06/21/2017	GAA 2017	1,948,448.95	1,948,448.95	1,838,885.00	1,838,885.00	COA, VACC,COA, NACAP	04/19/2017	04/19/2017	04/19/2017	04/19/2017	04/26/2017	05/11/2017	
	Rehabilitation of Drainage including Improvement/Restoration of Roads, Burgos/Pioante/Bonifacio/Tuason/San Isidro Streets, Barangay Pamplona 1, Las Pinas City	LPMDOE	Public Bidding	03/09/2017	04/17/17 to 04/23/17	04/26/2017	05/08/2017	05/09/17 to 05/15/17	06/05/2017	06/14/2017	06/14/2017	06/16/2017	10/20/2017	GAA 2017	4,825,000.50	4,825,000.50	4,555,282.28	4,555,282.28	COA, VACC,COA, NACAP	04/19/2017	04/19/2017	04/19/2017	04/19/2017	04/26/2017	05/11/2017	
	Construction of C.P. Garcia (C-5) ELEX in Coastal Road, Zapote Bound Coastal Service Road, Las Pinas City	LPMDOE	Public Bidding	04/27/2017	05/05/17 to 05/11/17	05/12/2017	05/25/2017	05/26/2017	06/05/2017	06/14/2017	06/14/2017	06/16/2017	08/16/2018	GAA 2017	95,489,258.26	95,489,258.26	91,493,347.48	91,493,347.48	COA, VACC,COA, NACAP	05/09/2017	05/09/2017	05/09/2017	05/09/2017	05/09/2017	05/25/2017	
	Construction/Repair/Rehabilitation of Road, Unali Street, Barangay Poblacion, Muntinlupa City	LPMDOE	Public Bidding	04/27/2017	05/05/17 to 05/11/17	05/12/2017	05/25/2017	05/26/2017	06/22/2017	06/22/2017	06/29/2017	06/30/2017	11/02/2017	GAA 2017	2,906,550.38	2,906,550.38	2,740,326.00	2,740,326.00	COA, VACC,COA, NACAP	05/09/2017	05/09/2017	05/09/2017	05/09/2017	05/09/2017	05/25/2017	
	Construction/Repair/Rehabilitation of Road, Victoria Homes, Barangay Tunasan, Muntinlupa City	LPMDOE	Public Bidding	04/27/2017	05/05/17 to 05/11/17	05/12/2017	05/25/2017	05/26/2017	06/06/17	06/06/17	06/19/2017	06/22/2017	07/28/2017	GAA 2017	3,874,336.00	3,874,336.00	3,633,740.73	3,633,740.73	COA, VACC,COA, NACAP	05/09/2017	05/09/2017	05/09/2017	05/09/2017	05/09/2017	05/25/2017	
	Construction of Slope Protection at Balingbaling Creek, Barangay Poblacion, Muntinlupa City	LPMDOE	Public Bidding	04/27/2017	05/05/17 to 05/11/17	05/12/2017	05/25/2017	05/26/2017	06/06/17	06/06/17	06/19/2017	06/22/2017	07/18/2017	GAA 2017	9,593,224.03	9,593,224.03	9,069,780.75	9,069,780.75	COA, VACC,COA, NACAP	05/09/2017	05/09/2017	05/09/2017	05/09/2017	05/09/2017	with modification in title	
	Raising of Pavement including Improvement of Drainage System, Barangay Poblacion, Muntinlupa City	LPMDOE	Public Bidding	04/27/2017	05/05/17 to 05/11/17	05/12/2017	05/25/2017	05/26/2017	06/06/17	06/06/17	06/19/2017	06/22/2017	01/18/2018	GAA 2017	14,602,593.35	14,602,593.35	13,679,967.68	13,679,967.68	COA, VACC,COA, NACAP	05/09/2017	05/09/2017	05/09/2017	05/09/2017	05/09/2017	with modification in title	
	Construction/Repair/Rehabilitation of Road, Barangay Poblacion, Muntinlupa City	LPMDOE	Public Bidding	04/27/2017	05/05/17 to 05/11/17	05/12/2017	05/25/2017	05/26/2017	06/06/17	06/06/17	06/14/2017	06/16/2017	01/18/2018	GAA 2017	2,933,174.28	2,933,174.28	2,772,469.26	2,772,469.26	COA, VACC,COA, NACAP	05/09/2017	05/09/2017	05/09/2017	05/09/2017	05/09/2017	05/25/2017	
	Construction/Repair/Rehabilitation of Road, Barangay Poblacion, Muntinlupa City	LPMDOE	Public Bidding	04/27/																						



Subject: RE: Procurement Monitoring Report 1st Semester of C.Y. 2017 LPMDEO-NCR-DPWH

From: monitoring@gppb.gov.ph

To: lpmdeo_bac@yahoo.com.ph

Date: Wednesday, July 12, 2017, 10:57:45 AM GMT+8

Good day!

This is to acknowledge receipt of your email. We will review your submission/inquiries and will work on sending a response to you as soon as possible.

For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 112, 121 or 106, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board - Technical Support Office

Unit 2506 Raffles Corporate Center

F. Ortigas Jr. Rd

Ortigas Center, Pasig City

Tel#: 900-6741 to 44

email: monitoring@gppb.gov.ph