



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

UPDATED ANNUAL PROCUREMENT PLAN FY 2017

CONSULTING SERVICES

(as of 14 September 2017)


Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP million)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
23.	Consulting Services for the Various DPWH Proposed Projects (Detailed Engineering Design and/or Special Studies) CY 2017	Bureau of Design	Quality Based Evaluation (QBE)	19-27 Sept-17	31-Oct-17	24-27 Nov-17	28-Nov-17 to 04-Dec-17	GAA FY 2016/2017	299.940	-	299.940	
24.	Consulting Services for the Preparation of Detailed Architectural and Engineering Design (DAED) for the Proposed Construction of New COMELEC Main Office Building	Bureau of Design	Quality Based Evaluation (QBE)	19-27 Sept-17	31-Oct-17	24-27 Nov-17	28-Nov-17 to 04-Dec-17	COMELEC Fund	53.861	-	53.861	
25.	Government Financial Institution (GFI) to provide Property Appraiser (PA) Services (Pursuant to R.A. 10752) for the Bonifacio Global City - Ortigas Center Link Road Project Phase I: Sta. Monica-Lawton Bridge and Phase II-A: Lawton Ave. to Global City Viaduct	Roads Management Cluster 1-Bilateral, UPMO	Negotiated Procurement (Agency-to-Agency)	-	-	28-Jul-17 to 02-Aug-17	03-16 Aug-17	GAA FY 2016	0.135	-	0.135	
CUMULATIVE TOTAL									PhP 2,060.121			

SUBMITTED BY:

RECOMMENDING APPROVAL:

APPROVED:


NIMFA E. POTANTE
Director IV, Procurement Service


GILBERTO S. REYES
Assistant Secretary
Chairman, BAC for Consulting Services


ARDELIZA R. MEDENILLA, TMSA, CESO II
Undersecretary for Support Services