


REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
NORTH MANILA ENGINEERING DISTRICT
Nagtahan, Manila




DPWH-North Manila District Engineering Office
Procurement Monitoring Report for the 1st Semester of CY 2017
Consulting Services

Contract ID	Contract Name Description	Implementing Unit	Procurement Method	Actual Procurement Activity										ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks
				Pre-Proc Conference	AdS/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Notice of Award	Post-Qualification	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Pre-Proc Conference	Eligibility Check	Sub-Opening of Bids	Post-Qualification	
NMDEO-17CS-001	Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-Surface Exploration for A.V. Hernandez Elementary School, 4STY, 24CL and E. Jacinto Elementary School 2STY, 10CL & E. Jacinto Elementary School 2STY, 6CL	Planning & Design Section	Negotiated-SVP	5/29/2017	5/31/2017			6/7/2017							PDE 2017	727,945.30					
NMDEO-17CS-002	Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-Surface Exploration for T. Paez Integrated School, 4STY, 8CL and T. Paez Elementary School, 4STY, 24CL	Planning & Design Section	Negotiated-SVP	5/29/2017	5/31/2017			6/7/2017							PDE 2017	866,250.00					
NMDEO-17CS-003	Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-Surface Exploration for M. Salamat Elementary School 4STY, 32CL and T. Paez Integrated School, 4STY, 12CL	Planning & Design Section	Negotiated-SVP	5/29/2017	5/31/2017			6/7/2017							PDE 2017	949,921.87					
NMDEO-17CS-004	Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-Surface Exploration for P. Gomez Elementary School 4STY, 20CL and 4STY, 16CL	Planning & Design Section	Negotiated-SVP	5/29/2017	5/31/2017			6/7/2017							PDE 2017	949,921.87					
NMDEO-17CS-005	Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-Surface Exploration for A. Mabini Elementary School 4STY, 28CL and J. Sumulong Elementary School 4STY, 24CL	Planning & Design Section	Negotiated-SVP	5/29/2017	5/31/2017			6/7/2017							PDE 2017	949,921.87					
NMDEO-17CS-006	Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-Surface Exploration for J. Abad Santos High School 4STY, 16CL and T. Alonzo High School 4STY, 16CL	Planning & Design Section	Negotiated-SVP	5/29/2017	5/31/2017			6/7/2017							PDE 2017	866,250.00					
NMDEO-17CS-007	Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-Surface Exploration for P. Burgos Elementary School 4STY, 24CL and Legarda Elementary School 4STY, 16CL	Planning & Design Section	Negotiated-SVP	5/29/2017	5/31/2017			6/7/2017							PDE 2017	866,250.00					
NMDEO-17CS-008	Conduct of Preliminary Detailed Engineering (PDE) activities for the Sub-Surface Exploration for V.E. Fugoso Memorial School 4STY, 12CL and Bacood Elementary School 4STY, 16CL	Planning & Design Section	Negotiated-SVP	5/29/2017	5/31/2017			6/7/2017							PDE 2017	866,250.00					
NMDEO-17CS-009	Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-Surface Exploration for P. Del Pilar Elementary School 4STY, 20CL and E. Quirino High School 4STY, 12CL	Planning & Design Section	Negotiated-SVP	5/29/2017	5/31/2017			6/7/2017							PDE 2017	866,250.00					
NMDEO-17CS-010	Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-Surface Exploration for Multi-Purpose Building at Brgy. 587, Sta. Mesa, Manila and etc.	Planning & Design Section	Negotiated-SVP	5/31/2017	6/2/2017			6/9/2017							PDE 2017	411,960.90					
NMDEO-17CS-011	Conduct of Preliminary Detailed Engineering (PDE) activities for Structural Investigation of Deck Slab of Capulong Bridge along C-2 Road, Tondo, Manila	Planning & Design Section	Negotiated-SVP	5/31/2017	6/2/2017			6/9/2017							PDE 2017	481,201.88					
NMDEO-17CS-012	Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub-Surface Exploration for Multi-Purpose Building at Brgy. 541 Zone 53, District IV, Blumentritt, Sampaloc, Manila and etc.	Planning & Design Section	Negotiated-SVP	5/31/2017	6/2/2017			6/9/2017							PDE 2017	397,195.29					


DPWH-North Manila District Engineering Office
Procurement Monitoring Report for the 1st Semester of CY 2017
Consulting Services

Contract ID	Contract Name Description	Implementing Unit	Procurement Method	Actual Procurement Activity										ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation				Remarks
				Pre-Bid Conference	Advs/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub-Opening of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed				Delivery/Completion	Acceptance/ Turnover	Source of Funds	Pre-Proc Conference	
MMDO-17CS-013	Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil Exploration / Investigation for Galicia St., Brgy. 398-401-458, Sampaloc, Manila & Soil and Sub-Surface Exploration for Multi-Purpose Building Brgy. 378, Sta. Cruz, Manila and etc.	Planning & Design Section	Negotiated-SVP	5/31/2017	6/2/2017			6/9/2017						PDE 2017	461,179.66						


Prepared By:


ENRICO S. LAZARO
Engineer II
Head, BAC Secretariat

Recommended By:


JULIET M. FAJARDO
Engineer III
BAC Chairperson

Approved By:


MEDEL F. CHUA
District Engineer
Head of the Procuring Entity