



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
APAYAO FIRST
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Caglayan, Conner, Apayao

PROCUREMENT MONITORING REPORT FOR CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										
				Pre-Proc. Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total	MODE	CO		Total	MODE	CO	Pre-Proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contractor	Remarks
				Jan/27/17	Jan/28/17	Feb/6/17	Feb/17/17	Feb/17/17	Feb/20/17	March/15/17	March/22/17				69		PDE	738,148.44			738,148.44	723,674.94		723,674.94	COA, NGO, PICE	Jan/27/17	Feb/6/17	Feb/17/17	Feb/17/17	Feb/20/17	March/15/17
GRAND TOTAL														738,148.44		738,148.44	723,674.94		723,674.94												

Prepared by:


LEA C. BARASI
Engineer III
Procurement Unit

Approval recommended:


EDWARD P. MAGNO
Assistant District Engineer

Approved:


EUGENE M. BATALAO
District Engineer