

ANNEX A

Department of Public Works and Highways Procurement Plan for FY 2017

Sarangani District Engineering Office

1st Semester (January - June 2017)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity							
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award
1	17ME0001GO-CS Sub Surface Exploration for Existing Bridge Proposed for widening at Alabel (Two on Shore), Sarangani Province	Sarangani DEO	Small Value Procurement	-	6/22/2017 to 6/28/2017	-	-	6/29/2017	6/29/2017 to 6/30/2017	7/3/2017 to 7/4/2017	-
2	17ME0002GO-CS Sub Surface Exploration for Existing Bridge Proposed for widening at Calabagit (Two On Shore and One Off Shore), Glan, Sarangani Province	Sarangani DEO	Small Value Procurement	-	6/22/2017 to 6/28/2017	-	-	6/29/2017	6/29/2017 to 6/30/2017	7/3/2017 to 7/4/2017	-
3	17ME0003GO-CS Sub Surface Exploration for Existing Bridge Proposed for widening at Malapatan (Two on Shore and Two Off Shore), Malapatan, Sarangani Province.	Sarangani DEO	Small Value Procurement	-	6/22/2017 to 6/28/2017	-	-	6/29/2017	6/29/2017 to 6/30/2017	7/3/2017 to 7/4/2017	-
4	17ME0004GO-CS Sub Surface Exploration for Existing Bridge Proposed for widening at Saub (Two on Shore and Three Off Shore), Maitum, Sarangani Province.	Sarangani DEO	Small Value Procurement	-	6/22/2017 to 6/28/2017	-	-	6/29/2017	6/29/2017 to 6/30/2017	7/3/2017 to 7/4/2017	-
5	17ME0005GO-CS Sub Surface Exploration for the Construction of Municipal Hall (Administrative Building) Barangay Poblacion, Alabel, Sarangani Province.	Sarangani DEO	Small Value Procurement	-	6/22/2017 to 6/28/2017	-	-	6/29/2017	6/29/2017 to 6/30/2017	7/3/2017 to 7/4/2017	-

Approved:


ADRIANO N. NOGODULA III
 BAC- Chairman


JONATHAN G. BANTUG
 District Engineer

Department of Public Works and Highways Procurement Plan for FY 2017
Sarangani District Engineering Office
 1st Semester (January - June 2017)

[illegible]

Bidding Failure Details							Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Pre-Procurement Conference	Pre-bid Conference
Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO			
FAILURE OF BIDDING		-	-	-	-	-	101(ABM)	236,952.25	-	-	-	-	-	1-COA	none	none
														1-CHAMBER	none	none
														1-NGO	none	none
															none	none
															none	none
FAILURE OF BIDDING		-	-	-	-	-	101(ABM)	355,428.37	-	-	-	-	-	1-COA	none	none
														1-CHAMBER	none	none
														1-NGO	none	none
															none	none
															none	none
FAILURE OF BIDDING		-	-	-	-	-	101(ABM)	473,904.49	-	-	-	-	-	1-COA	none	none
														1-CHAMBER	none	none
														1-NGO	none	none
															none	none
															none	none
FAILURE OF BIDDING		-	-	-	-	-	101(ABM)	592,380.61	-	-	-	-	-	1-COA	none	none
														1-CHAMBER	none	none
														1-NGO	none	none
															none	none
															none	none
FAILURE OF BIDDING		-	-	-	-	-	101(ABM)	362,880.00	-	-	-	-	-	1-COA	none	none
														1-CHAMBER	none	none
														1-NGO	none	none
															none	none
															none	none

[illegible]