

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTINOS DISTRICT ENGINEERING OFFICE
C-4 Road, Purok 1, Ambayan North, Navotas City

(DPWH - MNDEO) Procurement Monitoring Report June 30, 2017.

Contract (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			Remarks Explaining changes from the APP)
				Sub / Open of Bids	Delivery / Completion		Total	MOOE	CO	Total	MOOE	CO	
MNDEO-CS 001-2017	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Const. of Multi-Purpose Bldg., Brgy. Tonsuya, Malabon City.	Planning and Design Section	Shopping	2/17/2017		01101101	150,000.00		150,000.00	148,000.00		148,000.00	
MNDEO-CS 002-2017	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Const. of Riverwall along Tullahan River (Upstream Side), Brgy. Potrero, Malabon City.	Planning and Design Section	Shopping	2/17/2017		01101101	219,000.00		219,000.00	217,000.00		217,000.00	
MNDEO-CS 003-2017	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Proposed Replacement of Weak Bridge - Muzon - Concepcion Bridge, Malabon City.	Planning and Design Section	Shopping	5/24/2017		01101101	300,000.00		300,000.00	290,001.00		290,001.00	
MNDEO-CS 004-2017	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Const. of Four (4) Storey, Eight (8) Classroom, Tinajeros National High School, Malabon City.	Planning and Design Section	Shopping	4/19/2017		01101101	300,000.00		300,000.00	146,500.00		146,500.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
C-4 P. O. Box, Bagumbayan North, Navotas City

(DPWH - MNDEO) Procurement Monitoring Report as of June 30, 2017.

Code (PAP)	Procurement Program/Project	Post/End-User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			Remarks (Explaining changes from the APP)
				Sub / Open of Bids	Delivery / Completion		Total	MOOE	CO	Total	MOOE	CO	
MNDEO-CS-005-2017	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Const. of Two (2) Storey, Four (4) Classroom, Longos Elementary School, Malabon City.	Planning and Design Section	Shopping	4/19/2017		01101101	150,000.00		150,000.00	15,500.00		15,500.00	
MNDEO-CS-006-2017	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Const. of Four (4) Storey, Eight (8) Classroom, Longos Elementary School, Malabon City.	Planning and Design Section	Shopping	4/19/2017		011011	150,000.00		150,000.00	15,500.00		145,500.00	
MNDEO-CS-007-2017	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Const. of Four (4) Storey, Sixteen (16) Classroom, Tugatog National High School, Malabon City.	Planning and Design Section	Shopping	4/19/2017		01101101	150,000.00		150,000.00	17,000.00		147,000.00	
MNDEO-CS-008-2017	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Const. of Three (3) Storey, Nine (9) Classroom, Catmon Integrated School, Malabon City.	Planning and Design Section	Shopping	4/19/2017		01101101	150,000.00		150,000.00	17,501.00		147,501.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
Road, Bagumbayon, Navotas City

(DPWH - MNDEO) Procurement Monitoring Report as of June 30, 2017.


Code (PAP)	Procurement Program/Project	PMO /End-User	Mode of Procurement	Actual Procurement Activity		Source of Funds	ABC (Php)			Contract Cost (Php)			Remarks (Explaining changes from the app)
				Sub / Open of Bid	Delivery / Completion		Total	MOOE	CO	Total	MOOE	CO	
MNDEO-CS-017	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Const. of Four (4) Storey, Eight (8) Classroom, Maysa Elementary School, Malabon City.	Planning and Design Section	Shopping	4/19/2017		0110101	150,000.00		150,000.00	147,501.00		147,501.00	
MNDEO-CS-010-2017	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Const. of Three (3) Storey, Fifteen (15) Classroom, Tonsuya Elementary School, Malabon City.	Planning and Design Section	Shopping	4/19/2017		0110101	150,000.00		150,000.00	147,501.00		147,501.00	
MNDEO-CS-011-2017	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Const. of Three (3) Storey, Six (6) Classroom, Amang Rodriguez Elementary School, Malabon City.	Planning and Design Section	Shopping	4/19/2017		01101101	150,000.00		150,000.00	147,000.00		147,000.00	
MNDEO-CS-012-2017	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Const. of Four (4) Storey, Twelve (12) Classroom, Malabon National High School, Malabon City.	Planning and Design Section	Shopping	4/19/2017		01101101	150,000.00		150,000.00	146,500.00		146,500.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
C-4 Road, Bagumbayan North, Navotas City

DPWH - MNDEO Procurement Monitoring Report as of December 31, 2016.

Code (PAR)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity		Source of Funds	AB (Php)			Contract Cost (Php)			Remarks (Estimating changes from the APP)
				Sub / Open of Bids	Delivery / Completion		Total	MOOE	CO	Total	MOOE	CO	
013 2017	Procurement of Consulting Services to Conduct the Topographic/Hydrographic Survey of the ff: 1.) Tullahan River, from Valenzuela Malabon Boundary to Road 10 2.) Malabon - Navotas River 3.) Malabon - Pinagkabalian River 4.) Muzon River 4.) Muzon River	Planning and Design Section	Shopping	03/2017		01101101	2,152,500.00		2,152,500.00	2,142,499.00		2,142,499.00	

Submitted By:


HEIDELIZA B. MAURICIO
Administrative Officer IV

Recommended By:


FERNANDO C. GARCIA
Assistant District Engineer

Approved By:


MARLO B. CORREA
District Engineer