

PROCUREMENT MONITORING REPORT

Department: DPWH-Sultan Kudarat 2nd District Engineering Office
Region: XII
As of January to June 2017

Code (PAI)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity									
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed
17MHC001	Sub - Surface Exploration of Balonglong Br. (BOO33: MN), along Awang - Letak - Kalamansig - Palimbarig - Sarangani Road, Palimbang, Sultan Kudarat	Planning and Design Section	Public Bidding	N/A	4/21/2017 to 4/27/2017	N/A	4/28/2017	4/28/2017	5/23/2017	5/24/2017	5/29/2017	5/29/2017	5/30/2017
17MHC002	Sub - Surface Exploration of Baluan Bridge	Planning and Design Section	Public Bidding	N/A	4/21/2017 to 4/27/2017	N/A	4/28/2017	4/28/2017	5/23/2017	5/24/2017	5/29/2017	5/29/2017	5/30/2017

Prepared by:

Annabelle P. Yadao
ANNABELLE P. YADAO
Records Officer II
BAC Secretariat Member

Approved by:

Levi D. Trabado
LEVI D. TRABADO
Chief, Maintenance Section
BAC Vice Chairman