



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
NORTH MANILA ENGINEERING DISTRICT
Nagtahan, Manila

ANNEX B

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE		TOTAL	MOOE	CO	TOTAL	MOOE	CO		PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST. QUAL				
COMPLETED PROCUREMENT ACTIVITIES																														
103004010310185	17OE0090: Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures Multi-Purpose / Facilities - Renovation of Dapitan Health Center, District 4, Zone 51, Brgy. 520, Manila City	NMDEO	PUBLIC BIDDING	07-06-17	08-06-17	19-06-17	30-06-17	30-06-17	05-07-17	12-07-17	24-07-17	31-07-17	04-08-17		GAA 2017	1,972,495.30			1,972,495.30			1,911,699.08	COA, NACAP, VACC, CCW	07-06-17	30-06-17	30-06-17	05-07-17	12-07-17		
268004010101308	17OE0091: Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures - School Building Construction / Rehabilitation of Schools, Ramon Magsaysay High School, Barangay 478, Manila City	NMDEO	PUBLIC BIDDING	07-06-17	08-06-17	19-06-17	30-06-17	30-06-17	05-07-17	12-07-17	24-07-17	25-07-17	04-08-17		GAA 2017	2,968,702.51			2,968,702.51			2,869,361.75	COA, NACAP, VACC, CCW	07-06-17	30-06-17	30-06-17	05-07-17	12-07-17		
292003020401919PC	17OE0092: MFO 2 - Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Proposed Feeder Channel for the Bluementritt Interceptors, Manila City	NMDEO	PUBLIC BIDDING	07-06-17	08-06-17	19-06-17	30-06-17	30-06-17	05-07-17	18-08-17	04-09-17	14-09-17	14-09-17		GAA 2017	23,024,172.99			23,024,172.99			22,325,846.42	COA, NACAP, VACC, CCW	07-06-17	30-06-17	30-06-17	05-07-17	18-08-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
292003020401914	17OE0093: MFO 2 - Flood Management Services Construction / Maintenance of Flood Mitigation Structures and Drainage System: Drainage Improvement along Yuseco (including Kabulusan Out Fall) Tondo, Manila	NMDEO	PUBLIC BIDDING	07-06-17	08-06-17	19-06-17	30-06-17	30-06-17	05-07-17	12-07-17	24-07-17	31-07-17	04-08-17		GAA 2017	48,992,173.73		48,992,173.73	46,541,856.77		46,541,856.77	COA, NACAP, VACC, CCW	07-06-17	30-06-17	30-06-17	05-07-17	12-07-17		
165004050306804PC	17OE0094: Locally - Founded Projects Local Infrastructure Program Roads and Bridges Local Roads - Concreting / Upgrading of Roads and Pathways, Barangay 124 to 146, Manila City	NMDEO	PUBLIC BIDDING	09-06-17	13-06-17	22-06-17	04-07-17	04-07-17	06-07-17	12-07-17	24-07-17	31-07-17	04-08-17		GAA 2017	7,908,920.97		7,908,920.97	7,592,777.62		7,592,777.62	COA, NACAP, VACC, CCW	09-06-17	04-07-17	04-07-17	06-07-17	12-07-17		
165004050306807PC	17OE0095: Locally - Founded Projects Local Infrastructure Program Roads and Bridges Local Roads - Concreting / Upgrading of Roads and Pathways, Barangay 48 to 90, Tondo, Manila City	NMDEO	PUBLIC BIDDING	09-06-17	13-06-17	22-06-17	30-06-17	30-06-17	12-07-17	12-07-17	24-07-17	31-07-17	04-08-17		GAA 2017	9,894,983.50		9,894,983.50	9,498,775.02		9,498,775.02	COA, NACAP, VACC, CCW	09-06-17	30-06-17	30-06-17	12-07-17	12-07-17		
165003014800104PC	17OE0096: MFO -1 National Road Network Services Asset Preservation of National Roads Construction / Upgrading / Rehabilitation of Drainage along National Roads España Blvd. K0004+-537 - K0005+513, K0005+-523 - K0004+517 Sampaloc, Manila City	NMDEO	PUBLIC BIDDING	09-06-17	13-06-17	22-06-17	30-06-17	30-06-17	20-07-17	25-07-17	27-07-17	31-07-17	04-08-17		GAA 2017	48,886,917.00		48,886,917.00	46,635,593.70		46,635,593.70	COA, NACAP, VACC, CCW	09-06-17	30-06-17	30-06-17	20-07-17	42941		
165004050306808	17OE0097: Locally - Founded Projects Local Infrastructure Program Roads and Bridges Local Roads - Concreting / Upgrading of Roads and Pathways, Barangay 91 to 123, Manila City	NMDEO	PUBLIC BIDDING	12-06-17	13-06-17	22-06-17	30-06-17	30-06-17	01-07-17	15-08-17	22-08-17	30-08-17	04-09-17		GAA 2017	11,873,065.28		11,873,065.28	11,751,735.96		11,751,735.96	COA, NACAP, VACC, CCW	12-06-17	30-06-17	30-06-17	01-07-17	15-08-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
292002000100095	17OE0098: Maintenance, Repair and Rehabilitation of Insfrastructure Facilities and Other Related Activities - Flood Control and Drainage Systems, Structures and Related Facilities - Nationwide - Esteros and Creeks Maintenance in Metro - Manila a) South Antipolo Open Canal b) Estero de San lazaro, c) Estero de magdalena Manila City	NMDEO	PUBLIC BIDDING	12-06-17	13-06-17	22-06-17	30-06-17	30-06-17	01-07-17	21-07-17	10-08-17	18-08-17	22-08-17		MOOE 2017	16,352,467.10	16,352,467.10	CO	15,534,841.47	15,534,841.47	CO	COA, NACAP, VACC, CCW	12-06-17	30-06-17	30-06-17	01-07-17	21-07-17		
292002000100095	17OE0099: Maintenance, Repair and Rehabilitation of Insfrastructure Facilities and other Related Activities - Flood Control and Drainage Systems, Structures and Related Facilities - Nationwide - Esteros and Creeks Maintenance in Metro manila - a) North Antipolo Open Canal, b) Estero dela Riena, c) Estero de Binondo Manila City	NMDEO	PUBLIC BIDDING	21-06-17	22-06-17	30-06-17	13-07-17	13-07-17	17-07-17	21-07-17	26-07-17	31-07-17	04-08-17		MOOE 2017	16,002,349.17	16,002,349.17		15,202,230.42	15,202,230.42		COA, NACAP, VACC, CCW	21-06-17	13-07-17	13-07-17	17-07-17	21-07-17		
165003014200192	17OE0100: MFO 1 - National Roads Services - Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Road including Drainage Based on Pavement Management System Highway-R. Magsaysay Boulevard Sta Mesa, Manila City	NMDEO	PUBLIC BIDDING	21-06-17	22-06-17	30-06-17	13-07-17	13-07-17	17-07-17	21-07-17	10-08-17	18-08-17	22-08-17		GAA 2017	41,148,338.66		41,148,338.66	38,720,917.00		38,720,917.00	COA, NACAP, VACC, CCW	21-06-17	13-07-17	13-07-17	17-07-17	21-07-17		
268004010101309	17OE0101: Locally - Funded Projects Local Infrastructure Program Buildings and other Structures School Buildings - Construction / Rehabilitation of Schools, Antonio Maceda High School, Barangay 581, Manila City	NMDEO	PUBLIC BIDDING	22-06-17	23-06-17	07-07-17	19-07-17	19-07-17	21-07-17	27-07-17	27-07-17	31-07-17	04-08-17		GAA 2017	1,969,084.90		1,969,084.90	1,908,043.90		1,908,043.90	COA, NACAP, VACC, CCW	22-06-17	19-07-17	19-07-17	21-07-17	27-07-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL	
103004010310193	17OE0102: Locally - Funded Projects Local Infrastructure Program Building and Other Structures Multi- Purpose / Facilities Construction of Multi- Purpose Building (Center), Barangay 105, Tondo, Manila City	NMDEO	PUBLIC BIDDING	22-06-17	23-06-17	07-07-17	19-07-17	19-07-17	21-07-17	24-07-17	27-07-17	31-07-17	04-08-17			GAA 2017	4,944,912.34		4,944,912.34	4,791,620.06		4,791,620.06	COA, NACAP, VACC, CCW	22-06-17	19-07-17	19-07-17	21-07-17	24-07-17		
103004010310207	17OE0103: Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures Multi-Purpose Facilities - Improvement of Multi-Purpose Building, Barangay 641, San Miguel, Manila City	NMDEO	PUBLIC BIDDING	22-06-17	23-06-17	07-07-17	19-07-17	19-07-17	10-08-17	22-09-17	05-10-17	11-10-17	13-10-17			GAA 2017	999,471.01		999,471.01	969,486.87		969,486.87	COA, NACAP, VACC, CCW	22-06-17	19-07-17	19-07-17	10-08-17	22-09-17		
103004010310198	17OE0104: Locally - Funded Projects Local Infrastructure Program Buildings and other Structures Multi-Purpose / Facilities - Improvement of Multi-Purpose Building, Barangay 592, Sta. Mesa, Manila City	NMDEO	PUBLIC BIDDING	13-07-17	14-07-17	24-02-17	04-08-17	04-08-17	11-08-17	12-09-17	26-09-17	11-10-17	12-10-17			GAA 2017	999,984.23		999,984.23	970,624.13		970,624.13	COA, NACAP, VACC, CCW	13-07-17	04-08-17	04-08-17	11-08-17	12-09-17		
103004010310184	17OE0105: Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures Multi-Purpose / Facilities - Construction of Multi-Purpose Hall, District 4, Zone 52, Brgy. 521, Manila City	NMDEO	PUBLIC BIDDING	13-07-17	14-07-17	24-02-17	08-09-17	08-09-17	14-09-17	22-09-17	02-10-17	11-10-17	13-10-17			GAA 2017	1,970,255.98		1,970,255.98	1,909,165.46		1,909,165.46	COA, NACAP, VACC, CCW	13-07-17	08-09-17	08-09-17	14-09-17	22-09-17		
268004010101316	17OE0106: Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures School Building - Construction / Rehabilitation of Schools, Legarda Elementary School, Barangay 521, Manila City	NMDEO	PUBLIC BIDDING	13-07-17	14-07-17	24-02-17	04-08-17	04-08-17	10-08-17	16-08-17	22-08-17	30-08-17	04-09-17			GAA 2017	1,971,020.82		1,971,020.82	1,898,000.00		1,898,000.00	COA, NACAP, VACC, CCW	13-07-17	04-08-17	04-08-17	10-08-17	16-08-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

[illegible]

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	17OE0112: Locally - Funded Projects Local Infrastructure Program Buildings and other Structures Multi -Purpose / Facilities - Renovation of Day care Center District 4 Zone 41, Brgy. 401 Manila	NMDEO	PUBLIC BIDDING	19-07-17	20-07-17	31-07-17									GAA 2017														CANCELLED
	17OE0113: Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures School Building - Construction / Rehabilitation of Schools, P. Burgos Elementary School, Barangay 581, Manila City	NMDEO	PUBLIC BIDDING	19-07-17	20-07-17	31-07-17									GAA 2017														CANCELLED
203003031400018	17OE0114: Construction of 17 Units Rainwater Collection System (RWCS) for Various School Buildings CY 2017	NMDEO	PUBLIC BIDDING	19-07-17	20-07-17	31-07-17	11-08-17	11-08-17	17-08-17	10-11-17	24-11-17	05-12-17	07-12-17		RWCS 2017	3,329,804.41	3,329,804.41		3,227,201.12	3,227,201.12		COA, NACAP, VACC, CCW	31-07-17	11-08-17	11-08-17	17-08-17	10-11-17		
103004010310186	17OE0115: Locally - Funded Projects Local Infrastructure Program Building and other Structures Multi-Purpose / Facilities - Renovation of Day Care Center District 4, Zone 51, Brgy. 512 Manila	NMDEO	PUBLIC BIDDING	28-07-17	31-07-17	11-08-17	08-09-17	08-09-17	18-09-17	23-09-17	24-11-17	05-12-17	07-12-17		GAA 2017	1,971,480.72		1,971,480.72	1,911,465.60		1,911,465.60	COA, NACAP, VACC, CCW	11-08-17	08-09-17	08-09-17	18-09-17	23-09-17		
268004010101319PC	17OE0116: Locally - Funded Projects Local Infrastructure Program Building and other Structures School Building - Construction / Rehabilitation of Schools, P. Burgos Elementary School, Brgy. 581, Manila City	NMDEO	PUBLIC BIDDING	28-07-17	31-07-17	11-08-17	22-08-17	22-08-17	25-08-17	26-09-17	05-10-17	11-10-17	13-10-17		GAA 2017	2,967,977.65		2,967,977.65	2,874,906.66		2,874,906.66	COA, NACAP, VACC, CCW	11-08-17	22-08-17	22-08-17	25-08-17	26-09-17		
103004010310203	17OE0117: Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures Multi-Purpose / Facilities - Improvement of Multi-Purpose Building, Barangay 616, Sta. Mesa, Manila City	NMDEO	PUBLIC BIDDING	31-07-17	02-08-17	11-08-17	25-08-17	25-08-17	31-08-17	08-09-17	25-09-17	11-10-17	12-10-17		GAA 2017	999,017.96		999,017.96	969,000.00		969,000.00	COA, NACAP, VACC, CCW	11-08-17	25-08-17	25-08-17	31-08-17	08-09-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
103002000100092	17OE0118: MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Public Buildings - Repair / Maintenance of DPWH Building (Admin., Planning, IT & QAS) North Manila DEO, Sta. Mesa, Manila and MOOE - Maintenance, Repair and MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Public Buildings - Repair / Maintenance of DPWH Building Maintenance Section Building North Manila DEO, Nagtahan, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	31-07-17	02-08-17	11-08-17	25-08-17	25-08-17	31-08-17	27-09-17	09-10-17	12-10-17	17-10-17		MOOE 2017	1,590,526.27	1,590,526.27		1,543,146.80	1,543,146.80		COA, NACAP, VACC, CCW	11-08-17	25-08-17	25-08-17	31-08-17	27-09-17		
103004010310214	17OE0148: Locally - Funded Projects Local Infrastructure Program Buildings and other structures Multi-Purpose / Facilities - Improvement / Repair / Rehabilitation of Multi-Purpose Building, Barangay 48, City of Manila	NMDEO	PUBLIC BIDDING	07-08-17	08-08-17	17-08-17	29-08-17	29-08-17	31-08-17	04-09-17	07-09-17	12-09-17	15-09-17		GAA 2017	3,462,986.87		3,462,986.87	3,359,851.58		3,359,851.58	COA, NACAP, VACC, CCW	17-08-17	29-08-17	29-08-17	31-08-17	04-09-17		
103004010310213	17OE0149: Locally - Funded Projects Local Infrastructure Program Buildings and other structures Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Barangay 107, City of Manila	NMDEO	PUBLIC BIDDING	07-08-17	08-08-17	17-08-17	29-08-17	29-08-17	04-09-17	10-11-17	22-11-17	05-12-17	07-12-17		GAA 2017	6,423,650.09		6,423,650.09	6,232,166.27		6,232,166.27	COA, NACAP, VACC, CCW	17-08-17	29-08-17	29-08-17	04-09-17	10-11-17		
268004010101314	17OE0150: Locally - Funded Projects Local Infrastructure Program Buildings and other structures School Buildings Construction / Rehabilitation of Dr. Alejandro Albert Elementary School, Brgy. 520, Manila City	NMDEO	PUBLIC BIDDING	16-08-17	17-08-17	29-08-17	08-09-17	08-09-17	14-09-17	18-09-17	25-09-17	29-09-17	04-10-17		GAA 2017	1,974,908.26	1,974,908.26		1,917,892.30		1,917,892.30	COA, NACAP, VACC, CCW	29-08-17	08-09-17	08-09-17	14-09-17	18-09-17		
268004010101321	17OE0151: Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures School Buildings Construction / Rehabilitation of Schools, Gen. Malvar Elementary School, Barangay 581, Manila City	NMDEO	PUBLIC BIDDING	16-08-17	17-08-17	29-08-17	08-09-17	08-09-17	11-09-17	15-09-17	20-09-17	27-09-17	29-09-17		GAA 2017	2,474,903.18	2,474,903.18		2,400,695.25		2,400,695.25	COA, NACAP, VACC, CCW	29-08-17	08-09-17	08-09-17	11-09-17	15-09-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
103004010310208	17OE0152: Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Barangay 642, San Miguel, Manila	NMDEO	PUBLIC BIDDING	16-08-17	17-08-17	29-08-17	08-09-17	08-09-17	11-09-17	15-09-17	02-10-17	11-10-17	13-10-17		GAA 2017	5,938,968.15	5,938,968.15		5,760,000.00		5,760,000.00	COA, NACAP, VACC, CCW	29-08-17	08-09-17	08-09-17	11-09-17	15-09-17		
103002000100092	17OE0153: MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Public Buildings Repair / Rehabilitation of Of Building Presidential Security Group (PSG) 2nd Company Annex Building San Miguel, Manila	NMDEO	PUBLIC BIDDING	18-08-17	22-08-17	31-08-17	12-09-17	12-09-17	19-09-17	24-10-17	02-11-17	17-11-17	21-11-17		MOOE 2017	1,499,982.87	1,499,982.87		1,453,375.80	1,453,375.80		COA, NACAP, VACC, CCW	31-08-17	12-09-17	12-09-17	19-09-17	24-10-17		
103004010310211	17OE0154: Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building (Centers), Barangay 460, Zone 45, Manila City	NMDEO	PUBLIC BIDDING	18-08-17	22-08-17	31-08-17	11-10-17	11-10-17	16-10-17	22-10-17	02-11-17	10-11-17	16-11-17		GAA 2017	4,939,112.28		4,939,112.28	4,865,021.18		4,865,021.18	COA, NACAP, VACC, CCW	31-08-17	11-10-17	11-10-17	16-10-17	22-10-17		
103004010309927PC	17OE0155: Locally - Funded Projects Construction / Repair / Rehabilitation / Improvement of Various Infrastructures including Local Projects Buildings and Other Structures Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Barangay 587, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	24-08-17	25-08-17	04-09-17	15-09-17	15-09-17	18-09-17	06-10-17	04-10-17	11-10-17	13-10-17		GAA 2017	2,969,991.56		2,969,991.56	2,879,303.70		2,879,303.70	COA, NACAP, VACC, CCW	04-09-17	15-09-17	15-09-17	18-09-17	43014		
65003016200534	17OE0156: MFO 1 - National Road Network Services Asset Preservation of National Roads - Construction and Maintenance of Bridges along National Roads - Rehabilitation / Major Repair of Permanent Bridges - Capulong Br. (B01790LZ) along C-2 Road	NMDEO	PUBLIC BIDDING	24-08-17	25-08-17	04-09-17	15-09-17	15-09-17	18-09-17	22-09-17	13-10-17	23-10-17	24-10-17		GAA 2017	10,749,672.97		10,749,672.97	10,266,038.99		10,266,038.99	COA, NACAP, VACC, CCW	04-09-17	15-09-17	15-09-17	18-09-17	22-09-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)			
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL		
103002000100072	17OE0157: MOOE-Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities DPWH Offices for ISO Certification-Construction of pantry North Manila District Engineering Office	NMDEO	PUBLIC BIDDING	05-09-17	06-09-17	15-09-17	27-09-17	27-09-17	17-08-17	10-10-17	18-10-17	23-10-17	12-10-17				MOOE 2017	609,755.44	609,755.44		597,395.08	597,395.08		COA, NACAP, VACC, CCW	15-09-17	27-09-17	27-09-17	17-08-17	10-10-17		
103004010310200	17OE0158: Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Barangay 600, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	05-09-17	06-09-17	15-09-17	27-09-17	27-09-17	04-10-17	10-10-17	16-10-17	23-10-17	24-10-17				GAA 2017	2,964,694.97		2,964,694.97	2,904,480.77		2,904,480.77	COA, NACAP, VACC, CCW	15-09-17	27-09-17	27-09-17	04-10-17	10-10-17		
	17OE 159: Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures Multi-Purpose / Facilities - Renovation of Day Care Center District 4 Zone 41, Bragy. 401, Manila City	NMDEO	PUBLIC BIDDING	06-09-17	07-09-17	18-09-17											GAA 2017														CANCELLED
103004010310205	17OE0161: Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures; Multi-Purpose Facilities - Improvement of Multi-purpose Building, Barangay 630, Sta. Mesa, Manila City	NMDEO	PUBLIC BIDDING	12-09-17	13-09-17	21-09-17	03-10-17	03-10-17	05-10-17	17-10-17	26-10-17	06-11-17	10-11-17				GAA 2017	2,969,909.62		2,969,909.62	2,880,871.40		2,880,871.40	COA, NACAP, VACC, CCW	21-09-17	03-10-17	03-10-17	05-10-17	43025		
165003016200535	17OE0162: MFO 1 - National Road Network Services Asset Preservation of National Roads - Construction and Maintenance of Bridges along National Roads; Rehabilitation / Major Repair of Permanent Bridges - Claro M. Recto Br. 3 (B03345LZ) along C.M. Recto, Manila City	NMDEO	PUBLIC BIDDING	12-09-17	13-09-17	21-09-17	29-11-17	29-11-17	01-12-17	08-12-17	28-12-17	29-12-17	03-01-18				GAA 2017	3,527,908.25		3,527,908.25	3,404,431.46		3,404,431.46	COA, NACAP, VACC, CCW	21-09-17	29-11-17	29-11-17	01-12-17	08-12-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)			
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL		
165002000100090	17OE0163: Repair and Maintenance of Infrastructure Facilities and other Related Activities - Repair / Maintenance along Old Sta. Mesa, Santol and Dimasalang	NMDEO	PUBLIC BIDDING	18-09-17	20-09-17	29-09-17	11-10-17	11-10-17	11-10-17	16-10-17	26-10-17	06-11-17	10-11-17				MOOE 2017	2,926,531.83	2,926,531.83	CO	2,897,266.51	2,897,266.51	CO	COA, NACAP, VACC, CCW	29-09-17	11-10-17	11-10-17	11-10-17	16-10-17		
165002000100090	17OE0164: Repair and Maintenance of Infrastructure Facilities and other Related activities - Repair maintenance along Dimasalang, Rizal Avenue, Oroquieta, Legarda and Quintin Paredes Manila City	NMDEO	PUBLIC BIDDING	18-09-17	20-09-17	29-09-17	11-10-17	11-10-17	11-10-17	16-10-17	26-10-17	06-11-17	10-11-17				MOOE 2017	4,883,248.66	4,883,248.66		4,834,416.17	4,834,416.17		COA, NACAP, VACC, CCW	29-09-17	11-10-17	11-10-17	11-10-17	16-10-17		
292002000100041	17OE0167: MOOE- Maintenance Repair and Rehabilitation of Infrastructure Facilities and Other Related Facilities - Flod Control and Drairage Systems, Structures and Related Facilites-Dredging / Deepening of Estero de Vitas Phase 2, Tondo, Manila City	NMDEO	PUBLIC BIDDING	22-09-17	26-09-17	04-10-17	16-10-17	16-10-17	02-11-17	08-12-17	18-12-17	20-12-17	21-12-17				MOOE 2017	6,362,109.58	6,362,109.58		6,270,184.04	6,270,184.04		COA, NACAP, VACC, CCW	04-10-17	16-10-17	16-10-17	02-11-17	08-12-17		
292002000100093	17OE0168: MOOE- Maintenance Repair and Rehabilitation of Infrastructure Facilities and Other Related Facilites - Flood Control and Drainage Systems, Structures and Related Facilities - Dredging / Deepening of Estero de Binondo, Binondo, Manila City	NMDEO	PUBLIC BIDDING	22-09-17	26-09-17	04-10-17	16-10-17	16-10-17	02-11-17	24-11-17	08-12-17	11-12-17	12-12-17				MOOE 2017	8,811,397.25	8,811,397.25		8,370,826.67	8,370,826.67		COA, NACAP, VACC, CCW	04-10-17	16-10-17	16-10-17	02-11-17	24-11-17		
2592002000100093	17OE0169: MOOE-Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Facilities - Flood Control and Drainage Systems, Structures and Related Facilites - Dredging / Deepening of Estero de Vitas Phase I, Tondo, Manila City	NMDEO	PUBLIC BIDDING	22-09-17	26-09-17	04-10-17	16-10-17	16-10-17	02-11-17	10-11-17	24-11-17	04-12-17	06-12-17				MOOE 2017	18,117,488.54	18,117,488.54		17,211,612.15	17,211,612.15		COA, NACAP, VACC, CCW	04-10-17	16-10-17	16-10-17	02-11-17	10-11-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)					
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL				
1650030141000090	17OE0170: Improvement of J.P Rizal Avenue Extension with Drainage, (R. Papa Bridge to Estero de Maypajo) Sta. Cruz, Manila City	NMDEO	PUBLIC BIDDING		22-09-17	26-09-17	04-10-17	16-10-17	16-10-17	02-11-17	10-11-17	20-11-17	28-11-17	29-11-17				MVUC	48,226,327.35			48,226,327.35	45,564,380.78		45,564,380.78	COA, NACAP, VACC, CCW	04-10-17	16-10-17	16-10-17	02-11-17	10-11-17		
268004010100970	17OE0171: Construction of Two Storey Ten Classroom School Building (Revised 3-24-17) E. Jacinto Elementary School Tondo, Manila	NMDEO	PUBLIC BIDDING		26-09-17	27-09-17	06-10-17	18-10-17	18-10-17	27-11-17	29-11-17	05-12-17	07-12-17	08-12-17				BEFF 2017	24,671,023.91			24,671,023.91	23,934,936.14		23,934,936.14	COA, NACAP, VACC, CCW	06-10-17	18-10-17	18-10-17	27-11-17	29-11-17		
268004010100970	17OE0172: Construction of Four - Storey Sixteen Classroom School Building (Revised 3-24-17) Bacood Elementary School, Sta. Mesa, Manila City	NMDEO	PUBLIC BIDDING		26-09-17	27-09-17	06-10-17	18-10-17	18-10-17	24-11-17	06-12-17	04-12-17	07-12-17	08-12-17				BEFF 2017	44,425,829.22			44,425,829.22	43,181,906.00		43,181,906.00	COA, NACAP, VACC, CCW	06-10-17	18-10-17	18-10-17	24-11-17	06-12-17		
268004010100970	17OE0173: Construction of Four - Storey Twelve Classroom School Building (Revised 3-24-17) Valeriano E. Fugoso Memorial School, Manila City	NMDEO	PUBLIC BIDDING		27-09-17	28-09-17	09-10-17	19-10-17	19-10-17	24-12-17	29-12-17	05-12-17	07-12-17	08-12-17				BEFF 2017	31,159,896.31			31,159,896.31	30,225,099.42		30,225,099.42	COA, NACAP, VACC, CCW	09-10-17	19-10-17	19-10-17	24-12-17	29-12-17		
268004010100990PC	17OE0174: Construction of Four - Storey Twelve Classroom School Building (Revised 3-24-17) Timoteo Paez Integrated School, Tondo, Manila City	NMDEO	PUBLIC BIDDING		27-09-17	28-09-17	09-10-17	19-10-17	19-10-17	24-11-17	29-11-17	07-12-17	13-12-17	13-12-17				BEFF 2017	38,348,226.75			38,348,226.75	37,197,779.95		37,197,779.95	COA, NACAP, VACC, CCW	09-10-17	19-10-17	19-10-17	24-11-17	29-11-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
268004010100970	17OE0175: Construction of Four - Storey Sixteen Classroom School Building (Revised 3-24-17) Doña Teodora Alonzo High School, Sta. Cruz, Manila City	NMDEO	PUBLIC BIDDING	27-09-17	28-09-17	09-10-17	19-10-17	19-10-17	24-11-17	29-11-17	05-12-17	07-12-17	08-12-17		BEFF 2017	46,630,017.22		49,457,490.75	45,459,603.79	45,459,603.79	COA, NACAP, VACC, CCW	09-10-17	19-10-17	19-10-17	24-11-17	29-11-17			
165003010100279	17OE0176: Maintenance of National Roads and Bridges (High Pressure Cleaning and Painting) at LRT Line 2 From J. Ruiz Station to Recto Station, K002 + 800 - K0007 + 527; K0004+325 - K0004 + 325 - k0005+570 (Excluding Legarda Sta.) Manila	NMDEO	PUBLIC BIDDING	27-09-17	28-09-17	09-10-17	19-10-17	19-10-17	24-11-17	29-11-17	05-12-17	07-12-17	08-12-17		MVUC	56,893,258.01		46,630,017.22	47,478,929.29	47,478,929.29	COA, NACAP, VACC, CCW	09-10-17	19-10-17	19-10-17	24-11-17	29-11-17			
268004010100970	17OE0177: Construction of Four - Storey Twenty Classroom School Building (Revised 3-24-17), Pio Del Pilar Elementary School, Sta. Mesa, Manila City	NMDEO	PUBLIC BIDDING	27-09-17	28-09-17	09-10-17	19-10-17	19-10-17	24-12-17	29-11-17	05-12-17	07-12-17	08-12-17		BEFF 2017	59,663,029.35		56,893,258.01	55,299,684.43	55,299,684.43	COA, NACAP, VACC, CCW	09-10-17	19-10-17	19-10-17	24-12-17	29-11-17			
268004010100970	17OE0178: Construction of Four - Storey Twenty Classroom School Building (Revised 3-24-17), P. Gomez Elementary School, Sta. Cruz, Manila City	NMDEO	PUBLIC BIDDING	27-09-17	28-09-17	09-10-17	19-10-17	19-10-17	24-11-17	29-11-17	05-12-17	07-12-17	08-12-17		BEFF 2017	76,814,495.74		59,663,029.35	58,171,364.07	58,171,364.07	COA, NACAP, VACC, CCW	09-10-17	19-10-17	19-10-17	24-11-17	29-11-17			
268004010100970	17OE0179: Construction of Four Storey Sixteen Classroom School Building (Revised 3-24-17), J. Abad Santos High School, Binondo, Manila City	NMDEO	PUBLIC BIDDING	27-09-17	28-09-17	09-10-17	19-10-17	19-10-17	24-11-17	27-11-17	05-12-17	07-12-17	08-12-17		BEFF 2017	76,814,495.74		76,814,495.74	74,886,451.90	74,886,451.90	COA, NACAP, VACC, CCW	09-10-17	19-10-17	19-10-17	24-11-17	27-11-17			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)					
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL				
268004010100970PC	17OE0180: Construction of Two-Storey Six Classroom School Building (Revised 3-24-17) Emilio Jacinto Elementary School, Manila City	NMDEO	PUBLIC BIDDING	02-10-17	05-10-17	13-10-17	24-10-17	24-10-17	24-11-17	29-11-17	07-12-17	13-12-17	07-12-17				BEFF 2017	16,770,667.30			16,770,667.30	16,750,332.54			16,750,332.54	COA, NACAP, VACC, CCW	13-10-17	24-10-17	24-10-17	24-11-17	29-11-17		
268004010100970	17OE0181: Construction of Four - Storey Twenty Four Classroom School Building (Revised 3-24-17) P. Burgos Elementary School, Sta. Mesa, Manila City	NMDEO	PUBLIC BIDDING	02-10-17	05-10-17	13-10-17	24-10-17	24-10-17	29-11-17	01-12-17	05-12-17	07-12-17	07-12-17				BEFF 2017	59,719,458.08			59,719,458.08	57,927,766.49			57,927,766.49	COA, NACAP, VACC, CCW	13-10-17	24-10-17	24-10-17	29-11-17	01-12-17		
268004010100970	17OE0182: Construction of Four - Storey Thirty Two Classroom School Building (Revised 3-24-17), T. Paez Elementary School, Tondo, Manila City	NMDEO	PUBLIC BIDDING	02-10-17	05-10-17	13-10-17	24-10-17	24-10-17	24-11-17	29-11-17	05-12-17	07-12-17	08-12-17				BEFF 2017	96,092,485.04			96,092,485.04	93,200,101.24			93,200,101.24	COA, NACAP, VACC, CCW	13-10-17	24-10-17	24-10-17	24-11-17	29-11-17		
203003031400018	17OE0183: Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors - Rain Water Collector System - Construction of 5 units Rainwater Collection System (RWCS)	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17	23-12-17	27-12-17	28-12-17	29-12-17	03-01-18				BEFF 2017	1,273,567.77			1,273,567.77	1,234,365.04			1,234,365.04	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17	23-12-17	27-12-17		
165004050304221	17OE0184: LIP: Concreting with Drainage Improvement of Tayuman St., Manila City 2nd LD	NMDEO	PUBLIC BIDDING	24-10-17	25-10-17	06-11-17	17-11-17	17-11-17	24-11-17	29-11-17	05-12-17	06-12-17	07-12-17				BEFF 2017	4,947,012.60			4,947,012.60	4,712,360.14			4,712,360.14	COA, NACAP, VACC, CCW	06-11-17	17-11-17	17-11-17	24-11-17	29-11-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
268004010100970PC	17OE0185: Construction of Four Storey Sixteen Classroom School Building (Revised 3-24-17), Legarda Elementary School, Sampaloc, Manila	NMDEO	PUBLIC BIDDING	24-10-17	25-10-17	06-11-17	17-11-17	17-11-17	29-11-17	01-12-17	07-12-17	13-12-17	13-12-17		BEFF 2017	45,621,418.71		45,621,418.71	44,334,894.70		44,334,894.70	COA, NACAP, VACC, CCW	06-11-17	17-11-17	17-11-17	29-11-17	01-12-17		
268004010100970PC	17OE0186: Construction of Four - Storey Twenty Four Classroom School Building A.V Hernandez Elementary School, Tondo, Manila	NMDEO	PUBLIC BIDDING	24-10-17	25-10-17	06-11-17	17-11-17	17-11-17	24-11-17	27-11-17	07-12-17	13-12-17	13-12-17		BEFF 2017	63,473,281.63		63,473,281.63	61,537,177.43		61,537,177.43	COA, NACAP, VACC, CCW	06-11-17	17-11-17	17-11-17	24-11-17	27-11-17		
268004010100970	17OE0187: Construction of Four-Storey Twenty Four Classroom School Building (Revised 3-24-17) Juan Sumulong Elementary School, Sta. Cruz, Manila City	NMDEO	PUBLIC BIDDING	24-10-17	25-10-17	06-11-17	17-11-17	17-11-17	24-11-17	29-11-17	05-12-17	11-12-17	12-12-17		BEFF 2017	82,939,039.53		82,939,039.53	80,448,795.19		80,448,795.19	COA, NACAP, VACC, CCW	06-11-17	17-11-17	17-11-17	24-11-17	29-11-17		
	17OE0188: Construction of Four - Storey Thirty Two Classroom School Building (Revised 3-24-17), T. Paez Elementary School, Tondo, Manila	NMDEO	PUBLIC BIDDING	24-10-17	25-10-17	06-11-17								BEFF 2017															CANCELLED
268004010100970	17OE0189: Construction of Four - Storey Thirty Two Classroom School Building (Revised 3-24-17), Magat Salamat Elementary School, Tondo, Manila	NMDEO	PUBLIC BIDDING	24-10-17	25-10-17	06-11-17	17-11-17	17-11-17	24-11-17	29-11-17	05-12-17	07-12-17	08-12-17		BEFF 2017	96,754,837.77		96,754,837.77	94,819,741.00		94,819,741.00	COA, NACAP, VACC, CCW	06-11-17	17-11-17	17-11-17	24-11-17	29-11-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	17OE0191: Construction / Rehabilitation of Aecessibility Facilities for Physically Challenged Persons, C.M Recto Ave. and Rizal Ave.	NMDEO	PUBLIC BIDDING	30-10-17	02-11-17	09-11-17									GAA 2017													CANCELLED	
165002000400376	17OE0192: Repair / Rehabilitation of Arlegui Br. 2 & P. Casal Br., Manila City	NMDEO	PUBLIC BIDDING	30-10-17	02-11-17	09-11-17	21-11-17	21-11-17	29-11-17	04-12-17	07-12-17	14-12-17	15-12-17		GAA 2017	10,765,150.46		10,765,150.46	10,393,163.05		10,393,163.05	COA, NACAP, VACC, CCW	09-11-17	21-11-17	21-11-17	29-11-17	04-12-17		
268004010100970	17OE0193: Construction of Four Storey Sixteen Classroom School Building, (Revised 3-24-17), P. Gomez Elementary School, Sta. Cruz, Manila	NMDEO	PUBLIC BIDDING	03-11-17	06-11-17	16-11-17	27-11-17	27-11-17	29-11-17	01-12-17	05-12-17	07-12-17	08-12-17		BEFF 2017	53,153,340.92		53,153,340.92	51,675,678.04		51,675,678.04	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17	29-11-17	01-12-17		
	17OE0195: Construction of Classroom and Additional Foundation Works - 4STY 16CL Tondo High School, Phase II	NMDEO	PUBLIC BIDDING	22-11-17	23-11-17	01-12-17									BEFF 2017													CANCELLED	
103004010310188	17OE0196: Locally - Funded Projects Local Infrastructure Program Buildings and Other Structures Multi-Purpose / Fascilities - Renovation of Day Care Center District 4 Zone 41, Brgy. 401, Manila City	NMDEO	PUBLIC BIDDING	23-11-17	29-11-17	07-12-17	18-12-17	18-12-17	19-12-17	20-12-17	22-12-17	27-12-17	28-12-17		HFEP 2017	1,973,588.48		1,973,588.48	1,912,547.46		1,912,547.46	COA, NACAP, VACC, CCW	07-12-17	18-12-17	18-12-17	19-12-17	20-12-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL	
268004010100970	17OE0197: Construction of Classroom and Additional Foundation Works - 4STY 16CL Tondo High School, Phase II	NMDEO	PUBLIC BIDDING	23-11-17	29-11-17	07-12-17	18-12-17	18-12-17	19-12-17	20-12-17	27-12-17	29-12-17	03-01-18			BEFF 2017	29,615,843.22		29,615,843.22	28,698,531.34		28,698,531.34	COA, NACAP, VACC, CCW	07-12-17	18-12-17	18-12-17	19-12-17	20-12-17		
165002000400001	17OE0198: DPWH - North Manila District Engineering Office For ISO Compliance (Lobby Area, Construction Section, BAC Secretariat, Admin Section, Network Room & Monitoring Unit	NMDEO	PUBLIC BIDDING	29-11-17	01-12-17	11-12-17	22-12-17	22-12-17	23-12-17	27-12-17	28-12-17	29-12-17	03-01-18			GAA 2017	2,999,755.45		2,999,755.45	2,894,955.35		2,894,955.35	COA, NACAP, VACC, CCW	11-12-17	22-12-17	22-12-17	23-12-17	27-12-17		
218003031300001	17OE0199: Construction / Rehabilitation of Accesibility Facilities for Physically Challenged Persons	NMDEO	PUBLIC BIDDING	29-11-17	01-12-17	11-12-17	22-12-17	22-12-17	23-12-17	27-12-17	28-12-17	29-12-17	03-01-18			GAA 2017	5,307,802.85		5,307,802.85	5,038,444.13		5,038,444.13	COA, NACAP, VACC, CCW	11-12-17	22-12-17	22-12-17	23-12-17	27-12-17		
268004010100970	17OE0200: Construction of Four - Storey Sixteen Classroom School Building (Revised 3-24-17), Elpidio Quirino High School, Sta. Mesa, Manila City	NMDEO	PUBLIC BIDDING	29-11-17	01-12-17	11-12-17	22-12-17	22-12-17	23-12-17	23-12-17	28-12-17	29-12-17	03-01-18			BEFF 2017	52,025,177.07		52,025,177.07	50,750,560.23		50,750,560.23	COA, NACAP, VACC, CCW	11-12-17	22-12-17	22-12-17	23-12-17	23-12-17		
292002000100093	17OE0201: MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - Deepening of Estero de Maypajo (Adobe), Sta. 1+080 to Sta. 1+640, Manila City	NMDEO	PUBLIC BIDDING	04-12-17	05-12-17	14-12-17	27-12-17	27-12-17	27-12-17	27-12-17	28-12-17	29-12-17	03-01-18			GAA 2017	24,492,844.22		24,492,844.22	23,243,525.91		23,243,525.91	COA, NACAP, VACC, CCW	14-12-17	27-12-17	27-12-17	27-12-17	27-12-17		
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES														1,520,422,129.92																

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED														1,444,475,361.29															
TOTAL SAVINGS (TOTAL ALLOTED BUDGET - TOTAL CONTRACT PRICE)														75,946,768.63															

ON GOING PROCUREMENT ACTIVITIES

	17OE0160: Construction / Upgrading / Expansion / Repair / Rehabilitation and / or Completion of M. Earnshaw Health Center	NMDEO	PUBLIC BIDDING	12-09-17	13-09-17	21-09-17	03-10-17	03-10-17								MOOE 2017	497,287.75	497,287.75		481,864.32	481,864.32		COA, NACAP, VACC, CCW	21-09-17	03-10-17	03-10-17			
	17OE0165: Construction / Upgrading / Expansion / Repair / Rehabilitation and/or Completion of D. Belmonte Health Center, Manila City	NMDEO	PUBLIC BIDDING	22-09-17	25-09-17	05-10-17	16-10-17	16-10-17								MOOE 2017	1,680,602.47	1,680,602.47		1,630,183.60	1,630,183.60		COA, NACAP, VACC, CCW	05-10-17	16-10-17	16-10-17			
	17OE0166: Construction / Upgrading / Expansion / Repair / Rehabilitation and/or Completion of San Diego Health Center Manila City	NMDEO	PUBLIC BIDDING	22-09-17	25-09-17	05-10-17	16-10-17	16-10-17								MOOE 2017	3,456,111.76	3,456,111.76		3,352,430.94	3,352,430.94		COA, NACAP, VACC, CCW	05-10-17	16-10-17	16-10-17			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY												SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE		TOTAL	MOOE	CO	TOTAL	MOOE	CO		PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST. QUAL		
	17OE0190: Construction / Upgrading / Expansion / Repair / Rehabilitation and / or Completion of Patricia Health Center, Manila City	NMDEO	PUBLIC BIDDING	30-10-17	02-11-17	09-11-17	21-11-17	21-11-17								HFEP 2017	4,897,515.26		4,897,515.26	4,778,460.00		4,778,460.00	COA, NACAP, VACC, CCW	09-11-17	21-11-17	21-11-17				
	17OE0194: Construction / Upgrading / Expansion / Repair / Rehabilitation and / or Completion of Velasquez Health Center Manila City	NMDEO	PUBLIC BIDDING	22-11-17	23-11-17	01-12-17	12-123-17	12-123-17								HFEP 2017	5,868,760.35		5,868,760.35	5,751,558.41		5,751,558.41	COA, NACAP, VACC, CCW	01-12-17	12-123-17	12-123-17				
	17OE0202:Construction / Upgrading / Expansion / Repair / Rehabilitation and /or Completion of Gat Andres Bonifacio Memorial medical Center	NMDEO	PUBLIC BIDDING	06-12-17	07-12-17	14-12-17	27-12-17	27-12-17								HFEP 2017	13,680,968.50		13,680,968.50	13,299,487.97		13,299,487.97	COA, NACAP, VACC, CCW	14-12-17	27-12-17	27-12-17				
	18OE0001: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+368.25 to Sta. 0+417.45 and Sta. 0+452.45 to Sta. 0+469.65 Manila City	NMDEO	PUBLIC BIDDING	05-10-17	06-10-17	16-10-17	27-10-17	27-10-17								GAA 2018	24,489,506.57		24,489,506.57	23,259,853.98		23,259,853.98	COA, NACAP, VACC, CCW	16-10-17	27-10-17	27-10-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0002: Organizational Outcome 2: Protect Lives and Properties against major Floods - Flood management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+287.45 to Sta. 0+368.25 Tondo, Manila City	NMDEO	PUBLIC BIDDING	05-10-17	06-10-17	16-10-17	27-10-17	27-10-17							GAA 2018	29,388,127.99		29,388,127.99	27,918,788.87		27,918,788.87	COA, NACAP, VACC, CCW	16-10-17	27-10-17	27-10-17				
	18OE0003: Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Bank Improvement (Steel Sheet Pile) Estero de kabulusan Sta. 0+040.40 to Sta. 0+080.80, Manila City	NMDEO	PUBLIC BIDDING	05-10-17	06-10-17	16-10-17	27-10-17	27-10-17							GAA 2018	29,390,417.78		29,390,417.78	27,799,799.20		27,799,799.20	COA, NACAP, VACC, CCW	16-10-17	27-10-17	27-10-17				
	18OE0004: Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Bank Improvement (Steel Sheet Pile) Estero de kabulusan Sta. 0+000 to Sta. 0+040.40, Manila City	NMDEO	PUBLIC BIDDING	05-10-17	06-10-17	16-10-17	27-10-17	27-10-17							GAA 2018	29,394,482.83		29,394,482.83	27,800,880.51		27,800,880.51	COA, NACAP, VACC, CCW	16-10-17	27-10-17	27-10-17				
	18OE0005: Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Bank Improvement (Steel Sheet Pile) Estero de Aviles, Sta. 0+200 to Sta. 0+269.80, Manila City	NMDEO	PUBLIC BIDDING	05-10-17	06-10-17	16-10-17	27-10-17	27-10-17							GAA 2018	48,979,039.42		48,979,039.42	46,479,667.20		46,479,667.20	COA, NACAP, VACC, CCW	16-10-17	27-10-17	27-10-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0006: Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Bank Improvement (Steel Sheet Pile) Estero de San Miguel Sta. 0+514.50 to Sta. 0+645.50 Manila City	NMDEO	PUBLIC BIDDING	05-10-17	06-10-17	16-10-17	27-10-17	27-10-17							GAA 2018	88,176,943.28		88,176,943.28	83,749,835.00		83,749,835.00	COA, NACAP, VACC, CCW	16-10-17	27-10-17	27-10-17				
	18OE0007: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of RiverWall (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+993.85 to Sta. 1+060.25, Tondo, Manila	NMDEO	PUBLIC BIDDING	09-10-17	09-10-17	19-10-17	30-10-17	30-10-17							GAA 2018	24,489,506.57		24,489,506.57	23,148,433.10		23,148,433.10	COA, NACAP, VACC, CCW	19-10-17	30-10-17	30-10-17				
	18OE0008: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Improvement of Drainage System J. Posadas St., Punta Sta. Ana, Manila City	NMDEO	PUBLIC BIDDING	09-10-17	09-10-17	19-10-17	30-10-17	30-10-17							GAA 2018	24,490,329.78		24,490,329.78	23,056,234.00		23,056,234.00	COA, NACAP, VACC, CCW	19-10-17	30-10-17	30-10-17				
	18OE0009: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Maypajo, Sta. 0+239.56 to Sta. 0+305.96 Manila City	NMDEO	PUBLIC BIDDING	09-10-17	09-10-17	19-10-17	30-10-17	30-10-17							GAA 2018	24,490,697.51		24,490,697.51	23,143,155.53		23,143,155.53	COA, NACAP, VACC, CCW	19-10-17	30-10-17	30-10-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0010: Organizational Outcome 2: Protect Lives and Properties Against Major Flood - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverwall (Steel Sheet Pile) at Estero de Sunog Apog, Sta. 0+927.45 to Sta. 0+993.85, Manila City	NMDEO	PUBLIC BIDDING	09-10-17	09-10-17	19-10-17	30-10-17	30-10-17							GAA 2018	24,491,454.73		24,491,454.73	23,144,437.44		23,144,437.44	COA, NACAP, VACC, CCW	19-10-17	30-10-17	30-10-17				
	18OE0011: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Maypajo Sta. 0+305.96 to Sta. 372.36 Manila City	NMDEO	PUBLIC BIDDING	09-10-17	09-10-17	19-10-17	30-10-17	30-10-17							GAA 2018	24,491,538.92		24,491,538.92	23,146,858.68		23,146,858.68	COA, NACAP, VACC, CCW	19-10-17	30-10-17	30-10-17				
	18OE0012: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet Pile, Estero de San Miguel Sta. 0+000 to Sta. 0+057.80 Manila City	NMDEO	PUBLIC BIDDING	09-10-17	09-10-17	19-10-17	30-10-17	30-10-17							GAA 2018	39,180,961.27		39,180,961.27	37,144,955.20		37,144,955.20	COA, NACAP, VACC, CCW	19-10-17	30-10-17	30-10-17				
	18OE0013: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet Pile, Estero de San Miguel Sta. 0+115.60 to Sta. 0+185.40 Manila City	NMDEO	PUBLIC BIDDING	09-10-17	09-10-17	19-10-17	30-10-17	30-10-17							GAA 2018	48,979,039.42		48,979,039.42	46,359,845.20		46,359,845.20	COA, NACAP, VACC, CCW	19-10-17	30-10-17	30-10-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0014: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet Pile, Estero de Maypajo, Sta. 0+832.80 TO 0+854.80 and Sta. 0+860.00 TO 0+904.40, Manila City	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17							GAA 2018	24,490,374.11		24,490,374.11	23,167,385.38		23,167,385.38	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17				
	18OE0015: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Maypajo, Sta. 0+700.00 to Sta. 0+766.40 Manila City	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17							GAA 2018	24,490,374.11		24,490,374.11	23,167,385.38		23,167,385.38	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17				
	18OE0016: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Maypajo, Sta. 0+766.40 to Sta. 0+832.80, Manila City	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17							GAA 2018	24,490,374.11		24,490,374.11	23,167,151.76		23,167,151.76	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0017: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Maypajo, Sta. 0+372.36 to Sta. 0+438.76 Manila City	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17						GAA 2018	24,491,538.92		24,491,538.92	23,144,704.42		23,144,704.42	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17					
	18OE0018: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems: Drainage Improvement along Bambang St., Sta. 0+000.0 to Sta. 0+138.50 & Sta. 0+164.60 to Sta. 0+566.70, Manila City	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17						GAA 2018	29,391,918.51		29,391,918.51	27,877,131.64		27,877,131.64	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17					
	18OE0019: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems: Construction / Riverwall at Estero de San Lazaro (Tayuman Section) Sta. 1+964.00 Sta. 1+989.00, Sta. 2+040.00 - Sta. 2+095.80	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17						GAA 2018	29,393,950.36		29,393,950.36	27,922,084.78		27,922,084.78	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17					
	18OE0020: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet pile, Estero de Sampaloc, Sta. 0+088 to Sta. 0+203.60, Manila City	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17						GAA 2018	39,180,961.27		39,180,961.27	37,184,947.80		37,184,947.80	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0021: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet pile, Estero de San Miguel Sta. 0+057.80 to Sta. 0+115.60 Manila City	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17							GAA 2018	39,180,961.27		39,180,961.27	37,095,725.60		37,095,725.60	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17				
	18OE0022: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Vitas, Sta. 0+550.45 to Sta. 0+616.85 Manila City	NMDEO	PUBLIC BIDDING	16-10-17	19-10-17	27-10-17	09-11-17	09-11-17							GAA 2018	24,491,772.03		24,491,772.03	23,264,159.36		23,264,159.36	COA, NACAP, VACC, CCW	27-10-17	09-11-17	09-11-17				
	18OE0023: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de San Lazaro, Sta. 0+047.60 to Sta. 0+128.40, Manila City	NMDEO	PUBLIC BIDDING	16-10-17	19-10-17	27-10-17	09-11-17	09-11-17							GAA 2018	29,383,330.76		29,383,330.76	27,884,775.97		27,884,775.97	COA, NACAP, VACC, CCW	27-10-17	09-11-17	09-11-17				
	18OE0024: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Vitas, Sta. 0+469.65 to Sta. 0+550.45 Manila City	NMDEO	PUBLIC BIDDING	16-10-17	19-10-17	27-10-17	09-11-17	09-11-17							GAA 2018	29,390,854.31		29,390,854.31	27,925,604.87		27,925,604.87	COA, NACAP, VACC, CCW	27-10-17	09-11-17	09-11-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0025: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Sunog Apog, Sta. 0+260.80 to Sta. 0+400.40, Brgy. 132 and Brgy. 137, Manila City	NMDEO	PUBLIC BIDDING	16-10-17	19-10-17	27-10-17	09-11-17	09-11-17							GAA 2018	48,979,039.42		48,979,039.42	48,896,395.68	48,896,395.68	COA, NACAP, VACC, CCW	27-10-17	09-11-17	09-11-17					
	18OE0026: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero dela Reina Sta. 0+000 to Sta. 0+069.80, Manila City	NMDEO	PUBLIC BIDDING	16-10-17	19-10-17	27-10-17	09-11-17	09-11-17							GAA 2018	48,979,039.42		48,979,039.42	48,896,395.68	48,896,395.68	COA, NACAP, VACC, CCW	27-10-17	09-11-17	09-11-17					
	18OE0027: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Vitas, Sta. 0+680.10 to Sta. 0+819.70 Manila City	NMDEO	PUBLIC BIDDING	16-10-17	19-10-17	27-10-17	09-11-17	09-11-17							GAA 2018	48,979,039.42		48,979,039.42	46,526,693.89	46,526,693.89	COA, NACAP, VACC, CCW	27-10-17	09-11-17	09-11-17					
	18OE0028: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Calubcob, Sta. 0+105.78 to Sta. 0+185.78, Manila City	NMDEO	PUBLIC BIDDING	16-10-17	19-10-17	27-10-17	09-11-17	09-11-17							GAA 2018	48,979,039.42		48,979,039.42	46,471,312.56	46,471,312.56	COA, NACAP, VACC, CCW	27-10-17	09-11-17	09-11-17					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	18OE0029: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems : Drainage Improvement along Tecson St., Manila City Sta. 0+000.00 to Sta. 0+311.30	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17							GAA 2018	4,893,346.93		4,893,346.93	4,744,859.21		4,744,859.21	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17					
	18OE0030: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Riverwall, Estero de Maypajo, Sta. 1+640.44 to Sta. 1+706.84, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17							GAA 2018	24,490,374.11		24,490,374.11	23,167,548.33		23,167,548.33	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17					
	18OE0031: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+592.80 to Sta. 0+659.20, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17							GAA 2018	24,493,686.78		24,493,686.78	23,248,572.74		23,248,572.74	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17					
	18OE0032: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+958.0 to Sta.1+038.8, Brgy.145 Manila City	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17							GAA 2018	29,383,330.76		29,383,330.76	27,910,646.78		27,910,646.78	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0033: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Sampaloc, Sta. 0+089.80 to Sta. 0+159.60, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17							GAA 2018	48,979,039.42		48,979,039.42	46,471,312.91		46,471,312.91	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17				
	18OE0034: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Valencia, Sta. 0+846.91 to Sta. 0+916.71, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17							GAA 2018	48,979,039.42		48,979,039.42	46,476,210.25		46,476,210.25	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17				
	18OE0035: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero dela Riena Sta. 0+242.60 to Sta. 0+312.40, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17							GAA 2018	48,979,039.42		48,979,039.42	46,508,362.55		46,508,362.55	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17				
	18OE0036: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Valencia, Sta. 0+727.80 to Sta. 826.00, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17							GAA 2018	65,747,562.90		65,747,562.90	62,124,912.15		62,124,912.15	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY												SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL		MOOE	CO	TOTAL	MOOE	CO	PRE-BID CONF.		ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST. QUAL			
	18OE0037: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Dredging of Estero de San Miguel, Sta. 1+920.0 to Sta. 2+140.0, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17							GAA 2018	6,851,655.79		6,851,655.79	6,502,221.34		6,502,221.34	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17					
	18OE0038: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Valencia, Sta. 1+074.31 to Sta. 1+100.11, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17							GAA 2018	19,584,206.88		19,584,206.88	18,583,453.89		18,583,453.89	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17					
	18OE0039: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero dela Reina Sta. 0+069.80 to Sta. 0+103.00, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17							GAA 2018	24,493,686.78		24,493,686.78	23,267,326.90		23,267,326.90	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17					
	18OE0040: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Binondo, Sta. 0+202.76 to Sta. 0+243.16, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17							GAA 2018	29,383,330.76		29,383,330.76	27,914,162.35		27,914,162.35	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	18OE0041: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de San Lazaro, Sta. 0+000 to Sta. 0+032.80, Sta. 0+040.00 to Sta. 0+047.60, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17								GAA 2018	29,383,330.76		29,383,330.76	27,914,162.35		27,914,162.35	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17				
	18OE0042: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Quiapo, Sta. 0+319.60 to Sta. 0+360.0, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17								GAA 2018	29,383,330.76		29,383,330.76	27,914,164.19		27,914,164.19	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17				
	18OE0043: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de San Miguel, Sta. 1+559.20 to Sta. 1+640.0, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17								GAA 2018	29,383,330.76		29,383,330.76	27,914,162.22		27,914,162.22	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY											SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE		TOTAL	MOOE	CO	TOTAL	MOOE	CO		PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST. QUAL		
	18OE0044: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero dela Reina, (RS), Sta. 0+435.55 to Sta.0+449.55, Sta. 0+460.00 to Sta. 0+486.40 (LS), Sta. 0+437.40 to Sta. 0+441, Sta. 0+460.00 to Sta. 0+496.80, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17							GAA 2018	29,383,330.76		29,383,330.76	27,914,158.48		27,914,158.48	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17				
	18OE0045: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Valencia, Sta. 0+658.00 to Sta. 0+727.80, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17							GAA 2018	48,979,039.42		48,979,039.42	46,250,895.95		46,250,895.95	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17				
	18OE0046: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Sampaloc, Sta. 0+020.00 to Sta. 0+089.80, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17							GAA 2018	48,979,039.42		48,979,039.42	46,466,414.71		46,466,414.71	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17				
	18OE0047: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Calubcob, Sta. 0+016.88 to Sta. 0+105.78, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17							GAA 2018	48,979,039.42		48,979,039.42	46,476,211.21		46,476,211.21	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0048: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de North Maypajo, Brgy. 135, Sta. 0+185.6 to Sta. 0+325.20 Brgy. 135, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17							GAA 2018	48,979,039.42		48,979,039.42	46,474,972.26		46,474,972.26	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17				
	18OE0049: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+460.00 to Sta. 0+526.40 Manila City	NMDEO	PUBLIC BIDDING	31-10-17	03-11-17	13-11-17	24-11-17	24-11-17							GAA 2018	24,493,686.78		24,493,686.78	23,245,038.33		23,245,038.33	COA, NACAP, VACC, CCW	13-11-17	24-11-17	24-11-17				
	18OE0050: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de North Maypajo, Sta. 0+325.20 to Sta. 0+391.60, Brgy. 125 & 135, Manila City	NMDEO	PUBLIC BIDDING	31-10-17	03-11-17	13-11-17	24-11-17	24-11-17							GAA 2018	24,493,686.78		24,493,686.78	23,263,394.79		23,263,394.79	COA, NACAP, VACC, CCW	13-11-17	24-11-17	24-11-17				
	18OE0051: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Binondo, Sta. 0+243.16 to Sta. 0+283.56, Manila City	NMDEO	PUBLIC BIDDING	31-10-17	03-11-17	13-11-17	24-11-17	24-11-17							GAA 2018	29,383,330.76		29,383,330.76	27,914,162.35		27,914,162.35	COA, NACAP, VACC, CCW	13-11-17	24-11-17	24-11-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0052: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina Sta. 0+103.0 to Sta. 0+172.80, Manila City	NMDEO	PUBLIC BIDDING	31-10-17	03-11-17	13-11-17	24-11-17	24-11-17							GAA 2018	48,979,039.42		48,979,039.42	46,470,043.01		46,470,043.01	COA, NACAP, VACC, CCW	13-11-17	24-11-17	24-11-17				
	18OE0053: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+400.40 to Sta. 0+540.00, Brgy. 137 Manila City	NMDEO	PUBLIC BIDDING	31-10-17	03-11-17	13-11-17	24-11-17	24-11-17							GAA 2018	48,979,039.42		48,979,039.42	46,439,611.17		46,439,611.17	COA, NACAP, VACC, CCW	13-11-17	24-11-17	24-11-17				
	18OE0054: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sampaloc, Sta. 0+455.95 to Sta. 0+525.75, Manila City	NMDEO	PUBLIC BIDDING	31-10-17	03-11-17	13-11-17	24-11-17	24-11-17							GAA 2018	48,979,039.42		48,979,039.42	46,481,107.85		46,481,107.85	COA, NACAP, VACC, CCW	13-11-17	24-11-17	24-11-17				
	18OE0055: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Binondo, Sta. 0+283.56 to Sta. 0+323.96, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17							GAA 2018	29,383,330.76		29,383,330.76	27,944,155.44		27,944,155.44	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0056: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Quiapo, Sta. 0+785.70 to Sta. 0+866.50, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17							GAA 2018	29,383,330.76		29,383,330.76	27,908,287.55		27,908,287.55	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17				
	18OE0057: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina Sta. 0+172.80 to Sta. 0+242.60, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17							GAA 2018	48,979,039.42		48,979,039.42	46,435,756.94		46,435,756.94	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17				
	18OE0058: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+587.35 to Sta. 0+726.95, Brgy. 136 and Brgy. 144, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17							GAA 2018	48,979,039.42		48,979,039.42	46,529,256.60		46,529,256.60	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17				
	18OE0059: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+526.40 to Sta. 0+592.80 Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17							GAA 2018	24,493,686.78		24,493,686.78	23,258,979.82		23,258,979.82	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY												SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL		MOOE	CO	TOTAL	MOOE	CO	PRE-BID CONF.		ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST. QUAL			
	18OE0060: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de San Miguel, Sta. 1+963.20 to Sta. 2+044.0, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17								GAA 2018	29,383,330.76		29,383,330.76	24,911,215.89		24,911,215.89	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17				
	18OE0061: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina, (LS) Sta. 0+610.00 to Sta. 0+690.80, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17								GAA 2018	29,383,330.76		29,383,330.76	27,914,163.82		27,914,163.82	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17				
	18OE0062: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina, (RS) Sta. 0+526.80 to Sta. 0+597.20 Sta. 0+610.00 to Sta. 0+620.40, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17								GAA 2018	29,383,330.76		29,383,330.76	27,914,158.48		27,914,158.48	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0063: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sunog Sunog Apog, Sta. 0+081.20 to Sta. 0+140.0 (brgy. 133) and Sta. 0+180.0 to Sta. 0+260.80 (Brgy. 132), Brgy. 133 and Brgy. 132, Manila City	NMDEO	PUBLIC BIDDING		02-11-17	06-11-17	16-11-17	27-11-17	27-11-17						GAA 2018	48,979,039.42		48,979,039.42	48,175,376.49		48,175,376.49	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17				
	18OE0064: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+659.20 to Sta. 0+725.60 Manila City	NMDEO	PUBLIC BIDDING		02-11-17	06-11-17	16-11-17	27-11-17	27-11-17						GAA 2018	24,493,686.78		24,493,686.78	23,226,488.68		23,226,488.68	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17				
	18OE0065: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina (RS) Sta. 0+846.40 to Sta. 0+526.80 (LS) Sta. 0+496.80 to Sta. 0+537.20, Manila City	NMDEO	PUBLIC BIDDING		05-11-17	08-11-17	17-11-17	29-11-17	29-11-17						GAA 2018	29,383,330.76		29,383,330.76	27,914,158.48		27,914,158.48	COA, NACAP, VACC, CCW	17-11-17	29-11-17	29-11-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0066: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de San Lazaro, Sta. 0+128.40 to Sta. 0+209.20, Manila City	NMDEO	PUBLIC BIDDING	05-11-17	08-11-17	17-11-17	29-11-17	29-11-17							GAA 2018	29,383,330.76		29,383,330.76	27,914,162.35		27,914,162.35	COA, NACAP, VACC, CCW	17-11-17	29-11-17	29-11-17				
	18OE0067: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Calubcob (Phase I), Sta. 0+205.00 to 0+277.18 Manila City	NMDEO	PUBLIC BIDDING	05-11-17	08-11-17	17-11-17	29-11-17	29-11-17							GAA 2018	43,575,264.91		43,575,264.91	43,095,877.71		43,095,877.71	COA, NACAP, VACC, CCW	17-11-17	29-11-17	29-11-17				
	18OE0068: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Calubcob (Phase II), Sta. 0+205.00 to 0+277.18 to Sta. 0+340.00 ManilaCity	NMDEO	PUBLIC BIDDING	05-11-17	08-11-17	17-11-17	29-11-17	29-11-17							GAA 2018	43,575,264.91		43,575,264.91	0.00			COA, NACAP, VACC, CCW	17-11-17	29-11-17	29-11-17				
	18OE0069: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Valencia, (Phase I) Sta. 0+450.00 to Sta. 0+547.75, Manila City	NMDEO	PUBLIC BIDDING	05-11-17	08-11-17	17-11-17	29-11-17	29-11-17							GAA 2018	68,557,960.68		68,557,960.68	0.00			COA, NACAP, VACC, CCW	17-11-17	29-11-17	29-11-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0070: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Valencia (Phase II) Sta. 0+547.75 to Sta. 0+645.50, Manila City	NMDEO	PUBLIC BIDDING	05-11-17	08-11-17	17-11-17	29-11-17	29-11-17						GAA 2018	68,557,960.68		68,557,960.68	0.00			COA, NACAP, VACC, CCW	17-11-17	29-11-17	29-11-17					
	18OE0071: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sampaloc II, Sta. 0+180.00 Sta. 0 180.00 to Sta. 0+277.72, Manila City	NMDEO	PUBLIC BIDDING	05-11-17	08-11-17	17-11-17	29-11-17	29-11-17						GAA 2018	68,557,960.68		68,557,960.68	0.00			COA, NACAP, VACC, CCW	17-11-17	29-11-17	29-11-17					
	18OE0072: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Manga St., (SO2548LZ) Chainage 0 - Chainage 51.30, Manila City	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17						GAA 2018	1,267,038.16		1,267,038.16	0.00			COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17					
	18OE0073: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Maria Clara K0008 + (-354.00) to K0008+(-458.00)	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17						GAA 2018	1,711,539.12		1,711,539.12	0.00			COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0074: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Solis - (SO2360LZ) Chainage 725.0 - Chainage 887.0	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17							GAA 2018	2,069,568.33		2,069,568.33	1,959,754.97		1,959,754.97	COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17				
	18OE0075: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Maria Clara K000+(-365.80) to K0008+(-328.60) to K0008+(-178.90)	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17							GAA 2018	3,816,993.78		3,816,993.78	3,664,307.27		3,664,307.27	COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17				
	18OE0076: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - V. Mapa Extension - (SO2565LZ) Chainage 130.70 - Chainage 368.70	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17							GAA 2018	4,856,057.35		4,856,057.35	0.00			COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17				
	18OE0077: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Valenzuela St. (SO2559LZ) Chainage 000 - 240.50 (SO2560LZ) Chainage 000 to C077	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17							GAA 2018	5,354,877.30		5,354,877.30	5,113,907.82		5,113,907.82	COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0078: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - P. Casal St. - K0002+-043.10 - K0002+189.00	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17							GAA 2018	5,340,783.20		5,340,783.20	5,061,321.00		5,061,321.00	COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17				
	18OE0079: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - F. Cayco St. (SO2514LZ) Chainage 227.00 - Chainage 430.00, Manila City	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17							GAA 2018	5,971,258.45		5,971,258.45	5,730,875.85		5,730,875.85	COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17				
	18OE0080: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Nagtahan Bridges / Fly- Over - (SO2413LZ) Chainage 647.60 to Chainage 1138.60	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17							GAA 2018	6,202,390.13		6,202,390.13	0.00			COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17				
	18OE0081: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Secondary Roads - P. Sanchez St., (SO2538LZ) Chainage 422.20 - Chainage 475 & (SO2539LZ) Chainge 000.0 - Chainge 155	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17							GAA 2018	6,821,380.81		6,821,380.81	6,479,300.00		6,479,300.00	COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0082: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - Reina Regente - K0003+(-024) - K0003+064, K0003+087.70 - K0003+576	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17							GAA 2018	7,648,684.84		7,648,684.84	7,304,494.02		7,304,494.02	COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17				
	18OE0083: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Secondary Roads - Nagtahan Bridge Service Road - (SO2352LZ) Chainage 000 to Chainage 270	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17							GAA 2018	19,990,541.40		19,990,541.40	19,170,163.11		19,170,163.11	COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17				
	18OE0084: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Secondary Roads - Nagtahan Bridge Service Road - (SO2352LZ) Chainage 000 to Chainage 270	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17							GAA 2018	5,196,299.08		5,196,299.08	4,931,796.00		4,931,796.00								
	18OE0085: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - Arlequi St., K0003+-759.40 to K0003+-759.40 to K0003+-453.70	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17							GAA 2018	5,941,049.14		5,941,049.14	5,648,748.00		5,648,748.00	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0086: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Dasmariñas St., (SO2404LZ) Chainage 088.20 - Chainage 499.00	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17							GAA 2018	6,405,848.39		6,405,848.39	6,277,731.42		6,277,731.42	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17				
	18OE0087: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Old Sta. Mesa St. - K0006+-924.00 - K0006+-723.80, Manila City	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17							GAA 2018	6,501,874.68		6,501,874.68	6,159,945.50		6,159,945.50	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17				
	18OE0088: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - J. Rizal Ave. -K0006+-651.80 - K0006+-509.10 - K0006+337.73 - K0006+672.00	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17							GAA 2018	6,950,065.89		6,950,065.89	6,636,039.80		6,636,039.80	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17				
	18OE0089: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - Arlegui St. K0003+194-K0003+-108.40, K0003+205.75-K0003+373	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17							GAA 2018	9,677,361.45		9,677,361.45	9,483,814.22		9,483,814.22	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY												SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE		TOTAL	MOOE	CO	TOTAL	MOOE	CO		PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST. QUAL		
	18OE0090: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - P. Casal St. - K0002+038.40 - K0002+330.40, K0002+-325.30 - K0002+-043.10	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17							GAA 2018	11,604,573.36		11,604,573.36	11,372,481.89		11,372,481.89	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17					
	18OE0091: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Dagupan St., K0004+840.50 to K0005+050.50	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17							GAA 2018	31,230,582.54		31,230,582.54	29,637,813.84		29,637,813.84	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17					
	18OE0092: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - H.Lopez St. K0006+(-528)-K0006+215.9	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17							GAA 2018	34,831,469.85		34,831,469.85	33,188,798.33		33,188,798.33	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0093: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - J.Rizal Ave. - K0004+228.90-K0004+228.90-K0004+890.0, K0003+166.60-K0003+209.70, K0005+495.00-K0005+653.60, K0004+921.0-K0004+970.20, K0003+046.50 -K0003+799.70, K0003+-200.30 -K0003+-169.70	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17							GAA 2018	44,337,856.10		44,337,856.10	43,451,098.96		43,451,098.96	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17				
	18OE0094: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads, J. Nepomuceno St. (S02561LZ) Chainage 0- Chainage 180	NMDEO	PUBLIC BIDDING	28-11-17	29-11-17	07-12-17	18-12-17	18-12-17							GAA 2018	4,917,264.58		4,917,264.58	4,730,408.82		4,730,408.82	COA, NACAP, VACC, CCW	07-12-17	18-12-17	18-12-17				
	18OE0095: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Construction / Upgrading / Rehabilitation of Drainage along National Road - Tertiary Roads - Domingo Santiago St. (S02405LZ) Chainage 680.0 - Chainage 778.20 Sampaloc, Manila	NMDEO	PUBLIC BIDDING	28-11-17	29-11-17	07-12-17	18-12-17	18-12-17							GAA 2018	9,763,191.93		9,763,191.93	0.00			COA, NACAP, VACC, CCW	07-12-17	18-12-17	18-12-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2017 (July - December 2017)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0096: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Domingo Santiago St. (S02302LZ) Chainage 0 to Chainage 308 Sta. Cruz, Manila	NMDEO	PUBLIC BIDDING	28-11-17	29-11-17	07-12-17	18-12-17	18-12-17							GAA 2018	11,997,704.32		11,997,704.32	11,757,742.03		11,757,742.03	COA, NACAP, VACC, CCW	07-12-17	18-12-17	18-12-17				
	18OE0097: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Mainteance - Secondary Roads J.A. Santos Ave. K0004+(-375) -K004+359.5, K0004+515-K0004+628.58, K0004+987.7-K0005+009.5, K0005+021.6 - K0005+158.0, K0006+056.0 - K0006+244.5) -510.4) - K0006+(-372.2-K006+(-175.9),K0006+164.6)-K0006+(-056.1),K0006+070.2-K0006+311.4 Tondo, Manila	NMDEO	PUBLIC BIDDING	28-11-17	29-11-17	07-12-17	18-12-17	18-12-17							GAA 2018	30,705,942.68		30,705,942.68	0.00			COA, NACAP, VACC, CCW	07-12-17	18-12-17	18-12-17				
TOTAL ALLOTTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES														2,905,365,878.71															

Prepared by:

ENRICO S. LAZARO
Head, BAC Secretariat

Recommended for Approval by:

PEDRO M. BULUSAN
BAC - Chairperson

Head of the Procuring Entity:

MEDEL F. CHUA
District Engineer