

COMPLETED PROCUREMENT ACTIVITIES

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MODE	CO
CY 2017 PROJECTS	17AB0053 - CONCRETING OF BRGY. MADUPAYAS-CAMANGA FMR, BRGY. MADUPAYAS, BADO, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 26 - June 1, 2017	6/2/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006218	1,989,939.25		1,989,939.25
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MODE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,930,308.67		COA		n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017								
				PCA, Inc. (Linac 1 & 2)		n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017								
					BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017								
CY 2017 PROJECTS	17AB0054 - CONCRETING OF BRGY. STA. CRUZ FMR, BRGY. STA. CRUZ, BADO, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 26 - June 1, 2017	6/2/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006276	1,989,977.73		1,989,977.73
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MODE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,930,278.83		COA		n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
				PCA, Inc. (Linac 1 & 2)		n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
					BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017								
CY 2017 PROJECTS	17AB0055 - CONCRETING OF BRGY. BARBARANGAY FMR, BRGY. BARBARANGAY, BANNA, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 26 - June 1, 2017	6/2/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006229	1,989,970.76		1,989,970.76
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MODE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,909,621.70		COA		n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
				PCA, Inc. (Linac 1 & 2)		n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
					BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017								
CY 2017 PROJECTS	17AB0056 - CONCRETING OF BRGY. CRISPINA FMR, BRGY. CRISPINA, BANNA, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 26 - June 1, 2017	6/2/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006227	1,989,932.06		1,989,932.06
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MODE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,909,505.37		COA		n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
				PCA, Inc. (Linac 1 & 2)		n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
					BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017								

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IEAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0057 - CONCRETING OF BRGY. SINAMAR FMR, BRGY. SINAMAR, BANNA, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 26 - June 1, 2017	6/2/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006232	1,989,919.04		1,989,919.04
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,909,637.74		1,909,637.74		COA	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
					BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017								

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0058 - CONCRETING OF BAOA WEST FMR, BRGY. BAOA WEST, BATAAC, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 26 - June 1, 2017	6/2/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006234	1,989,966.93		1,989,966.93
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										R E M A R K S (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,909,411.13		1,909,411.13		COA	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
					BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017								

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0059 - CONCRETING OF BRGY. CABUUSAN FMR, BRGY. CABUUSAN, CURRIMAO, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 26 - June 1, 2017	6/2/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006251	1,989,986.63		1,989,986.63
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										R E M A R K S (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,890,485.09		1,890,485.09		COA	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
			BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017										

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0060 - CONCRETING OF BRGY. SAOIT-MABINO-BARESBS FMR, BRGY. SAOIT, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 26 - June 1, 2017	6/2/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006253	1,989,977.73		1,989,97
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										RE M A R K S (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,910,366.18		1,910,366.18		COA	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
			BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017									
CY 2017 PROJECTS	17AB0061 - CONCRETING OF BRGY. TABUCBUC-SANTIAGO FMR, BRGY. TABUCBUC, MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 26 - June 1, 2017	6/2/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006255	1,989,921.67		1,989,92
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										RE M A R K S (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,896,910.00		1,896,910.00		COA	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
			BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017									
CY 2017 PROJECTS	17AB0062 - CONCRETING OF BRGY. TIMPUYOG-PASARANAY FMR, BRGY. TIMPUYOG, PAOAY, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 26 - June 1, 2017	6/2/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	28 c.d.		SR2017-03-006257	1,989,977.73		1,989,97
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										RE M A R K S (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,871,314.99		1,871,314.99		COA	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
			BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017									

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0063 - CONCRETING OF BRGY. NALASIN FMR, BRGY. NALASIN, PAOAY, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 29 - June 4, 2017	6/2/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	28 c.d.		SR2017-03-006274	2,984,950.92		2,984,950.92
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				2,657,852.47			2,657,852.47	COA	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017					
							PCA, Inc. (Linac 1 & 2)	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017						
							BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017						
CY 2017 PROJECTS	17AB0064 - CONCRETING OF BRGY. PURITAO-DALAYAP FMR, BRGY. PURITAO, PINILI, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 29 - June 4, 2017	6/6/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006263	1,989,970.76		1,989,970.76
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				1,930,230.32			1,930,230.32	COA	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017					
							PCA, Inc. (Linac 1 & 2)	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017						
							BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017						
CY 2017 PROJECTS	17AB0065 - CONCRETING OF BRGY. SAN PEDRO-BINGAO FMR, BRGY. SAN PEDRO, SAN NICOLAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 29 - June 4, 2017	6/6/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006265	1,989,970.76		1,989,970.76
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				1,920,198.43			1,920,198.43	COA	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017					
							PCA, Inc. (Linac 1 & 2)	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017						
							BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017						

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOC	CO
CY 2017 PROJECTS	17AB0066 - CONCRETING OF BRGY. NALASIN FMR, BRGY. NALASIN, SOLSONA, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 29 - June 4, 2017	6/6/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006267	1,989,975.42		1,989,975.42
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOC	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,908,071.56		1,908,071.56		COA	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017						
			BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017									

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOC	CO
CY 2017 PROJECTS	17AB0067 - CONCRETING OF BRGY. GARNADEN FMR, BRGY. GARNADEN, NUEVA ERA, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 29 - June 4, 2017	6/6/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006270	1,989,912.65		1,989,912.65
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOC	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,937,601.15		1,937,601.15		COA	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017						
BANTAY LANSANGAN	n/a				6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017									

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOC	CO
CY 2017 PROJECTS	17AB0068 - CONCRETING OF BRGY. GUIDIGID FMR, BRGY. GUIDIGID, NUEVA ERA, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 29 - June 4, 2017	6/6/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006271	1,989,977.73		1,989,977.73
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								Delivery /Completion/Acceptance (if applicable)	R E M A R K S (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOC	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual								
		1,948,549.15		1,948,549.15	COA	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
					PCA, Inc. (Linac 1 & 2)	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							
					BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOC	CO
CY 2017 PROJECTS	17AB0069 - CONCRETING OF BRGY. NAGUILIAN FMR, BRGY. NAGUILIAN, NUEVA ERA, ILOCOS NORTE	IN2NDDEO	Public Bidding	N/A	May 29 - June 4, 2017	6/6/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21 c.d.		SR2017-03-006272	1,989,970.76		1,989,970.76
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOC	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,953,099.52		1,953,099.52		COA	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017						
BANTAY LANSANGAN	n/a				6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017									

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0070 - CONCRETING AND REHABILITATION OF PAOAY - SALBANG - SURGUI - SAN AGUSTIN - PASIL - SUNGADAN FMR, PAOAY, ILOCOS NORTE	IN2NDDEO	Public Bidding	5/22/2017	May 29 - June 4, 2017	6/6/2017	6/20/2017	6/20/2017	6/27/2017	7/7/2017	7/18/2017	7/27/2017	8/10/2017	21c.d.		SR2017-03-006261	9,949,977.61		9,949,977.61
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		9,418,094.97		9,418,094.97		COA	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017						
			BANTAY LANSANGAN	n/a	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017	6/1/2017									

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0071 - REPAIR/MAINTENANCE ALONG MNR JCT. BAAY-SUBA ROAD,K0477+000-K0479+000	IN2NDDEO	Public Bidding	n/a	June 14-20, 2017	6/21/2017	7/4/2017	7/4/2017	7/10/2017	7/7/2017	7/21/2017	7/31/2017	8/1/2017	44 c.d.		MOOE	4,700,000.00		4,700,000.00
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		4,605,867.22		4,605,867.22		COA	n/a	6/15/2017	6/15/2017	6/15/2017	6/15/2017	6/15/2017	6/15/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	6/15/2017	6/15/2017	6/15/2017	6/15/2017	6/15/2017	6/15/2017						
						BANTAY LANSANGAN	n/a	6/15/2017	6/15/2017	6/15/2017	6/15/2017	6/15/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0072 - PAIR/MAINTENANCE ALONG BATAAC-PAOAY ROAD, K0472+000-K0473+301(INT. SECTION)	IN2NDDEO	Public Bidding	n/a	June 14-20, 2017	6/21/2017	7/4/2017	7/4/2017	7/10/2017	7/7/2017	7/21/2017	7/31/2017	8/1/2017	24 c.d.		MOOE	2,000,000.00		2,000,000.00
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,938,083.89		1,938,083.89		COA	n/a	6/15/2017	6/15/2017	6/15/2017	6/15/2017	6/15/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	6/15/2017	6/15/2017	6/15/2017	6/15/2017	6/15/2017							
						BANTAY LANSANGAN	n/a	6/15/2017	6/15/2017	6/15/2017	6/15/2017	6/15/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0073 - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities – DPWH Offices for ISO Certification	IN2NDDEO	Public Bidding	n/a	July 18-24, 2017	7/25/2017	7/4/2017	8/8/2017	8/15/2017	8/24/2017	9/5/2017	9/24/2017	9/15/2017	15 c.d.		FY 2017 RA 10924 Regular 2017	609,759.93		609,759.93
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		604,719.63		604,719.63		COA	n/a												
						PCA, Inc. (Linac 1 & 2)	n/a												
						BANTAY LANSANGAN	n/a												

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0074 - REPAIR/MAINTENANCE OF FLOOD CONTROL AND DRAINAGE SYSTEMS, STRUCRURES & RELATED FACILITIES: 1. REPAIR/ MAINTENANCE OF BARESBS REVETMENT, BRGY. BARESBS, DINGRAS, ILOCOS NORTE 2. REPAIR/MAINTENANCE OF LACUBEN REVETMENT, BRGY. LACUBEN, BADO, ILOCOS NORTE 3. REPAIR/MAINTENANCE OF SAN JUAN REVETMENT, BRGY. SAN JUAN, SOLSONA, ILOCOS NORTE 4. REPAIR AND MAINTENANCE OF FCDS ALONG BATA-BANMA ROAD, K0476+0000 TO K0477+000(INT.SECTIOS), BATA, ILOCOS NORTE 5. REPAIR/ MAINTENANCE OF DRAINAGE ALONG PIAS- CURRIMAO-PAOAY- BALACAD ROAD, K0479+000 - K0479+812, PAOAY, ILOCOS NORTE 6. REPAIR/ MAINTENANCE OF MADONGAN REVETMENT ALONG MADONGAN RIVER, BRGY. SAN MARCELINO, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	7/14/2017	July 21-27, 2017	7/28/.017	8/10/2017	8/10/2017	8/11-17/17	8/18-29/17	9/5/2017	9/12-14/17	9/15/2017	180 c.d.		SR2017-05-009953 DATED 5/22/17	15,500,000.00		15,500,000
	Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										R E M A R K S (Explaining changes from the APP)					
	TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)								
					15,197,682.56	15,197,682.56	COA	n/a	7/27/2017	7/27/2017	7/27/2017	2/27/2017	7/27/2017						
							PCA, Inc. (Linac 1 & 2)	n/a	7/27/2017	7/27/2017	7/27/2017	2/27/2017	7/27/2017						
								n/a	7/27/2017	7/27/2017	7/27/2017	2/27/2017	7/27/2017						
					BANTAY LANSANGAN														

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0075 - REPAIR/MAINTENANCE ALONG BATA-ESPIRITU (BANNA) ROAD (S00070LZ) K0.472+700 to K0.488+000 INT. SECTION, BATA-PAOAY ROAD (S00041LZ) K0.471+200, PIAS- CURRIMAO-BALACCAD ROAD (S00040LZ) K0465+300 to K0465+504.5 INT. SECTION, PINILI-NUOVA ERA ROAD (S04769LZ) K0469+925 To K0.470+720	IN2NDDEO	Public Bidding	n/a	July 28 - August 3, 2017	8/4/2017	8/17/2017	8/17/2017	8/18-24/17	8/25-29/17	9/5/2017	9/6/2017	9/7/2017	25 c.d.		Routine Maint. 2017	2,000,000.00		2,000,000.00
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				1,974,608.72			1,974,608.72	COA	n/a	8/8/2017	8/8/2017	8/8/2017	8/8/2017	8/8/2017					
								PCA, Inc. (Linac 1 & 2)	n/a	8/10/2017	8/10/2017	8/10/2017	8/10/2017	8/10/2017					
								BANTAY LANSANGAN	n/a	8/8/2017	8/8/2017	8/8/2017	8/8/2017	8/8/2017					

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0076 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING BADC NORTH CENTRAL SCHOOL, BADC, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 8-14, 2017	8/15/2017	8/29/2017	8/29/2017	8/30-9/5/17	9/6-15/17	12/11/2017	12/20/2017	12/12/2017	85 c.d.		BEFF 2017	2,495,449.84		2,495,44
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,465,479.68		2,465,479.68	COA	n/a	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017							
					PCA, Inc. (Linac 1 & 2)	n/a	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017							
					BANTAY LANSANGAN	n/a	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0077 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING NAGTRIGOAN ES, PINILI, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 8-14, 2017	8/15/2017	8/29/2017	8/29/2017	8/30-9/5/17	9/6-15/17	12/11/2017	12/20/2017	12/12/2017	85 c.d.	BEFF 2017	2,466,246.05		2,466,24	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,436,601.02		2,436,601.02		COA	n/a	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017						
			BANTAY LANSANGAN	n/a	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017									

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0078 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING BIL-LOCA ELEMENTARY SCHOOL, BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 8-14, 2017	8/15/2017	8/29/2017	8/29/2017	8/30-9/5/17	9/6-15/17	12/11/2017	12/20/2017	12/12/2017	85 c.d.	BEFF 2017	2,585,893.70		2,585,89	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,507,838.52		2,507,838.52		COA	n/a	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017							
						BANTAY LANSANGAN	n/a	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0079 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING BUGAYONG ELEMENTARY SCHOOL, NUEVA ERA, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 8-14, 2017	8/15/2017	8/29/2017	8/29/2017	8/30-9/5/17	9/6-15/17	12/11/2017	12/20/2017	12/12/2017	85 c.d.	BEFF 2017	2,530,367.78		2,530,36	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,454,200.21		2,454,200.21		COA	n/a	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017						
			BANTAY LANSANGAN	n/a	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017									

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0080 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING BUGNAY ELEMENTARY SCHOOL, SAN NICOLAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	85 c.d.		BEFF 2017	2,406,284.65		2,406,28
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,334,137.82		2,334,137.82		COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
CY 2017 PROJECTS	17AB0081 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING CATALINO ACOSTA MEMORIAL ELEMENTARY SCHOOL, SPED CENTER, BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	85 c.d.		BEFF 2017	2,475,929.84		2,475,92
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,399,079.34		2,399,079.34		COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017						
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
CY 2017 PROJECTS	17AB0082 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING CUMCUMRAAS PRIMARY SCHOOL, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	85 c.d.		BEFF 2017	2,530,347.39		2,530,34
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,454,454.08		2,454,454.08		COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017						
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
CY 2017 PROJECTS	17AB0083 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING DINGRAS CENTRAL SCHOOL, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	85 c.d.		BEFF 2017	2,530,347.68		2,530,34
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,449,424.37		2,449,424.37		COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017						
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0084 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING DOÑA JOSEFA MARCOS ES, CURRIMAO, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	85 c.d.		BEFF 2017	2,483,257.71		2,483,25
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										R E M A R K S (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,408,396.23		2,408,396.23		COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
CY 2017 PROJECTS	17AB0085 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING F. DAQUIOAG MEMORIAL ELEMENTARY SCHOOL, MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	85 c.d.		BEFF 2017	2,438,457.57		2,438,45
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										R E M A R K S (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,364,624.86		2,364,624.86		COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
CY 2017 PROJECTS	17AB0086 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING LIPAY ES, SOLSONA, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	85 c.d.		BEFF 2017	2,616,006.02		2,616,00
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										R E M A R K S (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,520,448.78		2,520,448.78		COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
CY 2017 PROJECTS	17AB0087 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING MAIPALIG-QUIOM ELEMENTARY SCHOOL, BATAAC CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	85 c.d.		BEFF 2017	2,682,777.15		2,682,77
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										R E M A R K S (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,601,540.28		2,601,540.28		COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0088 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING MARCOS NATIONAL HIGH SCHOOL (SANTIAGO CAMPUS), MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	85 c.d.		BEFF 2017	2,494,035.28		2,494,03
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				2,419,297.80			2,419,297.80	COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017					
							PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017						
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
CY 2017 PROJECTS	17AB0089 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING MEDINA PARADO ES, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	85 c.d.		BEFF 2017	2,493,979.31		2,493,97
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				2,322,346.12			2,322,346.12	COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017					
							PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017						
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
CY 2017 PROJECTS	17AB0090 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING MARIANO MARCOS MEMORIAL ELEMENTARY SCHOOL, BATAC CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	85 c.d.		BEFF 2017	2,580,959.86		2,580,95
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				2,508,627.01			2,508,627.01	COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017					
							PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017						
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
CY 2017 PROJECTS	17AB0091 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING NUEVA ERA CENTRAL ELEMENTARY SCHOOL, NUEVA ERA, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	85 c.d.		BEFF 2017	2,580,347.68		2,580,34
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				2,452,200.36			2,452,200.36	COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017					
							PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017						
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOF	CO
CY 2017 PROJECTS	17AB0092 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING QUILING ELEMENTARY SCHOOL, BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	85 c.d.		BEFF 2017	2,560,417.95		2,560,41
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOF	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,482,954.32		2,482,954.32		COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOF	CO
CY 2017 PROJECTS	17AB0093 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING SUYO ELEMENTARY SCHOOL, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	85 c.d.		BEFF 2017	2,463,333.04		2,463,33
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOF	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,383,760.15		2,383,760.15		COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOF	CO
CY 2017 PROJECTS	17AB0094 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING STO. NIÑO ELEMENTARY SCHOOL, NUEVA ERA, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	115 c.d.		BEFF 2017	3,792,039.35		3,792.03
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOF		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		3,688,383.07			3,688,383.07	COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017						
					PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017						

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOF	CO
CY 2017 PROJECTS	17AB0095 - REPAIR/MAINTENANCE ALONG DINGRAS MARCOS OLD ROAD K0508+000- K0509+000(INT.SECTION)	IN2NDDEO	Public Bidding	n/a	August 11-17, 2017	8/18/2017	8/31/2017	8/31/2017	9/7/2017		10/9/1710/917	10/23/2017	10/26/2017	25 c.d.		Routine Maint. 2017	2,000,000.00		2,000,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOF		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		1,984,300.00			1,984,300.00	COA	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							
						BANTAY LANSANGAN	n/a	8/14/2017	8/24/2017	8/24/2017	8/24/2017	8/24/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Inspection & Acceptance	Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance			TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0096 - CONSTRUCTION OF ONE (1) STOREY - THREE (3) CLASSROOM SCHOOL BUILDING CATAGTAGUEN ES, BANNA (ESPIRITU), ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 15-21, 2017	8/23/2017	9/5/2017	9/5/2017	9/12/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	95 c.d.		BEFF 2017	3,808,954.98		3,808,95
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		3,693,502.34		3,693,502.34	COA	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017							
					PCA, Inc. (Linac 1 & 2)	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017							
					BANTAY LANSANGAN	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0097 - CONSTRUCTION OF ONE (1) STOREY - THREE (3) CLASSROOM SCHOOL BUILDING CUMCUMRAAS PRIMARY SCHOOL, BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 15-21, 2017	8/23/2017	9/5/2017	9/5/2017	9/12/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	95 c.d.		BEFF 2017	3,792,039.08		3,792,03
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		3,677,212.33		3,677,212.33		COA	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017						
						BANTAY LANSANGAN	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0098 - CONSTRUCTION OF ONE (1) STOREY - THREE (3) CLASSROOM SCHOOL BUILDING FILIPINAS EAST ELEMENTARY SCHOOL, SAN NICOLAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 15-21, 2017	8/23/2017	9/5/2017	9/5/2017	9/12/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	95 c.d.		BEFF 2017	3,802,063.89		3,802,06
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		3,318,428.75		3,318,428.75		COA	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017						
						BANTAY LANSANGAN	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0099 - CONSTRUCTION OF ONE (1) STOREY - THREE (3) CLASSROOM SCHOOL BUILDING MACAYEPYEP ES, BANNA (ESPIRITU), ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 15-21, 2017	8/23/2017	9/5/2017	9/5/2017	9/12/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	95 c.d.		BEFF 2017	3,831,840.35		3,831,840.35
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		3,713,480.79		3,713,480.79		COA	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017						
				PCA, Inc. (Linac 1 & 2)		n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017							
						BANTAY LANSANGAN	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017						

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOE
CY 2017 PROJECTS	17AB0100 - CONSTRUCTION OF ONE (1) STOREY - THREE (3) CLASSROOM SCHOOL BUILDING MARCOS NHS (SANTIAGO CAMPUS), MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 15-21, 2017	8/23/2017	9/5/2017	9/5/2017	9/12/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	95 c.d.	BEFF 2017	3,833,069.61		3,833,06
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO	Pre-proc Conference		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
		3,725,514.79		3,725,514.79	COA	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017						
					PCA, Inc. (Linac 1 & 2)	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017						
					BANTAY LANSANGAN	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017						

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0101 - CONSTRUCTION OF ONE (1) STOREY - THREE (3) CLASSROOM SCHOOL BUILDING CABITTAURAN ELEMENTARY SCHOOL, NUEVA ERA, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 15-21, 2017	8/23/2017	9/5/2017	9/5/2017	9/12/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	95 c.d.		BEFF 2017	3,833,069.61		3,833,06
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)						
		TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		3,725,514.79			3,725,514.79	COA	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017					8/17/2017		
						PCA, Inc. (Linac 1 & 2)	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017					8/17/2017		
						BANTAY LANSANGAN	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0102 - CONSTRUCTION OF ONE (1) STOREY - FOUR (4) CLASSROOM SCHOOL BUILDING SAN NICOLAS ELEMENTARY SCHOOL, SAN NICOLAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 15-21, 2017	8/23/2017	9/5/2017	9/5/2017	9/12/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	115 c.d.		BEFF 2017	5,010,191.25		5,010,19
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		5,008,592.35			5,008,592.35	COA	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017						
						BANTAY LANSANGAN	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017						

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0103 - CONSTRUCTION OF ONE (1) STOREY - FOUR (4) CLASSROOM SCHOOL BUILDING COLO-MABALENG ELEMENTARY SCHOOL, BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 15-21, 2017	8/23/2017	9/5/2017	9/5/2017	9/12/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	115 c.d.		BEFF 2017	5,006,964.81		5,006,964.81
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		4,864,927.77			4,864,927.77	COA	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017						
					PCA, Inc. (Linac 1 & 2)	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017							
				BANTAY LANSANGAN	n/a	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017								

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0104 - CONSTRUCTION OF ONE (1) STOREY - FOUR (4) CLASSROOM SCHOOL BUILDING BANNA CENTRAL ELEMENTARY SCHOOL, BANNA, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 15-21, 2017	8/23/2017	9/5/2017	9/5/2017	9/12/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	115 c.d.		BEFF 2017	5,095,334.40		5,095,334.40
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							REMARKS (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery /Completion/Acceptance (if applicable)				
				4,936,393.49				4,936,393.49	COA	n/a	8/17/2017	8/17/2017	8/17/2017		8/17/2017	8/17/2017			
									PCA, Inc. (Linac 1 & 2)	n/a	8/17/2017	8/17/2017	8/17/2017		8/17/2017	8/17/2017			
									BANTAY LANSANGAN	n/a	8/17/2017	8/17/2017	8/17/2017		8/17/2017	8/17/2017			
CY 2017 PROJECTS	17AB0105 - CONSTRUCTION OF ONE (1) STOREY - FOUR (4) CLASSROOM SCHOOL BUILDING AR-ARUSIP ELEMENTARY SCHOOL, BADOC, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	August 15-21, 2017	8/23/2017	9/5/2017	9/5/2017	9/12/2017	9/25/2017	10/27/2017	11/3/2017	11/15/2017	115 c.d.		BEFF 2017	5,134,327.56		5,134,327.56
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							REMARKS (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery /Completion/Acceptance (if applicable)				
				5,072,783.48				5,072,783.48	COA	n/a	8/17/2017	8/17/2017	8/17/2017		8/17/2017	8/17/2017			
									PCA, Inc. (Linac 1 & 2)	n/a	8/17/2017	8/17/2017	8/17/2017		8/17/2017	8/17/2017			
									BANTAY LANSANGAN	n/a	8/17/2017	8/17/2017	8/17/2017		8/17/2017	8/17/2017			
CY 2017 PROJECTS	17AB0106 Package 4 - EMERGENCY REPAIR/ CLEARING/ RESTORATION OF LANDSLIDE AND SLOPE COLLAPSE : 1. ALONG BATAK-PINILI ROAD, KO479+800; 2. ALONG BATAK-BANNA ROAS, KO479+950; 3. ALONG ILOCOS NORTE-APAYAO ROAD, KO536+250	IN2NDDEO	Public Bidding	n/a	August 15-21, 2017	8/23/2017	9/5/2017	9/5/2017	9/12/2017	9/25/2017	9/26/2017	10/5/2017	10/18/2017	133 c.d.		SANCO-SR2017-08-011530	5,500,000.00		5,500,000.00
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							REMARKS (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery /Completion/Acceptance (if applicable)				
				5,331,455.06				5,331,455.06	COA	n/a	8/17/2017	8/17/2017	8/17/2017		8/17/2017	8/17/2017			
									PCA, Inc. (Linac 1 & 2)	n/a	8/17/2017	8/17/2017	8/17/2017		8/17/2017	8/17/2017			
									BANTAY LANSANGAN	n/a	8/17/2017	8/17/2017	8/17/2017		8/17/2017	8/17/2017			
CY 2017 PROJECTS	17AB0112 Package 5 - Repair / Maintenance of : 1. DPWH Building Network Room, Quarters, Gas, Guardhouse and other units, Ilocos Norte II District Engineering Office San Pablo San Nicolas Ilocos Norte 2. DA Building, Phil. Carabao Center Building Batac City, Ilocos Norte 3. DILG BUILDING BUREAU OF FIRE PROTECTION BUILDING BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Sept. 7-13, 2017	9/15/2017	9/20/2017	9/20/2017			9/27/2017	1/03 - 14/2017	11/15/2017	170 c.d.		SR2017-05-009761	3,890,000.00		3,890,000.00
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							REMARKS (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery /Completion/Acceptance (if applicable)				
				3,771,486.83				3,771,486.83	COA	n/a	9/8/2017	9/8/2017	9/8/2017		9/8/2017	9/8/2017			
									PCA, Inc. (Linac 1 & 2)	n/a	9/8/2017	9/8/2017	9/8/2017		9/8/2017	9/8/2017			
									BANTAY LANSANGAN	n/a	9/9/2017	9/9/2017	9/9/2017		9/9/2017	9/9/2017			

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0113 - COMPLETION OF TECHNICAL VOCATIONAL WORKSHOP BUILDING/LABORATORIES SOLSONA NATIONAL HIGH SCHOOL (TALUGTOG CAMPUS), SOLSONA, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Sept. 14-20, 2017	n/a	9/26/2017	9/26/2017	10/2/2017	10/18/2017	9/27/2017	1/03 - 14/201	11/15/2017	30c.d.		BEFF CY 2017 BACTH 3	355,116.74		355,116.74
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		340,557.63		340,557.63		COA	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
						BANTAY LANANGAN	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0114 - COMPLETION OF TECHNICAL VOCATIONAL WORKSHOP BUILDING/LABORATORIES MARCOS NATIONAL HIGH SCHOOL MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Sept. 14-20, 2017	n/a	9/26/2017	9/26/2017	10/2/2017	10/18/2017	9/27/2017	1/03 - 14/201	11/15/2017	30c.d.		BEFF CY 2017 BACTH 3	355,116.74		355,11
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		337,932.63		337,932.63		COA	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017							
						BANTAY LANANGAN	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0115 - COMPLETION OF TECHNICAL VOCATIONAL WORKSHOP BUILDING/LABORATORIES CATAGTAGUEN NATIONAL HIGH SCHOOL BANNA, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Sept. 14-20, 2017	n/a	9/26/2017	9/26/2017	10/2/2017	10/18/2017	9/27/2017	1/03 - 14/201	11/15/2017	30c.d.		BEFF CY 2017 BACTH 3	355,116.74		355,11
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		340,557.63		340,557.63		COA	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017							
						BANTAY LANSANGAN	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0116 - COMPLETION OF TECHNICAL VOCATIONAL WORKSHOP BUILDING/LABORATORIES BINGAO NATIONAL HIGH SCHOOL SAN NICOLAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Sept. 14-20, 2017	n/a	9/26/2017	9/26/2017	10/2/2017	10/18/2017	9/27/2017	1/03 - 14/2017	11/15/2017	30c.d.	BEFF CY 2017 BACTH 3	355,116.74		355,116.74	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation									REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		337,932.63		337,932.63		COA	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
				PCA, Inc. (Linac 1 & 2)		n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
				BANTAY LANANGAN	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017								

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0117 - COMPLETION OF TECHNICAL VOCATIONAL WORKSHOP BUILDING/LABORATORIES SUYO NATIONAL HIGH SCHOOL DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Sept. 14-20, 2017	n/a	9/26/2017	9/26/2017	10/2/2017	10/18/2017	9/27/2017	1/03 - 14/201	11/15/2017	30c.d.		BEFF CY 2017 BACTH 3	355,116.74		355,11
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		340,557.63		340,557.63		COA	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
						BIDDING LANSANGAN	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0118 - COMPLETION OF TECHNICAL VOCATIONAL WORKSHOP BUILDING/LABORATORIES DINGRAS NHS/LT. EDGAR FOZ MEM. NHS DINGRAS (BARONG CAMPUS), ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Sept. 14-20, 2017	n/a	9/26/2017	9/26/2017	10/2/2017	10/18/2017	9/27/2017	1/03 - 14/201	11/15/2017	30c.d.		BEFF CY 2017 BACTH 3	355,116.74		355,11
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation									REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		340,557.63		340,557.63		COA	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
						BIDDING LANSANGAN	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0119 - COMPLETION OF TECHNICAL VOCATIONAL WORKSHOP BUILDING/LABORATORIES BATAK NATIONAL HIGH SCHOOL (POBLACION CAMPUS),BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Sept. 14-20, 2017	n/a	9/26/2017	9/26/2017	10/2/2017	10/18/2017	9/27/2017	1/03 - 14/201	11/15/2017	30c.d.		BEFF CY 2017 BACTH 3	355,116.74		355,11
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation									REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		340,557.63		340,557.63		COA	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
						BIDDING LANSANGAN	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0120 - COMPLETION OF TECHNICAL VOCATIONAL WORKSHOP BUILDING/LABORATORIES CRISPINA MARCOS VALDEZ NHS, BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Sept. 14-20, 2017	n/a	9/26/2017	9/26/2017	10/2/2017	10/18/2017	9/27/2017	1/03 - 14/201	11/15/2017	30c.d.		BEFF CY 2017 BACTH 3	355,116.74		355,11
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		337,318.88		337,318.88		COA	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
						BIDDING LANSANGAN	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0121 - COMPLETION OF TECHNICAL VOCATIONAL WORKSHOP BUILDING/LABORATORIES BATAK NATIONAL HIGH SCHOOL (BUNGO CAMPUS), BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Sept. 14-20, 2017	n/a	9/26/2017	9/26/2017	10/2/2017	10/18/2017	9/27/2017	1/03 - 14/201	11/15/2017	30c.d.	BEFF CY 2017 BACTH 3	355,116.74		355,11	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							R E M A R K S (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				Delivery /Completion/Acceptance (if applicable)		
				337,318.88			337,318.88	COA	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017				9/15/2017		
							PCA, Inc. (Linac 1 & 2)	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
						BUNGO LANANGAN	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017							
CY 2017 PROJECTS	17AB0122 - COMPLETION OF TECHNICAL VOCATIONAL WORKSHOP BUILDING/LABORATORIES BATAK NATIONAL HIGH SCHOOL (PAYAO CAMPUS), BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Sept. 14-20, 2017	n/a	9/26/2017	9/26/2017	10/2/2017	10/18/2017	9/27/2017	1/03 - 14/201	11/15/2017	30c.d.	BEFF CY 2017 BACTH 3	472,639.47		472,63	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							R E M A R K S (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				Delivery /Completion/Acceptance (if applicable)		
				448,880.93			448,880.93	COA	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017				9/15/2017		
							PCA, Inc. (Linac 1 & 2)	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
						BUNGO LANANGAN	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017							
CY 2017 PROJECTS	17AB0123 - COMPLETION OF TWO (2) STOREY EIGHT (8) CLASSROOMS SCHOOL BUILDING, DINGRAS NATIONAL HIGH SCHOOL/LT. EDGAR FOZ MEM. NATIONAL HIGH SCHOOL, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Sept. 14-20, 2017	n/a	9/26/2017	9/26/2017	10/2/2017	10/18/2017	9/27/2017	1/03 - 14/201	11/15/2017	50c.d.	BEFF CY 2017 BACTH 3	560,439.60		560,43	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							R E M A R K S (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				Delivery /Completion/Acceptance (if applicable)		
				532,267.56			532,267.56	COA	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017				9/15/2017		
							PCA, Inc. (Linac 1 & 2)	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
						BUNGO LANANGAN	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017							
CY 2017 PROJECTS	17AB0124 - REPAIR/MAINTENANCE PINILI-NUOVA ERA ROAD, KM457+000 - KM459+000 (INT. SECTION) AND KM457+000 - KM472+000 (INT. SECTION) PINILI-NUOVA ERA ROAD, ILOCOS NORTE	IN2NDDEO	Public Bidding	9/29/2017	Oct. 6-12, 2017	10/13/2017	10/26/2017	10/26/2017	11/2/2017	11/10/2017	11/17/2017	11/27-29/17	12/1/2017	50c.d.	SR2017-09- 012357	5,200,000.00		5,200,000	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							R E M A R K S (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				Delivery /Completion/Acceptance (if applicable)		
				5,149,984.01			5,149,984.01	COA	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017				9/15/2017		
							PCA, Inc. (Linac 1 & 2)	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017						
						BUNGO LANANGAN	n/a	9/15/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)					
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOE	CO		
CY 2017 PROJECTS	17AB0125 - CONSTRUCTION OF TWO (2) UNITS- ONE (1) STOREY - SCIENCE LABORATORY BUILDING (JUNIOR AND SENIOR HIGH SCHOOL), BANNA NATIONAL HIGH SCHOOL, BANNA (ESPIRITU), ILOCOS NORTE	IN2NDDEO	Public Bidding	10/6/2017	Oct. 13-19, 2017	10/23/2017	11/7/17/	11/7/2017	11/8-14/17	11/15/2017	11/17/2017	11/27-29/17	12/1/2017	170c.d.	BEFF Batch 7	6,299,257.71		6,299,25			
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							REMARKS (Explaining changes from the APP)							
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual						Delivery /Completion/Acceptance (if applicable)		
				6,110,429.73			6,110,429.73	COA	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017						10/26/2017		
							PCA, Inc. (Linac 1 & 2)	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017						10/26/2017		
		BIDP/AT LANANGAN	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017											
CY 2017 PROJECTS	17AB0126 - CONSTRUCTION OF TWO (2) UNITS- ONE (1) STOREY - SCIENCE LABORATORY BUILDING (JUNIOR AND SENIOR HIGH SCHOOL), ADRIANO P. ARZADON NATIONAL HIGH SCHOOL, NUEVA ERA, ILOCOS NORTE	IN2NDDEO	Public Bidding	10/6/2017	Oct. 13-19, 2017	10/23/2017	11/7/17/	11/7/2017	11/8-14/17	11/15/2017	11/17/2017	11/27-29/17	12/1/2017	170c.d.	BEFF Batch 7	6,299,257.71		6,299,25			
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							REMARKS (Explaining changes from the APP)							
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual						Delivery /Completion/Acceptance (if applicable)		
				6,108,891.17			6,108,891.17	COA	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017						10/26/2017	10/26/2017	
							PCA, Inc. (Linac 1 & 2)	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017						10/26/2017	10/26/2017	
		BIDP/AT LANANGAN	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017											
CY 2017 PROJECTS	17AB0127- CONSTRUCTION OF TWO (2) UNITS- ONE (1) STOREY - SCIENCE LABORATORY BUILDING (JUNIOR AND SENIOR HIGH SCHOOL), UGUIS INTEGRATED SCHOOL, NUEVA ERA, ILOCOS NORTE	IN2NDDEO	Public Bidding	10/6/2017	Oct. 13-19, 2017	10/23/2017	11/7/17/	11/7/2017	11/8-14/17	11/15/2017	11/17/2017	11/27-29/17	12/1/2017	170c.d.	BEFF Batch 7	6,299,257.71		6,299,25			
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							REMARKS (Explaining changes from the APP)							
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual						Delivery /Completion/Acceptance (if applicable)		
				6,110,429.73			6,110,429.73	COA	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017						10/26/2017	10/26/2017	
							PCA, Inc. (Linac 1 & 2)	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017						10/26/2017	10/26/2017	
		BIDP/AT LANANGAN	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017											
CY 2017 PROJECTS	17AB0128 - CONSTRUCTION OF TWO (2) UNITS- ONE (1) STOREY - SCIENCE LABORATORY BUILDING (JUNIOR AND SENIOR HIGH SCHOOL), CATAGTAGUEN NATIONAL HIGH SCHOOL, BANNA (ESPIRITU), ILOCOS NORTE	IN2NDDEO	Public Bidding	10/6/2017	Oct. 13-19, 2017	10/23/2017	11/7/17/	11/7/2017	11/8-14/17	11/15/2017	11/17/2017	11/27-29/17	12/1/2017	170c.d.	BEFF Batch 7	6,530,675.15		6,530,675			
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							REMARKS (Explaining changes from the APP)							
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual						Delivery /Completion/Acceptance (if applicable)		
				6,349,597.96			6,349,597.96	COA	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017						10/26/2017	10/26/2017	
							PCA, Inc. (Linac 1 & 2)	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017						10/26/2017	10/26/2017	
		BIDP/AT LANANGAN	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017											

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0129 - CONSTRUCTION OF TWO (2) UNITS- ONE (1) STOREY - INFORMATION COMPUTER TECHNOLOGY (ICT) (JUNIOR AND SENIOR HIGH SCHOOL), ADRIANO P. ARZADON NATIONAL HIGH SCHOOL, NUEVA ERA, ILOCOS NORTE	IN2NDDEO	Public Bidding	10/6/2017	Oct. 13-19, 2017	10/23/2017	11/7/17/	11/7/2017	11/8-14/17	11/15/2017	11/17/2017	11/27-29/17	12/1/2017	170c.d.		BEFF Batch 7	6,299,257.71		6,299,25
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								Delivery /Completion/Acceptance (if applicable)	R E M A R K S (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual						
				6,110,429.73			6,110,429.73	COA	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								PCA, Inc. (Linac 1 & 2)	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								BANTAY LANSANGAN	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
CY 2017 PROJECTS	17AB0130 - CONSTRUCTION OF TWO (2) UNITS- ONE (1) STOREY - INFORMATION COMPUTER TECHNOLOGY (ICT) (JUNIOR AND SENIOR HIGH SCHOOL), UGUIS INTEGRATED SCHOOL, NUEVA ERA, ILOCOS NORTE	IN2NDDEO	Public Bidding	10/6/2017	Oct. 13-19, 2017	10/23/2017	11/7/17/	11/7/2017	11/8-14/17	11/15/2017	11/17/2017	11/27-29/17	12/1/2017	170c.d.		BEFF Batch 7	6,299,257.71		6,299,25
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								Delivery /Completion/Acceptance (if applicable)	R E M A R K S (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual						
				6,110,429.73			6,110,429.73	COA	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								PCA, Inc. (Linac 1 & 2)	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								BANTAY LANSANGAN	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
CY 2017 PROJECTS	17AB0131 - CONSTRUCTION OF TWO (2) UNITS- ONE (1) STOREY - INFORMATION COMPUTER TECHNOLOGY (ICT) (JUNIOR AND SENIOR HIGH SCHOOL), CATAGTAGUEN NATIONAL HIGH SCHOOL, BANNA (ESPIRITU), ILOCOS NORTE	IN2NDDEO	Public Bidding	10/6/2017	Oct. 13-19, 2017	10/23/2017	11/7/17/	11/7/2017	11/8-14/17	11/15/2017	11/17/2017	11/27-29/17	12/1/2017	170c.d.		BEFF Batch 7	6,530,675.15		6,530,675
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								Delivery /Completion/Acceptance (if applicable)	R E M A R K S (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual						
				6,349,597.96			6,349,597.96	COA	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								PCA, Inc. (Linac 1 & 2)	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								LANSANGAN	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
CY 2017 PROJECTS	17AB0132 - CONSTRUCTION OF TWO (2) UNITS - ONE (1) STOREY REGULAR WORKSHOP SCHOOL BUILDING (JUNIOR AND SENIOR HIGH SCHOOL), CURRIMAO POBLACION NATIONAL HIGH SCHOOL, CURRIMAO, ILOCOS NORTE	IN2NDDEO	Public Bidding	10/6/2017	Oct. 13-19, 2017	10/23/2017	11/7/17/	11/7/2017	11/8-14/17	11/15/2017	11/17/2017	11/27-29/17	12/1/2017	170c.d.		BEFF Batch 7	6,381,890.55		6,381,890
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								Delivery /Completion/Acceptance (if applicable)	R E M A R K S (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual						
				6,189,981.22			6,189,981.22	COA	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								PCA, Inc. (Linac 1 & 2)	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								LANSANGAN	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOF	CO
CY 2017 PROJECTS	17AB0133 - CONSTRUCTION OF ONE (1) STOREY – REGULAR WORKSHOP BUILDING, SOLSONA TALUGTOG NATIONAL HIGH SCHOOL, SOLSONA, ILOCOS NORTE	IN2NDDEO	Public Bidding	10/6/2017	Oct. 13-19, 2017	10/23/2017	11/7/17/	11/7/2017	11/8-14/17	11/15/2017	11/17/2017	11/27-29/17	12/1/2017	105 c.d.		BEFF Batch 7	3,284,196.02		3,284,196.02
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								RE M A R K S (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOF		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				3,221,116.47			3,221,116.47	COA	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								PCA, Inc. (Linac 1 & 2)	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								BUNYAT LANSANGAN	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
CY 2017 PROJECTS	17AB0134 - CONSTRUCTION OF ONE (1) STOREY – REGULAR WORKSHOP BUILDING, CATAGTAGUEN NATIONAL HIGH SCHOOL, BANNA (ESPIRITU), ILOCOS NORTE	IN2NDDEO	Public Bidding	10/6/2017	Oct. 13-19, 2017	10/23/2017	11/7/17/	11/7/2017	11/8-14/17	11/15/2017	11/17/2017	11/27-29/17	12/1/2017	105 c.d.		BEFF Batch 7	3,284,196.02		3,284,196.02
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								RE M A R K S (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOF		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				3,173,426.92			3,173,426.92	COA	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								PCA, Inc. (Linac 1 & 2)	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								BUNYAT LANSANGAN	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
CY 2017 PROJECTS	17AB0135 - CONSTRUCTION OF ONE (1) STOREY – REGULAR WORKSHOP BUILDING, CAESTEBANAN NATIONAL HIGH SCHOOL, BANNA (ESPIRITU), ILOCOS NORTE	IN2NDDEO	Public Bidding	10/6/2017	Oct. 13-19, 2017	10/23/2017	11/7/17/	11/7/2017	11/8-14/17	11/15/2017	11/17/2017	11/27-29/17	12/1/2017	105 c.d.		BEFF Batch 7	3,294,196.02		3,294,196.02
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								RE M A R K S (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOF		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				3,186,259.92			3,186,259.92	COA	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								PCA, Inc. (Linac 1 & 2)	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								BUNYAT LANSANGAN	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
CY 2017 PROJECTS	17AB0136 - CONSTRUCTION OF ONE (1) STOREY – REGULAR WORKSHOP BUILDING, MARCOS SANTIAGO NATIONAL HIGH SCHOOL, MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	10/6/2017	Oct. 13-19, 2017	10/23/2017	11/7/17/	11/7/2017	11/8-14/17	11/15/2017	11/17/2017	11/27-29/17	12/1/2017	105 c.d.		BEFF Batch 7	3,190,945.27		3,190,945.27
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								RE M A R K S (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOF		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				2,871,779.42			2,871,779.42	COA	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								PCA, Inc. (Linac 1 & 2)	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					
								BUNYAT LANSANGAN	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017					

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Pos t of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0137 - CONSTRUCTION OF ONE (1) STOREY – REGULAR WORKSHOP BUILDING, SUYO NATIONAL HIGH SCHOOL, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	10/6/2017	Oct. 13-19, 2017	10/23/2017	11/7/17/	11/7/2017	11/8-14/17	11/15/2017	11/17/2017	11/27-29/17	12/1/2017	105 c.d.		BEFF Batch 7	3,190,945.27		3,190,945.27
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation									REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		3,095,237.33		3,095,237.33		COA	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017						
			WORKMAN LANSANGAN	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017									

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0138 - CONSTRUCTION OF ONE (1) STOREY – REGULAR WORKSHOP BUILDING, DINGRAS NATIONAL HIGH SCHOOL, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	10/6/2017	Oct. 13-19, 2017	10/23/2017	11/7/17/	11/7/2017	11/8-14/17	11/15/2017	11/17/2017	11/27-29/17	12/1/2017	105 c.d.		BEFF Batch 7	3,190,945.27		3,190,945.27
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		3,079,140.38		3,079,140.38		COA	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017							
				BRUNYAN LANSANGAN	n/a	10/26/2017	10/26/2017	10/26/2017	10/26/2017	10/26/2017									

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity											Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0139 - REPAIR/MAINTENANCE OF COVERED CANAL ALONG PIAS- CURRIMAO-PAOAY-BALACCAD ROAD K0477+150	IN2NDDEO	Public Bidding	n/a	Nov. 3-9, 2017	11/10/2017	11/23/2017	11/7/2017	11/24/29/17	12/1-11/17	12/12/2017	12/20/2017	12/21/2017	50 c.d.		BEFF Batch 7	2,425,214.40		2,425,214.40
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation									REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,364,582.65		2,364,582.65		COA	n/a	11/6/2017	11/6/2017	11/6/2017	11/6/2017	11/6/2017							
						PCA, Inc. (Linac 1 & 2)	n/a	11/6/2017	11/6/2017	11/6/2017	11/6/2017	11/6/2017							
			BRUNYAT LANSANGAN	n/a	11/6/2017	11/6/2017	11/6/2017	11/6/2017	11/6/2017										

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0140 - CONSTRUCTION OF MULTI- PURPOSE BUILDING (DPWH SECOND DISTRICT ENGINEERING OFFICE), SAN NICOLAS, SAN PABLO, ILOCOS NORTE	IN2NDDEO	Public Bidding		Nov. 10-16, 2017	11/17/2017	11/17/2017	12/1/2017	12/4/2017	12/6-7/17	12/22/2017	12/22/2017	12/27/2017	115 c.d.		GAA CY 2016 - EAO	3,482,308.11		3,482,308.11
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		3,369,056.41			3,369,056.41	COA	n/a	11/13/2017	11/13/2017	11/13/2017	11/13/2017	11/13/2017	11/13/2017						
						PCA, Inc. (Linac 1 & 2)	n/a	11/13/2017	11/13/2017	11/13/2017	11/13/2017	11/13/2017	11/13/2017						
				BORTAY LANANGAN	n/a	11/13/2017	11/13/2017	11/13/2017	11/13/2017	11/13/2017									

Page 22 of 52

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0152 - MAINTENANCE/ REPAIR AND REHAB OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES, ROUTINE MAINTENANCE OF NATIONAL BRIDGES - REPAIR/MAINTENANCE OF EXISTING 10 BRIDGES INCLUDING ITS APPROACHES (INTERMITTENT)ALONG PINILI-NUUEVA ERA ROAD (EXCEPT BADIO BRIDGE), PINILI, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 17-23 2017	11/24/2017	12/7/2017	12/7/2017	12/6-7/17	12/8/2017	12/14/2017	12/22/2017	12/22/2017	75 c.d.		ROUTINE MAINTENANCE 2017	4,999,370.26		4,999,370.26
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								RE MARKS (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				4,699,269.42				COA	n/a	11/20/2017	11/20/2017	11/20/2017	11/20/2017	11/20/2017					
								PCA, Inc.	n/a	11/20/2017	11/20/2017	11/20/2017	11/20/2017						
								BIRITAY LANSANGAN	n/a	11/20/2017	11/20/2017	11/20/2017	11/20/2017	11/20/2017					
CY 2017 PROJECTS	17AB0169- IMPROVEMENT / SITE DEVELOPMENT OF NEW DPWH STANDARD BUILDING AND OTHER RELATED STRUCTURE, SAN PABLO, SAN NICOLAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	30 c.d.		ROUTINE MAINTENANCE 2017	4,998,944.66		4,998,944.66
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								RE MARKS (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				4,849,019.53				COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017					
								PCA, Inc.	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017					
								BIRITAY LANSANGAN	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017					
CY 2017 PROJECTS	17AB0179 - CONSTRUCTION OF ONE (1) STOREY - REGULAR WORKSHOP BUILDING, BATAC NATIONAL HIGH SCHOOL (POBLACION CAMPUS), BATAC CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	105 c.d.		BEFF CY 2017 (BATCH 14)	3,472,172.14		3,472,172.14
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								RE MARKS (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				3,325,257.83				COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017					
								PCA, Inc.	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017					
								BIRITAY LANSANGAN	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017					
CY 2017 PROJECTS	17AB0180 - CONSTRUCTION OF ONE (1) STOREY - REGULAR WORKSHOP BUILDING, BATAC NATIONAL HIGH SCHOOL (PAYAO CAMPUS), BATAC CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	105 c.d.		BEFF CY 2017 (BATCH 10)	3,289,621.89		3,289,621.89
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								RE MARKS (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				3,146,577.04				COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017					
								PCA, Inc.	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017					
								BIRITAY LANSANGAN	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017					

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0181 - CONSTRUCTION OF ONE (1) STOREY - REGULAR WORKSHOP BUILDING, CRISPINA MARCOS VALDEZ NATIONAL HIGH SCHOOL, BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	105 c.d.		BEFF CY 2017 (BATCH 10)	3,213,830.85		3,213,830.85
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				3,078,946.42			COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						
							PCA, Inc.	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						
							BUNYAT LANSANGAN	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						
CY 2017 PROJECTS	17AB0182- CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING, ESPIRITU ELEMENTARY SCHOOL, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017								BEFF CY 2017 (BATCH 10)			
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
							COA	n/a	11/23/2017	12/4/2017	12/4/2017								
							PCA, Inc.	n/a	11/23/2017	12/4/2017	12/4/2017						Failed Bidding		
							BUNYAT LANSANGAN	n/a	11/23/2017	12/4/2017	12/4/2017								
CY 2017 PROJECTS	17AB0183 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING, SAGPATAN ELEMENTARY SCHOOL, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/5/2017	12/19/2017	19/19/17	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	85 c.d.		BEFF CY 2017 (BATCH 14)	2,600,616.07		2,600,616.07
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				2,522,587.20			COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						
							PCA, Inc.	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						
							BUNYAT LANSANGAN	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IEAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0184 - CONSTRUCTION OF ONE (1) STOREY - THREE (3) CLASSROOM SCHOOL BUILDING (A), IMELDA ELEMENTARY SCHOOL, MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	95 c.d.		BEFF CY 2017 (BATCH 14)	3,755,531.09		3,755,531.09
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				3,749,571.38			3,749,571.38	COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017					
							PCA, Inc.	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						
							BONTARY LANSANGAN	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IEAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0185 - CONSTRUCTION OF ONE (1) STOREY - THREE (3) CLASSROOM SCHOOL BUILDING (B), IMELDA ELEMENTARY SCHOOL, MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	95 c.d.		BEFF CY 2017 (BATCH 14)	3,755,531.09		3,755,531.09
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				3,749,571.38			3,749,571.38	COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017					
							PCA, Inc.	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						
							BONTARY LANSANGAN	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IEAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0186 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING, CACAFEAN ELEMENTARY SCHOOL, MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	85 c.d.		BEFF CY 2017 [BATCH 14]	2,675,279.23		2,675,27
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,541,008.79		2,541,008.79		COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
				PCA, Inc.		n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017								
				BRONTAY LANSANGAN		n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
CY 2017 PROJECTS	17AB0187 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING, GARNADEN ELEMENTARY SCHOOL, NUEVA ERA, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	85 c.d.		BEFF CY 2017 [BATCH 14]	2,675,279.23		2,675,27
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,620,893.73		2,620,893.73		COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
				PCA, Inc.		n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017								
				BRONTAY LANSANGAN		n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
CY 2017 PROJECTS	17AB0188 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING, BARIKIR ELEMENTARY SCHOOL, NUEVA ERA, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	85 c.d.		BEFF CY 2017 [BATCH 14]	2,675,279.23		2,675,27
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,587,341.09		2,587,341.09		COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
				PCA, Inc.		n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017								
				BRONTAY LANSANGAN		n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
CY 2017 PROJECTS	17AB0189 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING, SIDEG ELEMENTARY SCHOOL, PAOAY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/1/2017	12/22/2017	12/28/2017	12/28/2017	85 c.d.		BEFF CY 2017 [BATCH 14]	2,650,422.82		2,650,422
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		2,544,588.31		2,544,588.31		COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
				PCA, Inc.		n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017								
				BRONTAY LANSANGAN		n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO	
CY 2017 PROJECTS	17AB0190 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING, MUMULAAN ELEMENTARY SCHOOL, PAOAY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	85 c.d.	BEFF CY 2017 (BATCH 14)	2,600,616.07		2,600,616.07		
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				2,522,714.38			2,522,714.38	COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						
							PCA, Inc.	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
							BANTAY LANSANGAN	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
CY 2017 PROJECTS	17AB0191 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING, BACSIL ELEMENTARY SCHOOL, PAOAY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/1/2017	12/22/2017	12/28/2017	12/28/2017	85 c.d.	BEFF CY 2017 (BATCH 14)	2,600,616.07		2,600,616.07		
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				2,554,389.83			2,554,389.83	COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						
							PCA, Inc.	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
							BANTAY LANSANGAN	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
CY 2017 PROJECTS	17AB0192 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING, BULBULALA ELEMENTARY SCHOOL, PINILI, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	85 c.d.	BEFF CY 2017 (BATCH 14)	2,600,616.07		2,600,616.07		
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				2,548,292.69			2,548,292.69	COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						
							PCA, Inc.	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
							BANTAY LANSANGAN	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
CY 2017 PROJECTS	17AB0193 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING, PURITAC-DALAYAP ELEMENTARY SCHOOL, PINILI, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	85 c.d.	BEFF CY 2017 (BATCH 14)	2,600,616.07		2,600,616.07		
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				2,548,536.09			2,548,536.09	COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						
							PCA, Inc.	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
							BANTAY LANSANGAN	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IAE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOF	CO	
CY 2017 PROJECTS	17AB0194 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING, BUANGA PRIMARY SCHOOL, PINILI, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	85 c.d.		BEFF CY 2017 (BATCH 14)	2,600,616.07		2,600,616	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOF		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
				2,549,536.06			COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
							PCA, Inc.	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
							BID/TAKE LANSANGAN	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
CY 2017 PROJECTS	17AB0195 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING, UPON PRIMARY SCHOOL, PINILI, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 24-30, 2017	12/1/2017	12/13/2017	12/13/2017	12/14/2017	12/15-19/2017	12/22/2017	12/28/2017	12/28/2017	85 c.d.		BEFF CY 2017 (BATCH 14)	2,600,616.07		2,600,616	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOF		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
				2,550,115.61			COA	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017						
							PCA, Inc.	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
							BID/TAKE LANSANGAN	n/a	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/4/2017							
CY 2017 PROJECTS	17AB0226 - CONSTRUCTION OF ONE (1) STOREY - TWO (2) CLASSROOM SCHOOL BUILDING, WILBUR C. GO ELEMENTARY SCHOOL, CURRIMAO, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 28-Dec. 4, 2017	12/5/2017	12/19/2017	12/19/2017	12/20/2017	12/20/2017	12/22/2017	12/28/2017	12/28/2017	85 c.d.		BEFF CY 2017 (BATCH 14)	2,600,616.07		2,600,616	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOF		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
				2,527,629.02			COA	n/a	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017						
							PCA, Inc.	n/a	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017							
							BID/TAKE LANSANGAN	n/a	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017							
CY 2017 PROJECTS	17AB0227 - CONSTRUCTION OF ONE (1) STOREY - REGULAR WORKSHOP BUILDING, BATAC NATIONAL HIGH SCHOOL (POBLACION CAMPUS), BATAC CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 28-Dec. 4, 2017	12/5/2017	12/19/2017	12/19/2017	12/20/2017	12/20/2017	12/22/2017	12/28/2017	12/28/2017	85 c.d.		BEFF CY 2017 (BATCH 14)	3,456,726.43		3,456,726	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOF		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
				3,347,571.37			COA	n/a	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017						
							PCA, Inc.	n/a	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017							
							BID/TAKE LANSANGAN	n/a	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAE B	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0228 - CONSTRUCTION OF ONE (1) STOREY - THREE (3) CLASSROOM SCHOOL BUILDING, CRISPINA MARCOS VALDEZ NATIONAL HIGH SCHOOL, BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 28-Dec. 4 , 2017	12/5/2017	12/19/2017	12/19/2017	12/20/2017	12/20/2017	12/22/2017	12/28/2017	12/28/2017	85 c.d.		BEFF CY 2017 [BATCH 14]	3,808,787.07		3,808,78
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				3,693,217.88			3,693,217.88	COA	n/a	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017					
								PCA, Inc.	n/a	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017					
			BURETAY LANSANGAN	n/a	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017									
CY 2017 PROJECTS	17AB0229 - CONSTRUCTION OF ONE (1) STOREY - THREE (3) CLASSROOM SCHOOL BUILDING, MARCOS NHS (SANTIAGO CAMPUS), MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Nov. 28-Dec. 4 , 2017	12/5/2017	12/19/2017	12/19/2017	12/20/2017	12/20/2017	12/22/2017	12/28/2017	12/28/2017	95 c.d.		BEFF CY 2017 [BATCH 14]	3,832,737.41		3,832,73
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				3,755,531.07			3,755,531.07	COA	n/a	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017					
								PCA, Inc.	n/a	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017					
			BURETAY LANSANGAN	n/a	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017	12/1/2017									
CY 2017 PROJECTS	17AB0232 - REPAIR OF QUALITY ASSURANCE SECTION BLDG. LABORATORY, SAN PABLO, SAN NICOLAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	n/a	Dec. 1-7 , 2017	n/a	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	50 c.d.		GAACY 2017	469,122.44		469,12
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
				454,975.07			454,975.07	COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017					
								PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017				12/8/2017	
			BURETAY LANSANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017									
CY 2017 PROJECTS	17AB0233 - REPAIR/MAINTENANCE OF ERODED BANK PROTECTION ALONG GUERRERO FLOOD CONTROL, BRGY. GUERRERO, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Dec. 1-7 , 2017	12/8/2017	12/21/2017									Calamity Fund			
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
								COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017					
								PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017					
			BURETAY LANSANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017									

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO	
CY 2017 PROJECTS	17AB0234 - REPAIR/REHABILITATION OF DAMAGED DIKE EXTENSION ALONG BONGO RIVER, BRGY. POBLACION, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	219		Calamity Fund	45,245,612.78		45,245,61	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				43,209,985.67		43,209,985.67		COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017						
								PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017					
			BUNYAT LANANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017										
CY 2017 PROJECTS	17AB0235 - REPAIR/MAINTENANCE OF DAMAGED BANK PROTECTION ALONG BONGO RIVER, BRGY. ALBANO, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	219		Calamity Fund	45,383,798.07		45,383,79	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				43,334,134.74		43,334,134.74		COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017						
								PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017					
			BUNYAT LANANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017										
CY 2017 PROJECTS	17AB0236 - REPAIR/REHABILITATION OF DAMAGED EXISTING DIKE ALONG CURA RIVER AT BRGY. SAGPATAN, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	219		Calamity Fund	12,929,133.61		12,929,13	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				12,196,831.95		12,196,831.95		COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017						
								PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017					
			BUNYAT LANANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017										
CY 2017 PROJECTS	17AB0237 - REPAIR/MAINTENANCE OF DAMAGED BANK PROTECTION ALONG BONGO RIVER, BRGY. MEDINA, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	219		Calamity Fund	45,382,818.04		45,382,81	
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				43,792,531.42		43,792,531.42		COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017						
								PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017					
			BUNYAT LANANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017										

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOE
CY 2017 PROJECTS	17AB0238 - REPAIR/REHABILITATION OF DAMAGED BANK PROTECTION ALONG BONGO RIVER, BRGY. PARADO, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5 , 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	219	Calamity Fund	45,382,815.02		45,382,81
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)				
				43,793,199.75		43,793,199.75		COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017				
								PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017				
								BONTAY LANANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017				
CY 2017 PROJECTS	17AB0239 - REHABILITATION OF DIKE SYSTEM ALONG MADONGAN RIVER, (BREACHED & ERODED DIKE) RIGHT BANK, BRGY. BARESBES, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5 , 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	195	Calamity Fund	47,171,300.72		47,171,30
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)				
				45,282,807.30		45,282,807.30		COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017				
								PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017				
								BONTAY LANANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017				
CY 2017 PROJECTS	17AB0240 - REHABILITATION OF DIKE SYSTEM ALONG MADONGAN RIVER, (BREACHED & ERODED DIKE) RIGHT BANK, BRGY. SAN MARCELINO, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5 , 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	186	Calamity Fund	45,683,672.99		45,683,67
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)				
				43,631,377.05		43,631,377.05		COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017				
								PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017				
								BONTAY LANANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017				
CY 2017 PROJECTS	17AB0241 - REHABILITATION OF DIKE SYSTEM ALONG MADONGAN RIVER, (BREACHED & ERODED DIKE) LEFT BANK, BRGY. ELIZABETH, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5 , 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	186	Calamity Fund	46,567,624.23		46,567,62
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)				
				44,604,789.99		44,604,789.99		COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017				
								PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017				
								BONTAY LANANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017				

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOF	CO
CY 2017 PROJECTS	17AB0242 - REHABILITATION OF DIKE SYSTEM ALONG MADONGAN RIVER, (BREACHED & ERODED DIKE) LEFT BANK, BRGY. BARONG, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	180		Calamity Fund	44,390,065.78		44,390,06
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOF	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		42,393,929.17		42,393,929.17		COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017							
						PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017							
					BARTOL LANSANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017							
CY 2017 PROJECTS	17AB0243 - REHABILITATION OF DIKE SYSTEM ALONG MADONGAN RIVER, (BREACHED & ERODED DIKE) RIGHT BANK, BRGY. STO. CRISTO, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	186		Calamity Fund	45,610,176.08		45,610,17
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOF	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		43,561,795.98		43,561,795.98		COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017							
						PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017							
					BARTOL LANSANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017							
CY 2017 PROJECTS	17AB0244 - REHABILITATION OF DIKE SYSTEM ALONG MADONGAN RIVER, (BREACHED & ERODED DIKE) LEFT BANK, BRGY. ELIZABETH, MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	186		Calamity Fund	45,775,780.09		45,775,78
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOF	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		43,712,000.94		43,712,000.94		COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017							
						PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017							
					BARTOL LANSANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017							
CY 2017 PROJECTS	17AB0245 - REHABILITATION OF DIKE SYSTEM ALONG MADONGAN RIVER, (BREACHED & ERODED DIKE) LEFT BANK, BRGY. PACIFICO, MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	195		Calamity Fund	47,562,324.52		47,562,32
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOF	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		45,562,125.22		45,562,125.22		COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017							
						PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017							
					BARTOL LANSANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017							

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)				
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOE	CO	
CY 2017 PROJECTS	17AB0246 - HIGH WATER REVETMENT ALONG LAOAG-BONGO RIVER, BRGY. NAGREBCAN, SAN NICOLAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	222		Calamity Fund				
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
								COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017							
								PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017						
			BUREAU LANANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017				Cancelled: Not included in the list						
CY 2017 PROJECTS	17AB0247 - REPAIR/MAINTENANCE OF DAMAGED SLOPE PROTECTION AND PCCP W/ REMOVAL/DISPOSAL OF SLIDES ALONG ILOCOS NORTE-APAYAO ROAD, K0529+850	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	222		Calamity Fund	47,155,640.00		47,155,640.00	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				45,504,045.52			45,504,045.52	COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017						
								PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017				12/8/2017		
			BUREAU LANANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017									
CY 2017 PROJECTS	17AB0248 - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BADO RIVER, BADO, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	222		Calamity Fund	46,882,212.68		46,882,212.68	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				44,959,851.39			44,959,851.39	COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017						
								PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017				12/8/2017		
			BUREAU LANANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017									
CY 2017 PROJECTS	17AB0249 - REPAIR AND MAINTENANCE OF EXISTING DIKE ALONG SOLSONA RIVER, LEFT SIDE, SOLSONA, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	103		Calamity Fund	4,449,200.00		4,449,200.00	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				4,226,690.00			4,226,690.00	COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017						
								PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017				12/8/2017		
			BUREAU LANANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017									

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0250 - REPAIR/ MAINTENANCE OF EXISTING DIKE ALONG PUTTAO-BAGBAGO, SOLSONA, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017									Calamity Fund				
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								RE MARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
						COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017		Cancelled					
						PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017							
			BANTAY LANSANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017									
CY 2017 PROJECTS	17AB0251 - REPAIR/MAINTENANCE OF SCoured DIKE ALONG PAPA RIVER IN BUGASI, BANNA, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	45	Calamity Fund	5,375,299.20		5,375,299.20	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								RE MARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		5,105,546.63		5,105,546.63		COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017							
						PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017							
			BANTAY LANSANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017									
CY 2017 PROJECTS	17AB0252 - Repair/Rehabilitation of Damaged Slope Protection and PCCP along Ilocos Norte-Apayao Road, K0520+(-050)	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017									Calamity Fund				
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								RE MARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
						COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017		Cancelled					
						PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017							
			BANTAY LANSANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017									
CY 2017 PROJECTS	17AB0253 Package 6 - 1. REPAIR/ MAINTENANCE OF LACUBEN RIVER CONTROL, BADO, ILOCOS NORTE 2. REPAIR/ MAINTENANCE OF DAMAGED EXISTING DIKE AT BRGY. LIPAY, SOLSONA, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Nov. 29-Dec.5, 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	147	SA NO. SR2017-11-014040	7,378,000.00		7,378,000.00	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								RE MARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		7,075,370.58		7,075,370.58		COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017							
						PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017							
			BANTAY LANSANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017									

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/P EB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Time of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABL (Php) MOOF	CO
CY 2017 PROJECTS	17AB0254 - REPAIR/MAINTENANCE OF SUYO BRIDGE K0499+(-496), ABUTMENT PROTECTION ALONG ILOCOS NORTE- APAYAO ROAD, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/22/2017	Dec. 6-12 , 2017	12/8/2017	12/21/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/28/2017	12/28/2017	27		GAA CY- 2017 (Routine Maintenanc e)	999,898.59		999,898
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
		TOTAL	ABL (Php) MOOF	CO	Pre-proc Conference		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		959,187.21		959,187.21	COA	n/a	12/7/2017	12/7/2017	12/7/2017	12/7/2017	12/7/2017								
					PCA, Inc.	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017								
					BIDDER LANANGAN	n/a	12/8/2017	12/8/2017	12/8/2017	12/8/2017	12/8/2017								

Total Alloted Budget of Procurement Activities = 958,898,911.77
 Total Contract Price of Procurement Activities Conducted = 921,898,038.18
 Total Savings (Total Alloted Budget -Contract Price)= 37,000,873.59

ON-GOING PROCUREMENT ACTIVITIES

N-GOING PROCUREMENT ACTIVITIES																				
Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO	
CY 2017 PROJECTS	17AB0141 - CONSTRUCTION OF TWO (2) -STOREY REGULAR WORKSHOP BUILDING, CURRIMAO NATIONAL HIGH SCHOOL (PIAS-GAANG CAMPUS), CURRIMAO, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/10/2017	Nov. 17-23, 2017	11/24/2017	Indefinitely postponed	Indefinitely postponed	-	-	-	-	-	150		BEFF 2017	11,980,497.27		11,980,497	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
							COA	n/a	11/20/2017								Indefinitely postponed			
							PCA, Inc.	n/a	11/20/2017											
	</																			

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0145 - CONSTRUCTION OF TWO (2) -STOREY REGULAR WORKSHOP BUILDING, PAOAY LAKE NATIONAL HIGH SCHOOL,PAOAY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/10/2017	Nov. 17-23, 2017	11/24/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	11,980,497.27		11,980.49
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
						-	COA	n/a	11/20/2017							indefinitely postponed			
							PCA, Inc.	n/a	11/20/2017										
							BONTAT LANSANGAN	n/a	11/20/2017										
CY 2017 PROJECTS	17AB0146 - CONSTRUCTION OF TWO (2) -STOREY REGULAR WORKSHOP BUILDING, PAOAY NATIONAL HIGH SCHOOL,PAOAY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/10/2017	Nov. 17-23, 2017	11/24/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	11,980,497.27		11,980.49
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
						-	COA	n/a	11/20/2017							indefinitely postponed			
							PCA, Inc.	n/a	11/20/2017										
							BONTAT LANSANGAN	n/a	11/20/2017										
CY 2017 PROJECTS	17AB0147 - CONSTRUCTION OF THREE (3) -STOREY REGULAR WORKSHOP LABORATORY BUILDING, SOLSONA NATIONAL HIGH SCHOOL (BAGBAG CAMPUS) , SOLSONA, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/10/2017	Nov. 17-23, 2017	11/24/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	180		BEFF 2017	18,194,477.08		18,194.47
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
						-	COA	n/a	11/20/2017							indefinitely postponed			
							PCA, Inc.	n/a	11/20/2017										
							BONTAT LANSANGAN	n/a	11/20/2017										
CY 2017 PROJECTS	17AB0148 - CONSTRUCTION OF THREE (3) -STOREY REGULAR WORKSHOP LABORATORY BUILDING, NUEVA ERA NATIONAL HIGH SCHOOL, NUEVA ERA, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/10/2017	Nov. 17-23, 2017	11/24/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	180		BEFF 2017	18,194,477.08		18,194.47
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
						-	COA	n/a	11/20/2017							indefinitely postponed			
							PCA, Inc.	n/a	11/20/2017										
							BONTAT LANSANGAN	n/a	11/20/2017										

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0149 - CONSTRUCTION OF FOUR (4) -STOREY REGULAR WORKSHOP LABORATORY BUILDING, PINILI NATIONAL HIGH SCHOOL, PINILI, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/10/2017	Nov. 17-23, 2017	11/24/2017	Indefinitely postponed	Indefinitely postponed	-	-	-	-	-	-	-	BEFF 2017	33,293,232.85		33,293,23
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)						
		TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
					-	COA	n/a	11/20/2017							Indefinitely postponed				
						PCA, Inc.	n/a	11/20/2017											
					BANTAY LANSANGAN	n/a	11/20/2017												
Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0150 - CONSTRUCTION OF FOUR (4) -STOREY REGULAR WORKSHOP LABORATORY BUILDING, SAN NICOLAS NATIONAL HIGH SCHOOL, SAN NICOLAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/10/2017	Nov. 17-23, 2017	11/24/2017	Indefinitely postponed	Indefinitely postponed	-	-	-	-	-	-	-	BEFF 2017	33,293,232.85		33,293,23
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)						
		TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
					-	COA	n/a	11/20/2017							Indefinitely postponed				
						PCA, Inc.	n/a	11/20/2017											
					BANTAY LANSANGAN	n/a	11/20/2017												
Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0151 - CONSTRUCTION OF THREE (3) -STOREY REGULAR WORKSHOP LABORATORY BUILDING, BINGAO NATIONAL HIGH SCHOOL, SAN NICOLAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/10/2017	Nov. 17-23, 2017	11/24/2017	Indefinitely postponed	Indefinitely postponed	-	-	-	-	-	-	-	BEFF 2017	18,194,477.08		18,194,47
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)						
		TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
					-	COA	n/a	11/20/2017							Indefinitely postponed				
						PCA, Inc.	n/a	11/20/2017											
					BANTAY LANSANGAN	n/a	11/20/2017												

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO	
CY 2017 PROJECTS	17AB0153 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, NUEVA ERA NATIONAL HIGH SCHOOL, NUEVA ERA, ILOCOS NORTE NORTERPAIR/MAINTENANCE OF SUYO BRIDGE K0499+(-496), ABUTMENT PROTECTION ALONG ILOCOS NORTE-APAYAO ROAD, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/14/2017	Nov. 21-27, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,7	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
						COA	n/a	11/23/2017									indefinitely postponed			
						PCA, Inc.	n/a	11/23/2017												
						BUNYAT LANSANGAN	n/a	11/23/2017												
CY 2017 PROJECTS	17AB0154 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, GEN. ARTEMIO RICARTE SENIOR HIGH SCHOOL, BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/14/2017	Nov. 21-27, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,7	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
						COA	n/a	11/23/2017									indefinitely postponed			
						PCA, Inc.	n/a	11/23/2017												
						BUNYAT LANSANGAN	n/a	11/23/2017												
CY 2017 PROJECTS	17AB0155 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, FERDINAND E. MARCOS SENIOR HIGH SCHOOL, BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/14/2017	Nov. 21-27, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,7	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
						COA	n/a	11/23/2017									indefinitely postponed			
						PCA, Inc.	n/a	11/23/2017												
						BUNYAT LANSANGAN	n/a	11/23/2017												
CY 2017 PROJECTS	17AB0156 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, MARCOS NATIONAL HIGH SCHOOL, MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/14/2017	Nov. 21-27, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,79	
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
						COA	n/a	11/23/2017									indefinitely postponed			
						PCA, Inc.	n/a	11/23/2017												
						BUNYAT LANSANGAN	n/a	11/23/2017												

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0157 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, MARCOS NATIONAL HIGH SCHOOL (AGUNIT CAMPUS), MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/14/2017	Nov. 21-27, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,7
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
						-		COA	n/a	11/23/2017						indefinitely postponed			
								PCA, Inc.	n/a	11/23/2017									
								BRUNYAT LANSANGAN	n/a	11/23/2017									
CY 2017 PROJECTS	17AB0158 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, MARCOS NATIONAL HIGH SCHOOL (SANTIAGO CAMPUS), MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/14/2017	Nov. 21-27, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,7
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
						-		COA	n/a	11/23/2017						indefinitely postponed			
								PCA, Inc.	n/a	11/23/2017									
								BRUNYAT LANSANGAN	n/a	11/23/2017									
CY 2017 PROJECTS	17AB0159 -CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, SOLSONA NATIONAL HIGH SCHOOL (TALUGTOG CAMPUS), SOLSONA, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/14/2017	Nov. 21-27, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,75
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
						-		COA	n/a	11/23/2017						indefinitely postponed			
								PCA, Inc.	n/a	11/23/2017									
								BRUNYAT LANSANGAN	n/a	11/23/2017									
CY 2017 PROJECTS	17AB0160 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, SAN MARCELINO NATIONAL HIGH SCHOOL, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/14/2017	Nov. 21-27, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,79
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)			
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
						-		COA	n/a	11/23/2017						indefinitely postponed			
								PCA, Inc.	n/a	11/23/2017									
								BRUNYAT LANSANGAN	n/a	11/23/2017									

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0161 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, DINGRAS NATIONAL HIGH SCHOOL/LT. EDGAR FOZ MEM. NATIONAL HIGH SCHOOL (SOLQUIANO CAMPUS), DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/14/2017	Nov. 21-27, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,790.57
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
								COA	n/a	11/23/2017									
								PCA, Inc.	n/a	11/23/2017									
																	indefinitely postponed		

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0165 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, PAOAY LAKE NATIONAL HIGH SCHOOL, PAOAY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/14/2017	Nov. 21-27, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,790.57
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
							COA	n/a	11/23/2017							indefinitely postponed			
							PCA, Inc.	n/a	11/23/2017										
							BANTAY LANSANGAN	n/a	11/23/2017										
Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0166 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, PAOAY NATIONAL HIGH SCHOOL, PAOAY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/14/2017	Nov. 21-27, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,790.57
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
							COA	n/a	11/23/2017							indefinitely postponed			
							PCA, Inc.	n/a	11/23/2017										
							BANTAY LANSANGAN	n/a	11/23/2017										
Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0167 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, MALAGUIP INTEGRATED SCHOOL, PAOAY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/14/2017	Nov. 21-27, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,790.57
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
							COA	n/a	11/23/2017							indefinitely postponed			
							PCA, Inc.	n/a	11/23/2017										
							BANTAY LANSANGAN	n/a	11/23/2017										
Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0168 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, BANNA NATIONAL HIGH SCHOOL, BANNA (ESPIRITU), ILOCOS NORTE	IN2NDDEO	Public Bidding	11/14/2017	Nov. 21-27, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,790.57
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)					
							COA	n/a	11/23/2017							indefinitely postponed			
							PCA, Inc.	n/a	11/23/2017										
							BANTAY LANSANGAN	n/a	11/23/2017										

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Invitation EB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0170 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, BINGAO NATIONAL HIGH SCHOOL, SAN NICOLAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/16/2017	Nov. 24-30, 2017	12/1/2017	Indefinitely postponed	Indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,79
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
					-	COA	n/a	11/23/2017								indefinitely postponed			
						PCA, Inc.	n/a	11/23/2017											
						BANTAY LANSANGAN	n/a	11/23/2017											

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0171 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, CAESTEBANAN NATIONAL HIGH SCHOOL, BANNA(ESPIRITU), ILOCOS NORTE	IN2NDDEO	Public Bidding	11/16/2017	Nov. 24-30, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,79
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
					-	COA	n/a	11/23/2017								Indefinitely postponed			
						PCA, Inc.	n/a	11/23/2017											
						BANTAY LANSANGAN	n/a	11/23/2017											

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0172 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, CARAITAN INTEGRATED SCHOOL, BADO, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/16/2017	Nov. 24-30, 2017	12/1/2017	Indefinitely postponed	Indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,75
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOE	CO	Pre-proc Conference		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
					COA	n/a	11/23/2017										Indefinitely postponed		
					PCA, Inc.	n/a	11/23/2017												
					BANTAY LANSANGAN	n/a	11/23/2017												

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0173 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, CARIBQUIB NATIONAL HIGH SCHOOL, BANNA(ESPIRITU), ILOCOS NORTE	IN2NDDEO	Public Bidding	11/16/2017	Nov. 24-30, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,75
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								R E M A R K S (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
					-	COA	n/a	11/23/2017									indefinitely postponed		
						PCA, Inc.	n/a	11/23/2017											
				BANTAY LANSANGAN	n/a	11/23/2017													

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0174 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, CURRIMAO NATIONAL HIGH SCHOOL(PIAS-GAANG CAMPUS), CURRIMAO, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/16/2017	Nov. 24-30, 2017	12/1/2017	Indefinitely postponed	Indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,7
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
		-				COA	n/a	11/23/2017											
						PCA, Inc.	n/a	11/23/2017											
							BRUNYAT LANANGAN	n/a	11/23/2017										

Indefinitely postponed

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0175 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, CURRIMAO NATIONAL HIGH SCHOOL(POBLACION CAMPUS), CURRIMAO, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/16/2017	Nov. 24-30, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,790.57
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							

Indefinitely postponed

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0176 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, DINGRAS NATIONAL HIGH SCHOOL/LT. EDGAR FOZ MEM. NATIONAL HIGH SCHOOL (BARONG CAMPUS), DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/16/2017	Nov. 24-30, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,79
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation									REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
						COA	n/a	11/23/2017											
						PCA, Inc.	n/a	11/23/2017											
							BRUNYAT LANANGAN	n/a	11/23/2017										

Indefinitely postponed

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0178 - CONSTRUCTION OF TWO (2) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, SOLSONA NATIONAL HIGH SCHOOL (BAGBAG CAMPUS), SOLSONA, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/16/2017	Nov. 24-30, 2017	12/1/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150		BEFF 2017	12,901,790.57		12,901,790.57
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation									REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
						COA	n/a	11/23/2017											
						PCA, Inc.	n/a	11/23/2017											
							BRUNYAT LANANGAN	n/a	11/23/2017								indefinitely postponed		

Indefinitely postponed

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0196 - CONSTRUCTION OF FOUR (4) STOREY SCIENCE LABORATORY BUILDING, SAN NICOLAS NATIONAL HIGH SCHOOL, SAN NICOLAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 27-Dec. 3, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	180		BEFF 2017	33,293,233.08		33,293,233.08
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
						COA	n/a	12/1/2017											
						PCA, Inc.	n/a	12/1/2017											
						BRUNYAT LANSANGAN	n/a	12/1/2017								indefinitely postponed			

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0197 - CONSTRUCTION OF FOUR (4) STOREY SCIENCE LABORATORY BUILDING, PINILI NATIONAL HIGH SCHOOL, PINILI, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 27-Dec. 3, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	180		BEFF 2017	33,293,233.08		33,293,233.08
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
						COA	n/a	12/1/2017											
						PCA, Inc.	n/a	12/1/2017											
						BRUNYAT LANSANGAN	n/a	12/1/2017											
indefinitely postponed																			

Code UACS /PAP	Procurement Program/Project	PMO/End-user	MODE of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0198 - CONSTRUCTION OF FOUR (4) STOREY SCIENCE LABORATORY BUILDING, PAGSANAHAN NATIONAL HIGH SCHOOL, BADOX, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 27-Dec. 3, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	180		BEFF 2017	33,293,233.08		33,293,233.08
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation									REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
						COA	n/a	12/1/2017											
						PCA, Inc.	n/a	12/1/2017											
						BUNYAT LANSANGAN	n/a	12/1/2017											

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0199 - CONSTRUCTION OF FOUR (4) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, SAN NICOLAS NATIONAL HIGH SCHOOL, SAN NICOLAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 27-Dec. 3, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	180		BEFF 2017	35,671,343.02		35,671,343.02
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation									REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
				-		COA	n/a	12/1/2017											
					PCA, Inc.	n/a	12/1/2017							indefinitely postponed					
					BRUNYAT LANSANGAN	n/a	12/1/2017												

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0200 - CONSTRUCTION OF FOUR (4) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, PINILI NATIONAL HIGH SCHOOL, PINILI, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 27-Dec. 3, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	180		BEFF 2017	35,671,343.02		35,671,343.02
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
							COA	n/a	12/1/2017										
							PCA, Inc.	n/a	12/1/2017								indefinitely postponed		

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0201 - CONSTRUCTION OF FOUR (4) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, PAGSANAHAN NATIONAL HIGH SCHOOL, BADO, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 27-Dec. 3, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	180		BEFF 2017	35,671,343.02		35,671,343.02
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
							COA	n/a	12/1/2017										
							PCA, Inc.	n/a	12/1/2017								indefinitely postponed		

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0202 - CONSTRUCTION OF FOUR (4) STOREY INFORMATION COMPUTER TECHNOLOGY (ICT) LABORATORY BUILDING, PAGSANAHAN NATIONAL HIGH SCHOOL, BADO, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 27-Dec. 3, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980,596.52
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
							COA	n/a	12/1/2017										
							PCA, Inc.	n/a	12/1/2017								indefinitely postponed		

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0203 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, GEN. ARTEMIO RICARTE SENIOR HIGH SCHOOL, BATAAC CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980,596.52
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
							COA	n/a	12/1/2017										
							PCA, Inc.	n/a	12/1/2017								indefinitely postponed		

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)					
				Pre-proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO			
CY 2017 PROJECTS	17AB0203 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, GEN. ARTEMIO RICARTE SENIOR HIGH SCHOOL, BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd	BEFF 2017	11,980,596.52		11,980.59				
				Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)						
				TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)								
						-		COA	n/a	12/1/2017							indefinitely postponed					
								PCA, Inc.	n/a	12/1/2017												
			BANKAT LANSANGAN	n/a	12/1/2017																	
Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)					
				Pre-proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO			
				CY 2017 PROJECTS	17AB0204 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, FERDINAND E. MARCOS SENIOR HIGH SCHOOL, BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd	BEFF 2017	11,980,596.52		11,980.59
								Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)		
								TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)				
		-	COA					n/a	12/1/2017								indefinitely postponed					
			PCA, Inc.					n/a	12/1/2017													
			BANKAT LANSANGAN	n/a	12/1/2017																	
Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)					
				Pre-proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO			
				CY 2017 PROJECTS	17AB0205 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, MARCOS NATIONAL HIGH SCHOOL, MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd	BEFF 2017	11,980,596.52		11,980.59
								Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)		
								TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)				
		-	COA					n/a	12/1/2017								indefinitely postponed					
			PCA, Inc.					n/a	12/1/2017													
			BANKAT LANSANGAN	n/a	12/1/2017																	
Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)					
				Pre-proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO			
				CY 2017 PROJECTS	17AB0206 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, MARCOS NATIONAL HIGH SCHOOL (AGUNIT CAMPUS), MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd	BEFF 2017	11,980,596.52		11,980.59
								Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)		
								TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)				
		-	COA					n/a	12/1/2017								indefinitely postponed					
			PCA, Inc.					n/a	12/1/2017													
			BANKAT LANSANGAN	n/a	12/1/2017																	

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0207 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, MARCOS NATIONAL HIGH SCHOOL (SANTIAGO CAMPUS), MARCOS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	Indefinitely postponed	Indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980.59
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
				-	COA	n/a	12/1/2017										Indefinitely postponed		
					PCA, Inc.	n/a	12/1/2017												
			WILLYAT LANSANGAN	n/a	12/1/2017														

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0208 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, BINGAO NATIONAL HIGH SCHOOL, SAN NICOLAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd	BEFF 2017	11,980,596.52		11,980.59	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
				-	COA	n/a	12/1/2017								Indefinitely postponed				
					PCA, Inc.	n/a	12/1/2017												
			BUNYAT LANSANGAN	n/a	12/1/2017														

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0209 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, CAESTEBANAN NATIONAL HIGH SCHOOL, BANNA (ESPIRITU), ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980.59
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
				-	COA	n/a	12/1/2017										indefinitely postponed		
					PCA, Inc.	n/a	12/1/2017												
			BANKAT LANSANGAN	n/a	12/1/2017														

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)			
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO	
CY 2017 PROJECTS	17AB0210 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, CARIBQUIB NATIONAL HIGH SCHOOL, BANNA (ESPIRITU), ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980.59	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)						
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)								
					-	COA	n/a	12/1/2017												
						PCA, Inc.	n/a	12/1/2017												indefinitely postponed
				BANTAY LANSANGAN	n/a	12/1/2017														

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance		Inspection & Acceptance	TOTAL	ABC (Php) MOOE
CY 2017 PROJECTS	17AB0211 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, SOLSONA NATIONAL HIGH SCHOOL (BAGBAG CAMPUS), SOLSONA, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd	BEFF 2017	11,980,596.52		11,980.59
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				Delivery /Completion/Acceptance (if applicable)	
							-	COA	n/a	12/1/2017								
								PCA, Inc.	n/a	12/1/2017								
			BANTAY LANSANGAN	n/a	12/1/2017													
CY 2017 PROJECTS	17AB0212 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, SOLSONA NATIONAL HIGH SCHOOL (TALUGTOG CAMPUS), SOLSONA, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd	BEFF 2017	11,980,596.52		11,980.59
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				Delivery /Completion/Acceptance (if applicable)	
							-	COA	n/a	12/1/2017								
								PCA, Inc.	n/a	12/1/2017								
			BANTAY LANSANGAN	n/a	12/1/2017													
CY 2017 PROJECTS	17AB0213 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, SAN MARCELINO NATIONAL HIGH SCHOOL, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd	BEFF 2017	11,980,596.52		11,980.59
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				Delivery /Completion/Acceptance (if applicable)	
							-	COA	n/a	12/1/2017								
								PCA, Inc.	n/a	12/1/2017								
			BANTAY LANSANGAN	n/a	12/1/2017													
CY 2017 PROJECTS	17AB0214 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, DINGRAS NATIONAL HIGH SCHOOL/LT. EDGAR FOZ MEM. NATIONAL HIGH SCHOOL (BARONG CAMPUS), DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd	BEFF 2017	11,980,596.52		11,980.59
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							REMARKS (Explaining changes from the APP)				
				TOTAL	ABC (Php) MOOE		CO	Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				Delivery /Completion/Acceptance (if applicable)	
							-	COA	n/a	12/1/2017								
								PCA, Inc.	n/a	12/1/2017								
			BANTAY LANSANGAN	n/a	12/1/2017													

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0215 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, DINGRAS NATIONAL HIGH SCHOOL/LT. EDGAR FOZ MEM. NATIONAL HIGH SCHOOL, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980.59
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
				-		COA	n/a	12/1/2017								indefinitely postponed			
						PCA, Inc.	n/a	12/1/2017											
				BOYATAY LANSANGAN	n/a	12/1/2017													

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0216 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, DINGRAS NATIONAL HIGH SCHOOL/LT. EDGAR FOZ MEM. NATIONAL HIGH SCHOOL (SOLQUIANO CAMPUS), DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980.59
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)			
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
				-		COA	n/a	12/1/2017								Indefinitely postponed			
						PCA, Inc.	n/a	12/1/2017											
					SPRINTAY LANSANGAN	n/a	12/1/2017												

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0217 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, SUYO NATIONAL HIGH SCHOOL, DINGRAS, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980.59
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
						COA	n/a	12/1/2017							indefinitely postponed				
						PCA, Inc.	n/a	12/1/2017											

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0218 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, CURRIMAO NATIONAL HIGH SCHOOL (PIAS-GAANG CAMPUS), CURRIMAO, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980.59
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation									REMARKS (Explaining changes from the APP)				
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
				-		COA	n/a	12/1/2017							indefinitely postponed				
						PCA, Inc.	n/a	12/1/2017											
			BRNTRAY LANSANGAN	n/a	12/1/2017														

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0219 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, CURRIMAO NATIONAL HIGH SCHOOL (POBLACION CAMPUS), CURRIMAO, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980,59
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				-			COA	n/a	12/1/2017										
							PCA, Inc.	n/a	12/1/2017								indefinitely postponed		

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0220 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, SACRITAN INTEGRATED SCHOOL, PINILI, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980,59
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				-			COA	n/a	12/1/2017										
							PCA, Inc.	n/a	12/1/2017								indefinitely postponed		

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0221 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, CARAITAN INTEGRATED SCHOOL, BADO, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980,59
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				-			COA	n/a	12/1/2017										
							PCA, Inc.	n/a	12/1/2017								indefinitely postponed		

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0222 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, NAGREBAN NATIONAL HIGH SCHOOL, BADO, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980,59
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				-			COA	n/a	12/1/2017										
							PCA, Inc.	n/a	12/1/2017								indefinitely postponed		

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0223 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, PAOAY LAKE NATIONAL HIGH SCHOOL, PAOAY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980,596.52
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				-			COA	n/a	12/1/2017										
							PCA, Inc.	n/a	12/1/2017										
							BANTAY LANSANGAN	n/a	12/1/2017								indefinitely postponed		
CY 2017 PROJECTS	17AB0224 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, PAOAY NATIONAL HIGH SCHOOL, PAOAY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980,596.52
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				-			COA	n/a	12/1/2017										
							PCA, Inc.	n/a	12/1/2017										
							BANTAY LANSANGAN	n/a	12/1/2017								indefinitely postponed		
CY 2017 PROJECTS	17AB0225 - CONSTRUCTION OF TWO (2) STOREY SCIENCE LABORATORY BUILDING, MALAGUIP INTEGRATED SCHOOL, PAOAY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	150 cd		BEFF 2017	11,980,596.52		11,980,596.52
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				-			COA	n/a	12/1/2017										
							PCA, Inc.	n/a	12/1/2017										
							BANTAY LANSANGAN	n/a	12/1/2017								indefinitely postponed		
CY 2017 PROJECTS	17AB0230 - CONSTRUCTION OF FOUR (4) STOREY - TWELVE (12) CLASSROOM SCHOOL BUILDING, BATAK NATIONAL HIGH SCHOOL (POBLACION CAMPUS), BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	cd		BEFF 2017	31,890,505.17		31,890,505.17
				Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation										REMARKS (Explaining changes from the APP)		
				TOTAL	ABC (Php) MOOE		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)						
				-			COA	n/a	12/1/2017										
							PCA, Inc.	n/a	12/1/2017										
							BANTAY LANSANGAN	n/a	12/1/2017								indefinitely postponed		

Code UACS /PAP	Procurement Program/Project	PMO/End-user	Mode of Procure ment	Actual Procurement Activity												Source of Fund	ABC (Php)		
				Pre-proc Conference	Ads/P EB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Mode of Award	Contract Signing	Notice to Proceed	Delivery Acceptance	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO
CY 2017 PROJECTS	17AB0231 - CONSTRUCTION OF FOUR (4) STOREY - EIGHT (8) CLASSROOM SCHOOL BUILDING, FERDINAND E. MARCOS SENIOR HIGH SCHOOL, BATAK CITY, ILOCOS NORTE	IN2NDDEO	Public Bidding	11/17/2017	Nov. 28-Dec. 4, 2017	12/5/2017	indefinitely postponed	indefinitely postponed	-	-	-	-	-	cd	BEFF 2017	21,780,091.28		21,780,091	
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining changes from the APP)					
		TOTAL	ABC (Php) MOOE	CO		Pre-proc Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery /Completion/Acceptance (if applicable)							
						COA	n/a	12/1/2017							indefinitely postponed				
					PCA, Inc.	n/a	12/1/2017												
					BONTAY LANSANGAN	n/a	12/1/2017												

Total Allotted Budget of Procurement Activities =

1,063,696,286.04


Prepared by:


ROLANDO V. MIGUEL
 Engineer III
 Head, Procurement Unit

Recommending Approval:


SUSAN P. SIMEON
 BAC Chairperson

Approved:


MATHIAS L. MALENAB
 District Engineer