

(Department of Public Works and Highways, Alaminos City Pangasinan) Procurement Monitoring Report (INFRA) as of December/29/2017

Code (PWP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PWP)				Contract Cost (PWP)	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Sub to Project	Delivery/ Completion	Acceptance / Turnover	Total		MOOE	CO	MOOE	CO			Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept	
CY 2017 PROJECTS	17AG0001-Concreting of Brgy. Pocal-Pocal Road at Brgy. Pocal-Pocal, Alaminos City, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	10/17-23/2016	10/25/16	11/8/16	11/8/16	11/9/16	11/10/16	2/2/17	2/10/17	2/16/17	35 C.D	-	F.Y 2017 GAA	Php1,990,247.79		Php1,990,247.79		1,890,044.45		1,890,044.45	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016				
CY 2017 PROJECTS	17AG0002-Concreting of Brgy. Cabungan Road at Brgy. Cabungan, Anda, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	10/17-23/2016	10/25/16	11/8/16	11/8/16	11/9/16	11/10/16	2/2/17	2/10/17	2/16/17	35 C.D	-	F.Y 2017 GAA	Php1,990,643.97		Php1,990,643.97		1,882,391.01		1,882,391.01	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016				
CY 2017 PROJECTS	17AG0003-Concreting of Road at Brgy. Papillasen, Burgos, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	10/17-23/2016	10/25/16	11/8/16	11/8/16	11/9/16	11/10/16	2/2/17	2/10/17	2/16/17	45 C.D	-	F.Y 2017 GAA	Php1,960,989.74		Php1,960,989.74		1,878,486.10		1,878,486.10	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016				
CY 2017 PROJECTS	17AG0004-Concreting of Road at Brgy. Poblacion East, Agno, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	10/17-23/2016	10/25/16	11/8/16	11/8/16	11/9/16	11/10/16	2/2/17	2/10/17	2/16/17	45 C.D	-	F.Y 2017 GAA	Php1,962,036.97		Php1,962,036.97		1,879,812.20		1,879,812.20	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016				
CY 2017 PROJECTS	17AG0005-Concreting of Road at Brgy. Namatacan, Agno, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	10/17-23/2016	10/25/16	11/8/16	11/8/16	11/9/16	11/10/16	2/2/17	2/10/17	2/16/17	45 C.D	-	F.Y 2017 GAA	Php1,961,324.16		Php1,961,324.16		1,879,323.70		1,879,323.70	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016				
CY 2017 PROJECTS	17AG0006-Road Concreting of Brgy. Sampaloc to Samang Norte, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	10/17-23/2016	10/25/16	11/8/16	11/8/16	11/9/16	11/10/16	2/2/17	2/10/17	2/16/17	45 C.D	-	F.Y 2017 GAA	Php1,960,000.00		Php1,960,000.00		1,860,812.50		1,860,812.50	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016				
CY 2017 PROJECTS	17AG0007-Road Concreting of Brgy. Arwas(Cemetery Road), Bani, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	10/17-23/2016	10/25/16	11/8/16	11/8/16	11/9/16	11/10/16	2/2/17	2/10/17	2/16/17	45 C.D	-	F.Y 2017 GAA	Php1,960,000.00		Php1,960,000.00		1,861,833.10		1,861,833.10	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016				
CY 2017 PROJECTS	17AG0008-Concreting of Brgy. Bobonot Road Includes Double Barrel Box Culvert at Brgy. Bobonot,	DPWH,1 ST PED	PUBLIC BIDDING	-	10/17-23/2016	10/25/16	11/8/16	11/8/16	11/9/16	11/10/16	2/2/17	2/10/17	2/16/17	60 C.D	-	F.Y 2017 GAA	Php1,990,445.86		Php1,990,445.86		1,890,025.64		1,890,025.64	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016				
CY 2017 PROJECTS	17AG0009-Concreting of Brgy. Villacorta Road Includes Double Barrel Box Culvert at Brgy.Villacorta,	DPWH,1 ST PED	PUBLIC BIDDING	-	10/17-23/2016	10/25/16	11/8/16	11/8/16	11/9/16	11/10/16	2/2/17	2/10/17	2/16/17	60 C.D	-	F.Y 2017 GAA	Php1,990,445.86		Php1,990,445.86		1,890,650.40		1,890,650.40	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016				
CY 2017 PROJECTS	17AG0010-Road Concreting of Brgy. Poblacion (Crispina Road) at Bani, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	10/19-25/2016	10/27/17	11/10/16	11/10/16	11/11/16	11/14/16	2/2/17	2/10/17	2/16/17	45 C.D	-	F.Y 2017 GAA	Php1,960,000.00		Php1,960,000.00		1,860,868.60		1,860,868.60	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016				
CY 2017 PROJECTS	17AG0011-Road Concreting of Brgy. Sampaloc to Samang Sur, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	10/19-25/2016	10/27/16	11/10/16	11/10/16	11/11/16	11/14/16	2/2/17	2/10/17	2/16/17	45 C.D	-	F.Y 2017 GAA	Php1,960,000.00		Php1,960,000.00		1,860,812.50		1,860,812.50	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016				
CY 2017 PROJECTS	17AG0012-Road Concreting of Brgy. Zaragoza Calambuyan, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	10/19-25/2016	10/27/16	11/10/16	11/10/16	11/11/16	11/14/16	2/2/17	2/10/17	2/16/17	45 C.D	-	F.Y 2017 GAA	Php1,960,000.00		Php1,960,000.00		1,860,812.50		1,860,812.50	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016				
CY 2017 PROJECTS	17AG0013-Road Concreting of Brgy. Luciente II, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	10/19-25/2016	10/27/16	11/10/16	11/10/16	11/11/16	11/14/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	Php4,900,000.00		Php4,900,000.00		4,650,128.00		4,650,128.00	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016				

CY 2017 PROJECTS	17AG0014- Concreting of Brgy. Polibado- Mal-ong Catholic Cemetery Road	DPWH,1 ST PED	PUBLIC BIDDING	-	10/19- 25/2016	10/27/16	11/10/16	11/10/16	11/11/16	11/14/16	2/2/17	2/10/17	2/16/17	35 C.D	-	F.Y 2017 GAA	Php1,990,643.97		Php1,990,643.97	1,890,289.01	1,890,289.01	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016						
CY 2017 PROJECTS	17AG0015- Concreting of Brgy. Estanza Road at Brgy. Estanda, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	10/19- 25/2016	10/27/16	11/10/16	11/10/16	11/11/16	11/14/16	2/2/17	2/10/17	2/16/17	35 C.D	-	F.Y 2017 GAA	Php1,990,445.86		Php1,990,445.86	1,869,587.00	1,869,587.00	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016						
CY 2017 PROJECTS	17AG0016- Concreting of Road at Brgy. San Miguel, Bani, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	10/19- 25/2016	10/27/16	11/10/16	11/10/16	11/11/16	11/14/16	2/2/17	2/10/17	2/16/17	45 C.D	-	F.Y 2017 GAA	Php1,960,327.28		Php1,960,327.28	1,878,632.70	1,878,632.70	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016						
CY 2017 PROJECTS	17AG0017- Concreting of Brgy. Zaragoza Road at Brgy. Zaragoza, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	10/19- 25/2016	10/27/16	11/10/16	11/10/16	11/11/16	11/14/16	2/2/17	2/10/17	2/16/17	35 C.D	-	F.Y 2017 GAA	Php1,989,851.76		Php1,989,851.76	1,888,894.75	1,888,894.75	COA PICE BANTAY LANSANGAN	n/a	10/19/2016	11/2/2016	11/2/2016	11/2/2016	11/2/2016						
CY 2017 PROJECTS	17AG0018- Construction of Multi-Purpose Building at Brgy. Cenot, Anda, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11/15- 22/2016	11/24/16	12/7/16	12/7/16	12/8/16	12/12/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	Php1,960,000.00		Php1,960,000.00	1,861,400.00	1,861,400.00	COA PICE BANTAY LANSANGAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016						
CY 2017 PROJECTS	17AG0019- Construction of Multi-Purpose Building at Brgy. Calombuyan, Sual, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11/15- 22/2016	11/24/16	12/7/16	12/7/16	12/8/16	12/12/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	Php1,960,000.00		Php1,960,000.00	1,861,400.00	1,861,400.00	COA PICE BANTAY LANSANGAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016						
CY 2017 PROJECTS	17AG0020- Construction of Multi-Purpose Building at Brgy. Paltan East, Sual, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11/15- 22/2016	11/24/16	12/7/16	12/7/16	12/8/16	12/12/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	Php1,960,000.00		Php1,960,000.00	1,861,250.00	1,861,250.00	COA PICE BANTAY LANSANGAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016						
CY 2017 PROJECTS	17AG0021- Construction of Multi-Purpose Building at Brgy. Belleg, Bani, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11/15- 22/2016	11/24/16	12/7/16	12/7/16	12/8/16	12/12/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	Php1,960,000.00		Php1,960,000.00	1,861,000.00	1,861,000.00	COA PICE BANTAY LANSANGAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016						
CY 2017 PROJECTS	17AG0022- Construction of Multi-Purpose Building at Brgy. Toriton, Anda, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11/15- 22/2016	11/24/16	12/7/16	12/7/16	12/8/16	12/12/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	Php1,960,000.00		Php1,960,000.00	1,860,680.00	1,860,680.00	COA PICE BANTAY LANSANGAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016						
CY 2017 PROJECTS	17AG0023- Construction of Multi-Purpose Building at Brgy. Osmena, Dasol, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11/15- 22/2016	11/24/16	12/7/16	12/7/16	12/8/16	12/12/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	Php1,960,000.00		Php1,960,000.00	1,861,839.83	1,861,839.83	COA PICE BANTAY LANSANGAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016						
CY 2017 PROJECTS	17AG0024- Construction of Multi-Purpose Building at Brgy. Masidem, Bani, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11/15- 22/2016	11/24/16	12/7/16	12/7/16	12/8/16	12/12/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	Php1,960,000.00		Php1,960,000.00	1,861,872.82	1,861,872.82	COA PICE BANTAY LANSANGAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016						
CY 2017 PROJECTS	17AG0025- Construction of Multi-Purpose Building at Brgy. Luna, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11/15- 22/2016	11/24/16	12/7/16	12/7/16	12/8/16	12/12/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	Php1,960,000.00		Php1,960,000.00	1,860,725.00	1,860,725.00	COA PICE BANTAY LANSANGAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016						
CY 2017 PROJECTS	17AG0026- Construction of Multi-Purpose Building at Brgy. Zaragoza, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11/15- 22/2016	11/24/16	12/7/16	12/7/16	12/8/16	12/12/16	2/2/17	2/10/17	2/16/17	180 C.D	-	F.Y 2017 GAA	Php2,940,000.00		Php2,940,000.00	2,790,220.21	2,790,220.21	COA PICE BANTAY LANSANGAN	n/a	11/17/2016	12/1/2016	12/1/2016	12/1/2016	12/1/2016						
CY 2017 PROJECTS	17AG0027- Construction of Multi-Purpose Building (P-2) at Brgy. Baybay Norte, Sual, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11/23- 29/2016	12/1/16	12/14/16	12/14/16	12/15/16	12/19/16	2/2/17	2/10/17	2/16/17	90 C.D	-	F.Y 2017 GAA	Php1,470,000.00		Php1,470,000.00	1,396,400.10	1,396,400.10	COA PICE BANTAY LANSANGAN	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016						
CY 2017 PROJECTS	17AG0028- Construction of Multi-Purpose Building at Brgy. Aporea, Bani, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11/23- 29/2016	12/1/16	12/14/16	12/14/16	12/15/16	12/19/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	Php1,960,000.00		Php1,960,000.00	1,861,991.74	1,861,991.74	COA PICE BANTAY LANSANGAN	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016						

CY 2017 PROJECTS	17AG0029- Construction of Multi-Purpose Building at Brgy. Uli, Dasol, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11/23-29/2016	12/1/16	12/14/16	12/14/16	12/15/16	12/19/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	Php1,960,000.00	Php1,960,000.00	1,861,955.00	1,861,250.00	COA PICE BANTAY LANSANGAN	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016						
CY 2017 PROJECTS	17AG0030- Construction of Multi-Purpose Building at Brgy. Culang, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11/23-29/2016	12/1/16	12/14/16	12/14/16	12/15/16	12/19/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	Php1,960,000.00	Php1,960,000.00	1,860,955.00	1,860,955.00	COA PICE BANTAY LANSANGAN	n/a	11/17/2016	12/6/2016	12/6/2016	12/6/2016	12/6/2016						
CY 2017 PROJECTS	17AG0031- Construction of Multi-Purpose Building at Brgy. Caballitan, Sual, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11-28/12-05/2016	12/7/16	12/19/16	12/19/16	12/20/16	12/23/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	P1,960,000.00	P1,960,000.00	1,861,914.70	1,861,914.70	COA PICE BANTAY LANSANGAN	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016						
CY 2017 PROJECTS	17AG0032- Construction of Multi-Purpose Building at Brgy. Tuba, Agno, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11-28/12-05/2016	12/7/16	12/19/16	12/19/16	12/20/16	12/23/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	P1,960,000.00	P1,960,000.00	1,860,734.40	1,860,734.40	COA PICE BANTAY LANSANGAN	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016						
CY 2017 PROJECTS	17AG0033- Construction of Multi-Purpose Building at Brgy. Macalang, Dasol, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11-28/12-05/2016	12/7/16	12/19/16	12/19/16	12/20/16	12/23/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	P1,960,000.00	P1,960,000.00	1,861,380.00	1,861,380.00	COA PICE BANTAY LANSANGAN	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016						
CY 2017 PROJECTS	17AG0034- Construction of Multi-Purpose Building at Brgy. Viga, Agno, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11-28/12-05/2016	12/7/16	12/19/16	12/19/16	12/20/16	12/23/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	P1,960,000.00	P1,960,000.00	1,861,793.40	1,861,793.40	COA PICE BANTAY LANSANGAN	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016						
CY 2017 PROJECTS	17AG0035- Construction of Multi-Purpose Building at Brgy. Pobletion, Sual, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11-28/12-05/2016	12/7/16	12/19/16	12/19/16	12/20/16	12/23/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	P1,960,000.00	P1,960,000.00	1,860,960.00	1,860,960.00	COA PICE BANTAY LANSANGAN	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016						
CY 2017 PROJECTS	17AG0036- Construction of Multi-Purpose Building at Brgy. Pandan, Alaminos City, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11-28/12-05/2016	12/7/16	12/19/16	12/19/16	12/20/16	12/23/16	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	P1,960,000.00	P1,960,000.00	1,861,924.42	1,861,924.42	COA PICE BANTAY LANSANGAN	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016						
CY 2017 PROJECTS	17AG0037- Construction of Multi-Purpose Building at Brgy. Lucap, Alaminos City, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	11-28/12-05/2016	12/7/16	12/19/16	12/19/16	12/20/16	12/23/16	2/2/17	2/10/17	2/16/17	180 C.D	-	F.Y 2017 GAA	P2,940,000.00	P2,940,000.00	2,790,353.84	2,790,353.84	COA PICE BANTAY LANSANGAN	n/a	12/1/2016	12/15/2016	12/15/2016	12/15/2016	12/15/2016						
CY 2017 PROJECTS	17AG0038- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary	DPWH,1 ST PED	PUBLIC BIDDING	12/2/2016	12/5-11/2016	12/12/16	12/26/16	12/26/16	12/28/16	12/29/16	2/2/17	2/10/17	2/16/17	180 C.D	-	F.Y 2017 GAA	P29,484,000.00	P29,484,000.00	28,005,879.38	28,005,879.38	COA PICE BANTAY LANSANGAN	12/1/2016	12/6/2016	12/21/2016	12/21/2016	12/21/2016	12/21/2016						
CY 2017 PROJECTS	17AG0039- Construction and Maintenance of Bridges along National Roads (Versoza Br. B0073SLZ) at Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	12/12-18/2016	12/19/16	12/29/16	12/29/16	1/2/17	1/5/17	2/2/17	2/10/17	2/16/17	60 C.D	-	F.Y 2017 GAA	P 1,770,613.05	P 1,770,613.05	1,681,949.04	1,681,949.04	COA PICE BANTAY LANSANGAN	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016						
CY 2017 PROJECTS	17AG0040- Construction and Maintenance along National Roads (Quetel Br. B0073SLZ) at Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	12/12-18/2016	12/19/16	12/29/16	12/29/16	1/2/17	1/5/17	2/2/17	2/10/17	2/16/17	60 C.D	-	F.Y 2017 GAA	P 1,770,613.05	P 1,770,613.05	1,680,549.00	1,680,549.00	COA PICE BANTAY LANSANGAN	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016						
CY 2017 PROJECTS	17AG0041- Construction of Multi-Purpose Building at Siasio West Sual, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	12/12-18/2016	12/19/16	12/29/16	12/29/16	1/2/17	1/5/17	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	P 1,960,000.00	P 1,960,000.00	1,861,150.00	1,861,150.00	COA PICE BANTAY LANSANGAN	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016						
CY 2017 PROJECTS	17AG0042- Construction of Multi-Purpose Building at Sual Coast Guard Station, Bohol	DPWH,1 ST PED	PUBLIC BIDDING	-	12/12-18/2016	12/19/16	12/29/16	12/29/16	1/2/17	1/5/17	2/2/17	2/10/17	2/16/17	120 C.D	-	F.Y 2017 GAA	P 1,960,000.00	P 1,960,000.00	1,860,500.00	1,860,500.00	COA PICE BANTAY LANSANGAN	n/a	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016						
CY 2017 PROJECTS	17AG0043- Construction and Maintenance of Bridges along National Roads(Hermosa Br. B006571) at Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	12/6/2016	12/12-18/2016	12/19/16	12/29/16	12/29/16	1/2/17	1/5/17	2/2/17	2/10/17	2/16/17	90 C.D	-	F.Y 2017 GAA	P 5,382,037.52	P 5,382,037.52	5,111,703.59	5,111,703.59	COA PICE BANTAY LANSANGAN	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016						
CY 2017 PROJECTS	17AG0044- Construction and Maintenance of Bridges along National Roads (Enatal Br.	DPWH,1 ST PED	PUBLIC BIDDING	12/6/2016	12/12-18/2016	12/19/16	12/29/16	12/29/16	1/2/17	1/5/17	2/2/17	2/10/17	2/16/17	90 C.D	-	F.Y 2017 GAA	P 5,371,921.31	P 5,371,921.31	5,102,958.97	5,102,958.97	COA PICE BANTAY LANSANGAN	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016						

CY 2017 PROJECTS	17AG0044- Construction and Maintenance of Bridges along National Roads (Magunao Br. 800600LZ) at	DPWH,1 ST PED	PUBLIC BIDDING	12/6/2016	12/12- 18/2016	12/19/16	12/29/16	12/29/16	1/2/17	1/5/17	2/2/17	2/10/17	2/16/17	140 C.D	-	F.Y 2017 GAA	P 11,008,260.62	P 11,008,260.62	10,456,768.35	10,456,768.35	COA PICE BANTAY LANSANGAN	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016						
CY 2017 PROJECTS	17AG0045- Construction and Maintenance of Bridges along National Roads (Gayaga Br. 800706LZ) at	DPWH,1 ST PED	PUBLIC BIDDING	12/6/2016	12/12- 18/2016	1/5/17	12/29/16	12/29/16	1/2/17	1/5/17	2/2/17	2/10/17	2/16/17	180 C.D	-	F.Y 2017 GAA	P 13,653,281.77	P 13,653,281.77	12,961,503.50	12,961,503.50	COA PICE BANTAY LANSANGAN	12/1/2016	12/15/2016	12/27/2016	12/27/2016	12/27/2016	12/27/2016						
CY 2017 PROJECTS	17AG0047- Construction and Maintenance of Bridges along National Roads (Banga Br. 800700LZ) at	DPWH,1 ST PED	PUBLIC BIDDING	-	12/27- 01/02/2017	1/5/17	1/17/17	1/17/17	1/18/17	1/20/17	2/2/17	2/10/17	2/16/17	70 C.D	-	F.Y 2017 GAA	P 2,739,143.08	P 2,739,143.08	2,601,912.01	2,601,912.01	COA PICE BANTAY LANSANGAN	n/a	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
CY 2017 PROJECTS	17AG0048- Construction and Maintenance of National Road (Obay-Obay Br. 800701LZ) at	DPWH,1 ST PED	PUBLIC BIDDING	12/21/2016	12/27- 01/02/2017	1/5/17	1/17/17	1/17/17	1/18/17	1/20/17	2/2/17	2/10/17	2/16/17	110 C.D	-	F.Y 2017 GAA	P 7,907,101.51	P 7,907,101.51	7,409,750.78	7,409,750.78	COA PICE BANTAY LANSANGAN	#####	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
CY 2017 PROJECTS	17AG0049- Construction and Maintenance of Bridges along National Road (Bangan Oda Br. 800720LZ) at	DPWH,1 ST PED	PUBLIC BIDDING	12/21/2016	12/27- 01/02/2017	1/5/17	1/17/17	1/17/17	1/18/17	1/20/17	2/2/17	2/10/17	2/16/17	135 C.D	-	F.Y 2017 GAA	P 10,783,702.67	P 10,783,702.67	10,242,318.78	10,242,318.78	COA PICE BANTAY LANSANGAN	#####	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
CY 2017 PROJECTS	17AG0050- Rehabilitation/Re construction/Up grading of Damaged Paved National Roads including	DPWH,1 ST PED	PUBLIC BIDDING	12/21/2016	12/27- 01/02/2017	1/5/17	1/17/17	1/17/17	1/18/17	1/20/17	2/2/17	2/10/17	2/16/17	60 C.D	-	F.Y 2017 GAA	P 12,499,500.00	P 12,499,500.00	11,862,924.00	11,862,924.00	COA PICE BANTAY LANSANGAN	#####	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
CY 2017 PROJECTS	17AG0051- Construction and Maintenance of Bridges along National Road (Ason Br. 800801LZ) at	DPWH,1 ST PED	PUBLIC BIDDING	12/21/2016	12/27- 01/02/2017	1/5/17	1/17/17	1/17/17	1/18/17	1/20/17	2/2/17	2/10/17	2/16/17	150 C.D	-	F.Y 2017 GAA	P 13,314,707.68	P 13,314,707.68	12,645,885.00	12,645,885.00	COA PICE BANTAY LANSANGAN	#####	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
CY 2017 PROJECTS	17AG0052- Construction of Reinforced Concrete Revetment along Alaminos River	DPWH,1 ST PED	PUBLIC BIDDING	12/21/2016	12/27- 01/02/2017	1/5/17	1/17/17	1/17/17	1/18/17	1/20/17	2/2/17	2/10/17	2/16/17	180 C.D	-	F.Y 2017 GAA	P 14,705,882.35	P 14,705,882.35	12,645,885.00	12,645,885.00	COA PICE BANTAY LANSANGAN	#####	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
CY 2017 PROJECTS	17AG0053- Construction and Maintenance of Bridges along National Road (Balegon Br. 800801LZ) at	DPWH,1 ST PED	PUBLIC BIDDING	12/21/2016	12/27- 01/02/2017	1/5/17	1/17/17	1/17/17	1/18/17	1/20/17	2/2/17	2/10/17	2/16/17	180 C.D	-	F.Y 2017 GAA	P 22,067,681.01	P 22,067,681.01	20,960,147.10	20,960,147.10	COA PICE BANTAY LANSANGAN	#####	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
CY 2017 PROJECTS	17AG0054- Construction and Maintenance of Bridges along National Road (Tembacan Br. 800801LZ) at	DPWH,1 ST PED	PUBLIC BIDDING	12/21/2016	12/27- 01/02/2017	1/5/17	12/29/16	12/29/16	1/18/17	1/20/17	2/2/17	2/10/17	2/16/17	180 C.D	-	F.Y 2017 GAA	P 23,740,349.30	P 23,740,349.30	22,534,347.60	22,534,347.60	COA PICE BANTAY LANSANGAN	#####	12/27/2016	1/11/2017	1/11/2017	1/11/2017	1/11/2017						
CY 2017 PROJECTS	17AG0055- Construction and Maintenance of Bridges along National Road (Ambabay Br. 800801LZ) at	DPWH,1 ST PED	PUBLIC BIDDING	1/5/2017	01/10- 16/2017	1/19/17	1/31/17	1/31/17	2/1/17	2/3/17	2/6/17	2/13/17	2/20/17	100 C.D	-	F.Y 2017 GAA	P 6,493,919.88	P 6,493,919.88	6,169,223.89	6,169,223.89	COA PICE BANTAY LANSANGAN	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017						
CY 2017 PROJECTS	17AG0056- Construction and Maintenance of Bridges along National Road	DPWH,1 ST PED	PUBLIC BIDDING	1/5/2017	01/10- 16/2017	1/19/17	1/31/17	1/31/17	2/1/17	2/3/17	2/6/17	2/13/17	2/20/17	120 C.D	-	F.Y 2017 GAA	P 8,246,864.50	P 8,246,864.50	7,828,818.76	7,828,818.76	COA PICE BANTAY LANSANGAN	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017						
CY 2017 PROJECTS	17AG0057- Carriageway Improvement including drainage- Secondary Roads	DPWH,1 ST PED	PUBLIC BIDDING	1/5/2017	01/10- 16/2017	1/19/17	1/31/17	1/31/17	2/1/17	2/3/17	2/6/17	2/13/17	2/20/17	120 C.D	-	F.Y 2017 GAA	P 12,500,475.00	P 12,500,475.00	11,872,287.00	11,872,287.00	COA PICE BANTAY LANSANGAN	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017						
CY 2017 PROJECTS	17AG0058- Construction of Reinforced Concrete Revetment along Balingagaling River (Poblacion 800801LZ) at	DPWH,1 ST PED	PUBLIC BIDDING	1/5/2017	01/10- 16/2017	1/19/17	1/31/17	1/31/17	2/1/17	2/3/17	2/6/17	2/13/17	2/20/17	210 C.D	-	F.Y 2017 GAA	P 19,669,487.06	P 19,669,487.06	18,684,908.32	18,684,908.32	COA PICE BANTAY LANSANGAN	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017						
CY 2017 PROJECTS	17AG0059- Construction/Upg rading/Rehabilita tion of Drainage along National Roads- Secondary Roads (Alaminos-Lucan	DPWH,1 ST PED	PUBLIC BIDDING	1/5/2017	01/10- 16/2017	1/19/17	1/31/16	1/31/16	2/1/17	2/3/17	2/6/17	2/13/17	2/20/17	180 C.D	-	F.Y 2017 GAA	P 26,688,675.00	P 26,688,675.00	25,349,401.22	25,349,401.22	COA PICE BANTAY LANSANGAN	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017						

CY 2017 PROJECTS	17AG0060-Construction of By-Passes/Diversion Road Inc. ROW Alaminos-Bani Bypass Road at	DPWH,1 ST PED	PUBLIC BIDDING	1/5/2017	01/10-16/2017	1/19/17	1/31/17	1/31/17	2/1/17	2/3/17	2/6/17	2/13/17	2/20/17	250 C.D	-	F.Y 2017 GAA	P 29,602,966.49	P 29,602,966.49	28,120,700.24	28,120,700.24	COA PICE BANTAY LANSANGAN	1/3/2017	1/11/2017	1/24/2017	1/24/2017	1/24/2017	1/24/2017						
CY 2017 PROJECTS	17AG0061-Off-Carriageway Improvement including drainage-Secondary Roads Pangasinan-Zambales Rd.	DPWH,1 ST PED	PUBLIC BIDDING	1/13/2017	1/26-26/2017	1/27/17	2/9/17	2/9/17	2/10/17	2/13/17	2/14/17	2/24/17	2/28/17	240 C.D	-	F.Y 2017 GAA	P 42,900,000.00	P 42,900,000.00	40,740,931.75	40,740,931.75	COA PICE BANTAY LANSANGAN	1/11/2017	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017						
CY 2017 PROJECTS	17AG0062-Improvement/Widening of National Roads Secondary Roads including drainage Alaminos-Lucan	DPWH,1 ST PED	PUBLIC BIDDING	1/13/2017	1/26-26/2017	1/27/17	2/9/17	2/9/17	2/10/17	2/13/17	2/14/17	2/24/17	3/28/17	150 C.D	-	F.Y 2017 GAA	P 34,222,500.00	P 34,222,500.00	32,499,628.00	32,499,628.00	COA PICE BANTAY LANSANGAN	1/11/2017	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017						
CY 2017 PROJECTS	17AG0063-Widening of Bogtong Bridge along Pangasinan-Zambales Road AT Brgy.	DPWH,1 ST PED	PUBLIC BIDDING	1/13/2017	1/26-26/2017	1/27/17	2/9/17	2/9/17	2/10/17	2/13/17	2/14/17	2/24/17	2/28/17	300 C.D	-	F.Y 2017 GAA	P 24,000,000.00	P 24,000,000.00	22,794,984.71	22,794,984.71	COA PICE BANTAY LANSANGAN	1/11/2017	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017						
CY 2017 PROJECTS	17AG0064-Construction of Multi-Purpose Building at Brgy. Bang Norte, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	1/26-26/2017	1/27/17	2/9/17	2/9/17	2/10/17	2/13/17	2/14/17	2/24/17	2/28/17	150 C.D	-	F.Y 2017 GAA	P 2,450,000.00	P 2,450,000.00	2,327,091.97	2,327,091.97	COA PICE BANTAY LANSANGAN	-	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017						
CY 2017 PROJECTS	17AG0065-Construction and Maintenance of Bridges along National Roads (Banyan Br.)	DPWH,1 ST PED	PUBLIC BIDDING	-	1/26-26/2017	1/27/17	2/9/17	2/9/17	2/10/17	2/13/17	2/14/17	2/24/17	3/28/17	80 C.D	-	F.Y 2017 GAA	P 3,965,537.20	P 3,965,537.20	3,767,448.53	3,767,448.53	COA PICE BANTAY LANSANGAN	-	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017						
CY 2017 PROJECTS	17AG0066-Construction and Maintenance of Bridges along National Roads (Amandeggo Br.2)	DPWH,1 ST PED	PUBLIC BIDDING	-	1/26-26/2017	1/27/17	2/9/17	2/9/17	2/10/17	2/13/17	2/14/17	2/24/17	2/28/17	80 C.D	-	F.Y 2017 GAA	P 3,970,884.54	P 3,970,884.54	3,772,446.64	3,772,446.64	COA PICE BANTAY LANSANGAN	-	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017						
CY 2017 PROJECTS	17AG0067-Construction and Maintenance of Bridges along National Roads (Dareyasan Br.)	DPWH,1 ST PED	PUBLIC BIDDING	-	1/26-26/2017	1/27/17	2/9/17	2/9/17	2/10/17	2/13/17	2/14/17	2/24/17	2/28/17	70 C.D	-	F.Y 2017 GAA	P 2,840,794.72	P 2,840,794.72	2,698,061.00	2,698,061.00	COA PICE BANTAY LANSANGAN	-	1/24/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017						
CY 2017 PROJECTS	17AG0068-Construction and Maintenance of Bridges along National Roads (Colos Boa Br.)	DPWH,1 ST PED	PUBLIC BIDDING	-	1/25-31/2017	2/2/17	2/14/17	2/14/17	2/15/17	2/17/17	2/20/17	3/3/17	3/6/17	75 C.D	-	F.Y 2017 GAA	P 3,881,405.87	P 3,881,405.87	3,637,701.96	3,637,701.96	COA PICE BANTAY LANSANGAN	-	1/30/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017						
CY 2017 PROJECTS	17AG0069-Construction and Maintenance of Bridges along National Roads (Quiray Br. B04522LZ) AT Alaminos, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	1/25-31/2017	2/2/17	2/14/17	2/14/17	2/15/17	2/17/17	2/20/17	3/3/17	3/6/17	75 C.D	-	F.Y 2017 GAA	P 3,519,184.02	P 3,519,184.02	3,343,240.79	3,343,240.79	COA PICE BANTAY LANSANGAN	-	1/30/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017						
CY 2017 PROJECTS	17AG0070-Construction and Maintenance of Bridges along National Roads (Quiray Br. B04522LZ) AT Alaminos, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	1/25-31/2017	2/2/17	2/14/17	2/14/17	2/15/17	2/17/17	2/20/17	3/3/17	3/6/17	60 C.D	-	F.Y 2017 GAA	P 1,890,481.32	P 1,890,481.32	1,795,004.81	1,795,004.81	COA PICE BANTAY LANSANGAN	-	1/30/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017						
CY 2017 PROJECTS	17AG0071-Construction and Maintenance of Bridges along National Roads (Matallikitik 1 Br. 800712121 AT	DPWH,1 ST PED	PUBLIC BIDDING	-	1/25-31/2017	2/2/17	2/14/17	2/14/17	2/15/17	2/17/17	2/20/17	3/3/17	3/6/17	75 C.D	-	F.Y 2017 GAA	P 3,593,202.78	P 3,593,202.78	3,413,000.15	3,413,000.15	COA PICE BANTAY LANSANGAN	-	1/30/2017	2/6/2017	2/6/2017	2/6/2017	2/6/2017						
CY 2017 PROJECTS	17AG0072-Construction of Seawall AT Brgy. Cato, Infanta, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	3/1-7/2017	3/10/17	3/22/17	3/22/17	3/23/17	3/24/17	3/27/17	4/3/17	4/6/17	240 C.D	-	F.Y 2017 GAA	P 19,614,445.01	P 19,614,445.01	18,630,523.68	18,630,523.68	COA PICE BANTAY LANSANGAN	2/21/2017	3/2/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017						
CY 2017 PROJECTS	17AG0073-Construction of Poblacion-Malimpin Road at Dasol, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	2/8-14/2017	2/17/17	3/1/17	3/1/17	3/2/17	3/3/17	3/6/17	3/14/17	3/16/17	50 C.D	-	F.Y 2017 GAA	P 2,941,202.49	P 2,941,202.49	2,793,150.00	2,793,150.00	COA PICE BANTAY LANSANGAN	2/13/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017						
CY 2017 PROJECTS	17AG0074-Concreting of Liwa-liwa II Road at Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	2/2/2017	2/8-14/2017	2/17/17	3/1/17	3/1/17	3/2/17	3/3/17	3/6/17	3/14/17	3/16/17	150 C.D	-	F.Y 2017 GAA	P 9,752,820.42	P 9,752,820.42	9,263,680.00	9,263,680.00	COA PICE BANTAY LANSANGAN	1/30/2017	2/13/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017						

CY 2017 PROJECTS	17AG0075- Concreting Estanza-Tupa ² Samang Norte- Sampoloc at Bolinao	DPWH,1 ST PED	PUBLIC BIDDING	2/2/2017	2/8-14/2017	2/17/17	3/1/17	3/1/17	3/2/17	3/3/17	3/6/17	3/14/17	3/16/17	180 C.D	-	F.Y 2017 GAA	P 24,506,954.27	P 24,506,954.27	23,279,600.00	23,279,600.00	COA PICE BANTAY LANSANGAN	1/30/2017	2/13/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017						
CY 2017 PROJECTS	17AG0076- Construction of Seawall Barangays Amedo, Danao	DPWH,1 ST PED	PUBLIC BIDDING	2/2/2017	2/8-14/2017	2/17/17	3/1/17	3/1/17	3/2/17	3/3/17	3/6/17	3/14/17	3/16/17	300 C.D	-	F.Y 2017 GAA	P 29,250,000.00	P 29,250,000.00	27,763,976.00	27,763,976.00	COA PICE BANTAY LANSANGAN	1/30/2017	2/13/2017	2/22/2017	2/22/2017	2/22/2017	2/22/2017						
CY 2017 PROJECTS	17AG0077- Concreting of Brgy. Amedo- Tinumong Road AT Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	2/24/2017	3/1-7/2017	3/10/17	3/22/17	3/22/17	3/23/17	3/24/17	3/27/17	4/3/17	4/6/17	120 C.D	-	F.Y 2017 GAA	P 5,884,418.52	P 5,884,418.52	5,589,220.00	5,589,220.00	COA PICE BANTAY LANSANGAN	2/21/2017	3/2/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017						
CY 2017 PROJECTS	17AG0078- Construction of Multi-Purpose Building AT Brgy. Macatiw, Alaminos City, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING		3/1-7/2017	3/10/17	3/22/17	3/22/17	3/23/17	3/24/17	3/27/17	4/3/17	4/6/17	120 C.D	-	F.Y 2017 GAA	P 3,920,000.00	P 3,920,000.00	3,722,990.00	3,722,990.00	COA PICE BANTAY LANSANGAN		3/2/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017						
CY 2017 PROJECTS	17AG0079- Construction of Multi-Purpose Building AT Brgy. Pogo, Alaminos City, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING		3/1-7/2017	3/10/17	3/22/17	3/22/17	3/23/17	3/24/17	3/27/17	4/3/17	4/6/17	120 C.D	-	F.Y 2017 GAA	P 3,920,000.00	P 3,920,000.00	3,722,750.00	3,722,750.00	COA PICE BANTAY LANSANGAN		3/2/2017	3/15/2017	3/15/2017	3/15/2017	3/15/2017						
CY 2017 PROJECTS	17AG0080- Construction of Reinforced Concrete Revetment with Concrete Sheet Pile along Bolinao River	DPWH,1 ST PED	PUBLIC BIDDING	3/6/2017	3/10- 16/2017	3/20/17	3/31/17	3/31/17	4/3/17	4/5/17	4/7/17	4/10/17	4/12/17	180 C.D	-	F.Y 2017 GAA	P 19,760,319.81	P 19,760,319.81	18,768,962.35	18,768,962.35	COA PICE BANTAY LANSANGAN	3/30/2017	3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017						
CY 2017 PROJECTS	17AG0081- Construction of Reinforced Concrete Revetment with Concrete Sheet Pile along Bolinao River	DPWH,1 ST PED	PUBLIC BIDDING	3/6/2017	3/10- 16/2017	3/20/17	3/31/17	3/31/17	4/3/17	4/5/17	4/7/17	4/10/17	4/12/17	180 C.D	-	F.Y 2017 GAA	P 14,700,698.84	P 14,700,698.84	13,968,942.51	13,968,942.51	COA PICE BANTAY LANSANGAN	3/30/2017	3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017						
CY 2017 PROJECTS	17AG0082- Construction of Multi-Purpose Building at Pob. Resettlement Area, Sual,	DPWH,1 ST PED	PUBLIC BIDDING	-	3/10- 16/2017	3/20/17	3/31/17	3/31/17	4/3/17	4/5/17	4/7/17	4/10/17	4/12/17	180 C.D	-	F.Y 2017 GAA	P 2,940,000.00	P 2,940,000.00	2,792,706.00	2,792,706.00	COA PICE BANTAY LANSANGAN		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017						
CY 2017 PROJECTS	17AG0083- Construction of Health Center at Brgy. Centro Toma, Bani, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	3/10- 16/2017	3/20/17	3/31/17	3/31/17	4/3/17	4/5/17	4/7/17	4/10/17	4/12/17	120 C.D	-	F.Y 2017 GAA	P 1,960,000.00	P 1,960,000.00	1,861,606.00	1,861,606.00	COA PICE BANTAY LANSANGAN		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017						
CY 2017 PROJECTS	17AG0084- Construction of Small MP Building at Brgy. Decap Sur, Bani, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	3/10- 16/2017	3/20/17	3/31/17	3/31/17	4/3/17	4/5/17	4/7/17	4/10/17	4/12/17	120 C.D	-	F.Y 2017 GAA	P 1,960,000.00	P 1,960,000.00	1,861,712.50	1,861,712.50	COA PICE BANTAY LANSANGAN		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017						
CY 2017 PROJECTS	17AG0085- Construction of 2 Classrooms School Building at Bued ES, Alaminos City, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	3/10- 16/2017	3/20/17	3/31/17	3/31/17	4/3/17	4/5/17	4/7/17	4/10/17	4/12/17	120 C.D	-	F.Y 2017 GAA	P 1,960,000.00	P 1,960,000.00	1,920,800.00	1,920,800.00	COA PICE BANTAY LANSANGAN		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017						
CY 2017 PROJECTS	17AG0086- Construction of Multi-Purpose Building at Brgy. Sto. Domingo, Sual, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	3/10- 16/2017	3/20/17	3/31/17	3/31/17	4/3/17	4/5/17	4/7/17	4/10/17	4/12/17	120 C.D	-	F.Y 2017 GAA	P 1,960,000.00	P 1,960,000.00	1,860,835.00	1,860,835.00	COA PICE BANTAY LANSANGAN		3/15/2017	3/27/2017	3/27/2017	3/27/2017	3/27/2017						
CY 2017 PROJECTS	17AG0087- Construction of Reinforced Concrete Revetment along Alaminos River	DPWH,1 ST PED	PUBLIC BIDDING	3/13/2017	3/13- 23/2017	3/24/17	4/6/17	4/6/17	4/7/17	4/10/17	4/11/17	4/20/17	4/12/17	240 C.D	-	F.Y 2017 GAA	P 29,407,688.78	P 29,407,688.78	27,920,139.92	27,920,139.92	COA PICE BANTAY LANSANGAN	3/10/2017	3/20/2017	3/31/2017	3/31/2017	3/31/2017	3/31/2017						
CY 2017 PROJECTS	17AG0088- Construction of Small Water Impounding Project (SWIP) at Cabatuan	DPWH,1 ST PED	PUBLIC BIDDING	3/23/2017	3/30- 4/05/2017	4/7/17	4/20/17	4/20/17	4/21/17	4/24/17	4/25/17	5/4/17	5/4/17	240 C.D	-	F.Y 2017 GAA	P 24,500,000.00	P 24,500,000.00	23,276,520.77	23,276,520.77	COA PICE BANTAY LANSANGAN	3/20/2017	4/3/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017						
CY 2017 PROJECTS	17AG0089- Construction of Cabatuan Small Water Impounding Project (SWIP) at Cabatuan	DPWH,1 ST PED	PUBLIC BIDDING	3/23/2017	3/30- 4/05/2017	4/7/17	4/20/17	4/20/17	4/21/17	4/24/17	4/25/17	5/4/17	5/4/17	240 C.D	-	F.Y 2017 GAA	P 24,512,460.28	P 24,512,460.28	23,288,406.80	23,288,406.80	COA PICE BANTAY LANSANGAN	3/20/2017	4/3/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017						

CY 2017 PROJECTS	17AG0090- Construction of Rainwater Collection System at Brgy. Agno and Burgos Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING		3/30- 4/05/2017	4/7/17	4/20/17	4/20/17	4/21/17	4/24/17	4/25/17	5/4/17	5/4/17	100 C.D	-	F.Y 2017 GAA	P 3,332,000.00	P 3,332,000.00	23,288,406.80	23,288,406.80	COA PICE BANTAY LANSANGAN	3/20/2017	4/3/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017	4/10/2017						
CY 2017 PROJECTS	17AG0091- Construction of Water Supply Project AT Brgys. Cabungan, Imbo & Tondol, Anda.	DPWH,1 ST PED	PUBLIC BIDDING	3/30/2017	4/06- 12/2017	4/14/17	5/2/17	5/2/17	5/3/17	5/4/17	5/5/17	5/15/17	5/4/17	360 C.D	-	F.Y 2017 GAA	P 28,437,828.72	P 28,437,828.72	27,013,346.78	27,013,346.78	COA PICE BANTAY LANSANGAN	3/25/2017	4/6/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017						
CY 2017 PROJECTS	17AG0092- Construction of Water Supply Project AT Brgys. Egula, Fetal & Cala, Gulpag.	DPWH,1 ST PED	PUBLIC BIDDING	3/30/2017	4/06- 12/2017	4/14/17	5/2/17	5/2/17	5/3/17	5/4/17	5/5/17	5/15/17	5/22/17	390 C.D	-	F.Y 2017 GAA	48,987,143.78	48,987,143.78	46,541,734.88	46,541,734.88	COA PICE BANTAY LANSANGAN	3/25/2017	4/6/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017	4/24/2017						
CY 2017 PROJECTS	17AG0093- Construction of Small Water Impounding Project (SWIP) at Brgy. Camanuan	DPWH,1 ST PED	PUBLIC BIDDING	4/17/2017	4/26- 26/2017	4/28/17	5/11/17	5/11/17	5/12/17	5/15/17	5/18/17	5/26/17	6/1/17	240 C.D	-	F.Y 2017 GAA	24,440,000.00	24,440,000.00	23,227,117.30	23,227,117.30	COA PICE BANTAY LANSANGAN	4/6/2017	4/25/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017						
CY 2017 PROJECTS	17AG0094- Construction of Access Road for Fuel Support at Brgy. Politeccion, Sual, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	4/17/2017	4/26- 26/2017	4/28/17	5/11/17	5/11/17	5/12/17	5/15/17	5/18/17	5/26/17	6/1/17	240 C.D	-	F.Y 2017 GAA	24,400,000.00	24,400,000.00	23,178,800.00	23,178,800.00	COA PICE BANTAY LANSANGAN	4/6/2017	4/25/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017	5/4/2017						
CY 2017 PROJECTS	17AG0095- Construction of Small Water Impounding Project AT Brgy. Bantay	DPWH,1 ST PED	PUBLIC BIDDING	4/24/2017	4/28- 05/04/2017	5/5/17	5/19/17	5/19/17	5/22/17	5/23/17	5/24/17	6/2/17	6/7/17	300 C.D	-	F.Y 2017 GAA	24,500,00.00	24,500,00.00	23,275,000.00	23,275,000.00	COA PICE BANTAY LANSANGAN	4/10/2017	5/4/2017	5/16/2017	5/16/2017	5/16/2017	5/16/2017	5/16/2017						
CY 2017 PROJECTS	17AG0096-RE- INVITATION- Construction of Small Water Impounding Project AT Brgy. Bantay	DPWH,1 ST PED	PUBLIC BIDDING	4/24/2017	5/25- 31/2017	6/2/17	6/15/17	6/15/17	6/16/17	6/19/17	6/21/17	6/30/17	7/4/17	240 C.D	-	F.Y 2017 GAA	21,900,000.00	21,900,000.00	20,805,190.24	20,805,190.24	COA PICE BANTAY LANSANGAN	4/10/2017	5/29/2017	6/7/2017	6/7/2017	6/7/2017	6/7/2017	6/7/2017						
CY 2017 PROJECTS	17AG0097- Concreting of Brgy. Zaragoza FMR at Brgy. Zaragoza,	DPWH,1 ST PED	PUBLIC BIDDING	-	5/06- 14/2017	5/16/17	5/29/17	5/29/17	5/30/17	5/31/17	6/5/17	6/13/17	6/19/17	45 C.D	-	F.Y 2017 GAA	1,960,000.00	1,960,000.00	1,861,200.00	1,861,200.00	COA PICE BANTAY LANSANGAN	5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017						
CY 2017 PROJECTS	17AG0098- Concreting of Sitio Gagaban, Brgy. Zaragoza FMR at Brgy. Zaragoza,	DPWH,1 ST PED	PUBLIC BIDDING	-	5/06- 14/2017	5/16/17	5/29/17	5/29/17	5/30/17	5/31/17	6/5/17	6/13/17	6/19/17	45 C.D	-	F.Y 2017 GAA	1,960,000.00	1,960,000.00	1,861,500.00	1,861,500.00	COA PICE BANTAY LANSANGAN	5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017						
CY 2017 PROJECTS	17AG0099- Concreting of Brgy. Salud FMR at Brgy. Salud, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	5/06- 14/2017	5/16/17	5/29/17	5/29/17	5/30/17	5/31/17	6/5/17	6/13/17	6/19/17	45 C.D	-	F.Y 2017 GAA	1,960,000.00	1,960,000.00	1,860,995.00	1,860,995.00	COA PICE BANTAY LANSANGAN	5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017						
CY 2017 PROJECTS	17AG0100- Concreting of Brgy. Goyoden FMR at Brgy. Goyoden, Bolinao	DPWH,1 ST PED	PUBLIC BIDDING	-	5/06- 14/2017	5/16/17	5/29/17	5/29/17	5/30/17	5/31/17	6/5/17	6/13/17	6/19/17	45 C.D	-	F.Y 2017 GAA	1,960,000.00	1,960,000.00	1,861,350.00	1,861,350.00	COA PICE BANTAY LANSANGAN	5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017						
CY 2017 PROJECTS	17AG0101- Concreting of Brgy. Aloleng FMR at Brgy. Aloleng, Agno, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	5/06- 14/2017	5/16/17	5/29/17	5/29/17	5/30/17	5/31/17	6/5/17	6/13/17	6/19/17	45 C.D	-	F.Y 2017 GAA	1,960,000.00	1,960,000.00	1,861,255.00	1,861,255.00	COA PICE BANTAY LANSANGAN	5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017						
CY 2017 PROJECTS	17AG0102- Concreting of Sitio Bersang, Brgy. Luciente II FMR at Brgy. Luciente II,	DPWH,1 ST PED	PUBLIC BIDDING	-	5/06- 14/2017	5/16/17	5/29/17	5/29/17	5/30/17	5/31/17	6/5/17	6/13/17	6/19/17	75 C.D	-	F.Y 2017 GAA	2,940,000.00	2,940,000.00	2,792,450.00	2,792,450.00	COA PICE BANTAY LANSANGAN	5/9/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017						
CY 2017 PROJECTS	17AG0103- Concreting of Brgy. Luna FMR at Brgy. Luna, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	5/12- 18/2017	5/19/17	6/2/17	6/2/17	6/5/17	6/6/17	6/8/17	6/14/17	6/26/17	45 C.D	-	F.Y 2017 GAA	1,960,000.00	1,960,000.00	1,861,400.00	1,861,400.00	COA PICE BANTAY LANSANGAN	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017						
CY 2017 PROJECTS	17AG0104- Concreting of Brgy. Samang Sur FMR at Brgy. Samang Sur, Bolinao	DPWH,1 ST PED	PUBLIC BIDDING	-	5/12- 18/2017	5/19/17	6/2/17	6/2/17	6/5/17	6/6/17	6/8/17	6/14/17	6/26/17	45 C.D	-	F.Y 2017 GAA	1,960,000.00	1,960,000.00	1,861,150.00	1,861,150.00	COA PICE BANTAY LANSANGAN	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017						
CY 2017 PROJECTS	17AG0105- Concreting of Brgy. San Roque FMR at Brgy. San Roque, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	5/12- 18/2017	5/19/17	6/2/17	6/2/17	6/5/17	6/6/17	6/8/17	6/14/17	6/26/17	45 C.D	-	F.Y 2017 GAA	1,960,000.00	1,960,000.00	1,863,900.00	1,863,900.00	COA PICE BANTAY LANSANGAN	5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017						

CY 2017 PROJECTS	17AG0106- Concreting of Brgy. Catungi FMR at Brgy. Catungi, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	5/12-18/2017	5/19/17	6/2/17	6/2/17	6/5/17	6/6/17	6/8/17	6/14/17	6/26/17	45 C.D	-	F.Y 2017 GAA	1,960,000.00		1,960,000.00	1,861,200.00		1,861,200.00	COA PICE BANTAY LANSANGAN		5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017					
CY 2017 PROJECTS	17AG0107- Concreting of Luciente I FMR at Luciente Bolinao	DPWH,1 ST PED	PUBLIC BIDDING	-	5/12-18/2017	5/19/17	6/2/17	6/2/17	6/5/17	6/6/17	6/8/17	6/14/17	6/26/17	90 C.D	-	F.Y 2017 GAA	3,920,000.00		3,920,000.00	3,722,830.00		3,722,830.00	COA PICE BANTAY LANSANGAN		5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017					
CY 2017 PROJECTS	17AG0108- Concreting of Tupa FMR at Brgy. Tupa, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	5/12-18/2017	5/19/17	6/2/17	6/2/17	6/5/17	6/6/17	6/8/17	6/14/17	6/26/17	90 C.D	-	F.Y 2017 GAA	3,920,000.00		3,920,000.00	3,722,400.00		3,722,400.00	COA PICE BANTAY LANSANGAN		5/16/2017	5/25/2017	5/25/2017	5/25/2017	5/25/2017					
CY 2017 PROJECTS	17AG0109- Construction of Reinforced Concrete Revetment along Alaminos River Phase-2 at Brgy. Poblacion, Alaminos City, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	6/16/2017	6/21-27/2017	6/30/17	7/12/17	7/12/17	7/21/17	7/21/17	7/24/17	8/3/17	8/10/17	180 C.D	-	F.Y 2017 GAA	9,702,000.00		9,702,000.00	9,215,118.37		9,215,118.37	COA PICE BANTAY LANSANGAN	6/13/2017	6/28/2017	7/11/2017	7/11/2017	7/11/2017	7/11/2017					
CY 2017 PROJECTS	17AG0110- Concreting of Farm to Market Road at DA Breeding Strn. Poblacion, Sual, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	7/14/2017	7/19-25/2017	7/28/17	8/9/17	8/9/17	8/10/17	8/11/17	8/14/17	8/24/17	8/31/17	120 C.D	-	F.Y 2017 GAA	9,800,000.00		9,800,000.00	9,301,178.71		9,301,178.71	COA PICE BANTAY LANSANGAN	7/11/2017	7/24/2017	8/1/2017	8/1/2017	8/1/2017	8/1/2017					
CY 2017 PROJECTS	17AG0111- Maintenance, Repair and Rehabilitation of DPWH Main Building (Comfort Room) at Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	7/19-25/2017	N/A	8/9/17	8/9/17	8/10/17	8/11/17	8/14/17	8/24/17	8/31/17	45 C.D	-	-	262,625.00		262,625.00	256,375.00		256,375.00	COA PICE BANTAY LANSANGAN			8/1/2017	8/1/2017	8/1/2017	8/1/2017					
CY 2017 PROJECTS	17AG0112- Repair, Maintenance and Rehabilitation of DPWH Building (Maintenance Section Building) at Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	7/19-25/2017	7/28/17	8/9/17	8/9/17	8/10/17	8/11/17	8/14/17	8/24/17	8/31/17	120 C.D	-	-	2,000,000.00		2,000,000.00	1,959,000.00		1,959,000.00	COA PICE BANTAY LANSANGAN		7/24/2017	8/1/2017	8/1/2017	8/1/2017	8/1/2017					
CY 2017 PROJECTS	17AG0113- Repair, Maintenance of Balangobong River Bank Protection at Brgy. Balangobong	DPWH,1 ST PED	PUBLIC BIDDING	-	7/19-25/2017	7/28/17	8/9/17	8/9/17	8/10/17	8/11/17	8/14/17	8/24/17	8/31/17	120 C.D	-	-	3,000,000.00		3,000,000.00	2,849,500.53		2,849,500.53	COA PICE BANTAY LANSANGAN		7/24/2017	8/1/2017	8/1/2017	8/1/2017	8/1/2017					
CY 2017 PROJECTS	17AG0114- Repair, Maintenance of Gayaya Bridge River Bank Protection at Brgy. Gayaya	DPWH,1 ST PED	PUBLIC BIDDING	-	7/19-25/2017	7/28/17	8/9/17	8/9/17	8/10/17	8/11/17	8/14/17	8/24/17	8/31/17	120 C.D	-	-	3,000,000.00		3,000,000.00	2,850,000.00		2,850,000.00	COA PICE BANTAY LANSANGAN		7/24/2017	8/1/2017	8/1/2017	8/1/2017	8/1/2017					
CY 2017 PROJECTS	17AG0115- Completion of 4-Stry. Classroom @ Pangasinan IS, (Construction of 17AG0115) at Pangasinan IS	DPWH,1 ST PED	PUBLIC BIDDING	-	7/26-08/03/2017	8/4/17	8/18/17	8/18/17	8/21/17	8/23/17	8/25/17	9/4/17	9/14/17	45 C.D	-	DepED	1,064,709.24		1,064,709.24	1,010,279.15		1,010,279.15	COA PICE BANTAY LANSANGAN		7/26/2017	8/14/2017	8/14/2017	8/14/2017	8/14/2017					
CY 2017 PROJECTS	17AG0116- Construction of School Building for K to 10 School Building Program 1-2 Storey, Classroom School Building at Babuyan Elementary School, Infanta, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	9/04-10/2017	9/11/17	9/25/17	9/25/17	9/26/17	9/28/17	10/11/17	10/20/17	10/27/17	90 C.D	-	DepED	2,659,471.00		2,659,471.00	2,606,100.00		2,606,100.00	COA PICE BANTAY LANSANGAN		9/5/2017	9/15/2017	9/15/2017	9/15/2017	9/15/2017					
CY 2017 PROJECTS	17AG0122- Completion of School Building Projects- Construction of 1 unit Standard Technical Vocational	DPWH,1 ST PED	PUBLIC BIDDING	-	9/13-19/2017	N/A	10/4/17	10/4/17	10/5/17	10/6/17	11/6/17	11/15/17	11/22/17	30 C.D	-	DepED	322,557.57		322,557.57	318,391.68		318,391.68	COA PICE BANTAY LANSANGAN			9/25/2017	9/25/2017	9/25/2017	9/25/2017					

CY 2017 PROJECTS	17AG0123- Construction of School Building for K to 10 School Building Program 1- Storey, 4- Classrooms School Building at Salud ES, Bolinao, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	9/11/2017	9/15- 21/2017	9/22/17	10/6/17	10/6/17	10/10/17	10/11/17	10/13/17	10/23/17	10/30/17	120 C.D	-	DepED	5,043,009.39	5,043,009.39	4,940,797.50	4,940,797.50	COA PICE BANTAY LANSANGAN	9/15/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017					
CY 2017 PROJECTS	17AG0124- Construction of School Building for K to 10 School Building Program 1- Storey, 2- Classrooms School Building at Sempeloc ES, Bolinao,Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	-	9/15- 21/2017	9/22/17	10/6/17	10/6/17	10/10/17	10/11/17	10/13/17	10/23/17	10/30/17	90 C.D	-	DepED	2,759,877.19	2,759,877.19	2,704,671.00	2,704,671.00	COA PICE BANTAY LANSANGAN	9/15/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017					
CY 2017 PROJECTS	17AG0125- Construction of School Building for K to 10 School Building Program 1- Storey, 2- Classrooms School Building at San Juan ES, Agno, Davao del Norte	DPWH,1 ST PED	PUBLIC BIDDING	-	9/15- 21/2017	9/22/17	10/6/17	10/6/17	10/10/17	10/11/17	10/13/17	10/23/17	10/30/17	90 C.D	-	DepED	2,749,927.19	2,749,927.19	2,694,484.50	2,694,484.50	COA PICE BANTAY LANSANGAN	9/15/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017					
CY 2017 PROJECTS	17AG0126- Rehabilitation of District Office Building Building At 1st Pangasinan District Engineering Office, Alaminos City, Pangasinan	DPWH,1 ST PED	PUBLIC BIDDING	10/5/2017	10/11- 17/2017	10/20/17	11/2/17	11/2/17	11/6/17	11/7/17	11/22/17	11/27/17	12/1/17	180 C.D	-	-	5,000,000.00	5,000,000.00	4,394,500.00	4,394,500.00	COA PICE BANTAY LANSANGAN	10/3/2017	10/18/2017	10/18/2017	10/18/2017	10/18/2017	10/18/2017				

[illegible]

Prepared By:

Recommended for Approval By:

Approved: