

ANNEX B

(DPWH - Pangasinan IV District Engineering Office) Procurement Monitoring Report as of December 29, 2017

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PiP)			Contract Cost (PiP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Add/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																													
17A-J0085	Repair/Maintenance of DPWH Building Pangasinan IV DEO, Tullao, Sta. Barbara, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	N/A	7/16/2017	N/A	8/7/2017	8/7/2017	8/8/2017	8/9/2017	8/16/2017	8/25/2017	8/29/2017		GAA 2017 Regular Current	270,000.00			267,215.41			COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	N/A	7/8/2017	7/8/2017	7/8/2017	7/8/2017		
17A-J0086	Repair/Rehab. Of San Carlos-Calasiao Road, KO.203+198 - KO.203+214 R/S, KO. 204+238 - KO.204+284 B/S, San Carlos City, Repair/Maintenance of Judge Jose De Venecia Sr. Ave. Road, KO.207+775 - KO.207+825 R/S, Banaoang, Calasiao, Repair/Maintenance of Camiling-Wawa- Bayambang-Malasiqui- Sta. Barbara Road, KO.178+300 - KO.178+300 L/S, Bayambang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	7/11/2017	7/19/2017	7/26/2017	8/7/2017	8/7/2017	8/8/2017	8/9/2017	8/18/2017	8/29/2017	8/31/2017		GAA 2017 Regular Current	3,080,000.00			3,027,025.97			COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	7/20/2017	7/8/2017	7/8/2017	7/8/2017	7/8/2017		
17A-J0087	Concreting of Brgy. Boloit FMR, Malasiqui Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	7/25/2017	8/1/2017	8/8/2017	8/22/2017	8/22/2017	8/23/2017	8/29/2017	9/5/2017	9/19/2017	9/18/2017		DA 2017	1,990,000.00			1,944,870.41			COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	8/8/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017		
17A-J0088	Concreting of Brgy. Maglaling FMR, San Carlos City, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	7/25/2017	8/1/2017	8/9/2017	8/22/2017	8/22/2017	8/23/2017	8/29/2017	9/5/2017	9/19/2017	9/18/2017		DA 2017	1,989,999.95			1,942,643.12			COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	8/8/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017		
17A-J0089	Concreting of Brgy. Plas FMR, Mapandan, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	7/25/2017	8/1/2017	8/9/2017	8/22/2017	8/22/2017	8/23/2017	8/29/2017	9/5/2017	9/19/2017	9/18/2017		DA 2017	1,990,000.00			1,942,644.05			COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	8/8/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017		
17A-J0090	Concreting of Brgy. Belang FMR, Bayambang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	7/25/2017	8/1/2017	8/9/2017	8/22/2017	8/22/2017	8/23/2017	8/29/2017	9/5/2017	9/19/2017	9/18/2017		DA 2017	1,990,000.00			1,942,642.49			COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	8/8/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017		
17A-J0091	Concreting of Brgy. Lepa FMR, Malasiqui, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	7/25/2017	8/1/2017	8/9/2017	8/22/2017	8/22/2017	8/23/2017	8/29/2017	9/5/2017	9/19/2017	9/18/2017		DA 2017	1,989,999.95			1,944,972.11			COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	8/8/2017	8/17/2017	8/17/2017	8/17/2017	8/17/2017		
17A-J0092	Construction of One (1) Storey Four (4) Classroom School Building at Gollman E/S, Malasiqui, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	8/3/2017	8/10/2017	8/17/2017	8/29/2017	8/29/2017	8/30/2017	9/5/2017	10/5/2017	10/19/2017	10/16/2017		BEFF 2017	4,888,351.15			4,811,242.93			COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	8/11/2017	8/22/2017	8/22/2017	8/22/2017	8/22/2017		
17A-J0093	Construction of One (1) Storey Two (2) Classroom School Building at Potlocan P.S, Malasiqui, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	8/8/2017	8/10/2017	8/17/2017	8/29/2017	8/29/2017	8/30/2017	9/5/2017	10/5/2017	10/19/2017	10/16/2017		BEFF 2017	2,813,745.92			2,572,114.97			COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	8/11/2017	8/22/2017	8/22/2017	8/22/2017	8/22/2017		
17A-J0094	Construction of One (1) Storey Three (3) Classroom School Building at Cataray E/S, Bayambang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	8/3/2017	8/10/2017	8/17/2017	8/29/2017	8/29/2017	8/30/2017	9/5/2017	10/5/2017	10/19/2017	10/16/2017		BEFF 2017	3,768,435.02			3,712,200.71			COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	8/11/2017	8/22/2017	8/22/2017	8/22/2017	8/22/2017		
17A-J0095	Construction of One (1) Storey Two (2) Classroom School Building at Jose Macan Paniglaan Sr., San Carlos City, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	8/3/2017	8/10/2017	8/17/2017	8/29/2017	8/29/2017	8/30/2017	9/5/2017	10/5/2017	10/19/2017	10/16/2017		BEFF 2017	2,613,745.92			2,571,283.97			COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	8/11/2017	8/22/2017	8/22/2017	8/22/2017	8/22/2017		
17A-J0096	Construction of One (1) Storey Three (3) Classroom School Building at Buenlag E/S, Bayambang, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	8/3/2017	8/10/2017	8/17/2017	8/29/2017	8/29/2017	8/30/2017	9/5/2017	10/5/2017	10/19/2017	10/16/2017		BEFF 2017	3,768,435.02			3,708,245.04			COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	8/11/2017	8/22/2017	8/22/2017	8/22/2017	8/22/2017		
17A-J0102	Construction of One (1) Storey Five (5) Classroom School Building at Oba E/S, Malasiqui, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	8/16/2017	8/23/2017	8/31/2017	9/13/2017	9/13/2017	9/14/2017	9/19/2017	10/11/2017	10/20/2017	10/23/2017		BEFF 2017	6,042,287.47			5,975,201.03			COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	8/24/2017	9/6/2017	9/6/2017	9/6/2017	9/6/2017		

17AJ0103	Construction of One (1) Storey Five (5) Classroom School Building at Warding E/S, Bayambang, Pangasinan	DPWH - Pangasinan IV/DEO	Public Bidding	8/16/2017	8/23/2017	8/31/2017	9/13/2017	9/13/2017	9/14/2017	9/19/2017	10/11/2017	10/20/2017	10/23/2017							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	8/24/2017	9/5/2017	9/8/2017	9/8/2017	9/8/2017				
17AJ0104	Construction of One (1) Storey Four (4) Classroom School Building at Langitan E/S, Bayambang, Pangasinan	DPWH - Pangasinan IV/DEO	Public Bidding	8/16/2017	8/23/2017	8/31/2017	9/13/2017	9/13/2017	9/14/2017	9/19/2017	10/11/2017	10/20/2017	10/23/2017							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	8/24/2017	9/5/2017	9/8/2017	9/8/2017	9/8/2017				
17AJ0105	Construction of One (1) Storey Four (4) Classroom School Building at Doyong Centro E/S, Calasiao, Pangasinan	DPWH - Pangasinan IV/DEO	Public Bidding	8/16/2017	8/23/2017	8/31/2017	9/13/2017	9/13/2017	9/14/2017	9/19/2017	10/11/2017	10/20/2017	10/23/2017							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	8/24/2017	9/5/2017	9/8/2017	9/8/2017	9/8/2017				
17AJ0106	Construction of One (1) Storey Three (3) Classroom School Building at Warding E/S, Bayambang, Pangasinan	DPWH - Pangasinan IV/DEO	Public Bidding	8/16/2017	8/23/2017	8/31/2017	9/15/2017	9/15/2017	9/18/2017	9/21/2017	10/18/2017	10/25/2017	10/23/1902							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	8/24/2017	9/5/2017	9/8/2017	9/8/2017	9/8/2017				
17AJ0107	Construction of One (1) Storey Three (3) Classroom School Building at Intrigan E/S, Bayambang, Pangasinan	DPWH - Pangasinan IV/DEO	Public Bidding	8/16/2017	8/23/2017	8/31/2017	9/15/2017	9/15/2017	9/18/2017	9/21/2017	10/18/2017	10/25/2017	10/23/1902							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	8/24/2017	9/5/2017	9/8/2017	9/8/2017	9/8/2017				
17AJ0108	Construction of One (1) Storey Two (2) Classroom School Building at Carungay E/S, Bayambang, Pangasinan	DPWH - Pangasinan IV/DEO	Public Bidding	8/16/2017	8/23/2017	8/31/2017	9/15/2017	9/15/2017	9/18/2017	9/21/2017	10/18/2017	10/25/2017	10/23/1902							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	8/24/2017	9/5/2017	9/8/2017	9/8/2017	9/8/2017				
17AJ0109	Construction of One (1) Storey Two (2) Classroom School Building at Manabong Sur-E/S, Bayambang, Pangasinan	DPWH - Pangasinan IV/DEO	Public Bidding	8/16/2017	8/23/2017	8/31/2017	9/15/2017	9/15/2017	9/18/2017	9/21/2017	10/18/2017	10/25/2017	10/23/1902							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	8/24/2017	9/5/2017	9/8/2017	9/8/2017	9/8/2017				
17AJ0110	Construction of One (1) Storey Two (2) Classroom School Building at Bernabe Q. Jimenez E/S, Malasiqui, Pangasinan	DPWH - Pangasinan IV/DEO	Public Bidding	8/16/2017	8/23/2017	8/31/2017	9/15/2017	9/15/2017	9/18/2017	9/21/2017	10/18/2017	10/25/2017	10/23/1902							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	8/24/2017	9/5/2017	9/8/2017	9/8/2017	9/8/2017				
17AJ0111	Construction of One (1) Storey Two (2) Classroom School Building at Banzal E/S, Sta. Barbara, Pangasinan	DPWH - Pangasinan IV/DEO	Public Bidding	8/16/2017	8/23/2017	8/31/2017	9/15/2017	9/15/2017	9/18/2017	9/21/2017	10/18/2017	10/25/2017	10/23/1902							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	8/24/2017	9/5/2017	9/8/2017	9/8/2017	9/8/2017				
17AJ0112	Construction of One (1) Storey Two (2) Classroom School Building at San Miguel E/S, Calasiao, Pangasinan	DPWH - Pangasinan IV/DEO	Public Bidding	8/16/2017	8/23/2017	8/31/2017	9/15/2017	9/15/2017	9/18/2017	9/21/2017	10/18/2017	10/25/2017	10/23/1902							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	8/24/2017	9/5/2017	9/8/2017	9/8/2017	9/8/2017				
17AJ0113	Construction of One (1) Storey Two (2) Classroom School Building at Idol-Idol E/S, Calasiao, Pangasinan	DPWH - Pangasinan IV/DEO	Public Bidding	8/16/2017	8/23/2017	8/31/2017	9/15/2017	9/15/2017	9/18/2017	9/21/2017	10/18/2017	10/25/2017	10/23/1902							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	8/24/2017	9/5/2017	9/8/2017	9/8/2017	9/8/2017				
17AJ0129	Construction Protection Works along Agno River, Telbang Section, Bayambang, Pangasinan	DPWH - Pangasinan IV/DEO	Public Bidding	8/24/2017	9/1/2017	9/8/2017	9/21/2017	9/21/2017	9/22/2017	9/29/2017	10/6/2017	10/13/2017	10/16/2017							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	8/24/2017	9/14/2017	9/14/2017	9/14/2017	9/14/2017				
17AJ0149	Construction of Protection Works along Agno River, Amancosiling Section, Bayambang, Pangasinan	DPWH - Pangasinan IV/DEO	Public Bidding	9/6/2017	9/13/2017	9/20/2017	10/3/2017	10/3/2017	10/4/2017	10/9/2017	10/18/2017	10/27/2017	10/30/2017							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	9/14/2017	9/26/2017	9/26/2017	9/29/2017	9/29/2017				
17AJ0153	Repair/Maintenance of Carmen Jct.-Bayambang-Manab Road, KO.208+686 - KO.208+963 (L/S) and KO.208+740 - KO.208+963 (R/S), San	DPWH - Pangasinan IV/DEO	Public Bidding	9/27/2017	10/4/2017	10/11/2017	10/24/2017	10/24/2017	10/25/2017	11/8/2017	11/14/2017	11/28/2017	11/27/2017							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	10/30/2017	10/17/2017	10/17/2017	10/17/2017	10/17/2017				
17AJ0163	Construction of One (1) Storey Two (2) Classroom School Building at Don Vicente G. Ferrer E/S, San Carlos City, Pangasinan	DPWH - Pangasinan IV/DEO	Public Bidding	10/2/2017	10/9/2017	10/16/2017	10/30/2017	10/30/2017	11/2/2017	11/13/2017	11/23/2017	11/27/2017	12/1/2017							COA, PCC, CBCP, Bantay Lansangan, PICPA, PPO, COW, LGU	10/13/2017	10/23/2017	10/23/2017	10/23/2017	10/23/2017				

[illegible]

17AJO18	Construction of One (1) Storey, Multi Purpose Workshop Building, Tamayo NHS, San Carlos City, Pangasinan	DPWH- Pangasinan IV DEO	Public Bidding	10/17/2017	10/24/2017	11/2/2017	11/14/2017	11/14/2017	11/15/2017	11/28/2017	12/22/2017	12/28/2017	12/29/2017			BEFF 2017	2,688,500.00					COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	10/25/2017	11/7/2017	11/7/2017	11/7/2017	11/7/2017		
17AJO19	Construction of One (1) Storey, Multi Purpose Workshop Building, Tarece 1/S, San Carlos City, Pangasinan	DPWH- Pangasinan IV DEO	Public Bidding	10/17/2017	10/24/2017	11/2/2017	11/14/2017	11/14/2017	11/15/2017	11/28/2017	12/22/2017	12/28/2017	12/29/2017			BEFF 2017	2,688,500.00					COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	10/25/2017	11/7/2017	11/7/2017	11/7/2017	11/7/2017		
17AJO190	Construction of One (1) Storey, Multi Purpose Workshop Building 2, Bacnar NHS, San Carlos City, Pangasinan	DPWH- Pangasinan IV DEO	Public Bidding	10/20/2017	10/27/2017	11/5/2017	11/16/2017	11/16/2017	11/17/2017	11/23/2017	12/1/2017	12/6/2017	12/11/2017			BEFF 2017	2,688,500.00					COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	10/30/2017	10/30/2017	10/30/2017	10/30/2017	10/30/2017		
17AJO191	Construction of One (1) Storey, Multi Purpose Workshop Building 3, Mabalbalino NHS, San Carlos City, Pangasinan	DPWH- Pangasinan IV DEO	Public Bidding	10/20/2017	10/27/2017	11/5/2017	11/16/2017	11/16/2017	11/17/2017	11/23/2017	12/1/2017	12/6/2017	12/11/2017			BEFF 2017	2,880,500.00					COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	10/28/2017	10/30/2017	10/30/2017	10/30/2017	10/30/2017		
17AJO192	Construction of One (1) Storey, Multi Purpose Workshop Building 2, Colling NHS, San Carlos City, Pangasinan	DPWH- Pangasinan IV DEO	Public Bidding	10/20/2017	10/27/2017	11/5/2017	11/16/2017	11/16/2017	11/17/2017	11/23/2017	12/1/2017	12/6/2017	12/11/2017			BEFF 2017	2,688,500.00					COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	10/20/2017	10/30/2017	10/30/2017	10/30/2017	10/30/2017		
17AJO193	Construction of One (1) Storey, Multi Purpose Workshop Building 1, Colling NHS, San Carlos City, Pangasinan	DPWH- Pangasinan IV DEO	Public Bidding	10/20/2017	10/27/2017	11/5/2017	11/16/2017	11/16/2017	11/17/2017	11/23/2017	12/1/2017	12/6/2017	12/11/2017			BEFF 2017	2,688,500.00					COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	10/29/2017	10/30/2017	10/30/2017	10/30/2017	10/30/2017		
17AJO194	Construction of One (1) Storey, Multi Purpose Workshop Building 3, Sallinap NHS, San Carlos City, Pangasinan	DPWH- Pangasinan IV DEO	Public Bidding	10/20/2017	10/27/2017	11/5/2017	11/16/2017	11/16/2017	11/17/2017	11/23/2017	12/1/2017	12/6/2017	12/11/2017			BEFF 2017	2,688,500.00					COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	10/29/2017	10/30/2017	10/30/2017	10/30/2017	10/30/2017		
17AJO195	Construction of One (1) Storey, Multi Purpose Workshop Building 3, Sallinap NHS, San Carlos City, Pangasinan	DPWH- Pangasinan IV DEO	Public Bidding	10/20/2017	10/27/2017	11/5/2017	11/16/2017	11/16/2017	11/17/2017	11/23/2017	12/1/2017	12/6/2017	12/11/2017			BEFF 2017	2,688,500.00					COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	10/29/2017	10/30/2017	10/30/2017	10/30/2017	10/30/2017		
17AJO196	Construction of One (1) Storey Two (2) Units, Multi Purpose Workshop Building Tandoc NHS, San Carlos City, Pangasinan	DPWH- Pangasinan IV DEO	Public Bidding	10/20/2017	10/27/2017	11/5/2017	11/16/2017	11/16/2017	11/17/2017	11/23/2017	12/1/2017	12/6/2017	12/23/2017			BEFF 2017	5,373,000.00					COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	10/28/2017	10/30/2017	10/30/2017	10/30/2017	10/30/2017		
17AJO197	Construction of One (1) Storey, Multi Purpose Workshop Building, Libas NHS, San Carlos City, Pangasinan	DPWH- Pangasinan IV DEO	Public Bidding	10/20/2017	10/27/2017	11/5/2017	11/16/2017	11/16/2017	11/17/2017	11/23/2017	12/2/2017	12/28/2017	12/29/2017			BEFF 2017	2,688,500.00					COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	10/28/2017	10/30/2017	10/30/2017	10/30/2017	10/30/2017		
17AJO198	Construction of One (1) Storey, Multi Purpose Workshop Building 3, Colling NHS, San Carlos City, Pangasinan	DPWH- Pangasinan IV DEO	Public Bidding	11/8/2017	11/15/2017	11/23/2017	12/5/2017	12/5/2017	12/6/2017	12/15/2017	12/22/2017	12/30/2017	12/29/2017			BEFF 2017	2,688,500.00					COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	11/7/2017	11/25/2017	11/25/2017	11/25/2017	11/25/2017		
17AJO200	Installation of Structural Cabling use for Pangasinan IV DEO Office	DPWH- Pangasinan IV DEO	Public Bidding	11/10/2017	11/17/2017	11/24/2017	11/27/2017	11/27/2017	11/29/2017	12/15/2017	12/22/2017	12/28/2017	12/29/2017			GAA 2017	3,038,618.54					COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	11/7/2017	11/25/2017	11/25/2017	11/25/2017	11/25/2017		
Total Allotted Budget of Procurement Activities																	181,517,612.82												
Total Contract Price of Procurement Activities Conducted																	177,728,243.82												
Total Savings (Total Allotted Budget - Total Contract Price)																	3,789,669.00												

ON-GOING PROCUREMENT ACTIVITIES																																					
17AJO114	Construction of Two (2) Storey Four (4) Classroom School Building at Sallinap E/S, San Carlos City, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	8/23/2017	8/30/2017	9/6/2017	9/19/2017	9/19/2017	9/20/2017	9/21/2017							BEFF 2017	8,901,172.25											COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	8/31/2017	9/12/2017	9/12/2017	9/12/2017	9/12/2017		Not Yet Awarded Pending Receipt of SARO	
17AJO115	Construction of Two (2) Storey Four (4) Classroom School Building at Mapandan NHS, Mapandan, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	8/23/2017	8/30/2017	9/6/2017	9/19/2017	9/19/2017	9/20/2017	9/21/2017							BEFF 2017	8,901,172.25												COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	8/31/2017	9/12/2017	9/12/2017	9/12/2017	9/12/2017		Not Yet Awarded Pending Receipt of SARO
17AJO116	Construction of Two (2) Storey Four (4) Classroom School Building at San Vicente E/S, Calasiao, Pangasinan	DPWH - Pangasinan IV DEO	Public Bidding	8/23/2017	8/30/2017	9/6/2017	9/19/2017	9/19/2017	9/20/2017	9/21/2017							BEFF 2017	8,901,172.25												COA, PCC, CBCP, Bantay Lansangar, PICPA, PPO, CCW, LGJ	8/31/2017	9/12/2017	9/12/2017	9/12/2017	9/12/2017		Not Yet Awarded Pending Receipt of SARO

[illegible]

