





[illegible]



[illegible]

Code (PW)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	ABC (DPW)			Remarks (Brief description)	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	ABC (DPW)			Contract Cost (BID)	Contract Cost (BID)			Lot of Involved Goods	Schedule for Each Procurement Activity										Source of Funds																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
				Pre-Procurement Conference	Advt/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Sub/Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed		Delivery Accept	Payment Process	Total				MOOE	CO	Pre-Procurement Conference	Advt/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE		CO	Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Accept																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
26	140400136 Construction of Floor (4) Stairs Twenty (20) Classroom @ Alibut Central Integrated Sports Center, Alibut, Sarangani Province	Sarangani DEO	Competitive Bidding	08-06-16	10-06-16	17-06-16	20-06-16	20-06-16	20-06-16	20-06-16	18-07-16					101 /ABM	31,487,508.81			Sarangani DEO	Competitive Bidding	08-06-16	10-06-16	17-06-16	08-07-16	08-07-16	12-07-16	18-07-16	21-07-16	01-08-16	04-08-16		101/ABM	31,487,508.81			1-CDM	none	none	CWB-SOED	1-CDM																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						









