



Republic of the Philippines  
Department of Public Works and Highways  
Camarines Sur 1st District Engineering Office  
REGIONAL OFFICE V  
Baras, Canaman, Camarines Sur

**Procurement Monitoring Report from July 1 to December 31, 2017**

Code (PAP)	Procurement Program Project	Mode of Procurement	PMO/End-User	Ads/Post of I/AEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
																Total	Total		Pre-Bid Conference	Sub/Open of Bids	
17FD0032	REPAIR/MAINTENANCE OF MILAOR-MINALABAC-PILI ROAD SECTION, BRGY. MATAOROC, MINALABAC, CAMARINES SUR	Public Bidding	Const.	6/14-20/2017	6/21/2017	7/4/2017	7/4/2017	7/5/2017	7/7/2017	7/11/2017	7/20/2017	7/24/2017			GAA FY 2017	503,613.86	478,435.23	COA, CCW NACAP, CEMPC	6/16/2017 6/16/2017	6/16/2017 6/16/2017	
17FD0033	REPAIR/MAINTENANCE OF MILAOR-MINALABAC-PILI ROAD SECTION, BRGY. MALITBOG, MINALABAC, CAMARINES SUR	Public Bidding	Const.	6/14-20/2017	6/21/2017	7/4/2017	7/4/2017	7/5/2017	7/7/2017	7/11/2017	7/20/2017	7/24/2017			GAA FY 2017	1,299,116.56	1,234,161.27	COA, CCW NACAP, CEMPC	6/16/2017 6/16/2017	6/16/2017 6/16/2017	
17FD0034	CONSTRUCTION/REHABILITATION OF LOCAL ROADS AT BRGY. DALUPAON, BRGY. HOB0 AND BRGY. STA. ROSA DEL SUR, PASACAO, CAM. SUR	Public Bidding	Const.	6/23-29/2017	6/30/2017	7/18/2017	7/18/2017	7/18/2017	7/21/2017	7/21/2017	7/25/2017	8/1/2017			FY 2017 RA 10924 REG.	5,940,000.00	5,641,046.95	COA, CCW NACAP, CEMPC	6/26/2017 6/26/2017	6/26/2017 6/26/2017	
17FD0035	CONSTRUCTION OF LOCAL ROADS AT BRGY. HAMORAON, BRGY. BAGOLATAO, BRGY. MALITBOG AND BRGY. SAN ANTONIO, MINALABAC, CAMARINES SUR	Public Bidding	Const.	6/23-29/2017	6/30/2017	7/18/2017	7/18/2017	7/18/2017	7/21/2017	7/21/2017	7/25/2017	8/9/2017			GAA FY 2017	5,940,000.00	5,641,742.78	COA, NACAP CEMPC, CCW	6/26/2017 6/26/2017	6/26/2017 6/26/2017	
17FD0036	CONSTRUCTION OF BRIDGE, BARANGAY LOOB, GAINZA, CAMARINES SUR	Public Bidding	Const.	6/29-7/05/2017	7/6/2017	7/19/2017	7/19/2017	7/19/2017	7/21/2017	7/21/2017	7/25/2017	8/1/2017			GAA FY 2017	49,000,000.00	46,525,434.92	COA, CEMPC COA, NACAP	6/30/2017 6/30/2017	6/30/2017 6/30/2017	
17FD0037	CONSTRUCTION OF BRIDGE, BARANGAY SAMPALOC, GAINZA, CAMARINES SUR	Public Bidding	Const.	6/29-7/5/2017	7/6/2017	7/19/2017	7/19/2017	7/19/2017	7/21/2017	7/21/2017	7/25/2017	8/1/2017			GAA FY 2017	49,000,000.00	46,500,944.92	COA, CCW CEMPC, COA	6/30/2017 6/30/2017	6/30/2017 6/30/2017	
17FD0038	CONSTRUCTION/MAINTENANCE OF BRIDGE ALONG NATIONAL ROADS- REPLACEMENT & WIDENING OF PERMANENT BRIDGES- TO MORE THAN 2 LANES- NAGKUPA BR. (B00387LZ) ALONG DAANG MAHARLIKA (LZ)	Public Bidding	Const.	6/30-7/6/2017	7/7/2017	7/28/2017	7/28/2017	7/31/2017	8/8/2017	8/14/2017	8/24/2017	9/1/2017			SR2017-01-000893	77,200,000.00	73,262,799.94	CEMPC, COA NACAP, CCW	6/30/2017 6/30/2017	7/18/2017 7/18/2017	
17FD0039	CONSTRUCTION OF LUPI BHS, SAN FERNANDO, CAMARINES SUR	Public Bidding	Const.	6/30-7/6/2017	7/7/2017	7/20/2017	7/20/2017	7/21/2017	7/27/2017	8/17/2017	8/22/2017	8/29/2017			GAA FY 2017	1,492,500.00	1,417,326.87	CEMPC, COA NACAP, CCW	6/30/2017 6/30/2017	6/30/2017 6/30/2017	
17FD0040	CONSTRUCTION OF LOCAL ROADS AT BRGY. BEGAJO SUR, BRGY. PADLOS, BRGY. USON, BRGY. CAWAYAN, BRGY. BAGAMELON, BRGY. MALBOGON & BRGY. PALONG, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	7/5-11/2017	7/12/2017	7/25/2017	7/25/2017	7/27/2017	8/1/2017	8/2/2017	8/14/2017	8/22/2017			GAA FY 2017	11,880,000.00	11,279,993.97	CCW, CEMPC NACAP, COA	7/7/2017 7/7/2017	7/7/2017 7/7/2017	
17FD0041	CONSTRUCTION OF BRGY. CAMBALIDIO FMR, BRGY. AMBALIDIO, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	7/6-12/2017	7/13/2017	7/25/2017	7/25/2017	7/27/2017	8/3/2017	8/16/2017	8/22/2017	8/29/2017			GAA FY 2017	9,950,000.00	9,449,411.43	COA, CCW, CEMPC, NACAP	7/7/2017	7/7/2017	
17FD0042	CONCRETING OF SAGRADA (InFRES Rd) FMR, SAGRADA, MINALABAC, CAMARINES SUR	Public Bidding	Const.	7/6-12/2017	7/13/2017	7/26/2017	7/26/2017	7/27/2017	8/3/2017	8/16/2017	8/22/2017	8/29/2017			FY 2017 RA10924 REG.		4,724,207.66	COA, CCW, CEMPC, NACAP	7/10/2017	7/10/2017	



Department of Public Works and Highways  
Camarines Sur 1st District Engineering Office  
REGIONAL OFFICE V  
Baras, Canaman, Camarines Sur

**Procurement Monitoring Report from July 1 to December 31, 2017**

Code (PAP)	Procurement Program Project	Mode of Procurement	PMO/End-User	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
																Total	Total		Pre-Bid Conference	Sub/Open of Bids	
17FD0043	CONSTRUCTION OF LOCAL ROADS AT BRGY. NGARAN, BRGY. PINAMASAGAN AND BRGY. RIZAL, SAN FERNANDO, CAMARINES SUR	Public Bidding	Const.	7/12-18/2017	7/19/2017	7/31/2017	7/31/2017	8/2/2017	8/7/2017	8/10/2017	8/18/2017	8/29/2017			GAA FY 2017	5,940,000.00	5,639,992.06	COA,CCW, CEMPC, NACAP	7/14/2017	7/14/2017	
17FD0044	CONCRETING OF MATAOROC (ZONE 3-ZONE 5) FMR, BRY. MATAOROC, MINALABAC, CAMARINES SUR	Public Bidding	Const.	7/12-18/2017	7/19/2017	7/31/2017	7/31/2017	8/1/2017	8/8/2017	8/17/2017	8/22/2017	8/29/2017			GAA FY 2017	4,975,00.00	4,723,308.57	COA,CCW, CEMPC, NACAP	7/14/2017	7/14/2017	
17FD0045	CONSTRUCTION OF BRGY. IRAYANG SOLONG FMR,, BRGY. IRAYANG SOLONG, MINALABAC, CAM. SUR	Public Bidding	Const.	7/22-30/2017	7/31/2017	8/14/2017	8/14/2017	8/15/2017	8/23 2017	8/24 2017	8/31 2017	9/7/2017			GAA FY 2017	4,975,00.00	4,724,290.00	COA,CCW, CEMPC, NACAP	7/26/2017	7/26/2017	
17FD0046	CONSTRUCTION OF BRGY. BALIUAG NUEVO FMR, BRGY. BALIUAG NUEVO, MINALABAC, CAMARINES SUR	Public Bidding	Const.	7/22-30/2017	7/31/2017	8/14/2017	8/14/2017	8/15/2017	8/23 2017	8/24 2017	8/31/2017	9/7/2017			GAA FY 2017	4,975,000.00	4,723,530.00	COA,CCW, CEMPC, NACAP	7/26/2017	7/26/2017	
17FD0047	REPAIR/MAINTENANCE OF POBLACION PAMPLONA RIVER CONTROL PAMPLONA, CAM.SUR	Public Bidding	Maint.	8/2-8/2017	8/4/2017	8/22/2017	8/22 2017	8/23 2017	8/8/2017	9/4/2017	9/11/2017	9/13/2017			GAA FY 2017	1,500,000.00	1,424,222.23	COA,CCW, CEMPC, NACAP	7/31/2017	7/31/2017	
17FD0048	REPAIR/MAINTENANCE OF STA. CRUZ RIVER CONTROL, SAN FERNANDO, CAM.SUR	Public Bidding	Maint.	8/2-21/2017	8/4/2017	8/22/2017	8/22 2017	8/23 2017	8/8/2017	9/4/2017	9/11/2017	9/18/2017			GAA FY 2017	2,500,000.00	2,373,677.26	COA,CCW, CEMPC, NACAP	7/31/2017	7/31/2017	
17FD0049	REPAIR/MAINTENANCE OF MATAOROC RIVER CONTROL, MINALABAC, CAMARINES SUR	Public Bidding	Maint.	8/2-8/2017	8/4/2017	8/18/2017	8/18/2017	8/23 2017	8/30 2017	9/4/2017	9/11/2017	9/18/2017			GAA FY 2017	2,000,000.00	1,897,669.05	COA,CCW, CEMPC, NACAP	7/31/2017	7/31/2017	
17FD0050	PURCHASE OF ONE (1) SET KNEADING MACHINE WITH APPLICATOR	Public Bidding	MAINT.	8/5-13/2017	9/14/2017	9/27 2017	9/27 2017	9/28 2017	9/29 2017	10/3/2017	10/6 2017	10/9/2017			GAA FY 2017			COA,CEMPC NACAP,CCW	9/8/2017	9/8/2017	
17FD0051	CONDUCT OF FEASIBILITY STUDY/PRELIMINARY DETAILED ENGINEERING FOR VARIOUS MULTI-STOREY SCHOOL BUILDINGS AND TECHNICAL-VOCATIONAL WORKSHOPS UNDER THE DEPARTMENT OF EDUCATION'S CY 2017 BASIC EDUCATIONAL FACILITIES FUND (BEFF)- SUB-SURFACE SOIL EXPLORATION	Public Bidding	Const.	8/15/2017	8/22/2017	9/4/2017	9/4/2017	9/5/2017	9/7/2017	9/11/2017	9/29/2017	10/5/2017			GAA FY 2017	3,249,000.00	3,217,000.00	COA, CCW NACAP,CEMPC	8/18 2017 8/18 2017	8/18 2017 8/18 2017	
17FD0052	CONSTRUCTION OF BRGY. SAN ISIDRO, BRGY. PALANGON, BRGY. ASLONG FMR, BRGY. SAN ISIDRO, PALANGON AND ASLONG, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	8/9-15/2017	8/16/2017	8/29/2017	8/29 2017	8/30 2017	9/6/2017	9/11/2017	9/15/2017	9/21/2017			GAA FY 2017	4,975,000.00	4,723,587.63	COA,CCW, CEMPC, NACAP	8/11/21017	8/11/21017	
17FD0053	CONCRETING OF SITIO BOQUITES FMR, BRGY. LABAO, LIBMANAN, CS	Public Bidding	Const.	8/9-15/2017	8/16/2017	8/29/2017	8/29 2017	8/30 2017	9/6/2017	9/6/2017	9/15/2017	9/21/2017			GAA FY 2017	5,970,000.00	5,668,499.38	COA,CCW, CEMPC, NACAP	8/11/21017	8/11/21017	
17FD0054	SUB-SURFACE SOIL INVESTIGATION FOR VARIOUS MULTI-STOREY SCHOOL BUILDINGS AND TECHNICAL-VOCATIONAL WORKSHOPS UNDER THE DEPARTMENT OF EDUCATION'S CY 2017 BASIC EDUCATIONAL FACILITIES FUND (BEFF)	Public Bidding	Const.	9/1-7 2017	9/8/2017	9/22/2017	9/22 2017	9/24/2017	9/26/2017	9/29/2017	9/29/2017	10/3/2017			GAA FY 2017	8,259,495.00	8,150,000.00	NACAP CEMPC COA,CCW	9/5/2017 9/4/2017 9/4/2017	9/5/2017 9/4/2017 9/4/2017	





Republic of the Philippines  
 Department of Public Works and Highways  
 Camarines Sur 1st District Engineering Office  
 REGIONAL OFFICE V  
 Baras, Canaman, Camarines Sur

**Procurement Monitoring Report from July 1 to December 31, 2017**

Code (PAP)	Procurement Program Project	Mode of Procurement	PMO/END-USER	Ads/Post of JAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
																Total	Total		Pre-Bid Conference	Sub/Open of Bids	
17FD0055	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, CABANGOG BRIDGE (B00382LZ) ALONG DAANG MAHARLIKA	Public Bidding	Const.	8/23-29/2017	8/30/2017	9/12/2017	9/12/2017	9/13/2017	9/19/2017	9/22 2017	9/29/2017	10/5/2017			GAA FY 2017	5,252,800.00	5,089,963.20	COA,CCW, CEMPC, NACAP	8/25/2017	8/25/2017	
17FD0056	WIDENING OF PERMANENT BRIDGES, INCLUDING ROW- TO MORE THAN 2 LANES- MILAOR BR. 1 (B00399LZ), ALONG DAANG MAHARLIKA (LZ)	Public Bidding	Const.	8/23-29/2017	8/30/2017	9/12/2017	9/12/2017	9/13/2017	9/19/2017	9/22 2017	9/29/2017	10/5/2017			GAA FY 2017	15,560,800.00	15,569,524.15	COA,CCW, CEMPC, NACAP	8/25/2017	8/25/2017	
17FD0057	PREVENTIVE MAINTENANCE ALONG MILAOR-MINALABAC-PILI ROAD (S03524LZ) - KO443+356-KO445+786	Public Bidding	Maint.	8/29-9/5/2017	9/6/2017	9/19/2017	9/19/2017	9/20/2017	9/26 2017	9/28 2017	10/6/2017	10/13/2017			GAA FY 2017	40,000,000.00	38,800,000.00	COA,CCW, CEMPC, NACAP	9/1/2017	9/1/2017	
17FD0058	WIDENING OF PERMANENT BRIDGES, INCLUDING ROW- TO MORE THAN 2 LANES- MALANSAD BBR. (B00388LZ), ALONG DAANG MAHARLIKA (LZ)	Public Bidding	Const.	9/5-11/2017	9/12/2017	10/18/2017	10/18 2017	10/19 2017	10/23 2017	10/25 2017	10/30 2017	11/6/2017			GAA FY 2017	26,852,000.00	26,073,292.00	COA,CCW, CEMPC, NACAP	9/7/2017	9/7/2017	
17FD0059	PREVENTIVE MAINTENANCE ALONG DANO-PASACAO ROAD, PAMPLONA - KO419+242-KO420+800	Public Bidding	Maint.	9/11-17/2017	9/18/2017	10/2/2017	10/2/2017	10/3/2017	10/15/17	10/19/2017	10/24 2017	10/30/2017			GAA FY 2017	30,000,000.00	29, 099,000.00	COA,CCW, CEMPC, NACAP	9/13/2017	9/13/2017	
17FD0060	CLUSTER I: CONSTRUCTION OF CLASSROOMS (BATCH 4) I. GAINZA NATIONAL HS, GAINZA, CAMARINES SUR, II. BAL-FLOR ES, MILAOR, CAMARINES SUR, III. MILAOR CS, MILAOR, CAMARINES SUR, IV. MILAOR NATIONAL HS, MILAOR, CAM.SUR	Public Bidding	Const.	9/14-20/2017	9/22/2017	10/4/2017	10/4/2017	10/5/2017	10/16 2017	10/19 2017	10/27 2017	11/2/2017			FY 2017 RA 10924 REG.Cu rent	13,836,635.06	13,350,432.53	COA,CCW, CEMPC, NACAP, DEPED	9/18/2017	9/18/2017	
17FD0061	CLUSTER II: CONSTRUCTION OF CLASSROOM (BATCH 4) I. SIGAMOT ES, LIBMANAN, CAMARINES SUR, II. MAMBULO NUEVO HS, LIBMANAN, CAMARINES SUR, III. PALANGON HS, LIBMANAN, CAMARINES SUR, IV. SAN ISIDRO NHS (BLDG. 1), LIBMANAN, CAMARINES SUR, V. SAN ISIDRO NHS (BLDG. 2), LIBMANAN, CS	Public Bidding	Const.	9/15-21/2017	9/22/2017	10/6/2017	10/6/2017	10/9 2017	10/13 2017	10/20/2017	10/27/2017	11/2/2017			FY 2017 RA 10924 REG.Cu rent	16,620,611.78	16,121,990.53	COA,CCW, CEMPC, NACAP, DEPED	9/18/2017	9/18/2017	
17FD0062	CONDUCT OF FEASIBILITY STUDY/PRELIM. AND DETAILED ENGINEERING(FS/PDE)ACTIVITIES FOR FY 2018 PROJECTS-MISCELLANEOUS SURVEY AND STAKING	Public Bidding	Const.		10/4/2017										GAA FY 2017	1,665,652.84		COA,CCW, CEMPC, NACAP, DEPED	9/29/2017	9/29/2017	
17FD0063	CONDUCT OF FEASIBILITY STUDY/PRELIM. AND DETAILED ENGINEERING(FS/PDE)ACTIVITIES FOR FY 2018 PROJECTS-SUB-SURFACE SOIL INVESTAGATION	Public Bidding	Const.		10/4/2017										GAA FY 2017	2,420,233.53		COA,CCW, CEMPC, NACAP, DEPED	9/29/2017	9/29/2017	



Republic of the Philippines  
Department of Public and Highways  
Camarines Sur 1st District Engineering Office  
REGIONAL OFFICE V

Code (PAP)	Procurement Program Project	Mode of Procurement	PMO/END-USER	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
																Total	Total		Pre-Bid Conference	Sub/Open of Bids	
17FD0064	CLUSTER III: CONSTRUCTION OF CLASSROOMS(BATCH 4) I. SAN JUAN NATIONAL HS (BLDG. 1), LIBMANAN, CAM. SUR, II. SAN JUAN NATIONAL HS (BLDG. 2), LIBMANAN, CAM. SUR, III. MAYAOPAYAWAN ES, MILAOR, CAM. SUR, IV. SAN ANTONIO ES, MILAOR, CAM. SUR, V. SAN ANTONIO NHS, MILAOR, CAM.SUR	Public Bidding	Const.	9/20-26/2017	9/27/2017	10/11/2017	10/11/2017	10/12/2017	10/17/2017	10/19/2017	10/27/2017	11/8/2017			FY 2017 RA 10924 REG.Cu rent	15,911,483.28	15,456,119.41	COA,CEMPC, NACAP,CCW DEP-ED	9/22/2017 9/23/2017 9/22/2017	9/22/2017 9/23/2017 9/22/2017	
17FD0065	CLUSTER IV: CONSTRUCTION OF CLASSROOMS (BATCH 4) I. BALIUG NUEVO ES, MINALABAC, CAM. SUR, II. HOBO ES, MINALABAC, CAM.SUR, III. HOBO NATIONAL HIGH SCHOOL, MINALABAC, CAM. SUR, IV. ANTIPOLO HS, MINALABAC, CAM. SUR	Public Bidding	Const.	9/20-26/2017	9/27/2017	10/11/2017	10/11/2017	10/12/2017	10/17/2017	10/20/2017	10/27/2017	11/2/2017			FY 2017 RA 10924 REG.Cu rent	12,366,009.90	11,994,193.03	COA,DEPED CCW, NACAP CEMPC	9/22/2017 9/23/2017 9/22/2017	9/22/2017 9/23/2017 9/22/2017	
17FD0066	CLUSTER V: CONST. OF CLASSROOMS (BATCH 4) I. MATAOROC ES, MINALABAC, C.S.,II. MINALABAC NHS, MINALABAC, C.S., III. SAGRADA FAMILIA HS, MINALABAC, C.S., IV. VILLAMAYOR HS, MINALABAC, CAM. SUR	Public Bidding	Const.	9/21-27/2017	9/28/2017	10/13/2017	10/13/2017	10/16/2017	10/20/2017	10/27/2017	10/27/2017	10/27/2017			FY 2017 RA 10924 REG.Cu rent	14,945,195.50	14,477,027.82	COA, NACAP CCW,CEMPC DEPED	9/22/2017 9/22/2017 9/22/2017	9/22/2017 9/22/2017 9/22/2017	
17FD0067	CLUSTER VI: CONST. OF CLASSROOMS (BATCH 4) I. CALAWAT PS, PAMPLONA, CAM. SUR, II. TTAGUILID ES, PAMPLONA, CAM. SUR, III. TAMPADONG ES, PAMPLONA, CAM. SUR, IV. DON MARIANO C. VENERACION NHS, PAMPLONA, CAM. SUR, V. HOMOBONO H. GONZALES NHS, LIBMANAN, CAM. SUR	Public Bidding	Const.	9/21-27/2017	9/28/2017	10/13/2017	10/13/2017	10/16/2017	10/20/2017	10/25/2017	10/27/2017	11/2/2017			FY 2017 RA10924 REG.Cu rent	14,794,418.59	14,347,517.11	COA, NACAP CCW,CEMPC DEP ED	9/22/2017 9/23/2017 9/22/2017	9/22/2017 9/23/2017 9/22/2017	
17FD0068	REPAIR/MAINTENANCE OF VARIOUS DPWH BUILDINGS	Public Bidding	Const.	9/22-28/2017	9/29/2017	10/13/2017	10/13/2017	10/13/2017	10/20/2017	10/23/2017	10/27/2017	11/2/2017			GAA FY 2017	1,200,000.00	1,182,011.00	COA,CCW, CEMPC NACAP	9/25/2017 9/24/2017	9/25/2017 9/25/2017	
17FD0069	CLUSTER VII: CONSTRUCTION OF CLASSROOMS (BATCH 4) I. PAMPLONA CENTRAL SCHOOL, PAMPLONA, CAM. SUR, II. SAN GABRIEL ES, PAMPLONA, CAM. SUR, III. PAMPLONA NHS (BLDG.1), PAMPLONA, CAM. SUR, IV. PAMPLONA NHS (BLDG.2), PAMPLONA, CAM. SUR	Public Bidding	Const.	9/23-10-1/2017	10/2/2017	10/17/2017	10/17/2017	10/18/2017	10/23/2017	10/25/2017	10/30/2017	11/6/2017			FY 2017 RA10924 REG.	12,584,488.02	12,203,599.88	CCW, DEPED COA,CEMPC, NACAP	9/27/2017 9/28/2017 9/27/2017	9/27/2017 9/28/2017 9/27/2017	





Republic of the Philippines  
Department of Public and Highways  
Camarines Sur 1st District Engineering Office  
REGIONAL OFFICE V  
Baras, Canaman, Camarines Sur

**Procurement Monitoring Report from July 1 to December 31, 2017**

Code (PAP)	Procurement Program Project	Mode of Procurement	PMO/END-USER	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
																Total	Total		Pre-Bid Conference	Sub/Open of Bids	
17FD0070	CLUSTER VIII: CONSTRUCTION OF CLASSROOMS (BATCH 4) I. CARANAN ES (NORTH), PASACAO, CAMARINES SUR, II. CARANAN ES (SOUTH), PASACAO, CAMARINES SUR, III. CUOCO ES, PASACAO, CAMARINES SUR, IV. ITULAN ES, PASACAO, CAMARINES SUR, V. ROLANDO R. ANDAYA SR. MEMORIAL HS, PASACAO, CS	Public Bidding	Const.	9/23-10-1/2017	10/2/2017	10/17/2017	10/17/2017	10/18/2017	10/23/2017	10/25/2017	10/30/2017	11/6/2017			GAA FY 2017	13,730,638.07	13,302,373.08	COA,CCW CEMPC NACAP, DEPED	9/27/2017 9/28/2017 9/27/2017 9/28/2017	9/27/2017 9/28/2017 9/27/2017 9/28/2017	
17FD0071	CLUSTER IX: CONST. OF CLASSROOMS (BATCH 4) I. JUAN F. TRIVIÑO MEM. HS (FORMERLY: PASACAO SCHOOL OF FISHERIES) (BLDG. 1), PASACAO, C.S., II. JUAN F. TRIVIÑO MEM. HS (FORMERLY: PASACAO SCHOOL OF FISHERIES) (BLDG. 2), PASACAO, C.S., III. JUAN F. TRIVIÑO MEM. HS (FORMERLY: PASACAO SCHOOL OF FISHERIES) (BLDG. 3), PASACAO, C.S, IV. PASACAO MUNICIPAL HS, PASACAO, CAM. SUR	Public Bidding	Const.	9/25-10-1/2017	10/2/2017	10/18/2017	10/18/2017	10/18/2017	10/23/2017	10/25/2017	10/30/2017	11/6/2017			FY 2017 RA10924 REG.	14,537,755.88	14,098,081.58	COA,CCW CEMPC NACAP, DEPED	9/27/2017 9/28/2017 9/28/2017	9/27/2017 9/28/2017 9/28/2017	
17FD0072	CLUSTER X: CONSTRUCTION OF CLASSROOMS (BATCH 4) I. PIPIAN ES, SAN FERNANDO, CAMARINES SUR, II. PLANZA ES, SAN FERNANDO, CAMARINES SUR, III. SAN FERNANDO CENTRAL SCHOOL, SAN FERNANDO, CAMARINES SUR, IV. LUPI NHS, SAN FERNANDO, CAMARINES SUR, V.	Public Bidding	Const.	9/25-10/1/2017	10/2/2017	10/18/2017	10/18/2017	10/18/2017	10/23/2017	10/25/2017	10/30/2017	11/6/2017			FY 2017 RA10924 REG.	16,451,748.90	15,935,668.23	COA,CCW, CEMPC, NACAP, DEPED	9/27/2017	9/27/2017	
17FD0073	CONSTRUCTION OF CLASSROOMS (BATCH 4), TINALMUD ES, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	9/25-10/1/2017	10/2/2017	10/18/2017	10/18/2017	10/18/2017	10/23/2017	10/25/2017	10/30/2017	11/6/2017			GAA FY 2017	3,656,233.05	3,611,054.56	COA,CCW,CEMPC, NACAP, DEPED	9/27/2017	9/27/2017	
17FD0074	CONCRETING OF ZONE 6, BRGY. STA. CRUZ FMR AT BRGY. STA. CRUZ, SAN FERNANDO, CAMARINES SUR	Public Bidding	Const.	10-5/11/2017	10/12/2017	10/25/2017	10/25/2017	10/25/2017	10/30/2017	11/3/2017	11/10/2017	11/7/2017			GAA FY 2017	2,985,000.00	2,835,763.11	COA,CCW, CEMPC, NACAP,	10/6/2017	10/6/2017	
17FD0075	REPAIR/MAINTENANCE OF MILAOR-MINALABAC-PILI ROAD SECTION	Public Bidding	Maint.	10/6-26/2017	10/13/2017	10/27/2017	10/27/2017	10/27/2017	11/2/2017	11/9/2017	11/10/2017	11/16/2017			GAA FY 2017	4,704,000.00	4,562,872.92	COA, CCW, CEMPC, NACAP	10/8/2017	10/8/2017	
17FD0076	REPAIR/MAINTENANCE OF MILAOR-MINALABAC-PILI ROAD SECTION	Public Bidding	Maint.	10/6-12/2017	10/13/2017	10/27/2017	10/27/2017	10/27/2017	11/2/2017	11/6/2017	11/10/2017	11/16/2017			GAA FY 2017	4,500,000.00	4,365,003.50	COA, CCW, CEMPC, NACAP	10/9/2017	10/9/2017	
17FD0077	PURCHASE OF TWO (2) UNITS SERVICE VEHICLE	Public Bidding	Const.	11/3/2017	11/10/2017	11/23/2017	11/23/2017	12/4/2017	12/4/2017	12/4/2017	12/11/2017	12/12/2017			GAA FY 2017	2,337,000.00	2,336,786.00	COA, CCW, CEMPC, NACAP	10/9/2017	10/9/2017	
17FD0078	CLUSTER I: CONSTRUCTION OF CLASSROOMS (BATCH 7) I. GAINZA, CAMARINES SUR, II. PATAG ES, LIBMANAN C.S.	Public Bidding	Const.	10-9/16/2017	10/18/2017	11/2/2017	11/2/2017	11/2/2017	11/9/2017	11/10/2017	11/15/2017	11/21/2017			GAA FY 2017	4,977,622.58	4,824,235.95	COA,CCW, CEMPC, NACAP, DEPED	10/13/2017	10/13/2017	
17FD0079	CLUSTER II: CONSTRUCTION OF CLASSROOMS (BATCH 7) I. BEGUITO VIEJO ES, LIBMANAN C.S., II. BIKAL ES, LIBMANAN, CS, III. IBID ES, LIBMANAN, CS, IV. SAN JUAN ES, LIBMANAN, CAM. SUR	Public Bidding	Const.	10-9/15/2017	10/18/2017	11/11/2017	11/2/2017	11/2/2017	11/9/2017	11/10/2017	11/15/2017	11/21/2017			GAA FY 2017	9,986,183.77	9,685,339.39	COA,CCW, CEMPC, NACAP, DEPED	10/13/2017	10/13/2017	




Department of Public and Highways  
Camarines Sur 1st District Engineering Office  
REGIONAL OFFICE V  
Baras, Canaman, Camarines Sur

**Procurement Monitoring Report from July 1 to December 31, 2017**

Code (PAP)	Procurement Program Project	MODE OF PROCUREMENT	PWO/END-USER	Ads/Post of I/AEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/ Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
																Total	Total		Pre-Bid Conference	Sub/Open of Bids	
17FD0095	SUPPLY OF FUEL, OIL & LUBRICANTS FOR VARIOUS DPWH EQUIPMENT & SERVICES VEHICLE	Public Bidding	Maint.	10/27-11/1/2017	11/2/2017	11/14/2017	11/14/2017	11/15/2017	11/17/2017	11/21/2017					GAA FY 2017	1,508,941.75	1,482,800.00	COA, CCW, CEMPC, NACAP	10/27/2017	10/27/2017	
17FD0097	REHABILITATION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, TAMBO, PAMPLONA, CAMARINES SUR.	Public Bidding	Const.	11/1-6/2017	11/7/2017	11/22/2017	11/22/2017	11/22 2017	11/22 2017	11/22 2017	11/24/2017	12/1/2017			GAA FY 2017	1,750,000.00	1,660,416.41	COA, CCW, CEMPC, NACAP	11/3/2017	11/3/2017	
17FD0098	CONSTRUCTION OF CLASSROOMS (BATCH 14), DALUPAON NATIONAL HIGH SCHOOL, PASACAO, CAMARINES SUR	Public Bidding	Const.	11/6-12/2017	11/13/2017	11/27/2017	11/27/2017	12/4/2017	12/7/2017	12/22 2017	12/28 2017				GAA FY 2017	24,026,927.03	23,293,108.51	COA,CCW,C EMPC, NACAP, DEPED	11/8/2017	11/8/2017	
17FD0099	CONSTRUCTION OF CLASSROOMS (BATCH 14), DALUPAON NHS- TINALMUD PHS ANNEX, PASACAO, CAMARINES SUR	Public Bidding	Const.	11/6-12/2017	11/13/2017	11/27/2017	11/27/2017	12/4/2017	12/7/2017	12/22 2017	12/28 2017				GAA FY 2017	24,026,927.03	23,293,108.51	COA,CCW,C EMPC, NACAP, DEPED	11/8/2017	11/8/2017	
17FD0100	CONSTRUCTION OF FLOOD MIIGATION STRUCTURE ALONG BICOL RIVER AT BGY. SAN JOSE, MINALABAC, CAM. SUR	Public Bidding	Const.	11/20-26/2017	11/27/2017	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/28 2017	12/29 2017				GAA FY 2017	100,000,000.0	96,157,445.07	COA, CCW, CEMPC, NACAP	11/22/2017	11/22/2017	
17FD0101	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BICOL RIVER, BRGY. BALIUAG VIEJO, MINALABAC, CAMARINES SUR	Public Bidding	Maint.	11/20-26/2017	11/27/2017	12/12/2017	12/12/2017	12/13/2017	12/14/2017	12/28 2017	12/29 2017				GAA FY 2017	100,000,000.0	97,000,000.00	COA, CCW, CEMPC, NACAP	11/22/2017	11/22/2017	
17FD0102	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BICOL RIVER, BRGY. BALIUAG NUEVO, MINALABAC, CAMARINES SUR	Public Bidding	Maint.	11/20-26/2017	11/27/2017	12/13/2017	12/13/2017	12/14/2017	12/15/2017	12/28 2017	12/29 2017				GAA FY 2017	100,000,000.0	96,998,200.50	COA, CCW, CEMPC, NACAP	11/22/2017	11/22/2017	
17FD0103	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BICOL RIVER, BRGY. TABAN, MINALABAC, CAMARINES SUR	Public Bidding	Maint.	11/20-26/2017	11/27/2017	12/14/2017	12/14/2017	12/15/2017	12/18/2017	12/28 2017	12/29 2017				GAA FY 2017	100,000,000.0	96,998,500.00	COA, CCW, CEMPC, NACAP	11/22/2017	11/22/2017	
17FD0104	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG BICOL RIVER, BRGY. CATANUSAN, MINALABAC, CAMARINES SUR	Public Bidding	Maint.	11/20-26/2017	11/27/2017	12/15/2017	12/15/2017	12/18/2017	12/20/2017	12/28 2017	12/29 2017				GAA FY 2017	100,000,000.0	96,999,850.35	COA, CCW, CEMPC, NACAP	11/22/2017	11/22/2017	
17FD0105	CONDUCT OF FEASIBILITY STUDY/PRELIMINARY AND DETAILED ENGINEERING (FS/PDE) ACTIVITIES- PURCHASE OF I.T. EQUIPMENT AND ACCESSORIES	Public Bidding	Planing	11/24-12/3/2017	12/4/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	12/29 2017				GAA FY 2017	674,808.75	674,000.00	COA, CCW, CEMPC, NACAP	11/29/2017	11/29/2017	
17FD0106	PURCHASE OF OFFICE SUPPLIES, DPWH-CAM SUR 1 <sup>ST</sup> -DEO, BARAS, CANAMAN, CS	Public Bidding	Admin.	11/23-12/3/2017	12/4/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	12/29 2017				GAA FY 2017	2,270,271.95	2263999.00	COA, CCW, CEMPC, NACAP	11/29/2017	11/29/2017	





Republic of the Philippines  
Department of Public and Highways  
Camarines Sur 1st District Engineering Office  
REGIONAL OFFICE V  
Baras, Canaman, Camarines Sur

**Procurement Monitoring Report from July 1 to December, 2017**

Code (PAP)	Procurement Program Project		Mode of Procurement	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
																Total	Total		Pre-Bid Conference	Sub/Open of Bids	
17FD0107	PURCHASE OF OFFICE SUPPLIES, MATERIALS AND TOOLS FOR VARIOUS PLANNING AND DESIGN SECTION (PDS) APPLICATIONS (PMS, RBIA & BMS) FY 2017	Public Bidding	Planning	11/28/12/3/2017	12/4/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	12/29/2017				GAA FY 2017	438,200.00	436,924.00	COA, CCW, CEMPC, NACAP	11/29/2017	11/29/2017	
17FD0108	PURCHASE OF I.T. EQUIPMENT AND ACCESSORIES FOR THE CONDUCT OF MULTI-YEAR PROGRAMMING AND SCHEDULIG (MYPS) TRAINING, ENHANCEMENT AND DEVELOPMENT	Public Bidding	Planning	11/28/12/3/2017	12/4/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017	12/21/2017	12/29/2017				GAA FY 2017	230,800.00	230,000.00	COA, CCW, CEMPC, NACAP	11/29/2017	11/29/2017	
17FD0109	SUPPLY OF MATERIALS FOR TRAFFIC SERVICE, PAVEMENT AND BRIDGE MAINTENANCE ALONG NATIONAL ROADS AND BRIDGES	Public Bidding	Maint.	12/4-10/2017	12/11/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017				GAA FY 2017	1,722,723.66	1,669,439.00	COA, CCW, CEMPC, NACAP	11/29/2017	11/29/2017	
17FD0110	PURCHASE OF OFFICE SUPPLIES, IT EQUIPMENT AND SOFTWARE FOR USE IN MAINTENANCE SECTION	Public Bidding	Maint.	12/4-10/2017	12/11/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017				GAA FY 2017	383,455.00	381,831.00	COA, CCW, CEMPC, NACAP	12/6/2017	12/6/2017	
17FD0111	PURCHASE OF (1) ONE UNIT TANDEM AXLE TRAILER	Public Bidding	Maint.	12/4-10/2017	12/11/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017				GAA FY 2017	410,760.00	410,000.00	COA, CCW, CEMPC, NACAP	12/6/2017	12/6/2017	
17FD0112	UNIFORM REQUIREMENTS OF ROADSIDE MAINTENANCE WORKERS AND FIRD ENGINEERS	Public Bidding	Maint.	12/4-10/2017	12/11/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017				GAA FY 2017	276,077.00	268,010.00	COA, CCW, CEMPC, NACAP	12/6/2017	12/6/2017	
17FD0113	PURCHASE OF SUPPLIES FOR G.A.D.	Public Bidding	Admin.	12/4-10/2017	12/11/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017				GAA FY 2017	90,000.00	88,116.00	COA, CCW, CEMPC, NACAP	12/6/2017	12/6/2017	
17FD0115	PURCHASE OF I.T. EQUIPMENT, DPWH CAM SUR 1 <sup>ST</sup> DEO	Public Bidding	Planning	12/4-10/2017	12/11/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017				GAA FY 2017	2,467,990.00	2,436,375.00	COA, CCW, CEMPC, NACAP	12/6/2017	12/6/2017	
17FD0116	PURCHASE OF TWO (2) UNITS SERVICE VEHICLE (PICK-UP)	Public Bidding	Const.	12/4-10/2017	12/11/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017				GAA FY 2017	2700000	2,599,950.00	COA, CCW, CEMPC, NACAP	12/6/2017	12/6/2017	
17FD0117	PURCHASE OF EIGHT(8) UNIT SERVICE VEHICLE (MOTOR CYCLE)	Public Bidding	Maint.	12/4-10/2017	12/11/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017				GAA FY 2017	920,000.00	652,000.00	COA, CCW, CEMPC, NACAP	12/6/2017	12/6/2017	
17FD0118	PURCHASE OF OFFICE SUPPLIES, IT EQUIPMENT AND SOFTWARE FOR USE IN MAINTENANCE SECTION	Public Bidding	Maint.	12/8-14/2017	12/15/2017	12/26/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017				GAA FY 2017	461,777.34	1,461,139.00	COA, CCW, CEMPC, NACAP	12/6/2017	12/6/2017	
17FD0119	PROCUREMENT OF EQUIPMENT AND TOOLS USE FOR MAINTENANCE OF NATIONAL ROADS & BRIDGES CY 2017	Public Bidding	Maint.	12/8-14/2017	12/15/2017	12/27/2017	12/27/2017	12/28/2017	12/28/2017	12/29/2017	12/29/2017				GAA FY 2017	937,017.13	933,184.00	COA, CCW, CEMPC, NACAP	12/11/2017	12/11/2017	
17FD0120	PURCHASE OF SAFETY GARMENTS.	Public Bidding	Admin.	12/8-14/2017	12/15/2017	12/27/2017	12/27/2017	12/28/2017	12/28/2017	12/29/2017	12/29/2017				GAA FY 2017	65,820.00	65,144.00	COA, CCW, CEMPC, NACAP	12/11/2017	12/11/2017	

PREPARED BY:

CRISPIN A. BATAC  
Engineer III (Proc. Engineer)

CHECKED BY:

SALVACION LORA C. DELEÑA  
Asst. District Engineer

Page 8 of 8

SUBMITTED BY:

RUBEN S. SANTOS, JR.  
OIC-District Engineer



Republic of the Philippines  
 Department of Public and Highways  
 Camarines Sur 1st District Engineering Office  
 REGIONAL OFFICE V  
 Baras, Canaman, Camarines Sur

**Procurement Monitoring Report from July 1 to December 31, 2017**

Code (PAP)	Procurement Program Project	PMO/End-User	Mode of Procurement	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
																Total	Total		Pre-Bid Conference	Sub/Open of Bids	
18FD0001	CONSTRUCTION OF COVERED COURT, BRGY. POBLACION, PAMPLONA, CAMARINES SUR	Public Bidding	Const.	0/13-19/2017	10/20/2017	11/3/2017	11/3/2017	11/6/2017	11/8/2017						GAA FY 2018	4,950,000.00		COA, CCW, CEMPC, NACAP	10/16/2017	10/16/2017	
18FD0002	CONSTRUCTION OF COVERED COURT, BRGY. TAMBO, PAMPLONA, CAMARINES SUR	Public Bidding	Const.	0/13-19/2017	10/20/2017	11/3/2017	11/3/2017	11/6/2017	11/8/2017						GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	10/16/2017	10/16/2017	
18FD0003	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SIBUJO, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	0/16-22/2017	10/23/2017	11/7/2017	11/7/2017	11/8/2017	11/11/2017						GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	10/18/2017	10/18/2017	
18FD0004	CONSTRUCTION OF COVERED COURT, BRGY. TANAG, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	0/16-22/2017	10/23/2017	11/7/2017	11/7/2017	11/8/2017	11/10/2017						GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	10/18/2017	10/18/2017	
18FD0005	CLUSTER PROJECTS: I. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN JOSE, MILAOR, CAMARINES SUR AND II. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BALIUG VIEJO, MINALABAC, CAM. SUR	Public Bidding	Const.	0/18-25/2017	10/26/2017	11/9/2017	11/9/2017	11/10/2017	11/13/2017						GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	10/20/2017	10/20/2017	
18FD0006	CLUSTER PROJECTS: I. CONSTRUCTION OF MULTI-PURPOSE BUILDING, MAMBULO VIEJO, LIBMANAN, CAMARINES SUR & II. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BIKAL, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	0/18-25/2017	10/26/2017	11/9/2017	11/9/2017	11/10/2017	11/13/2017						GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	10/20/2017	10/20/2017	
18FD0007	CLUSTER PROJECTS I. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BAGACAY, LIBMANAN, C.S., AND II. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CANDATO, LIBMANAN, C.S.	Public Bidding	Const.	0/19-25/2017	10/26/2017	11/10/2017	11/10/2017	11/13/2017	11/15/2017						GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	10/20/2017	10/20/2017	
18FD0008	CLUSTER PROJECTS I. CONSTRUCTION OF MULTI-PURPOSE BUILDING, MAMBAYAWAS, LIBMANAN, C.S., AND II. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. AWAYAN, LIBMANAN, C.S.	Public Bidding	Const.	0/19-25/2017	10/26/2017	11/10/2017	11/10/2017	11/13/2017	11/15/2017						GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	10/20/2017	10/20/2017	
18FD0009	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PATAG, LIBMANAN, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BAGUMBAYAN, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	0/21-29/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017						GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	10/25/2017	10/25/2017	
18FD0010	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BAHAO, LIBMANAN, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLADIMA, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	10/25-11-3/2017	11/3/2017	11/16/2017	11/16/2017	11/17/2017	11/20/2017						GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	10/25/2017	10/25/2017	





Republic of the Philippines  
 Department of Public and Highways  
 Camarines Sur 1st District Engineering Office  
 REGIONAL OFFICE V  
 Baras, Canaman, Camarines Sur

**Procurement Monitoring Report from July 1 to December 31, 2017**

Code (PAP)	Procurement Program Project	Mode of Procurement	Ads/Post of I/AEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/ Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		REMARKS
															Total	Total		Pre-Bid Conference	Sub/Open of Bids	
18FD0011	CLUSTER PROJECTS: 1. CONSTRUCTION OF PATONG-CAGBIBI ROAD, BRGY. PATONG, PAMPLONA, CAMARINES SUR AND 2. RECONSTRUCTION OF TAMBO-CALAWAT ROAD, BRGY. CALAWAT, PAMPLONA, CAMARINES SUR	Public Bidding	Const.	10/26-11/2/2017	11/3/2017	11/16/2017	11/16/2017	11/17 2017	11/20 2017					GAA FY 2017	3,960,000.00		COA, CCW, CEMPC, NACAP	10/27/2017	10/27/2017	
18FD0013	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GRIJALVO, SA FERNANDO, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ALIANZA, SAN FERNANDO, CAMARINES SUR	Public Bidding	Const.	10/30-11/5/2017	11/6/2017	11/20/2017	11/20/2017	11/21 2017	11/22 2017					GAA FY 2017	4,455,000.00		COA, CCW, CEMPC, NACAP	10/30/2017	10/30/2017	
18FD0014	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. BEGUITO NUEVO, LIBMANAN, CAMARINES SUR; AND 2. CONSTRUCTION OF MULTI PURPOSE BUILDING, BRGY. BEGUITO VIEJO, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	10/30-11/5/2017	11/7/2017	11/21/2017	11/21/2017	11/22 2017	11/27 2017					GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	10/30/2017	10/30/2017	
18FD0015	CLUSTER PROJECTS: 1.CONSTRUCTION OF MULTI PURPOSE BUILDING, BRGY. IBID, LIBMANAN, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI PURPOSE BUILDING, BRGY. SAN PABLO, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	10/31-11/6/2017	11/7/2017	11/21/2017	11/21/2017	11/22 2017	11/27 2017					GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	10/30/2017	10/30/2017	
18FD0016	CLUSTER PROJECTS: 1.CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. BIGAJO NORTE, LIBMANAN, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI PURPOSE BUILDING, BRGY. BUSAK, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	10/31-11/6/2017	11/7/2017	11/21/2017	11/21/2017	11/22 2017	11/27 2017					GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	10/30/2017	10/30/2017	
18FD0017	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. FLORDELIZ, MILAOR, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ANTONIO, MILAOR, CAMARINES SUR	Public Bidding	Const.	11/7-13/2017	11/14/2017	12/4/2017	12/4/2017	12/5 2017	12/7 2017					GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	11/9/2017	11/9/2017	
18FD0018	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DEL CARMEN-DEL ROSARIO, MINALABAC, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI PURPOSE BUILDING, BRGY. HAMORAON, MINALABAC, CAMARINES SUR	Public Bidding	Const.	11/7-13/2017	11/14/2017	12/4/2017	12/4/2017	12/5 2017	12/7 2017					GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	11/9/2017	11/9/2017	



Republic of the Philippines  
Department of Public and Highways  
Camarines Sur 1st District Engineering Office  
REGIONAL OFFICE V

**Procurement Monitoring Report from July 1 to December 31, 2017**

Code (PAP)	Procurement Program Project	PMO/End-User	Mode of Procurement	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
																Total	Total		Pre-Bid Conference	Sub/Opening of Bids	
18FD0019	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LUPI, SAN FERNANDO, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PAMUKID, SAN FERNANDO, CAMARINES SUR	Public Bidding	Const.	11/7-13/2017	11/14/2017	12/4/2017	12/4/2017	12/5 2017	12/7 2017						GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	11/9/2017	11/9/2017	
18FD0020	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTI PURPOSE BUILDING, BRGY. ODICON, PASACAO, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. QUITANG, PASACAO, CAMARINES SUR	Public Bidding	Const.	11/7-13/2017	11/14/2017	12/4/2017	12/4/2017	12/5 2017	12/7 2017						GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	11/9/2017	11/9/2017	
18FD0021	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN VICENTE, PAMPLONA, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TAMPADONG, PAMPLONA, CAMARINES SUR	Public Bidding	Const.	11/8-14/2017	11/15/2017	12/5/2017	12/5/2017	12/6/2017	12/8 2017						GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	11/10/2017	11/10/2017	
18FD0022	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LOBA-LOBA, LIBMANAN, CAMARINES SUR AND 2.CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PALONG, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	11/8-14/2017	11/15/2017	12/5/2017	12/5/2017	12/6/2017	12/8 2017						GAA FY 2017	4,950,000.00		COA, CCW, CEMPC, NACAP	11/10/2017	11/10/2017	
18FD0023	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF DIKE (ALONG LIBMANAN RIVER) WITHIN BICOL RIVER BASIN, BRGY. PURO BATIA, LIBMANN, CAMARINES SUR	Public Bidding	Const.	1/11-19/2017	11/20/2017	12/6/2017	12/6/2017	12/7 2017	12/9 2017						GAA FY 2017	39,200,000.00		COA, CCW, CEMPC, NACAP	11/10/2017	11/10/2017	
18FD0024	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF DIKE (ALONG LIBMANAN RIVER) WITHIN BICOL RIVER BASIN, BRGY. POTOT, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	1/11-19/2017	11/20/2017	12/6/2017	12/6/2017	12/7 2017	12/9 2017						GAA FY 2017	39,200,000.00		COA, CCW, CEMPC, NACAP	11/15/2017	11/15/2017	





Republic of the Philippines  
 Department of Public and Highways  
 Camarines Sur 1st District Engineering Office  
 REGIONAL OFFICE V

**Procurement Monitoring Report from JULY 1 TO DECEMBER 31, 2017**

Code (PAP)	Procurement Program Project	PMO/End-User	Mode of Procurement	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/ Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
																Total	Total		Pre-Bid Conference	Sub/Opening of Bids	
18FD0025	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. PURO-BATIA, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	11/11-19/2017	11/20/2017	12/6/2017	12/6/2017	12/7/2017	12/9 2017						GAA FY 2017	3,465,000.00		COA, CCW, CEMPC, NACAP	11/15/2017	11/15/2017	
18FD0026	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-TERTIARY ROADS-MILAOR-MINALABAC-PILI RD-KO436+095-KO436+155,KO436+320-KO436+545	Public Bidding	Const.	11/18-23/2018	11/24/2017	12/11/2017	12/11/2017	12/12 2017	12/14 2017						GAA FY 2017	7,588,140.00		COA, CCW, CEMPC, NACAP	11/15/2017	11/15/2017	
18FD0027	WIDENING OF PERMANENT BRIDGES-BARACA BR. 1 (B00397LZ) ALONG DAANG MAHARLIKA (LZ)	Public Bidding	Const.	11/17-23/2017	11/24/2017	12/11/2017	12/11/2017	12/12 2017	12/14 2017						GAA FY 2017	20,580,000.00		COA, CCW, CEMPC, NACAP	11/20/2017	11/20/2017	
18FD0028	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION / REHABILITATION OF FLOOD MITIGATION STRUCTURES ALONG DAANG MAHARLIKA (LZ)	Public Bidding	Const.	11/18-23/2017	11/24/2017	12/11/2017	12/11/2017	12/12 2017	12/14 2017						GAA FY 2017	37,240,000.00		COA, CCW, CEMPC, NACAP	11/20/2017	11/20/2017	
18FD0029	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF DIKE WITHIN BICOL RIVER BASIN, BRGY. BAGUMBAYAN, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	11/28-12/4/2017	12/5/2017	12/18/2017	12/18/2017	12/20 2017	12/21 2017						GAA FY 2017	39,200,000.00		COA, CCW, CEMPC, NACAP	11/20/2017	11/20/2017	
18FD0030	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF DIKE WITHIN BICOL RIVER BASIN, BRGY. BIGAJO NORTE, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	11/28-12/4/2017	12/5/2017	12/18/2017	12/18/2017	12/20 2017	12/21 2017						GAA FY 2017	39,200,000.00		COA, CCW, CEMPC, NACAP	11/29/2017	11/29/2017	
18FD0031	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION STRUCTURES/RIVER WALL ALONG BICOL RIVER, BRGY. BORONGBORONGAN, MILAOR, CAMARINES SUR	Public Bidding	Const.	11/28-12/4/2017	12/5/2017	12/18/2017	12/18/2017	12/20 2017	12/21 2017						GAA FY 2017	39,200,000.00		COA, CCW, CEMPC, NACAP	11/29/2017	11/29/2017	
18FD0033	WIDENING OF PERMANENT BRIDGES-SGT. MATIAS BR.1 (B00389LZ) ALONG DAANG MAHARLIKA (LZ)	Public Bidding	Const.	11/29-5/2017	12/6/2017	12/20/2017	12/20 2017	12/21 2017	12/27 2017						GAA FY 2017	16,660,000.00		COA,NACAP,CEMPC,CW	11/29/2017	11/29/2017	
18FD0032	WIDENING OF PERMANENT BRIDGES-PAHOHO BR. (B00392LZ) ALONG DAANG MAHARLIKA (LZ)	Public Bidding	Const.	11/29-12/5/2017	12/6/2017	12/20/2017	12/20/2017	12/21 2017	12/22 2017						GAA FY 2017	14,210,000.00		COA, CCW, CEMPC, NACAP	11/29/2017	11/29/2017	




Republic of the Philippines  
Department of Public Works and Highways  
Cam. Sur First Engineering Office  
REGIONAL OFFICE

**Procurement Monitoring Report from JULY 1 to DECEMBER 31, 2017**

Code (PAP)	Procurement Program Project	PMO/End-User	Mode of Procurement	Ads/Post of I/AEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
																Total	Total		Pre-Bid Conference	Sub/Open of Bids	
18FD0033	WIDENING OF PERMANENT BRIDGES-SGT. MATIAS BR.1 (B00389LZ) ALONG DAANG MAHARLIKA (LZ)	Public Bidding	Const.	11/29-5/2017	12/6/2017	12/20/2017	12/20 2017	12/21 2017	12/27 2017						GAA FY 2017	16,660,000.00	15,854,883.04	COA,NACA P,CEMPC,C CW	11/29/2017	11/29/2017	
18FD0033	WIDENING OF PERMANENT BRIDGES-SGT. MATIAS BR.1 (B00389LZ) ALONG DAANG MAHARLIKA (LZ)	Public Bidding	Const.	11/29-5/2017	12/6/2017	12/20/2017	12/20 2017	12/21 2017	12/27 2017						GAA FY 2017	16,660,000.00	15,854,883.04	COA,NACA P,CEMPC,C CW	11/29/2017	11/29/2017	
18FD0034	WIDENING OF PERMANENT BRIDGES- SAN FERNANDO BR. (B00396LZ) ALONG DAANG MAHARLIKA (LZ), INCL. ROW	Public Bidding	Const.	11/29-12/5/2017	12/6/2017	12/20/2017	12/20 2017	12/21 2017	12/27 2017						GAA FY 2017	24,420,000.00	22,365,827.81	COA, CCW, CEMPC, NACAP	11/29/2017	11/29/2017	
18FD0035	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF REVETMENT AT BRGY. ALIMBUYOG, MILAOR, CAMARINES SUR	Public Bidding	Const.	11/29-12/5/2017	12/6/2017	12/20/2017	12/20 2017	12/21 2017	12/27 2017						GAA FY 2017	49,000,000.00	47,481,140.00	COA, CCW, CEMPC, NACAP	11/29/2017	11/29/2017	
18FD0036	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF REVETMENT AT BRGY. BORONGBORONGAN TO BRGY. ALIMBUYOG, MILAOR, CAMARINES SUR	Public Bidding	Const.	11/29-12/5/2017	12/6/2017	12/20/2017	12/20 2017	12/21 2017	12/27 2017						GAA FY 2017	49,000,000.00	47,507,762.44	COA, CCW, CEMPC, NACAP	11/29/2017	11/29/2017	
18FD0037	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD CONTROL STRUCTURES/RIVER WALL ALONG BICOL IVER, BRGY. MALBONG, GAINZA, CAMARINES SUR	Public Bidding	Const.	11/29-12/5/2017	12/6/2017	12/20/2017	12/20 2017	12/21 2017	12/27 2017						GAA FY 2017	39,200,000.00	37,994,367.76	COA, CCW, CEMPC, NACAP	11/29/2017	11/29/2017	
18FD0038	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF REVETMENT AT BRGY. SAN MIGUEL, MILAOR, CAMARINES SUR	Public Bidding	Const.	12/1-7/2017	12/8/2017	12/21/2017	12/21 2017	12/22 2017	12/27 2017						GAA FY 2017	49,000,000.00	47,910,664.11	COA, CCW, CEMPC, NACAP	11/29/2017	11/29/2017	
18FD0039	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF REVETMENT AT BRGY. SAN VICENTE, MILAOR, CAMARINES SUR	Public Bidding	Const.	12/1-7/2017	12/8/2017	12/21/2017	12/21 2017	12/22 2017	12/27 2017						GAA FY 2017	49,000,000.00	47,523,021.21	COA, CCW, CEMPC, NACAP	12/4/2017	12/4/2017	





Republic of the Philippines  
 Department of Public and Highways  
 Camarines Sur 1st District Engineering Office  
 REGIONAL OFFICE V

Procurement Monitoring Report from July 1 to December 31, 2017

Code (PAP)	Procurement Program Project	Mode of Procurement	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
															Total	Total		Pre-Bid Conference	Sub/Open of Bids	
18FD0040	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION/ REHABILITATION OF REVETMENT AT BRGY. STO. DOMINGO AND BRGY. DEL ROSARIO, MILAOR, CAMARINES SUR	Public Bidding	Const.	12/1-7/2017	12/8/2017	12/21/2017	12/21 2017	12/22 2017	12/29 2017					GAA FY 2017	48,800,000.00	47,434,506.21	COA, CEMPC	12/4/2017	12/4/2017	
																	NACAP, CCW	12/4/2017	12/4/2017	
18FD0042	WIDENING OF PERMANENT BRIDGES- CABANGOG BR. (B00382LZ) ALONG DAANG MAHARLIKA (LZ)	Public Bidding	Const.	12/2-10/2017	12/11/2017	12/22/2017	12/22 2017	12/27 2017	12/29 2017					GAA FY 2017	32,340,000.00	31,550,000.00	COA, CCW, CEMPC, NACAP	12/4/2017	12/4/2017	
18FD0042	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS- MILAOR-PILI BY PASS ROAD, CAMARINES SUR	Public Bidding	Const.	12/2-10/2017	12/11/2017	12/22/2017	12/22 2017	12/27 2017	12/29 2017					GAA FY 2017	49,000,000.00	47,481,022.91	COA, CCW, CEMPC, NACAP	12/6/2017	12/6/2017	
18FD0043	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS-PAMPLONA-SAN FERNANDO BY PASS ROAD, CAMARINES SUR	Public Bidding	Const.	12/2-10/2017	12/11/2017	12/22/2017	12/22 2017	12/27 2017	12/29 2017					GAA FY 2017	49,000,000.00	47,423,735.57	COA, CCW, CEMPC, NACAP	12/6/2017	12/6/2017	

Page 6 of 6

PREPARED BY:  
  
 CRISPIN A. BATAC  
 Engineer III (Proc. Eng.)

CHECKED BY:  
  
 SALVACION LORA C. DELEÑA  
 Asst. District Engineer

SUBMITTED BY:  
  
 RUBEN S. SANTOS, JR.  
 OIC-District Engineer