


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Sub/Open of Bids (E)	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference, Bid Evaluation, Contract Signing	Pre-bid, Eligibility, Sub/Open of Bids, Post Qual, Notice of Award		
✓ 17CSO001	Consulting Services for the Detailed Engineering Design for the Seismic Retrofitting of Jones Bridge, Binondo, Manila	Planning & Design Division	Public Bidding	11/16/2017	11/20/2017	12/5/2017	11/28/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	1/3/2018	1/15/2018					1101101	4,303,991.50			4,082,767.50			COFILCO	N/A	12/1/2017
																									COA	N/A	12/1/2017	
																									PCA	N/A	12/1/2017	
																									CCW	N/A	12/1/2017	
✓ 17CSO002	Consulting Services for the Two (2) Bridges for the Detailed Engineering Design for the Seismic Retrofitting of Bridges	Planning & Design Division	Public Bidding	11/16/2017	11/20/2017	12/5/2017	11/28/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	1/3/2018	1/15/2018					1101101	18,946,450.57			17,952,720.00			COFILCO	N/A	12/1/2017
																									COA	N/A	12/1/2017	
																									PCA	N/A	12/1/2017	
																									CCW	N/A	12/1/2017	
✓ 17CSO003	Soil Exploration/Investigation of Proposed Projects: I. Improvement of Parañaque River System, Parañaque City, II. Construction of Retevment Wall along Polo River, Valenzuela City	Planning & Design Division	Public Bidding	11/16/2017	11/20/2017	12/5/2017	11/28/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	1/3/2018	1/15/2018					1101101	1,058,480.84			952,020.00			COFILCO	N/A	12/1/2017
																									COA	N/A	12/1/2017	
																									PCA	N/A	12/1/2017	
																									CCW	N/A	12/1/2017	
✓ 17CSO004	Soil Exploration/ Investigation of Proposed Projects: I. Construction of By-Pass Road (Marikina River Bank to J.P. Rizal Street) including ROW II. Construction of Marikina River Drainage Outfall, Brgy. Dela Peña, Marikina City	Planning & Design Division	Public Bidding	11/16/2017	11/20/2017	12/5/2017	11/28/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	1/3/2018	1/15/2018					1101101	496,003.08			486,000.00			COFILCO	N/A	12/1/2017
																									COA	N/A	12/1/2017	
																									PCA	N/A	12/1/2017	
																									CCW	N/A	12/1/2017	
✓ 17CSO005	Consultancy Services for Feasibility Study of Steel Bridges along Ortigas Avenue and Meralco Avenue, Pasig City	Planning & Design Division	Public Bidding	11/16/2017	11/20/2017	12/5/2017	11/28/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	1/3/2018	1/15/2018					1101101	9,895,021.08			9,400,270.03			COFILCO	N/A	12/1/2017
																									COA	N/A	12/1/2017	
																									PCA	N/A	12/1/2017	
																									CCW	N/A	12/1/2017	

20


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation		
				Pre-Proc Conference Ads/Post of IAEB	Pre-bid Conf	Eligibility Check Sub/Open of Bids	Sub/Open of Bids (E)	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conference, Bid Evaluation, Contract Signing		Pre-bid, Eligibility, Sub/Open of Bids, Post Qual, Notice of Award		
17CSOO01	Consulting Services for the Detailed Engineering Design for the Seismic Retrofitting of Jones Bridge, Binondo, Manila	Planning & Design Division	Public Bidding	11/16/2017	11/20/2017	12/5/2017	11/28/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	1/3/2018	1/15/2018			1101101	4,303,991.50			4,082,767.50			COFILCO	N/A	12/1/2017
																								COA	N/A	12/1/2017
																								PCA	N/A	12/1/2017
																								CCW	N/A	12/1/2017
17CSOO02	Consulting Services for the Two (2) Bridges for the Detailed Engineering Design for the Seismic Retrofitting of Bridges	Planning & Design Division	Public Bidding	11/16/2017	11/20/2017	12/5/2017	11/28/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	1/3/2018	1/15/2018			1101101	18,946,450.57			17,952,720.00			COFILCO	N/A	12/1/2017
																								COA	N/A	12/1/2017
																								PCA	N/A	12/1/2017
																								CCW	N/A	12/1/2017
17CSOO03	Soil Exploration/Investigation of Proposed Projects: I. Improvement of Parañaque River System, Parañaque City, II. Construction of Revetment Wall along Polo River, Valenzuela City	Planning & Design Division	Public Bidding	11/16/2017	11/20/2017	12/5/2017	11/28/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	1/3/2018	1/15/2018			1101101	1,058,480.84			952,020.00			COFILCO	N/A	12/1/2017
																								COA	N/A	12/1/2017
																								PCA	N/A	12/1/2017
																								CCW	N/A	12/1/2017
17CSOO04	Soil Exploration/ Investigation of Proposed Projects: I. Construction of By-Pass Road (Marikina River Bank to J.P. Rizal Street) including ROW II. Construction of Marikina River Drainage Outfall, Brgy. Dela Peña, Marikina City	Planning & Design Division	Public Bidding	11/16/2017	11/20/2017	12/5/2017	11/28/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	1/3/2018	1/15/2018			1101101	496,003.08			486,000.00			COFILCO	N/A	12/1/2017
																								COA	N/A	12/1/2017
																								PCA	N/A	12/1/2017
																								CCW	N/A	12/1/2017
17CSOO05	Consultancy Services for Feasibility Study of Steel Bridges along Ortigas Avenue and Meralco Avenue, Pasig City	Planning & Design Division	Public Bidding	11/16/2017	11/20/2017	12/5/2017	11/28/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	1/3/2018	1/15/2018			1101101	9,895,021.08			9,400,270.03			COFILCO	N/A	12/1/2017
																								COA	N/A	12/1/2017
																								PCA	N/A	12/1/2017
																								CCW	N/A	12/1/2017

✓ 17CSOO06	Consultancy Services for Feasibility Study of Bridges crossing Pasig River to Punta, Sta. Ana, Manila	Planning & Design Division	Public Bidding	11/16/2017	11/20/2017	12/5/2017	11/28/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	1/3/2018	1/15/2018			1101101	10,727,461.08			10,191,088.03			COFILCO	N/A	12/1/2017					
																									COA	N/A	12/1/2017				
																											PCA	N/A	12/1/2017		
																													CCW	N/A	12/1/2017
✓ 17CSOO07	Consultancy Services for Feasibility Study of Zapote-Alabang Road/CAA Road Flyover and Zapote-Alabang Road/Marcos Alvarez Flyover, Las Pinas City	Planning & Design Division	Public Bidding	11/16/2017	11/20/2017	12/5/2017	11/28/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	1/3/2018	1/15/2018			1101101	16,196,818.24			15,386,977.33			COFILCO	N/A	12/1/2017					
																											COA	N/A	12/1/2017		
																													PCA	N/A	12/1/2017
																														CCW	N/A


Prepared by:


RICARDO C. DE VERA
 Head, BAC Secretariat

Recommended by:


LYDIA G. CHUA
 BAC Chairman

Approved


MELVIN B. NAVARRO
 Regional Director

2



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
NATIONAL CAPITAL REGION
2nd Street, Port Area, Manila

DPWH	MS
DATE:	2/28/18
FILE:	451.32
	ACA

February 26, 2018


MEMORANDUM

FOR : **MA. VICTORIA S. GREGORIO**
OIC-Director, Procurement Service
This Department



Respectfully submitting is the Procurement Monitoring Report for FY 2017, Final Annual Procurement Plan for FY 2017, and Indicative Annual Procurement Plan for FY 2018 for Consulting Services of this Regional Office.

For your information and ready reference.


MELVIN B. NAVARRO
Regional Director

NCR/RCDV/EGP/mt

Department of Public Works and Highways PROCUREMENT SERVICE
Date: <u>MAR 05 2018</u> Time: <u>11:40</u>
Received by: <u>Deva</u>
Reference No.: <u>E-L-ES-28-21</u>

