

| Code (PAP) | Procurement Program/<br>Project                                                                                                                                   | PMO/End-User         | Mode of Procurement | Actual Procurement Activity |                                   |                   |                   |                      |                                      |                  |                   |                   |                         |                         | Source of Funds | ABC (Php)        |             |    | Contract Cost (Php) |             |    | List of Invited Observers  | Date of Receipt of Invitation |                   |                   |                      |                                      |                                      | Remarks<br>(Explaining changes from the APP)         |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|---------------------|-----------------------------|-----------------------------------|-------------------|-------------------|----------------------|--------------------------------------|------------------|-------------------|-------------------|-------------------------|-------------------------|-----------------|------------------|-------------|----|---------------------|-------------|----|----------------------------|-------------------------------|-------------------|-------------------|----------------------|--------------------------------------|--------------------------------------|------------------------------------------------------|
|            |                                                                                                                                                                   |                      |                     | Pre-Proc Conf               | Ads/<br>Post of ITB               | Pre-bid Conf      | Eligibility Check | Sub/<br>Open of Bids | Post Qual                            | Notice of Award  | Contract Signing  | Notice to Proceed | Delivery/<br>Completion | Acceptance/<br>Turnover |                 | Total            | M<br>O<br>E | CO | Total               | M<br>O<br>E | CO |                            | Pre-Proc Conf                 | Pre-bid Conf      | Eligibility Check | Sub/<br>Open of Bids | Bid Evaluation                       | Post Qual                            |                                                      |
|            |                                                                                                                                                                   |                      |                     |                             |                                   |                   |                   |                      |                                      |                  |                   |                   |                         |                         |                 |                  |             |    |                     |             |    |                            |                               |                   |                   |                      |                                      |                                      |                                                      |
| 17GJ0001   | Asphalt Overlay of Iloilo-Antique Road K0001+(-275) to K0001+795                                                                                                  | Construction Section | Public Bidding      | October 21, 2016            | October 28-November 3, 2016       | November 9, 2016  | November 22, 2016 | November 22, 2016    | December 2-8, 2016                   |                  |                   |                   |                         |                         | GAA 2017        | Php8,819,649.19  |             |    | Php6,377,810.75     |             |    | PICE, NGO, COA, DOH        | October 21, 2016              | November 9, 2016  | November 22, 2016 | November 22, 2016    | November 23-30, 2016                 | December 2-8, 2016                   | CANCELLED due to clustering of station limits in GAA |
| 17GJ0002   | Asphalt Overlay of Iloilo-Antique Road K0001+(-621) – K0002+012 & K0002+102 – K0002+181                                                                           | Construction Section | Public Bidding      | October 21, 2016            | October 28-November 3, 2016       | November 9, 2016  | November 22, 2016 | November 22, 2016    | December 2-8, 2016                   |                  |                   |                   |                         |                         | GAA 2017        | Php14,405,947.36 |             |    | Php13,970,000.00    |             |    | PICE, NGO, COA, DOH        | October 21, 2016              | November 9, 2016  | November 22, 2016 | November 22, 2016    | November 23-30, 2016                 | December 2-8, 2016                   | CANCELLED due to clustering of station limits in GAA |
| 17GJ0003   | Asphalt Overlay of Muelle Loney Marginal Wharf Road (K0001+144.4-K0001+504.4, K0001+504.4-K0001+1032.4, K0001+1032.4-K0001+1796)                                  | Construction Section | Public Bidding      | October 21, 2016            | October 28-November 3, 2016       | November 9, 2016  | November 22, 2016 | November 22, 2016    | December 2, 2016 - December 8, 2016  | February 2, 2017 | February 14, 2017 | February 15, 2017 |                         |                         | GAA 2017        | Php35,279,955.31 |             |    | Php34,200,000.00    |             |    | PICE, NGO, COA, DOH        | October 21, 2016              | November 9, 2016  | November 22, 2016 | November 22, 2016    | November 23-30, 2016                 | December 2-8, 2016                   |                                                      |
| 17GJ0004   | Upgrading of Arroyo Street Chainage 0 - Chainage 77.8                                                                                                             | Construction Section | Public Bidding      | October 28, 2016            | November 7-13, 2016               | November 17, 2016 | November 29, 2016 | November 29, 2016    | December 8, 2016- January 5, 2017    | February 2, 2017 | February 14, 2017 | February 15, 2017 |                         |                         | GAA 2017        | Php685,968.06    |             |    | Php683,961.64       |             |    | PICE, NGO, COA             | October 28, 2016              | November 17, 2016 | November 29, 2016 | November 29, 2016    | November 29, 2016 - December 6, 2016 | December 8, 2016 - January 5, 2017   |                                                      |
| 17GJ0005   | Asphalt Overlay Iloilo-Capiz (Old Route) K0001+(-982) - K0001+(-844.6)                                                                                            | Construction Section | Public Bidding      | October 28, 2016            | November 7-13, 2016               | November 17, 2016 | November 29, 2016 | November 29, 2016    | December 8, 2016- January 5, 2017    | February 2, 2017 | February 14, 2017 | February 15, 2017 |                         |                         | GAA 2017        | Php1,920,589.72  |             |    | Php1,824,677.25     |             |    | PICE, NGO, COA             | October 28, 2016              | November 17, 2016 | November 29, 2016 | November 29, 2016    | November 29, 2016 - December 6, 2016 | December 8, 2016 - January 5, 2017   |                                                      |
| 17GJ0006   | Asphalt Overlay Iloilo Airport Direct Road K0001+(-1000) - K0001+(-811)                                                                                           | Construction Section | Public Bidding      | October 28, 2016            | November 7-13, 2016               | November 17, 2016 | November 29, 2016 | November 29, 2016    | December 8, 2016- January 5, 2017    |                  |                   |                   |                         |                         | GAA 2017        | Php2,433,059.27  |             |    | Php2,311,387.46     |             |    | PICE, NGO, COA             | October 28, 2016              | November 17, 2016 | November 29, 2016 | November 29, 2016    | November 29, 2016 - December 6, 2016 | December 8, 2016 - January 5, 2017   | CANCELLED - change in stationing                     |
| 17GJ0007   | Asphalt Overlay Iznart-Ledesma Molo Road K0000-000 - K0000+236, K0000+513 - K0000+545                                                                             | Construction Section | Public Bidding      | October 28, 2016            | November 7-13, 2016               | November 17, 2016 | November 29, 2016 | November 29, 2016    | December 8, 2016- January 5, 2017    | February 2, 2017 | February 14, 2017 | February 15, 2017 |                         |                         | GAA 2017        | Php4,004,185.87  |             |    | Php3,880,000.00     |             |    | PICE, NGO, COA, DOH        | October 28, 2016              | November 17, 2016 | November 29, 2016 | November 29, 2016    | November 29, 2016 - December 6, 2016 | December 8, 2016 - January 5, 2017   |                                                      |
| 17GJ0008   | Asphalt Overlay JM Basa-Gen. Hughes-Fort San Pedro Road Chainage 0 - Chainage 532                                                                                 | Construction Section | Public Bidding      | October 28, 2016            | November 7-13, 2016               | November 17, 2016 | November 29, 2016 | 29-Nov-2016          | December 8, 2016- January 5, 2017    |                  |                   |                   |                         |                         | GAA 2017        | Php4,648,786.67  |             |    | Php4,415,896.04     |             |    | PICE, NGO, COA, DOH        | October 28, 2016              | November 17, 2016 | November 29, 2016 | November 29, 2016    | November 29, 2016 - December 6, 2016 | December 8, 2016 - January 5, 2017   | CANCELLED due to clustering of station limits in GAA |
| 17GJ0009   | Asphalt Overlay JM Basa-Gen. Hughes-Fort San Pedro Road K0001+(-450) - K0001+104                                                                                  | Construction Section | Public Bidding      | October 28, 2016            | November 7-13, 2016               | November 17, 2016 | November 29, 2016 | November 29, 2016    | December 8, 2016- January 5, 2017    |                  |                   |                   |                         |                         | GAA 2017        | Php4,698,186.27  |             |    | Php4,462,313.09     |             |    | PICE, NGO, COA, DOH        | October 28, 2016              | November 17, 2016 | November 29, 2016 | November 29, 2016    | November 29, 2016 - December 6, 2016 | December 8, 2016 - January 5, 2017   | CANCELLED due to clustering of station limits in GAA |
| 17GJ0010   | Concrete of Road (in front of Barangay Hall), Bolinao, Iloilo City Sta. 0 + 000 - Sta. 0 + 168                                                                    | Construction Section | Public Bidding      | November 8, 2016            | November 17 - 23, 2016            | November 25, 2016 | December 9, 2016  | December 9, 2016     | December 19, 2016 - February 1, 2017 | April 19, 2017   | May 2, 2017       | May 3, 2017       |                         |                         | GAA 2017        | Php2,177,931.24  |             |    | Php2,134,263.65     |             |    | PICE, NGO, COA, DOH, DepEd | November 8, 2016              | November 25, 2016 | December 9, 2016  | December 9, 2016     | December 10-15, 2016                 | December 17-28, 2016                 |                                                      |
| 17GJ0011   | Rehabilitation of Molo Boulevard Road K0005+423-K0006+855,K0006+352-K0006+471                                                                                     | Construction Section | Public Bidding      | December 27, 2016           | January 4-10, 2017                | January 12, 2017  | January 24, 2017  | January 24, 2017     | January 30, 2017- February 6, 2017   | February 8, 2017 | February 20, 2017 | February 21, 2017 |                         |                         | GAA 2017        | Php41,971,988.48 |             |    | Php40,293,139.89    |             |    | PICE, COA,NGO              | December 27, 2016             | January 12, 2017  | January 24, 2017  | January 24, 2017     | January 25-29, 2017                  | January 30, 2017 - February 13, 2017 |                                                      |
| 17GJ0012   | Construction of Drainage along Mandurao-Jaro Road K0005+100-K0007+082, K0007+082                                                                                  | Construction Section | Public Bidding      | December 27, 2016           | January 4-10, 2017                | January 12, 2017  | January 24, 2017  | January 24, 2017     | January 30, 2017- February 6, 2017   | February 8, 2017 | February 20, 2017 | February 21, 2017 |                         |                         | GAA 2017        | Php35,974,983.85 |             |    | Php38,376,139.46    |             |    | PICE, COA,NGO              | December 27, 2016             | January 12, 2017  | January 24, 2017  | January 24, 2017     | January 25-29, 2017                  | January 30, 2017 - February 13, 2017 |                                                      |
| 17GJ0013   | Improvement/Widening of Timawa Ave - K0003+(-620)-K0003+117                                                                                                       | Construction Section | Public Bidding      | December 27, 2016           | January 4-10, 2017                |                   |                   |                      |                                      |                  |                   |                   |                         |                         |                 | Php32,154,298.89 |             |    |                     |             |    |                            |                               |                   |                   |                      |                                      |                                      | CANCELLED - change in ABC                            |
| 17GJ0014   | Improvement/Widening of Iloilo-Antique Rd, K0003+(-78.10)-K0003+540                                                                                               | Construction Section | Public Bidding      | December 27, 2016           | January 4-10, 2017                | January 12, 2017  | January 24, 2017  | January 24, 2017     |                                      |                  |                   |                   |                         |                         |                 | Php18,533,722.88 |             |    | Php17,292,316.21    |             |    | PICE, COA,NGO              | December 27, 2016             | January 12, 2017  | January 24, 2017  | January 24, 2017     | January 25-29, 2017                  | January 30, 2017 - February 13, 2017 | CANCELLED - change in stationing                     |
| 17GJ0015   | Improvement of Multipurpose Building (Elevation of Flooring,Sidings,Roof Canopy, Perimeter Fence, Dressing & Comfort Room)-GYM, East Baluarte, Iloilo City Iloilo | Construction Section | Public Bidding      | December 27, 2016           | January 4-10, 2017                | January 12, 2017  | January 24, 2017  | January 24, 2017     | January 30, 2017- February 6, 2017   | February 8, 2017 | February 20, 2017 | February 21, 2017 |                         |                         | LIP 2017        | Php2,177,883.09  |             |    | Php2,122,832.56     |             |    | PICE, COA,NGO              | December 27, 2016             | January 12, 2017  | January 24, 2017  | January 24, 2017     | January 25-29, 2017                  | January 30, 2017 - February 13, 2017 |                                                      |
| 17GJ0016   | Upgrading of Airport Spur Road Chainage 122-Chainage 198, Chainage 198-Chainage 259                                                                               | Construction Section | Public Bidding      | December 27, 2016           | January 4-10, 2017                | January 12, 2017  | January 24, 2017  | January 24, 2017     | January 30, 2017- February 6, 2017   | February 8, 2017 | February 20, 2017 | February 21, 2017 |                         |                         | GAA 2017        | Php3,086,942.34  |             |    | Php2,963,223.54     |             |    | PICE, COA,NGO              | December 27, 2016             | January 12, 2017  | January 24, 2017  | January 24, 2017     | January 25-29, 2017                  | January 30, 2017 - February 13, 2017 |                                                      |
| 17GJ0017   | Improvement/Widening of Timawa Ave Including ROW-K0003+(-620)-K0003+117,K0003+117-K0003+470                                                                       | Construction Section | Public Bidding      | February 1, 2017            | February 8-14, 2017               | February 16, 2017 | February 28, 2017 | February 28, 2017    | March 8, 2017 - March 15, 2017       | March 17, 2017   | March 27, 2017    | March 28, 2017    |                         |                         | GAA 2017        | Php32,154,298.89 |             |    | Php30,224,761.66    |             |    | PICE, NGO, COA, DOH        | February 1, 2017              | February 16, 2017 | February 28, 2017 | February 28, 2017    | March 1-7, 2017                      | March 8-15, 2017                     |                                                      |
| 17GJ0018   | Concrete of Road Jalandart St., Bolinao, Mandurao, Iloilo City                                                                                                    | Construction Section | Public Bidding      | February 1, 2017            | February 8-14, 2017               | February 16, 2017 | February 28, 2017 | February 28, 2017    | March 8, 2017 - March 15, 2017       | April 19, 2017   | May 2, 2017       | May 3, 2017       |                         |                         | GAA 2017        | Php14,849,258.13 |             |    | Php14,106,794.34    |             |    | PICE, NGO, COA, DOH        | February 1, 2017              | February 16, 2017 | February 28, 2017 | February 28, 2017    | March 1-7, 2017                      | March 8-15, 2017                     |                                                      |
| 17GJ0019   | Construction/Rehabilitation of Drainage at Iloilo Antique Rd including ROW-K0004+808.4-K0004+838,K0006+100-K0006+103                                              | Construction Section | Public Bidding      | February 1, 2017            | February 8-14, 2017               | February 16, 2017 | February 28, 2017 | February 28, 2017    | March 8, 2017 - March 15, 2017       |                  |                   |                   |                         |                         | GAA 2017        | Php2,270,793.84  |             |    | Php2,156,860.39     |             |    | PICE, NGO, COA, DOH        | February 1, 2017              | February 16, 2017 | February 28, 2017 | February 28, 2017    | March 1-7, 2017                      | March 8-15, 2017                     | CANCELLED - change in stationing                     |
| 17GJ0020   | Improvement/Expansion of Multipurpose Building (Elevation of Flooring and Repainting of Existing) Don Esteban-Lapuz, Iloilo City, Iloilo                          | Construction Section | Public Bidding      | February 17, 2017           | February 24, 2017 - March 2, 2017 | March 3, 2017     | March 23, 2017    | March 23, 2017       | April 1, 2017 - April 5, 2017        | April 7, 2017    | April 17, 2017    | April 18, 2017    |                         |                         | LIP 2017        | Php1,980,000.00  |             |    | Php1,900,304.19     |             |    | PICE, NGO, COA, NACAP, PCA | February 17, 2017             | March 3, 2017     | March 16, 2017    | March 16, 2017       | March 17-19, 2017                    | March 20, 2017                       |                                                      |
| 17GJ0021   | Construction of Multipurpose Building Learning Center, San Pedro, Iloilo City, Iloilo                                                                             | Construction Section | Public Bidding      | February 17, 2017           | February 24, 2017 - March 2, 2017 | March 3, 2017     | March 23, 2017    | March 23, 2017       |                                      |                  |                   |                   |                         |                         |                 |                  |             |    |                     |             |    |                            |                               |                   |                   |                      |                                      |                                      |                                                      |



|          |                                                                                                                                                                         |                      |                |                |                                 |                |                |                |                                 |                |              |              |  |  |                    |                  |                  |  |                                        |                |                |                |                |                                 |                                 |                                                 |
|----------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------|----------------|---------------------------------|----------------|----------------|----------------|---------------------------------|----------------|--------------|--------------|--|--|--------------------|------------------|------------------|--|----------------------------------------|----------------|----------------|----------------|----------------|---------------------------------|---------------------------------|-------------------------------------------------|
| 17GJ0026 | Asphalt Overlay of Iloilo-Antique Rd K0001+(-275)-K0001+795, Chainage 379 Chainage 2012                                                                                 | Construction Section | Public Bidding | March 9, 2017  | March 17, 2017 - March 23, 2017 | March 24, 2017 | April 6, 2017  | April 6, 2017  | April 12, 2017 - April 17, 2017 | April 19, 2017 | May 2, 2017  | May 3, 2017  |  |  | GAA 2017           | Php23,226,000.00 | Php22,000,000.00 |  | PICE, COA, NGO, Dep Ed, DOH, PCA, NCAP | March 9, 2017  | March 24, 2017 | April 6, 2017  | April 6, 2017  | April 7-14, 2017                | April 15-22, 2017               |                                                 |
| 17GJ0027 | Upgrading of Iloilo-Antique Rd K0003+(-431) - K0003+(-157)                                                                                                              | Construction Section | Public Bidding | March 14, 2017 | March 23, 2017 - March 29, 2017 | March 30, 2017 | April 12, 2017 | April 12, 2017 | April 17, 2017                  | April 19, 2017 | May 2, 2017  | May 3, 2017  |  |  | GAA 2017           | Php9,397,485.51  | Php6,879,371.55  |  | PICE, NGO, COA, PCA, NCAP, DOH         | March 14, 2017 | March 20, 2017 | April 12, 2017 | April 12, 2017 | April 12, 2017 - April 17, 2017 | April 18, 2017 - April 24, 2017 |                                                 |
| 17GJ0028 | Asphalt Overlay of JM Bass-Gen Hughes Port-Sn Pedro Rd-K0001+(-450)-K0001+104, Chainage 0 - Chainage 532                                                                | Construction Section | Public Bidding | March 14, 2017 | March 23, 2017 - March 29, 2017 | March 30, 2017 | April 12, 2017 | April 12, 2017 | April 17, 2017                  | April 19, 2017 | May 2, 2017  | May 3, 2017  |  |  | GAA 2017           | Php9,358,696.91  | Php6,849,482.81  |  | PICE, NGO, COA, PCA, NCAP, DOH         | March 14, 2017 | March 20, 2017 | April 12, 2017 | April 12, 2017 | April 12, 2017 - April 17, 2017 | April 18, 2017 - April 24, 2017 |                                                 |
| 17GJ0029 | Concreting/Rehabilitation of Benedicto Street, Barangay Pail-Benedicto, Mandurao, Iloilo City                                                                           | Construction Section | Public Bidding | March 14, 2017 | March 23, 2017 - March 29, 2017 | March 30, 2017 | April 12, 2017 | April 12, 2017 | April 17, 2017                  | April 19, 2017 | May 2, 2017  | May 3, 2017  |  |  | GAA 2017           | Php4,949,992.20  | Php4,751,312.57  |  | PICE, NGO, COA, PCA, NCAP, DOH         | March 14, 2017 | March 20, 2017 | April 12, 2017 | April 12, 2017 | April 12, 2017 - April 17, 2017 | April 18, 2017 - April 24, 2017 |                                                 |
| 17GJ0030 | Construction/Upgrading of drainage along Arroyo St. - Chainage 128- Chainage 169, Chainage 0 - Chainage 128                                                             | Construction Section | Public Bidding | March 14, 2017 | March 23, 2017 - March 29, 2017 | March 30, 2017 | April 12, 2017 | April 12, 2017 | April 17, 2017                  | April 19, 2017 | May 2, 2017  | May 3, 2017  |  |  | GAA 2017           | Php4,703,979.37  | Php4,468,961.20  |  | PICE, NGO, COA, PCA, NCAP, DOH         | March 14, 2017 | March 20, 2017 | April 12, 2017 | April 12, 2017 | April 12, 2017 - April 17, 2017 | April 18, 2017 - April 24, 2017 |                                                 |
| 17GJ0031 | Rehabilitation of Permanent Bridges, Luna-Jelandoni Flyover (B00483PN) Along Jelandoni Flyover                                                                          | Construction Section | Public Bidding | March 14, 2017 | March 23, 2017 - March 29, 2017 |                |                |                |                                 |                |              |              |  |  |                    | Php2,702,071.63  |                  |  |                                        |                |                |                |                |                                 |                                 | CANCELLED - due to realignment to Forbes Bridge |
| 17GJ0032 | Preventive Maintenance of Road, Concrete Reblocking of Mandurao-Jaro Rd including RROW-K0008+010.7 - K0008+021.8, K0008+293-K0008+302, K0008+044.8 - K0008+557.2        | Construction Section | Public Bidding | March 14, 2017 | March 23, 2017 - March 29, 2017 | March 30, 2017 | April 12, 2017 | April 12, 2017 | April 17, 2017                  | April 19, 2017 | May 2, 2017  | May 3, 2017  |  |  | GAA CY 2017        | Php291,765.27    | Php280,000.00    |  | PICE, NGO, COA, PCA, NCAP, DOH         | March 14, 2017 | March 20, 2017 | April 12, 2017 | April 12, 2017 | April 12, 2017 - April 17, 2017 | April 18, 2017 - April 24, 2017 |                                                 |
| 17GJ0033 | Improvement of Jaro II Elementary School Multipurpose Gym, Cuartero, Iloilo City                                                                                        | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017                  | April 28, 2017 | May 9, 2017  | May 10, 2017 |  |  | LIP 2017           | Php1,286,943.76  | Php1,235,593.46  |  | PICE, NGO, COA, PCA, NCAP              | March 9, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017 - May 2, 2017    | May 3, 2017 - May 10, 2017      |                                                 |
| 17GJ0034 | Construction of Multipurpose Building (New with elevation of Flooring)-GYM, Nabitasan ES, Nabitasan, Iloilo City, Iloilo                                                | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017                  | April 28, 2017 | May 9, 2017  | May 10, 2017 |  |  | LIP 2017           | Php3,464,828.48  | Php3,290,129.43  |  | PICE, NGO, COA, PCA, NCAP              | March 9, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017 - May 2, 2017    | May 3, 2017 - May 10, 2017      |                                                 |
| 17GJ0035 | Construction of Multipurpose Building (New with elevation of Flooring) - GYM, Compania Central, Molo, Iloilo City, Compania Central, Iloilo City, Iloilo                | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017                  | April 28, 2017 | May 9, 2017  | May 10, 2017 |  |  | LIP 2017           | Php2,969,338.12  | Php2,850,553.07  |  | PICE, NGO, COA, PCA, NCAP              | March 9, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017 - May 2, 2017    | May 3, 2017 - May 10, 2017      |                                                 |
| 17GJ0036 | Completion/Improvement of Multipurpose Building (Elevation of Flooring, Concrete Bleachers and Existing)-GYM, Concepcion, Iloilo City, Iloilo                           | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017                  | April 28, 2017 | May 9, 2017  | May 10, 2017 |  |  | LIP 2017           | Php1,781,514.26  | Php1,684,033.86  |  | PICE, NGO, COA, PCA, NCAP              | March 9, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017 - May 2, 2017    | May 3, 2017 - May 10, 2017      |                                                 |
| 17GJ0037 | Repair/Rehabilitation of Multipurpose Building (Repair of Existing and Repainting Works)-GYM, Calumpang, Iloilo City, Iloilo                                            | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017                  | April 28, 2017 | May 9, 2017  | May 10, 2017 |  |  | LIP 2017           | Php1,000,000.00  | Php959,669.62    |  | PICE, NGO, COA, PCA, NCAP              | March 9, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017 - May 2, 2017    | May 3, 2017 - May 10, 2017      |                                                 |
| 17GJ0038 | Construction of Multipurpose Building (New with elevation of Flooring) (CLIFF AREA) - GYM, San Isidro, Iloilo City, Iloilo                                              | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017                  | April 28, 2017 | May 9, 2017  | May 10, 2017 |  |  | LIP 2017           | Php2,969,886.05  | Php2,821,151.06  |  | PICE, NGO, COA, PCA, NCAP              | March 9, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017 - May 2, 2017    | May 3, 2017 - May 10, 2017      |                                                 |
| 17GJ0039 | Concreting of Road, Burgos St., Barangay Seminario, Jaro, Iloilo                                                                                                        | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017                  | April 28, 2017 | May 9, 2017  | May 10, 2017 |  |  | GAA CY 2017 (VILP) | Php9,016,514.74  | Php8,164,371.33  |  | PICE, NGO, COA, PCA, NCAP              | March 9, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017 - May 2, 2017    | May 3, 2017 - May 10, 2017      |                                                 |
| 17GJ0040 | Construction of Drainage, Arroyo St., City Proper, Iloilo City                                                                                                          | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017                  | April 28, 2017 | May 9, 2017  | May 10, 2017 |  |  | GAA CY 2017 (VILP) | Php4,949,976.06  | Php4,702,409.26  |  | PICE, NGO, COA, PCA, NCAP              | March 9, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017 - May 2, 2017    | May 3, 2017 - May 10, 2017      |                                                 |
| 17GJ0041 | Repair/Rehabilitation of Multipurpose Building (Reroofing and Repainting of Existing)-GYM, Veterans Village, Iloilo City, Iloilo                                        | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017                  | April 28, 2017 | May 9, 2017  | May 10, 2017 |  |  | LIP 2017           | Php2,771,939.86  | Php2,660,214.69  |  | PICE, NGO, COA, PCA, NCAP              | March 9, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017 - May 2, 2017    | May 3, 2017 - May 10, 2017      |                                                 |
| 17GJ0042 | Construction of Multipurpose Building - Day Care Center, Tanza-Esperanza, Iloilo City, Iloilo                                                                           | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017                  | April 28, 2017 | May 9, 2017  | May 10, 2017 |  |  | LIP 2017           | Php1,979,882.07  | Php1,877,607.00  |  | PICE, NGO, COA, PCA, NCAP              | March 9, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017 - May 2, 2017    | May 3, 2017 - May 10, 2017      |                                                 |
| 17GJ0043 | Repair/Improvement of Multipurpose Building (Elevation of Flooring, Construction of Gutter, Benches)-GYM, Alibasan Lapuz, Iloilo City                                   | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017                  | April 28, 2017 | May 9, 2017  | May 10, 2017 |  |  | LIP 2017           | Php999,999.19    | Php959,997.43    |  | PICE, NGO, COA, PCA, NCAP              | March 9, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017 - May 2, 2017    | May 3, 2017 - May 10, 2017      |                                                 |
| 17GJ0044 | Construction of Multipurpose Building - Gym (Imperial Homes), Oñeta de Leon, Iloilo City, Iloilo                                                                        | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017                  | April 28, 2017 | May 9, 2017  | May 10, 2017 |  |  | LIP 2017           | Php2,475,000.00  | Php2,375,314.07  |  | PICE, NGO, COA, PCA, NCAP              | March 9, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017 - May 2, 2017    | May 3, 2017 - May 10, 2017      |                                                 |
| 17GJ0045 | Repair/Improvement of Multipurpose Building (Elevation of Flooring, Repainting and Grill Enclosure)-GYM, Lopez Jaena Norte, Iloilo City, Iloilo                         | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017                  | April 28, 2017 | May 9, 2017  | May 10, 2017 |  |  | LIP 2017           | Php1,286,713.59  | Php1,235,000.00  |  | PICE, NGO, COA, PCA, NCAP              | March 9, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017 - May 2, 2017    | May 3, 2017 - May 10, 2017      |                                                 |
| 17GJ0046 | Construction of Perimeter Fence MV Heshanova Elem. School, Jaro, Iloilo City                                                                                            | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  |                |                |                |                                 |                |              |              |  |  |                    | Php1,484,978.67  |                  |  |                                        |                |                |                |                |                                 |                                 | CANCELLED - Change in Project Name              |
| 17GJ0047 | Asphalt Overlay Iloilo Airport Direct Road K0001+(-984) - K0001+(-879)                                                                                                  | Construction Section | Public Bidding | March 29, 2017 | April 5, 2017 - April 11, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017                  | April 28, 2017 | May 9, 2017  | May 10, 2017 |  |  | GAA 2017           | Php2,292,874.08  | Php2,175,914.37  |  | PICE, NGO, COA, PCA, NCAP              | March 9, 2017  | April 12, 2017 | April 25, 2017 | April 25, 2017 | April 26, 2017 - May 2, 2017    | May 3, 2017 - May 10, 2017      |                                                 |
| 17GJ0048 | Construction of Multipurpose Building Brgy. So-oc, Arenalto, Iloilo City                                                                                                | Construction Section | Public Bidding | April 11, 2017 | April 18, 2017 - April 24, 2017 | April 26, 2017 | May 9, 2017    | May 9, 2017    | May 10, 2017                    | May 12, 2017   | May 23, 2017 | May 24, 2017 |  |  | LIP 2017           | Php1,484,992.71  | Php1,440,015.04  |  | PICE, NGO, COA, PCA, NCAP, DepEd       | March 26, 2017 | April 26, 2017 | May 9, 2017    | May 9, 2017    | May 10, 2017 - May 16, 2017     | May 17, 2017 - May 23, 2017     |                                                 |
| 17GJ0049 | Construction of Multipurpose Building Hall, Calumpang, Iloilo City                                                                                                      | Construction Section | Public Bidding | April 11, 2017 | April 18, 2017 - April 24, 2017 | April 26, 2017 | May 9, 2017    | May 9, 2017    | May 10, 2017                    | May 12, 2017   | May 23, 2017 | May 24, 2017 |  |  | LIP 2017           | Php1,979,988.74  | Php1,520,500.00  |  | PICE, NGO, COA, PCA, NCAP, DepEd       | March 26, 2017 | April 26, 2017 | May 9, 2017    | May 9, 2017    | May 10, 2017 - May 16, 2017     | May 17, 2017 - May 23, 2017     |                                                 |
| 17GJ0050 | Improvement/Expansion of Multipurpose Building (Expansion of Roof & Flooring, Construction of Benches and stage Electrical, Painting)-GYM, Mansaya, Iloilo City, Iloilo | Construction Section | Public Bidding | April 11, 2017 | April 18, 2017 - April 24, 2017 | April 26, 2017 | May 9, 2017    | May 9, 2017    | May 10, 2017                    | May 12, 2017   | May 23, 2    |              |  |  |                    |                  |                  |  |                                        |                |                |                |                |                                 |                                 |                                                 |



|          |                                                                                                                                                                                                                                               |                      |                |                |                                 |                |              |              |              |              |              |              |  |  |                  |                  |                  |  |                                  |                |                |              |              |                             |                             |                                  |
|----------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------|----------------|---------------------------------|----------------|--------------|--------------|--------------|--------------|--------------|--------------|--|--|------------------|------------------|------------------|--|----------------------------------|----------------|----------------|--------------|--------------|-----------------------------|-----------------------------|----------------------------------|
| 17GJ0052 | Repair/Rehabilitation/Improvement of Multipurpose Building (Extension CR & Parity) Day Care Center, La Paz, Iloilo City, Iloilo                                                                                                               | Construction Section | Public Bidding | April 11, 2017 | April 18, 2017 - April 24, 2017 | April 26, 2017 | May 9, 2017  | May 9, 2017  | May 10, 2017 | May 12, 2017 | May 23, 2017 | May 24, 2017 |  |  | LIP 2017         | Php999,897.65    | Php969,792.05    |  | PICE, NGO, COA, PCA, NCAP, DepEd | March 26, 2017 | April 26, 2017 | May 9, 2017  | May 9, 2017  | May 10, 2017 - May 16, 2017 | May 17, 2017 - May 23, 2017 |                                  |
| 17GJ0053 | Construction of Multipurpose Building Brgy. Alaisan, Iloilo City                                                                                                                                                                              | Construction Section | Public Bidding | April 11, 2017 | April 18, 2017 - April 24, 2017 | April 26, 2017 | May 9, 2017  | May 9, 2017  | May 10, 2017 | May 12, 2017 | May 23, 2017 | May 24, 2017 |  |  | LIP 2017         | Php1,485,000.00  | Php1,441,031.25  |  | PICE, NGO, COA, PCA, NCAP, DepEd | March 26, 2017 | April 26, 2017 | May 9, 2017  | May 9, 2017  | May 10, 2017 - May 16, 2017 | May 17, 2017 - May 23, 2017 |                                  |
| 17GJ0054 | Completion of Multipurpose Building (Repairing of Existing and Extension and Provision of Drain Canal)-GYM, La Paz ES, Iloilo City, Iloilo                                                                                                    | Construction Section | Public Bidding | April 11, 2017 | April 18, 2017 - April 24, 2017 | April 26, 2017 | May 9, 2017  | May 9, 2017  | May 10, 2017 | May 12, 2017 | May 23, 2017 | May 24, 2017 |  |  | LIP 2017         | Php2,672,989.22  | Php2,539,286.00  |  | PICE, NGO, COA, PCA, NCAP, DepEd | March 26, 2017 | April 26, 2017 | May 9, 2017  | May 9, 2017  | May 10, 2017 - May 16, 2017 | May 17, 2017 - May 23, 2017 |                                  |
| 17GJ0055 | Completion of Multipurpose Building (Ceiling, Tile Works, Re-Roofing, Door and Windows, Electrical Works, Repainting Works) ALS Building, Arevalo ES, Iloilo City, Iloilo                                                                     | Construction Section | Public Bidding | April 11, 2017 | April 18, 2017 - April 24, 2017 | April 26, 2017 | May 9, 2017  | May 9, 2017  | May 10, 2017 | May 12, 2017 | May 23, 2017 | May 24, 2017 |  |  | LIP 2017         | Php999,990.77    | Php968,785.32    |  | PICE, NGO, COA, PCA, NCAP, DepEd | March 26, 2017 | April 26, 2017 | May 9, 2017  | May 9, 2017  | May 10, 2017 - May 16, 2017 | May 17, 2017 - May 23, 2017 |                                  |
| 17GJ0056 | Construction of Rainwater Collection System (RWCS) Iloilo City                                                                                                                                                                                | Construction Section | Public Bidding | April 11, 2017 | April 18, 2017 - April 24, 2017 | April 26, 2017 | May 9, 2017  | May 9, 2017  | May 10, 2017 | May 12, 2017 | May 23, 2017 | May 24, 2017 |  |  | SR2017-03-005523 | Php3,280,510.44  | Php3,149,274.00  |  | PICE, NGO, COA, PCA, NCAP, DepEd | March 26, 2017 | April 26, 2017 | May 9, 2017  | May 9, 2017  | May 10, 2017 - May 16, 2017 | May 17, 2017 - May 23, 2017 |                                  |
| 17GJ0057 | Construction/Rehabilitation of Drainage at Iloilo-Antique Rd including ROW-K0004+005.4-K0004+094.9, K0006+100-K0006+103                                                                                                                       | Construction Section | Public Bidding | April 11, 2017 | April 18, 2017 - April 24, 2017 | April 26, 2017 | May 9, 2017  | May 9, 2017  | May 10, 2017 | May 12, 2017 | May 23, 2017 | May 24, 2017 |  |  | GAA 2017         | Php2,270,793.84  | Php2,157,027.06  |  | PICE, NGO, COA, PCA, NCAP, DepEd | March 26, 2017 | April 26, 2017 | May 9, 2017  | May 9, 2017  | May 10, 2017 - May 16, 2017 | May 17, 2017 - May 23, 2017 |                                  |
| 17GJ0058 | Construction of Multipurpose Building (NEW with Existing Flooring), West Timawa, Iloilo City, Iloilo                                                                                                                                          | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | LIP 2017         | Php1,484,987.45  | Php1,410,736.15  |  | PICE, NGO, COA, PCA, NCAP, DOH   | April 26, 2017 | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017                | May 24, 2017                |                                  |
| 17GJ0059 | Rehabilitation/Improvement of Multipurpose Building, Brgy. Concepcion, Iloilo City                                                                                                                                                            | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | LIP 2017         | Php999,026.19    | Php949,030.38    |  | PICE, NGO, COA, PCA, NCAP, DOH   | April 26, 2017 | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017                | May 24, 2017                |                                  |
| 17GJ0060 | Improvement of Multipurpose Building/Barangay Hall, Brgy. Punong Lapuz, Iloilo City                                                                                                                                                           | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | LIP 2017         | Php1,787,915.34  | Php1,743,172.22  |  | PICE, NGO, COA, PCA, NCAP, DOH   | April 26, 2017 | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017                | May 24, 2017                |                                  |
| 17GJ0061 | Improvement of Multipurpose Hall, Borifado, Arevalo, Iloilo City, Iloilo                                                                                                                                                                      | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | LIP 2017         | Php1,484,602.14  | Php1,447,279.61  |  | PICE, NGO, COA, PCA, NCAP, DOH   | April 26, 2017 | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017                | May 24, 2017                |                                  |
| 17GJ0062 | Completion of Multi-Purpose Building (Ceiling, Tile Works, Doors, Windows, Electrical Works, and Repainting Works) Day Care Center & Senior Citizen, Calaparan Iloilo City, Iloilo                                                            | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | LIP 2017         | Php1,188,000.00  | Php1,152,360.00  |  | PICE, NGO, COA, PCA, NCAP, DOH   | April 26, 2017 | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017                | May 24, 2017                |                                  |
| 17GJ0063 | Construction of Barangay Health Station, Barangay Dungan A, Jaro, Iloilo City                                                                                                                                                                 | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | LIP 2017         | Php2,969,834.95  | Php2,880,627.72  |  | PICE, NGO, COA, PCA, NCAP, DOH   | April 26, 2017 | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017                | May 24, 2017                |                                  |
| 17GJ0064 | Completion of Multi-Purpose Building (Installation of Gutter including Perimeter Fence)-GYM, MV Hechanova ES, Iloilo City, Iloilo                                                                                                             | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | LIP 2017         | Php1,484,938.99  | Php1,439,833.70  |  | PICE, NGO, COA, PCA, NCAP, DOH   | April 26, 2017 | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017                | May 24, 2017                |                                  |
| 17GJ0065 | Construction/Improvement of Magsaysay Bypass Rd, Iloilo City                                                                                                                                                                                  | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | GAA 2017 (VILP)  | Php46,666,317.96 | Php46,000,000.00 |  | PICE, NGO, COA, PCA, NCAP, DOH   | April 26, 2017 | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017                | May 24, 2017                |                                  |
| 17GJ0066 | Construction/Improvement of Access road from Jalandoni St., Jaro to Hechanova St., Lapaz (including RROW), Jalandoni St., Jaro to Magsaysay Village, Lapaz (including slope protection, drainage and RROW) Sta. 0+000-Sta. 0+840, Iloilo City | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | GAA 2017 (VILP)  | Php24,775,265.91 | Php23,500,000.00 |  | PICE, NGO, COA, PCA, NCAP, DOH   | April 26, 2017 | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017                | May 24, 2017                |                                  |
| 17GJ0067 | Construction of Bike Lanes along Mabini St. to Intersection at Delgado St. Sta. 0+000 - Sta. 0+365.2, Iloilo City                                                                                                                             | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       |                |              |              |              |              |              |              |  |  |                  | Php277,401.70    |                  |  |                                  |                |                |              |              |                             |                             | CANCELLED - change in stationing |
| 17GJ0068 | Off-Carriageway Improvement: Construction of Bike Lanes - Iloilo - Antique Rd - K0001+(-544) - K0001+721                                                                                                                                      | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       |                |              |              |              |              |              |              |  |  |                  | Php2,446,081.71  |                  |  |                                  |                |                |              |              |                             |                             | CANCELLED - change in stationing |
| 17GJ0069 | Off-Carriageway Improvement: Construction of Bike Lanes Delgado St. K0001+(-112)-K0001+995                                                                                                                                                    | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       |                |              |              |              |              |              |              |  |  |                  | Php1,211,841.65  |                  |  |                                  |                |                |              |              |                             |                             | CANCELLED - change in stationing |
| 17GJ0070 | Off-Carriageway Improvement: Construction of Bike Lanes-Iloilo-Jaro Diversion Rd - K0002+393-K0002+748                                                                                                                                        | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       |                |              |              |              |              |              |              |  |  |                  | Php270,238.81    |                  |  |                                  |                |                |              |              |                             |                             | CANCELLED - change in stationing |
| 17GJ0071 | Construction and Concreting of Hamungaya FMR, Brgy. Jaro, Iloilo City, Iloilo                                                                                                                                                                 | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | SR2017-03-006398 | Php9,949,511.43  | Php9,449,110.33  |  | PICE, NGO, COA, PCA, NCAP, DOH   | April 26, 2017 | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017                | May 24, 2017                |                                  |
| 17GJ0072 | Construction/Rehabilitation of Drainage System including water pumping system within the vicinity of City Proper Area, Iloilo City                                                                                                            | Construction Section | Public Bidding | April 26, 2017 | May 3, 2017 - May 9, 2017       | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | GAA 2017         | Php63,299,793.53 | Php78,968,201.86 |  | PICE, NGO, COA, PCA, NCAP, DOH   | April 26, 2017 | May 10, 2017   | May 23, 2017 | May 23, 2017 | May 24, 2017                | May 24, 2017                |                                  |
| 17GJ0073 | Construction of Slope Protection and Improvement along Iloilo River, Right Bank (from Muelley Loney Bridge (Rizal) to Muelley Loney Bridge (Drilon Bridge)), Iloilo City                                                                      | Construction Section | Public Bidding | April 26, 2017 | May 5, 2017 - May 11, 2017      | May 12, 2017   | May 24, 2017 | May 24, 2017 | May 25, 2017 | May 26, 2017 | June 5, 2017 | June 9, 2017 |  |  | GAA 2017         | Php96,499,131.32 | Php75,474,782.49 |  | PICE, NGO, COA, PCA, NCAP        | April 26, 3028 | May 12, 2017   | May 24, 2017 | May 24, 2017 | May 25, 2017                | May 25, 2017                |                                  |
| 17GJ0074 | Construction of Slope Protection/Bank Improvement along Iloilo River, Left Bank (from Muelley Loney Bridge to Quirino Lopez Bridge), Iloilo City                                                                                              | Construction Section | Public Bidding | April 26, 2017 | May 5, 2017 - May 11, 2017      | May 12, 2017   | May 24, 2017 | May 24, 2017 | May 25, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | GAA 2017         | Php60,794,446.59 | Php51,979,272.20 |  | PICE, NGO, COA, PCA, NCAP        | April 26, 3028 | May 12, 2017   | May 24, 2017 | May 24, 2017 | May 25, 2017                | May 25, 2017                |                                  |
| 17GJ0075 | Construction of Slope Protection and Improvement along Iloilo River, Left Bank (from Forbes Bridge to Muelley Loney Bridge (Rizal)), Iloilo City                                                                                              | Construction Section | Public Bidding | April 26, 2017 | May 5, 2017 - May 11, 2017      | May 12, 2017   | May 24, 2017 | May 24, 2017 | May 25, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | GAA 2017         | Php26,948,044.12 | Php24,750,493.02 |  | PICE, NGO, COA, PCA, NCAP        | April 26, 3028 | May 12, 2017   | May 24, 2017 | May 24, 2017 | May 25, 2017                | May 25, 2017                |                                  |
| 17GJ0076 | Construction of Slope Protection and Improvement along Iloilo River including Footbridge, Left Bank (B.S. Aquino Jr. Avenue to Jalandoni Bridge), Iloilo City                                                                                 | Construction Section | Public Bidding | April 26, 2017 | May 5, 2017 - May 11, 2017      | May 12, 2017   | May 24, 2017 | May 24, 2017 | May 25, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | GAA 2017         | Php67,546,390.89 | Php57,076,624.00 |  | PICE, NGO, COA, PCA, NCAP        | April 26, 3028 | May 12, 2017   | May 24, 2017 | May 24, 2017 | May 25, 2017                | May 25, 2017                |                                  |
| 17GJ0077 | Construction of Slope Protection Works and Improvement along Iloilo River, Left Bank (from Jalandoni Bridge to Forbes Bridge), Iloilo City                                                                                                    | Construction Section | Public Bidding | April 26, 2017 | May 5, 2017 - May 11, 2017      | May 12, 2017   | May 24, 2017 | May 24, 2017 | May 25, 2017 | May 26, 2017 | June 5, 2017 | June 7, 2017 |  |  | GAA 2017         | Php14,471,109.03 | Php12,228,030.17 |  | PICE, NGO, COA, PCA, NCAP        | April 26, 3028 | May 12, 2017   | May 24, 2017 | May 24, 2017 | May 25, 2017                | May 25, 2017                |                                  |



|          |                                                                                                                   |                      |                |                |                            |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |    |
|----------|-------------------------------------------------------------------------------------------------------------------|----------------------|----------------|----------------|----------------------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|----|
| 17GJ0078 | Construction of Bike Lanes along Mabini St. to Intersection at Delgado St. Sta. 0+000 - Sta. 0+565.2, Iloilo City | Construction Section | Public Bidding | April 28, 2017 | May 8, 2017 - May 14, 2017 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  | </ |
|----------|-------------------------------------------------------------------------------------------------------------------|----------------------|----------------|----------------|----------------------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|----|



|          |                                                                                                                                                               |                      |                |                   |                                        |                    |                    |                    |                                       |                   |                   |                   |  |  |                                                          |                  |                  |  |                                  |                   |                    |                    |                    |                                       |                                       |                 |
|----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------|-------------------|----------------------------------------|--------------------|--------------------|--------------------|---------------------------------------|-------------------|-------------------|-------------------|--|--|----------------------------------------------------------|------------------|------------------|--|----------------------------------|-------------------|--------------------|--------------------|--------------------|---------------------------------------|---------------------------------------|-----------------|
| 17GJ0106 | Construction of 1 UNIT-26TY4CL School Building, ESTEBAN-JUNTADO ES                                                                                            | Construction Section | Public Bidding | August 31, 2017   | September 7, 2017 - September 13, 2017 | September 15, 2017 | September 28, 2017 | September 28, 2017 | October 6, 2017 - November 15, 2017   | December 12, 2017 | December 21, 2017 | December 22, 2017 |  |  | DepEd 2017                                               | Php9,591,961.40  | Php9,206,578.12  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 28, 2017 | September 28, 2017 | September 29, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    |                 |
| 17GJ0107 | Construction of 1 UNIT-26TY4CL School Building, HIBAO-AN ES, Iloilo City                                                                                      | Construction Section | Public Bidding | November 29, 2017 | December 7, 2017 - December 13, 2017   | December 14, 2017  | December 27, 2017  | December 27, 2017  | December 28, 2017                     | December 29, 2017 | January 8, 2018   | January 9, 2018   |  |  | DepEd 2017                                               | Php9,348,111.21  | Php9,254,680.01  |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 29, 2017 | December 14, 2017  | December 27, 2017  | December 27, 2017  | December 28, 2017 - January 3, 2018   | January 4, 2018 - January 10, 2018    |                 |
| 17GJ0108 | Construction of 1 UNIT-26TY4CL School Building, I. ARROYO ES, Iloilo City                                                                                     | Construction Section | Public Bidding | November 29, 2017 | December 7, 2017 - December 13, 2017   | December 14, 2017  | December 27, 2017  | December 27, 2017  | December 28, 2017                     | December 29, 2017 | January 8, 2018   | January 9, 2018   |  |  | DepEd 2017                                               | Php9,364,150.08  | Php9,047,943.12  |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 29, 2017 | December 14, 2017  | December 27, 2017  | December 27, 2017  | December 28, 2017 - January 3, 2018   | January 4, 2018 - January 10, 2018    |                 |
| 17GJ0109 | Construction of 1 unit - 26ty4cl School Building, M.V. Hechanova MES                                                                                          | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 |                                       |                   |                   |                   |  |  | DepEd 2017                                               | Php22,690,960.09 |                  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    | No Fund Release |
| 17GJ0110 | Construction of 1 unit-46ty20cl School Building, Iloilo NHS Iloilo City                                                                                       | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 |                                       |                   |                   |                   |  |  | DepEd 2017                                               | Php49,346,895.20 |                  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    | No Fund Release |
| 17GJ0111 | Construction of 2 units-48TY8CL School Building, Iloilo City NHS                                                                                              | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 |                                       |                   |                   |                   |  |  | DepEd 2017                                               | Php38,289,793.13 |                  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    | No Fund Release |
| 17GJ0112 | Construction of 1 unit-26TY8CL School Building, Marikurao Elem. School                                                                                        | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 |                                       |                   |                   |                   |  |  | DepEd 2017                                               | Php15,955,569.24 |                  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    | No Fund Release |
| 17GJ0113 | Construction of 1 unit-48TY8CL School Building, R.G. Hechanova Memorial NHS                                                                                   | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 |                                       |                   |                   |                   |  |  | DepEd 2017                                               | Php15,229,456.50 |                  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    | No Fund Release |
| 17GJ0114 | Construction of 1 unit-26TY8CL School Building, Graciano Lopez Jaena Elem. School                                                                             | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 |                                       |                   |                   |                   |  |  | DepEd 2017                                               | Php15,933,705.72 |                  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    | No Fund Release |
| 17GJ0115 | Construction of 1 unit-26TY6CL School Building, Nabitasan ES                                                                                                  | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 |                                       |                   |                   |                   |  |  | DepEd 2017                                               | Php12,806,519.82 |                  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    | No Fund Release |
| 17GJ0116 | Construction of 1 unit-26TY6CL School Building, Montes I ES                                                                                                   | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 |                                       |                   |                   |                   |  |  | DepEd 2017                                               | Php13,034,447.57 |                  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    | No Fund Release |
| 17GJ0117 | Construction of 1 unit-26TY9CL School Building, Mandurao ES, Iloilo City                                                                                      | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 | October 10, 2017 - November 23, 2017  | December 12, 2017 | December 21, 2017 | December 22, 2017 |  |  | DepEd 2017                                               | Php12,556,871.35 | Php12,303,994.60 |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    |                 |
| 17GJ0118 | Construction of 1 UNIT-26TY4CL School Building, Samba ES, Iloilo City                                                                                         | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 |                                       |                   |                   |                   |  |  | DepEd 2017                                               | Php9,337,238.28  |                  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    | No Fund Release |
| 17GJ0119 | Construction of 1 UNIT-26TY4CL School Building, Towel ES, Iloilo City                                                                                         | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 |                                       |                   |                   |                   |  |  | DepEd 2017                                               | Php9,337,238.28  |                  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    | No Fund Release |
| 17GJ0120 | Construction of 1 UNIT-26TY4CL School Building, Jaro II, Iloilo City                                                                                          | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 |                                       |                   |                   |                   |  |  | DepEd 2017                                               | Php9,337,238.28  |                  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    | No Fund Release |
| 17GJ0121 | Construction of 1 UNIT-26TY4CL School Building, NAVAIS-BORRES ES                                                                                              | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 | October 10, 2017 - November 23, 2017  | December 12, 2017 | December 21, 2017 | December 22, 2017 |  |  | DepEd 2017                                               | Php9,591,961.40  | Php9,113,258.63  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    |                 |
| 17GJ0122 | Construction of 1 Unit-26TY4CL School Building, A. Montes ES I, Iloilo City                                                                                   | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 | October 10, 2017 - November 23, 2017  | December 12, 2017 | December 21, 2017 | December 22, 2017 |  |  | BEFF 2017 (Batch 14)                                     | Php9,728,649.65  | Php9,241,807.99  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    |                 |
| 17GJ0123 | Construction of 1 Unit-26TY4CL School Building, Nabitasan ES                                                                                                  | Construction Section | Public Bidding | August 31, 2017   | September 8, 2017 - September 14, 2017 | September 15, 2017 | September 29, 2017 | September 29, 2017 | October 10, 2017 - November 23, 2017  | December 12, 2017 | December 21, 2017 | December 22, 2017 |  |  | BEFF 2017 (Batch 14)                                     | Php9,391,821.80  | Php9,183,821.52  |  | PICE, NGO, COA, PCA, NCAP, DepEd | August 31, 2017   | September 15, 2017 | September 29, 2017 | September 29, 2017 | September 30, 2017 - October 5, 2017  | October 6, 2017 - October 12, 2017    |                 |
| 17GJ0124 | Repair / Maintenance of Tigum Revetment                                                                                                                       | Construction Section | Public Bidding | November 10, 2017 | November 17, 2017 - November 23, 2017  | November 24, 2017  | December 7, 2017   | December 7, 2017   | December 14, 2017 - December 19, 2017 | December 22, 2017 | December 28, 2017 | December 29, 2017 |  |  | SR2017-09-012396 (FY 2017 RA 10924 Regular 2017 Current) | Php1,994,993.38  | Php1,915,102.91  |  | PICE, NGO, COA, PCA, NCAP        | November 10, 2017 | November 24, 2017  | December 7, 2017   | December 7, 2017   | December 8, 2017 - December 13, 2017  | December 14, 2017 - December 20, 2017 |                 |
| 17GJ0125 | Construction and completion of school buildings in the Elementary sites L a Paz ES 1, 26TY4CL Lapez, Iloilo City                                              | Construction Section | Public Bidding | November 22, 2017 | November 29, 2017 - December 5, 2017   | December 6, 2017   | December 19, 2017  | December 19, 2017  | December 21, 2017                     | December 27, 2017 | January 4, 2018   | January 5, 2018   |  |  | SR2017-07-011050                                         | Php511,547.97    | Php496,169.52    |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 22, 2017 | December 6, 2017   | December 19, 2017  | December 19, 2017  | December 20, 2017 - December 26, 2017 | December 27, 2017 - January 2, 2018   |                 |
| 17GJ0126 | Construction and Completion of School Buildings in the Secondary Sites Iloilo City NHS, 48TY20CL, Iloilo City                                                 | Construction Section | Public Bidding | November 22, 2017 | November 29, 2017 - December 5, 2017   | December 6, 2017   | December 19, 2017  | December 19, 2017  | December 21, 2017                     | December 27, 2017 | January 4, 2018   | January 5, 2018   |  |  | SR2017-07-011050 (BEFF- Batch 1)                         | Php1,956,364.46  | Php1,549,156.71  |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 22, 2017 | December 6, 2017   | December 19, 2017  | December 19, 2017  | December 20, 2017 - December 26, 2017 | December 27, 2017 - January 2, 2018   |                 |
| 17GJ0127 | Construction/Rehabilitation of Accessibility Facilities for Physically Challenged Persons Canopy/Covered Pathway DPWH-ICEDO, Fort San Pedro Road, Iloilo City | Construction Section | Public Bidding | November 22, 2017 | November 29, 2017 - December 5, 2017   | December 6, 2017   | December 19, 2017  | December 19, 2017  | December 21, 2017                     | December 27, 2017 | January 4, 2018   | January 5, 2018   |  |  | SR2017-04-009246                                         | Php1,285,978.49  | Php1,255,544.31  |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 22, 2017 | December 6, 2017   | December 19, 2017  | December 19, 2017  | December 20, 2017 - December 26, 2017 | December 27, 2017 - January 2, 2018   |                 |
| 17GJ0128 | Construction of 1 UNIT-35TY8CL School Building, Iloilo Central ES Iloilo City                                                                                 | Construction Section | Public Bidding | November 22, 2017 | November 29, 2017 - December 5, 2017   | December 6, 2017   | December 19, 2017  | December 19, 2017  | December 21, 2017                     | December 27, 2017 | January 4, 2018   | January 5, 2018   |  |  | BEFF 2017 (Batch 14)                                     | Php13,790,557.51 | Php12,999,999.00 |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 22, 2017 | December 6, 2017   | December 19, 2017  | December 19, 2017  | December 20, 2017 - December 26, 2017 | December 27, 2017 - January 2, 2018   |                 |
| 17GJ0129 | Construction of 1 unit-35TY15CL School Building, Arevalo ES, Iloilo City                                                                                      | Construction Section | Public Bidding | November 22, 2017 | November 29, 2017 - December 5, 2017   | December 6, 2017   | December 19, 2017  | December 19, 2017  | December 21, 2017                     | December 27, 2017 | January 4, 2018   | January 5, 2018   |  |  | BEFF 2017 (Batch 14)                                     | Php34,614,540.17 | Php33,806,150.95 |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 22, 2017 | December 6, 2017   | December 19, 2017  | December 19, 2017  | December 20, 2017 - December 26, 2017 | December 27, 2017 - January 2, 2018   |                 |
| 17GJ0130 | Construction of 1UNIT-35TY12CL School Building, Baluarte ES Iloilo City                                                                                       | Construction Section | Public Bidding | November 22, 2017 | November 29, 2017 - December 5, 2017   | December 6, 2017   | December 19, 2017  | December 19, 2017  | December 21, 2017                     | December 27, 2017 | January 4, 2018   | January 5, 2018   |  |  | BEFF 2017 (Batch 14)                                     | Php30,460,173.61 | Php29,400,000.00 |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 22, 2017 | December 6, 2017   | December 19, 2017  | December 19, 2017  | December 20, 2017 - December 26, 2017 | December 27, 2017 - January 2, 2018   |                 |
| 17GJ0131 | Construction of 1 unit-36ty6cl School Building, Iloilo Central ES, Iloilo City                                                                                | Construction Section | Public Bidding | November 29, 2017 | December 7, 2017 - December 13, 2017   | December 14, 2017  | December 27, 2017  | December 27, 2017  | December 28, 2017                     | December 29, 2017 | January 8, 2018   | January 9, 2018   |  |  | BEFF 2017 (Batch 14)                                     | Php25,632,026.97 | Php24,847,272.24 |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 29, 2017 | December 14, 2017  | December 27, 2017  | December 27, 2017  | December 28, 2017 - January 3, 2018   | January 4, 2018 - January 10, 2018    |                 |
| 17GJ0132 | Construction of Secondary Classrooms Jaro NHS, 46ty12cl Iloilo City                                                                                           | Construction Section | Public Bidding | November 29, 2017 | December 7, 2017 - December 13, 2017   | December 14, 2017  | December 27, 2017  | December 27, 2017  | December 28, 2017                     | December 29, 2017 | January 8, 2018   | January 9, 2018   |  |  | BEFF 2017 (Batch 11)                                     | Php1,233,552.58  | Php1,223,587.93  |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 29, 2017 | December 14, 2017  | December 27, 2017  | December 27, 2017  | December 28, 2017 - January 3, 2018   | January 4, 2018 - January 10, 2018    |                 |



|          |                                                                                                                     |                      |                |                   |                                      |                   |                   |                   |                   |                   |                 |                 |  |  |                       |                 |  |                 |  |                                  |                   |                   |                   |                   |                                     |                                    |  |
|----------|---------------------------------------------------------------------------------------------------------------------|----------------------|----------------|-------------------|--------------------------------------|-------------------|-------------------|-------------------|-------------------|-------------------|-----------------|-----------------|--|--|-----------------------|-----------------|--|-----------------|--|----------------------------------|-------------------|-------------------|-------------------|-------------------|-------------------------------------|------------------------------------|--|
| 17GJ0133 | Construction of Secondary Classrooms Jaro NHS, 4sty20ci Iloilo City                                                 | Construction Section | Public Bidding | November 29, 2017 | December 7, 2017 - December 13, 2017 | December 14, 2017 | December 27, 2017 | December 27, 2017 | December 28, 2017 | December 29, 2017 | January 8, 2018 | January 9, 2018 |  |  | BEFF 2017 (Batch 11)  | Php2,022,839.52 |  | Php2,012,841.60 |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 29, 2017 | December 14, 2017 | December 27, 2017 | December 27, 2017 | December 28, 2017 - January 3, 2018 | January 4, 2018 - January 10, 2018 |  |
| 17GJ0134 | Construction of Secondary Classrooms La Paz NHS (Jereos Ext.), 3sty12ci Iloilo City                                 | Construction Section | Public Bidding | November 29, 2017 | December 7, 2017 - December 13, 2017 | December 14, 2017 | December 27, 2017 | December 27, 2017 | December 28, 2017 | December 29, 2017 | January 8, 2018 | January 9, 2018 |  |  | BEFF 2017 (Batch 11)  | Php640,311.02   |  | Php835,000.00   |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 29, 2017 | December 14, 2017 | December 27, 2017 | December 27, 2017 | December 28, 2017 - January 3, 2018 | January 4, 2018 - January 10, 2018 |  |
| 17GJ0135 | Construction of Secondary Classrooms Jalandoni MNHS, 4sty20ci Iloilo City                                           | Construction Section | Public Bidding | November 29, 2017 | December 7, 2017 - December 13, 2017 | December 14, 2017 | December 27, 2017 | December 27, 2017 | December 28, 2017 | December 29, 2017 | January 8, 2018 | January 9, 2018 |  |  | BEFF 2017 (Batch 11)  | Php2,022,950.91 |  | Php2,021,000.00 |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 29, 2017 | December 14, 2017 | December 27, 2017 | December 27, 2017 | December 28, 2017 - January 3, 2018 | January 4, 2018 - January 10, 2018 |  |
| 17GJ0136 | Construction of Secondary Classrooms Jaro NHS, 4sty12ci Iloilo City                                                 | Construction Section | Public Bidding | November 29, 2017 | December 7, 2017 - December 13, 2017 | December 14, 2017 | December 27, 2017 | December 27, 2017 | December 28, 2017 | December 29, 2017 | January 8, 2018 | January 9, 2018 |  |  | BEFF 2017 (Batch 11)  | Php1,276,319.13 |  | Php1,266,259.88 |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 29, 2017 | December 14, 2017 | December 27, 2017 | December 27, 2017 | December 28, 2017 - January 3, 2018 | January 4, 2018 - January 10, 2018 |  |
| 17GJ0137 | Construction of Secondary Classrooms La Paz NHS (Jereos Ext.), 3sty0ci Iloilo City                                  | Construction Section | Public Bidding | November 29, 2017 | December 7, 2017 - December 13, 2017 | December 14, 2017 | December 27, 2017 | December 27, 2017 | December 28, 2017 | December 29, 2017 | January 8, 2018 | January 9, 2018 |  |  | BEFF 2017 (Batch 11)  | Php206,866.28   |  | Php202,000.00   |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 29, 2017 | December 14, 2017 | December 27, 2017 | December 27, 2017 | December 28, 2017 - January 3, 2018 | January 4, 2018 - January 10, 2018 |  |
| 17GJ0138 | Construction of Secondary Classrooms, Iloilo City NHS, 4sty12ci Iloilo City                                         | Construction Section | Public Bidding | November 29, 2017 | December 7, 2017 - December 13, 2017 | December 14, 2017 | December 27, 2017 | December 27, 2017 | December 28, 2017 | December 29, 2017 | January 8, 2018 | January 9, 2018 |  |  | BEFF 2017 (Batch 11)  | Php2,519,773.35 |  | Php2,509,647.35 |  | PICE, NGO, COA, PCA, NCAP, DepEd | November 29, 2017 | December 14, 2017 | December 27, 2017 | December 27, 2017 | December 28, 2017 - January 3, 2018 | January 4, 2018 - January 10, 2018 |  |
| 17GJ0139 | Construction of Secondary Classrooms, Unique Workshop (7x22.5) Jalandoni Memorial National High School, Iloilo City | Construction Section | Public Bidding | December 12, 2017 | December 8, 2017 - December 14, 2017 | December 15, 2017 | December 28, 2017 | December 28, 2017 | December 28, 2017 | December 29, 2017 | January 8, 2018 | January 9, 2018 |  |  | SARO-BMB-A-17-0017145 | Php3,790,520.26 |  | Php3,750,035.17 |  | PICE, NGO, COA, PCA, NCAP, DepEd | December 12, 2017 | December 15, 2017 | December 28, 2017 | December 28, 2017 | December 29, 2017 - January 3, 2018 | January 4, 2018 - January 10, 2018 |  |
| 17GJ0140 | Construction of Secondary Classrooms, Unique Workshop (7x22.5) Ramon Avanceña NHS, Iloilo City                      | Construction Section | Public Bidding | December 12, 2017 | December 8, 2017 - December 14, 2017 | December 15, 2017 | December 28, 2017 | December 28, 2017 | December 28, 2017 | December 29, 2017 | January 8, 2018 | January 9, 2018 |  |  | SARO-BMB-A-17-0018802 | Php3,790,520.26 |  | Php3,750,035.17 |  | PICE, NGO, COA, PCA, NCAP, DepEd | December 12, 2017 | December 15, 2017 | December 28, 2017 | December 28, 2017 | December 29, 2017 - January 3, 2018 | January 4, 2018 - January 10, 2018 |  |