

2nd Semester Procurement Monitoring Report (PMR) ANTIQUE DISTRICT ENGINEERING OFFICE as of January 12, 2018

Code (PAP)	Procurement  Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining changes from the APP)	
				Pre-Proc Conf	Ads/ Post of ITB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	M O O		CO	Total	M O O									CO
16GB0208	Construction of Revetment at Cangaranan River along Bugasong-Valderrama Road, Itlares, Bugasong, Antique	Construction Section	Public Bidding	November 29, 2016	December 7-14, 2016	December 14, 2017	January 30, 2017	January 30, 2017	March 21, 2017	March 29, 2017	April 12, 2017	May 17, 2017				39,200,000.00			37,239,999.40			5 representatives from NGO, COA and other Government Agencies	December 12, 2017	December 12, 2017	N/A	December 12, 2017	N/A	N/A		
16GB0209	Construction/Improvement of Access Roads Leading To Airports, Seaports and Declared Tourism Destinations- Access Road Leading to Lipata Port, Culasi, Antique	Construction Section	Public Bidding	November 29, 2016	December 7-14, 2016	December 14, 2017	Dec. 28 2016	Dec. 28 2016	February 7, 2017	February 24, 2017	May 16, 2017	May 19 2017				36,670,000.00			34,817,806.68			5 representatives from NGO, COA and other Government Agencies	December 12, 2017	December 12, 2017	N/A	December 12, 2017	N/A	N/A		
16GB0211	R/M of Flood Control & Drainage Structures alongItanian Bridge, Brgy. Nagdayao, Sibalom, Antique	Maintenance Section	Public Bidding	N/A	February 1-8, 2017	February 8, 2017	February 22, 2017	February 22, 2017	March 30, 2017	20-Apr-17	23-May-17	May 29, 2017				3,000,000.00			2,994,378.97			5 representatives from NGO, COA and other Government Agencies	N/A	February 6, 2017	N/A	February 6, 2017	N/A	N/A		
16GB0212	R/M of Shoulder along Iloilo-Antique Road, K0125+700-K0138+000 (with exceptions), Brgy. La Rioja, ari-an, Igharawan, Mabasa, Zaragosa, Itlares, Camangahan, Patnongan & Bugasong, Antique	Maintenance Section	Public Bidding	N/A	February 1-8, 2017	February 8, 2017	February 22, 2017	February 22, 2017	March 17, 2017	31-Mar-17	29-May-17	June 02, 2017				974,730.47			969,693.85			5 representatives from NGO, COA and other Government Agencies	N/A	February 6, 2017	N/A	February 6, 2017	N/A	N/A		
16GB0213	R/M of Flood Control and Drainage Structures along Maragudub Bridge, Brgy. Maragudub, San Remigio, Antique	Maintenance Section	Public Bidding	N/A	February 1-8, 2017	February 8, 2017	February 22, 2017	February 22, 2017	March 09, 2017	28-Mar-17	22-May-17	May 29, 2017				800,000.00			797,865.25			5 representatives from NGO, COA and other Government Agencies	N/A	February 6, 2017	N/A	February 6, 2017	N/A	N/A		
16GB0214	R/M of Flood Control & Drainage Structures along Idio Bride, Brige, Idio, Sebaste, Antique	Maintenance Section	Public Bidding	N/A	February 1-8, 2017	February 8, 2017	February 22, 2017	February 22, 2017	March 27, 2017	20-Apr-17	03-Jul-17	July 05, 2017				500,000.00			497,999.28			5 representatives from NGO, COA and other Government Agencies	N/A	February 6, 2017	N/A	February 6, 2017	N/A	N/A		
16GB0215	Const. of 4 Storey Twenty Four (24) Classroom School Building at Antique NS, San Jose (Capital), Antique	Construction Section	Public Bidding	February 3, 2017	February 14 - 21, 2017	February 21, 2017	April 18, 2017	March 7, 2017	April 24, 2017	27-Apr-17	10-Jul-17	July 13, 2017				35,090,294.43			34,738,251.45			5 representatives from NGO, COA and other Government Agencies	February 17, 2017	February 17, 2017	N/A	February 17, 2017	N/A	N/A		
16GB0216	Const. of 4 Storey Twenty (20) Classroom School Building at Antique NS, San Jose (Capital), Antique	Construction Section	Public Bidding	February 3, 2017	February 14 - 21, 2017	February 21, 2017	April 18, 2017	March 7, 2017	April 24, 2017	27-Apr-17	13-Jul-17	July 20, 2017				30,641,861.10			30,187,792.49			5 representatives from NGO, COA and other Government Agencies	February 17, 2017	February 17, 2017	N/A	February 17, 2017	N/A	N/A		
16GB0217	Const. of 2-Unit 2 Storey Four (4) Classroom School Building at Barasanan National High School, Tobias Fornier (Dao), Antique	Construction Section	Public Bidding	February 3, 2017	February 14 - 21, 2017	February 21, 2017	March 7, 2017	March 7, 2017	April 28, 2017	09-May-17	25-May-17	June 06, 2017				12,435,360.00			12,430,172.26			5 representatives from NGO, COA and other Government Agencies	February 17, 2017	February 17, 2017	N/A	February 17, 2017	N/A	N/A		
16GB0218	Const. of 2-Unit 2 Storey Four (4) Classroom School Building at Gamad-Sto. Tomas NHS, Tobias Fornier (Dao), Antique	Construction Section	Public Bidding	February 3, 2017	February 14 - 21, 2017	February 21, 2017	May 18, 2017	March 7, 2017	June 13, 2017	20-Jun-17	07-Aug-17	August 14, 2017				12,496,771.68			12,430,172.26			5 representatives from NGO, COA and other Government Agencies	February 17, 2017	February 17, 2017	N/A	February 17, 2017	N/A	N/A		
16GB0219	Const. of 2 Storey Six (6) Classroom School Building at Gen. Leandro Fullon NS, Hantic, Antique	Construction Section	Public Bidding	February 3, 2017	February 14 - 21, 2017	February 21, 2017	March 7, 2017	March 7, 2017	March 21, 2017	29-Mar-17	17-Apr-17	April 20, 2017				8,184,008.10			8,166,501.71			5 representatives from NGO, COA and other Government Agencies	February 17, 2017	February 17, 2017	N/A	February 17, 2017	N/A	N/A		
16GB0220	Const. of 2 Storey Six (6) Classroom School Building at Barangbang NHS, San Remigio, Antique	Construction Section	Public Bidding	February 3, 2017	February 14 - 21, 2017	February 21, 2017	March 7, 2017	March 7, 2017	March 21, 2017	29-Mar-17	30-May-17	June 06, 2017				8,063,040.00			8,050,687.03			5 representatives from NGO, COA and other Government Agencies	February 17, 2017	February 17, 2017	N/A	February 17, 2017	N/A	N/A		
16GB0221	Const. of 2 Storey Six (6) Classroom School Building at Diclum National High School Tobias Fornier (Dao), Antique	Construction Section	Public Bidding	February 3, 2017	February 14 - 21, 2017	February 21, 2017	March 7, 2017	March 7, 2017	March 21, 2017	29-Mar-17	18-May-17	May 22, 2017				8,063,040.00			8,047,850.33			5 representatives from NGO, COA and other Government Agencies	February 17, 2017	February 17, 2017	N/A	February 17, 2017	N/A	N/A		
16GB0222	Const. of 2 Storey Six (6) Classroom School Building at Gideon M. Cabigunda MS San Remigio, Antique	Construction Section	Public Bidding	February 3, 2017	February 14 - 21, 2017	February 21, 2017	March 7, 2017	March 7, 2017	March 24, 2017	29-Mar-17	30-May-17	June 06, 2017				8,063,040.00			8,053,935.33			5 representatives from NGO, COA and other Government Agencies	February 17, 2017	February 17, 2017	N/A	February 17, 2017	N/A	N/A		
16GB0223	Const. of 2 Storey Six (6) Classroom School Building at Sido-San Juan NHS, Sibalom, Antique	Construction Section	Public Bidding	February 3, 2017	February 14 - 21, 2017	February 21, 2017	March 7, 2017	March 7, 2017	March 22, 2017	29-Mar-17	30-May-17	June 06, 2017				8,063,040.00			8,047,850.33			5 representatives from NGO, COA and other Government Agencies	February 17, 2017	February 17, 2017	N/A	February 17, 2017	N/A	N/A		
16GB0224	Const. of 2 Storey Four (4) Classroom School Building at Tario Lim National Memorial High School, Tibiao, Antique	Construction Section	Public Bidding	February 3, 2017	February 14 - 21, 2017	February 21, 2017	March 7, 2017	March 7, 2017	April 21, 2017	27-Apr-17	14-Jun-17	June 20, 2017				6,168,180.00			6,158,180.00			5 representatives from NGO, COA and other Government Agencies	February 17, 2017	February 17, 2017	N/A	February 17, 2017	N/A	N/A		
16GB0225	Const. of Four (4) Classroom School Building at San Pedro NHS San Jose (Capital), Antique	Construction Section	Public Bidding	February 3, 2017	February 14 - 21, 2017	February 21, 2017	March 7, 2017	March 7, 2017	March 30, 2017	20-Apr-17	30-Jun-17	July 03, 2017				6,168,180.00			6,146,017.76			5 representatives from NGO, COA and other Government Agencies	February 17, 2017	February 17, 2017	N/A	February 17, 2017	N/A	N/A		
16GB0226	Const. of 2 Storey Four (4) Classroom School Building at Ighuri NHS, Patnongan, Antique	Construction Section	Public Bidding	February 3, 2017	February 14 - 21, 2017	February 21, 2017	March 7, 2017	March 7, 2017	April 21, 2017	25-Apr-17	14-Jun-17	June 20, 2017				6,168,180.00			6,142,099.71			5 representatives from NGO, COA and other Government Agencies	February 17, 2017	February 17, 2017	N/A	February 17, 2017	N/A	N/A		
16GB0227	Const. of 2 Storey Four (4) Classroom School Building at Gideon M. Cabigunda MS, San Remigio, Antique	Construction Section	Public Bidding	February 3, 2017	February 14 - 21, 2017	February 21, 2017	March 7, 2017	March 7, 2017	April 24, 2017	27-Apr-17	25-May-17	June 06, 2017				6,168,180.00			6,131,461.88			5 representatives from NGO, COA and other Government Agencies	February 17, 2017	February 17, 2017	N/A	February 17, 2017	N/A	N/A		
16GB0228	Const. of 2 Storey Six (6) Classroom School Building at Magaba NHS, Pandan, Antique	Construction Section	Public Bidding	February 3, 2017	February 14 - 21, 2017	February 21, 2017	March 7, 2017	March 7, 2017	March 22, 2017	29-Mar-17	02-May-17	May 08, 2017				8,063,040.00			8,037,880.28			5 representatives from NGO, COA and other Government Agencies	February 17, 2017	February 17, 2017	N/A	February 17, 2017	N/A	N/A		
16GB0229	Const. of 2-unit 3 Storey 15 Classroom School Building at Antique Vocational School, Bugasong, Antique	Construction Section	Public Bidding	February 21, 2017	February 28 – March 7, 2017	March 7, 2017	March 21,2017	March 21,2017	May 09, 2017	15-May-17	5/29/2017	5/30/2017				42,038,365.74			41,954,403.96			5 representatives from NGO, COA and other Government Agencies	March 3, 2017	March 3, 2017	N/A	March 3, 2017	N/A	N/A		
16GB0230	Const. of 2-unit 3 Storey 9 Classroom School Building at Caluiya NHS, Caluya, Antique	Construction Section	Public Bidding	February 21, 2017	February 28 – March 7, 2017	March 7, 2017	March 21,2017	March 21,2017	April 19, 2017	25-Apr-17	22-May-17	May 29, 2017				32,212,512.38			32,165,968.54			5 representatives from NGO, COA and other Government Agencies	March 3, 2017	March 3, 2017	N/A	March 3, 2017	N/A	N/A		
16GB0231	Const. 3 Storey Nine (9) Classroom School Building at Gen. Leandro Fullon NS, Hantic, Antique	Construction Section	Public Bidding	February 21, 2017	February 28 – March 7, 2017	March 7, 2017	March 21,2017	March 21, 2017	April 03, 2017	21-Apr-17	01-Jun-17	June 06, 2017				4,861,566.02			14,847,709.73			5 representatives from NGO, COA and other Government Agencies	March 3, 2017	March 3, 2017	N/A	March 3, 2017	N/A	N/A		
16GB0232	Const. of 2 Storey 4 Classroom School Building at Ispalge NHS, Anini-y, Antique	Construction Section	Public Bidding	February 21, 2017	February 28 – March 7, 2017	March 7, 2017	June 1, 2017	April 25, 2017	June 20, 2017	22-Jun-17	28-Jul-17	August 04, 2017				6,291,573.60			6,287,736.88			5 representatives from NGO, COA and other Government Agencies	March 3, 2017	March 3, 2017	N/A	March 3, 2017	N/A	N/A		
16GB0233	Construction of 2 Storey 6 Classroom School Building at San Roque-Espelita NHS, Anini-y, Antique	Construction Section	Public Bidding	February 21, 2017	February 28 – March 7, 2017	March 7, 2017	March 21,2017	March 21, 2017	April 21, 2017	26-Apr-17	25-May-17	June 06, 2017				6,291,573.60			8,163,911.18			5 representatives from NGO, COA and other Government Agencies	March 3, 2017	March 3, 2017	N/A	March 3, 2017	N/A	N/A		
16GB0234	Construction of 3 Storey 9 Classrooms School Building at Culasi North ES, Culasi, Antique	Construction Section	Public Bidding	February 21, 2017	February 28 – March 7, 2017	March 7, 2017	March 21,2017	March 21, 2017	April 21, 2017	27-Apr-17	29-May-17	June 06, 2017				14,641,914.72			14,558,331.54			5 representatives from NGO, COA and other Government Agencies	March 3, 2017	March 3, 2017	N/A	March 3, 2017	N/A	N/A		
16GB0235	Const. of 2 Storey 4 Classroom School Building at Salazar ES (Funda Dalipe ES), San Jose (Capital), Antique	Construction Section	Public Bidding	February 21, 2017	February 28 – March 7, 2017	March 7, 2017	March 21,2017	March 21, 2017	April 21, 2017	27-Apr-17	28-Jul-17	August 04, 2017				6,258,270.00			6,235,506.94			5 representatives from NGO, COA and other Government Agencies	March 3, 2017	March 3, 2017	N/A	March 3, 2017	N/A	N/A		
16GB0236	Construction of 2 Storey 4 Classroom School Building at Patria National School, Pandan, Antique	Construction Section	Public Bidding	February 21, 2017	February 28 – March 7, 2017	March 7, 2017	March 21,2017	March 21, 2017	April 19, 2017	26-Apr-17	22-May-17	May 29, 2017				6,168,180.00			6,147,952.53			5 representatives from NGO, COA and other Government Agencies	March 3, 2017	March 3, 2017	N/A	March 3, 2017	N/A	N/A		
16GB0237	Const. of 2 Storey 6 Classroom School Building at Concepcion L. Cacerias MS, Tobias Fornier, Antique	Construction Section	Public Bidding	February 21, 2017	February 28 – March 7, 2017	March 7, 2017	March 21,2017	March 21, 2017	April 21, 2017	26-Apr-17	29-May-17	June 06, 2017				8,143,685.40			8,127,049.41			5 representatives from NGO, COA and other Government Agencies	March 3, 2017	March 3, 2017	N/A	March 3, 2017	N/A	N/A		

Code (PAP)	Procurement  Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining changes from the APP)	
				Pre-Proc Conf	Ads/ Post of ITB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	M	CO	Total	M									CO
16GB0238	Const. of Pis-anan BHS, Pis-anan, Sibalom, Antique	Construction Section	Public Bidding	February 21, 2017	February 28 – March 7, 2017	March 7, 2017	March 21,2017	March 21, 2017	April 19, 2017	27-Apr-17	29-May-17	June 06, 2017				2,985,000.00			2,982,031.00			5 representatives from NGO, COA and other Governmentn Agencies	March 3, 2017	March 3, 2017	N/A	March 3, 2017	N/A	N/A	
16GB0239	Const. of 3 Storey Nine (9) Classroom School Building at Valderrama NHS, Valderrama, Antique	Construction Section	Public Bidding	March 2, 2017	March 9 - 16, 2017	March 16, 2017	May 18, 2017	May 18, 2017	May 25, 2017	06-Jun-17	10-Jul-17	July 17, 2017				29,283,829.44			29,280,632.56			5 representatives from NGO, COA and other Governmentn Agencies	March 14, 2017	March 14, 2017	N/A	March 14, 2017	N/A	N/A	
16GB0240	Construction of 3 Storey Fifteen (15) Classroom School Building at Tario Lim National Memorial High School, Tibiao, Antique	Construction Section	Public Bidding	March 2, 2017	March 9 - 16, 2017	March 16, 2017	March 30, 2017	March 30, 2017	August 01, 2017	04-Sep-17	18-Sep-17	September 20, 2017				21,019,182.87			21,009,138.40			5 representatives from NGO, COA and other Governmentn Agencies	March 14, 2017	March 14, 2017	N/A	March 14, 2017	N/A	N/A	
16GB0241	Construction of 3 Storey Fifteen (15) Classroom School Building at Sibalom NHS, Sibalom, Antique	Construction Section	Public Bidding	March 2, 2017	March 9 - 16, 2017	March 16, 2017	March 30, 2017	March 30, 2017	April 21, 2017	26-Apr-17	14-Jun-17	June 21, 2017				21,019,182.87			20,963,015.17			5 representatives from NGO, COA and other Governmentn Agencies	March 14, 2017	March 14, 2017	N/A	March 14, 2017	N/A	N/A	
16GB0242	Construction of 3 Storey Fifteen (15) Classroom School Building at Belison NHS Belison, Antique	Construction Section	Public Bidding	March 2, 2017	March 9 - 16, 2017	March 16, 2017	May 18, 2017	March 30, 2017	May 25, 2017	06-Jun-17	10-Jul-17	July 17, 2017				21,019,182.87			21,015,464.05			5 representatives from NGO, COA and other Governmentn Agencies	March 14, 2017	March 14, 2017	N/A	March 14, 2017	N/A	N/A	
16GB0243	Construction of 3 Storey Twelve (12) Classroom School Building at Aureliana NHS, Patongon, Antique	Construction Section	Public Bidding	March 2, 2017	March 9 - 16, 2017	March 16, 2017	May 18, 2017	May 18, 2017	September 18, 2017	28-Sep-17	02-Oct-17	October 20, 2017				17,890,046.31			17,838,499.10			5 representatives from NGO, COA and other Governmentn Agencies	March 14, 2017	March 14, 2017	N/A	March 14, 2017	N/A	N/A	
16GB0244	Construction of 3 Storey Nine (9) Classroom School Building at Sibalom NHS, Sibalom, Antique	Construction Section	Public Bidding	March 2, 2017	March 9 - 16, 2017	March 16, 2017	March 30, 2017	March 30, 2017	May 18, 2017	25-May-17	20-Jul-17	July 26, 2017				14,641,914.72			14,200,763.91			5 representatives from NGO, COA and other Governmentn Agencies	March 14, 2017	March 14, 2017	N/A	March 14, 2017	N/A	N/A	
16GB0245	Construction of 2 Storey Ten (10) Classroom School Building at Governor Julian Fulton Pacificador NS, Funda Hamtic, Antique	Construction Section	Public Bidding	March 2, 2017	March 9 - 16, 2017	March 16, 2017	March 30, 2017	March 30, 2017	May 18, 2017	25-May-17	20-Jul-17	July 26, 2017				12,619,020.00			12,240,366.07			5 representatives from NGO, COA and other Governmentn Agencies	March 14, 2017	March 14, 2017	N/A	March 14, 2017	N/A	N/A	
16GB0246	Construction of 2 Storey Ten (10) Classroom School Building at Pis-anan National High School, Sibalom, Antique	Construction Section	Public Bidding	March 2, 2017	March 9 - 16, 2017	March 16, 2017	March 30, 2017	March 30, 2017	April 27, 2017	15-May-17	25-May-17	May 29, 2017				12,619,020.00			12,583,842.98			5 representatives from NGO, COA and other Governmentn Agencies	March 14, 2017	March 14, 2017	N/A	March 14, 2017	N/A	N/A	
16GB0247	Const. of 2 Units 2 Storey Ten (10) Classroom School Building at Moscoso Rios NHS, Hamtic, Ant.	Construction Section	Public Bidding	April 26, 2017	May 3 - 10, 2017	May 10, 2017	May 24, 2017	May 24, 2017	July 26, 2017	10-Aug-17	20-Sep-17	September 22, 2017				25,135,693.80			25,131,306.82			5 representatives from NGO, COA and other Governmentn Agencies	May 8, 2017	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
16GB0248	Const. of 2 Units 2 Storey Eight (8) Classroom School Building at Libertad NVS, Libertad, Antique	Construction Section	Public Bidding	April 26, 2017	May 3 - 10, 2017	May 10, 2017	May 31, 2017	May 24, 2017	June 15, 2017	21-Jun-17	27-Jun-17	June 28, 2017				10,725,150.00			9,979,233.30			5 representatives from NGO, COA and other Governmentn Agencies	May 8, 2017	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
16GB0249	Const. of 2 Storey Eighth (8) Classroom School Building at Sebaste HS, Sebaste, Antique	Construction Section	Public Bidding	April 26, 2017	May 3 - 10, 2017	May 10, 2017	May 31, 2017	May 24, 2017	June 14, 2017	15-Jun-17	June 23, 2017	June 27, 2017				10,725,150.00			10,182,891.12			5 representatives from NGO, COA and other Governmentn Agencies	May 8, 2017	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
16GB0250	Const. of 2 Storey Four (4) Classroom School Building at Sta. Ana, NHS, Pandan, Antique	Construction Section	Public Bidding	April 26, 2017	May 3 - 10, 2017	May 10, 2017	May 31, 2017	May 24, 2017	June 20, 2017	20-Jun-17	June 29, 2017	July 3, 2017				6,895,108.69			6,890,191.89			5 representatives from NGO, COA and other Governmentn Agencies	May 8, 2017	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
16GB0254	Construction of 3 Storey Nine (9) Classroom School Building at Barbaza NHS, Barbaza, Antique	Construction Section	Public Bidding	May 12, 2017	May 19 - 26, 2017	May 26, 2017	June 09, 2017	June 09, 2017	June 29, 2017	30-Jun-17	July 13, 2017	July 14, 2017				16,452,276.10			16,441,451.95			5 representatives from NGO, COA and other Governmentn Agencies	May 24, 2017	May 24, 2017	N/A	May 24, 2017	N/A	N/A	
16GB0255	Construction of 2 Storey Ten (10) Classroom School Building at Pandan NVHS	Construction Section	Public Bidding	May 12, 2017	May 19 - 26, 2017	May 26, 2017	June 09, 2017	June 09, 2017	June 20, 2017	22-Jun-17	July 13, 2017	July 20, 2017				12,769,020.00			12,697,657.25			5 representatives from NGO, COA and other Governmentn Agencies	May 24, 2017	May 24, 2017	N/A	May 24, 2017	N/A	N/A	
16GB0256	Const. of 2 Storey Six (6) Classroom School Building at Lirio M. Escalfo Sr. NHS, Patongon, Antique	Construction Section	Public Bidding	May 12, 2017	May 19 - 26, 2017	May 26, 2017	June 09, 2017	June 09, 2017	June 20, 2017	22-Jun-17	28-Jul-17	04-Aug-17				8,213,040.00			8,205,518.37			5 representatives from NGO, COA and other Governmentn Agencies	May 24, 2017	May 24, 2017	N/A	May 24, 2017	N/A	N/A	
16GB0257	Const. of 2 Storey Ten (10) Classroom School Building at Pangang NHS, Sibalom, Antique	Construction Section	Public Bidding	June 2, 2017	June 8 - 15, 2017	June 15, 2017	June 29, 2017	June 29, 2017	31-Jul-17	06-Sep-17	20-Sep-17	22-Sep-17				12,619,020.00			12,578,665.94			5 representatives from NGO, COA and other Governmentn Agencies	June 13, 2017	June 13, 2017	N/A	June 13, 2017	N/A	N/A	
16GB0258	Const. of 2 Storey Ten (10) Classroom School Building at Libertad NVS, Libertad, Antique	Construction Section	Public Bidding	June 2, 2017	June 8 - 15, 2017	June 15, 2017	June 29, 2017	June 29, 2017	07-Sep-17	28-Sep-17	02-Oct-17	03-Oct-17				12,619,020.00			12,556,893.20			5 representatives from NGO, COA and other Governmentn Agencies	June 13, 2017	June 13, 2017	N/A	June 13, 2017	N/A	N/A	
16GB0259	Const. of 2 Storey Eight (8) Classroom School Building at Lau-an National High School, Lau-an, Antique	Construction Section	Public Bidding	June 2, 2017	June 8 - 15, 2017	June 15, 2017	June 29, 2017	June 29, 2017	26-Jul-17	06-Sep-17	18-Sep-17	20-Sep-17				10,618,569.16			10,610,954.03			5 representatives from NGO, COA and other Governmentn Agencies	June 13, 2017	June 13, 2017	N/A	June 13, 2017	N/A	N/A	
16GB0260	Const. of 3 Storey Six (6) Classroom School Building at Salazar ES (Fundalpe ES), San Jose Capital), Antique	Construction Section	Public Bidding	June 2, 2017	June 8 - 15, 2017	June 15, 2017	June 29, 2017	June 29, 2017	04-Aug-17	11-Aug-17	22-Sep-17	25-Sep-17				10,163,059.68			10,123,000.90			5 representatives from NGO, COA and other Governmentn Agencies	June 13, 2017	June 13, 2017	N/A	June 13, 2017	N/A	N/A	
16GB0261	Const. of 2 Storey Six (6) Classroom School Building at Eastern Lau-an NHS (Maria NHS), Lau-an, Antique	Construction Section	Public Bidding	June 2, 2017	June 8 - 15, 2017	June 15, 2017	June 29, 2017	June 29, 2017	01-Aug-17	04-Sep-17	18-Sep-17	20-Sep-17				8,063,040.00			8,042,940.54			5 representatives from NGO, COA and other Governmentn Agencies	June 13, 2017	June 13, 2017	N/A	June 13, 2017	N/A	N/A	
16GB0263	Const. of 2 Storey Four (4) Classroom School Building at Concepcion L. Cazañas MS, T. Forrier (Dao), Antique	Construction Section	Public Bidding	June 2, 2017	June 8 - 15, 2017	June 15, 2017	June 29, 2017	June 29, 2017	31-Jul-17	04-Sep-17	11-Sep-17	14-Sep-17				6,229,876.80			6,224,216.67			5 representatives from NGO, COA and other Governmentn Agencies	June 13, 2017	June 13, 2017	N/A	June 13, 2017	N/A	N/A	
16GB0264	Const. of 2 Storey Four (4) Classroom School Building at Union NHS, Libertad, Antique	Construction Section	Public Bidding	June 2, 2017	June 8 - 15, 2017	June 15, 2017	June 29, 2017	June 29, 2017	07-Sep-17	28-Sep-17	02-Oct-17	09-Oct-17				6,168,180.00			6,122,570.25			5 representatives from NGO, COA and other Governmentn Agencies	June 13, 2017	June 13, 2017	N/A	June 13, 2017	N/A	N/A	
17GB0001	Network Development-Improvement/Widening of National Road-Pandan-Libertad-Aklan bdy. Road, K0223+(-840)-K0223+547 Pandan, Antique		Public Bidding	January 2, 2017	January 11-18, 2017	January 18, 2017	February 1, 2017	February 1, 2017	February 8,2017	31-Mar-17	12-Apr-17	May 17, 2017				46,010,000.00			43,709,242.34			5 representatives from NGO, COA and other Governmentn Agencies	January 16, 2017	January 16, 2017	N/A	January 16, 2017	N/A	N/A	
17GB0026	Const.Improvement of Access Roads Leading to Airports, Seaports and Declared Tourism Destination-Access Road Leading to San Jose Port, San Jose, Antique	Construction Section	Public Bidding	February 24,2017	February 28 – March 7, 2017	March 7, 2017	September 22, 2017	September 22, 2017	October 06, 2017	13-Oct-17	20-Oct-17					26,210,000.00			26,033,689.61			5 representatives from NGO, COA and other Governmentn Agencies	March 3, 2017	March 3, 2017	N/A	March 3, 2017	N/A	N/A	
17GB0027	Const. of 1 unit 2 classroom ES, Sinaja, Belison, Antique	Construction Section	Public Bidding	N/A	February 28 – March 7, 2017	March 7, 2017	March 21,2017	March 21, 2017	April 24, 2017	27-Apr-17	22-May-17	May 30, 2017				1,980,000.00			1,971,645.88			5 representatives from NGO, COA and other Governmentn Agencies	March 3, 2017	March 3, 2017	N/A	March 3, 2017	N/A	N/A	
17GB0029	Const. of Barangay Road, Lambayangan, Sibalom, Antique	Construction Section	Public Bidding	N/A	February 28 – March 7, 2017	March 7, 2017	March 21,2017	March 21, 2017	April 21, 2017	26-Apr-17	18-Aug-17					1,980,000.00			1,964,504.00			5 representatives from NGO, COA and other Governmentn Agencies	March 3, 2017	March 3, 2017	N/A	March 3, 2017	N/A	N/A	
17GB0030	Const. of Barangay Road, Paong, Sibalom, Antique	Construction Section	Public Bidding	N/A	February 28 – March 7, 2017	March 7, 2017	March 21,2017	March 21, 2017	April 17, 2017	24-Apr-17	29-May-17					1,980,000.00			1,964,636.00			5 representatives from NGO, COA and other Governmentn Agencies	March 3, 2017	March 3, 2017	N/A	March 3, 2017	N/A	N/A	
17GB0031	Const. of Multi-purpose Building, San Vicente, Culasi, Antique	Construction Section	Public Bidding	N/A	March 9 - 16,																								

Code (PAP)	Procurement  Program /Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		CO	Contract Cost ( PhP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining changes from the APP)
				Pre-Proc Conf	Ads/ Post of ITB	Pre-bid Conf	Eligibility Check	Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	M		Total	M									
																	O O			CO	O O								
17GB0033	Const. of Revetment at Sibalom River along Iloilo-Antique Road Pangang. Sibalom, Ant.	Construction Section	Public Bidding	April 25, 2017	May 2 - 9, 2017	May 9, 2017	May 23, 2017	May 23, 2017	June 20, 2017	22-Jun-17	7/3/2017					49,500,000.00			P 46,622,348.39			5 representatives from NGO, COA and other Governmentn Agencies	May 8, 2017	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
17GB0034	Const. of Revetment at Sibalom River along Iloilo-Antique Road Bungod, Sibalom, Ant.	Construction Section	Public Bidding	April 25, 2017	May 2 - 9, 2017	May 9, 2017	May 23, 2017	May 23, 2017	June 01, 2017	09-Jun-17	07-Aug-17					49,500,000.00			46,975,856.88			5 representatives from NGO, COA and other Governmentn Agencies	May 8, 2017	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
17GB0035	Const. of Revetment at Sibalom River along Iloilo-Antique Road District II, Sibalom, Ant.	Construction Section	Public Bidding	April 25, 2017	May 2 - 9, 2017	May 9, 2017	May 23, 2017	May 23, 2017	June 20, 2017	22-Jun-17	28-Jul-17					49,500,000.00			P45,500,000.00			5 representatives from NGO, COA and other Governmentn Agencies	May 8, 2017	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
17GB0036	Const. of Barangay Road, Magsaysay, Culasi, Ant.	Construction Section	Public Bidding	N/A	May 3 - 10, 2017	May 10, 2017	May 31, 2017	May 24, 2017	June 13, 2017	15-Jun-17	6/29/2017					1,980,000.00			P 1,964,643.88			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
17GB0037	Const. of Barangay Road,Nagbanga, San Remigio, Ant.	Construction Section	Public Bidding	N/A	May 3 - 10, 2017	May 10, 2017	May 24, 2017	May 24, 2017	August 04, 2017	06-Sep-17	18-Sep-17					1,980,000.00			1,974,150.97			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
17GB0038	Const. of Barangay Multi-Purpose Bldg., Natividad, Tibiao, Ant.	Construction Section	Public Bidding	N/A	May 3 - 10, 2017	May 10, 2017	May 31, 2017	May 24, 2017	June 13, 2017	15-Jun-17	13-Jul-17					1,980,000.00			P1,9974,970.78			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
17GB0039	Const. of Barangay Multi-Purpose Bldg., Cubay North, Bugasong, Ant..	Construction Section	Public Bidding	N/A	May 3 - 10, 2017	May 10, 2017	May 31, 2017	May 24, 2017	June 13, 2017	15-Jun-17	6/23/2017					1,000,000.00			P 991,324.08			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
17GB0040	Const. of Barangay Multi-Purpose Bldg., Poblacion, Barbaza, Antique	Construction Section	Public Bidding	N/A	May 3 - 10, 2017	May 10, 2017	May 31, 2017	May 24, 2017	June 13, 2017	15-Jun-17	6/27/2017					1,000,000.00			P 995,664.23			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
17GB0041	Const. of Barangay Multi-Purpose Bldg., Maayos, Barbaza, Antique	Construction Section	Public Bidding	N/A	May 3 - 10, 2017	May 10, 2017	May 24, 2017	May 24, 2017	August 01, 2017	20-Sep-17	20-Sep-17					1,000,000.00			995,012.20			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
17GB0042	Const. of Barangay Multi-Purpose Bldg., Villahermosa, Antique	Construction Section	Public Bidding	N/A	May 3 - 10, 2017	May 10, 2017	May 24, 2017	May 24, 2017	June 13, 2017	15-Jun-17	6/23/2017					1,000,000.00			P 995,025.20			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
17GB0043	Const. of Barangay Road, Malandog, Hamtic, Ant.	Construction Section	Public Bidding	N/A	May 3 - 10, 2017	May 10, 2017	May 24, 2017	May 24, 2017	June 13, 2017	21-Jun-17	6/29/2017					2,000,000.00			P 1,952,827.79			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 8, 2017	N/A	May 8, 2017	N/A	N/A	
17GB0044	Const. of Barangay Road, Tigbobo, Culasi, Antique	Construction Section	Public Bidding	N/A	May 9 - 16, 2017	June 6, 2017	June 6, 2017	May 30, 2017	June 13, 2017	15-Jun-17	6/28/2017					1,980,000.00			P 1,975,059.24			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 5, 2017	N/A	June 5, 2017	N/A	N/A	
17GB0045	Const. of Barangay Road, Alegre, Sebaste, Antique	Construction Section	Public Bidding	N/A	May 9 - 16, 2017	June 6, 2017	June 6, 2017	May 30, 2017	June 14, 2017	15-Jun-17	13-Jul-17					1,980,000.00			P 1,768,328.47			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 5, 2017	N/A	June 5, 2017	N/A	N/A	
17GB0047	Const. of Barangay Road, Nazareth, Sibalom, Antique	Construction Section	Public Bidding	N/A	May 9 - 16, 2017	June 6, 2017	June 6, 2017	May 30, 2017	June 19, 2017	21-Jun-17	13-Jul-17					1,980,000.00			P 1,976,069.03			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 5, 2017	N/A	June 5, 2017	N/A	N/A	
17GB0048	Const. of Multi-purpose Building, EBJ, Hamtic, Antique	Construction Section	Public Bidding	N/A	May 9 - 16, 2017	June 6, 2017	June 6, 2017	May 30, 2017	June 20, 2017	22-Jun-17	07-Mar-17					1,000,000.00			P 996,806.16			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 5, 2017	N/A	June 5, 2017	N/A	N/A	
17GB0049	Const. of Multi-purpose Building, Mahlad, Barbaza, Antique	Construction Section	Public Bidding	N/A	May 9 - 16, 2017	May 16, 2017	May 30, 2017	May 30, 2017	August 01, 2017	08-Sep-17	20-Sep-17					1,000,000.00			994,877.60			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 16, 2017	N/A	May 16, 2017	N/A	N/A	
17GB0050	Const. of Multi-Purpose, Ingwan-Batangas, Hamtic, Antique	Construction Section	Public Bidding	N/A	May 11 - 18, 2017	June 1, 2017	June 1, 2017	June 01, 2017	June 15, 2017	20-Jun-17	6/29/2017					1,980,000.00			P 1,960,349.89			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 31,, 2017	N/A	May 31,, 2017	N/A	N/A	
17GB0051	Const. of Barangay Road, Igibol, Hamtic, Antique	Construction Section	Public Bidding	N/A	May 11 - 18, 2017	June 1, 2017	June 1, 2017	June 01, 2017	June 15, 2017	21-Jun-17	07-Mar-17					1,980,000.00			P 1,950,412.08			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 31,, 2017	N/A	May 31,, 2017	N/A	N/A	
17GB0052	Const. of Water Supply System Level II, Magarang, Patnongon, Antique	Construction Section	Public Bidding	N/A	May 11 - 18, 2017	June 1, 2017	June 1, 2017	June 01, 2017	June 14, 2017	15-Jun-17	15-Aug-17					1,980,000.00			P 1,961,584.48			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 31,, 2017	N/A	May 31,, 2017	N/A	N/A	
17GB0053	Construction of Barangay Road, Malabar, Tibiao, Antique	Construction Section	Public Bidding	N/A	May 11 - 18, 2017	June 1, 2017	June 1, 2017	June 01, 2017	June 13, 2017	15-Jun-17	28-Jul-17					1,980,000.00			P 1,957,470.00			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 31,, 2017	N/A	May 31,, 2017	N/A	N/A	
17GB0054	Const. of Barangay Road, Botbot, Pandan, Antique	Construction Section	Public Bidding	N/A	May 11 - 18, 2017	June 1, 2017	June 1, 2017	June 01, 2017	June 15, 2017	20-Jun-17	20-Jul-17					1,980,000.00			P 1,971,997.65			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 31,, 2017	N/A	May 31,, 2017	N/A	N/A	
17GB0055	Const. of Multi-Purpose Building, Amparo, Patnongon, Antique	Construction Section	Public Bidding	N/A	May 11 - 18, 2017	June 1, 2017	June 1, 2017	June 01, 2017	June 15, 2017	20-Jun-17	13-Jul-17					1,980,000.00			P 1,965,457.10			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 31,, 2017	N/A	May 31,, 2017	N/A	N/A	
17GB0056	Completion of Multi-Purpose Building, Sido, Sibalom, Antique	Construction Section	Public Bidding	N/A	May 11 - 18, 2017	June 1, 2017	June 1, 2017	June 01, 2017	June 13, 2017	15-Jun-17	8/7/12/2017					1,000,000.00			P 982,988.17			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 31,, 2017	N/A	May 31,, 2017	N/A	N/A	
17GB0058	Widening of Iloilo-Antique Road, K0162+400-K0163+597, Antique	Construction Section	Public Bidding	May 12, 2017	May 19 - 26, 2017	May 26, 2017	June 09, 2017	June 09, 2017	June 21, 2017	23-Jun-17	18-Aug-17					33,397,500.00			P25,999,686.70			5 representatives from NGO, COA and other Governmentn Agencies	May 24, 2017	May 22, 2017	N/A	May 22, 2017	N/A	N/A	
17GB0059	Construction of Barangay Road, Binanogan, Valderrama, Antique	Construction Section	Public Bidding	N/A	May 19 - 26, 2017	May 26, 2017	June 09, 2017	June 09, 2017	June 20, 2017	22-Jun-17	7/3/2017					1,980,000.00			P 1,972,401.86			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 24, 2017	N/A	May 24, 2017	N/A	N/A	
17GB0060	Construction of Multi-purpose Building, Baybay, Pandan, Antique	Construction Section	Public Bidding	N/A	May 19 - 26, 2017	May 26, 2017	June 09, 2017	June 09, 2017	June 15, 2017	20-Jun-17	13-Jul-17					1,980,000.00			P1,955,351.89			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 24, 2017	N/A	May 24, 2017	N/A	N/A	
17GB0061	Construction of Multi-purpose Building, Buang, Pandan, Antique	Construction Section	Public Bidding	N/A	May 19 - 26, 2017	May 26, 2017	June 09, 2017	June 09, 2017	June 20, 2017	22-Jun-17	13-Jul-17					1,980,000.00			P1,957,388.54			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 24, 2017	N/A	May 24, 2017	N/A	N/A	
17GB0062	Construction of Multi-purpose Building, Manigay, Culasi, Antique	Construction Section	Public Bidding	N/A	May 19 - 26, 2017	May 26, 2017	June 09, 2017	June 09, 2017	June 20, 2017	22-Jun-17	7/3/2017					1,980,000.00			P1,976,223.05			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 24, 2017	N/A	May 24, 2017	N/A	N/A	
17GB0063	Completion of Multi-Purpose Building, Linaban, Hamtic, Antique	Construction Section	Public Bidding	N/A	May 19 - 26, 2017	May 26, 2017	June 09, 2017	June 09, 2017	June 20, 2017	22-Jun-17	7/3/2017					1,000,000.00			P 979,883.62			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 24, 2017	N/A	May 24, 2017	N/A	N/A	
17GB0064	Completion of Multi-purpose Building, Buhang, Hamtic, Antique	Construction Section	Public Bidding	N/A	May 19 - 26, 2017	May 26, 2017	June 09, 2017	June 09, 2017	June 15, 2017	20-Jun-17	6/29/2017					1,000,000.00			P-994,985.53			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 24, 2017	N/A	May 24, 2017	N/A	N/A	
17GB0065	Repair/Rehabilitation/Improvement of Iloilo-Antique Road, K0087+600-K0089+200, Hamtic, Antique	Construction Section	Public Bidding	May 12, 2017	May 19 - 26, 2017	May 26, 2017	June 09, 2017	June 09, 2017	June 20, 2017	22-Jun-																			

Code (PAP)	Procurement  Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining changes from the APP)	
				Pre-Proc Conf	Ads/ Post of ITB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Post Qual	Notice of Award	Contract Signing	to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	M  O O	CO	Total	M  O O									CO
17GB0068	Repair/Rehabilitation/Improvement along Bugasong-Valderrama Road, K0136+894-K0147+171, Antique	Construction Section	Public Bidding	May 17, 2017	May 24 - 31, 2017	May 31, 2017	June 14, 2017	June 14, 2017	June 21, 2017	23-Jun-17	07-Aug-17					7,425,000.00			P-7,049,908.52			5 representatives from NGO, COA and other Governmentn Agencies	May 30, 2017	May 30, 2017	N/A	May 30, 2017	N/A	N/A	
17GB0069	Repair/Rehabilitation/Improvement of Iloilo-Antique Road, K0113+000-K0114+000, Belison, Antique	Construction Section	Public Bidding	May 17, 2017	May 24 - 31, 2017	May 31, 2017	June 14, 2017	June 14, 2017	June 21, 2017	23-Jun-17	07-Aug-17					8,910,000.00			P-8,460,863.10			5 representatives from NGO, COA and other Governmentn Agencies	May 30, 2017	May 30, 2017	N/A	May 30, 2017	N/A	N/A	
17GB0070	Repair/Rehabilitation/Improvement of Iloilo-Antique Road, K0099+185-K0122+060.80 with exception, Antique	Construction Section	Public Bidding	May 17, 2017	May 24 - 31, 2017	May 31, 2017	June 14, 2017	June 14, 2017	June 21, 2017	23-Jun-17	7/7/2017					8,910,000.00			P-8,459,077.74			5 representatives from NGO, COA and other Governmentn Agencies	May 30, 2017	May 30, 2017	N/A	May 30, 2017	N/A	N/A	
17GB0071	Construction of Box Culvert, Malaiba, San Jose, Antique	Construction Section	Public Bidding	N/A	May 24 - 31, 2017	May 31, 2017	June 14, 2017	June 14, 2017	June 21, 2017	23-Jun-17	7/7/2017					1,980,000.00			P-1,958,450.74			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 29, 2017	N/A	May 29, 2017	N/A	N/A	
17GB0073	Widening of Iloilo-Antique Road, K00225+000-K0226+680, Antique	Construction Section	Public Bidding	May 18, 2017	May 25 – June 1, 2017	June 1, 2017	June 15, 2017	June 15, 2017	July 28, 2017	04-Sep-17	18-Sep-17					48,800,000.00			46,360,000.00			5 representatives from NGO, COA and other Governmentn Agencies	May 30, 2017	May 30, 2017	N/A	May 30, 2017	N/A	N/A	
17GB0074	Widening of Iloilo-Antique Road, K0171+000-K0171+100, Antique	Construction Section	Public Bidding	May 18, 2017	May 25 – June 1, 2017	June 1, 2017	June 15, 2017	June 15, 2017	June 21, 2017	23-Jun-17	7/7/2017					23,750,000.00			P16,694,277.29			5 representatives from NGO, COA and other Governmentn Agencies	May 30, 2017	May 30, 2017	N/A	May 30, 2017	N/A	N/A	
17GB0075	Widening of Iloilo-Antique Road, K0136+584-K0137+800, Antique	Construction Section	Public Bidding	May 18, 2017	May 25 – June 1, 2017	June 1, 2017	June 15, 2017	June 15, 2017	June 22, 2017	27-Jun-17	07-Jul-17					23,802,461.12			P22,605,650.00			5 representatives from NGO, COA and other Governmentn Agencies	May 30, 2017	May 30, 2017	N/A	May 30, 2017	N/A	N/A	
17GB0076	Repair/Rehabilitation/Improvement along Anini-y-T. Fornier-Hamtic Road, K0075+962-K0115+394, Hamtic, Antique	Construction Section	Public Bidding	May 18, 2017	May 25 – June 1, 2017	June 1, 2017	June 15, 2017	June 15, 2017	June 21, 2017	23-Jun-17	07-May-17					9,405,000.00			P-8,932,777.40			5 representatives from NGO, COA and other Governmentn Agencies	May 30, 2017	May 30, 2017	N/A	May 30, 2017	N/A	N/A	
17GB0077	Construction of Barangay Road, Pangalegan, Bugasong, Antique	Construction Section	Public Bidding	N/A	May 25 – June 1, 2017	June 1, 2017	June 15, 2017	June 15, 2017	June 20, 2017	22-Jun-17	18-Aug-17					1,980,000.00			P1,974,266.54			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 30, 2017	N/A	May 30, 2017	N/A	N/A	
17GB0078	Repair/Rehabilitation/Improvement along Bantayan-San Pedro-Cubay Road, K0097+416-K0108+808, San Jose, Antique	Construction Section	Public Bidding	N/A	May 25 – June 1, 2017	June 1, 2017	June 15, 2017	June 15, 2017	June 21, 2017	23-Jun-17	07-Aug-17					2,772,000.00			P-2,631,363.25			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 30, 2017	N/A	May 30, 2017	N/A	N/A	
17GB0079	Construction of Rainwater Collection System (RWCS), Province of Antique	Construction Section	Public Bidding	N/A	May 25 – June 1, 2017	June 1, 2017	June 15, 2017	June 15, 2017	June 21, 2017	23-Jun-17	07-Jul-17					3,281,000.00			P3,280,892.84			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 30, 2017	N/A	May 30, 2017	N/A	N/A	
17GB0080	Construction of Multi-pUrpose Building, Poblacion, Belison, Antique	Construction Section	Public Bidding	N/A	May 25 – June 1, 2017	June 1, 2017	June 15, 2017	June 15, 2017	June 21, 2017	23-Jun-17	07-Jul-17					1,000,000.00			P-959,681.16			5 representatives from NGO, COA and other Governmentn Agencies	N/A	May 30, 2017	N/A	May 30, 2017	N/A	N/A	
17GB0081	Widening of Iloilo-Antique Road , K0110+000-K0111+996, Antique	Construction Section	Public Bidding	May 31, 2017	June 6 - 13, 2017	June 13, 2017	June 27, 2017	June 27, 2017	August 04, 2017	04-Sep-17	18-Sep-17					48,200,000.00			34,222,000.00			5 representatives from NGO, COA and other Governmentn Agencies	June 12, 2017	June 12, 2017	N/A	June 12, 2017	N/A	N/A	
17GB0082	Repair/Rehabilitation/Improvement of Iloilo-Antique Road, K0081+000-K0082+900, Hamtic, Antique	Construction Section	Public Bidding	May 31, 2017	June 6 - 13, 2017	June 13, 2017	June 27, 2017	June 27, 2017	June 29, 2017	30-Jun-17	7/18/2017					15,840,000.00			15,045,297.34			5 representatives from NGO, COA and other Governmentn Agencies	June 12, 2017	June 12, 2017	N/A	June 12, 2017	N/A	N/A	
17GB0083	Repair/Rehabilitation/Improvement of Iloilo-Antique Road, K0079+000-K0081+000, Hamtic, Antique	Construction Section	Public Bidding	May 31, 2017	June 6 - 13, 2017	June 13, 2017	June 27, 2017	June 27, 2017	June 29, 2017	30-Jun-17	13-Jul-17					17,325,000.00			P16,456,382.60			5 representatives from NGO, COA and other Governmentn Agencies	June 12, 2017	June 12, 2017	N/A	June 12, 2017	N/A	N/A	
17GB0084	Repair/Rehabilitation/Improvement of Iloilo-Antique Road, K0072+248-K0099+168.9 with exception, Hamtic, Antique	Construction Section	Public Bidding	May 31, 2017	June 6 - 13, 2017	June 13, 2017	June 27, 2017	June 27, 2017	June 29, 2017	30-Jun-17	13-Jul-17					7,920,000.00			P7,521,461.28			5 representatives from NGO, COA and other Governmentn Agencies	June 12, 2017	June 12, 2017	N/A	June 12, 2017	N/A	N/A	
17GB0085	Repair/Rehabilitation/Improvement along Pandan-Aklan Boundary Road, K0223+882-K0249+397, Antique	Construction Section	Public Bidding	May 31, 2017	June 6 - 13, 2017	June 13, 2017	June 27, 2017	June 27, 2017	June 29, 2017	30-Jun-17	13-Jul-17					6,138,000.00			P5,828,283.09			5 representatives from NGO, COA and other Governmentn Agencies	June 12, 2017	June 12, 2017	N/A	June 12, 2017	N/A	N/A	
17GB0086	Repair/Rehabilitation/Improvement along Odiong-Sibalom-San Remigio-Leon Road, K0104+473-K0134+000, Antique	Construction Section	Public Bidding	May 31, 2017	June 6 - 13, 2017	June 13, 2017	June 27, 2017	June 27, 2017	June 29, 2017	30-Jun-17	13-Jul-17					6,435,000.00			P-6,112,593.32			5 representatives from NGO, COA and other Governmentn Agencies	June 12, 2017	June 12, 2017	N/A	June 12, 2017	N/A	N/A	
17GB0087	Repair/Rehabilitation/Improvement along Iloilo-Antique Road, K0193+000-K0222+000, Pandan-Libertad-Aklan Boundary Road, K0223+878-K0249+379, Bugasong-Valderrama Road, K0136+894-K0149+155, Antique	Construction Section	Public Bidding	May 31, 2017	June 6 - 13, 2017	June 13, 2017	June 27, 2017	June 27, 2017	June 29, 2017	30-Jun-17	13-Jul-17					11,385,000.00			P10,814,065.28			5 representatives from NGO, COA and other Governmentn Agencies	June 12, 2017	June 12, 2017	N/A	June 12, 2017	N/A	N/A	
17GB0088	Construction of Activity Center/Covered Court, San Jose de Buenavista Municipality of Antique	Construction Section	Public Bidding	May 31, 2017	June 6 - 13, 2017	June 13, 2017	June 27, 2017	June 27, 2017	June 29, 2017	30-Jun-17	13-Jul-17					4,950,000.00			P 4,918,841.47			5 representatives from NGO, COA and other Governmentn Agencies	June 12, 2017	June 12, 2017	N/A	June 12, 2017	N/A	N/A	
17GB0089	Construction of Barangay Road, Buenavista-San Juan, Culasi, Antique	Construction Section	Public Bidding	N/A	June 6 - 13, 2017	June 13, 2017	June 27, 2017	June 27, 2017	June 29, 2017	30-Jun-17	7/14/2017					1,980,000.00			P 1,972,621.53			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 12, 2017	N/A	June 12, 2017	N/A	N/A	
17GB0090	Completion of Multi-purpose Building, Maybato, San Jose, Antique	Construction Section	Public Bidding	N/A	June 6 - 13, 2017	June 13, 2017	June 27, 2017	June 27, 2017	June 29, 2017	30-Jun-17	7/13/2017					1,000,000.00			991,018.77			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 12, 2017	N/A	June 12, 2017	N/A	N/A	
17GB0091	Cons. Of Road Principe St., Barangay 1, San Jose de Buenavista, Antique	Construction Section	Public Bidding	N/A	June 6 - 13, 2017	June 13, 2017	June 27, 2017	June 27, 2017	June 29, 2017	30-Jun-17	7/13/2017					1,980,000.00			P 1,954,866.00			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 12, 2017	N/A	June 12, 2017	N/A	N/A	
17GB0092	Repair/Rehab. Of Barangay Hall Tomao, Culasi, Antique	Construction Section	Public Bidding	N/A	June 6 - 13, 2017	June 13, 2017	June 27, 2017	June 27, 2017	June 29, 2017	30-Jun-17	13-Jul-17					1,000,000.00			P 993,281.88			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 12, 2017	N/A	June 12, 2017	N/A	N/A	
17GB0093	Construction of Barangay Road, Tigbaboy, Tibiao, Antique	Construction Section	Public Bidding	N/A	June 8 - 15, 2017	June 15, 2017	June 29, 2017	June 29, 2017	August 04, 2017	11-Aug-17	12-Sep-17					1,980,000.00			1,976,202.48			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 15, 2017	N/A	June 15, 2017	N/A	N/A	
17GB0094	Completion of Day Care Center, Catungin II, Sibalom, Antique	Construction Section	Public Bidding	N/A	June 8 - 15, 2017	June 15, 2017	June 29, 2017	June 29, 2017	July 26, 2017	08-Sep-17	22-Sep-17					1,000,000.00			993,540.54			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 15, 2017	N/A	June 15, 2017	N/A	N/A	
17GB0095	Repair/Maintenance of Pavement Markings along Atabay-Inabasan Road, K0101+130-K0105+013, San Jose, Antique	Maintenance Section	Public Bidding	N/A	June 8 - 15, 2017	June 15, 2017	June 29, 2017	June 29, 2017	August 01, 2017	04-Sep-17	18-Sep-17					1,018,074.13			1,007,508.43			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 15, 2017	N/A	June 15, 2017	N/A	N/A	
17GB0096	Repair/Maintenance of Pavement Markings along Hamtic-Bian-Eda-Sibalom Road, K0090+347-K0094+460, K0095+987-K0096+076, Hamtic & Sibalom, Antique	Maintenance Section	Public Bidding	N/A	June 8 - 15, 2017	June 15, 2017	June 29, 2017	June 29, 2017	August 01, 2017	04-Sep-17	18-Sep-17					864,048.76													

Code (PAP)	Procurement  Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining changes from the APP)	
				Pre-Proc Conf	Ads/ Post of ITB	Pre-bid Conf	Eligibility Check	Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	M O O	CO	Total	M O O									CO
17GB0100	Repair/Rehabilitation/Improvement along Anini-y-T. Fornier-Hamtic Road, K0105+582-K0113+658.40 (with exception), Hamtic, Antique	Construction Section	Public Bidding	June 2, 2017	June 9 - 16, 2017	June 16, 2017	June 30, 2017	June 30, 2017	August 04, 2017	05-Sep-17	18-Sep-17					9,900,000.00			9,404,174.99			5 representatives from NGO, COA and other Governmentn Agencies	June 14, 2017	June 14, 2017	N/A	June 14, 2017	N/A	N/A	
17GB0101	Repair/Rehabilitation/Improvement of Iloilo-Antique Road, K0123+020-K0227+148.90 with exception, Antique	Construction Section	Public Bidding	June 2, 2017	June 9 - 16, 2017	June 16, 2017	June 30, 2017	June 30, 2017	August 04, 2017	05-Sep-17	18-Sep-17					8,415,000.00			7,992,454.43			5 representatives from NGO, COA and other Governmentn Agencies	June 14, 2017	June 14, 2017	N/A	June 14, 2017	N/A	N/A	
17GB0102	Repair/Rehabilitation/Improvement of Iloilo-Antique Road, K0123+020-K0227+148.90 with exception, Antique208+000- with exception, Antique	Construction Section	Public Bidding	June 2, 2017	June 9 - 16, 2017	June 16, 2017	June 30, 2017	June 30, 2017	August 01, 2017	05-Sep-17	18-Sep-17					12,870,000.00			12,225,160.35			5 representatives from NGO, COA and other Governmentn Agencies	June 14, 2017	June 14, 2017	N/A	June 14, 2017	N/A	N/A	
17GB0103	Repair/Rehabilitation/Improvement of Iloilo-Antique Road, K0089+120-K0089+600, Hamtic, Antique	Construction Section	Public Bidding	June 2, 2017	June 9 - 16, 2017	June 16, 2017	June 30, 2017	June 30, 2017	August 04, 2017	05-Sep-17	18-Sep-17					11,880,000.00			11,283,733.17			5 representatives from NGO, COA and other Governmentn Agencies	June 14, 2017	June 14, 2017	N/A	June 14, 2017	N/A	N/A	
17GB0104	Concreting of Road, Barangay Cubay, Barbaza, Antique	Construction Section	Public Bidding	June 2, 2017	June 9 - 16, 2017	June 16, 2017	June 30, 2017	June 30, 2017	July 26, 2017	06-Sep-17	18-Sep-17					9,900,000.00			9,404,469.00			5 representatives from NGO, COA and other Governmentn Agencies	June 14, 2017	June 14, 2017	N/A	June 14, 2017	N/A	N/A	
17GB0105	Construction of Barangay Road, Takas-Iginab, Valderrama, Antique	Construction Section	Public Bidding	N/A	June 9 - 16, 2017	June 16, 2017	June 30, 2017	June 30, 2017	July 26, 2017	11-Aug-17	22-Sep-17					1,980,000.00			1,926,303.57			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 14, 2017	N/A	June 14, 2017	N/A	N/A	
17GB0106	Completion of Multi-purpose Building, Maria, Lusa-an, Antique	Construction Section	Public Bidding	N/A	June 9 - 16, 2017	June 16, 2017	June 30, 2017	June 30, 2017	July 26, 2017	08-Aug-17	22-Sep-17					1,000,000.00			999,732.46			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 14, 2017	N/A	June 14, 2017	N/A	N/A	
17GB0107	Construction/Rehabilitation of Sitio Sadsadan Road, Brgy. Igsoor, Bugasong, Antique	Construction Section	Public Bidding	June 7, 2017	June 14 - 21, 2017	June 21, 2017	July 05, 2017	July 05, 2017	July 26, 2017	08-Sep-17	22-Sep-17					29,700,000.00			28,201,262.80			5 representatives from NGO, COA and other Governmentn Agencies	June 19, 2017	June 19, 2017	N/A	June 19, 2017	N/A	N/A	
17GB0108	Construction/Rehabilitation of Sitio Villaniga Road, Brgy. Igsoor, Bugasong, Antique	Construction Section	Public Bidding	June 7, 2017	June 14 - 21, 2017	June 21, 2017	July 05, 2017	July 05, 2017	July 26, 2017	08-Aug-17	20-Sep-17					19,800,000.00			18,802,001.47			5 representatives from NGO, COA and other Governmentn Agencies	June 19, 2017	June 19, 2017	N/A	June 19, 2017	N/A	N/A	
17GB0110	Construction of Health Care Center, Pis-anan, Sibalom, Antique	Construction Section	Public Bidding	N/A	June 14 - 21, 2017	June 21, 2017	July 05, 2017	July 05, 2017	August 04, 2017	06-Sep-17	18-Sep-17					1,980,000.00			1,972,701.94			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 19, 2017	N/A	June 19, 2017	N/A	N/A	
17GB0111	Construction of Tagudud-Maray-Tonoon Road (Phase 2), Bugasong, Antique	Construction Section	Public Bidding	June 7, 2017	June 14 - 21, 2017	June 21, 2017	July 14, 2017	July 14, 2017	August 04, 2017	08-Sep-17	20-Sep-17					29,700,000.00			28,213,168.75			5 representatives from NGO, COA and other Governmentn Agencies	June 19, 2017	June 19, 2017	N/A	June 19, 2017	N/A	N/A	
17GB0112	Const. of Water Supply System Level II, Magarang, Abaca, Tobias Fornier, Antique	Construction Section	Public Bidding	N/A	June 14 - 21, 2017	June 21, 2017	July 14, 2017	July 14, 2017	August 01, 2017	06-Sep-17	18-Sep-17					1,980,000.00			1,958,794.73			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 19, 2017	N/A	June 19, 2017	N/A	N/A	
17GB0113	Repair/Maintenance of Pavement Markings along Iloilo-Antique Road, K0167+000-K0186+000 with Exception, Tibiao & Culasi, Antique	Maintenance Section	Public Bidding	N/A	June 14 - 21, 2017	June 21, 2017	July 14, 2017	July 14, 2017	July 26, 2017	06-Sep-17	18-Sep-17					4,900,096.11			4,655,253.05			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 19, 2017	N/A	June 19, 2017	N/A	N/A	
17GB0114	Repair/Maintenance of Concrete Pavement along San Remigio-Bugo Road, K0118+(-426)-K0118+(-426)-K0118+(-309), Poblacion, San Remigio, Antique	Maintenance Section	Public Bidding	N/A	June 14 - 21, 2017	June 21, 2017	July 14, 2017	July 14, 2017	September 20, 2017	18-Oct-17	13-Oct-17					1,855,070.57			1,843,325.38			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 19, 2017	N/A	June 19, 2017	N/A	N/A	
17GB0116	Repair/Maintenance of Flood Control and Drainage Structures along Aslaman Bridge, Brgy. Poblacion, Antique	Maintenance Section	Public Bidding	N/A	June 14 - 21, 2017	June 21, 2017	July 14, 2017	July 14, 2017	August 01, 2017	06-Sep-17	18-Sep-17					1,179,621.00			1,161,370.83			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 19, 2017	N/A	June 19, 2017	N/A	N/A	
17GB0117	Repair/Maintenance of Flood Control and Drainage Structures along Belison Bridge, Brgy. Poblacion, Belison, Antique	Maintenance Section	Public Bidding	N/A	June 14 - 21, 2017	June 21, 2017	July 14, 2017	July 14, 2017	July 26, 2017	06-Sep-17	18-Sep-17					489,260.00			479,095.82			5 representatives from NGO, COA and other Governmentn Agencies	N/A	June 19, 2017	N/A	June 19, 2017	N/A	N/A	
17GB0119	Const. of Centro Pojo-Guija-Jinalinan FMR, Brgys. Centro Pojo, Guija and Jinalinan, Bugasong, Antique	Construction Section	Public Bidding	June 28, 2017	July 5-12, 2017	July 12, 2017	July 14, 2017	Aug. 10, 2017	September 20, 2017	28-Sep-17	02-Oct-17					4,975,000.00			4,723,420.67			5 representatives from NGO, COA and other Governmentn Agencies	N/A	July 12, 2017	N/A	July 12, 2017	N/A	N/A	
17GB0120	Repair/Maintenance of Concrete Pavement along San Remigio-Bugo Road, K0118+(-426)-K0118+(-426)-K0118+(-309), Poblacion, San Remigio, Antique Sibalom-Pis-anan Road,K0109+000-K0111+400 with Exception,Sibalom, Antique	Maintenance Section	Public Bidding	N/A	July 5 - 12, 2017	July 12, 2017	Aug. 10, 2017	Aug. 10, 2017	September 18, 2017	28-Sep-17	02-Oct-17								2,169,540.71			5 representatives from NGO, COA and other Governmentn Agencies	N/A	July 12, 2017	N/A	July 12, 2017	N/A	N/A	
17GB0121	Repair/Maintenance of Concrete Pavement along Anini-y-T. Fornier-Hamtic Road, K0084+036-K0107+000, San Jose & Sibalom, Antique	Maintenance Section	Public Bidding	N/A	July 5 - 12, 2017	July 12, 2017	Aug. 10, 2017	Aug. 10, 2017	September 18, 2017	28-Sep-17	02-Oct-17					1,401,098.55			1,390,723.93			5 representatives from NGO, COA and other Governmentn Agencies	N/A	July 12, 2017	N/A	July 12, 2017	N/A	N/A	
17GB0122	Repair/Maintenance of Shoulder along Bantayan-San Pedro Cubay Road, K0098+760-K0107+000, San Jose & Sibalom, Antique	Maintenance Section	Public Bidding	N/A	July 5 - 12, 2017	July 12, 2017	July 26, 2017	July 26, 2017	September 06, 2017	28-Sep-17	02-Oct-17					956,041.76			938,584.44			5 representatives from NGO, COA and other Governmentn Agencies	N/A	July 12, 2017	N/A	July 12, 2017	N/A	N/A	
17GB0123	Repair/Maintenance of Shoulder along Iloilo-Antique Road, K0102+000-K0104+740, San Jose & Sibalom, Antique	Maintenance Section	Public Bidding	N/A	July 5 - 12, 2017	July 12, 2017	Aug. 10, 2017	Aug. 10, 2017	September 18, 2017	28-Sep-17	02-Oct-17					706,724.14			701,085.80			5 representatives from NGO, COA and other Governmentn Agencies	N/A	July 12, 2017	N/A	July 12, 2017	N/A	N/A	
17GB0124	Repair/Rehabilitation/Improvement Including Slope Protection along Odlong-Sibalom-San Remigio-Leon Road, K0109+380-K0109+610 B/S, K0115+(-100)-K0115+000 R/S, K0115+164-K0115+270 B/S, K0115+270-K0115+288 R/S, K0115+680-K0115+780 R/S, K0115+700-K0115+760 L/S, K0115+820-K0115+932 R/S, K0116+077-K0116+119 L/S, K00116+124-K0116+314 L/S	Construction Section	Public Bidding	June 30, 2017	July 7 - 14, 2017	July 14, 2017	Aug. 15, 2017	Aug. 15, 2017	September 18, 2017	28-Sep-17	02-Oct-17					19,800,000.00			18,804,985.42			5 representatives from NGO, COA and other Governmentn Agencies	July 12, 2017	July 12, 2017	N/A	July 12, 2017	N/A	N/A	
17GB0125	Repair/Rehabilitation/Improvement along Bantayan-San Pedro-Cubay Road, K0098+100-K0098+700, San Jose, Antique	Construction Section	Public Bidding	June 30, 2017	July 7 - 14, 2017	July 14, 2017	Aug. 15, 2017	Aug. 15, 2017	September 05, 2017	28-Sep-17	02-Oct-17					9,405,000.00			9,148,070.95			5 representatives from NGO, COA and other Governmentn Agencies	July 14, 2017	July 12, 2017	N/A	July 12, 2017	N/A	N/A	
17GB0126	Concreting of Janlagasi FMR, Brgy. Janlagasi, Culasi, Antique	Construction Section	Public Bidding	June 30, 2017	July 7 - 14, 2017	July 14, 2017	Aug. 15, 2017	Aug. 15, 2017	September 05, 2017	28-Sep-17	02-Oct-17					4,975,000.00			4,724,820.65			5 representatives from NGO, COA and other Governmentn Agencies	N/A	July 12, 2017	N/A	July 12, 2017	N/A	N/A	
17GB0127	Concreting of Brgy. Union FMR, Brgy. Union, Libertad, Antique	Construction Section	Public Bidding	N/A	July 7 - 14, 2017	July 14, 2017	Sept. 21, 2017	Sept. 21, 2017	October 06, 2017	13-Oct-17	20-Oct-17					1,990,000.00			1,986,011.07			5 representatives from NGO, COA and other Governmentn Agencies	N/A	July 12, 2017	N/A	July 12, 2017	N/A	N/A	
17GB0128	Rehabilitation/Improvement of Sitio Nawili Creek Concrete Box Culvert	Construction Section	Public Bidding	July 4, 2017	July 11 - 18, 2017	July 18, 2017	Aug. 17, 2017	Aug. 17, 2017	September 05, 2017	28-Sep-17	02-Oct-17					19,800,000.00			18,809,417.45			5 representatives from NGO, COA and other Governmentn Agencies	July 17, 2017	July 17, 2017	N/A	July 17, 2017	N/A	N/A	
17GB0129	Construction of Level III Water Supply System Libertad, Antique	Construction Section	Public Bidding	July 4, 2017	July 11 - 18, 2017	July 18, 2017	Aug. 17, 2017	Aug. 17, 2017	September 20, 2017	28-Sep-17	02-Oct-17					10,890,000.00			10,869,325.97			5 representatives from NGO, COA and other Governmentn Agencies	July 17, 2017	July 17, 2017	N/A	July 17, 2017	N/A	N/A	
17GB0130	Concreting of Osorio I FMR, Brgy. Osorio I, San Remigio, Antique	Construction Section	Public Bidding	N/A	July 11 - 18, 2017	July 18, 2017	Aug. 17, 2017	Aug. 17, 2017	September 20, 2017	28-Sep-17	02-Oct-17					1,980,000.00			1,976,783.00			5 representatives from NGO, COA and other Governmentn Agencies	N/A	July 17, 2017	N/A	July 17, 2017	N/A	N/A	
17GB0131	Concreting of Brgy. Lapak to Brgy. Sumaray FMR, Brgy. Lapak & Sumaray, San Remigio, Antique	Construction Section	Public Bidding	N/A	July 11 - 18, 2017	July 18, 2017	Aug. 17, 2017	Aug. 17, 2017	September 20, 2017	28-Sep-17	02-Oct-17					1,990,000.00			1,962,183.00			5 representatives from NGO, COA and other Governmentn Agencies	N/A	July 17, 2017	N/A	July 17, 2017	N/A	N/A	

Code (PAP)	Procurement  Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining changes from the APP)	
				Pre-Proc Conf	Ads/ Post of ITB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Post Qual	Notice of Award						Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total									M O O
17GB0132	Concreting of Brgy. Bontol to Tordesillas FMR, Brgys. Bontol to Tordesillas, Sibalom, Antique	Construction Section	Public Bidding	N/A	July 11 - 18, 2017	July 18, 2017	Aug. 17, 2017	Aug. 17, 2017	September 20, 2017	28-Sep-17	02-Oct-17					1,990,000.00			1,965,441.00			5 representatives from NGO, COA and other Governmentn Agencies	N/A	July 17, 2017	N/A	July 17, 2017	N/A	N/A	
17GB0133	Rehabilitation/Construction of Barangay Binanogan, Villa Valderrama Road (Gravel to Paved) Including Bridge, Antique	Construction Section	Public Bidding	July 7, 2017	July 13 - 20, 2017	July 20, 2017	Aug. 17, 2017	Aug. 17, 2017	September 05, 2017	28-Sep-17	02-Oct-17					69,300,000.00			65,230,673.29			5 representatives from NGO, COA and other Governmentn Agencies		July 20, 2017	N/A	July 20, 2017	N/A	N/A	
17GB0134	Construction/Rehabilitation of Local Road, Barangay Bacalan, Sebaste, Antique	Construction Section	Public Bidding	July 7, 2017	July 13 - 20, 2017	July 20, 2017	Aug. 17, 2017	Aug. 17, 2017	September 18, 2017	28-Sep-17	02-Oct-17					4,950,000.00			4,891,175.60			5 representatives from NGO, COA and other Governmentn Agencies	N/A	July 20, 2017	N/A	July 20, 2017	N/A	N/A	
17GB0135	Repair/Maintenance of Concrete Pavement along Iloilo-Road, K0215+000-K0216+000 w/ Exception, Sebaste, Antique	Construction Section	Public Bidding	N/A	August 16 - 23, 2017	August 23, 2017	Sept. 6, 2017	Sept. 6, 2017	September 25, 2017	02-Oct-17	13-Oct-17					1,394,442.69			1,371,072.13			5 representatives from NGO, COA and other Governmentn Agencies	N/A	August 23, 2017	N/A	August 23, 2017	N/A	N/A	
17GB0136	Repair/Maintenance of Pavement Markings along Pandan-Libertad-Aklan-Bdny Road, K0229+000-K0236+735, Pandn & Libertad, Antique	Construction Section	Public Bidding	N/A	August 16 - 23, 2017	August 23, 2017	Sept. 6, 2017	Sept. 6, 2017	September 25, 2017	02-Oct-17	13-Oct-17					1,504,872.81			1,487,024.68			5 representatives from NGO, COA and other Governmentn Agencies		August 23, 2017	N/A	August 23, 2017	N/A	N/A	
17GB0137	Construction of Evacuation Center, San Jose, Antique	Construction Section	Public Bidding	August 11, 2017	August 16 - 23, 2017	August 23, 2017	Sept. 6, 2017	Sept. 6, 2017	September 20, 2017	02-Oct-17	13-Oct-17					4,950,000.00			4,521,973.31			5 representatives from NGO, COA and other Governmentn Agencies	N/A	August 23, 2017	N/A	August 23, 2017	N/A	N/A	
17GB0139	Construction of 1 storey Two (2) Classroom School Bldg. at Maayos ES, Barbaza, Antique	Construction Section	Public Bidding	N/A	August 31 – September 7, 2017	September 7, 2017	Sept. 21, 2017	Sept. 21, 2017	October 06, 2017	13-Oct-17	20-Oct-17					2,650,426.28			2,639,210.62			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0140	Construction of 1 Storey Two (2) Classroom School Building at Sinaja-Salvacon ES, Belison, Antique	Construction Section	Public Bidding	N/A	August 31 – September 7, 2017	September 7, 2017	Sept. 21, 2017	Sept. 21, 2017	October 06, 2017	13-Oct-17	20-Oct-17					2,600,677.19			2,581,868.71			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0141	Construction of 1 Storey Two (2) Classroom School Building at Igso ES, Bugsong, Antique	Construction Section	Public Bidding	N/A	August 31 – September 7, 2017	September 7, 2017	Sept. 21, 2017	Sept. 21, 2017	October 06, 2017	13-Oct-17	20-Oct-17					2,849,427.19			2,844,337.43			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0142	Construction of 1 Storey Two (2) Classroom School Building at Lacayon ES, Bugsong, Antique	Construction Section	Public Bidding	N/A	August 31 – September 7, 2017	September 7, 2017	Sept. 21, 2017	Sept. 21, 2017	October 06, 2017	13-Oct-17	20-Oct-17					2,660,376.28			2,324,593.74			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0143	Construction of 1 Storey Two (2) Classroom School Building at Alegria ES, Calaya, Antique	Construction Section	Public Bidding	August 25, 2017	August 31 – September 7, 2017	September 7, 2017	Sept. 21, 2017	Sept. 21, 2017	October 06, 2017	13-Oct-17	20-Oct-17					3,028,526.28			3,005,942.78			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0144	Construction of 1 Storey Three (3) Classroom School Building at Bagacay ES, Culasi, Antique	Construction Section	Public Bidding		August 31 – September 7, 2017	September 7, 2017	Nov. 8, 2017	Nov. 8, 2017	November 23, 2017	24-Nov-17	07-Dec-17					3,709,433.04			3,749,592.84			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0145	Construction of 1 Storey Three (3) Classroom School Building at Esperanza ES, Culasi, Antique	Construction Section	Public Bidding		August 31 – September 7, 2017	September 7, 2017	Sept. 21, 2017	Sept. 21, 2017	October 06, 2017	13-Oct-17	20-Oct-17					3,749,592.84			3,734,977.29			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0146	Construction of 1 Storey Three (3) Classroom School Building at Valderrama ES, Culasi, Antique	Construction Section	Public Bidding		August 31 – September 7, 2017	September 7, 2017	Sept. 21, 2017	Sept. 21, 2017	October 06, 2017	13-Oct-17	20-Oct-17					3,734,977.29			3,749,592.84			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0147	Construction of 1 Storey Two (2) Classroom School Building at Bongbongan I-II	Construction Section	Public Bidding	N/A	August 31 – September 7, 2017	September 7, 2017	Sept. 21, 2017	Sept. 21, 2017								2,779,777.19			2,764,779.14			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0148	Construction of 1 Storey Two (2) Classroom School Building at Fabrica ES, Hamtic, Antique	Construction Section	Public Bidding	N/A	August 31 – September 7, 2017	September 7, 2017	Sept. 21, 2017	Sept. 21, 2017	October 06, 2017	13-Oct-17	20-Oct-17					2,700,177.19			1,409,087.28			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0149	Construction of 1 Storey Two (2) Classroom School Building at Pili ES, Hamtic, Antique	Construction Section	Public Bidding	N/A	August 31 – September 7, 2017	September 7, 2017	Nov. 8, 2017	Nov. 8, 2017								2,749,927.19						5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0150	Construction of 1 Storey Three (3) classroom School Building at Villavert MES, Hamtic, Antique	Construction Section	Public Bidding		August 31 – September 7, 2017	September 7, 2017	Sept. 21, 2017	Sept. 21, 2017								3,819,242.84			3,436,796.84			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0151	Construction of 1 Storey Two (2) Classroom School Building at Latason PS, Lauan-an, Antique	Construction Section	Public Bidding	N/A	August 31 – September 7, 2017	September 7, 2017	Sept. 21, 2017	Sept. 21, 2017								2,700,177.19						5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0152	Construction of 1 Storey Three (3) Classroom School Building at Olloc Es, Lauan-an, Antique	Construction Section	Public Bidding		August 31 – September 7, 2017	September 7, 2017	Sept. 21, 2017	Sept. 21, 2017	October 06, 2017	13-Oct-17	20-Oct-17					3,749,592.84			3,241,406.93			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0153	Repair/Maintenance of Flood Control & Drainage Structures along Inlian Bridge, Brgy. Nagdayao, Sibalom, Antique	Construction Section	Public Bidding		August 31 – September 7, 2017	September 7, 2017	Sept. 21, 2017	Sept. 21, 2017								3,162,683.24						5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 7, 2017	N/A	September 7, 2017	N/A	N/A	
17GB0154	Construction of 1 Storey Two (2) Classroom School Bldg. at Paz ES, Libertad, Antique	Construction Section	Public Bidding	N/A	September 5 - 12, 2017	September 12, 2017	Sept. 26, 2017	Sept. 26, 2017	October 11, 2017	18-Oct-17	23-Oct-17					2,700,176.28			2,680,625.59			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0155	Construction of 1 Storey Two (2) Classroom School Building at Pucio ES, Libertad, Antique	Construction Section	Public Bidding	N/A	September 5 - 12, 2017	September 12, 2017	Sept. 26, 2017	Sept. 26, 2017	October 06, 2017	18-Oct-17	23-Oct-17					2,749,926.28			2,721,987.80			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0156	Construction of 1 Storey Two (2) Classroom School Bldg. at Tinighas ES, Libertad, Antique	Construction Section	Public Bidding	N/A	September 5 - 12, 2017	September 12, 2017	Sept. 26, 2017	Sept. 26, 2017	October 11, 2017	18-Oct-17	23-Oct-17					2,650,427.19			2,627,617.36			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0157	Construction of 1 Storey Two (2) Classroom School Building at Villa Salomon ES, Patnongon, Antique	Construction Section	Public Bidding	N/A	September 5 - 12, 2017	September 12, 2017	Nov. 8, 2017	Nov. 8, 2017								2,749,927.27						5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0158	Const. of 1 Storey Two (2) Classroom School Building at Tigbalogo ES, Patnongon, Antique	Construction Section	Public Bidding	N/A	September 5 - 12, 2017	September 12, 2017	Nov. 8, 2017	Nov. 8, 2017								2,749,928.27						5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0159	Construction of 1 Storey Two (2) Classroom School Building at San Fernando Es, San Jose, (Capital), Antique	Construction Section	Public Bidding	N/A	September 5 - 12, 2017	September 12, 2017	Sept. 26, 2017	Sept. 26, 2017	October 11, 2017	18-Oct-17	23/10/2017					2,600,677.19			P-2,555,583.34			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0160	Construction of 1 Storey Two (2) Classroom School Building at Agrigula ES, San Remigio, Antique	Construction Section	Public Bidding	N/A	September 5 - 12, 2017	September 12, 2017	Sept. 26, 2017	Sept. 26, 2017	October 11, 2017	18-Oct-17	23/10/2017					2,749,926.28			P 2,734,881.25			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0161	Construction of 1 Storey Two (2) Classroom School Building at Agrieda Igsuming ES, Sibalom, Antique	Construction Section	Public Bidding	N/A	September 5 - 12, 2017	September 12, 2017	Sept. 26, 2017	Sept. 26, 2017	11/10/2017	18/10/2017	23/10/2017					2,620,577.19			P 2,594,405.96			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0162	Construction of 1 Storey Three (3) Classroom School Building at Catmon ES, Sibalom, Antique	Construction Section	Public Bidding		September 5 - 12, 2017	September 12, 2017	Sept. 26, 2017	Sept. 26, 2017	11/10/2017	18/10/2017	23/10/2017					3,749,592.84			P-3,714,315.69			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0163	Construction of 1 Storey Two (2) Classroom School Building at Igcook ES, Sibalom, Antique	Construction Section	Public Bidding	N/A	September 5 - 12, 2017	September 12, 2017	Nov. 8, 2017	Nov. 8, 2017		November 24, 2017	07/12/2017					2,660,376.28			2,650,318.26			5 representatives from NGO, COA and other Governmentn Agencies	N/A	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0164	Construction of 1 Two (2) Classroom School Building at Indagan ES, Sibalom, Antique	Construction Section	Public Bidding	N/A	September 5 - 12,																								

Code (PAP)	Procurement  Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)		Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining changes from the APP)	
				Pre-Proc Conf	Ads/ Post of ITB	Pre-bid Conf	Eligibility Check	Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	M O O	CO	Total	M O O									CO
17GB0165	Construction of 1 Two (2) Classroom School Building at Inarayan ES, Sibalom , Antique	Construction Section	Public Bidding	N/A	September 5 - 12, 2017	September 12, 2017	Sept. 26, 2017	Sept. 26, 2017	11/10/2017	18/10/2017	23/10/2017					2,630,527.19			P 2,199,525.46			5 representatives from NGO, COA and other Government Agencies	N/A	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0166	Construction of 1Four (4) Classroom School Building at Pisaman CS, Sibalom , Antique	Construction Section	Public Bidding		September 5 - 12, 2017	September 12, 2017	Sept. 26, 2017	Sept. 26, 2017	11/10/2017	18/10/2017	23/10/2017					4,863,909.39			P 4,808,847.55			5 representatives from NGO, COA and other Government Agencies	N/A	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0167	Construction of 2 unit 1 Storey Three (3) Classroom School Building at Batonan ES, Culasi, Antique	Construction Section	Public Bidding	September 1, 2017	September 8 - 15, 2017	September 15, 2017	Oct. 9, 2017	Oct. 9, 2017	03/11/2017	13/11/2017	24/11/2017					7,548,935.68			P 7,529,668.60			5 representatives from NGO, COA and other Government Agencies	September 12, 2017	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0169	Construction of 2 unit 1 Storey Two (2) Classroom School Building at Bongongan 1 ES, Sibalom, Antique	Construction Section	Public Bidding	September 1, 2017	September 8 - 15, 2017	September 15, 2017	Oct. 9, 2017	Oct. 9, 2017	03/11/2017	13/11/2017	24/11/2017					5,280,952.40			P 5,250,721.89			5 representatives from NGO, COA and other Government Agencies	September 12, 2017	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0170	Construction of 2 unit 1 Storey Two (2) Classroom School Building at Bulacao ES, Sibalom, Antique	Construction Section	Public Bidding	September 1, 2017	September 8 - 15, 2017	September 15, 2017	Dec. 5, 2017	Dec. 5, 2017								5,330,704.38			5,276,905.86			5 representatives from NGO, COA and other Government Agencies	September 12, 2017	September 12, 2017	N/A	September 12, 2017	N/A	N/A	
17GB0171	Repair/Maintenance of Pavement Markings along Anini-y-T. Fornier-Hamie Road, K0075+(-1009) + (-K0105+580 with Exceptions, Anini-y & T. Fornier, Antique	Maintenance Section	Public Bidding		October 3 - 10, 2017	October 10, 2017	October 24 2017	October 24 2017	07/11/2017	16/11/2017						3,921,899.31			3,902,937.50			5 representatives from NGO, COA and other Government Agencies	N/A	October 10, 2017	N/A	October 10, 2017	N/A	N/A	
17GB0172	Repair/Maintenance of DPWH Building Maintenance Building, Antique District Engineering Office, San Jose, Antique	Maintenance Section	Public Bidding		October 3 - 10, 2017	October 10, 2017	October 24 2017	October 24 2017								3,000,000.00						5 representatives from NGO, COA and other Government Agencies	N/A	October 10, 2017	N/A	October 10, 2017	N/A	N/A	
17GB0173	Repair/Maintenance of DILG Building PNP Police Barracks, Bugante Pt., San Jose , Antique	Maintenance Section	Public Bidding		October 3 - 10, 2017	October 10, 2017	October 24 2017	October 24 2017								3,000,000.00						5 representatives from NGO, COA and other Government Agencies	N/A	October 10, 2017	N/A	October 10, 2017	N/A	N/A	
17GB0174	Repair/Maintenance of PNP -Sebaste Main Quarters, Poblacion, Sebaste, Antique	Maintenance Section	Public Bidding	N/A	October 3 - 10, 2017	October 10, 2017	October 24 2017	October 24 2017								1,500,000.00						5 representatives from NGO, COA and other Government Agencies	N/A	October 10, 2017	N/A	October 10, 2017	N/A	N/A	
17GB0175	Repair/Maintenance of DSWD Building Main Building, Brgy. 8, San Jose, Antique	Maintenance Section	Public Bidding	N/A	October 3 - 10, 2017	October 10, 2017	October 24 2017	October 24 2017		16-Nov-17						1,000,000.00			P 890,418.39			5 representatives from NGO, COA and other Government Agencies	N/A	October 10, 2017	N/A	October 10, 2017	N/A	N/A	
17GB0176	Rehabilitation of Old Provincial Capitol Building, San Jose, Antique	Construction Section	Public Bidding	September 20, 2017	September 26 – October 3, 2017	October 3, 2017	Nov. 6, 2017	Nov. 6, 2017								49,495,041.34			P48,178,988.97			5 representatives from NGO, COA and other Government Agencies	October 2, 2017	October 2, 2017	N/A	October 2, 2017	N/A	N/A	
17GB0177	Construction of a New Legislative Building, San Jose, Antique	Construction Section	Public Bidding	N/A	September 26 – October 3, 2017	October 3, 2017	Nov. 6, 2017	Nov. 6, 2017								49,500,000.00			48,458,488.33			5 representatives from NGO, COA and other Government Agencies	October 2, 2017	October 2, 2017	N/A	October 2, 2017	N/A	N/A	
17GB0178	Repair/Maintenance of Pavement Markings along Pandan-Libertad-Aklan-Bdry.Road, K0236+800-K0249+397 Libertad, Antique	Maintenance Section	Public Bidding		October 26- November 2, 2017	November 2, 2017	Dec. 13, 2017	Dec. 13, 2017								2,552,023.82						5 representatives from NGO, COA and other Government Agencies	N/A	November 2, 2017	N/A	November 2, 2017	N/A	N/A	
17GB0179	Construction of 1 Storey Four (4) Classroom School Building at Dr. Luis E. Baraquia NHS Sibalom, Sibalom, Antique	Construction Section	Public Bidding		October 26- November 2, 2017	November 2, 2017	Nov. 14, 2017	Nov. 14, 2017								4,923,609.39						5 representatives from NGO, COA and other Government Agencies	N/A	November 2, 2017	N/A	November 2, 2017	N/A	N/A	
17GB0180	Construction of 1 Storey Two (2) Classroom School Building at Talatula ES Sibalom, Antique	Construction Section	Public Bidding	N/A	October 26- November 2, 2017	November 2, 2017	Dec. 12, 2017	Dec. 12, 2017								2,650,427.19						5 representatives from NGO, COA and other Government Agencies	N/A	November 2, 2017	N/A	November 2, 2017	N/A	N/A	
17GB0181	Construction of 1 Storey Three (3) Classroom School Building at Tuno ES Tibiao, Antique	Construction Section	Public Bidding		October 26- November 2, 2017	November 2, 2017	Nov. 14, 2017	Nov. 14, 2017								3,779,442.84			P-3,776,009.80			5 representatives from NGO, COA and other Government Agencies	N/A	November 2, 2017	N/A	November 2, 2017	N/A	N/A	
17GB0182	Construction of 1 Storey Three (3) Classroom School Building at Egan ES Sibalom, Antique	Construction Section	Public Bidding		October 26- November 2, 2017	November 2, 2017	Nov. 14, 2017	Nov. 14, 2017								3,799,342.84			P 3,780,892.56			5 representatives from NGO, COA and other Government Agencies	N/A	November 2, 2017	N/A	November 2, 2017	N/A	N/A	
17GB0183	Construction of 1 Storey Two (2) Classroom School Building at Camansi ES Tobias Fornier (Dao), Antique	Construction Section	Public Bidding	N/A	October 26- November 2, 2017	November 2, 2017	Dec. 12, 2017	Dec. 12, 2017								2,799,677.19						5 representatives from NGO, COA and other Government Agencies	N/A	November 2, 2017	N/A	November 2, 2017	N/A	N/A	
17GB0184	Construction of 2-Unit 1 Storey Three (3) Classroom School Building at Tabong-Tabong ES Sibalom, Antique	Construction Section	Public Bidding	October 27, 2017	November 2 - 9, 2017	November 9, 2017	Dec. 12, 2017	Dec. 12, 2017								7,797,685.68						5 representatives from NGO, COA and other Government Agencies	November 7, 2017	November 7, 2017	N/A	November 7, 2017	N/A	N/A	
17GB0185	Construction of 2-Unit 1 Storey Two (2) Classroom School Building at Nonghiong ES Tibiao, Antique	Construction Section	Public Bidding	October 27, 2017	November 2 - 9, 2017	November 9, 2017	Nov. 21, 2017	Nov. 21, 2017								5,420,256.38						5 representatives from NGO, COA and other Government Agencies	November 7, 2017	November 7, 2017	N/A	November 7, 2017	N/A	N/A	
17GB0186	Construction of 1 Storey Four (4) Classroom School Building at Nagsuban ES Tobias Fornier (Dao), Antique	Construction Section	Public Bidding	October 27, 2017	November 2 - 9, 2017	November 9, 2017	Dec. 12, 2017	Dec. 12, 2017								5,013,159.39						5 representatives from NGO, COA and other Government Agencies	November 7, 2017	November 7, 2017	N/A	November 7, 2017	N/A	N/A	
17GB0187	Repair/Maintenance of Shoulder along Iloilo-Antique Road K0140+000-K0151+000 (W/ Exception)	Maintenance Section	Public Bidding	N/A	November 2 - 9, 2017	November 9, 2017	Nov. 21, 2017	Nov. 21, 2017								1,005,555.35						5 representatives from NGO, COA and other Government Agencies	N/A	November 7, 2017	N/A	November 7, 2017	N/A	N/A	
17GB0188	Repair/Maintenance of Shoulder along Iloilo-Antique Road K0162+000-K0170+000 (W/ Exception)	Maintenance Section	Public Bidding	N/A	November 2 - 9, 2017	November 9, 2017	Nov. 21, 2017	Nov. 21, 2017								926,709.26						5 representatives from NGO, COA and other Government Agencies	N/A	November 7, 2017	N/A	November 7, 2017	N/A	N/A	
17GB0189	Repair/Maintenance of Shoulder along Iloilo-Antique Road K0153+000-K0161+000 (W/ Exception)	Maintenance Section	Public Bidding	N/A	November 2 - 9, 2017	November 9, 2017	Nov. 21, 2017	Nov. 21, 2017								926,709.26						5 representatives from NGO, COA and other Government Agencies	N/A	November 7, 2017	N/A	November 7, 2017	N/A	N/A	
17GB0191	Construction of 1 Storey Two (2) Classroom School Building at Tagudud ES Bagasong, Antique	Construction Section	Public Bidding	N/A	November 16 - 23, 2017	November 23, 2017	Dec. 11, 2017	Dec. 11, 2017								2,600,677.19						5 representatives from NGO, COA and other Government Agencies	N/A	November 21, 2017	N/A	November 21, 2017	N/A	N/A	
17GB0192	Construction of 1 Storey Two (2) Classroom School Building at Patria ES Pandan, Antique	Construction Section	Public Bidding	N/A	November 16 - 23, 2017	November 23, 2017	Dec. 11, 2017	Dec. 11, 2017								2,600,677.19						5 representatives from NGO, COA and other Government Agencies	N/A	November 21, 2017	N/A	November 21, 2017	N/A	N/A	
17GB0193	Construction of 1 Storey Two (2) Classroom School Building at Patria NS Pandan, Antique	Construction Section	Public Bidding	N/A	November 16 - 23, 2017	November 23, 2017	Dec. 11, 2017	Dec. 11, 2017								2,640,477.19						5 representatives from NGO, COA and other Government Agencies	N/A	November 21, 2017	N/A	November 21, 2017	N/A	N/A	
17GB0194	Construction of 1 Storey Two (2) Classroom School Building at Aureliana ES, Patrogon, Antique	Construction Section	Public Bidding	N/A	November 16 - 23, 2017	November 23, 2017	Dec. 11, 2017	Dec. 11, 2017								2,600,677.19			P 2,596,433.95			5 representatives from NGO, COA and other Government Agencies	N/A	November 21, 2017	N/A	November 21, 2017	N/A	N/A	
17GB0195	Construction of 1 Storey Two (2) Classroom School Building at Bagumbayan ES San Jose (Capital), Antique	Construction Section	Public Bidding	N/A	November 16 - 23, 2017	November 23, 2017	Dec. 11, 2017	Dec. 11, 2017								2,759,877.19			P 2,723,384.41			5 representatives from NGO, COA and other Government Agencies	N/A	November 21, 2017	N/A	November 21, 2017	N/A	N/A	
17GB0196	Construction of 1 Storey Two (2) Classroom School Building at Tubudan-Cansadan ES San Jose (Capital), Antique	Construction Section	Public Bidding	N/A	November 16 - 23, 2017	November 23, 2017	Dec. 11, 2017	Dec. 11, 2017								2,600,677.19			P 2,584,956.36			5 representatives from NGO, COA and other Government Agencies	N/A	November 21, 2017	N/A	November 21, 2017	N/A	N/A	
17GB0197	Construction of 1 Storey Two (2) Classroom School Building at Gideon M. Cabigunda MS San Remigio, Antique	Construction Section	Public Bidding	N/A	November 16 - 23, 2017	November 23, 2017	Dec. 11, 2017	Dec. 11, 2017								2,600,677.19						5 representatives from NGO, COA and other Government Agencies	N/A	November 21, 2017	N/A	November 21, 2017	N/A	N/A	
17GB0198	Construction of 1 Storey Two (2) Classroom School Building at Pangrang ES Sibalom, Antique	Construction Section	Public Bidding	N/A	November 16 - 23, 2017	November 23, 2017	Dec. 11, 2017	Dec. 11, 2017								2,600,677.19			P 2,583,771.08			5 representatives from NGO, COA and other Government Agencies	N/A	November 21, 2017	N/A	November 21, 2017	N/A	N/A	
17GB0199	Construction of 1 Storey Two (2) Classroom School Building at Pisaman NHS Sibalom, Antique	Construction Section	Public Bidding	N/A	November 16 - 23, 2017	November 23, 2017	Dec. 11, 2017	Dec. 11, 2017								2,600,677.19			P 2,545,631.11			5 representatives from NGO, COA and other Government Agencies	N/A	November 21, 2017	N/A	November 21, 2017	N/A	N/A	
17GB0200	Construction of 1 Storey Two (2) Classroom School Building at Sido-San Juan NHS Sibalom, Antique	Construction Section	Public Bidding	N/A	November 16 - 23, 2017	November 23, 2017	Dec. 11, 2017	Dec. 11, 2017								2,600,677.19						5 representatives from NGO, COA and other Government Agencies	N/A	November 21, 2017	N/A	November 21, 201			

Code (PAP)	Procurement  Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining changes from the APP)	
				Pre-Proc Conf	Ads/ Post of ITB	Pre-bid Conf	Eligibility Check	Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	M O O	CO	Total	M O O									CO
17GB0201	Construction of 1 Storey Two (2) Classroom School Building at Concepcion - Cazeñas MS	Construction Section	Public Bidding	N/A	November 16 - 23, 2017	November 23, 2017	Dec. 11, 2017	Dec. 11, 2017							2,680,277.19						5 representatives from NGO, COA and other Government Agencies	N/A	November 21, 2017	N/A	November 21, 2017	N/A	N/A		
17GB0202	Construction of 1 Storey Two (2) Classroom School Building at Dictum ES Tobias Fornier (Dao), Antique	Construction Section	Public Bidding	N/A	November 16 - 23, 2017	November 23, 2017	Dec. 11, 2017	Dec. 11, 2017							2,650,427.19			P 2,639,721.45			5 representatives from NGO, COA and other Government Agencies	N/A	November 21, 2017	N/A	November 21, 2017	N/A	N/A		
17GB0203	Construction of 1 Storey Two (2) Classroom School Building at Lilib ES Anini-y, Antique	Construction Section	Public Bidding	N/A	November 16 - 23, 2017	November 27, 2017	Dec. 11, 2017	Dec. 11, 2017							2,660,377.19						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0204	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Laus-an NHS Laus-an, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,573,259.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0205	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Gideon M. Cabigunda MS San Remigio, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,603,109.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0206	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Gen. Leandro Fullon NS, Hamtic, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,677,734.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0207	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Aureliana NHS Patnongon, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,573,259.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0208	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Antique NS San Jose (Capital), Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,573,259.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0209	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Gamad-Sto. Tomas NHS Tobias Fornier (Dao), Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,623,009.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0210	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Guintas NHS Hamtic, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,623,009.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0211	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Eastern Laus-an NHS (Maria NHS) Laus-an, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,613,059.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0212	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Southern Bugasong NHS Bugasong, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,613,059.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0213	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Dictum National High School Tobias Fornier (Dao), Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,752,359.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0214	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Northern Antique Vocational School Culasi, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,573,259.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0215	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Panggang NHS, Sibulom, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,598,134.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0216	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at San Pedro NHS San Jose (Capital), Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,573,259.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0217	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Dr. Luis E. Baraquia NHS, Sibulom, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,613,059.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0218	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Sido-San Juan NHS Sibulom, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,573,259.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0219	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Eganfa National High School	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,573,259.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0220	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Lirio M. Escalfo NHS Patnongon, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,573,259.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0221	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Governor Julian Fullon Pacificador Nations School Hamtic, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,573,259.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0222	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Moscoso Rios NHS Hamtic, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,573,259.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0223	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Valderrama NHS Valderrama, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,662,809.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0224	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Gov. Julio V. Macaya MCHS Hamtic, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,697,634.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0225	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Tario Lim National High School Tibiao, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,573,259.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0226	Construction of 1 Storey Two (2) Classroom School Building at Abiera ES, Sebaste, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,600,677.19			P-2,556,481.74			5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0227	Construction of 1 Storey Two (2) Classroom School Building at Aras-Asan ES Sebaste, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,600,677.19			P-2,544,037.20			5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0228	Construction of 1 Storey Two (2) Classroom School Building at Martinez ES Tibiao, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,600,677.19			P-2,544,037.20			5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0229	Construction of 1 Storey Two (2) Classroom School Building at Bagtason ES Bugasong, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,600,677.19			P-2,582,567.12			5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0230	Construction of 1 Storey Two (2) Classroom School Building at Gamad-Sto. Tomas ES Tobias Fornier (Dao), Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							2,650,427.19						5 representatives from NGO, COA and other Government Agencies	N/A	November 24, 2017	N/A	November 24, 2017	N/A	N/A		
17GB0231	Construction of 2-Unit 1 Storey Two (2) Classroom School Building at Atioes ES Tobias Fornier (Dao), Antique	Construction Section	Public Bidding	November 17,2017	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							5,251,104.38						5 representatives from NGO, COA and other Government Agencies	November 15,2017	November 15,2017	N/A	November 15,2017	N/A	N/A		
17GB0232	Construction of 2-Unit 1 Storey Two (2) Classroom School Building at Camangahan ES Bugasong, Antique	Construction Section	Public Bidding	November 17,2017	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							5,350,604.38						5 representatives from NGO, COA and other Government Agencies	November 15,2017	November 15,2017	N/A	November 15,2017	N/A	N/A		
17GB0233	Construction of 2-Unit 1 Storey Three (3) Classroom School Building at Guintas ES Hamtic, Antique	Construction Section	Public Bidding	November 17,2017	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							7,648,435.68						5 representatives from NGO, COA and other Government Agencies	November 15,2017	November 15,2017	N/A	November 15,2017	N/A	N/A		

Code (PAP)	Procurement  Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity							Source of Funds	ABC (PhP)		Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining changes from the APP)					
				Pre-Proc Conf	Ads/ Post of ITB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Post Qual	Notice of Award		Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total									M	CO	Total	M	CO
																									O O			O O	
17GB0234	Construction of 2-Unit 1 Storey Three (3) Classroom School Building at Barasnan ES Tobias Fornier (Dao), Antique	Construction Section	Public Bidding	November 17,2017	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							7,747,935.68				5 representatives from NGO, COA and other Governmentn Agencies	November 15,2017	November 15,2017	N/A	November 15,2017	N/A	N/A				
17GB0235	Construction of 2-Unit 1 Storey Three (3) Classroom School Building at Calag-tan CS San Remigio, Antique	Construction Section	Public Bidding	November 17,2017	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							7,499,185.68				5 representatives from NGO, COA and other Governmentn Agencies	November 15,2017	November 15,2017	N/A	November 15,2017	N/A	N/A				
17GB0236	Repair/Maintenance of DILG Building PNP Building Sebaste, Antique	Construction Section	Public Bidding	N/A	November 23 - 30 , 2017	November 27, 2017	Dec. 12, 2017	Dec. 12, 2017							1,500,000.00				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0237	Construction of 1 Storey Two (2) Classroom School Building at Lau-an CS, Lau-an, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,600,677.19				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0238	Construction of 1 Storey Two (2) Classroom School Building at Sta. Justa ES Tibiao, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,600,677.19				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0239	Construction of 1 Storey Two (2) Classroom School Building at Cari-an CS, Patnongon, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,600,677.19				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0240	Construction of 1 Storey Two (2) Classroom School Building at Igalpe NHS Anini-y, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,739,977.19				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0241	Construction of 1 Storey Two (2) Classroom School Building at Caluya CS Caluya, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,899,177.19				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0242	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Antique Vocational School Bugasong, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,573,259.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0243	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Pandan NVHS Pandan, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,598,134.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0244	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Magaba National High School Pandan, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,637,934.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0245	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Union NS Libertad, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,652,859.05		P 2,561,500.04		5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0246	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Libertad NVS Libertad, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,623,009.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0247	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Col. Ruperto Abellon NHS Lau-an, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,598,134.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0248	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Bahang NHS Hamtic, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,573,259.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0249	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Northern Bugasong NHS Annex Bugasong, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,672,759.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0250	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Northern Bugasong NHS Bugasong, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,573,259.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0251	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Belison NS Belison, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,573,259.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0252	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Barbaza NHS Barbaza, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,573,259.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0253	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at San Roque-Ezeleta NHS Anini-y, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,623,009.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0254	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Igalpe NHS Anini-y, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,652,859.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0255	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Concepcion L. Cazañas MS Tobias Fornier (Dao), Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,762,309.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0256	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Sta. Justa National High School Tibiao, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,573,259.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0257	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Pisam National High School Sibalom, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,573,259.05		P 2,526,106.69		5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0258	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Sebaste HS Sebaste, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,573,259.05		P		5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0259	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Gov. Evelio B. Javier MNHS San Remigio, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,732,459.05		P 2,727,119.83		5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0260	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Barangbang NHS San Remigio, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,822,009.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0261	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Igbari National High School Patnongon, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,598,134.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0262	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Patria National School Pandan, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,598,134.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0263	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Sta. Ana NHS Pandan, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,642,909.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0264	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Sibay NHS Caluya, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,871,759.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				
17GB0265	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Caluya NHS Caluya, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,971,259.05				5 representatives from NGO, COA and other Governmentn Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A				

Code (PAP)	Procurement	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Remarks (Explaining changes from the APP)	
	Program/Project			Pre-Proc Conf	Ads/ Post of ITB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	M	CO	Total	M	CO									
																	O			O										O
																	O			O										O
17GB0266	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Sanitara NHS Caluya, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,871,759.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A			
17GB0267	Construction of Technical-Vocational-Livelihood (TVL) Laboratories/Workshop for Senior High School Building at Tinogboe NHS Caluya, Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							2,871,759.05						5 representatives from NGO, COA and other Government Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A			
17GB0268	Concreting of Brgy. Sagun FMR Brgy. Sagua, Anini-y., Antique	Construction Section	Public Bidding	N/A	November 24 – December 1, 2017	December 1, 2017	Dec. 13, 2017	Dec. 13, 2017							1,990,000.00						5 representatives from NGO, COA and other Government Agencies	N/A	November 16,2017	N/A	November 16,2017	N/A	N/A			
17GB0269	Improvement /Rehabilitation of Various Offices of DPWH Antique DEO	Construction Section	Public Bidding	November 23, 2017	November 29 – December 6, 2017	December 6, 2017	Dec. 18, 2018	Dec. 18, 2018							7,946,000.00						5 representatives from NGO, COA and other Government Agencies	November 21, 2017	November 21, 2017	N/A	November 21, 2017	N/A	N/A			
17GB0270	Repair/Maintenance along Iloilo-Antique Road, K00729+150.5)-K0072+(-020), K0072+648-K0072+1120.5, K0073+825-K0073+910.5, K0074+150-K0074+217.5 Hamtic, Antique	Maintenance Section	Public Bidding	November 23, 2017	November 29 – December 6, 2017	December 6, 2017	Dec. 18, 2018	Dec. 18, 2018							12,181,000.00						5 representatives from NGO, COA and other Government Agencies	November 21, 2017	November 21, 2017	N/A	November 21, 2017	N/A	N/A			
17GB0271	Repair/Maintenance of Pavement Markings along Iloilo-Antique Road, K0199+240-K0210+000, K0217+164-K0221+000 Sebaste and Pandan, Antique	Maintenance Section	Public Bidding		November 29 – December 6, 2017	December 6, 2017	Dec. 18, 2018	Dec. 18, 2018							3,850,449.21						5 representatives from NGO, COA and other Government Agencies	N/A	November 21, 2017	N/A	November 21, 2017	N/A	N/A			
17GB0272	Construction/ Rehabilitation of Accessibility Facilities for Physically Challenged Persons San Jose, Antique	Construction Section	Public Bidding	N/A	November 29 – December 6, 2017	December 6, 2017	Dec. 18, 2017	Dec. 18, 2017							1,286,666.67						5 representatives from NGO, COA and other Government Agencies	N/A	November 21, 2017	N/A	November 21, 2017	N/A	N/A			

Prepared By:

Checked by:

Submitted By

STEVE G. MOMBAY

Head, BAC Secretariat

JOSELITO A. ANTONIO

BAC Chairman

ELSIE V. SABAY

OIC, District Engineer