

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation/Notice										Remarks (Explaining changes from the APP)
				Pre-Proc Conf	Ada/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn-over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Accept		
	CY 2017 PROJECTS																																	
17PF0045	Rehabilitation/Restoration Of Roadslip Damaged By Typhoon Lawin (October 2016) Along Gurel-Bokod-Kabayay-Buguias-Abatan Road And Abatan-Mankayan-Cervantes Road (Cluster Iv-2017), Buguias And Mankayan, Benguet	Maintenance Section	Public Bidding	-	July 8, 2017	July 14, 2017	July 28, 2017	July 28, 2017	Aug.7,2017	Aug.8-9,2017	Aug.14,2017	Oct.19,2017	Oct.25,2017	Dec.6,2017		GAA CY 2017	2,122,623.00			2,112,979.12			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	July 20,2017	July 28,2017	July 28,2017	Aug.7,2017	July 20,2017	Aug.14,2017	Oct.19,2017			
17PF0046	Repair/Maintenance of DPWH Building Employees Quarters Building Benguet II DEO	Maintenance Section	Public Bidding	July 6,2017	Sept.13,2017	Sept.18,2017	Oct.3,2017	Oct.3,2017	Oct.6,2017	Oct.3-9,2017	Oct.13,2017	Oct.23,2017	Oct.27,2017	April 3,2018		SR2017-04-008598	5,453,101.40			5,441,040.64			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Sept.19,2017	Oct.3,2017	Oct.3,2017	Oct.6,2017	Oct.9,2017	Oct.13,2017	Oct.23,2017			
17PF0047	Rehabilitation/Restoration of Roadslip damaged by Typhoon Lawin (October 2016) along Baguio-Bontoc Road (Cluster V-2017),	Maintenance Section	Public Bidding	July 17,2017	July 18,2017	July 24,2017	Aug.7,2017	Aug.7,2017	Aug.9,2017	Aug.7-14,2017	Aug.16,2017	Oct.19,2017	Oct.25,2017	Dec.8,2017		SR2017-06-010236	6,027,241.30			6,009,893.76			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	July 20,2017	Aug.7,2017	Aug.7,2017	Aug.9,2017	July 20,2017	Aug.16,2017	Oct.19,2017			
17PF0048	Rehabilitation/Restoration of Roadslip Damaged by Typhoon Lawin (October 2016) along Acop-Kapangan-Kibungan-Bakun Road (cluster VI-20	Maintenance Section	Public Bidding	July 17,2017	July 18,2017	July 24,2017	Aug.7,2017	Aug.7,2017	Aug.10,2017	Aug.10-14,2017	Aug.16,2017	Oct.19,2017	Oct.25,2017	Dec.7,2017		SR2017-06-010236	4,834,839.35			4,782,560.65			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	July 20,2017	Aug.7,2017	July 20,2017	Aug.10,2017	7/1/2017	Aug.16,2017	Oct.19,2017			
17PF0049	Repair/Maintenance of Drainage Structure Located at Buguias, Benguet (Cluster VII - 2017), Buguias, Benguet	Maintenance Section	Public Bidding	July 17,2017	July 18,2017	July 24,2017	Aug.7,2017	Aug.7,2017	Aug.10,2017	Aug.10-14,2017	Aug.16,2017	Aug.29,2017	Aug.31,2017	Nov.16,2017		SR2017-05-009936	6,576,000.00			6,557,451.89			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	July 20,2017	Aug.7,2017	July 20,2017	Aug.10,2017	July 20,2017	Aug.16,2017	Aug.29,2017			
17PF0050	Repair/Maintenance Of Drainage Structure Along Abatan - Mankayan - Cervantes Road (Cluster VIII - 2017), Mankayan, Benguet	Maintenance Section	Public Bidding	-	July 18,2017	July 24,2017	Aug.7,2017	Aug.7,2017	Aug.10,2017	Aug.7-14,2017	Aug.16,2017	Aug.29,2017	Aug.31,2017	Oct.13,2017		SR2017-05-009936	1,772,948.00			1,767,723.83			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	July 20,2017	Aug.7,2017	Aug.7,2017	Aug.10,2017	July 20,2017	Aug.16,2017	Aug.29,2017			
17PF0051	Soil Exploration of Proposed Construction of Various School Building Projects under The TVL And Other Laboratory Workshop Buildings For Senior High School within DPWH - Benguet Second District Engineering Office with 133 Number Of Boreholes	Maintenance Section	Public Bidding	-	July 18,2017	July 24,2017	Aug.7,2017	Aug.7,2017	Aug.10,2017	Aug.7-14,2017	Aug.16,2017	Aug.29,2017	Aug.31,2017	Apr.23,2017		SR2017-05-009936	6,520,379.00			6,437,414.70			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	July 20,2017	Aug.7,2017	Aug.7,2017	Aug.10,2017	July 20,2017	Aug.16,2017	Aug.29,2017			
17PF0052	Opening and Rehabilitation of Colalo Road	Maintenance Section	Public Bidding	-	Aug.4,2017	Aug.11,2017	Aug.25,2017	Aug.25,2017	Aug.29,2017	Aug.29-Sept.4,2017	Nov.17,2017	Dec.8,2017	Dec.14,2017	Jan.29,2018		F.Y 2017 GAA	4,822,139.00			4,672,806.31			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Aug.7,2017	Aug.7,2017	Aug.7,2017	Aug.29,2017	Aug.7,2017	Nov.17,2017	Dec.8,2017			
17PF0053	Soil Exploration of Proposed Construction of Various School Building Projects with Urgent Need for Replacement and New Construction of Classroom as Reported within DPWH - Benguet Second District Engineering Office with 51 Total Number of Boreholes	Maintenance Section	Public Bidding	Cancelled																														
17PF0054	Repair and Maintenance of Reflective Thermoplastic Stripping Materials along National Road within Benguet Second District Engineering Office	Maintenance Section	Public Bidding	-	Aug.23,2017	Aug.31,2017	Sept.15,2017	Sept.15,2017	Sept.20,2017	Sept.20-28,2017	Oct.3,2017	Oct.23,2017	Oct.27,2017	Jan.4,2018		FY 2017 AMWP	2,514,842.00			2,460,742.48			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Aug.24,2017	Sept.15,2017	Sept.15,2017	Sept.20,2017	Aug.24,2017	Oct.3,2017	Oct.23,2017			
17PF0055	Rehabilitation/Restoration of Roadslip Damaged by Typhoon Lawin (October 2016) along Gurel-Bokod-Kabayay-Buguias-Abatan Road (Cluster IX-2017), Buguias, Benguet	Maintenance Section	Public Bidding	-	Sept.6,2017	Sept.11,2017	Sept.26,2017	Sept.26,2017	Sept.29,2017	Sept.26-Oct.9,2017	Nov.17,2017	Dec.21,2017	Dec.27,2017	Feb.10,2017		SR2017-07-010615	2,895,441.00			2,862,857.26			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Sept.7,2017	Sept.7,2017	Sept.7,2017	Sept.7,2017	Sept.7,2017	Nov.17,2017	Dec.21,2017			
17PF0056	Rehabilitation/Restoration of Roadslip Damaged By Super Typhoon Lawin (October 17 - 20, 2016) Along Baguio-Bontoc Road (Cluster X-2017), Buguias, Benguet	Maintenance Section	Public Bidding	-	Sept.6,2017	Sept.11,2017	Sept.26,2017	Sept.26,2017	Sept.29,2017	Sept.29-Oct.10,2017	Nov.17,2017	Nov.27,2017	Dec.4,2017	Jan.17,2017		SR2017-07-010615	2,888,252.40			2,882,572.64			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Sept.7,2017	Sept.7,2017	Sept.7,2017	Sept.29,2017	Sept.7,2017	Nov.17,2017	Nov.27,2017			
17PF0057	Installation of Guide or Informative Signs along Various Road Lines within BSDEO	Maintenance Section	Public Bidding	-	Sept.13,2017	Sept.18,2018	Oct.3,2017	Oct.3,2017	Oct.5,2017	Oct.5-10,2017	Oct.13,2017	Nov.27,2017	Oct.30,2017	Dec.15,2017		SR2017-07-010615	1,426,060.00			1,405,410.00			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Sept.19,2017	Oct.3,2017	Oct.3,2017	Oct.5,2017	Sept.19,2017	Oct.13,2017	Nov.27,2017			
17PF0058	Cancelled turned 18PF0001(CY2018 Project)																																	
17PF0059	Repair / Improvement of DPWH - BSDEO Office Building	Maintenance Section	Public Bidding	Cancelled due to Additional Fund																														
17PF0060	Rehabilitation/Restoration of Roadslip along Acop-Kapangan-Kibungan-Bakun Road	Maintenance Section	Public Bidding	-	Oct.23,2017	Oct.27,2017	Nov.10,2017	Nov.10,2017	Nov.16,2017	Nov.16-24,2017	Dec.01,2017	Dec.12,2017	Dec.18,2017	Feb.5,2018		AMWP 2017	1,636,152.00			1,609,340.52			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet		Oct.25,2017	Oct.25,2017	Oct.25,2017	Nov.16,2017	Oct.25,2017	Dec.01,2017	Dec.12,2017			
17PF0061	Repainting of Bridge and Road Safety Devices within BSDEO	Maintenance Section	Public Bidding	-	Cancelled to be funded for C.Y 2018																												Failure of Bidding,Fund Cancelled to be Funded in C.Y 2018	
17PF0062	Repair / Maintenance of Baguilingay Flood Control	Maintenance Section	Public Bidding	-	Oct.23,2017	Oct.27,2017	Nov.10,2017	Nov.10,2017	Nov.16,2017	Nov.16-24,2017	Dec.1,2017	Dec.12,2017	Dec.18,2017	Jan.30,2017		SR2017-09-012364	1,399,332.91			1,370,900.98			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Oct.26,2017	Oct.26,2017	Oct.26,2017	Nov.16,2017	Oct.26,2017	Dec.1,2017	Dec.12,2017			
17PF0063	Repair/Improvement of DPWH – BSDEO Office Buildings	Maintenance Section	Public Bidding	-	Oct.23,2017	Dec.8,2016	Nov.10,2017	Nov.10,2017	Apr.7,2017	Apr.4-18,2017	Apr.19,2017	May 2,2017	May 8,2017	Aug.5,2017		SR2017-09-012364	17,283,232.00			17,144,629.08			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Oct.26,2017	Oct.26,2017	Oct.26,2017	Apr.7,2017	Oct.26,2017	Apr.19,2017	May 2,2017			
17PF0064	Repair and Maintenance of National Bridges within Benguet Second District Engineering Office	Maintenance Section	Public Bidding	Nov.20,2017	Nov.21,2017	Nov.29,2017	Dec.12,2017	Dec.12,2017	Dec.12,2017	Dec.12-13,2017	For Award					SR2017-09-012364	6,590,180.00			6,387,776.13			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-										
17PF0065	Construction of Two (2) Units Two-Storey, Two-Classroom at Tublay School of Home Industries Main under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12), Package XI-2017	Construction Section	Public Bidding	Dec.1,2017	Dec.2,2017	Dec.7,2017	Dec.22,2017	Dec.22,2017	Dec.22,2017	Dec.23,2017	For Award					BEFF C.Y 2017	11,632,442.00			11,621,948.48			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-										
17PF0066	Repair/Rehabilitation of Road Slip Projects, Brought About by Typhoon GORIO (August 2017) along Baguio-Bontoc Road and Acop-Kapangan-Kibungan-Bakun Road, Package XII-2017	Construction Section	Public Bidding	Dec.1,2017	Dec.2,2017	Dec.7,2017	Dec.22,2017	Dec.22,2017	Dec.22,2017	Dec.23,2017	For Award					SR2017-09-012364	6,410,076.00			6,378,820.28			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-										

Code (PAP)	Procurement Program/Project *	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation/Notice								Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
				Pre-Proc Conf	Ada/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn-over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery Accept																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
CY 2017 PROJECTS																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation/Notice								Remarks (Explaining changes from the APP)		
				Pre-Proc Conf	Adm/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn-over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery Accept	
CY 2017 PROJECTS																																		
17PF0089	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Lengeon-Waking Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,117,299.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0090	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Loo Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,114,345.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0091	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Natublung Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	8,866,174.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0092	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Paling Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,177,410.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0093	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Pan-aysoan Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,288,922.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0094	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Pugo James Mocate Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,143,520.62						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0095	Construction of Two Storey Two Classroom School Building at Sacalan Amilmay Elementary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,433,610.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0096	Construction of Two Storey Two Classroom School Building at Sagandoy Elementary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,251,896.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0097	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Sinipsip Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.6,2017	Dec.7,2017	Dec.14,2017	Dec.28,2017	Dec.28,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,673,493.10						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0098	Construction of Two Storey Two Classroom School Building at Deccan Primary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,486,549.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0099	Construction of Two Storey Two Classroom School Building at Kayang Primary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,501,442.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0100	Construction of Two Storey Two Classroom School Building at Catubong National Highschool under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,864,226.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0101	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Sinipsip National High School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.6,2017	Dec.7,2017	Dec.14,2017	Dec.28,2017	Dec.28,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	10,360,423.10						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0102	Construction of Three-Storey, Six-Classroom (3ST6CL) at Sinipsip High School - Natublung Extension under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	14,203,920.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0103	Construction of Three-Storey, Six-Classroom (3ST6CL) at Sinipsip High School - Natublung Extension under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,451,518.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0104	Construction of Three-Storey, Six-Classroom (3ST6CL) at Sinipsip High School - Natublung Extension under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,438,926.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0105	Construction of Two-Storey, Two-Classroom at Mocpao Elementary School under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,932,996.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0106	Construction of Two-Storey, Two-Classroom at Sapdaan Elementary School under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,307,838.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0107	Construction of Two-Storey, Six-Classroom School Building at Kibungan National Highschool under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	13,027,295.60						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0108	Construction of Two-Storey, Four-Classroom School Building at Madaymen National Highschool under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,240,475.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0109	Construction of Two-Storey, Four-Classroom School Building at Tacadang National Highschool under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	No Bidder/Failure of Bidding							BEFF C.Y 2017	20,835,902.20						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			
17PF0110	Construction of Two-Storey, Two-Classroom at Lubo Elementary School under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,468,335.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tminda/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-			

Code (PAP)	Procurement Program/Project ^a	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation/Notice								Remarks (Explaining changes from the APP)					
				Pre-Proc Conf	Adm/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn-over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery Accept				
CY 2017 PROJECTS																																					
17PF0111	Construction of Two Storey Two Classroom School Building at Bulalacao Elementary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,275,134.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0112	Construction of Two Storey Two Classroom School Building at Lepanto National High School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,522,835.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0113	Construction of Two Storey Two Classroom School Building at Mantilyeng Primary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,452,176.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0114	Construction of Two Storey Two Classroom School Building at Pacde Primary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,491,893.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0115	Construction of Two Storey Two Classroom School Building at Suyoc Elementary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,743,306.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0116	Construction of Three Storey Six Classroom School Building at Bellili National High School - Main	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	14,138,804.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0117	Construction of Two Storey Four Classroom School Building at Bulalacao National High School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,228,348.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0118	Construction of Two Storey Four Classroom School Building at Cabiten National High School (RA9087)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	10,091,433.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0119	Construction of Two Storey Four Classroom School Building at Guinaoang National High School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,502,473.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0120	Construction of Three Storey Nine Classroom School Building at Lepanto National High School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	24,736,091.30						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0121	Construction of Three Storey, Six Classroom School Building at Markayan National High School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	14,135,576.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0122	Construction of Three Storey Twelve Classroom School Building at Lepanto Elementary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	30,133,835.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0123	Construction of Two Storey Four Classroom School Building at Palatong Elementary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,306,767.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0124	Construction of Two Storey Four Classroom School Building at Taneg Elementary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,326,386.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0125	Construction of Two-Storey Two-Classroom at Gaswilling Barrio School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,328,205.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0126	Construction of Four-Storey, Sixteen-Classroom at Gov. Bado Dangwa Agro Industrial School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	37,106,247.70						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0127	Construction of Three-Storey, Six Classroom School Building at Gov. Bado Dangwa Agro Industrial School-Extension (Tabalao) under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	15,743,941.50						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0128	Construction of Two-Storey, Four-Classroom at Kapangan Central NHS (RAS839) under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,412,657.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0129	Construction of Two-Storey Four-Classroom School Building at Gov. Bado Dangwa Agro Industrial School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,173,116.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						
17PF0130	Construction of Two-Storey, Four Classroom at Kapangan Central School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,417,595.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-						

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation/Notice								Remarks (Explaining changes from the APP)
				Pre-Proc Conf	Adm/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn-over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	
CY 2017 PROJECTS																																
17PF0131	Construction of Two-Storey Two-Classroom at Balacbac Elementary School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.7,2017	Dec.14,2017	Dec.28,2017	Dec.28,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,375,226.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0132	Construction of Two-Storey Two-Classroom at Longboy Elementary School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.7,2017	Dec.14,2017	Dec.28,2017	Dec.28,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,323,780.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0133	Construction of Two-Storey, Two-Classroom at Celu Haight ES under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,322,163.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0134	Construction of Two-Storey, Two-Classroom at Rufino Alawas ES (Tulodan ES) Building 1 under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,271,461.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0135	Construction of Two-Storey, Two-Classroom at Rufino Alawas ES (Tulodan ES) Building 2 under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,271,461.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0136	Construction of Two-Storey, Four-Classroom at Camp 30 NHS under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,048,214.60						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0137	Construction of Two-Storey, Four-Classroom at Atok NHS under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,148,109.60						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0138	Construction of Two-Storey, Six-Classroom at Celu Haight ES under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	11,632,397.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0139	Construction of Three-Storey, Six-Classroom at Atok National High School under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	14,205,303.50						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0140	Construction of Two-Storey, Two-Classroom at Kayapa Elementary School, Bakun, Benguet	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,828,562.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0141	Construction of Two Storey Two-Classroom at Ketagan-Cabatan Elementary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,263,137.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0142	Construction of Two Storey Six-Classroom School Building at Ampusongan NHS Annex-Kayapa	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	12,906,500.70						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0143	Construction of Two Storey Four-Classroom School Building at Ampusongan NHS-Main School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	10,145,449.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0144	Construction of Three Storey Nine-Classroom School Building at Bakun National High School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	24,637,606.10						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0145	Construction of Two-Storey Four-Classroom School Building at Gov. Bado Dangwa Agro Industrial School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.7,2017	Dec.14,2017	Dec.28,2017	Dec.28,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,173,116.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0146	Construction of Two-Storey, Two-Classroom at Ba-ayan Elementary SchoolAnnex under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,254,957.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0147	Construction of Two-Storey, Four-Classroom School Building at Cirico Magno Elementary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	8,908,543.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0148	Construction of Two-Storey, Two-Classroom at Mamuyod Elementary School under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,324,910.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0149	E120Construction of Two-Storey, Two-Classroom at Sto. Nifjo Elementary SchoolAnnex under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,257,552.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0150	Construction of Two-Storey, Two-Classroom at Tublay Central Elementary School-Annex under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,257,378.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0151	Construction of Two-Storey, Six-Classroom School Building Tublay School of Home Industries	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,257,378.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0152	Construction of Two-Storey Six-Classroom School Building at Gov. Bado Dangwa Agro Industrial School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.7,2017	Dec.14,2017	Dec.28,2017	Dec.28,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	11,988,857.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
																Total	876,332,288.58															

ANNUAL PROCUREMENT ACTIVITY

18PF0018	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Acop - Kapangan-Kibungan-Bakun Road Jct. to Kapangan Central Gaswiling-Catloan Road- Bagulin Road in support of Coffee,Bamboo,Food and Feed Crops,Cutflowers and Fruit Trees Industry,	Construct ion Section	Public Bidding	27-Nov-17	28-Nov-17	4-Dec-17	20-Dec-17	20-Dec-17	On going Postqualification								GAA CY 2018	57,500,000.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Bugulas,Benguet	-	8-Nov-17		8-Nov-17							
18PF0019	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Abatan-Mankayan-Cervantes Road Junction to Tablo-Bedbed-Bagulingey-Seyapot Road in support of Coffee, Bamboo, Food and Feed Crops, Plantation Crops, Cutflowers and Fruit Trees Industries	Construct ion Section	Public Bidding	3-Nov-17	4-Nov-17	10-Nov-17	24-Nov-17	24-Nov-17	29-Nov-17	7-Dec-17	For Award						GAA CY 2018	55,445,975.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Bugulas,Benguet	-	14-Nov-17		14-Nov-17		14-Nov-17					
18PF0020	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Bagulo-Bontoc Road Jct. Madaymen-Hisala-Sagpet Road in Support of Coffee, Bamboo, Food and Feed Crops, Cutflowers and Fruit Trees Industry, Kibungan, Benguet, STA. 324+880 – STA. 325+610	Construct ion Section	Public Bidding	8-Nov-17	9-Nov-17	15-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	8-Dec-17	For Award						GAA CY 2018	38,581,200.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Bugulas,Benguet	-	14-Nov-17		14-Nov-17		14-Nov-17					
18PF0021	Construction/Improvement of Access Roads leading to Declared Tourism Destinations NRO Bulalecao-Cabacab-Sinto Road leading to Agri-Tourism Farms, Brgy. Bulalecao, Mankayan, Benguet (STA. 340+400 – STA. 343+400)	Construct ion Section	Public Bidding	8-Nov-17	8-Nov-17	15-Nov-17	29-Nov-17	29-Nov-17									GAA CY 2018	86,785,250.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Bugulas,Benguet	-	14-Nov-17		14-Nov-17		14-Nov-17					
18PF0022	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Acop- Kapangan-Kibungan, Bakun Road Junction to Bangho-Daclan-Basil-Tublay Central Road In Support of Coffee, Bamboo, Cutflowers and Fruit Trees Industries,	Construct ion Section	Public Bidding	10-Nov-17	13-Nov-17	22-Nov-17	4-Dec-17	4-Dec-17	7-Dec-17	14-Dec-17	For Award						GAA CY 2018	72,310,189.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Bugulas,Benguet	-	16-Nov-17		16-Nov-17		16-Nov-17					
18PF0023	Network Development - Off-Carriageway Improvement including drainage along Gurel Bokod-Kabayas-Bugulas-Abatan Road	Construct ion Section	Public Bidding	13-Nov-17	15-Nov-17	24-Nov-17	7-Dec-17	7-Dec-17	On going Postqualification								GAA CY 2018	15,825,749.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Bugulas,Benguet	-	21-Nov-17		21-Nov-17		21-Nov-17					
18PF0024	Local Infrastructure Program – Improvement of Sto. Nino, Ambassador Road, Tublay, Benguet	Constructio n Section	Public Bidding	-	14-Nov-17	22-Nov-17	4-Dec-17	4-Dec-17	7-Dec-17	14-Dec-17	For Award						GAA CY 2018	1,976,625.00							16-Nov-17		16-Nov-17		16-Nov-17					
18PF0025	Local Infrastructure Program – Improvement of Paaray Road, Atok, Benguet	Construct ion Section	Public Bidding	-	14-Nov-17	22-Nov-17	4-Dec-17	4-Dec-17	On going Postqualification								GAA CY 2018	997,908.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU	-	16-Nov-17	-	16-Nov-17	-	16-Nov-17	-	-			
18PF0026	Construction of Multi – Purpose Building of Poblacion, Atok, Benguet	Construct ion Section	Public Bidding	-	15-Nov-17	24-Nov-17	6-Dec-17	6-Dec-17	On going Postqualification								GAA CY 2018	1,976,374.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Bugulas,Benguet	-	21-Nov-17	-	21-Nov-17	-	21-Nov-17	-	-			
18PF0027	Construction of Multi – Purpose Building (GHM) of Paline, Kibungan, Benguet	Construct ion Section	Public Bidding	-	15-Nov-17	24-Nov-17	6-Dec-17	6-Dec-17	On going Postqualification								GAA CY 2018	4,956,201.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Bugulas,Benguet	-	21-Nov-17	-	21-Nov-17	-	21-Nov-17	-	-			
18PF0028	Construction of Multi – Purpose Building of Pasdong, Atok, Benguet	Construct ion Section	Public Bidding	-	15-Nov-17	24-Nov-17	6-Dec-17	6-Dec-17	On going Postqualification								GAA CY 2018	1,479,707.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Bugulas,Benguet	-	-	-	-	-	-	-				
18PF0029	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Soil Collapse and Landslide along Acop-Kapangan-Kibungan-Bakun Road, Tublay, Benguet, K0273+081 - K0273+235, K0273+700 - K0275+050, K0275+120 - K0275+400, K0275+550 - K0276+016	Construct ion Section	Public Bidding	13-Nov-17	16-Nov-17	24-Nov-17	7-Dec-17	7-Dec-17	11-Dec-17	14-Dec-17	For Award						GAA CY 2018	96,434,448.10					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Bugulas,Benguet	-	21-Nov-17	-	0-Jan-00	-	0-Jan-00	-	-			
18PF0030	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Acop-Kapangan-Kibungan-Bakun Road, Kapangan, Kibungan and Bakun, Benguet, K0337+216 - K0337+238, K0337+930 - K0337+960, K0337+982 - K0337+999, K0338+038 – K0338+052, K0339+300 – 339+320, K0345+866 – K0345+952, K0347+300 - K0347+340, K0263+250 - K0263+268, K0281+100 – K0281+130, K0284+850 – K0284+870, K0298+113 – K0298+138, K0298+330 – K0298+345	Construct ion Section	Public Bidding	10-Dec-17	11-Dec-17	18-Dec-17	30-Dec-17	30-Dec-17	On going Postqualification			For Award					GAA CY 2018	17,065,806.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Bugulas,Benguet	-	27-Nov-17	-	27-Nov-17	-	27-Nov-17	-	-			
18PF0031	Network Development – Off-Carriageway Improvement including drainage along Abatan-Mankayan-Cervantes Road, K0338+050 – K0340+250, K0344+000 – K0347+000, K0348+000 – K0348+852	Construct ion Section	Public Bidding	24-Nov-17	27-Nov-17	1-Dec-17	15-Dec-17	15-Dec-17	19-Dec-17	21-Dec-17	For Award						GAA CY 2018	40,720,384.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Bugulas,Benguet	-	6-Dec-17	-	6-Dec-17	-	6-Dec-17	-	-			

18PF0032	Network Development – Off-Carriageway Improvement along Gurel-Bokod-Kabayen-Buguias-Abatan Road, K0357+000 – K0362+890, K0362+903 – K0363+503, K0363+054 – K0364+200	Construct ion Section	Public Bidding	24-Nov-17	27-Nov-17	1-Dec-17	15-Dec-17	15-Dec-17	19-Dec-17	21-Dec-17	For Award								GAA CY 2018	40,728,257.00							OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	6-Dec-17	-	6-Dec-17	-	6-Dec-17	-	-		
18PF0033	Network Development – Off-Carriageway Improvement Including Drainage along Baguio-Bontoc Road, K0308+000 – K0311+000	Construct ion Section	Public Bidding	24-Nov-17	27-Nov-17	1-Dec-17	15-Dec-17	15-Dec-17	19-Dec-17	21-Dec-17	For Award								GAA CY 2018	8,608,320.00							OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	6-Dec-17	-	6-Dec-17	-	6-Dec-17	-	-		
18PF0034	Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslides along Baguio-Bontoc Road, K0322+600 – K0322+630, K0323+950 – K0325+980, K0324+150 – K0324+200, K0325+500 – K0325+530, K0325+600 – K0325+650, K0325+750 – K0325+785, K0326+950 – K0326+990, K0329+200 – K0329+250	Construct ion Section	Public Bidding	24-Nov-17	27-Nov-17	4-Dec-17	18-Dec-17	18-Dec-17	On going Postqualification		For Award								GAA CY 2018	49,351,006.00							OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	6-Dec-17	-	6-Dec-17	-	6-Dec-17	-	-		
18PF0035	Asset Preservation – Preventive Maintenance along Secondary Road - Baguio-Bontoc Road, K0296+033 – K0297+600, K0297+900 – K0298+400, K0298+907 – K0299+126, K0299+750 – K0300+600, K0300+121 – K0302+407, K0302+660 – K0303+073, K0303+180 – K0303+210, K0304+610 – K0304+700, K0307+000 – K0307+400, K0307+605 – K0307+650, K0307+900 – K0308+400, K0308+400 – K0309+450, K0309+450 – K0310+400, K0310+400 – K0311+000, K0311+000 – K0312+300, K0312+300 – K0313+400, K0313+400 – K0314+400, K0314+400 – K0315+400, K0315+400 – K0316+400, K0316+400 – K0317+400, K0317+400 – K0318+400, K0318+400 – K0319+400, K0319+400 – K0320+400, K0320+400 – K0321+400, K0321+400 – K0322+400, K0322+400 – K0323+400, K0323+400 – K0324+400, K0324+400 – K0325+400, K0325+400 – K0326+400, K0326+400 – K0327+400, K0327+400 – K0328+400, K0328+400 – K0329+400, K0329+400 – K0330+400, K0330+400 – K0331+400, K0331+400 – K0332+400, K0332+400 – K0333+400, K0333+400 – K0334+400, K0334+400 – K0335+400, K0335+400 – K0336+400, K0336+400 – K0337+400, K0337+400 – K0338+400, K0338+400 – K0339+400, K0339+400 – K0340+400, K0340+400 – K0341+400, K0341+400 – K0342+400, K0342+400 – K0343+400, K0343+400 – K0344+400, K0344+400 – K0345+400, K0345+400 – K0346+400, K0346+400 – K0347+400, K0347+400 – K0348+400, K0348+400 – K0349+400, K0349+400 – K0350+400, K0350+400 – K0351+400, K0351+400 – K0352+400, K0352+400 – K0353+400, K0353+400 – K0354+400, K0354+400 – K0355+400, K0355+400 – K0356+400, K0356+400 – K0357+400, K0357+400 – K0358+400, K0358+400 – K0359+400, K0359+400 – K0360+400	Construct ion Section	Public Bidding	24-Nov-17	27-Nov-17	1-Dec-17	14-Dec-17	14-Dec-17	18-Dec-17	26-Dec-17	For Award								GAA CY 2018	96,356,203.50							OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	6-Dec-17	-	6-Dec-17	-	6-Dec-17	-	-		
18PF0036	Replacement of Permanent Weak Bridge - Salacop Bridge (Washed-out)(B00915L2) Along Acop-Kapangan-Kibungan-Bakun Road, K0292+270 - K0292+366	Construct ion Section	Public Bidding	29-Nov-17	1-Dec-17	7-Dec-17	22-Dec-17	22-Dec-17	On going Postqualification										GAA CY 2018	28,875,756.00		28,431,519.04					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	8-Dec-17	-	8-Dec-17	-	8-Dec-17	-	-		
18PF0037	Construction of Missing Links/New Roads, Tuel Junction - Ambongdolan Junction (Section 3 of BLISTT Outer Ring Circumferential Road) including Right-of-Way, Bridge, and Slope Protection	Construct ion Section	Public Bidding	4-Dec-17	8-Dec-17	14-Dec-17	29-Dec-17	29-Dec-17	30-Dec-17	4-Jan-18	For Award								GAA CY 2018	96,471,220.90		93,441,459.13					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	14-Dec-17	-	14-Dec-17	-	14-Dec-17	-	-		
18PF0038	LIP: Improvement of Multi – Purpose Building, Amposungan, Bakun, Benguet	Construct ion Section	Public Bidding	-	1-Dec-17	7-Dec-17	22-Dec-17	22-Dec-17	On going Postqualification										GAA CY 2018	990,096.00							OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	8-Dec-17	-	8-Dec-17	-	8-Dec-17	-	-		
18PF0039	Construction of Multi – Purpose Building of Ambassador, Tublay, Benguet	Construct ion Section	Public Bidding	-	1-Dec-17	7-Dec-17	22-Dec-17	22-Dec-17	On going Postqualification										GAA CY 2018	988,070.00							OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	8-Dec-17	-	8-Dec-17	-	8-Dec-17	-	-		
18PF0040	Completion/ Rehabilitation of TSHI, Acop, Tublay, Benguet Multi - Purpose Building (GYM)	Construct ion Section	Public Bidding	-	1-Dec-17	7-Dec-17	22-Dec-17	22-Dec-17	On going Postqualification										GAA CY 2018	999,870.00							OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	8-Dec-17	-	8-Dec-17	-	8-Dec-17	-	-		
18PF0041	LIP: Rehabilitation of Multi – Purpose Building of Abatan, Buguias, Benguet	Construct ion Section	Public Bidding	-	1-Dec-17	7-Dec-17	22-Dec-17	22-Dec-17	On going Postqualification										GAA CY 2018	999,970.00							OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	8-Dec-17	-	8-Dec-17	-	8-Dec-17	-	-		
18PF0042	Construction of Multi - Purpose Building, Brgy Capongan, Acop, Tublay, Benguet	Construct ion Section	Public Bidding		1-Dec-17	7-Dec-17	22-Dec-17	22-Dec-17	On going Postqualification										GAA CY 2018	1,499,160.00							OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	8-Dec-17	-	8-Dec-17	-	8-Dec-17	-	-		
18PF0043	Construction of PNP Building, Acop, Tublay, Benguet	Construct ion Section	Public Bidding	-	8-Dec-17	14-Dec-17	28-Dec-17	28-Dec-17	30-Dec-17	8-Jan-18	For Award								GAA CY 2018	988,735.00							OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	14-Dec-17	-	14-Dec-17	-	14-Dec-17	-	-		
18PF0044	Construction/ Rehabilitation of Municipal Building Tublay, Benguet	Construct ion Section	Public Bidding	-	8-Dec-17	14-Dec-17	28-Dec-17	28-Dec-17	30-Dec-17	8-Jan-18	For Award								GAA CY 2018	2,975,984.00							OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	14-Dec-17	-	14-Dec-17	-	14-Dec-17	-	-		
18PF0045	Local Infrastructure Program: Local Roads and Bridges - Construction of Bridge, Bolinao Bridge, Calamagan, Buguias, Benguet	Construct ion Section	Public Bidding	-	8-Dec-17	14-Dec-17	29-Dec-17	29-Dec-17	On going Postqualification										GAA CY 2018	8,677,087.90							OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	14-Dec-17	-	14-Dec-17	-	14-Dec-17	-	-		
18PF0046	Local Infrastructure Program: Construction/Rehabilitation of Multipurpose Building, Poblacion, Kibungan, Benguet	Construct ion Section	Public Bidding	-	8-Dec-17	14-Dec-17	29-Dec-17	29-Dec-17	On going Postqualification										GAA CY 2018	988,464.00							OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmndad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	22-Dec-17	-	22-Dec-17	-	22-Dec-17	-	-		
																			Total	1,227,004,203.34																	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation/Notice								Remarks (Explaining changes from the APP)			
				Pre-Proc Conf	Ada/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery Accept	
	CY.2017 PROJECTS																																	
17PF0045	Rehabilitation/Restoration Of Roadslip Damaged By Typhoon Lawin (October 2016) Along Gurel-Bokod-Kabayan-Buguias-Abatan Road And Abatan-Mankayan-Cervantes Road (Cluster IV-2017), Buguias And Mankayan, Benguet	Maintenance Section	Public Bidding	-	July 8, 2017	July 14, 2017	July 28, 2017	July 28, 2017	Aug.7,2017	Aug.8-9,2017	Aug.14,2017	Oct.19,2017	Oct.25,2017	Dec.6,2017		GAA CY 2017	2,122,623.00			2,112,979.12			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	July 20,2017	July 28,2017	July 28,2017	Aug.7,2017	July 20,2017	Aug.14,2017	Oct.19,2017			
17PF0046	Repair/Maintenance of DPWH Building Employees Quarters Building Benguet II DEO	Maintenance Section	Public Bidding	July 6,2017	Sept.13,2017	Sept.18,2017	Oct.3,2017	Oct.3,2017	Oct.6,2017	Oct.3-9,2017	Oct.13,2017	Oct.23,2017	Oct.27,2017	April 3,2018		SR2017-04-008598	5,453,101.40			5,441,040.64			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Sept.19,2017	Oct.3,2017	Oct.3,2017	Oct.6,2017	Ocv.9,2017	Oct.13,2017	Oct.23,2017			
17PF0047	Rehabilitation/Restoration of Roadslip damaged by Typhoon Lawin (October 2016) along Bagulo-Bontoc Road (Cluster V-2017),	Maintenance Section	Public Bidding	July 17,2017	July 18,2017	July 24,2017	Aug.7,2017	Aug.7,2017	Aug.9,2017	Aug.7-14,2017	Aug.16,2017	Oct.19,2017	Oct.25,2017	Dec.8,2017		SR2017-06-010236	6,027,241.30			6,009,893.76			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	July 20,2017	Aug.7,2017	Aug.7,2017	Aug.9,2017	July 20,2017	Aug.16,2017	Oct.19,2017			
17PF0048	Rehabilitation/Restoration of Roadslip Damaged by Typhoon Lawin (October 2016) along Acop-Kapangan-Kibungan-Bakun Road (cluster VI-20	Maintenance Section	Public Bidding	July 17,2017	July 18,2017	July 24,2017	Aug.7,2017	Aug.7,2017	Aug.10,2017	Aug.10-14,2017	Aug.16,2017	Oct.19,2017	Oct.25,2017	Dec.7,2017		SR2017-06-010236	4,834,839.35			4,782,560.65			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	July 20,2017	Aug.7,2017	July 20,2017	Aug.10,2017	7/1/2017	Aug.16,2017	Oct.19,2017			
17PF0049	Repair/Maintenance of Drainage Structure Located at Buguias, Benguet (Cluster VII - 2017), Buguias, Benguet	Maintenance Section	Public Bidding	July 17,2017	July 18,2017	July 24,2017	Aug.7,2017	Aug.7,2017	Aug.10,2017	Aug.10-14,2017	Aug.16,2017	Aug.29,2017	Aug.31,2017	Nov.16,2017		SR2017-05-009936	6,576,000.00			6,557,451.89			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	July 20,2017	Aug.7,2017	July 20,2017	Aug.10,2017	July 20,2017	Aug.16,2017	Aug.29,2017			
17PF0050	Repair/Maintenance Of Drainage Structure Along Abatan - Mankayan - Cervantes Road (Cluster VIII - 2017), Mankayan, Benguet	Maintenance Section	Public Bidding	-	July 18,2017	July 24,2017	Aug.7,2017	Aug.7,2017	Aug.10,2017	Aug.7-14,2017	Aug.16,2017	Aug.29,2017	Aug.31,2017	Oct.13,2017		SR2017-05-009936	1,772,948.00			1,767,723.83			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	July 20,2017	Aug.7,2017	Aug.7,2017	Aug.10,2017	July 20,2017	Aug.16,2017	Aug.29,2017			
17PF0051	Soil Exploration of Proposed Construction of Various School Building Projects under The TVL And Other Laboratory Workshop Buildings For Senior High School within DPWH - Benguet Second District Engineering Office with 133 Number Of Boreholes	Maintenance Section	Public Bidding	-	July 18,2017	July 24,2017	Aug.7,2017	Aug.7,2017	Aug.10,2017	Aug.7-14,2017	Aug.16,2017	Aug.29,2017	Aug.31,2017	Apr.23,2017		SR2017-05-009936	6,520,379.00			6,437,414.70			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	July 20,2017	Aug.7,2017	Aug.7,2017	Aug.10,2017	July 20,2017	Aug.16,2017	Aug.29,2017			
17PF0052	Opening and Rehabilitation of Colalo Road	Maintenance Section	Public Bidding	-	Aug.4,2017	Aug.11,2017	Aug.25,2017	Aug.25,2017	Aug.29,2017	Aug.29-Sept.4,2017	Nov.17,2017	Dec.8,2017	Dec.14,2017	Jan.29,2018		F.Y 2017 GAA	4,822,139.00			4,672,806.31			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Aug.7,2017	Aug.7,2017	Aug.7,2017	Aug.29,2017	Aug.7,2017	Nov.17,2017	Dec.8,2017			
17PF0053	Soil Exploration of Proposed Construction of Various School Building Projects with Urgent Need for Replacement and New Construction of Classroom as Reported within DPWH - Benguet Second District Engineering Office with 51 Total Number of Boreholes	Maintenance Section	Public Bidding	Cancelled																														
17PF0054	Repair and Maintenance of Reflective Thermoplastic Stripping Materials along National Road within Benguet Second District Engineering Office	Maintenance Section	Public Bidding	-	Aug.23,2017	Aug.31,2017	Sept.15,2017	Sept.15,2017	Sept.20,2017	Sept.20-28,2017	Oct.3,2017	Oct.23,2017	Oct.27,2017	Jan.4,2018		FY 2017 AMWP	2,514,842.00			2,460,742.48			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Aug.24,2017	Sept.15,2017	Sept.15,2017	Sept.20,2017	Aug.24,2017	Oct.3,2017	Oct.23,2017			
17PF0055	Rehabilitation/Restoration of Roadslip Damaged by Typhoon Lawin (October 2016) along Gurel-Bokod-Kabayan-Buguias-Abatan Road (Cluster IX-2017), Buguias, Benguet	Maintenance Section	Public Bidding	-	Sept.6,2017	Sept.11,2017	Sept.26,2017	Sept.26,2017	Sept.29,2017	Sept.26-Oct.9,2017	Nov.17,2017	Dec.21,2017	Dec.27,2017	Feb.10,2017		SR2017-07-010615	2,895,441.00			2,862,857.26			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Sept.7,2017	Sept.7,2017	Sept.7,2017	Sept.7,2017	Sept.7,2017	Nov.17,2017	Dec.21,2017			
17PF0056	Rehabilitation/Restoration of Roadslip Damaged By Super Typhoon Lawin (October 17 - 20, 2016) Along Bagulo-Bontoc Road (Cluster X-2017), Buguias, Benguet	Maintenance Section	Public Bidding	-	Sept.6,2017	Sept.11,2017	Sept.26,2017	Sept.26,2017	Sept.29,2017	Sept.29-Oct.10,2017	Nov.17,2017	Nov.27,2017	Dec.4,2017	Jan.17,2017		SR2017-07-010615	2,888,252.40			2,882,572.64			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Sept.7,2017	Sept.7,2017	Sept.7,2017	Sept.29,2017	Sept.7,2017	Nov.17,2017	Nov.27,2017			
17PF0057	Installation of Guide or Informative Signs along Various Road Lines within BSDEO	Maintenance Section	Public Bidding	-	Sept.13,2017	Sept.18,2018	Oct.3,2017	Oct.3,2017	Oct.5,2017	Oct.5-10,2017	Oct.13,2017	Nov.27,2017	Oct.30,2017	Dec.15,2017		SR2017-07-010615	1,426,060.00			1,405,410.00			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Sept.19,2017	Oct.3,2017	Oct.3,2017	Oct.5,2017	Sept.19,2017	Oct.13,2017	Nov.27,2017			
17PF0058	Cancelled turned 18PF0001(CY2018 Project)																																	
17PF0059	Repair / Improvement of DPWH - BSDEO Office Building	Maintenance Section	Public Bidding		Cancelled due to Additional Fund																													
17PF0060	Rehabilitation/Restoration of Roadslip along Acop-Kapangan-Kibungan-Bakun Road	Maintenance Section	Public Bidding	-	Oct.23,2017	Oct.27,2017	Nov.10,2017	Nov.10,2017	Nov.16,2017	Nov.16-24,2017	Dec.01,2017	Dec.12,2017	Dec.18,2017	Feb.5,2018		AMWP 2017	1,636,152.00			1,609,340.52			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet		Oct.25,2017	Oct.25,2017	Oct.25,2017	Nov.16,2017	Oct.25,2017	Dec.01,2017	Dec.12,2017			
17PF0061	Repainting of Bridge and Road Safety Devices within BSDEO	Maintenance Section	Public Bidding	-	Cancelled to be funded for C.Y 2018																											Failure of Bidding,Fund Cancelled to be Funded in C.Y 2018		
17PF0062	Repair / Maintenance of Baguinsay Flood Control	Maintenance Section	Public Bidding	-	Oct.23,2017	Oct.27,2017	Nov.10,2017	Nov.10,2017	Nov.16,2017	Nov.16-24,2017	Dec.1,2017	Dec.12,2017	Dec.18,2017	Jan.30,2017		SR2017-09-012364	1,399,332.91			1,370,900.98			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Oct.26,2017	Oct.26,2017	Oct.26,2017	Nov.16,2017	Oct.26,2017	Dec.1,2017	Dec.12,2017			
17PF0063	Repair/Improvement of DPWH – BSDEO Office Buildings	Maintenance Section	Public Bidding	-	Oct.23,2017	Dec.8,2016	Nov.10,2017	Nov.10,2017	Apr.7,2017	Apr.4-18,2017	Apr.19,2017	May 2,2017	May 8,2017	Aug.5,2017		SR2017-09-012364	17,283,232.00			17,144,629.08			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	Oct.26,2017	Oct.26,2017	Oct.26,2017	Apr.7,2017	Oct.26,2017	Apr.19,2017	May 2,2017			
17PF0064	Repair and Maintenance of National Bridges within Benguet Second District Engineering Office	Maintenance Section	Public Bidding	Nov.20,2017	Nov.21,2017	Nov.29,2017	Dec.12,2017	Dec.12,2017	Dec.12,2017	Dec.12-13,2017	For Award					SR2017-09-012364	6,590,180.00			6,387,776.13			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-										
17PF0065	Construction of Two (2) Units Two-Storey, Two-Classroom at Tublay School of Home Industries Main under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12), Package XI-2017	Construction Section	Public Bidding	Dec.1,2017	Dec.2,2017	Dec.7,2017	Dec.22,2017	Dec.22,2017	Dec.22,2017	Dec.23,2017	For Award					BEFF C.Y 2017	11,632,442.00			11,621,948.48			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-										

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BEGUET SECOND DISTRICT ENGINEERING OFFICE AS OF July to December 2017																																		
Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation/Notice								Remarks (Explaining changes from the APP)		
				Pre-Proc Conf	Ada/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn-over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery Accept	
	CY 2017 PROJECTS																																	
17PF0066	Repair/Rehabilitation of Road Slip Projects, Brought About by Typhoon GORIO (August 2017) along Baguio-Bontoc Road and Acop-Kapangan-Kibungan-Bakun Road, Package XII-2017	Construction Section	Public Bidding	Dec.1,2017	Dec.2,2017	Dec.7,2017	Dec.22,2017	Dec.22,2017	Dec.23,2017	For Award						SR2017-09-012364	6,410,076.00			6,378,820.28			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-										
17PF0067	Construction of Two-Storey, Two-Classroom at Tublay School of Home Industries Main under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.1,2017	Dec.4,2017	Dec.15,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification	For Award						BEFF C.Y 2017	5,816,221.00			5,797,150.11			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-										
																Total	98,621,502.36			97,704,018.86														
17PF0068	Construction of Two Storey Two Classroom School Building at Laduan Primary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,276,967.00			97,704,018.86			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0069	Construction of Two Storey Two Classroom School Building at Laduan Primary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,654,527.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0070	Construction of Four-Storey, Sixteen-Classroom (4ST16CL) at Loo National High School under Basic Educational Facilities Fund CY 2017 (Enclosure 1)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	37,810,954.20						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0071	Construction of Two Storey Two Classroom School Building at Nabablong Salin Elementary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,616,357.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0072	Construction of Two Storey Two Classroom School Building at Naytokyab Elementary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	7,722,399.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0073	Construction of Two Storey Two Classroom School Building at Oriani Teltel Primary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	7,660,871.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0074	Construction of Two Storey Two Classroom School Building at Pasbol-Belino School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,626,009.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0075	Construction of Two Storey Two Classroom School Building at Tabao Primary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,450,667.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0076	Construction of Two Storey Two Classroom School Building at Tinapan Primary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,584,149.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0077	Construction of Two Storey Two Classroom School Building at Tindo-Bosania Elementary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,855,467.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0078	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Bangao National High School Under Basic Educational Facilities Fund CY 2017 (Enclosure 3)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,789,597.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0079	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Buguias National High School Under Basic Educational Facilities Fund CY 2017 (Enclosure 3)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,364,016.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0080	Construction of Four-Storey, Sixteen-Classroom (4ST16CL) at Loo National High School under Basic Educational Facilities Fund CY 2017 (Enclosure 3)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	37,810,954.20						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0081	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Bangao Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 4)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,551,340.96						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0082	Construction of Two Storey Two Classroom School Building at Amilmay Elementary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,766,098.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0083	Construction of Two Storey Two Classroom School Building at Catubong - Adiston Elementary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,846,495.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0084	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Cayapas Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,381,205.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0085	Construction of Two Storey Six Classroom School Building at Cotcot – Talabis Elementary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	12,017,880.20						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		
17PF0086	Construction of Two Storey Two Classroom School Building at Guioeng Elementary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,423,915.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-			Dec.22,2017	-	Dec.22,2017	-	-		

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BEGUET SECOND DISTRICT ENGINEERING OFFICE AS OF July to December 2017																																
Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation/Notice								Remarks (Explaining changes from the APP)
				Pre-Proc Conf	Ada/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn-over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	
CY.2017 PROJECTS																																
17PF0087	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Kimpit Primary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,174,236.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0088	Construction of Two Storey Six Classroom School Building at Lam-ayan Elementary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	11,692,764.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0089	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Lengaoan-Waking Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,117,299.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0090	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Loo Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,114,345.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0091	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Natublung Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	8,866,174.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0092	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Paing Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,177,410.90						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0093	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Pan-ayaoan Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,288,922.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0094	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Pugo James Mocate Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,143,520.62						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0095	Construction of Two Storey Two Classroom School Building at Sacalalan Anlimay Elementary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,433,610.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0096	Construction of Two Storey Two Classroom School Building at Sagandoy Elementary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,251,896.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0097	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Sinlisp Elementary School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.6,2017	Dec.7,2017	Dec.14,2017	Dec.28,2017	Dec.28,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,673,493.10						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0098	Construction of Two Storey Two Classroom School Building at Deccan Primary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,486,549.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0099	Construction of Two Storey Two Classroom School Building at Kayang Primary School under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,501,442.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0100	Construction of Two Storey Two Classroom School Building at Catubong National Highschool under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,864,226.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0101	Construction of Two-Storey, Four-Classroom (2ST4CL) School Building at Sinlisp National High School Under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.6,2017	Dec.7,2017	Dec.14,2017	Dec.28,2017	Dec.28,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	10,360,423.10						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0102	Construction of Three-Storey, Six-Classroom (3ST6CL) at Sinlisp High School - Natublung Extension under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	14,203,920.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0103	Construction of Three-Storey, Six-Classroom (3ST6CL) at Sinlisp High School - Natublung Extension under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,451,518.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0104	Construction of Three-Storey, Six-Classroom (3ST6CL) at Sinlisp High School - Natublung Extension under Basic Educational Facilities Fund CY 2017 (Enclosure 9A)	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,438,926.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0105	Construction of Two-Storey, Two-Classroom at Moggao Elementary School under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,932,998.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0106	Construction of Two-Storey, Two-Classroom at Sapdaan Elementary School under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,307,838.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	
17PF0107	Construction of Two-Storey, Six-Classroom School Building at Kibungan National Highschool under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.5,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	13,027,295.60						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BEGUET SECOND DISTRICT ENGINEERING OFFICE AS OF July to December 2017																																
Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation/Notice								Remarks (Explaining changes from the APP)
				Pre-Proc Conf	Ada/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn-over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	
	CY 2017 PROJECTS																															
17PF0108	Construction of Two-Storey, Four-Classroom School Building at Madaymen National Highschool under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,240,475.90					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0109	Construction of Two-Storey, Four-Classroom School Building at Tacadang National Highschool under Basic Educational Facilities Fund (BEFF) CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	No Bidder/Failure of Bidding							BEFF C.Y 2017	20,835,902.20					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0110	Construction of Two-Storey, Two-Classroom at Lubo Elementary School under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,468,335.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0111	Construction of Two Storey Two Classroom School Building at Bulalacao Elementary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,275,134.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0112	Construction of Two Storey Two Classroom School Building at Lepanto National High School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,522,835.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0113	Construction of Two Storey Two Classroom School Building at Mantibyang Primary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,452,176.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0114	Construction of Two Storey Two Classroom School Building at Pacda Primary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,491,893.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0115	Construction of Two Storey Two Classroom School Building at Suyoc Elementary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,743,306.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0116	Construction of Three Storey Six Classroom School Building at Balili National High School - Main	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	14,138,804.80					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0117	Construction of Two Storey Four Classroom School Building at Bulalacao National High School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,228,348.90					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0118	Construction of Two Storey Four Classroom School Building at Cabiten National High School (RA9087)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	10,091,433.90					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0119	Construction of Two Storey Four Classroom School Building at Guinaoang National High School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,502,473.90					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0120	Construction of Three Storey Nine Classroom School Building at Lepanto National High School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	24,736,091.30					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0121	Construction of Three Storey, Six Classroom School Building at Mankayan National High School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	14,135,576.80					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0122	Construction of Three Storey Twelve Classroom School Building at Lepanto Elementary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	30,133,835.90					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0123	Construction of Two Storey Four Classroom School Building at Palatong Elementary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,306,767.90					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0124	Construction of Two Storey Four Classroom School Building at Taneg Elementary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,326,386.90					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0125	Construction of Two-Storey Two-Classroom at Gaswiling Barrio School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,328,205.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0126	Construction of Four-Storey, Sixteen-Classroom at Gov. Bado Dangwa Agro Industrial School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	37,106,247.70					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0127	Construction of Three-Storey, Six-Classroom School Building at Gov. Bado Dangwa Agro Industrial School-Extension (Taba-ao) under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	15,743,941.50					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		
17PF0128	Construction of Two-Storey, Four-Classroom at Kapangan Central NHS (RA8839) under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,412,657.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation/Notice										Remarks (Explaining changes from the APP)	
				Pre-Proc Conf	Ada/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn-over		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Accept		
	CY 2017 PROJECTS																																	
17PF0129	Construction of Two-Storey Four-Classroom School Building at Gov. Bado Dangwa Agro Industrial School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.6,2017	Dec.14,2017	Dec.27,2017	Dec.27,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,173,116.80					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0130	Construction of Two-Storey, Four-Classroom at Kapangan Central School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,417,595.90					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0131	Construction of Two-Storey Two-Classroom at Balacbac Elementary School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.7,2017	Dec.14,2017	Dec.28,2017	Dec.28,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,375,226.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0132	Construction of Two-Storey Two-Classroom at Longboy Elementary School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.7,2017	Dec.14,2017	Dec.28,2017	Dec.28,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,323,780.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0133	Construction of Two-Storey, Two-Classroom at Celu Haight ES under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,322,163.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0134	Construction of Two-Storey, Two-Classroom at Rufino Alawas ES (Tulodan ES) Building 1 under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,271,461.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0135	Construction of Two-Storey, Two-Classroom at Rufino Alawas ES (Tulodan ES) Building 2 under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,271,461.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0136	Construction of Two-Storey, Four-Classroom at Camp 30 NHS under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,048,214.60					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0137	Construction of Two-Storey, Four-Classroom at Atok NHS under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,148,109.60					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0138	Construction of Two-Storey, Six-Classroom at Celu Haight ES under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	11,632,397.80					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0139	Construction of Three-Storey, Six-Classroom at Atok National High School under Basic Educational Facilities Fund CY 2017 (BEFF-BATCH 12)	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	14,205,303.50					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0140	Construction of Two-Storey, Two-Classroom at Kayapa Elementary School, Bakun, Benguet	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,828,562.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0141	Construction of Two Storey Two Classroom at Ketagan-Cabatan Elementary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,263,137.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0142	Construction of Two Storey Six Classroom School Building at Ampusongan NHS Annex-Kayapa	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	12,906,500.70					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0143	Construction of Two Storey Four Classroom School Building at Ampusongan NHS-Main School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	10,145,449.90					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0144	Construction of Three Storey Nine Classroom School Building at Bakun National High School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	24,637,606.10					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0145	Construction of Two-Storey Four-Classroom School Building at Gov. Bado Dangwa Agro Industrial School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.7,2017	Dec.14,2017	Dec.28,2017	Dec.28,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	9,173,116.80					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0146	Construction of Two-Storey, Two-Classroom at Ba-ayan Elementary SchoolAnnex under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,254,957.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0147	Construction of Two-Storey, Four-Classroom School Building at Ciriaco Magno Elementary School	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	8,908,543.80					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0148	Construction of Two-Storey, Two-Classroom at Mamuyod Elementary School under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,324,910.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				
17PF0149	E120Construction of Two-Storey, Two-Classroom at Sto. Niffo Elementary SchoolAnnex under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,257,552.00					OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-				

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BEGUET SECOND DISTRICT ENGINEERING OFFICE AS OF July to December 2017																																				
Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation/Notice										Remarks (Explaining changes from the APP)		
				Pre-Proc Conf	Ada/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn-over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Accept				
	CY 2017 PROJECTS																																			
17PF0150	Construction of Two-Storey, Two-Classroom at Tublay Central Elementary School-Annex under Basic Educational Facilities Fund CY 2017	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,257,378.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-					
17PF0151	Construction of Two-Storey, Six-Classroom School Building Tublay School of Home Industries	Construction Section	Public Bidding	Dec.4,2017	Dec.5,2017	Dec.14,2017	Dec.26,2017	Dec.26,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	6,257,378.00						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-					
17PF0152	Construction of Two-Storey Six-Classroom School Building at Gov. Bado Dangwa Agro Industrial School under Basic Educational Facilities Fund CY 2017 (BEFF)	Construction Section	Public Bidding	Dec.4,2017	Dec.7,2017	Dec.14,2017	Dec.28,2017	Dec.28,2017	On going Bid Evaluation and Post Qualification							BEFF C.Y 2017	11,988,857.80						OFFICE OF THE COMMISSION ON AUDIT,Wangal La Trinidad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	-	-	Dec.22,2017	-	Dec.22,2017	-	-					
																Total	876,332,288.58																			

Prepared By;


Abraham S. Osben

ENGINEER III/ BAC Secretariat Head

PROCUREMENT MONITORING REPORT

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc Conf	Ada/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity					Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation/Notice										Remarks (Explaining changes from the APP)	
									Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/Turn-over	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery Accept
CY-2018 PROJECTS																																	
18PF0001	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Tublay Central Flood Control	Construction Section	Public Bidding	23-Oct-17	24-Oct-17	30-Oct-17	13-Oct-17	13-Oct-17	17-Nov-17	21-Nov-17	For Award					GAA CY 2018	96,427,435.94			93,510,777.52			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	30-Oct-17	10/13/2017	30-Oct-17	17-Nov-17	30-Oct-17				
18PF0002	Construction/Rehabilitation of Flood Mitigation Structures and Drainage System - Construction of Palew Flood Control	Construction Section	Public Bidding	5-Oct-17	6-Oct-17	13-Oct-17	27-Oct-17	27-Oct-17	2-Nov-17	6-Nov-17	For Award					GAA CY 2018	9,648,461.50			9,311,064.08			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	20-Oct-17	10/27/2017	20-Oct-17	2-Nov-17	20-Oct-17				
18PF0003	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Calamagan Flood Control	Construction Section	Public Bidding	-	3-Oct-17	13-Oct-17	27-Oct-17	27-Oct-17	2-Nov-17	6-Nov-17	For Award					GAA CY 2018	4,819,345.50			4,683,139.34			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	20-Oct-17	10/27/2017	20-Oct-17	2-Nov-17	20-Oct-17				
18PF0004	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Loo (Alakan) Flood Control	Construction Section	Public Bidding	-	3-Oct-17	13-Oct-17	27-Oct-17	27-Oct-17	2-Nov-17	6-Nov-17	For Award					GAA CY 2018	4,817,545.70			4,667,950.27			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	20-Oct-17	10/27/2017	20-Oct-17	2-Nov-17	20-Oct-17				
18PF0005	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Pongayan Flood Control, Pongayan,	Construction Section	Public Bidding	6-Oct-17	9-Oct-17	18-Oct-17	30-Oct-17	30-Oct-2017	3-Nov-17	8-Nov-17	For Award					GAA CY 2018	14,461,593.80			14,245,118.40			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	20-Oct-17	10/30/2017	20-Oct-17	3-Nov-17	20-Oct-17				
18PF0006	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Baguios Flood Control, Colalo,	Construction Section	Public Bidding	6-Oct-17	9-Oct-17	18-Oct-17	30-Oct-17	30-Oct-17	7-Nov-17	14-Nov-17	For Award					GAA CY 2018	38,535,406.80			37,279,041.36			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	20-Oct-17	30-Oct-17	20-Oct-17	7-Nov-17	20-Oct-17				
18PF0007	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Guinaoang Flood Control, Guinaoang,	Construction Section	Public Bidding	6-Oct-17	9-Oct-17	18-Oct-17	30-Oct-17	30-Oct-17			For Award					GAA CY 2018	48,203,112.00			46,603,937.32			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	20-Oct-17	30-Oct-17	20-Oct-17		20-Oct-17				
18PF0008	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Bokdaon Flood Control,	Construction Section	Public Bidding	-	9-Oct-17	18-Oct-17	30-Oct-17	30-Oct-17	3-Nov-17	8-Nov-17	For Award					GAA CY 2018	1,938,488.00			1,869,953.75			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	20-Oct-17	30-Oct-17	20-Oct-17	11/3/2017	20-Oct-17				
18PF0009	Bridge Program – Retrofitting / Strengthening of Permanent Bridge – Lomon Bridge (B00912L2) along Acop-Kapangan-Kibungan-Bakun Road	Construction Section	Public Bidding	-	13-Oct-17	23-Oct-17	3-Nov-17	3-Nov-17	On going Postqualification							GAA CY 2018	1,761,273.00			1,713,144.81					20-Oct-17	3-Nov-17	20-Oct-17		20-Oct-17				
18PF0010	Bridge Program – Retrofitting / Strengthening of Permanent Bridge – Baraan Bridge (B00909L2) along Acop-Kapangan-Kibungan-Bakun Road, Kapangan, Benguet	Construction Section	Public Bidding	12-Oct-17	13-Oct-17	23-Oct-17	3-Nov-17	3-Nov-17	7-Nov-17	14-Nov-17	For Award					GAA CY 2018	5,787,619.70			5,607,094.24			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	20-Oct-17	3-Nov-17	20-Oct-17	11/7/2017	20-Oct-17				
18PF0011	BRIDGE PROGRAM – RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES - KAMUNAYAN BRIDGE (B02682L2) Along ACOP-KAPANGAN-KIBUNGAN-BAKUN ROAD	Construction Section	Public Bidding	18-Oct-17	19-Oct-17	27-Oct-17	3-Nov-17	3-Nov-17	15-Nov-17	17-Nov-17	For Award					GAA CY 2018	5,307,381.00			5,148,051.86			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	20-Oct-17	3-Nov-17	20-Oct-17	15-Nov-17	20-Oct-17				
18PF0012	BRIDGE PROGRAM – REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES - BAGUIOS BR. (B03270L2) Along ABATAN - MANKAYAN - CERVANTES ROAD	Construction Section	Public Bidding	19-Oct-17	23-Oct-17	27-Oct-17	3-Nov-17	3-Nov-17	14-Nov-17	21-Nov-17	For Award					GAA CY 2018	5,291,690.00			5,132,939.30			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	25-Oct-17	3-Nov-17	25-Oct-17	14-Nov-17	25-Oct-17				
18PF0013	Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Guinaoang Bridge (B02159L2) along Abatan-Mankayan-Cervantes Road	Construction Section	Public Bidding	23-Oct-17	24-Oct-17	30-Oct-17	13-Nov-17	13-Nov-17	17-Nov-17	21-Nov-17	For Award					GAA CY 2018	3,844,015.00			3,729,159.56			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet	-	30-Oct-17	Oct.3,2017	30-Oct-17	Oct.5,2017	30-Oct-17				
18PF0014	Asset Preservation of Damaged Paved National Roads - Preventive Maintenance along Acop-Kapangan-Kibungan-Bakun Road, K0275+320 - K0276+102, K0281+350 - K0281+550, K0288+000 -	Construction Section	Public Bidding	25-Oct-17	26-Oct-17	3-Nov-17	17-Nov-17	17-Nov-17	20-Nov-17	27-Nov-17	For Award					GAA CY 2018	24,296,460.63			23,786,031.19					30-Oct-17	17-Nov-17	30-Oct-17	20-Nov-17	30-Oct-17				
18PF0015	Construction of Missing Links/New Roads: Labey-Lacamen Provincial Road (Section 4a of BLISTT Outer Ring Circumferential Road) Including ROW and Slope Protection, Tublay, Benguet (STA.271+600 – STA.273+600)	Construction Section	Public Bidding	25-Oct-17	26-Oct-17	3-Nov-17	17-Nov-17	17-Nov-17	20-Nov-17	27-Nov-17	For Award					GAA CY 2018	91,233,751.00			89,414,613.40					30-Oct-17	17-Nov-17	30-Oct-17	20-Nov-17	30-Oct-17				
18PF0016	Network Development: Paving of Unpaved Road - Tertiary Roads, Acop-Kapangan-Kibungan-Bakun Road, K0337+208 - K0337+798, K0337+963 - K0338+000	Construction Section	Public Bidding	2-Nov-17	3-Nov-17	10-Nov-17	24-Nov-17	24-Nov-17	29-Nov-17	7-Dec-17	For Award					GAA CY 2018	27,627,775.73			26,757,259.04			OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublang,Buguias,Benguet		7-Nov-17		7-Nov-17		7-Nov-17				
18PF0017	LIP CY 2018 - Construction / Rehabilitation of Baayan Elementary School Annex Multi-Purpose Building (GYM)	Construction Section	Public Bidding	-	29-Nov-17	7-Dec-17	20-Dec-17	20-Dec-17	On going Postqualification							GAA CY 2018	3,952,789.00			3,936,711.43					10-Nov-17		10-Nov-17		10-Nov-17				

18PF0018	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Acop - Kapangan-Kibungan-Bakun Road Jct. to Kapangan Central Gaswilling-Catloan Road-Bagulin Road in support of Coffee,Bamboo,Food and Feed Crops,Cutflowers and Fruit Trees Industry,	Construction Section	Public Bidding	27-Nov-17	28-Nov-17	4-Dec-17	20-Dec-17	20-Dec-17	On going Postqualification								GAA CY 2018	55,459,510.00		55,219,081.17		OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	8-Nov-17		8-Nov-17		8-Nov-17							
18PF0019	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Abatan-Mankayan-Cervantes Road Junction to Tablo-Bedbed-Bagulingey-Sayapot Road in support of Coffee, Bamboo, Food and Feed Crops, Plantation Crops, Cutflowers and Fruit Trees Industries	Construction Section	Public Bidding	3-Nov-17	4-Nov-17	10-Nov-17	24-Nov-17	24-Nov-17	29-Nov-17	7-Dec-17	For Award						GAA CY 2018	55,445,975.00		50,527,165.40		OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	14-Nov-17		14-Nov-17		14-Nov-17							
18PF0020	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Bagulo-Bontoc Road Jct. Madaymen-Masala-Sagpat Road in Support of Coffee, Bamboo, Food and Feed Crops, Cutflowers and Fruit Trees Industry, Kibungan, Benguet, STA. 324+880 – STA. 325+610	Construction Section	Public Bidding	8-Nov-17	9-Nov-17	15-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	8-Dec-17	For Award						GAA CY 2018	38,581,200.00		37,285,925.58		OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	14-Nov-17		14-Nov-17		14-Nov-17							
18PF0021	Construction/Improvement of Access Roads leading to Declared Tourism Destinations NRJ Bulaeacacabaca-Sinto Road leading to Agri-Tourism Farms, Brgy. Bulaeacac, Mankayan, Benguet (STA. 340+400 – STA. 343+400)	Construction Section	Public Bidding	8-Nov-17	8-Nov-17	15-Nov-17	29-Nov-17	29-Nov-17									GAA CY 2018	86,785,250.00		74,508,057.25		OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	14-Nov-17		14-Nov-17		14-Nov-17							
18PF0022	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Acop-Kapangan-Kibungan, Bakun Road Junction to Bengho-Dadian-Basil-Tublay Central Road in Support of Coffee, Bamboo, Cutflowers and Fruit Trees Industries,	Construction Section	Public Bidding	10-Nov-17	13-Nov-17	22-Nov-17	4-Dec-17	4-Dec-17	7-Dec-17	14-Dec-17	For Award						GAA CY 2018	72,310,189.00		70,099,596.44		OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	16-Nov-17		16-Nov-17		16-Nov-17							
18PF0023	Network Development - Off-Carriageway Improvement including drainage along Guret-Bokod-Kabayan-Buguias-Abatan Road	Construction Section	Public Bidding	13-Nov-17	15-Nov-17	24-Nov-17	7-Dec-17	7-Dec-17	On going Postqualification								GAA CY 2018	15,825,749.00		15,367,947.18		OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	21-Nov-17		21-Nov-17		21-Nov-17							
18PF0024	Local Infrastructure Program – Improvement of Sto. Nino, Ambassador Road, Tublay, Benguet	Construction Section	Public Bidding	-	14-Nov-17	22-Nov-17	4-Dec-17	4-Dec-17	7-Dec-17	14-Dec-17	For Award						GAA CY 2018	1,976,625.00		1,965,656.63				16-Nov-17		16-Nov-17		16-Nov-17							
18PF0025	Local Infrastructure Program – Improvement of Paoy Road, Atok, Benguet	Construction Section	Public Bidding	-	14-Nov-17	22-Nov-17	4-Dec-17	4-Dec-17	On going Postqualification								GAA CY 2018	997,908.00		987,530.11		OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU	-	16-Nov-17	-	16-Nov-17	-	16-Nov-17	-	-					
18PF0026	Construction of Multi – Purpose Building of Poblacion, Atok, Benguet	Construction Section	Public Bidding	-	15-Nov-17	24-Nov-17	6-Dec-17	6-Dec-17	On going Postqualification								GAA CY 2018	1,976,374.00		1,912,534.32		OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	21-Nov-17	-	21-Nov-17	-	21-Nov-17	-	-					
18PF0027	Construction of Multi – Purpose Building (GYM) of Palina, Kibungan, Benguet	Construction Section	Public Bidding	-	15-Nov-17	24-Nov-17	6-Dec-17	6-Dec-17	On going Postqualification								GAA CY 2018	4,956,201.00		4,936,407.11		OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	21-Nov-17	-	21-Nov-17	-	21-Nov-17	-	-					
18PF0028	Construction of Multi – Purpose Building of Pasdong, Atok, Benguet	Construction Section	Public Bidding	-	15-Nov-17	24-Nov-17	6-Dec-17	6-Dec-17	On going Postqualification								GAA CY 2018	1,479,707.00		1,456,521.52		OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	-	-	-	-	-	-						
18PF0029	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Soil Collapse and Landslide along Acop-Kapangan-Kibungan-Bakun Road, Tublay, Benguet, K0273+081 – K0273+235, K0273+700 – K0275+050, K0275+120 – K0275+400, K0275+550 – K0276+016	Construction Section	Public Bidding	13-Nov-17	16-Nov-17	24-Nov-17	7-Dec-17	7-Dec-17	11-Dec-17	14-Dec-17	For Award						GAA CY 2018	96,434,448.10		94,475,910.06		OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	21-Nov-17	-	0-Jan-00	-	0-Jan-00	-	-					
18PF0030	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Acop-Kapangan-Kibungan-Bakun Road, Kapangan, Kibungan and Bakun, Benguet, K0337+216 – K0337+238, K0337+930 – K0337+960, K0337+982 – K0337+999, K0338+038 – K0338+052, K0339+300 – 339+320, K0345+866 – K0345+932, K0347+300 – K0347+340, K0263+250 – K0263+268, K0281+100 – K0281+130, K0284+850 – K0284+870, K0296+113 – K0296+138, K0296+330 – K0296+345	Construction Section	Public Bidding	10-Dec-17	11-Dec-17	18-Dec-17	30-Dec-17	30-Dec-17	On going Postqualification		For Award						GAA CY 2018	17,065,806.00		16,579,666.18		OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	27-Nov-17	-	27-Nov-17	-	27-Nov-17	-	-					
18PF0031	Network Development – Off-Carriageway Improvement including drainage along Abatan-Mankayan-Cervantes Road, K0338+050 – K0340+250, K0344+000 – K0347+000, K0348+000 – K0348+852	Construction Section	Public Bidding	24-Nov-17	27-Nov-17	1-Dec-17	15-Dec-17	15-Dec-17	19-Dec-17	21-Dec-17	For Award						GAA CY 2018	40,720,384.00		39,894,437.26		OFFICE OF THE COMMISSION ON AUDIT,Wangal La Tmindad/PICE, Benguet Chapter/Benguet Contractors Association/Brgy LGU Natublung,Buguias,Benguet	-	6-Dec-17	-	6-Dec-17	-	6-Dec-17	-	-					

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - BEGUET SECOND DISTRICT ENGINEERING OFFICE AS OF July to December 2017

GOODS			PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of invitation/Notice										Remarks (Explaining changes from the APP)
Code (PAP)	Procurement Program/Project	Pre-Proc Conf			Adv/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance /Turn-over	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Accept			
CY 2017 PROJECTS (GOODS)																																			
17SP0044	Supply and Delivery of various vehicle parts for use in the repair of service vehicle SLH 101 with DPWH No. HI 51 5930, Nissan Navarra assigned at Construction Section	Construction Section	Small Value Procurement	N/A	7/17/2017	N/A	N/A	7/21/2017	7/24/2017	7/24/2017	7/25/2017	N/A	7/26/2017	5 cd	N/A	GAA 2017	57,870.00			57,020.00			N/A	N/A	N/A	N/A	N/A	N/A	7/27/2017	N/A	N/A				
17SP0046	Supply and delivery of Asphalt Cooker for use in patching of concrete and asphalt pavement within DPWH-BSDEO	Maintenance Section	Small Value Procurement	N/A	7/17/2017	N/A	N/A	7/21/2017	7/24/2017	7/24/2017	7/25/2017	N/A	7/26/2017	7 cd	N/A	GAA 2017	328,000.00			326,000.00			N/A	N/A	N/A	N/A	N/A	N/A	7/25/2017	N/A	N/A				
17SP0047	Supply and Delivery of various vehicle parts for use in the repair of SLH 112/HI 5829, service vehicle assigned at Construction Section of BSDEO	Construction Section	Small Value Procurement	N/A	8/2/2017	N/A	N/A	8/8/2017	8/10/2017	8/10/2017	8/10/2017	N/A	8/11/2017	5 cd	N/A	GAA 2017	76,620.00			76,260.00			N/A	N/A	N/A	N/A	N/A	N/A	8/14/2017	N/A	N/A				
17SP0048	Supply and Delivery of One (1) assy. Hydraulic Pump for use of NI-2216, Heavy Equipment assigned at Maintenance Section	Maintenance Section	Small Value Procurement	N/A	8/24/2017	N/A	N/A	8/31/2017	9/4/2017	9/4/2017	9/5/2017	N/A	9/6/2017	10 cd	N/A	GAA 2017	195,000.00			193,000.00			N/A	N/A	N/A	N/A	N/A	N/A	9/5/2017	N/A	N/A				
17SP0049	Supply and Delivery of Equipment and Reagents for use of Quality Assurance Section of DPWH-BSDEO in conducting laboratory tests	Quality Assurance Section	Small Value Procurement	N/A	8/24/2017	N/A	N/A	8/31/2017	9/4/2017	9/4/2017	9/5/2017	N/A	10/18/2017	10 cd	N/A	GAA 2017	490,247.00			489,897.00			N/A	N/A	N/A	N/A	N/A	N/A	9/7/2017	N/A	N/A				
17SP0053	Repair and Preventive Maintenance of 25KVA, Single Phase, Double Type, Standby Generator of DPWH-BSDEO, Main Office, Natublang, Buguias, Benguet	Maintenance Section	Small Value Procurement	N/A		N/A	N/A	8/31/2017	9/4/2017	9/4/2017	9/5/2017	N/A	9/20/2017	5 cd	N/A	GAA 2017	154,258.13			153,570.00			N/A	N/A	N/A	N/A	N/A	N/A	9/5/2017	N/A	N/A				
17SP0054	Supply and delivery of thirty five (35) rolls Tracing Paper 36x50 and ten (10) bottles KIP 770 Toner for use of Planning and Design Section in preparation of Plans and Programs of Work for CY 2018 Infrastructure and DepEd funded projects	Planning and Design Section	Small Value Procurement	N/A		N/A	N/A	9/13/2017	9/14/2017	9/14/2017	9/15/2017	N/A	10/27/2017	3 cd	N/A	GAA 2017	184,000.00			183,100.00			N/A	N/A	N/A	N/A	N/A	N/A	9/18/2017	N/A	N/A				
17SP0055	Supply and Delivery of Four (4) pcs. Tires, 265/65 R17 AT and One (1) set Rain Gutter for use SLH 109, Mitsubishi Strada, service vehicle assigned at Maintenance Section	Maintenance Section	Small Value Procurement	N/A		N/A	N/A	9/26/2017	9/27/2017	9/28/2017	10/2/2017	N/A	10/10/2017	5 cd	N/A	GAA 2017	53,700.00			53,620.00			N/A	N/A	N/A	N/A	N/A	N/A	10/4/2017	N/A	N/A				
17SP0056	Supply and delivery of four (4) pcs. Tires, size 265/65 R17 and two (2) pcs. Headlights, LED bulb 12 v for use of SLH 110/HI 5786, Mitsubishi Strada, service vehicle assigned at Planning and Design Section of DPWH-BSDEO	Planning and Design Section	Small Value Procurement	N/A	9/20/2017	N/A	N/A	9/26/2017	9/27/2017	9/28/2017	10/2/2017	N/A	10/10/2017	5 cd	N/A	GAA 2017	60,200.00			59,920.00			N/A	N/A	N/A	N/A	N/A	N/A	10/6/2017	N/A	N/A				
17SP0057	Supply and delivery of four (4) pcs. Tires 235/75 R15, eight (8) pcs. Strut Bar Bushing and four (4) pcs. Stabilizer Clamp Bushing including labor for use in the repair of SKD 895/HI 5294, service vehicle assigned at Maintenance Section of DPWH-BSDEO	Maintenance Section	Small Value Procurement	N/A	9/20/2017	N/A	N/A	9/26/2017	9/27/2017	9/28/2017	10/2/2017	N/A	10/24/2017	5 cd	N/A	GAA 2017	54,800.00			54,700.00			N/A	N/A	N/A	N/A	N/A	N/A	10/4/2017	N/A	N/A				
17SP0058	Supply and delivery of various office materials for use of DPWH-BSDEO in preparation for International Organization for Standardization (ISO) Certification	Maintenance Section	Small Value Procurement	N/A	12/15/2017	N/A	N/A	9/26/2017	9/27/2017	9/27/2017	10/2/2017	N/A	10/10/2017	7 cd	N/A	GAA 2017	126,135.80			122,784.30			N/A	N/A	N/A	N/A	N/A	N/A	10/6/2017	N/A	N/A				
17SP0059	Catering for the 8th Regional and Field Offices' Staff Conference and Team Building to be hosted by DPWH-BSDEO on September 27-28, 2017	Maintenance Section	Small Value Procurement	N/A		N/A	N/A	9/26/2017	9/26/2017	9/26/2017	9/26/2017	N/A	9/26/2017	2 cd	N/A	GAA 2017	120,800.00			120,000.00			N/A	N/A	N/A	N/A	N/A	N/A	9/26/2017	N/A	N/A				
17SP0060	Supply of Surveillance Camera System at DPWH-Benguet Second District Engineering Office Building	Maintenance Section	Small Value Procurement	N/A	9/28/2017	N/A	N/A	10/3/2017	10/4/2017	10/4/2017	10/5/2017	N/A	10/10/2017	3 cd	N/A	GAA 2017	239,054.00			229,400.00			N/A	N/A	N/A	N/A	N/A	N/A	10/6/2017	N/A	N/A				
17SP0061	Supply and delivery of kilometer posts for use along Baguio-Bontoc Road (K0262+000-K0341+000) and along Gurel-Bokod-Kabayay-Buguias-Abatan Road (K0343+000 – K0365+000) located at Tublay, Atok and Buguias, Benguet	Maintenance Section	Small Value Procurement	N/A	10/1/2017	N/A	N/A	10/6/2017	10/9/2017	10/10/2017	10/11/2017	N/A	10/24/2017	7 cd	N/A	GAA 2017	372,860.00			370,800.00			N/A	N/A	N/A	N/A	N/A	N/A	10/13/2017	N/A	N/A				
17SP0066	Repair, Installation and calibration of California Bearing Ratio (CBR) and Calibration and Installation of Universal Testing Machine for use of Quality Assurance Section of DPWH-BSDEO	Quality Assurance Section	Small Value Procurement	N/A		N/A	N/A	10/20/2017	10/23/2017	10/24/2017	10/25/2017	N/A	11/6/2017	5 cd	N/A	GAA 2017	275,260.00			271,500.00			N/A	N/A	N/A	N/A	N/A	N/A	10/27/2017	N/A	N/A				

GOODS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation/Notice							Contract Signing	Delivery Accept	Remarks (Explaining changes from the APP)
				Pre-Proc Conf	Adv/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance /Turn-over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award			
CY 2017 PROJECTS (GOODS)																																	
17SP0070	Supply and delivery of one (1) unit Engine Assembly 4D56 Turbocharged (with intercooler and with complete manual transmission, documents and accessories) and various spare parts for use in the repair of SJB 718/HI 5171, Mitsubishi Pajero, service vehicle assigned at Quality Assurance Section of DPWH-BSDEO	Quality Assurance Section	Small Value Procurement	N/A	10/29/2017	N/A	N/A	11/3/2017	11/6/2017	11/6/2017	11/7/2017	N/A	11/21/2017	10 cd	N/A	GAA 2017	149,720.00			148,610.00			N/A	N/A	N/A	N/A	N/A	N/A	11/8/2017	N/A	N/A		
17SP0071	Supply and delivery of Two Hundred (200) pails Cold Mixed Asphalt and Five (5) drums Cold Seal Bitumen (Bituminous Tack Coat) for the repair and maintenance along various national roads within Benguet Second District Engineering Office	Maintenance Section	Small Value Procurement	N/A	10/29/2017	N/A	N/A	11/3/2017	11/7/2017	11/7/2017	11/7/2017	N/A	11/24/2017	15 cd	N/A	GAA 2017	917,070.00			909,700.00			N/A	N/A	N/A	N/A	N/A	N/A	11/7/2017	N/A	N/A		
17SP0072	Supply and delivery of one (1) unit Thermoplastic Applicator and one (1) unit Thermoplastic Pre-heater for use in the repair and maintenance along various national roads within Benguet Second District Engineering Office	Maintenance Section	Small Value Procurement	N/A	11/10/2017	N/A	N/A	11/14/2017	11/15/2017	11/15/2017	11/16/2017	N/A	12/8/2017	10 cd	N/A	GAA 2017	495,000.00			485,000.00			N/A	N/A	N/A	N/A	N/A	N/A	11/20/2017	N/A	N/A		
17SP0073	Supply and delivery of one (1) set Full color Plotter/CAD Printer for use of Planning and Design Section personnel of DPWH-BSDEO	Planning and Design Section	Small Value Procurement	N/A	11/17/2017	N/A	N/A	11/17/2017	11/20/2017	11/20/2017	1/21/2017	N/A	12/22/2017	10 cd	N/A	GAA 2017	300,000.00			298,500.00			N/A	N/A	N/A	N/A	N/A	N/A	11/24/2017	N/A	N/A		
17SP0074	Supply and delivery of two (2) units Real-Time Kinematic (RTK) Total Station for use of Planning and Design Section of DPWH-BSDEO	Planning and Design Section	Public Bidding	N/A	11/10/2017	N/A	N/A	12/1/2017	12/4/2017	12/5-7/2017	12/11/2017	12/22/2017	12/28/2017	10 cd	N/A	GAA 2017	5,392,800.00			3,954,000.00			LGU-Barangay, BAC-Benguet Provincial Capitol, Audit Team Leader-COA	N/A	N/A	N/A	N/A	N/A	N/A	12/11/2017	N/A	N/A	
17SP0075	Supply and delivery of various vehicle parts and accessories for use of heavy equipment assigned at Maintenance Section of DPWH-BSDEO	Maintenance Section	Public Bidding	N/A	11/10/2017	N/A	N/A	12/1/2017	12/4/2017	12/5-8/2017	12/12/2017	12/22/2017	12/22/2017	10 cd	N/A	GAA 2017	2,237,210.00			2,206,710.00			LGU-Barangay, BAC-Benguet Provincial Capitol, Audit Team Leader-COA	N/A	N/A	N/A	N/A	N/A	N/A	12/14/2017	N/A	N/A	
17SP0076	Supply and delivery of two (2) sets A3 Network Printer (preferably with scanner) for use of Planning and Design Section personnel	Planning and Design Section	Small Value Procurement	N/A	11/26/2017	N/A	N/A	12/1/2017	12/4/2017	12/5/2017	12/6/2017	N/A	12/28/2017	5 cd	N/A	GAA 2017	140,000.00			136,000.00			N/A	N/A	N/A	N/A	N/A	N/A	12/8/2017	N/A	N/A		
17SP0077	Supply and delivery of two (2) sets Desktop (with complete accessories in accordance to DPWH Standard specification) for use of Planning and Design Section personnel	Planning and Design Section	Small Value Procurement	N/A	11/26/2017	N/A	N/A	12/1/2017	12/4/2017	12/5/2017	12/6/2017	N/A	12/28/2017	5 cd	N/A	GAA 2017	240,000.00			234,000.00			N/A	N/A	N/A	N/A	N/A	N/A	12/8/2017	N/A	N/A		
17SP0078	Supply and delivery of various maintenance materials for use in patching of concrete and asphalt pavement within DPWH-Benguet Second District Engineering Office	Maintenance Section	Small Value Procurement	N/A	11/28/2017	N/A	N/A	12/1/2017	12/4/2017	12/5/2017	12/5/2017	N/A	2/18/2017	10 cd	N/A	GAA 2017	830,230.00			827,868.00			N/A	N/A	N/A	N/A	N/A	N/A	12/5/2017	N/A	N/A		
17SP0079	Physical Medical Examination for fifty seven (57) Budgetary Personnel of DPWH-BSDEO	Maintenance Section	Small Value Procurement	N/A	12/15/2017	N/A	N/A	12/20/2017	12/21/2017	12/21/2017	12/22/2017	N/A	12/29/2017	7 cd	N/A	GAA 2017	68,400.00			63,270.00			N/A	N/A	N/A	N/A	N/A	N/A	12/22/2017	N/A	N/A		
17SP0080	Supply and delivery of various office supplies and apparels for use in the conduct of Bridge Condition Survey by the Planning and Design Section of DPWH-BSDEO	Planning and Design Section	Small Value Procurement	N/A	12/20/2017	N/A	N/A	12/20/2017	12/21/2017	12/21/2017	12/22/2017	N/A	12/29/2017	10 cd	N/A	GAA 2017	115,476.00			114,548.00			N/A	N/A	N/A	N/A	N/A	N/A	12/22/2017	N/A	N/A		
17SP0086	Supply of various vehicle parts for use of SKD 905/HI-5420, service vehicle assigned at Planning and Design Section of DPWH-BSDEO	Planning and Design Section	Small Value Procurement	N/A	12/20/2017	N/A	N/A	12/20/2017	12/21/2017	12/21/2017	12/22/2017	N/A	12/29/2017	5 cd	N/A	GAA 2017	81,940.00			79,910.00			N/A	N/A	N/A	N/A	N/A	N/A	12/22/2017	N/A	N/A		
17SP0087	Supply and delivery of LED Street Lights and Solar Panel for additional facilities of DPWH-Benguet Second District Engineering Office for ISO 9001:2008 Certification	Maintenance Section	Small Value Procurement	N/A		N/A	N/A	12/15/2017	12/18/2017	12/19/2017	12/20/2017	N/A	12/29/2017	10 cd	N/A	GAA 2017	468,011.25			464,000.00			N/A	N/A	N/A	N/A	N/A	N/A	12/22/2017	N/A	N/A		
17SP0089	Supply and delivery of one (1) set Desktop Computer and two (2) sets Printer with photocopier and scanner for use of Administrative Section of DPWH-BSDEO	Administrative Section	Small Value Procurement	N/A	12/20/2017	N/A	N/A	12/20/2017	12/21/2017	12/21/2017	12/22/2017	N/A	12/29/2017	5 cd	N/A	GAA 2017	250,000.00			247,000.00			N/A	N/A	N/A	N/A	N/A	N/A	12/22/2017	N/A	N/A		
17SP0092	Supply and delivery of measuring instruments, electrical gadgets and consumables for use in the conduct of RBIA Training, Enhancement and Development for Planning and Design Section of DPWH-BSDEO	Planning and Design Section	Small Value Procurement	N/A	12/20/2017	N/A	N/A	12/26/2017	12/27/2017	12/27/2017	12/28/2017	N/A	1/3/2018	7 cd	N/A	GAA 2017	375,000.00			369,560.00			N/A	N/A	N/A	N/A	N/A	N/A	12/29/2017	N/A	N/A		

GOODS

Code (PAP)			Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation/Notice							Remarks (Explaining changes from the APP)				
						Pre-Proc Conf	Adv/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance /Turn-over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery Accept	
CY 2017 PROJECTS (GOODS)																																			
17SP0093	Supply of Fifty Seven (57) sets of Cultural and or Sports Uniform for use of Budgetary Personnel of DPWH-BSDEO		Administrative Section	Small Value Procurement	N/A	12/22/2017	N/A	N/A	12/26/2017	12/27/2017	2/27/2017	12/28/2017	N/A	1/3/2018	7 cd	N/A	GAA 2017	85,500.00			82,650.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/29/2017	N/A	N/A		
17SP0094	Supply and delivery of various vehicle parts for use SJB 748/HI 5350, Toyota Hi-Ace Van, service vehicle assigned at Finance Section of DPWH-BSDEO		Finance Section	Small Value Procurement	N/A	12/22/2017	N/A	N/A	12/26/2017	2/27/2017	2/27/2017	12/28/2017	N/A	12/29/2017	5 cd	N/A	GAA 2017	105,100.00			103,400.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/29/2017	N/A	N/A		
17SP0095	Supply and delivery of one (1) set Photocopier Machine for use in the conduct of Pavement Management System validation by Planning and Design Section of DPWH-BSDEO		Planning and Design Section	Small Value Procurement	N/A	12/22/2017	N/A	N/A	12/22/2017	2/27/2017	2/27/2017	12/28/2017	N/A	1/3/2018	5 cd	N/A	GAA 2017	85,000.00			83,500.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/29/2017	N/A	N/A		
End.																		15,125,262.18			13,569,797.30														

PREPARED BY:


BERNADETH C. ABELLERA
Administrative Aide VI