

Republic of the Philippines
Department of Public Works and Highways
Bukidnon 3rd District Engineering Office
Dicklum, Manolo Fortich, Bukidnon

UPDATED PROCUREMENT MONITORING REPORT
As of July 2, 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Procurement Process												Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the	
				Pre-Proc Conference	Ads/Post of IAFR	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover					Pre-Proc	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
1	300203100002000.PC 18KC0005	Construction of Concrete Road Access Road from Cagayan de Oro City Leading to Ultra Wines Mountain Resort, Pualas, Baungon, Bukidnon	Construction Section	Public Bidding	10/3/17	10/4/17 - 10/10/17	10/12/17	10/24/17	10/24/17	10/28/17	11/10/17	2/5/18	2/27/18	2/27/18			FY 2018 REG INFRA	83,790,000.00	77,849,072.86	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	9/28/18	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	
2	300203100013000.PC 18KC0006	Construction of Concrete Road Access Road Leading to Dahilayan Adventure Park, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	10/3/17	10/4/17 - 10/10/17	10/12/17	10/24/17	10/24/17	10/23/17	10/27/17	2/5/18	2/27/18	2/27/18			FY 2018 REG INFRA	98,000,000.00	91,014,922.75	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	9/28/18	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	
3	310203100034000.PC 18KC0007	Road Widening Along Jct SH Manolo Fortich-Libona-Indahag Road K1454+070 - K1457 +508, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	10/3/17	10/4/17 - 10/10/17	10/12/17	11/23/17	11/23/17	11/27/17	12/13/17	2/5/18	2/27/18	2/27/18			FY 2018 REG INFRA	98,000,000.00	91,571,675.29	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	9/28/18	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	Due to Issuance of Bid Bulletin No. 1 & 2
4	310207100031000.PC 18KC0008	Off Carriage way Improvement Construction of Turn Outs Along Sayre Highway K1462+410 K1462+500, K1470+830 K1470+920, K1470+970 K1471+024 K1473+038 K1473+128, Manolo Fortich & Sumilao, Bukidnon	Construction Section	Public Bidding	10/3/17	10/4/17 - 10/10/17	10/12/17	10/24/17	10/24/17	10/27/17	11/9/17	2/5/18	3/1/18	3/2/18			FY 2018 REG INFRA	10,780,000.00	9,915,705.67	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	9/28/18	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	
5	310212100074000.PC 18KC0009	Paving of Unpaved Roads Ticalaan Iligan Road (Mamaon Ragorogor Section) K1498+327 K1498+624, Talakag, Bukidnon	Construction Section	Public Bidding	10/3/17	10/4/17 - 10/10/17	10/12/17	10/24/17	10/24/17	10/28/17	12/13/17	2/5/18	2/27/18	2/27/18			FY 2018 REG INFRA	11,642,000.00	11,054,133.27	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	9/28/18	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	
6	300105200095000.PC 18KC0010	Construction of Two Storey of Soil and Materials Quality Control Building, Bukidnon 3rc DFO, Dicklum, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	10/3/17	10/4/17 - 10/10/17	10/12/17	10/24/17	10/24/17	10/25/17	10/26/17	2/5/18	3/1/18	3/2/18			FY 2018 LOCAL PROGRAM	15,667,740.00	14,874,462.13	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	9/28/18	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	
7	300116201178000.PC 18KC0011	Concreting /Road Rehabilitation Along Jct Sayre Highway Leading to Mambatangan Health Center, Mambatangan, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	10/3/17	10/4/17 - 10/10/17	10/12/17	10/24/17	10/24/17	10/27/17	12/13/17	2/5/18	3/1/18	3/2/18			FY 2018 (VILP)	15,424,200.00	14,652,978.61	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	9/28/18	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	Due to Issuance of Bid Bulletin No. 1 & 2
8	300116201179000.PC 18KC0012	Concreting /Road Rehabilitation Along Jct Sayre Highway Leading to Mambatangan NBI NEMRO Drug Rehabilitation Center, Mambatangan, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	10/3/17	10/4/17 - 10/10/17	10/12/17	10/24/17	10/24/17	10/27/17	11/9/17	2/5/18	3/1/18	3/2/18			FY 2018 (VILP)	11,414,700.00	10,841,952.86	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	9/28/18	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	10/6/17 10/6/17 10/14/17	
9	300104204363000.PC 18KC0013	Cluster '1' Construction (Completion) of covered court, Manolo Fortich, Bukidnon a) Alae ES, Brgy Alae, b) Brgy Lingion, c) Sto Nino	Construction Section	Public Bidding	10/5/17	10/6/17 - 10/12/17	10/17/17	10/26/17	10/26/17	10/27/17	10/30/17	2/5/18	3/6/18	3/9/18			FY 2018 LIP	2,970,000.00	2,857,140.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/4/17	10/9/17	10/9/17	10/9/17	10/9/17	10/9/17	
10	300104204364000.PC 18KC0014	Cluster '2' Construction (Completion) of Covered Court, Sumilao, Bukidnon a) Poblacion, Sumilao, b) Bista Villa, c) Sumilao NHS San Vicente Annex	Construction Section	Public Bidding	10/5/17	10/6/17 - 10/12/17	10/17/17	10/26/17	10/26/17	10/27/17	10/30/17	2/5/18	3/6/18	3/9/18			FY 2018 LIP	2,475,000.00	2,345,190.56	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/4/17	10/9/17	10/9/17	10/9/17	10/9/17	10/9/17	
11	300104204371000.PC 18KC0015	Construction of Covered Court Baungon NHS Danatag Annex, Brgy. Danatag, Baungon, Bukidnon	Construction Section	Public Bidding	10/5/17	10/6/17 - 10/12/17	10/17/17	10/26/17	10/26/17	10/27/17	10/30/17	2/5/18	3/1/18	3/2/18			FY 2018 LIP	1,980,000.00	1,887,000.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/4/17	10/9/17	10/9/17	10/9/17	10/9/17	10/9/17	
12	300104204372000.PC 18KC0016	Construction of Covered Court Brgy. 5, Talakag, Bukidnon	Construction Section	Public Bidding	10/5/17	10/6/17 - 10/12/17	10/17/17	10/26/17	10/26/17	10/27/17	10/30/17	2/5/18	3/1/18	3/6/18			FY 2018 LIP	1,980,000.00	1,959,887.75	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/4/17	10/9/17	10/9/17	10/9/17	10/9/17	10/9/17	
13	300104204373000.PC 18KC0017	Construction of Covered Court Brgy. Lincabar, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	10/5/17	10/6/17 - 10/12/17	10/17/17	10/26/17	10/26/17	10/27/17	10/30/17	2/5/18	3/5/18	3/6/18			FY 2018 LIP	1,980,000.00	1,880,893.31	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/4/17	10/9/17	10/9/17	10/9/17	10/9/17	10/9/17	
14	300104204374000.PC 18KC0018	Construction of Covered Court Brgy. Mincagat, Malitbog, Bukidnon	Construction Section	Public Bidding	10/5/17	10/6/17 - 10/12/17	10/17/17	10/26/17	10/26/17	10/27/17	10/30/17	2/5/18	3/2/18	3/6/18			FY 2018 LIP	1,980,000.00	1,905,441.83	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/4/17	10/9/17	10/9/17	10/9/17	10/9/17	10/9/17	

Republic of the Philippines
Department of Public Works and Highways
Bukidnon 3rd District Engineering Office
 Dicklum, Manolo Fortich, Bukidnon

UPDATED PROCUREMENT MONITORING REPORT
As of July 2, 2018

15	300104204362000.PC 18KC0019	Construction (Completion) of NHS Covered Court, Brgy. Sankanar, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	10/5/17	10/6/17 - 10/12/17	10/17/17	10/26/17	10/26/17	10/27/17	10/30/17	2/5/18	3/2/18	3/6/18			FY 2018 LIP	1,980,000.00	1,879,541.43	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/4/17	10/9/17	10/9/17	10/9/17	10/9/17	10/9/17	
16	300104204375000.PC 18KC0020	Construction of Covered Court Brgy. Siloo, Malitbog, Bukidnon	Construction Section	Public Bidding	10/5/17	10/6/17 - 10/12/17	10/17/17	10/26/17	10/26/17	10/27/17	10/30/17	2/5/18	3/2/18	3/8/18			FY 2018 LIP	1,980,000.00	1,879,105.42	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/4/17	10/9/17	10/9/17	10/9/17	10/9/17	10/9/17	
17	310212100073000.PC 18KC0021	Paving of Unpaved Roads Jct. SH Aglayan Alanib Ticalaan Road (Aglayan Basak), Talakag, Bukidnon	Construction Section	Public Bidding	10/24/17	10/25/17 - 10/31/17	11/2/17	11/14/17	11/14/17	11/17/17	12/4/17	2/5/18	2/27/18	2/27/18			FY 2018 REG INFRA	30,772,000.00	29,204,108.59	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/20/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	
18	310202100036000.PC 18KC0022	Road Widening Widening CDOC Dominorog Camp Kibartan Road, Talakag, Bukidnon	Construction Section	Public Bidding	10/24/17	10/25/17 - 10/31/17	11/2/17	11/14/17	11/14/17	11/17/17	12/4/17	2/5/18	2/27/18	2/27/18			FY 2018 REG INFRA	96,500,000.00	91,614,046.09	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/20/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	
19	320101102205000.PC 18KC0023	Construction of Flood Mitigation Structure Construction Slope Protection Along Jct. SH Manolo Fortich-Libona Indahag Road (Upstream & downstream) of Agusan Canyon Bridge, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	10/24/17	10/25/17 - 10/31/17	11/2/17	11/14/17	11/14/17	11/17/17	12/4/17	2/5/18	3/2/18	3/6/18			FY 2018 REG INFRA	9,800,000.00	9,309,902.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/20/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	
20	320101102204000.PC 18KC0024	Construction of Flood Control Structure Along Misamis Oriental Bukidnon Agusan with Slope Protection, Malitbog, Bukidnon	Construction Section	Public Bidding	10/24/17	10/25/17 - 10/31/17	11/2/17	11/14/17	11/14/17	11/15/17	11/17/17	2/5/18	3/1/18	3/6/18			FY 2018 REG INFRA	49,000,000.00	46,534,190.30	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/20/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	
21	310107100051000.PC 18KC0025	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sayre Highway K1463+354 K1463+640, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	10/24/17	10/25/17 - 10/31/17	11/2/17	11/14/17	11/14/17	11/15/17	11/17/17	2/6/18	3/1/18	3/6/18			FY 2018 REG INFRA	49,000,000.00	46,550,881.74	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/20/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	
22	300117202031000.PC 18KC0026	Construction of Barangay Road, Brgy. Lunocan, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	10/24/17	10/25/17 - 10/31/17	11/2/17	11/14/17	11/14/17	11/15/17	11/17/17	2/6/18	3/2/18	3/8/18			FY 2018 LIP	1,980,000.00	1,899,913.30	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/20/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	
23	300117202029000.PC 18KC0027	Construction of Barangay Road, Brgy. Balintac, Baungon, Bukidnon	Construction Section	Public Bidding	10/24/17	10/25/17 - 10/31/17	11/2/17	11/14/17	11/14/17	11/15/17	11/17/17	2/6/18	3/2/18	3/8/18			FY 2018 LIP	1,980,000.00	1,881,587.33	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/20/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	
24	300117202032000.PC 18KC0028	Construction of Barangay Road, Brgy. Salimbalar, Baungon, Bukidnon	Construction Section	Public Bidding	10/24/17	10/25/17 - 10/31/17	11/2/17	11/14/17	11/14/17	11/15/17	11/16/17	2/6/18	3/5/18	3/8/18			FY 2018 LIP	1,980,000.00	1,919,709.89	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/20/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	
25	300117202030000.PC 18KC0030	Construction of Barangay Road, Brgy. Cosina Leading to Baylanan, Brgy. Cosina, Talakag, Bukidnon	Construction Section	Public Bidding	10/24/17	10/25/17 - 10/31/17	11/2/17	11/14/17	11/14/17	11/15/17	11/17/17	2/6/18	3/5/18	3/8/18			FY 2018 LIP	1,980,000.00	1,880,953.01	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/20/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	10/26/17 10/27/17	
26	320101102206000.PC 18KC0031	Rehabilitation of Flood Control Structure Along Sayre Highway with Slope Protection, Alae Kisolor Section, Maluko, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/6/18	3/2/18	3/6/18			FY 2018 REG INFRA	49,000,000.00	46,478,214.32	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/30/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	
27	310104100038000.PC 18KC0032	Reconstruction from Paved to Concrete Sayre Highway - K1439+930 - K1441+358, K1444+928 K1445+067, K1457+380 K1457+566, K1461+804 K1463+002, K1465+215 K1465+394, K1465+421 K1466+000, K1467+771 K1468+023, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/6/18	3/6/18	3/9/18			FY 2018 REG INFRA	96,500,000.00	91,763,839.87	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/30/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	
28	310212100030000.PC 18KC0033	Paving of Unpaved Roads Along Misamis Oriental-Bukidnon-Agusan (MOBA) Road K1462+883 K1462+996, Malitbog, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/6/18	3/1/18	3/6/18			FY 2018 REG INFRA	83,376,000.00	79,191,588.01	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/30/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	
29	320101100077000.PC 18KC0034	Construction of Flood Control Structure Along Sayre Highway, Alae Kisolor Road (Damay Section) with Slope Protection, San Vicente, Sumilao, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/27/17	12/13/17	2/6/18	3/2/18	3/6/18			FY 2018 REG INFRA	67,550,000.00	64,090,747.63	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/30/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	

Republic of the Philippines
Department of Public Works and Highways
Bukidnon 3rd District Engineering Office
Dicklum, Manolo Fortich, Bukidnon

UPDATED PROCUREMENT MONITORING REPORT
As of July 2, 2018

As of July 2, 2018																											
30	310302100080000.PC 18KC0035	Replacement of Bridge - Lower Pigcutin Bridge (B00605MN) Along Ticalaan Iligan Road (Mamaon-Ragongon Sect.), and Road Construction, Talakag, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/6/18	3/6/18	3/9/18			FY 2018 REG. INFRA	26,950,000.00	25,602,500.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/30/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	
31	310204100283000.PC 18KC0036	Construction of Bypass Road including ROW and Bridge, Talakag, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	12/19/17	12/19/17	12/20/17	12/21/17	2/6/18	3/2/18	3/6/18			FY 2018 REG. INFRA	67,550,000.00	58,169,475.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/30/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	11/7/17 11/6/17 11/14/17	Due to Issuance of Bid Bulletin No. 1 & 2
32	310107100020000.PC 18KC0038	Construction of Road Slope Protection Structure Sayre Highway K1465+616 K1465+666 K1465+700 - K1465+740 Sumilao, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/25/17	2/6/18	3/6/18	3/9/18			FY 2018 REG. INFRA	96,500,000.00	91,585,722.68	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	10/30/17	11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
33	300104204376000.PC 18KC0039	Construction of Legislative Building, Brgy. Poblacion, Malitbog, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/6/18	3/5/18	3/8/18			FY 2018 LIP	2,970,000.00	2,907,630.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
34	300104204377000.PC 18KC0040	Construction of Pasalubong Center, Brgy. Dahlayan, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/6/18	3/5/18	3/8/18			FY 2018 LIP	1,980,000.00	1,910,352.24	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
35	300104204378000.PC 18KC0041	Construction of Tulugan Hall, Brgy. Tankulan, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/6/18	3/1/18	3/6/18			FY 2018 LIP	3,465,000.00	3,309,756.87	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
36	300104204366000.PC 18KC0042	Construction (Completion) of Admin. Building, Libona NHS, Brgy. Crossing, Libona, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/6/18	3/5/18	3/8/18			FY 2018 LIP	990,000.00	958,210.40	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
37	300104204369000.PC 18KC0043	Construction (Completion) of Public Market, Brgy. Poblacion, Libona, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/6/18	3/1/18	3/6/18			FY 2018 LIP	2,970,000.00	2,865,835.45	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
38	300104204365000.PC 18KC0044	Construction (Completion) of School Building, NBCC, Brgy. Tankulan, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/27/17	12/18/17	2/6/18	3/5/18	3/8/18			FY 2018 LIP	3,960,000.00	3,841,200.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
39	300104204382000.PC 18KC0045	Rehabilitation of Senior Citizens Center, Brgy. Poblacion, Libona, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/6/18	3/5/18	3/8/18			FY 2018 LIP	990,000.00	960,300.17	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
40	300104204370000.PC 18KC0046	Construction of Multi-Purpose Building (Sitio Center), Brgy. San Luis, Malitbog, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/7/18	3/5/18	3/8/18			FY 2018 LIP	990,000.00	965,068.88	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
41	300121200206000.PC 18KC0047	Construction of Water System, Brgy. Basak, Talakag, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/27/17	11/27/17	2/7/18	3/5/18	3/8/18			FY 2018 LIP	1,980,000.00	1,720,617.14	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
42	300121200208000.PC 18KC0048	Construction of Water System, Brgy. Dominorog, Talakag, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/7/18	3/5/18	3/8/18			FY 2018 LIP	1,980,000.00	1,910,513.84	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
43	300121200207000.PC 18KC0049	Construction of Water System, Brgy. Cosina, Talakag, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/7/18	3/5/18	3/8/18			FY 2018 LIP	1,980,000.00	1,779,485.91	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
44	300121200209000.PC 18KC0050	Construction of Water System, Brgy. Inculang, Talakag, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/7/18	3/5/18	3/8/18			FY 2018 LIP	1,980,000.00	1,750,578.28	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
45	300121200210000.PC 18KC0051	Construction of Water System, Brgy. Kisolon, Sumilao, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/7/18	3/5/18	3/8/18			FY 2018 LIP	1,980,000.00	1,878,563.49	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
46	300121200211000.PC 18KC0052	Construction of Water System, Brgy. Kulasi, Sumilao, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/7/18	3/5/18	3/8/18			FY 2018 LIP	2,970,000.00	2,494,866.12	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
47	300121200212000.PC 18KC0053	Construction of Water System, Brgy. Laturan, Libona, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/7/18	3/5/18	3/8/18			FY 2018 LIP	1,980,000.00	1,740,540.44	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
48	300121200213000.PC 18KC0054	Construction of Water System, Brgy. Liguran, Talakag, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/7/18	3/5/18	3/8/18			FY 2018 LIP	1,980,000.00	1,878,563.49	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	

Republic of the Philippines
Department of Public Works and Highways
Bukidnon 3rd District Engineering Office
Dicklum, Manolo Fortich, Bukidnon

UPDATED PROCUREMENT MONITORING REPORT
As of July 2, 2018

49	300121200215000.PC 18KC0055	Construction of Water System, Brgy. Puntian, Sumilao, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/7/18	3/5/18	3/8/18			FY 2018 LIP	990,000.00	919,508.01	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
50	300121200214000.PC 18KC0056	Construction of Water System, Brgy. Mambatangan, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/7/18	3/5/18	3/8/18			FY 2018 LIP	1,980,000.00	1,730,596.82	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
51	300121200216000.PC 18KC0057	Construction (Completion) of Water System, Brgy. San Luis, Malitbog, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/7/18	3/5/18	3/8/18			FY 2018 LIP	2,970,000.00	2,299,044.81	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
52	300104204381000.PC 18KC0058	Rehabilitation of Barangay Hall, Brgy. Imbatug, Baungon, Bukidnon	Construction Section	Public Bidding	11/2/17	11/3/17 - 11/9/17	11/10/17	11/23/17	11/23/17	11/24/17	11/27/17	2/7/18	3/6/18	3/8/18			FY 2018 LIP	990,000.00	953,139.34	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		11/7/17	11/7/17	11/7/17	11/7/17	11/7/17	
53	200000100017000 18KC0060	Machine Grading & Resurfacing of Unpaved Road Shoulders Along Misamis Oriental-Bukidnon-Agusan Road, K1433+000 K1444+023, Malitbog, Bukidnon	Maintenance Section	Public Bidding	2/8/18	2/9/18 - 2/15/18	2/19/18	3/6/18	3/6/18	3/7/18	3/8/18	3/20/18	4/19/18	4/20/18			2018 GAA	600,000.00	559,700.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	Due to Issuance of Bid Bulletin No. 1 & 2
54	200000100017000 18KC0061	Replacement of Damaged Concrete Pavement Along Misamis Oriental-Bukidnon-Agusan Road K1437+462.5 K1437-775.40, Malitbog, Bukidnon	Maintenance Section	Public Bidding	2/8/18	2/9/18 - 2/15/18	2/19/18	3/6/18	3/6/18	3/7/18	3/12/18	3/8/18	4/19/18	4/20/18			2018 GAA	1,229,800.00	1,205,204.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	Due to Issuance of Bid Bulletin No. 1 & 2
55	200000100017000 18KC0062	Replacement of Damaged Concrete Pavement Along Sayre Highway Alae Kisloroac K1438+762 K1446+090 (Intermittent Section) Manolo Fortich, Bukidnon	Maintenance Section	Public Bidding	2/8/18	2/9/18 - 2/15/18	2/19/18	3/6/18	3/6/18	3/7/18	3/9/18	3/20/18	4/18/18	4/19/18			2018 GAA	2,960,000.00	2,812,000.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	Due to Issuance of Bid Bulletin No. 1 & 2
56	200000100017000 18KC0063	Fabrication and Installation of KM Post Along National Roads, Kaliangaran, Pangantucan & Talakag, Bukidnon	Maintenance Section	Public Bidding	2/8/18	2/9/18 - 2/15/18	2/19/18	3/6/18	3/6/18	3/7/18	3/9/18	3/20/18	4/18/18	4/19/18			2018 GAA	556,528.00	539,163.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	2/20/18 2/13/18 2/13/18	Due to Issuance of Bid Bulletin No. 1 & 2
57	300104204383000.PC 18KC0064	Construction of Multi-Purpose Building (cottages for Mangima Municipal Park) Brgy. Dalrig, Manolo Fortich, Bukidnon	Construction Section	Public Bidding	2/21/18	2/22/18 - 2/28/18	3/6/18	3/27/18	3/27/18	4/2/18	4/3/18	4/24/18	5/17/18	5/18/18			FY 2018 LIP	6,930,000.00	6,550,205.44	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	2/9/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	Due to Issuance of Bid Bulletin No. 1
58	300104204385000.PC 18KC0065	Construction of Multi-Purpose Building (Halfway House), Brgy. Poblacion, Libona, Bukidnon	Construction Section	Public Bidding	2/21/18	2/22/18 - 2/28/18	3/6/18	3/27/18	3/27/18	4/4/18	4/5/18	4/24/18	5/17/18	5/18/18			FY 2018 LIP	1,980,000.00	1,913,439.80	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	Due to Issuance of Bid Bulletin No. 1
59	300104204384000.PC 18KC0066	Construction of Multi-Purpose Building (Lying In), Brgy. Puntian, Sumilao, Bukidnon	Construction Section	Public Bidding	2/21/18	2/22/18 - 2/28/18	3/6/18	3/27/18	3/27/18	4/3/18	4/4/18	4/24/18	5/17/18	5/18/18			FY 2018 LIP	1,000,000.00	969,981.22	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	Due to Issuance of Bid Bulletin No. 1 & 2
60	300104204386000.PC 18KC0067	A.) Construction of Multi-Purpose Building, Brgy. Poblacion, Libona, Bukidnon	Construction Section	Public Bidding	2/21/18	2/22/18 - 2/28/18	3/6/18	3/27/18	3/27/18	4/2/18	4/4/18	4/24/18	5/17/18	5/18/18			FY 2018 LIP	2,970,000.00	2,820,600.34	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	Due to Issuance of Bid Bulletin No. 1
61	300104204392000.PC 18KC0068	Construction of Multi-Purpose Building, Sabangan National High School, San Luis, Malitbog, Bukidnon	Construction Section	Public Bidding	2/21/18	2/22/18 - 2/28/18	3/6/18	3/27/18	3/27/18	3/28/18	4/2/18	4/24/18	5/17/18	5/18/18			FY 2018 LIP	4,950,000.00	4,764,954.80	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	Due to Issuance of Bid Bulletin No. 1
62	300104204391000.PC 18KC0069	B.) Construction of Multi-Purpose Building, Brgy. Poblacion, Libona, Bukidnon	Construction Section	Public Bidding	2/21/18	2/22/18 - 2/28/18	3/6/18	3/27/18	3/27/18	3/28/18	4/4/18	4/24/18	5/17/18	5/18/18			FY 2018 LIP	2,970,000.00	2,863,080.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	Due to Issuance of Bid Bulletin No. 1
63	300104204390000.PC 18KC0070	Improvement/Upgrading of Municipal Plaza Purok 4, Brgy. Imbatug, Baungon, Bukidnon	Construction Section	Public Bidding	2/21/18	2/22/18 - 2/28/18	3/6/18	3/27/18	3/27/18	3/28/18	4/4/18	4/24/18	5/17/18	5/18/18			FY 2018 LIP	4,950,000.00	4,851,000.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	Due to Issuance of Bid Bulletin No. 1 & 2
64	300109200216000.PC 300109200215000.PC 18KC0071	Cluster '3' Construction of Drainage System, Sumilao, Bukidnon 1.) Brgy. Puntian & 2.) Brgy. Vista Villa	Construction Section	Public Bidding	2/21/18	2/22/18 - 2/28/18	3/6/18	3/27/18	3/27/18	3/28/18	4/3/18	4/25/18	5/17/18	5/18/18			FY 2018 LIP	2,485,000.00	2,400,747.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	Due to Issuance of Bid Bulletin No. 1 & 2
65	300109200217000.PC 18KC0072	Construction of Water System Brgy. Licoan, Sumilao, Bukidnon	Construction Section	Public Bidding	2/22/18	2/22/18 - 2/28/18	3/6/18	3/27/18	3/27/18	3/28/18	4/4/18	4/24/18	5/17/18	5/18/18			FY 2018 LIP	1,485,000.00	1,455,300.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	Due to Issuance of Bid Bulletin No. 1

Republic of the Philippines
Department of Public Works and Highways
Bukidnon 3rd District Engineering Office
Dicklum, Manolo Fortich, Bukidnon

UPDATED PROCUREMENT MONITORING REPORT
As of July 2, 2018


66	300116201180000.PC 18KC0073	Construction of Provincial Road Poblacion, Sumilao, Bukidnon	Construction Section	Public Bidding	2/22/18	2/22/18 - 2/28/18	3/6/18	3/27/18	3/27/18	4/2/18	4/4/18	4/24/18	5/18/18	5/18/18			FY 2018 LIP	39,200,000.00	37,204,607.43	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader	2/19/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	2/26/18 2/23/18 2/23/18	Due to Issuance of Bid Bulletin No. 1
67	2000000100017000 18KC0074	Machine Grading & Resurfacing of Unpaved Road Shoulders Along Jct. Maracugao Camp Kibartan Dominorog Road, Barandias Dominorog Road, Kalilangan Lamparusan Road, Kibawe Kacingilan Kalilangan Road and Maramag Maracugao Road, Pangantucan & Kalilangan, Bukidnon	Maintenance Section	Public Bidding	3/6/18	3/7/18 - 3/13/18	3/14/18	3/27/18	3/27/18	3/28/18	4/2/18	4/20/18	5/10/18	5/10/18			FY 2018 GAA	3,055,000.00	2,962,100.41	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	
68	2000000100017000 18KC0075	Replacement/Rehabilitation of Damaged Concrete Pavement Along Maramag Maracugao Road, Kalilangan, Bukidnon	Maintenance Section	Public Bidding	3/6/18	3/7/18 - 3/13/18	3/14/18	3/27/18	3/27/18	3/28/18	4/3/18	4/20/18	5/10/18	5/10/18			FY 2018 GAA	1,598,000.00	1,547,901.96	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	
69	2000000100017000 18KC0076	Replacement/Rehabilitation of Damaged Concrete Pavement Along Jct. SH Manolo Fortich Libona Incabag Road, (intermittent sections), Manolo Fortich & Libona, Bukidnon	Maintenance Section	Public Bidding	3/6/18	3/7/18 - 3/13/18	3/14/18	3/27/18	3/27/18	3/28/18	4/3/18	4/20/18	5/10/18	5/10/18			FY 2018 GAA	1,262,000.00	1,236,756.25	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	
70	2000000100017000 18KC0077	Provision of Line Canal Along Jct. Maracugao Camp Kibartan Dominorog Road K1610+475 K1610+1388 (intermittent section), Kalilangan, Bukidnon	Maintenance Section	Public Bidding	3/6/18	3/7/18 - 3/13/18	3/14/18	3/27/18	3/27/18	3/28/18	4/3/18	4/20/18	5/10/18	5/10/18			FY 2018 GAA	2,000,000.00	1,940,228.29	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	3/8/18 3/7/18 3/7/18	
71	2000000100017000 18KC0078	Machine Grading & Resurfacing of Unpaved Road Shoulders Along CDOC Dominorog Camp Kibartan Road, Jct. SH Aglayan Alanib Ticalaan Road (Ticalaan Paganan) and Ticalaan-Iligan Road (Mamaon Ragongon 1), Talakag, Bukidnon	Maintenance Section	Public Bidding	3/7/18	3/8/18 - 3/14/18	3/15/18	3/27/18	3/27/18	3/28/18	4/3/18	4/20/18	5/10/18	5/10/18			FY 2018 GAA	1,478,941.00	1,434,849.46	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		3/13/18 3/18/18	3/13/18 3/18/18	3/13/18 3/18/18	3/13/18 3/18/18	3/13/18 3/18/18	
72	2000000100017000 18KC0079	Installation of Solar Powered Road Marker Along Sayre Highway Alae Kisolon Road (intermittent sections), Manolo Fortich, Bukidnon	Maintenance Section	Public Bidding	3/7/18	3/8/18 - 3/14/18	3/15/18	3/27/18	3/27/18	3/28/18	4/3/18	4/25/18	5/14/18	5/15/18			FY 2018 GAA	790,600.00	785,000.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		3/13/18 3/18/18	3/13/18 3/18/18	3/13/18 3/18/18	3/13/18 3/18/18	3/13/18 3/18/18	
73	2000000100017000 18KC0080	Repair/Maintenance of Drainage Along Misamis Oriental Bukidnon Agusan Road, Malibog, Bukidnon	Maintenance Section	Public Bidding	3/13/18	3/14/18 - 3/20/18	3/21/18	4/3/18	4/3/18	4/4/18	4/11/18	4/27/18	5/14/18	5/15/18			FY 2018 GAA	830,371.00	817,915.44	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		3/15/18 3/14/18 3/13/18	3/15/18 3/14/18 3/13/18	3/15/18 3/14/18 3/13/18	3/15/18 3/14/18 3/13/18	3/15/18 3/14/18 3/13/18	
74	2000000100017000 18KC0081	Installation of Reflectorized Pavement Studs Along Jct. SH Aglayan Alanib Ticalaan Road (Ticalaan-Paganan Section), Talakag, Bukidnon	Maintenance Section	Public Bidding	3/13/18	3/14/18 - 3/20/18	3/21/18	4/3/18	4/3/18	4/4/18	4/10/18	4/27/18	5/15/18	5/15/18			FY 2018 GAA	3,702,494.00	3,590,850.50	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		3/15/18 3/14/18 3/13/18	3/15/18 3/14/18 3/13/18	3/15/18 3/14/18 3/13/18	3/15/18 3/14/18 3/13/18	3/15/18 3/14/18 3/13/18	
75	2000000100017000 18KC0082	Provision of Line Canal Along Jct. Maracugao Camp Kibartan Dominorog Road K1607+225-K1608+00(intermittent section), Kalilangan, Bukidnon	Maintenance Section	Public Bidding	3/13/18	3/14/18 - 3/20/18	3/21/18	4/3/18	4/3/18	4/4/18	4/11/18	4/27/18	5/14/18	5/15/18			FY 2018 GAA	2,000,000.00	1,954,674.74	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		3/15/18 3/14/18 3/13/18	3/15/18 3/14/18 3/13/18	3/15/18 3/14/18 3/13/18	3/15/18 3/14/18 3/13/18	3/15/18 3/14/18 3/13/18	
76	2000000100017000 18KC0083	Crack and Joint Sealing of Conc. Pavement along Sayre Highway Alae Kisolon Road & JCT. SH Manolo Fortich-Libona Incabag Road Manolo Fortich, Sumilao & Libona, Bukidnon	Maintenance Section	Public Bidding	3/15/18	3/16/18 - 3/22/18	3/23/18	4/5/18	4/5/18	4/6/18	4/11/18	4/27/18	5/10/18	5/15/18			FY 2018 GAA	1,242,300.00	1,204,434.72	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		3/16/18	3/16/18	3/16/18	3/16/18	3/16/18	
77	300117202028000 18KC0088	Concreting of Barangay Road, Sumalsag, Malibog, Bukidnon	Construction Section	Public Bidding	3/15/18	3/16/18 - 3/22/18	3/22/18	4/3/18	4/3/18	4/4/18	4/5/18	5/7/18	5/22/18	5/24/18			FY 2018 LOCAL PROGRAM	1,980,000.00	1,919,633.04	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		3/16/18	3/16/18	3/16/18	3/16/18	3/16/18	
78	300104204389000.PC 18KC0090	Construction of Multi Purpose Building, Brgy Poblacion, Imbatug, Baungon, Bukidnon	Maintenance Section	Public Bidding	3/22/18	3/23/18 - 3/29/18	4/5/18	4/24/18	4/24/18	4/25/18	4/26/18	5/7/18	5/22/18	5/24/18			DPWH-GENERAL APPROPRIATIONS ACT 2018	970,000.00	2,880,642.84	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		3/23/18	3/23/18	3/23/18	3/23/18	3/23/18	Due to Issuance of Bid Bulletin No. 1
79	300104204387000.PC 18KC0091	Construction of Multi Purpose Building, Brgy Poblacion, Malibog, Bukidnon	Maintenance Section	Public Bidding	3/22/18	3/23/18 - 3/29/18	4/5/18	4/24/18	4/24/18	4/25/18	4/26/18	5/7/18	5/22/18	5/24/18			DPWH-GENERAL APPROPRIATIONS ACT 2018	2,970,000.00	2,878,861.15	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		3/23/18	3/23/18	3/23/18	3/23/18	3/23/18	Due to Issuance of Bid Bulletin No. 1

Republic of the Philippines
Department of Public Works and Highways
Bukidnon 3rd District Engineering Office
Dicklum, Manolo Fortich, Bukidnon


UPDATED PROCUREMENT MONITORING REPORT
As of July 2, 2018

80	200000100019000 18KC0092	Repair/Maintenance of DPWH Bulking Storage/Bocega Tikalaan, Talakag, Bukidnon	Maintenance Section	Public Bidding	4/12/18	4/13/18 - 4/19/18	4/20/18	5/3/18	5/3/18	5/4/18	5/7/18	5/17/18	6/6/18	6/7/18			GAA FY 2018	720,000.00	711,947.18	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		4/12/08	4/12/08	4/12/08	4/12/08	4/12/08	
81	200000100017000 18KC0093	Installation of Solar Powered Pavement Markers Along CDOC Dominorog Camp Kibartan Road, Talakag, Bukidnon	Maintenance Section	Public Bidding	4/10/18	4/11/18 - 4/17/18	4/18/18	5/3/18	5/3/18	5/4/18	5/7/18	5/17/18	6/6/18	6/7/18			GAA FY 2018	1,436,441.00	1,420,847.99	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		4/12/08	4/12/08	4/12/08	4/12/08	4/12/08	
82	200000100019000 18KC0094	Repair/Maintenance of DPWH San Vicente Field Office along Sayre Highway Alae Kisolon Road, Sumilao, Bukidnon	Construction Section	Public Bidding	4/19/18	4/20/18 - 4/26/18	4/27/18	5/10/18	5/10/18	5/11/18	5/14/18	5/25/18	6/19/18	6/20/18			FY 2018 GAA	1,200,000.00	1,182,000.00	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader		4/24/18	4/24/18	4/24/18	4/24/18	4/24/18	
83	300118200026000.PC 18KC0099	Reconstruction of Makabundol Hanging Bridge, Danatag, Baungon, Bukidnon	Construction Section	Public Bidding	4/26/18	4/27/18 - 5/3/18	5/8/18	5/22/18	5/22/18	5/28/18	6/7/18	6/11/18	6/28/18	6/29/18			FY 2018 GAA RA 10964	6,566,825.00	6,235,393.59	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader 4) PICE		5/3/18 5/2/18 - 5/19/18	5/3/18 5/2/18 - 5/19/18	5/3/18 5/2/18 - 5/19/18	5/3/18 5/2/18 - 5/19/18	5/3/18 5/2/18 - 5/19/18	
84	300118200026000.PC 18KC0100	Repair/Rehabilitation of Damaged Abutment 'A' & 'B' of Hanging Bridge at Brgy. Bayanga, Cagayan de Oro City to Sitio Kitaro, Brgy. Lingating, Baungon, Bukidnon	Construction Section	Public Bidding	4/26/18	4/27/18 - 5/3/18	5/8/18	5/22/18	5/22/18	5/28/18	6/4/18	6/11/18	6/28/18	6/29/18			FY 2018 GAA RA 10964	1,249,675.00	1,211,784.50	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader 4) PICE		5/3/18 5/2/18 - 5/19/18	5/3/18 5/2/18 - 5/19/18	5/3/18 5/2/18 - 5/19/18	5/3/18 5/2/18 - 5/19/18	5/3/18 5/2/18 - 5/19/18	
85	300118200026000.PC 18KC0102	Repair/Rehabilitation of Abutment 'B' Slope Protection Work of Cabula Bridge, Baungon, Bukidnon	Construction Section	Public Bidding	4/26/18	4/27/18 - 5/3/18	5/8/18	5/22/18	5/22/18	5/23/18	6/4/18	6/11/18	6/28/18	6/29/18			FY 2018 GAA RA 10964	4,568,310.00	4,339,563.69	1) Resident Auditor 2) Bukidnon Rangers 3) NGO Interim Leader 4) PICE		5/3/18 5/2/18 - 5/19/18	5/3/18 5/2/18 - 5/19/18	5/3/18 5/2/18 - 5/19/18	5/3/18 5/2/18 - 5/19/18	5/3/18 5/2/18 - 5/19/18	

Prepared by:


MARIA DESIRES C. GARAY
Head, BAC Secretariat

Checked & Verified by:


RENIE S. DIGAMON
BAC Chairperson


DENISE MARIA M. AYAG
District Engineer