

Code (P&E)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity		Source of Fund	ABC (P/P)		Contract Cost (P/P)		Unst/Invited Observer	Date of Receipt of Invitation	Remarks (if anything changed from the last)
				Pre-Procurement Conf	MOE		MOE	CO	MOE	CO			
300101200998000	Construction of 3 Multi-purpose Building Barangay Marigaya Davao del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	19 Feb 18		Grp					4	14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				02 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				15 Mar 18								19 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				23 Mar 18								27 Mar 18	
				27 Mar 18									
				28 Mar 18									
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - Arroyo Central School, Aranda, Nueva Vizcaya	Construction Section	Competitive Bidding	03 Apr 18		Grp					4		
				03 Apr 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				29 May 18								30 May 18	
				31 May 18									
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - Arroyo ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	04 Oct 18		Grp					4		
				04 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				30 May 18								31 May 18	
				31 May 18									
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - Pagsanjan ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	07 Oct 18		Grp					4		
				07 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18								31 May 18	
				01 Jun 18									
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18								31 May 18	
				01 Jun 18									
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18								31 May 18	
				01 Jun 18									
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18						31 May 18			
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18						31 May 18			
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18						31 May 18			
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18						31 May 18			
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18						31 May 18			
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18						31 May 18			
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18						31 May 18			
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18						31 May 18			
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18						31 May 18			
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18						31 May 18			
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18						31 May 18			
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18						31 May 18			
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18						31 May 18			
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23, 2018 to Mar 15, 2018								27 Feb 18	
				07 Mar 18								15 Mar 18	
				15 Mar 18								12 Mar 18	
				Mar 16 & 19, 2018								21 Mar 18	
				Mar 20-21, 2018								23 Mar 18	
				31 May 18						31 May 18			
300101200001000	Construction of New Classroom under Department of Education - C 2018 Basic Educational Facilities Fund (BEFF) - San Fabian ES, Kaban, Nueva Vizcaya	Construction Section	Competitive Bidding	08 Oct 18		Grp					4		
				08 Oct 18									
				19 Feb 18								14 Feb 18	
				Feb 23,									

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Fund	ABC (Pnp)		Contract Cost (Pnp)		Unit of Invited Offer/ Tender	Date of Receipt of Invitation	Remarks (Explaining changes from the APF)
				Pre-Procurement Conf	Ad/Post of IAB		Total	MODE	CO	TOTAL		CO	
310203200227000	188J0037	PMR Keting, Minda, Nura Vikaya	Construction Section	Competitive Bidding	Pre-Procurement Conf Ad/Post of IAB Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Notice to Proceed Delivery/ Completion Acceptance/ Turnover	28 Feb-18 09 Mar-18 22 Mar-18 Mar-23 & 26, 2018 Mar-27/28, 2018 04 Apr-18 06 Apr-18 10 Jun-18	4,975,000.00		4,975,000.00	4,751,124.66	4,751,124.66	4	Pre-Procurement Conf Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Delivery/ Completion
310203200227000	188J0038	PMR Krabuan, Dupa del Sur Nura Vikaya	Construction Section	Competitive Bidding	Pre-Procurement Conf Ad/Post of IAB Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Notice to Proceed Delivery/ Completion Acceptance/ Turnover	28 Feb-18 09 Mar-18 22 Mar-18 Mar-23 & 26, 2018 Mar-27/28, 2018 04 Apr-18 06 Apr-18 10 Jun-18	4,975,000.00		4,975,000.00	4,756,100.00	4,756,100.00	4	Pre-Procurement Conf Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Delivery/ Completion
200001000220000	188J0039	PMR Sana Fe River Control Bungon Section Arnao Nura Vikaya	Maintenance Section	Competitive Bidding	Pre-Procurement Conf Ad/Post of IAB Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Notice to Proceed Delivery/ Completion Acceptance/ Turnover	28 Feb-18 Mar-2/22, 2018 09 Mar-18 22 Mar-18 Mar-23 & 26, 2018 Mar-27/28, 2018 04 Apr-18 06 Apr-18 10 Jun-18	2,998,049.64		2,998,049.64	2,870,470.24	2,870,470.24	4	Pre-Procurement Conf Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Delivery/ Completion
20000100017000	188J0040	PMR Davao Marikina Activity 713 Special Project K021-000 40240-000 with exception, IACA, Sta Fe Gabut Dupa del Sur Nura Vikaya	Maintenance Section	Competitive Bidding	Pre-Procurement Conf Ad/Post of IAB Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Notice to Proceed Delivery/ Completion Acceptance/ Turnover	28 Feb-18 Mar-2/22, 2018 09 Mar-18 22 Mar-18 Mar-23 & 26, 2018 Mar-27/28, 2018 04 Apr-18 06 Apr-18 10 Jun-18	2,723,882.97		2,723,882.97	2,608,195.24	2,608,195.24	4	Pre-Procurement Conf Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Delivery/ Completion
20000100027000	188J0041	PMR Begar/Maintenance of Sta Fe River Control Gabut Food Control Sprinkles 1, 2 & 3 BPA Gabut, Dupa del Sur Nura Vikaya	Maintenance Section	Competitive Bidding	Pre-Procurement Conf Ad/Post of IAB Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Notice to Proceed Delivery/ Completion Acceptance/ Turnover	28 Feb-18 Mar-2/22, 2018 09 Mar-18 22 Mar-18 Mar-23 & 26, 2018 Mar-27/28, 2018 04 Apr-18 06 Apr-18 10 Jun-18	4,797,992.21		4,797,992.21	4,594,258.24	4,594,258.24	4	Pre-Procurement Conf Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Delivery/ Completion
310203200227000	188J0042	PMR Canabay, Dupa del Sur Nura Vikaya	Construction Section	Competitive Bidding	Pre-Procurement Conf Ad/Post of IAB Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Notice to Proceed Delivery/ Completion Acceptance/ Turnover	Mar-14, 2018 to Apr-3, 2018 22 Mar-18 03 Apr-18 04 Apr-18 05 Apr-18 10 Apr-18 11 Apr-18 13 Apr-18 17 Jul-18	4,975,000.00		4,975,000.00	4,776,971.28	4,776,971.28	4	Pre-Procurement Conf Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Delivery/ Completion

Code (PAO)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity		Source of Cont.	MOE (R/P)		Contract Cost (R/P)		List of Invited Observer	Date of Receipt of Invitation		Remarks (Specify the changes from the app)
310203200224000	188.00043	Concreting of Mata FMR, Kaititu, Nuraia Viciava	Construction Section	Competitive Bidding	Pre-procurement Conf	09 Mar 18	GoP	4,975,000.00	4,975,000.00	4,487,953.94	4	Pre-procurement Conf	06 Mar 18	
					Adm/Post of IABE	Mar 14, 2018 to Apr 3, 2018						Pre-Bid Conference	16 Mar 18	
					Eligibility Check	03 Apr 18						Sub/Open of Bids	22 Mar 18	
					Sub/Open of Bids	03 Apr 18						Bid Evaluation	04 Apr 18	
					Post Qualification	05 Apr 18						Notice of Award	05 Apr 18	
					Contract Signing	10 Apr 18						Notice of Award	10 Apr 18	
					Notice to Proceed	11 Apr 18						Contract Signing	11 Apr 18	
					Delivery/ Completion	13 Apr 18						Delivery/ Completion	11 Apr 18	
					Acceptance/ Turnover	17 Jul 18								
					Adm/Post of IABE	09 Mar 18						Pre-procurement Conf	06 Mar 18	
310203200224000	188.00044	Concreting of Iogood FMR, Kaititu, Nuraia Viciava	Construction Section	Competitive Bidding	Pre-procurement Conf	Mar 14, 2018 to Apr 3, 2018	GoP	4,975,000.00	4,975,000.00	4,452,548.80	4	Pre-Bid Conference	16 Mar 18	
					Eligibility Check	22 Mar 18						Sub/Open of Bids	22 Mar 18	
					Sub/Open of Bids	03 Apr 18						Bid Evaluation	04 Apr 18	
					Post Qualification	05 Apr 18						Notice of Award	05 Apr 18	
					Contract Signing	10 Apr 18						Notice of Award	10 Apr 18	
					Contract Signing	11 Apr 18						Contract Signing	11 Apr 18	
					Notice to Proceed	13 Apr 18						Delivery/ Completion	11 Apr 18	
					Delivery/ Completion	17 Jul 18								
					Acceptance/ Turnover	09 Mar 18						Pre-procurement Conf	06 Mar 18	
					Adm/Post of IABE	Mar 14, 2018 to Apr 3, 2018						Pre-Bid Conference	16 Mar 18	
310203200224000	188.00045	Concreting of Bara FMR, Pao, Kaititu, Nuraia Viciava	Construction Section	Competitive Bidding	Pre-procurement Conf	Mar 14, 2018 to Apr 3, 2018	GoP	4,975,000.00	4,975,000.00	4,773,512.36	4	Pre-Bid Conference	16 Mar 18	
					Eligibility Check	22 Mar 18						Sub/Open of Bids	22 Mar 18	
					Sub/Open of Bids	03 Apr 18						Bid Evaluation	04 Apr 18	
					Post Qualification	05 Apr 18						Notice of Award	05 Apr 18	
					Contract Signing	10 Apr 18						Notice of Award	10 Apr 18	
					Contract Signing	11 Apr 18						Contract Signing	11 Apr 18	
					Notice to Proceed	13 Apr 18						Delivery/ Completion	11 Apr 18	
					Delivery/ Completion	17 Jul 18								
					Acceptance/ Turnover	09 Mar 18						Pre-procurement Conf	06 Mar 18	
					Adm/Post of IABE	Mar 14, 2018 to Apr 3, 2018						Pre-Bid Conference	16 Mar 18	
310203200224000	188.00046	Concreting of Pinaia FMR, Pinaia, Kaititu, Nuraia Viciava	Construction Section	Competitive Bidding	Pre-procurement Conf	Mar 14, 2018 to Apr 3, 2018	GoP	4,975,000.00	4,975,000.00	4,701,375.00	4	Pre-Bid Conference	16 Mar 18	
					Eligibility Check	22 Mar 18						Sub/Open of Bids	22 Mar 18	
					Sub/Open of Bids	03 Apr 18						Bid Evaluation	04 Apr 18	
					Post Qualification	05 Apr 18						Notice of Award	05 Apr 18	
					Contract Signing	10 Apr 18						Notice of Award	10 Apr 18	
					Contract Signing	11 Apr 18						Contract Signing	11 Apr 18	
					Notice to Proceed	13 Apr 18						Delivery/ Completion	11 Apr 18	
					Delivery/ Completion	17 Jul 18								
					Acceptance/ Turnover	09 Mar 18						Pre-procurement Conf	06 Mar 18	
					Adm/Post of IABE	Mar 14, 2018 to Apr 3, 2018						Pre-Bid Conference	16 Mar 18	
310203200224000	188.00047	Concreting of Bara FMR, Bara, Kaititu, Nuraia Viciava	Construction Section	Competitive Bidding	Pre-procurement Conf	Mar 14, 2018 to Apr 3, 2018	GoP	6,965,000.00	6,965,000.00	6,668,966.49	4	Pre-Bid Conference	16 Mar 18	
					Eligibility Check	22 Mar 18						Sub/Open of Bids	22 Mar 18	
					Sub/Open of Bids	03 Apr 18						Bid Evaluation	04 Apr 18	
					Post Qualification	05 Apr 18						Notice of Award	05 Apr 18	
					Contract Signing	10 Apr 18						Notice of Award	10 Apr 18	
					Contract Signing	11 Apr 18						Contract Signing	11 Apr 18	
					Notice to Proceed	13 Apr 18						Delivery/ Completion	11 Apr 18	
					Delivery/ Completion	17 Jul 18								
					Acceptance/ Turnover	09 Mar 18						Pre-procurement Conf	06 Mar 18	
					Adm/Post of IABE	Mar 14, 2018 to Apr 3, 2018						Pre-Bid Conference	16 Mar 18	

Code (P4)	Procurement Program/Project	PMO/ End-User Section	Mode of Procurement	Actual Procurement Activity		Source of Fund	ABC (P4)		Contract Cost (P4)		List of Invited Observer	Date of Receipt of Invitation		Remarks (Explaining changes from the AEP)
				Pre Procurement Conf.			Total	MODE	CO	Total		MODE	CO	
300101200001000	188J0048	Rehabilitation of Water Supply/ Sewage and Collector System - Ramwater A Lamo ES, Lamo, Dupa del Norte, Nueva Vizcaya	Competitive Bidding	Pre Procurement Conf.	28 Mar 18	Gdp	3,063,480.00		3,063,480.00	2,930,034.24	4			
				Adm/Post of IAB	Apr 4 24 2018									
				Pre-Bid Conference	11 Apr 18									
				Eligibility Check	24 Apr 18									
				Sub/Opn of Bids	24 Apr 18									
				Bid Evaluation	Apr 26 27 2018									
				Post Qualification	Apr 30 to May 2 2018									
				Notice of Award	04 May 18									
				Contract Signing	07 May 18									
				Notice to Proceed	09 May 18									
300101200001000	188J0049	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Sta Fe National High School, Sta Fe, Nueva Vizcaya	Competitive Bidding	Delivery/ Completion	28 Jun 18	Gdp	25,575,928.67		25,575,928.67	24,527,904.42	4			
				Acceptance/ Turnover										
				Pre Procurement Conf.	28 Mar 18									
				Adm/Post of IAB	Apr 4 24 2018									
				Pre-Bid Conference	11 Apr 18									
				Eligibility Check	25 Apr 18									
				Sub/Opn of Bids	Apr 24 2018 / Apr 25 2018									
				Bid Evaluation	Apr 26 27 2017									
				Post Qualification	Apr 30 & May 2 2018									
				Notice of Award	30 May 18									
300101200001000	188J0050	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Sta Cruz Pagan High School, Kayaba, Nueva Vizcaya	Competitive Bidding	Contract Signing	31 May 18	Gdp	25,575,928.67		25,575,928.67	24,527,904.42	4			
				Notice to Proceed	04 Jun 18									
				Delivery/ Completion	05 Jun 19									
				Acceptance/ Turnover										
				Pre Procurement Conf.	28 Mar 18									
				Adm/Post of IAB	Apr 4 24 2018									
				Pre-Bid Conference	11 Apr 18									
				Eligibility Check	25 Apr 18									
				Sub/Opn of Bids	Apr 24 2018 / Apr 25 2018									
				Bid Evaluation	Apr 26 27 2017									
300101200001000	188J0051	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Sta Clara High School, Arado, Nueva Vizcaya	Competitive Bidding	Post Qualification	Apr 30 & May 2 2018	Gdp	25,575,928.67		25,575,928.67	24,460,795.18	4			
				Notice of Award	29 May 18									
				Contract Signing	30 May 18									
				Notice to Proceed	01 Jun 18									
				Delivery/ Completion	02 Jun 19									
				Acceptance/ Turnover										
				Pre Procurement Conf.	28 Mar 18									
				Adm/Post of IAB	Apr 4 24 2018									
				Pre-Bid Conference	11 Apr 18									
				Eligibility Check	25 Apr 18									

Code (PAF)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity		Source of Fund	ABC (PHP)		Contract Cost (PHP)		Use of Invited Observer	Date of Receipt of Invitation	Remarks (Explaining changes from the APP)				
							Total	MOOE	CO	Total	MOOE	CO					
300101200001000	18B.0052	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Malabong Valley NHS Integrated Senior HS, Kasibu, Nueva Vizcaya	Construction Section	Competitive Bidding	Pre-Procurement Conf Ad/Post of IABE Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Notice to Proceed Delivery/ Completion Acceptance/ Turnover	28 Mar 18 Apr 4, 24, 2018 25 Apr 18 Apr 24, 2018 / Apr 25, 2018 Apr 26-27, 2017 Apr 30 & May 2, 2018 30 May 18 31 May 18 04 Jun 18 05 Jun 18 01 Jun 18 June 6-26, 2018 13 Jun 18 26 Jun 18	GoP	26,230,883.40	25,211,119.65	25,156,203.30	25,156,203.30	25,211,119.65	24,127,041.51	4	Pre-Procurement Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Delivery/ Completion	23 May 18 06 Apr 18 27 Apr 18 02 May 18 30 May 18 31 May 18	
300101200001000	18B.0053	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Lamo National High School, Dupas del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	Pre-Procurement Conf Ad/Post of IABE Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Notice to Proceed Delivery/ Completion Acceptance/ Turnover	01 Jun 18 June 6-26, 2018 13 Jun 18 26 Jun 18 June 27-28, 2018 June 29, 2018 & July 2, 2018 04 Jul 18 05 Jul 18 09 Jul 18 09 Feb 19	GoP	25,211,119.65	25,211,119.65	24,127,041.51	24,127,041.51	24,127,041.51	24,127,041.51	4	Pre-Procurement Conf Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Delivery/ Completion	29 May 18 06 Apr 18 26 Jun 18 18 Jun 18 28 Jun 18 02 Jul 18 04 Jul 18 05 Jul 18	
300101200001000	18B.0054	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Sta Fe National High School, Sta Fe, Nueva Vizcaya	Construction Section	Competitive Bidding	Pre-Procurement Conf Ad/Post of IABE Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Notice to Proceed Delivery/ Completion Acceptance/ Turnover	28 Mar 18 Apr 4, 24, 2018 11 Apr 18 25 Apr 18 Apr 24, 2018 / Apr 25, 2018 Apr 26-27, 2017 Apr 30 & May 2, 2018 30 May 18 31 May 18 04 Jun 18 05 Jun 18	GoP	25,591,056.76	25,591,056.76	24,547,717.50	24,547,717.50	24,547,717.50	24,547,717.50	4	Pre-Procurement Conf Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Delivery/ Completion	23 May 18 06 Apr 18 25 Apr 18 17 Apr 18 27 Apr 18 02 May 18 30 May 18 31 May 18	
300101200001000	18B.0055	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Mungu National High School, Mungu, Dupas del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	Pre-Procurement Conf Ad/Post of IABE Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Notice to Proceed Delivery/ Completion Acceptance/ Turnover	30 Apr 18 May 4, 24, 2018 11 May 18 25 May 18 May 24, 2018 / May 25, 2018 May 28-29, 2018 May 30-31, 2018 04 Jun 18 05 Jun 18 07 Jun 18 08 Jan 19	GoP	26,207,016.11	26,207,016.11	25,093,129.95	25,093,129.95	25,093,129.95	25,093,129.95	4	Pre-Procurement Conf Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Delivery/ Completion	25 Apr 18 08 May 18 16 May 18 29 May 18 31 May 18 04 Jun 18 05 Jun 18	
300101200001000	18B.0056	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Dupas del Norte National High School, Dupas del Norte, Nueva Vizcaya	Construction Section	Competitive Bidding	Pre-Procurement Conf Ad/Post of IABE Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Notice to Proceed Delivery/ Completion Acceptance/ Turnover	01 Jun 18 June 6-26, 2018 13 Jun 18 26 Jun 18 June 27-28, 2018 June 29, 2018 & July 2, 2018 04 Jul 18 05 Jul 18 09 Jul 18 05 Feb 19	GoP	26,149,563.32	26,149,563.32	25,025,132.10	25,025,132.10	25,025,132.10	25,025,132.10	4	Pre-Procurement Conf Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Delivery/ Completion	29 May 18 06 Apr 18 26 Jun 18 18 Jun 18 28 Jun 18 02 Jul 18 04 Jul 18 05 Jul 18	
300101200001000	18B.0057	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Araso National High School, Araso, Nueva Vizcaya	Construction Section	Competitive Bidding	Pre-Procurement Conf Ad/Post of IABE Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Notice to Proceed Delivery/ Completion Acceptance/ Turnover	28 Mar 18 Apr 4, 24, 2018 11 Apr 18 25 Apr 18 Apr 24, 2018 / Apr 25, 2018 Apr 26-27, 2017 Apr 30 & May 2, 2018 29 May 18 30 May 18 01 Jun 18 03 Nov 18	GoP	13,457,689.11	13,457,689.11	12,906,327.17	12,906,327.17	12,906,327.17	12,906,327.17	4	Pre-Procurement Conf Pre-Bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Post Qualification Notice of Award Contract Signing Delivery/ Completion	23 May 18 06 Apr 18 25 Apr 18 17 Apr 18 27 Apr 18 01 May 18 29 May 18 30 May 18	

Code (PAF)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity		Source of Fund	MOOE (PnP)		Contract Cost (PnP)		Used (Invited) Overseer	Date of Receipt of Invoicing		Remarks (Expensing charged from the AEF)
				Pre-Procurement Conf	Adq/Post of IAEB		MOOE	CO	Total	MOOE	CO			
300101200001000	188J0058	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Balance High School, Candolan, Dupax del Norte, Nueva Vizcaya	Competitive Bidding	Pre-Bid Conference 25 May 18 Sub/Open of Bids May 28, 29, 2018 Post Qualification May 30, 31, 2018 Notice of Award 04 Jun 18 Contract Signing 05 Jun 18 Notice to Proceed 07 Jun 18 Delivery/ Completion 29 Dec 18	30 Apr 18 May 4, 24, 2018 11 May 18	GoP	19,246,941.03	19,246,941.03	18,650,141.56	14,216,748.34	18,650,141.56	4	23 May 18 08 May 18 16 May 18 29 May 18 31 May 18 04 Jun 18 05 Jun 18	
300101200001000	188J0055	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Candolan High School, Candolan, Dupax del Sur, Nueva Vizcaya	Competitive Bidding	Pre-Procurement Conf 28 Mar 18 Adq/Post of IAEB Apr 4, 24, 2018 Pre-Bid Conference 11 Apr 18 Eligibility Check 25 Apr 18 Sub/Open of Bids Apr 24, 2018 / Apr 25, 2018 Bid Evaluation Apr 30 & May 2, 2018 Post Qualification Apr 30 & May 2, 2018 Notice of Award 29 May 18 Contract Signing 30 May 18 Notice to Proceed 01 Jun 18 Delivery/ Completion 18 Nov 18	28 Mar 18 Apr 4, 24, 2018 11 Apr 18 25 Apr 18 Apr 24, 2018 / Apr 25, 2018 Apr 30 & May 2, 2018 Apr 30 & May 2, 2018 29 May 18 30 May 18 01 Jun 18 18 Nov 18	GoP	14,808,278.48	14,808,278.48	14,216,748.34	14,216,748.34	4	23 Mar 18 18 Nov 00 06 Apr 18 25 Apr 18 17 Apr 18 27 Apr 18 02 May 18 29 May 18 30 May 18		
300101200001000	188J0060	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Gungo National High School, Gungo, Dupax del Sur, Nueva Vizcaya	Competitive Bidding	Pre-Procurement Conf 30 Apr 18 Adq/Post of IAEB May 4, 24, 2018 Pre-Bid Conference 11 May 18 Eligibility Check 25 May 18 Sub/Open of Bids May 24, 2018 / May 25, 2018 Bid Evaluation May 28, 29, 2018 Post Qualification May 30, 31, 2018 Notice of Award 04 Jun 18 Contract Signing 05 Jun 18 Notice to Proceed 07 Jun 18 Delivery/ Completion 09 Nov 18	30 Apr 18 May 4, 24, 2018 11 May 18 25 May 18 May 24, 2018 / May 25, 2018 May 28, 29, 2018 May 30, 31, 2018 04 Jun 18 05 Jun 18 07 Jun 18 09 Nov 18	GoP	19,698,481.60	19,698,481.60	14,657,919.14	14,657,919.14	4	25 Apr 18 08 May 18 25 May 18 16 May 18 29 May 18 31 May 18 04 Jun 18 05 Jun 18		
300101200001000	188J0061	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Naranjan National High School, Naranjan, Nueva Vizcaya	Competitive Bidding	Pre-Procurement Conf 06 Apr 18 Adq/Post of IAEB Apr 13, 2018 to May 3, 2018 Pre-Bid Conference 20 Apr 18 Eligibility Check 03 May 18 Sub/Open of Bids May 4 & 7, 2018 Bid Evaluation May 8, 9, 2018 Post Qualification May 8, 9, 2018 Notice of Award 31 May 18 Contract Signing 01 Jun 18 Notice to Proceed 05 Jun 18 Delivery/ Completion 22 Dec 18	06 Apr 18 Apr 13, 2018 to May 3, 2018 20 Apr 18 03 May 18 May 4 & 7, 2018 May 8, 9, 2018 May 8, 9, 2018 31 May 18 01 Jun 18 05 Jun 18 22 Dec 18	GoP	15,110,633.53	15,110,633.53	18,903,252.92	18,903,252.92	4	03 Apr 18 17 Apr 18 03 May 18 25 Apr 18 07 May 18 09 May 18 31 May 18 01 Jun 18		
300101200001000	188J0062	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Naban National Agricultural School, Naban, Nueva Vizcaya	Competitive Bidding	Pre-Procurement Conf 06 Apr 18 Adq/Post of IAEB Apr 13, 2018 to May 3, 2018 Pre-Bid Conference 20 Apr 18 Eligibility Check 03 May 18 Sub/Open of Bids May 4 & 7, 2018 Bid Evaluation May 8, 9, 2018 Post Qualification May 8, 9, 2018 Notice of Award 31 May 18 Contract Signing 01 Jun 18 Notice to Proceed 05 Jun 18 Delivery/ Completion 27 Dec 18	06 Apr 18 Apr 13, 2018 to May 3, 2018 20 Apr 18 03 May 18 May 4 & 7, 2018 May 8, 9, 2018 May 8, 9, 2018 31 May 18 01 Jun 18 05 Jun 18 27 Dec 18	GoP	18,698,481.60	18,698,481.60	18,525,559.37	18,525,559.37	4	03 Apr 18 17 Apr 18 03 May 18 25 Apr 18 07 May 18 09 May 18 31 May 18 01 Jun 18		
300101200001000	188J0063	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Binalan Integrated National High School, Kayaba, Nueva Vizcaya	Competitive Bidding	Pre-Procurement Conf 06 Apr 18 Adq/Post of IAEB Apr 13, 2018 to May 3, 2018 Pre-Bid Conference 20 Apr 18 Eligibility Check 03 May 18 Sub/Open of Bids May 4 & 7, 2018 Bid Evaluation May 8, 9, 2018 Post Qualification May 8, 9, 2018 Notice of Award 31 May 18 Contract Signing 01 Jun 18 Notice to Proceed 05 Jun 18 Delivery/ Completion 07 Nov 18	06 Apr 18 Apr 13, 2018 to May 3, 2018 20 Apr 18 03 May 18 May 4 & 7, 2018 May 8, 9, 2018 May 8, 9, 2018 31 May 18 01 Jun 18 05 Jun 18 07 Nov 18	GoP	19,317,237.16	19,317,237.16	14,920,234.62	14,920,234.62	4	03 Apr 18 17 Apr 18 03 May 18 25 Apr 18 07 May 18 09 May 18 31 May 18 01 Jun 18		

Code (PAB)	Procurement Program/Project	PMO/ Employer	Mode of Procurement	Actual Procurement Activity		Source of Fund	AEC (PAB)		Contract Cost (PAB)		List of Invited Observer	Date of Receipt of Invitation	Remarks (Explaining changes from the GPP)			
							Total	MOOE	CO	Total	MOOE	CO				
300101200001000	188J0064	Construction of New Classroom under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Marikina Campus High School, Marikina, Nueva Vizcaya	Construction Section	Competitive Bidding	Pre-Procurement Conf	Apr 13, 2018 to May 3, 2018							4	Pre-Procurement Conf	03 Apr 18	
					Adq/Post of IABE	06 Apr 18								Pre-Bid Conference	17 Apr 18	
					Eligibility Check	20 Apr 18								Sub/Open of Bids	25 Apr 18	
					Sub/Open of Bids	03 May 18								Bid Evaluation	07 May 18	
					Post Qualification	May 8, 2018								Notice of Award	31 May 18	
					Contract Signing	01 Jun 18								Contract Signing	01 Jun 18	
					Notice to Proceed	05 Jun 18										
					Delivery/ Completion	07 Nov 18								Delivery/ Completion		
					Acceptance/ Turnover											
					Pre-Procurement Conf	06 Apr 18								Pre-Bid Conference	03 Apr 18	
300101200001000	188J0065	Construction of New Classroom under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Kongsong Valley National High School, Marikina, Nueva Vizcaya	Construction Section	Competitive Bidding	Adq/Post of IABE	Apr 13, 2018 to May 3, 2018							4	Pre-Bid Conference	17 Apr 18	
					Eligibility Check	20 Apr 18								Sub/Open of Bids	25 Apr 18	
					Sub/Open of Bids	03 May 18								Bid Evaluation	09 May 18	
					Post Qualification	May 8, 2018								Notice of Award	30 May 18	
					Contract Signing	31 May 18								Contract Signing	31 May 18	
					Notice to Proceed	04 Jun 18										
					Delivery/ Completion	06 Nov 18								Delivery/ Completion		
					Acceptance/ Turnover											
					Pre-Procurement Conf	05 Apr 18								Pre-Bid Conference	17 Apr 18	
					Adq/Post of IABE	Apr 13, 2018 to May 3, 2018								Eligibility Check	03 May 18	
300101200001000	188J0066	Construction of New Classroom under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Dupas del Sur National High School, Dupas del Sur, Nueva Vizcaya	Construction Section	Competitive Bidding	Pre-Bid Conference	20 Apr 18							4	Sub/Open of Bids	25 Apr 18	
					Eligibility Check	03 May 18								Bid Evaluation	07 May 18	
					Sub/Open of Bids	03 May 18								Post Qualification	29 May 18	
					Post Qualification	May 8, 2018								Notice of Award	29 May 18	
					Contract Signing	30 May 18								Contract Signing	30 May 18	
					Notice to Proceed	01 Jun 18										
					Delivery/ Completion	03 Nov 18								Delivery/ Completion		
					Acceptance/ Turnover											
					Pre-Procurement Conf	06 Apr 18								Pre-Bid Conference	03 Apr 18	
					Adq/Post of IABE	Apr 13, 2018 to May 3, 2018								Eligibility Check	17 Apr 18	
300101200001000	188J0067	Construction of New Classroom under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Canabuan National High School, Canabuan, Nueva Vizcaya	Construction Section	Competitive Bidding	Pre-Bid Conference	20 Apr 18							4	Sub/Open of Bids	25 Apr 18	
					Eligibility Check	03 May 18								Bid Evaluation	07 May 18	
					Sub/Open of Bids	03 May 18								Post Qualification	09 May 18	
					Post Qualification	May 8, 2018								Notice of Award	30 May 18	
					Contract Signing	30 May 18								Contract Signing	31 May 18	
					Notice to Proceed	01 Jun 18										
					Delivery/ Completion	04 Jun 18								Delivery/ Completion		
					Acceptance/ Turnover	06 Nov 18										
					Pre-Procurement Conf	06 Apr 18								Pre-Bid Conference	03 Apr 18	
					Adq/Post of IABE	Apr 13, 2018 to May 3, 2018								Eligibility Check	17 Apr 18	
300101200001000	188J0068	Construction of New Classroom under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Kongsong Valley National High School, Kongsong, Marikina, Nueva Vizcaya	Construction Section	Competitive Bidding	Pre-Bid Conference	20 Apr 18							4	Sub/Open of Bids	25 Apr 18	
					Eligibility Check	03 May 18								Bid Evaluation	07 May 18	
					Sub/Open of Bids	03 May 18								Post Qualification	07 May 18	
					Post Qualification	May 8, 2018								Notice of Award	30 May 18	
					Contract Signing	30 May 18								Contract Signing	31 May 18	
					Notice to Proceed	04 Jun 18										
					Delivery/ Completion	06 Nov 18								Delivery/ Completion		
					Acceptance/ Turnover											
					Pre-Procurement Conf	06 Apr 18								Pre-Bid Conference	03 Apr 18	
					Adq/Post of IABE	Apr 13, 2018 to May 3, 2018								Eligibility Check	17 Apr 18	
300101200001000	188J0069	Construction of New Classroom under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) - Kaibuan National Agricultural School, Kaibuan, Nueva Vizcaya	Construction Section	Competitive Bidding	Pre-Bid Conference	20 Apr 18							4	Sub/Open of Bids	25 Apr 18	
					Eligibility Check	03 May 18								Bid Evaluation	09 May 18	
					Sub/Open of Bids	03 May 18								Post Qualification	31 May 18	
					Post Qualification	May 8, 2018								Notice of Award	01 Jun 18	
					Contract Signing	01 Jun 18								Contract Signing	01 Jun 18	
					Notice to Proceed	05 Jun 18										
					Delivery/ Completion	07 Nov 18								Delivery/ Completion		
					Acceptance/ Turnover											
					Pre-Procurement Conf	06 Apr 18								Pre-Bid Conference	03 Apr 18	
					Adq/Post of IABE	Apr 13, 2018 to May 3, 2018								Eligibility Check	17 Apr 18	

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity		Source of Fund	AEC (PAP)		Contract Cost (PAP)		List of Invited Observer	Date of Receipt of Invitation	Remarks (Explaining changes from the APF)	
							Total	MOOE	CO	Total				MOOE
30010120001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Dupas Del Sur National High School, Dupas del Sur, Nueva Vizcaya	Construction Section	Competitive Bidding	Pre Procurement Conf	06 Apr 18	GoP	14,851,891.39	14,851,891.39	14,851,891.39	14,169,114.95	4	Pre Procurement Conf	03 Apr 18	
				Add/Post of IABs	Apr 13, 2018 to May 3, 2018							Pre-Bid Conference	03 May 18	
				Eligibility Check	20 Apr 18							Bid Evaluation	01 May 18	
				Sub/Open of Bids	03 May 18							Post Qualification	May 4 & 7, 2018	
				Notice of Award	May 8-9, 2018							Contract Signing	29 May 18	
				Notice to Proceed	30 May 18							Delivery/ Completion	30 May 18	
				Acceptance/ Turnover	01 Jun 18									
					03 Nov 18									
					07 May 18									
					May 11-31, 2018									
30010120001000	Construction of New Classroom Under Department of Education's CY 2018 Basic Educational Facilities Fund (BEFF) – Naga Tugay National High School, Kawayan, Nueva Vizcaya	Construction Section	Competitive Bidding	Pre Procurement Conf	07 May 18	GoP	8,538,298.38	8,538,298.38	8,410,954.55	8,410,954.55	4	Pre Procurement Conf	02 May 18	
				Add/Post of IABs	May 11-31, 2018							Pre-Bid Conference	17 Apr 18	
				Eligibility Check	18 May 18							Sub/Open of Bids	07 Jun 18	
				Sub/Open of Bids	07 Jun 18							Bid Evaluation	25 Apr 18	
				Post Qualification	08 Jun 18							Notice of Award	08 Jun 18	
				Notice of Award	11 Jun 18							Contract Signing	11 Jun 18	
				Contract Signing	14 Jun 18							Notice to Proceed	14 Jun 18	
				Notice to Proceed	18 Jun 18							Delivery/ Completion	18 Jun 18	
				Delivery/ Completion	20 Jun 18									
				Acceptance/ Turnover	23 Oct 18									
20000100010000	Activity 715- Special Maintenance A. Constructing Stone Masonry Protection Structure at Baling Bridge, Dangig, Marikina, KD219-178 Baling Section, Dangig, Marikina, Sta Fe, Nueva Vizcaya B. Replacing Sewerage Buried Sewerage along 1st National Bypass Bridge, Nueva Vizcaya Road KD63-093, KD64-006, 50	Maintenance Section	Competitive Bidding	Pre Procurement Conf	06 Apr 18	GoP	440,313.88	440,313.88	420,004.02	420,004.02	4	Pre Procurement Conf	03 Apr 18	
				Add/Post of IABs	Apr 13, 2018 to May 3, 2018							Pre-Bid Conference	17 Apr 18	
				Eligibility Check	20 Apr 18							Sub/Open of Bids	03 May 18	
				Sub/Open of Bids	03 May 18							Bid Evaluation	03 May 18	
				Post Qualification	May 4 & 7, 2018							Notice of Award	May 8-9, 2018	
				Notice of Award	11 May 18							Contract Signing	11 May 18	
				Contract Signing	14 May 18							Notice to Proceed	14 May 18	
				Notice to Proceed	16 May 18							Delivery/ Completion	16 May 18	
				Delivery/ Completion	20 Jun 18									
				Acceptance/ Turnover	23 Oct 18									
20000100010000	A. Repair/Maintenance of DMW Building Rest Area, House #1, Dandan, Araro, Nueva Vizcaya B. Repair/Maintenance of DMW Rest Area (Moojos Part 1), Tandang Village, Kawayan, Nueva Vizcaya	Maintenance Section	Competitive Bidding	Pre Procurement Conf	13 Apr 18	GoP	1,371,958.97	1,371,958.97	1,315,022.59	1,315,022.59	4	Pre Procurement Conf	10 Apr 18	
				Add/Post of IABs	Apr 17, 2018 to May 7, 2018							Pre-Bid Conference	17 Apr 18	
				Eligibility Check	24 Apr 18							Sub/Open of Bids	07 May 18	
				Sub/Open of Bids	07 May 18							Bid Evaluation	26 Apr 18	
				Post Qualification	08 May 18							Notice of Award	08 May 18	
				Notice of Award	10 May 18							Contract Signing	10 May 18	
				Contract Signing	15 May 18							Notice to Proceed	15 May 18	
				Notice to Proceed	16 May 18							Delivery/ Completion	16 May 18	
				Delivery/ Completion	18 May 18									
				Acceptance/ Turnover	22 Jul 18									
20000100010000	A. Repair/Maintenance of DMW Building Rest Area, House #1, Dandan, Araro, Nueva Vizcaya B. Repair/Maintenance of DMW Building Rest Area, House #1, Dandan, Araro, Nueva Vizcaya C. Repair/Maintenance of DMW Building Rest Area, House #1, Dandan, Araro, Nueva Vizcaya D. Repair/Maintenance of DMW Building Rest Area, House #1, Dandan, Araro, Nueva Vizcaya	Maintenance Section	Competitive Bidding	Pre Procurement Conf	13 Apr 18	GoP	1,098,035.88	1,098,035.88			4	Pre Procurement Conf	10 Apr 18	
				Add/Post of IABs	Apr 17, 2018 to May 7, 2018							Pre-Bid Conference	17 Apr 18	
				Eligibility Check	24 Apr 18							Sub/Open of Bids	07 May 18	
				Sub/Open of Bids	07 May 18							Bid Evaluation	26 Apr 18	
				Post Qualification	08 May 18							Notice of Award	08 May 18	
				Notice of Award	10 May 18							Contract Signing	10 May 18	
				Contract Signing	15 May 18							Notice to Proceed	15 May 18	
				Notice to Proceed	16 May 18							Delivery/ Completion	16 May 18	
				Delivery/ Completion	18 May 18									
				Acceptance/ Turnover	22 Jul 18									

PREPARED BY


UNITED STATES
 Engineering and Procurement Unit
 Office of the Engineer
 Baguio City

RECOMMENDING FOR APPROVAL BY


PREFECTO URBANO JR.
 Office of the Engineer
 Office of the Engineer
 Baguio City

APPROVED


OFFICIAL ENGINEER
 Head of the Procuring Entity
 Baguio City