

(Department of Public Works and Highways, Regional Office I-Ilocos Region)
As of December 2018

Code PAP	Procurement Program/Project	PMO/ End-user	Mode of Procure ment	Actual Procurement Activity											Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								REMARKS (Explaining Changes from the APP)	
				Pre-Proc Conference	Ady/Post of AIB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion		Inspe ction & Acces	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing
COMPLETED PROCUREMENT ACTIVITIES																																
CT 2018 PROJECTS	18AA0001-REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, PATAPAT VADUCT BRIDGE (BONGAT/12 ALONG MNM, PAGUPOLO, LOCOS NORTE	CONSTRUCTION SECTION	Public Bidding																													
				09/27/2017	09/27/2017	10/5/2017	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	180	GAA 2018	P46,647,981.71	P46,647,981.71	P44,781,318.48		P44,781,318.48	COA	09/22/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017					
																				PICE	09/22/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				Bantay Lansang	09/22/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				PPN	09/22/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				I.N. FCCCI	09/22/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
CT 2018 PROJECTS	18AA0002-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BACARRA RIVER IN BRGY. 11 STA. FILOMENA, BACARRA, LOCOS NORTE	CONSTRUCTION SECTION	Public Bidding																													
				09/22/2017	09/27/2017	10/5/2017	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	187	GAA 2018	P19,599,040.53	P19,599,040.53	P18,901,189.97		P18,901,189.97	COA	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017					
																				PICE	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				Bantay Lansang	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				PPN	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				I.N. FCCCI	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
CT 2018 PROJECTS	18AA0003-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BACARRA RIVER IN BRGY. 34 CABARUAN, BACARRA, LOCOS NORTE	CONSTRUCTION SECTION	Public Bidding																													
				09/22/2017	09/27/2017	10/5/2017	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	192	GAA 2018	P34,299,731.99	P34,299,731.99	P33,217,483.48		P33,217,483.48	COA	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017					
																				PICE	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				Bantay Lansang	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				PPN	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				I.N. FCCCI	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
CT 2018 PROJECTS	18AA0004-REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG MNM, RIGHT BANK (PASALENG BRIDGE) PAGUPOLO, LOCOS NORTE	CONSTRUCTION SECTION	Public Bidding																													
				09/22/2017	09/27/2017	10/5/2017	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	169	GAA 2018	P22,382,952.08	P22,382,952.08	P21,486,697.15		P21,486,697.15	COA	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017					
																				PICE	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				Bantay Lansang	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				PPN	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				I.N. FCCCI	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
CT 2018 PROJECTS	18AA0005-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BACARRA RIVER IN BRGY. 8 SAN AGUSTIN, BACARRA, LOCOS NORTE	CONSTRUCTION SECTION	Public Bidding																													
				09/22/2017	09/27/2017	10/5/2017	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	204	GAA 2018	P29,399,960.85	P29,399,960.85	P28,370,683.61		P28,370,683.61	COA	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017					
																				PICE	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				Bantay Lansang	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				PPN	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				I.N. FCCCI	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
CT 2018 PROJECTS	18AA0006-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BACARRA RIVER IN BRGY. 4 SAN SIMON, BACARRA, LOCOS NORTE	CONSTRUCTION SECTION	Public Bidding																													
				09/22/2017	09/27/2017	10/5/2017	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	80	GAA 2018	P7,981,784.38	P7,981,784.38	P7,671,925.38		P7,671,925.38	COA	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017					
																				PICE	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				Bantay Lansang	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				PPN	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				I.N. FCCCI	09/19/2017	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
CT 2018 PROJECTS	18AA0007-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BACARRA RIVER IN BRGY. 1 STA RITA, BACARRA, LOCOS NORTE	CONSTRUCTION SECTION	Public Bidding																													
				N/A	09/27/2017	10/5/2017	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	69	GAA 2018	P4,776,025.20	P4,776,025.20	P4,594,756.94		P4,594,756.94	COA	n/a	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017					
																				PICE	n/a	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				Bantay Lansang	n/a	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				PPN	n/a	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																				I.N. FCCCI	n/a	10/02/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
CT 2018 PROJECTS	18AA0008-CONSTRUCTION OF DAY CARE CENTER, BRGY. DUMALNEG, DUMALNEG, LOCOS NORTE	CONSTRUCTION SECTION	Public Bidding																													
				N/A	10/02/2017	N/A	10/23/2017	10/23/2017	10/27/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	60	GAA 2018 LIP	P789,975.15	P789,975.15	P787,568.31		P787,568.31	COA	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017					
																				PICE	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017						
																				Bantay Lansang	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017						
																				PPN	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017						
																				I.N. FCCCI	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017						
CT 2018 PROJECTS	18AA0009-CONSTRUCTION OF DAY CARE CENTER, BRGY. SAN ISIDRO, DUMALNEG, LOCOS NORTE	CONSTRUCTION SECTION	Public Bidding																													
				N/A	10/02/2017	N/A	10/23/2017	10/23/2017	10/27/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	60	GAA 2018 LIP	P769,751.46	P769,751.46	P768,348.05		P768,348.05	COA	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017					
																				PICE	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017						
																				Bantay Lansang	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017						
																				PPN	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017						
																				I.N. FCCCI	n/a	n/a	10/18/2									

CY 2018 PROJECTS	18AA0011- REHABILITATION OF MPR, BRGY. CONOCOR, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/02/2017	N/A	10/23/2017	10/23/2017	10/27/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	60	GAA 2018 LIP	P899,953.41	P899,953.41	P896,598.28	P896,598.28	COA	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017						
																			PICE	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			Bantay Lansangang	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			PPN	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			I.N. FCCCI	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
CY 2018 PROJECTS	18AA0012- REHABILITATION OF MPR, STA. FLORENA I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/02/2017	N/A	10/23/2017	10/23/2017	10/27/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	60	GAA 2018 LIP	P729,958.37	P729,958.37	P726,692.45	P726,692.45	COA	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017						
																			PICE	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			Bantay Lansangang	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			PPN	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			I.N. FCCCI	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
CY 2018 PROJECTS	18AA0013- REHABILITATION OF MPR, BRGY. 21 DADAEMAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/02/2017	N/A	10/23/2017	10/23/2017	10/27/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	60	GAA 2018 LIP	P859,830.79	P859,830.79	P855,908.95	P855,908.95	COA	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017						
																			PICE	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			Bantay Lansangang	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			PPN	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			I.N. FCCCI	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
CY 2018 PROJECTS	18AA0014- REHABILITATION OF MPR, BRGY. SAN ROQUE II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/02/2017	N/A	10/23/2017	10/23/2017	10/27/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	60	GAA 2018 LIP	P899,997.37	P899,997.37	P896,424.48	P896,424.48	COA	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017						
																			PICE	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			Bantay Lansangang	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			PPN	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			I.N. FCCCI	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
CY 2018 PROJECTS	18AA0015- REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, BACARRA BRIDGE (BROSJALZ) ALONG HWY. BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	09/28/2017	11/24/2017	12/01/2017	12/13/2017	12/13/2017	12/18/2017	12/27/2017	01/31/2018	02/05/2018	02/06/2018	105	GAA 2018	P11,034,751.52	P11,034,751.52	P10,593,360.73	P10,593,360.73	COA	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017						
																			PICE	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			Bantay Lansangang	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			PPN	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
																			I.N. FCCCI	n/a	n/a	10/18/2017	10/18/2017	10/24/2017	11/01/2017							
CY 2018 PROJECTS	18AA0016- CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. CABAYO SAN JERAS BARO MUNICIPALITY OF VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	09/28/2017	10/05/2017	10/13/2017	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	159	GAA 2018	P24,499,669.68	P24,499,669.68	P23,447,935.85	P23,447,935.85	COA	09/25/2017	10/10/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																			PICE	09/25/2017	10/10/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			Bantay Lansangang	09/25/2017	10/10/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			PPN	09/25/2017	10/10/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			I.N. FCCCI	09/25/2017	10/10/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
CY 2018 PROJECTS	18AA0017- CONCRETING OF ROAD, BRGY. 24 N.S. DE CONSOLACION, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/05/2017	N/A	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	40	GAA 2018 LIP	P799,862.32	P799,862.32	P779,959.89	P779,959.89	COA	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																			PICE	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			Bantay Lansangang	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			PPN	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			I.N. FCCCI	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
CY 2018 PROJECTS	18AA0018- CONCRETING OF ROAD, BRGY. DAMPING, PAGGUPUL, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/05/2017	N/A	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	41	GAA 2018 LIP	P719,746.42	P719,746.42	P696,893.52	P696,893.52	COA	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																			PICE	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			Bantay Lansangang	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			PPN	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			I.N. FCCCI	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
CY 2018 PROJECTS	18AA0019- CONCRETING OF ROAD, BRGY. SUBIC, PAGGUPUL, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/05/2017	N/A	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	40	GAA 2018 LIP	P699,861.57	P699,861.57	P682,147.18	P682,147.18	COA	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																			PICE	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			Bantay Lansangang	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			PPN	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			I.N. FCCCI	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
CY 2018 PROJECTS	18AA0020- CONCRETING OF ROAD, BRGY. 55-B SALEY, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/05/2017	N/A	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	42	GAA 2018 LIP	P819,934.32	P819,934.32	P799,499.00	P799,499.00	COA	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017</						

CY 2018 PROJECTS	18AA0023-REHABILITATION OF MPB, 41 BALACAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/05/2017	N/A	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	60	GAA 2018 LIP	P679,964.28	P679,964.28	P662,968.17	P662,968.17	COA	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																			PICE	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			Bantay Lansangang	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			PPN	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			I.N. FCCCI	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
CY 2018 PROJECTS	18AA0024-REHABILITATION OF MPB, BRGY. LIGAYA, PAGUOPUP, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/05/2017	N/A	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	60	GAA 2018 LIP	P669,918.40	P669,918.40	P653,171.14	P653,171.14	COA	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																			PICE	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			Bantay Lansangang	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			PPN	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			I.N. FCCCI	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
CY 2018 PROJECTS	18AA0025-REHABILITATION OF MPB, BRGY. 1 SAN LORENZO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/05/2017	N/A	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	60	GAA 2018 LIP	P669,984.58	P669,984.58	P653,235.32	P653,235.32	COA	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																			PICE	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			Bantay Lansangang	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			PPN	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			I.N. FCCCI	n/a	n/a	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
CY 2018 PROJECTS	18AA0026-CONCRETING OF ROAD - CONTRACT PACKAGE 1: a) BRGY. 60-A CAOCAGAN, LAOAG CITY, ILOCOS NORTE b) BRGY. 60-B MADILADIG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/05/2017	11/24/2017	10/25/2017	10/25/2017	10/30/2017	11/06/2017	01/26/2018	02/05/2018	02/06/2018	60	GAA 2018 LIP	P1,559,708.90	P1,559,708.90	P1,520,713.53	P1,520,713.53	COA	n/a	11/21/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017						
																			PICE	n/a	11/21/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			Bantay Lansangang	n/a	11/21/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			PPN	n/a	11/21/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
																			I.N. FCCCI	n/a	11/21/2017	10/20/2017	10/20/2017	10/25/2017	11/01/2017							
CY 2018 PROJECTS	18AA0027-CONCRETING OF ROAD, BRGY. 62-B NAVOTAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/09/2017	N/A	10/30/2017	10/30/2017	11/03/2017	11/12/2017	01/26/2018	02/05/2018	02/06/2018	42	GAA 2018 LIP	P829,978.18	P829,978.18	P797,792.89	P797,792.89	COA	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017						
																			PICE	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			Bantay Lansangang	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			PPN	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			I.N. FCCCI	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
CY 2018 PROJECTS	18AA0028-CONCRETING OF ROAD, BRGY. DAVILA, PASUGUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/09/2017	N/A	10/30/2017	10/30/2017	11/03/2017	11/12/2017	01/26/2018	02/05/2018	02/06/2018	46	GAA 2018 LIP	P999,624.35	P999,624.35	P960,478.52	P960,478.52	COA	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017						
																			PICE	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			Bantay Lansangang	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			PPN	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			I.N. FCCCI	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
CY 2018 PROJECTS	18AA0029-CONCRETING OF ROAD, BRGY. CASULAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/09/2017	N/A	10/30/2017	10/30/2017	11/03/2017	11/12/2017	01/26/2018	02/05/2018	02/06/2018	40	GAA 2018 LIP	P509,950.19	P509,950.19	P490,191.05	P490,191.05	COA	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017						
																			PICE	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			Bantay Lansangang	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			PPN	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			I.N. FCCCI	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
CY 2018 PROJECTS	18AA0030-IMPROVEMENT OF MPB, BRGY. SANGAL, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/09/2017	N/A	10/30/2017	10/30/2017	11/03/2017	11/12/2017	01/26/2018	02/05/2018	02/06/2018	60	GAA 2018 LIP	P749,997.29	P749,997.29	P734,583.53	P734,583.53	COA	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017						
																			PICE	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			Bantay Lansangang	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			PPN	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			I.N. FCCCI	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
CY 2018 PROJECTS	18AA0031-REHABILITATION OF MPB, STA. FLORENTINA II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/09/2017	N/A	10/30/2017	10/30/2017	11/03/2017	11/12/2017	01/26/2018	02/05/2018	02/06/2018	60	GAA 2018 LIP	P879,924.93	P879,924.93	P862,405.04	P862,405.04	COA	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017						
																			PICE	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			Bantay Lansangang	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			PPN	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			I.N. FCCCI	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
CY 2018 PROJECTS	18AA0032-REHABILITATION OF MPB, BRGY. DAKOR, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/09/2017	N/A	10/30/2017	10/30/2017	11/03/2017	11/12/2017	01/26/2018	02/05/2018	02/06/2018	60	GAA 2018 LIP	P649,667.61	P649,667.61	P638,467.82	P638,467.82	COA	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017						
																			PICE	n/a	n/a	10/25/2017	10/25/2017	10/31/2017	11/08/2017							
																			Bantay Lansang													

CY 2018 PROJECTS	18AA0072-REHABILITATION OF MPB, BROY, PAMPANOGIC, VINTAL, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/13/2017	N/A	12/04/2017	12/04/2017	12/08/2017	12/18/2017	01/26/2018	02/05/2018	02/06/2017	60		GAA 2018 LIP	P809,996.78	P809,996.78	P788,580.60	P788,580.60	COA n/a n/a 11/29/2017 11/29/2017 12/05/2017 12/13/2017 PICE n/a n/a 11/29/2017 11/29/2017 12/05/2017 12/13/2017 Bantay Lansangant n/a n/a 11/29/2017 11/29/2017 12/05/2017 12/13/2017 PPN n/a n/a 11/29/2017 11/29/2017 12/05/2017 12/13/2017 I.N. FCCCI n/a n/a 11/29/2017 11/29/2017 12/05/2017 12/13/2017				
CY 2018 PROJECTS	18AA0073-REHABILITATION OF MPB, BROY, PRAGATA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/15/2017	N/A	12/05/2017	12/05/2017	12/12/2017	12/19/2017	02/05/2018	02/14/2018	02/15/2018	60		GAA 2018 LIP	P889,942.56	P889,942.56	P884,868.97	P884,868.97	COA n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PICE n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 Bantay Lansangant n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PPN n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 I.N. FCCCI n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017				
CY 2018 PROJECTS	18AA0074-REHABILITATION OF MPB, BROY, DARUPIDOP, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/15/2017	N/A	12/05/2017	12/05/2017	12/12/2017	12/19/2017	02/05/2018	02/14/2018	02/15/2018	60		GAA 2018 LIP	P939,997.74	P939,997.74	P936,165.49	P936,165.49	COA n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PICE n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 Bantay Lansangant n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PPN n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 I.N. FCCCI n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017				
CY 2018 PROJECTS	18AA0075-CONCRETING OF ROAD, BROY, PANGLIS, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/15/2017	N/A	12/05/2017	12/05/2017	12/12/2017	12/19/2017	01/26/2018	02/05/2018	02/06/2017	48		GAA 2018 LIP	P799,968.69	P799,968.69	P786,214.12	P786,214.12	COA n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PICE n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 Bantay Lansangant n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PPN n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 I.N. FCCCI n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017				
CY 2018 PROJECTS	18AA0076-REHABILITATION OF MPB, BROY, SAIPAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/15/2017	N/A	12/05/2017	12/05/2017	12/12/2017	12/19/2017	02/05/2018	02/14/2018	02/15/2018	60		GAA 2018 LIP	P859,998.40	P859,998.40	P855,254.82	P855,254.82	COA n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PICE n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 Bantay Lansangant n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PPN n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 I.N. FCCCI n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017				
CY 2018 PROJECTS	18AA0077-CONCRETING OF ROAD, BROY, SAN BERNABE, SARARAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/15/2017	N/A	12/05/2017	12/05/2017	12/12/2017	12/19/2017	01/26/2018	02/05/2018	02/06/2017	42		GAA 2018 LIP	P839,995.57	P839,995.57	P798,917.62	P798,917.62	COA n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PICE n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 Bantay Lansangant n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PPN n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 I.N. FCCCI n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017				
CY 2018 PROJECTS	18AA0078-REHABILITATION OF MPB, BROY, BANBAN, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/15/2017	N/A	12/05/2017	12/05/2017	12/12/2017	12/19/2017	01/26/2018	02/05/2018	02/06/2017	60		GAA 2018 LIP	P669,815.15	P669,815.15	P664,462.91	P664,462.91	COA n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PICE n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 Bantay Lansangant n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PPN n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 I.N. FCCCI n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017				
CY 2018 PROJECTS	18AA0079-CONSTRUCTION OF SLOPE PROTECTION, BROY, STO. KRISTO I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/15/2017	N/A	12/05/2017	12/05/2017	12/12/2017	12/19/2017	02/01/2018	02/12/2018	02/13/2018	30		GAA 2018 LIP	P889,984.28	P889,984.28	P882,302.28	P882,302.28	COA n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PICE n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 Bantay Lansangant n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PPN n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 I.N. FCCCI n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017				
CY 2018 PROJECTS	18AA0080-CONSTRUCTION OF SLOPE PROTECTION, BROY, STO. KRISTO I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/15/2017	N/A	12/05/2017	12/05/2017	12/12/2017	12/19/2017	02/01/2018	02/12/2018	02/13/2018	30		GAA 2018 LIP	P979,690.84	P979,690.84	P955,198.57	P955,198.57	COA n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PICE n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 Bantay Lansangant n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PPN n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 I.N. FCCCI n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017				
CY 2018 PROJECTS	18AA0081-CONSTRUCTION OF SLOPE PROTECTION, BROY, 59-B BACAL, LAJANG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/15/2017	N/A	12/05/2017	12/05/2017	12/12/2017	12/19/2017	02/05/2018	02/14/2018	02/15/2018	30		GAA 2018 LIP	P699,995.89	P699,995.89	P665,990.05	P665,990.05	COA n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PICE n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 Bantay Lansangant n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PPN n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 I.N. FCCCI n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017				
CY 2018 PROJECTS	18AA0082-CONSTRUCTION OF SLOPE PROTECTION, BROY, SAN AGUSTIN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/15/2017	N/A	12/05/2017	12/05/2017	12/12/2017	12/19/2017	02/01/2018	02/12/2018	02/13/2018	30		GAA 2018 LIP	P849,999.92	P849,999.92	P842,317.92	P842,317.92	COA n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PICE n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 Bantay Lansangant n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 PPN n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017 I.N. FCCCI n/a n/a 11/30/2017 11/30/2017 12/07/2017 12/14/2017				
CY 2018 PROJECTS	18AA0083-CONCRETING OF ROAD, BROY, SAGUIGUIS, PAGUDUPO, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/17/2017	N/A	12/06/2017	12/06/2017	12/11/2017	12/18/2017	02/05/2018	02/14/2018	02/15/2018	40		GAA 2018 LIP	P769,839.26	P769,839.26	P733,124.74	P733,124.74	COA n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017 PICE n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017 Bantay Lansangant n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017 PPN n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017 I.N. FCCCI n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017				
CY 2018 PROJECTS	18AA0084-CONCRETING OF ROAD, BROY, CABAQUISPAN, PAGUDUPO, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/17/2017	N/A	12/06/2017	12/06/2017	12/11/2017	12/18/2017	02/05/2018	02/14/2018	02/15/2018	40		GAA 2018 LIP	P759,759.05	P759,759.05	P723,636.05	P723,636.05	COA n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017 PICE n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017 Bantay Lansangant n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017 PPN n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017 I.N. FCCCI n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017				
CY 2018 PROJECTS	18AA0085-CONCRETING OF ROAD, BROY, 59-B DIBIA NORTH, LAJANG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/17/2017	N/A	12/06/2017	12/06/2017	12/11/2017	12/18/2017	01/26/2018	02/05/2018	02/06/2017	43		GAA 2018 LIP	P818,919.18	P818,919.18	P804,642.92	P804,642.92	COA n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017 PICE n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017 Bantay Lansangant n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017 PPN n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017 I.N. FCCCI n/a n/a 12/01/2017 12/01/2017 12/06/2017 12/13/2017				

[illegible]

CY 2018 PROJECTS	18AA0108-CONCRETING OF ROAD, BRGY. 49-A DAVARAWAY, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/21/2017	N/A	12/11/2017	12/11/2017	12/15/2017	12/22/2017	02/01/2018	02/12/2018	02/13/2018	35		GAA 2018 LIP	P779,995.43	P779,995.43	P764,395.52	P764,395.52	COA	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					PICE	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					Bantay Lansangang	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					PPN	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					I.N. FCCCI	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
CY 2018 PROJECTS	18AA0109-CONCRETING OF ROAD, BRGY. AGAGA, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/21/2017	N/A	12/11/2017	12/11/2017	12/15/2017	12/22/2017	02/01/2018	02/12/2018	02/13/2018	37		GAA 2018 LIP	P509,851.67	P509,851.67	P499,654.64	P499,654.64	COA	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					PICE	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					Bantay Lansangang	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					PPN	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					I.N. FCCCI	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
CY 2018 PROJECTS	18AA0110-CONCRETING OF ROAD, BRGY. SAN CRISTOBAL, SARAKAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/21/2017	N/A	12/11/2017	12/11/2017	12/15/2017	12/22/2017	02/01/2018	02/12/2018	02/13/2018	37		GAA 2018 LIP	P749,999.07	P749,999.07	P742,867.56	P742,867.56	COA	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					PICE	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					Bantay Lansangang	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					PPN	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					I.N. FCCCI	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
CY 2018 PROJECTS	18AA0111-CONCRETING OF ROAD, BRGY. BOYOD, PIEDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/21/2017	N/A	12/11/2017	12/11/2017	12/15/2017	12/22/2017	02/01/2018	02/12/2018	02/13/2018	41		GAA 2018 LIP	P839,987.72	P839,987.72	P823,187.97	P823,187.97	COA	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					PICE	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					Bantay Lansangang	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					PPN	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					I.N. FCCCI	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
CY 2018 PROJECTS	18AA0112-CONCRETING OF ROAD, BRGY. NAGSURUT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/21/2017	N/A	12/11/2017	12/11/2017	12/15/2017	12/22/2017	02/01/2018	02/12/2018	02/13/2018	40		GAA 2018 LIP	P709,875.97	P709,875.97	P695,678.45	P695,678.45	COA	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					PICE	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					Bantay Lansangang	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					PPN	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					I.N. FCCCI	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
CY 2018 PROJECTS	18AA0113-CONSTRUCTION OF CANAL LINING, BRGY. DE SAN PEDRO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/21/2017	N/A	12/11/2017	12/11/2017	12/15/2017	12/22/2017	02/01/2018	02/12/2018	02/13/2018	36		GAA 2018 LIP	P739,964.80	P739,964.80	P728,865.33	P728,865.33	COA	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					PICE	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					Bantay Lansangang	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					PPN	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					I.N. FCCCI	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
CY 2018 PROJECTS	18AA0114-REHABILITATION OF CANAL LINING, BRGY. 18 SAN GUERINO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/21/2017	N/A	12/11/2017	12/11/2017	12/15/2017	12/22/2017	02/01/2018	02/12/2018	02/13/2018	38		GAA 2018 LIP	P739,972.11	P739,972.11	P728,872.53	P728,872.53	COA	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					PICE	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					Bantay Lansangang	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					PPN	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
																					I.N. FCCCI	n/a	n/a	12/06/2017	12/06/2017	12/12/2017	12/19/2017			
CY 2018 PROJECTS	18AA0115-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAMUK RIVER, BRGY. FORALCON, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/14/2017	11/22/2017	11/30/2017	12/12/2017	12/12/2017	12/18/2017	12/27/2017	02/05/2018	02/14/2018	02/15/2018	210		GAA 2018	P43,987,268.20	P43,987,268.20	P42,025,824.38	P42,025,824.38	COA	11/09/2017	11/27/2017	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					PICE	11/09/2017	11/27/2017	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					Bantay Lansangang	11/09/2017	11/27/2017	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					PPN	11/09/2017	11/27/2017	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					I.N. FCCCI	11/09/2017	11/27/2017	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
CY 2018 PROJECTS	18AA0116-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GUBIT RIVER, BRGY. ESTANCIA, PIEDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	01/31/2018	02/09/2018	02/16/2017	02/28/2018	02/28/2018	03/05/2018	03/12/2018	03/19/2018	03/28/2018	04/02/2018	154		GAA 2018	P19,599,951.53	P19,599,951.53	P18,717,953.71	P18,717,953.71	COA	01/26/2018	02/13/2017	02/23/2018	02/23/2018	02/28/2018	03/07/2018			
																					PICE	01/26/2018	02/13/2017	02/23/2018	02/23/2018	02/28/2018	03/07/2018			
																					Bantay Lansangang	01/26/2018	02/13/2017	02/23/2018	02/23/2018	02/28/2018	03/07/2018			
																					PPN	01/26/2018	02/13/2017	02/23/2018	02/23/2018	02/28/2018	03/07/2018			
																					I.N. FCCCI	01/26/2018	02/13/2017	02/23/2018	02/23/2018	02/28/2018	03/07/2018			
CY 2018 PROJECTS	18AA0117-REHABILITATION OF MPB, TAMADGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/22/2017	N/A	12/12/2017	12/12/2017	12/18/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	60		GAA 2018 LIP	P819,993.75	P819,993.75	P807,693.84	P807,693.84	COA	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					PICE	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					Bantay Lansangang	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					PPN	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					I.N. FCCCI	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
CY 2018 PROJECTS	18AA0118-REHABILITATION OF MPB, BRGY. CALOET-LIBONG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/22/2017	N/A	12/12/2017	12/12/2017	12/18/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	60		GAA 2018 LIP	P889,997.67	P889,997.67	P876,647.70	P876,647.70	COA	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					PICE	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					Bantay Lansangang	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					PPN	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					I.N. FCCCI	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
CY 2018 PROJECTS	18AA0119-CONSTRUCTION OF MPB, BRGY. SAN FELIPE, SARAKAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/22/2017	N/A	12/12/2017	12/12/2017	12/18/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	60		GAA 2018 LIP	P659,997.59	P659,997.59	P650,097.63	P650,097.63	COA	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					PICE	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					Bantay Lansangang	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					PPN	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					I.N. FCCCI	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
CY 2018 PROJECTS	18AA0120-REHABILITATION OF MPB, 14-A, CAVANAGHAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/22/2017	N/A	12/12/2017	12/12/2017	12/18/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	60		GAA 2018 LIP	P769,989.77	P769,989.77	P758,439.92	P758,439.92	COA	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					PICE	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					Bantay Lansangang	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					PPN	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			
																					I.N. FCCCI	n/a	n/a	12/07/2017	12/07/2017	12/13/2017	12/22/2017			

[illegible]

CY 2018 PROJECTS	18AA0135- REHABILITATION OF MPB, BRGY. MACUPIT, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/23/2017	N/A	12/13/2017	12/13/2017	12/18/2017	12/27/2017	02/05/2018	02/14/2018	02/15/2018	60	GAA 2018 LIP	P509,999.66	P509,999.66	P504,899.66	P504,899.66	COA	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017						
																			PICE	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			Bantay Lansang	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			PPN	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			I.N. FCCCI	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
CY 2018 PROJECTS	18AA0136- REHABILITATION OF MPB, BRGY. 25 STG. TOMAS, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/23/2017	N/A	12/13/2017	12/13/2017	12/18/2017	12/27/2017	02/05/2018	02/14/2018	02/15/2018	60	GAA 2018 LIP	P659,997.74	P659,997.74	P651,747.77	P651,747.77	COA	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017						
																			PICE	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			Bantay Lansang	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			PPN	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			I.N. FCCCI	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
CY 2018 PROJECTS	18AA0137- CONSTRUCTION OF WATER SYSTEM, BRGY. CABAJO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/23/2017	N/A	12/13/2017	12/13/2017	12/18/2017	12/27/2017	02/05/2018	02/14/2018	02/15/2018	60	GAA 2018 LIP	P699,985.28	P699,985.28	P691,235.46	P691,235.46	COA	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017						
																			PICE	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			Bantay Lansang	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			PPN	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			I.N. FCCCI	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
CY 2018 PROJECTS	18AA0138- CONCRETING OF ROAD, BRGY. SAN LORENZO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/23/2017	N/A	12/13/2017	12/13/2017	12/18/2017	12/27/2017	02/05/2018	02/14/2018	02/15/2018	43	GAA 2018 LIP	P829,939.15	P829,939.15	P817,490.06	P817,490.06	COA	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017						
																			PICE	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			Bantay Lansang	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			PPN	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			I.N. FCCCI	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
CY 2018 PROJECTS	18AA0139- CONCRETING OF ROAD, BRGY. 42 APAYA, LAGAO CITY	CONSTRUCTION SECTION	Public Bidding	N/A	11/23/2017	N/A	12/13/2017	12/13/2017	12/18/2017	12/27/2017	02/05/2018	02/14/2018	02/15/2018	33	GAA 2018 LIP	P294,987.48	P294,987.48	P291,562.67	P291,562.67	COA	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017						
																			PICE	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			Bantay Lansang	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			PPN	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			I.N. FCCCI	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
CY 2018 PROJECTS	18AA0140- CONCRETING OF ROAD, BRGY. ABUCAL, PIDOG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/23/2017	N/A	12/13/2017	12/13/2017	12/18/2017	12/27/2017	02/05/2018	02/14/2018	02/15/2018	39	GAA 2018 LIP	P799,997.76	P799,997.76	P759,276.79	P759,276.79	COA	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017						
																			PICE	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			Bantay Lansang	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			PPN	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			I.N. FCCCI	n/a	n/a	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
CY 2018 PROJECTS	18AA0141- CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG STA. MARIA RIVER, RIGHT BANK, DOWNSTREAM, STA. 0+000+020, DUMANGNES, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15/2017	11/23/2017	12/01/2017	12/13/2017	12/13/2017	12/18/2017	12/27/2017	02/05/2018	02/14/2018	02/15/2018	204	GAA 2018	P43,966,306.36	P43,966,306.36	P42,150,542.14	P42,150,542.14	COA	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017						
																			PICE	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			Bantay Lansang	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			PPN	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			I.N. FCCCI	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
CY 2018 PROJECTS	18AA0142- DREDGING OF BACARRA RIVER, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15/2017	11/23/2017	12/01/2017	12/13/2017	12/13/2017	12/18/2017	12/27/2017	02/05/2018	02/14/2018	02/15/2018	152	GAA 2018	P39,199,943.82	P39,199,943.82	P37,835,118.95	P37,835,118.95	COA	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017						
																			PICE	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			Bantay Lansang	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			PPN	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			I.N. FCCCI	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
CY 2018 PROJECTS	18AA0143- CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANBAN RIVER, UPSTREAM OF BARUVEN SECTION, BRGY. TAGUPONG, MUNICIPALITY OF BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15/2017	11/23/2017	12/01/2017	12/13/2017	12/13/2017	12/18/2017	12/27/2017	02/05/2018	02/14/2018	02/15/2018	158	GAA 2018	P24,499,297.93	P24,499,297.93	P23,461,003.47	P23,461,003.47	COA	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017						
																			PICE	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			Bantay Lansang	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			PPN	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
																			I.N. FCCCI	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017							
CY 2018 PROJECTS	18AA0144- CONSTRUCTION OF FLOOD CONTROL ALONG BOLAK RIVER, BRGY. 16, SALSALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15/2017	11/23/2017	12/01/2017	12/13/2017	12/13/2017	12/18/2017	12/27/2017	02/05/2018	02/14/2018	02/15/2018	59	GAA 2018	P4,978,192.05	P4,978,192.05	P4,753,														

CY 2018 PROJECTS	18A00146- CONSTRUCTION OF FLOOD CONTROL FACILITIES/STRUCTURES UNDER THE LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECTS (LIRDCSP), SARRAT FLOOD CONTROL, BRGY. 4 SAN ANTONIO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15/2017	11/23/2017	12/01/2017	12/13/2017	12/13/2017	12/18/2017	12/27/2017	02/05/2018	02/14/2018	02/15/2018	174	GAA 2018	P9,799,613.38	P9,799,613.38	P9,526,368.22	P9,526,368.22	COA	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017				
																				PICE	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017				
																				Bantay Lansangang	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017				
																				PPN	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017				
																				I.N. FCCCI	11/10/2017	11/28/2017	12/08/2017	12/08/2017	12/13/2017	12/22/2017				
CY 2018 PROJECTS	18A00147- CONSTRUCTION OF DRAINAGE SYSTEM, BRGY. SAN SIMON S, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/24/2017	N/A	12/14/2017	12/14/2017	12/19/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	38	GAA 2018 LUP	P889,828.46	P889,828.46	P876,481.03	P876,481.03	COA	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PICE	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				Bantay Lansangang	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PPN	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				I.N. FCCCI	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
CY 2018 PROJECTS	18A00148-CONCRETING OF ROAD, BRGY. ARUA-AY PIDOGE, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/24/2017	N/A	12/14/2017	12/14/2017	12/19/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	41	GAA 2018 LUP	P839,986.24	P839,986.24	P801,114.61	P801,114.61	COA	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PICE	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				Bantay Lansangang	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PPN	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				I.N. FCCCI	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
CY 2018 PROJECTS	18A00149-CONCRETING OF ROAD, BRGY. LAGANIT, PIDOGE, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/24/2017	N/A	12/14/2017	12/14/2017	12/19/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	40	GAA 2018 LUP	P749,999.74	P749,999.74	P739,403.59	P739,403.59	COA	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PICE	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				Bantay Lansangang	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PPN	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				I.N. FCCCI	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
CY 2018 PROJECTS	18A00150- CONSTRUCTION OF MPB, BAYOG, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/24/2017	N/A	12/14/2017	12/14/2017	12/19/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	60	GAA 2018 LUP	P619,997.08	P619,997.08	P607,697.12	P607,697.12	COA	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PICE	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				Bantay Lansangang	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PPN	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				I.N. FCCCI	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
CY 2018 PROJECTS	18A00151- REHABILITATION OF MPB, BRGY. BUDUAN, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/24/2017	N/A	12/14/2017	12/14/2017	12/19/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	60	GAA 2018 LUP	P769,997.36	P769,997.36	P758,447.40	P758,447.40	COA	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PICE	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				Bantay Lansangang	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PPN	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				I.N. FCCCI	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
CY 2018 PROJECTS	18A00152- REHABILITATION OF MPB, BRGY. STA. ROSA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/24/2017	N/A	12/14/2017	12/14/2017	12/19/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	60	GAA 2018 LUP	P709,998.64	P709,998.64	P699,348.66	P699,348.66	COA	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PICE	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				Bantay Lansangang	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PPN	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				I.N. FCCCI	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
CY 2018 PROJECTS	18A00153- REHABILITATION OF MPB, BRGY. 62 A NAVOTAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/24/2017	N/A	12/14/2017	12/14/2017	12/19/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	60	GAA 2018 LUP	P619,920.40	P619,920.40	P607,621.59	P607,621.59	COA	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PICE	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				Bantay Lansangang	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PPN	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				I.N. FCCCI	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
CY 2018 PROJECTS	18A00154- REHABILITATION OF MPB, BRGY. POBLACION 1, PAGDUPAN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/24/2017	N/A	12/14/2017	12/14/2017	12/19/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	60	GAA 2018 LUP	P639,930.90	P639,930.90	P630,331.94	P630,331.94	COA	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PICE	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				Bantay Lansangang	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PPN	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				I.N. FCCCI	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
CY 2018 PROJECTS	18A00155- REHABILITATION OF MPB, BRGY. POBLACION 2, PAGDUPAN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/24/2017	N/A	12/14/2017	12/14/2017	12/19/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	60	GAA 2018 LUP	P669,972.87	P669,972.87	P659,923.28	P659,923.28	COA	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PICE	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				Bantay Lansangang	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PPN	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				I.N. FCCCI	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
CY 2018 PROJECTS	18A00156- REHABILITATION OF MPB, BRGY. ST. PAULA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/24/2017	N/A	12/14/2017	12/14/2017	12/19/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	60	GAA 2018 LUP	P649,960.91	P649,960.91	P637,220.36	P637,220.36	COA	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PICE	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				Bantay Lansangang	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PPN	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				I.N. FCCCI	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
CY 2018 PROJECTS	18A00157- REHABILITATION OF MPB, BRGY. ARAPA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/24/2017	N/A	12/14/2017	12/14/2017	12/19/2017	12/27/2017	02/01/2018	02/12/2018	02/13/2018	60	GAA 2018 LUP	P509,994.11	P509,994.11	P507,444.14	P507,444.14	COA	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PICE	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				Bantay Lansangang	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				PPN	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				
																				I.N. FCCCI	n/a	n/a	12/11/2017	12/11/2017	12/14/2017	12/22/2017				

[illegible]

CY 2018 PROJECTS	18A00184 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER, BRGY. DAMPAI, MUNICIPALITY OF PAGUIPOD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/20/2017	12/04/2017	12/18/2017	12/18/2017	12/22/2017	01/02/2018	02/05/2018	02/14/2018	02/15/2018	136	GAA 2018	P24,499,085.58	P24,499,085.58	P23,487,659.94	P23,487,659.94	COA	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			PICE	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			Bantay Lansangang	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			PPN	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			I.N. FCCCI	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
CY 2018 PROJECTS	18A00185 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CAJANUBAN RIVER US & DS OF CAJANUBAN BRIDGE LEFT AND RIGHT BANK, PAGUIPOD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/20/2017	12/04/2017	12/18/2017	12/18/2017	12/22/2017	01/02/2018	02/05/2018	02/14/2018	02/15/2018	137	GAA 2018	P24,499,841.65	P24,499,841.65	P23,479,542.16	P23,479,542.16	COA	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			PICE	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			Bantay Lansangang	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			PPN	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			I.N. FCCCI	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
CY 2018 PROJECTS	18A00186 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BALAO RIVER US & DS OF BALAO BRIDGE (LEFT AND RIGHT BANK), BRGY. BALAO, PAGUIPOD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/20/2017	12/04/2017	12/18/2017	12/18/2017	12/22/2017	01/02/2018	02/05/2018	02/14/2018	02/15/2018	137	GAA 2018	P24,499,753.91	P24,499,753.91	P23,519,763.75	P23,519,763.75	COA	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			PICE	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			Bantay Lansangang	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			PPN	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			I.N. FCCCI	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
CY 2018 PROJECTS	18A00187 CONSTRUCTION OF FLOOD CONTROL STRUCTURE (SS) BRIDGE APPROACH ALONG BOLO RIVER, BRGY. LANAO, MUNICIPALITY OF BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/20/2017	12/04/2017	12/18/2017	12/18/2017	12/22/2017	01/02/2018	02/05/2018	02/14/2018	02/15/2018	204	GAA 2018	P29,399,108.55	P29,399,108.55	P28,180,238.21	P28,180,238.21	COA	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			PICE	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			Bantay Lansangang	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			PPN	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			I.N. FCCCI	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
CY 2018 PROJECTS	18A00188 CONTINUATION OF THE CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER, BRGY. TARAGAG, PAGUIPOD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/20/2017	12/04/2017	12/18/2017	12/18/2017	12/22/2017	01/02/2018	02/05/2018	02/14/2018	02/15/2018	210	GAA 2018	P35,101,828.57	P35,101,828.57	P33,660,572.30	P33,660,572.30	COA	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			PICE	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			Bantay Lansangang	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			PPN	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
																			I.N. FCCCI	11/15/2017	11/29/2017	12/13/2017	12/13/2017	12/19/2017	12/28/2017				
CY 2018 PROJECTS	18A00189 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CABARANAN RIVER US & DS OF BURAYOC BRIDGE (LEFT BANK), BRGY. BURAYOC SITO LULUWA, PAGUIPOD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/20/2017	12/08/2017	12/20/2017	12/20/2017	12/27/2017	01/03/2018	02/05/2018	02/14/2018	02/15/2018	149	GAA 2018	P24,499,174.36	P24,499,174.36	P23,519,207.39	P23,519,207.39	COA	11/15/2017	12/05/2017	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			PICE	11/15/2017	12/05/2017	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			Bantay Lansangang	11/15/2017	12/05/2017	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			PPN	11/15/2017	12/05/2017	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			I.N. FCCCI	11/15/2017	12/05/2017	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
CY 2018 PROJECTS	18A00190 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG KALAW RIVER, STA. 0+000 (P+10), DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/20/2017	12/08/2017	12/20/2017	12/20/2017	12/27/2017	01/03/2018	02/05/2018	02/14/2018	02/15/2018	210	GAA 2018	P43,951,007.47	P43,951,007.47	P42,138,428.59	P42,138,428.59	COA	11/15/2017	12/05/2017	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			PICE	11/15/2017	12/05/2017	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			Bantay Lansangang	11/15/2017	12/05/2017	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			PPN	11/15/2017	12/05/2017	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			I.N. FCCCI	11/15/2017	12/05/2017	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
CY 2018 PROJECTS	18A00191 REHABILITATION OF MPB, BRGY. CABULALAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	12/20/2017	12/20/2017	12/27/2017	01/03/2018	02/05/2018	02/14/2018	02/15/2018	60	GAA 2018 LIP	P639,997.55	P639,997.55	P623,997.61	P623,997.61	COA	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			PICE	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			Bantay Lansangang	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			PPN	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			I.N. FCCCI	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
CY 2018 PROJECTS	18A00192 REHABILITATION OF MPB, BRGY. 48-A CABUGANGAN NORTH, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	12/20/2017	12/20/2017	12/27/2017	01/03/2018	02/05/2018	02/14/2018	02/15/2018	60	GAA 2018 LIP	P659,983.95	P659,983.95	P650,084.19	P650,084.19	COA	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			PICE	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			Bantay Lansangang	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			PPN	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			I.N. FCCCI	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
CY 2018 PROJECTS	18A00193 REHABILITATION OF MPB, BRGY. 36-ARANIK, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	12/20/2017	12/20/2017	12/27/2017	01/03/2018	02/05/2018	02/14/2018	02/15/2018	60	GAA 2018 LIP	P769,996.53	P769,996.53	P758,446.58	P758,446.58	COA	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			PICE	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			Bantay Lansangang	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			PPN	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				
																			I.N. FCCCI	n/a	n/a	12/15/2017	12/15/2017	12/22/2017	12/29/2017				

[illegible]

[illegible]

CY 2018 PROJECTS	18AA0234- REHABILITATION OF MP9, BRYG. BENICAG, LAAGAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	12/27/2017	12/27/2017	01/02/2018	01/09/2018	02/12/2018	02/21/2018	02/22/2018	60		GAA 2018 LIP	P869,902.74	P869,902.74	P856,854.20	P856,854.20	COA n/a n/a 12/22/2017 12/22/2017 12/28/2017 01/04/2018 12/22/2017 12/22/2017 12/28/2017 01/04/2018 PPN n/a n/a 12/22/2017 12/22/2017 12/28/2017 01/04/2018 I.N. FCCCI n/a n/a 12/22/2017 12/22/2017 12/28/2017 01/04/2018
	18AA0235- REHABILITATION OF MP9, BRYG. SAN NICOLAS, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	03/19/2018	03/19/2018	03/23/2018	04/02/2018	04/16/2018	04/25/2018	04/26/2018	60		GAA 2018 LIP	P899,997.79	P899,997.79	P898,561.20	P898,561.20	COA n/a n/a 03/14/2018 03/14/2018 03/20/2018 03/28/2018 12/22/2017 12/22/2017 12/28/2017 01/04/2018 PPN n/a n/a 03/14/2018 03/14/2018 03/20/2018 03/28/2018 I.N. FCCCI n/a n/a 03/14/2018 03/14/2018 03/20/2018 03/28/2018
	18AA0236- REHABILITATION OF MP9, BRYG. STA. ROSA, SARARAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	01/05/2018	01/05/2018	01/12/2018	01/22/2018	02/12/2018	02/21/2018	02/22/2018	60		GAA 2018 LIP	P609,997.37	P609,997.37	P602,372.40	P602,372.40	COA n/a n/a 01/02/2018 01/02/2018 01/09/2018 01/17/2018 12/22/2017 12/22/2017 12/28/2017 01/04/2018 PPN n/a n/a 01/02/2018 01/02/2018 01/09/2018 01/17/2018 I.N. FCCCI n/a n/a 01/02/2018 01/02/2018 01/09/2018 01/17/2018
	18AA0237- REHABILITATION OF MP9, BRYG. STA. BARBARA, SARARAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	01/05/2018	01/05/2018	01/12/2018	01/22/2018	02/12/2018	02/21/2018	02/22/2018	60		GAA 2018 LIP	P469,993.52	P469,993.52	P464,118.60	P464,118.60	COA n/a n/a 01/02/2018 01/02/2018 01/09/2018 01/17/2018 12/22/2017 12/22/2017 12/28/2017 01/04/2018 PPN n/a n/a 01/02/2018 01/02/2018 01/09/2018 01/17/2018 I.N. FCCCI n/a n/a 01/02/2018 01/02/2018 01/09/2018 01/17/2018
	18AA0238- REHABILITATION OF MP9, BRYG. SAUD, PASAGUON, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	01/05/2018	01/05/2018	01/12/2018	01/22/2018	02/12/2018	02/21/2018	02/22/2018	60		GAA 2018 LIP	P669,985.26	P669,985.26	P661,610.44	P661,610.44	COA n/a n/a 01/02/2018 01/02/2018 01/09/2018 01/17/2018 12/22/2017 12/22/2017 12/28/2017 01/04/2018 PPN n/a n/a 01/02/2018 01/02/2018 01/09/2018 01/17/2018 I.N. FCCCI n/a n/a 01/02/2018 01/02/2018 01/09/2018 01/17/2018
CY 2018 PROJECTS	18AA0239- CONSTRUCTION OF BOX CULVERT, BRYG. SAN VICENTE, BACARA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	01/05/2018	01/05/2018	01/12/2018	01/22/2018	02/12/2018	02/21/2018	02/22/2018	60		GAA 2018 LIP	P869,923.46	P869,923.46	P856,874.61	P856,874.61	COA n/a n/a 01/02/2018 01/02/2018 01/09/2018 01/17/2018 12/22/2017 12/22/2017 12/28/2017 01/04/2018 PPN n/a n/a 01/02/2018 01/02/2018 01/09/2018 01/17/2018 I.N. FCCCI n/a n/a 01/02/2018 01/02/2018 01/09/2018 01/17/2018
	18AA0241- CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG VINTAR (UPSTREAM) RIVER, STA. D+000-0+025, BRYG. SAN RAMON, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/08/2017	12/26/2017	01/08/2018	01/08/2018	01/12/2018	01/22/2018	02/05/2018	02/14/2018	02/15/2018	204		GAA 2018	P22,346,502.80	P22,346,502.80	P21,340,303.85	P21,340,303.85	COA 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 PPN 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 I.N. FCCCI 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018
	18AA0242- CONSTRUCTION OF FLOOD CONTROL STRUCTURES (L/R ALONG GUSTIG RIVER), CALLEZA, GUSTIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/08/2017	12/26/2017	01/08/2018	01/08/2018	01/12/2018	01/22/2018	02/12/2018	02/21/2018	02/22/2018	92		GAA 2018	P9,799,968.74	P9,799,968.74	P9,444,460.11	P9,444,460.11	COA 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 PPN 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 I.N. FCCCI 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018
	18AA0243- CONSTRUCTION OF FLOOD CONTROL STRUCTURES (L/R ALONG ONGROG RIVER), TONONTOR, PIDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/08/2017	12/26/2017	01/08/2018	01/08/2018	01/12/2018	01/22/2018	02/12/2018	02/21/2018	02/22/2018	150		GAA 2018	P9,799,758.66	P9,799,758.66	P9,439,958.06	P9,439,958.06	COA 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 PPN 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 I.N. FCCCI 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018
	18AA0244- CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BONGO RIVER, BRYG. POBLACION, MUNICIPALITY OF SARARAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/08/2017	12/26/2017	01/08/2018	01/08/2018	01/12/2018	01/22/2018	02/05/2018	02/14/2018	02/15/2018	136		GAA 2018	P24,499,915.90	P24,499,915.90	P23,271,704.03	P23,271,704.03	COA 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 PPN 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 I.N. FCCCI 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018
CY 2018 PROJECTS	18AA0245- CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG LAAGAG RIVER BASIN TRIBUTARY, BACAL, LATAG-SAN MATTEO FLOOD CONTROL, LAAGAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/08/2017	12/26/2017	01/08/2018	01/08/2018	01/12/2018	01/22/2018	01/31/2018	02/05/2018	02/11/2018	150		GAA 2018	P9,799,991.09	P9,799,991.09	P9,503,768.23	P9,503,768.23	COA 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 PPN 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018 I.N. FCCCI 12/05/2017 12/21/2017 01/03/2018 01/03/2018 01/09/2018 01/17/2018

[illegible]

[illegible]

CY 2018 PROJECTS	18AA0273- REHABILITATION OF MPB, BROJ. 32-A SAN MATO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	01/30/2018	01/30/2018	02/05/2018	02/12/2018	02/20/2018	03/01/2018	03/02/2018	60	GAA 2018 LUP	P759,985.06	P759,985.06	P745,773.34	P745,773.34	COA	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018	PICE	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018	Bantay Lansangang	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018	PPN	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018	I.N. FCCCI	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018
	18AA0274- REHABILITATION OF MPB, BROJ. 32-A SAN MATO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	01/30/2018	01/30/2018	02/05/2018	02/12/2018	02/20/2018	03/01/2018	03/02/2018	60	GAA 2018 LUP	P869,998.81	P869,998.81	P854,860.83	P854,860.83	COA	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018	PICE	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018	Bantay Lansangang	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018	PPN	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018	I.N. FCCCI	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018
	18AA0275- REHABILITATION OF MPB, BROJ. 38-A MAMAGATO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	04/24/2018	04/24/2018	04/30/2018	05/04/2018	05/11/2018	05/21/2018	05/21/2018	60	GAA 2018 LUP	P769,996.22	P769,996.22	P758,446.70	P758,446.70	COA	n/a	n/a	04/19/2018	04/19/2018	04/25/2018	05/01/2018	PICE	n/a	n/a	04/19/2018	04/19/2018	04/25/2018	05/01/2018	Bantay Lansangang	n/a	n/a	04/19/2018	04/19/2018	04/25/2018	05/01/2018	PPN	n/a	n/a	04/19/2018	04/19/2018	04/25/2018	05/01/2018	I.N. FCCCI	n/a	n/a	04/19/2018	04/19/2018	04/25/2018	05/01/2018
	18AA0276- REHABILITATION OF MPB, BROJ. 30 B STA. MARIA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	01/30/2018	01/30/2018	02/05/2018	02/12/2018	02/20/2018	03/01/2018	03/02/2018	60	GAA 2018 LUP	P839,999.96	P839,999.96	P829,415.96	P829,415.96	COA	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018	PICE	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018	Bantay Lansangang	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018	PPN	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018	I.N. FCCCI	n/a	n/a	01/25/2018	01/25/2018	01/31/2018	02/07/2018
	18AA0277-IMPROVEMENT OF MPB, 25 STA. CAVETANA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	02/01/2018	02/01/2018	02/05/2018	02/12/2018	02/20/2018	03/01/2018	03/02/2018	60	GAA 2018 LUP	P799,994.95	P799,994.95	P787,715.02	P787,715.02	COA	n/a	n/a	01/29/2018	01/29/2018	01/31/2018	02/07/2018	PICE	n/a	n/a	01/29/2018	01/29/2018	01/31/2018	02/07/2018	Bantay Lansangang	n/a	n/a	01/29/2018	01/29/2018	01/31/2018	02/07/2018	PPN	n/a	n/a	01/29/2018	01/29/2018	01/31/2018	02/07/2018	I.N. FCCCI	n/a	n/a	01/29/2018	01/29/2018	01/31/2018	02/07/2018
CY 2018 PROJECTS	18AA0278- REHABILITATION OF MPB, BROJ. CALLIZA, PIDOG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	05/07/2018	05/07/2018	05/11/2018	05/21/2018	05/28/2018	06/11/2018	06/11/2018	60	GAA 2018 LUP	P799,998.96	P799,998.96	P814,444.65	P814,444.65	COA	n/a	n/a	05/02/2018	05/02/2018	05/08/2018	05/16/2018	PICE	n/a	n/a	05/02/2018	05/02/2018	05/08/2018	05/16/2018	Bantay Lansangang	n/a	n/a	05/02/2018	05/02/2018	05/08/2018	05/16/2018	PPN	n/a	n/a	05/02/2018	05/02/2018	05/08/2018	05/16/2018	I.N. FCCCI	n/a	n/a	05/02/2018	05/02/2018	05/08/2018	05/16/2018
	18AA0279- REHABILITATION OF MPB, MARUYAG, PIDOG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	05/07/2018	05/07/2018	05/11/2018	05/21/2018	05/21/2018	05/30/2018	05/31/2018	60	GAA 2018 LUP	P799,993.62	P799,993.62	P789,047.54	P789,047.54	COA	n/a	n/a	05/02/2018	05/02/2018	05/08/2018	05/16/2018	PICE	n/a	n/a	05/02/2018	05/02/2018	05/08/2018	05/16/2018	Bantay Lansangang	n/a	n/a	05/02/2018	05/02/2018	05/08/2018	05/16/2018	PPN	n/a	n/a	05/02/2018	05/02/2018	05/08/2018	05/16/2018	I.N. FCCCI	n/a	n/a	05/02/2018	05/02/2018	05/08/2018	05/16/2018
	18AA0280- REHABILITATION OF MPB, BROJ. LONG, PIDOG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	03/27/2018	03/27/2018	04/02/2018	04/10/2018	04/30/2018	05/10/2018	05/11/2018	60	GAA 2018 LUP	P819,998.42	P819,998.42	P818,974.48	P818,974.48	COA	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018	PICE	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018	Bantay Lansangang	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018	PPN	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018	I.N. FCCCI	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018
	18AA0281- REHABILITATION OF MPB, BROJ. ARICA, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	01/24/2018	01/24/2018	01/29/2018	02/05/2018	02/20/2018	03/01/2018	03/02/2018	60	GAA 2018 LUP	P659,978.43	P659,978.43	P651,813.67	P651,813.67	COA	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018	PICE	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018	Bantay Lansangang	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018	PPN	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018	I.N. FCCCI	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018
	18AA0282- REHABILITATION OF MPB, BROJ. UTO, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	01/22/2018	01/22/2018	01/26/2018	02/05/2018	02/23/2018	03/04/2018	03/05/2018	60	GAA 2018 LUP	P769,932.85	P769,932.85	P759,769.74	P759,769.74	COA	n/a	n/a	01/17/2018	01/17/2018	01/23/2018	01/31/2018	PICE	n/a	n/a	01/17/2018	01/17/2018	01/23/2018	01/31/2018	Bantay Lansangang	n/a	n/a	01/17/2018	01/17/2018	01/23/2018	01/31/2018	PPN	n/a	n/a	01/17/2018	01/17/2018	01/23/2018	01/31/2018	I.N. FCCCI	n/a	n/a	01/17/2018	01/17/2018	01/23/2018	01/31/2018
CY 2018 PROJECTS	18AA0283- REHABILITATION OF MPB, BROJ. POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	01/24/2018	01/24/2018	01/29/2018	02/05/2018	02/23/2018	03/04/2018	03/05/2018	60	GAA 2018 LUP	P709,977.46	P709,977.46	P699,398.80	P699,398.80	COA	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018	PICE	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018	Bantay Lansangang	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018	PPN	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018	I.N. FCCCI	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018
	18AA0284- REHABILITATION OF MPB, BROJ. ARLAN, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	01/24/2018	01/24/2018	01/29/2018	02/05/2018	02/23/2018	03/04/2018	03/05/2018	60	GAA 2018 LUP	P749,996.73	P749,996.73	P737,471.78	P737,471.78	COA	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018	PICE	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018	Bantay Lansangang	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018	PPN	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018	I.N. FCCCI	n/a	n/a	01/19/2018	01/19/2018	01/24/2018	01/31/2018
	18AA0285- REHABILITATION OF MPB, CARUKOS, PASIGUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	03/27/2018	03/27/2018	04/02/2018	04/12/2018	04/16/2018	04/25/2018	04/26/2018	60	GAA 2018 LUP	P829,997.77	P829,997.77	P820,535.38	P820,535.38	COA	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/09/2018	PICE	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/09/2018	Bantay Lansangang	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/09/2018	PPN	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/09/2018	I.N. FCCCI	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/09/2018
	18AA0286- REHABILITATION OF MPB, CARUKOSAN, PASIGUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	N/A	04/24/2018	04/24/2018	04/30/2018	05/07/2018	05/08/2018	05/18/2018	05/21/2018	60	GAA 2018 LUP	P719,999.65	P719,999.65	P711,578.52	P711,578.52	COA	n/a	n/a	04/19/2018	04/19/2018	04/25/2018	05/02/2018	PICE	n/a	n/a	04/19/2018	04/19/2018	04/25/2018	05/02/2018	Bantay Lansangang	n/a	n/a	04/19/2018	04/19/2018	04/25/2018	05/02/2018	PPN	n/a	n/a	04/19/2018	04/19/2018	04/25/2018	05/02/2018	I.N. FCCCI	n/a	n/a	04/19/2018	04/19/2018	04/25/2018	05/02/2018

[illegible]

[illegible]

CY 2018 PROJECTS	18AA0315- PREVENTIVE MAINTENANCE - SECONDARY ROAD - LAOAG AIRPORT ROAD- [504143L2] K0486+(-622)- K0486+000, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	02/07/2018	02/09/2018	02/16/2018	03/02/2018	03/02/2018	03/07/2018	03/09/2018	03/26/2018	04/04/2018	04/05/2018	51	GAA 2018	P10,654,555.04	P10,654,555.04	P10,440,984.19	P10,440,984.19	COA	02/02/2018	02/13/2018	02/27/2018	02/27/2018	03/02/2018	03/06/2018			
																				PICE	02/02/2018	02/13/2018	02/27/2018	02/27/2018	03/02/2018	03/06/2018			
																				Bantay Lansangang	02/02/2018	02/13/2018	02/27/2018	02/27/2018	03/02/2018	03/06/2018			
																				PPN	02/02/2018	02/13/2018	02/27/2018	02/27/2018	03/02/2018	03/06/2018			
																				I.N. FCCCI	02/02/2018	02/13/2018	02/27/2018	02/27/2018	03/02/2018	03/06/2018			
CY 2018 PROJECTS	18AA0316- PREVENTIVE MAINTENANCE - TERTIARY ROAD - LAOAG-SARRAT- PIDIGG-SOLSONA ROAD - [500030L2] CHARGE 0 - CHARGE 185, [500031L2] CHARGE 0 - CHARGE 28, K0487+(-322)- K0489+499, K0493+576 - K0497+850, LAOAG-SARRAT- PIDIGG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	01/25/2018	01/25/2018	02/05/2018	03/02/2018	03/02/2018	03/07/2018	03/09/2018	03/26/2018	04/04/2018	04/05/2018	150	GAA 2018	P69,999,107.54	P69,999,107.54	P68,598,503.83	P68,598,503.83	COA	01/22/2018	01/31/2018	02/27/2018	02/27/2018	03/02/2018	03/06/2018			
																				PICE	01/22/2018	01/31/2018	02/27/2018	02/27/2018	03/02/2018	03/06/2018			
																				Bantay Lansangang	01/22/2018	01/31/2018	02/27/2018	02/27/2018	03/02/2018	03/06/2018			
																				PPN	01/22/2018	01/31/2018	02/27/2018	02/27/2018	03/02/2018	03/06/2018			
																				I.N. FCCCI	01/22/2018	01/31/2018	02/27/2018	02/27/2018	03/02/2018	03/06/2018			
CY 2018 PROJECTS	18AA0317- CONC. OF CABAANGARAN - DIC- DIC CABAANGARAN AND DIC- DIC VINTARA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	01/25/2018	01/25/2018	02/05/2018	02/26/2018	02/26/2018	03/05/2018	03/12/2018	03/26/2018	04/04/2018	04/05/2018	141	GAA 2018 LIP	P19,599,956.20	P19,599,956.20	P19,168,401.48	P19,168,401.48	COA	01/22/2018	01/31/2018	02/21/2018	02/21/2018	02/28/2018	03/07/2018			
																				PICE	01/22/2018	01/31/2018	02/21/2018	02/21/2018	02/28/2018	03/07/2018			
																				Bantay Lansangang	01/22/2018	01/31/2018	02/21/2018	02/21/2018	02/28/2018	03/07/2018			
																				PPN	01/22/2018	01/31/2018	02/21/2018	02/21/2018	02/28/2018	03/07/2018			
																				I.N. FCCCI	01/22/2018	01/31/2018	02/21/2018	02/21/2018	02/28/2018	03/07/2018			
CY 2018 PROJECTS	18AA0319- CONSTRUCTION OF DAY CARE CENTER, BRGY. ANAO, PIDIGG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	03/08/2018	N/A	03/27/2018	03/27/2018	04/02/2018	04/10/2018	04/16/2018	04/25/2018	04/26/2018	60	GAA 2018 LIP	P809,999.22	P809,999.22	P808,298.50	P808,298.50	COA	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018			
																				PICE	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018			
																				Bantay Lansangang	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018			
																				PPN	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018			
																				I.N. FCCCI	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018			
CY 2018 PROJECTS	18AA0319- CONSTRUCTION OF DAY CARE CENTER, BRGY. ANAO, PIDIGG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	03/08/2018	N/A	03/27/2018	03/27/2018	04/02/2018	04/10/2018	04/16/2018	04/25/2018	04/26/2018	60	GAA 2018 LIP	P829,998.02	P829,998.02	P827,962.50	P827,962.50	COA	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018			
																				PICE	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018			
																				Bantay Lansangang	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018			
																				PPN	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018			
																				I.N. FCCCI	n/a	n/a	03/22/2018	03/22/2018	03/28/2018	04/05/2018			
CY 2018 PROJECTS	18AA0320- REHABILITATION OF MP9, BRGY. 38 CASILL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	03/08/2018	N/A	03/28/2018	03/28/2018	04/02/2018	04/10/2018	04/16/2018	04/25/2018	04/26/2018	60	GAA 2018 LIP	P759,998.82	P759,998.82	P759,508.55	P759,508.55	COA	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				PICE	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				Bantay Lansangang	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				PPN	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				I.N. FCCCI	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
CY 2018 PROJECTS	18AA0321- REHABILITATION OF MP9, BRGY. 34-A LAGDA-SAL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	03/09/2018	N/A	03/28/2018	03/28/2018	04/02/2018	04/10/2018	04/16/2018	04/25/2018	04/26/2018	60	GAA 2018 LIP	P659,999.39	P659,999.39	P657,885.60	P657,885.60	COA	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				PICE	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				Bantay Lansangang	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				PPN	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				I.N. FCCCI	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
CY 2018 PROJECTS	18AA0322- REHABILITATION OF MP9, BRGY. SAN ANTONIO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	03/09/2018	N/A	03/28/2018	03/28/2018	04/02/2018	04/10/2018	04/16/2018	04/25/2018	04/26/2018	60	GAA 2018 LIP	P789,995.66	P789,995.66	P785,699.15	P785,699.15	COA	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				PICE	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				Bantay Lansangang	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				PPN	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				I.N. FCCCI	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
CY 2018 PROJECTS	18AA0323- CONSTRUCTION OF SLAB BRIDGE, BRGY. 34-A GABU NORTE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	03/09/2018	N/A	03/28/2018	03/28/2018	04/02/2018	04/10/2018	04/16/2018	04/25/2018	04/26/2018	60	GAA 2018 LIP	P999,999.38	P999,999.38	P993,046.60	P993,046.60	COA	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				PICE	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				Bantay Lansangang	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				PPN	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				I.N. FCCCI	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
CY 2018 PROJECTS	18AA0324- ROAD WIDENING, BRGY. 34-A GABU NORTE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	03/09/2018	N/A	03/28/2018	03/28/2018	04/02/2018	04/10/2018	04/16/2018	04/25/2018	04/26/2018	60	GAA 2018 LIP	P739,997.15	P739,997.15	P728,897.19	P728,897.19	COA	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				PICE	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				Bantay Lansangang	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				PPN	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				I.N. FCCCI	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
CY 2018 PROJECTS	18AA0325- REHABILITATION OF MP9, BRGY. GAYAMANT, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	03/09/2018	N/A	03/28/2018	03/28/2018	04/02/2018	04/10/2018	04/16/2018	04/25/2018	04/26/2018	60	GAA 2018 LIP	P739,997.15	P739,997.15	P728,897.19	P728,897.19	COA	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				PICE	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				Bantay Lansangang	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				PPN	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				I.N. FCCCI	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
CY 2018 PROJECTS	18AA0326- REHABILITATION OF MP9, BRGY. GAYAMANT, PIDIGG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	03/09/2018	N/A	03/28/2018	03/28/2018	04/02/2018	04/10/2018	04/16/2018	04/25/2018	04/26/2018	60	GAA 2018 LIP	P879,998.75	P879,998.75	P876,298.25	P876,298.25	COA	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				PICE	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				Bantay Lansangang	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				PPN	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			
																				I.N. FCCCI	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018			

CY 2018 PROJECTS	18A00327- REHABILITATION OF MPB, BROY, SAN JUAN, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	03/09/2018	N/A	03/28/2018	03/28/2018	04/02/2018	04/10/2018	04/16/2018	04/25/2018	04/26/2018	60	GAA 2018 LIP	P749,999.80	P749,999.80	P747,356.60	P747,356.60	COA	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
																				PICE	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
																				Bantay Lansangang	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
																				PPN	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
																				I.N. FCCCI	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
CY 2018 PROJECTS	18A00328- REHABILITATION OF MUNICIPAL AUDITORIUM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	01/30/2018	02/05/2018	02/12/2018	02/26/2018	02/26/2018	03/02/2018	03/09/2018	03/12/2018	03/22/2018	03/23/2018	120	GAA 2018 LIP	P15,493,498.94	P15,493,498.94	P15,448,917.85	P15,448,917.85	COA	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/06/2018												
																				PICE	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/06/2018												
																				Bantay Lansangang	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/06/2018												
																				PPN	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/06/2018												
																				I.N. FCCCI	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/06/2018												
CY 2018 PROJECTS	18A00329-CONCRETING OF ROAD, BROY, DIPIAT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	01/30/2018	02/05/2018	02/12/2018	02/26/2018	02/26/2018	03/05/2018	03/12/2018	03/26/2018	04/04/2018	04/05/2018	146	GAA 2018 LIP	P21,559,998.78	P21,559,998.78	P20,922,667.40	P20,922,667.40	COA	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/07/2018												
																				PICE	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/07/2018												
																				Bantay Lansangang	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/07/2018												
																				PPN	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/07/2018												
																				I.N. FCCCI	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/07/2018												
CY 2018 PROJECTS	18A00330-WIDENING OF PERMANENT BRIDGE- INLET BR. (B000302), PASUQUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	01/30/2018	02/05/2018	02/12/2018	02/26/2018	02/26/2018	03/05/2018	03/12/2018	03/26/2018	04/04/2018	04/05/2018	189	GAA 2018 LIP	P14,503,592.10	P14,503,592.10	P14,197,668.04	P14,197,668.04	COA	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/07/2018												
																				PICE	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/07/2018												
																				Bantay Lansangang	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/07/2018												
																				PPN	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/07/2018												
																				I.N. FCCCI	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/07/2018												
CY 2018 PROJECTS	18A00331-CONST. OF BRIDGE-BROY, CARULUAGA, BACARANA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	01/30/2018	02/05/2018	02/12/2018	02/26/2018	02/26/2018	03/05/2018	03/09/2018	03/12/2018	03/21/2018	03/23/2018	189	GAA 2018 LIP	P17,819,978.50	P17,819,978.50	P17,552,650.32	P17,552,650.32	COA	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/06/2018												
																				PICE	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/06/2018												
																				Bantay Lansangang	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/06/2018												
																				PPN	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/06/2018												
																				I.N. FCCCI	01/25/2018	02/07/2018	02/21/2018	02/21/2018	02/27/2018	03/06/2018												
CY 2018 PROJECTS	18A00332- REHABILITATION OF MPB, BROY, SAN JOSE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	03/09/2018	N/A	03/28/2018	03/28/2018	04/02/2018	04/10/2018	04/16/2018	04/25/2018	04/26/2018	60	GAA 2018 LIP	P789,996.77	P789,996.77	P786,528.30	P786,528.30	COA	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
																				PICE	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
																				Bantay Lansangang	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
																				PPN	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
																				I.N. FCCCI	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
CY 2018 PROJECTS	18A00333-CONCRETING OF ROAD, BROY, IZ. SAN ISIDRO, LADANG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	03/09/2018	N/A	03/28/2018	03/28/2018	04/02/2018	04/10/2018	04/16/2018	04/25/2018	04/26/2018	43	GAA 2018 LIP	P749,901.07	P749,901.07	P748,402.00	P748,402.00	COA	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
																				PICE	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
																				Bantay Lansangang	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
																				PPN	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
																				I.N. FCCCI	n/a	n/a	03/23/2018	03/23/2018	03/28/2018	04/05/2018												
CY 2018 PROJECTS	18A00334-WIDENING OF PERMANENT BRIDGES- TAMUCLAPO BR. (B0002542) ALONG MANILA NORTH ROAD	CONSTRUCTION SECTION	Public Bidding	03/05/2018	03/07/2018	03/13/2018	03/26/2018	03/26/2018	04/02/2018	04/10/2018	04/16/2018	04/25/2018	04/26/2018	220	GAA 2018	P30,820,722.24	P30,820,722.24	P30,512,515.02	P30,512,515.02	COA	02/28/2018	03/08/2018	03/21/2018	03/21/2018	03/28/2018	04/05/2018												
																				PICE	02/28/2018	03/08/2018	03/21/2018	03/21/2018	03/28/2018	04/05/2018												
																				Bantay Lansangang	02/28/2018	03/08/2018	03/21/2018	03/21/2018	03/28/2018	04/05/2018												
																				PPN	02/28/2018	03/08/2018	03/21/2018	03/21/2018	03/28/2018	04/05/2018												
																				I.N. FCCCI	02/28/2018	03/08/2018	03/21/2018	03/21/2018	03/28/2018	04/05/2018												
CY 2018 PROJECTS	18A00335- CONSTRUCTION OF BRIDGE, BROY, SAGPAT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	04/02/2018	04/05/2018	04/12/2018	04/24/2018	04/24/2018	04/30/2018	05/07/2018	05/08/2018	05/18/2018	05/21/2018	195	GAA 2018 LIP	P13,859,652.94	P13,859,652.94	P13,715,473.59	P13,715,473.59	COA	03/28/2018	04/09/2018	04/19/2018	04/19/2018	04/25/2018	05/02/2018												
																				PICE	03/28/2018	04/09/2018	04/19/2018	04/19/2018	04/25/2018	05/02/2018												
																				Bantay Lansangang	03/28/2018	04/09/2018	04/19/2018	04/19/2018	04/25/2018	05/02/2018												
																				PPN	03/28/2018	04/09/2018	04/19/2018	04/19/2018	04/25/2018	05/02/2018												
																				I.N. FCCCI	03/28/2018	04/09/2018	04/19/2018	04/19/2018	04/25/2018	05/02/2018												
CY 2018 PROJECTS	18A00336- CONSTRUCTION OF RCDD BRIDGE AT FUKROD SUMAG, BROY, S. LUBNAC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	02/01/2018	02/08/2018	02/15/2018	02/27/2018	02/27/2018	03/05/2018	03/09/2018	03/12/2018	03/21/2018	03/23/2018	195	GAA 2018 LIP	P13,859,949.22	P13,859,949.22	P13,652,051.99	P13,652,051.99	COA	01/29/2018	02/12/2018	02/22/2018	02/22/2018	02/28/2018	03/06/2018												
																				PICE	01/29/2018	02/12/2018	02/22/2018	02/22/2018	02/28/2018	03/06/2018												
																				Bantay Lansangang	01/29/2018	02/12/2018	02/22/2018	02/22/2018	02/28/2018	03/06/2018												
																				PPN	01/29/2018	02/12/2018	02/22/2018	02/22/2018	02/28/2018	03/06/2018												
																				I.N. FCCCI	01/29/2018	02/12/2018	02/22/2018	02/22/2018	02/28/2018	03/06/2018												
CY 2018 PROJECTS	18A00337-WIDENING OF PERMANENT BRIDGES- ABUT BR. (B0002062) ALONG MANILA NORTH ROAD, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	02/01/2018	02/08/2018	02/15/2018	04/18/2018	04/18/2018	04/23/2018	04/30/2018	05/08/2018	05/18/2018	05/21/2018	152	GAA 2018	P9,260,954.15	P9,260,954.15	P9,166,420.03	P9,166,420.03	COA	01/29/2018	02/12/2018	04/13/2018	04/13/2018	04/18/2018	04/25/2018												
																				PICE	01/29/2018	02/12/2018	04/13/2018	04/13/2018	04/18/2018	04/25/2018												
																				Bantay Lansangang	01/29/2018	02/12/2018	04/13/2018	04/13/2018	04/18/2018	04/25/2018												
																				PPN	01/29/2018	02/12/2018	04/13/2018	04/13/2018	04/18/2018	04/25/2018												
																				I.N. FCCCI	01/29/2018	02/12/2018	04/13/2018	04/13/2018	04/18/2018	04/25/2018												
CY 2018 PROJECTS	18A00338- REHABILITATION OF MPB, BROY, PASIGLAN, BACARANA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	02/09/2018	N/A	03/07/2018	03/07/2018	03/12/2018	03/19/2018	03/26/2018	04/04/2018	04/05/2018	60	GAA 2018 LIP	P619,996.36	P619,996.36	P778,110.45	P778,110.45	CO																		

[illegible]

[illegible]

CY 2018 PROJECTS	18A00403-CONSTRUCTION OF CLASSROOMS, 4 STORY (2 UNITS SCIENCE LAB, 2 UNITS ICT LAB), STA. ROSA, NHE, STA. ROSA, LARRAT, ILOCOS NORTE (B-SMALL, 100M)	CONSTRUCTION SECTION	Public Bidding	05/09/2018	05/11/2018	05/18/2018	05/31/2018	05/31/2018	06/05/2018	06/13/2018	06/26/2018	07/05/2018	07/06/2018	180	BEFF 2018	P19,633,962.52	P19,633,962.52	P19,435,894.87	P19,435,894.87	COA	05/04/2018	05/15/2018	05/28/2018	05/28/2018	05/31/2018	06/08/2018													
																				PICE	05/04/2018	05/15/2018	05/28/2018	05/28/2018	05/31/2018	06/08/2018													
																				Bantay Lansangang	05/04/2018	05/15/2018	05/28/2018	05/28/2018	05/31/2018	06/08/2018													
																				PPN	05/04/2018	05/15/2018	05/28/2018	05/28/2018	05/31/2018	06/08/2018													
																				I.N. FCCCI	05/04/2018	05/15/2018	05/28/2018	05/28/2018	05/31/2018	06/08/2018													
CY 2018 PROJECTS	18A00406-CONCRETING OF BRGY. PANCIAN FMR, PAGUDIPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	05/13/2018	05/21/2018	06/11/2018	06/11/2018	06/18/2018	06/25/2018	06/29/2018	07/05/2018	07/06/2018	56	DA 2018	P4,974,883.59	P4,974,883.59	P4,970,960.23	P4,970,960.23	COA	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				PICE	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				Bantay Lansangang	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				PPN	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				I.N. FCCCI	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
CY 2018 PROJECTS	18A00407-CONCRETING OF BRGY. AGAGA FMR, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	05/13/2018	05/21/2018	06/11/2018	06/11/2018	06/18/2018	06/25/2018	06/29/2018	07/05/2018	07/06/2018	56	DA 2018	P4,974,925.47	P4,974,925.47	P4,971,225.28	P4,971,225.28	COA	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				PICE	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				Bantay Lansangang	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				PPN	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				I.N. FCCCI	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
CY 2018 PROJECTS	18A00408-CONCRETING OF BRGY. DIMAGAGA, MASASADUDEL FMR, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	05/13/2018	05/21/2018	06/11/2018	06/11/2018	06/18/2018	06/25/2018	06/29/2018	07/05/2018	07/06/2018	56	DA 2018	P4,974,901.52	P4,974,901.52	P4,970,630.27	P4,970,630.27	COA	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				PICE	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				Bantay Lansangang	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				PPN	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				I.N. FCCCI	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
CY 2018 PROJECTS	18A00409-CONCRETING OF BRGY. DIMAGAGA, MASASADUDEL FMR, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	05/13/2018	05/21/2018	06/11/2018	06/11/2018	06/18/2018	06/25/2018	06/29/2018	07/05/2018	07/06/2018	56	DA 2018	P4,974,715.82	P4,974,715.82	P4,970,048.77	P4,970,048.77	COA	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				PICE	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				Bantay Lansangang	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				PPN	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				I.N. FCCCI	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
CY 2018 PROJECTS	18A00410-CONCRETING OF BRGY. PAGALA FMR, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	05/13/2018	05/21/2018	06/11/2018	06/11/2018	06/18/2018	06/25/2018	06/29/2018	07/05/2018	07/06/2018	56	DA 2018	P4,974,803.40	P4,974,803.40	P4,970,692.02	P4,970,692.02	COA	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				PICE	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				Bantay Lansangang	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				PPN	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				I.N. FCCCI	n/a	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
CY 2018 PROJECTS	18A00411-CONCRETING OF BRGY. POBLACION 2, STA. CATALUNA FMR, PASQUIR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	05/11/2018	05/13/2018	05/21/2018	06/11/2018	06/11/2018	06/18/2018	06/25/2018	06/29/2018	07/05/2018	07/06/2018	175	DA 2018	P34,824,389.03	P34,824,389.03	P34,803,645.56	P34,803,645.56	COA	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				PICE	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				Bantay Lansangang	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				PPN	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				I.N. FCCCI	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
CY 2018 PROJECTS	18A00412-MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES- POST ONDOY AND PEPENG SHORT TERM INFRASTRUCTURE REHABILITATION PROJECT (POPSTRP)-FLOOD CONTROL STRUCTURE ALONG BSLAK RIVER, UPSTREAM OF THE EXISTING STRUCTURE (POPSTRP) OF BRGY. SALSALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	05/11/2018	05/13/2018	05/21/2018	06/11/2018	06/11/2018	06/18/2018	06/25/2018	07/04/2018	07/13/2018	07/16/2018	205	GAA 2018	P39,999,419.30	P39,999,419.30	P38,944,374.52	P38,944,374.52	COA	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				PICE	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				Bantay Lansangang	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				PPN	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
																				I.N. FCCCI	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	06/20/2018													
CY 2018 PROJECTS	18A00413-MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES- POST ONDOY AND PEPENG SHORT TERM INFRASTRUCTURE REHABILITATION PROJECT (POPSTRP)-FLOOD CONTROL STRUCTURE ALONG BSLAK RIVER, DOWNSTREAM OF THE EXISTING STRUCTURE (POPSTRP) OF BRGY. SALSALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	05/11/2018	05/13/2018	05/21/2018	06/11/2018	06/11/2018	06/18/2018	07/05/2018	06/26/2018	07/06/2018	07/06/2018	177	GAA 2018	P19,999,867.64	P19,999,867.64	P19,890,042.59	P19,890,042.59	COA	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	07/02/2018													
																				PICE	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	07/02/2018													
																				Bantay Lansangang	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	07/02/2018													
																				PPN	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	07/02/2018													
																				I.N. FCCCI	05/08/2018	05/16/2018	06/06/2018	06/06/2018	06/13/2018	07/02/2018													
CY 2018 PROJECTS	18A00414-REHABILITATION OF MPB, BRGY. VISITA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	05/20/2018	N/A	07/09/2018	07/09/2018	07/16/2018	07/23/2018	07/23/2018	08/01/2018	08/02/2018	60	GAA 2018 LIP	P809,999.67	P809,999.67	P808,408.35	P808,408.35	COA	n/a	n/a	07/04/2018	07/04/2018	07/11/2018	07/18/2018													
																				PICE	n/a	n/a	07/04/2018	07/04/2018	07/11/2018	07/18/2018													
																				Bantay Lansangang	n/a	n/a	07/04/2018	07/04/2018	07/11/2018	07/18/2018													
																				PPN	n/a	n/a	07/04/2018	07/04/2018	07/11/2018	07/18/2018													
																				I.N. FCCCI	n/a	n/a	07/04/2018	07/04/2018	07/11/2018	07/18/2018													

[illegible]

[illegible]

CY 2018 PROJECTS	18AA0471-REPLACEMENT OF CONCRETE PAVEMENT ALONG LADAG-SARBAT-PIDONG-SOLSONA ROAD, K0502-500 & ILOCOS NORTE-APAYAO ROAD, K0496-1 (800), K0495-4 (100), PIDONG & SARBAT, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	N/A	10/10/2018	N/A	10/23/2018	10/23/2018	10/29/2018	11/05/2018	11/05/2018	11/14/2018	11/15/2018	36	ROUTINE MAINTENANCE	₱199,999.92	₱199,999.92	₱198,221.51	₱198,221.51	COA	n/a	n/a	10/18/2018	10/18/2018	10/24/2018	10/31/2018					
																			PICE	n/a	n/a	10/18/2018	10/18/2018	10/24/2018	10/31/2018						
																			Bantay Lansangang	n/a	n/a	10/18/2018	10/18/2018	10/24/2018	10/31/2018						
																			PPN	n/a	n/a	10/18/2018	10/18/2018	10/24/2018	10/31/2018						
																			I.N. FCCCI	n/a	n/a	10/18/2018	10/18/2018	10/24/2018	10/31/2018						
CY 2018 PROJECTS	18AA0472-CONSTRUCTION OF MULTI PURPOSE BUILDING, CAUBAYAN, PAGUIPOLO, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	10/18/2018	N/A	11/13/2018	11/13/2018	11/19/2018	11/26/2018	12/03/2018	12/12/2018	12/13/2018	60	GAA 2018 LIP	₱3,473,992.56	₱3,473,992.56	₱3,301,330.50	₱3,301,330.50	COA	n/a	n/a	11/08/2018	11/08/2018	11/14/2018	11/21/2018					
																			PICE	n/a	n/a	11/08/2018	11/08/2018	11/14/2018	11/21/2018						
																			Bantay Lansangang	n/a	n/a	11/08/2018	11/08/2018	11/14/2018	11/21/2018						
																			PPN	n/a	n/a	11/08/2018	11/08/2018	11/14/2018	11/21/2018						
																			I.N. FCCCI	n/a	n/a	11/08/2018	11/08/2018	11/14/2018	11/21/2018						
CY 2018 PROJECTS	18AA0473-CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. SAN JOSE, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/13/2018	N/A	11/26/2018	11/26/2018	12/03/2018	12/10/2018	12/12/2018	12/21/2018	12/27/2018	90	DOH 2018	₱1,484,998.69	₱1,484,998.69	₱1,163,146.84	₱1,163,146.84	COA	n/a	n/a	11/21/2018	11/21/2018	11/28/2018	12/05/2018					
																			PICE	n/a	n/a	11/21/2018	11/21/2018	11/28/2018	12/05/2018						
																			Bantay Lansangang	n/a	n/a	11/21/2018	11/21/2018	11/28/2018	12/05/2018						
																			PPN	n/a	n/a	11/21/2018	11/21/2018	11/28/2018	12/05/2018						
																			I.N. FCCCI	n/a	n/a	11/21/2018	11/21/2018	11/28/2018	12/05/2018						
CY 2018 PROJECTS	18AA0474-CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. CABAYO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	N/A	11/13/2018	N/A	11/26/2018	11/26/2018	12/03/2018	12/10/2018	12/12/2018	12/21/2018	12/27/2018	90	DOH 2018	₱1,184,999.01	₱1,184,999.01	₱1,165,746.11	₱1,165,746.11	COA	n/a	n/a	11/21/2018	11/21/2018	11/28/2018	12/05/2018					
																			PICE	n/a	n/a	11/21/2018	11/21/2018	11/28/2018	12/05/2018						
																			Bantay Lansangang	n/a	n/a	11/21/2018	11/21/2018	11/28/2018	12/05/2018						
																			PPN	n/a	n/a	11/21/2018	11/21/2018	11/28/2018	12/05/2018						
																			I.N. FCCCI	n/a	n/a	11/21/2018	11/21/2018	11/28/2018	12/05/2018						

Total Allotted Budget of Procurement Activities	-	3,649,718,587.31
Total Contract Price of Procurement Activities Conducted	-	3,541,165,534.89
Total Savings (Total Allotted Budget-Total Contract Price)	-	108,553,052.42

Prepared by:

INANAMA MAYBELLE D. DULDULAO
BAC Secretariat Head

Recommended for Approval by:

ERWYN R. ALOG
BAC Chairman

Approved:

MARIA VENUS S. TORIO
OIC-District Engineer