

ANNEX B

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Benguet Second District Engineering Office) Procurement Monitoring Report as of July -December 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Actual Procurement Activity								Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)								
								Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)							
COMPLETED PROCUREMENT ACTIVITIES FOR CIVIL WORKS																																					
18PF0074	Repair/Maintenance of Drainage Structure along Bagulo-Bontoc Road, K0305+500, Caltubo, Atok, Benguet	Maintenance Section	Public Bidding	n/a	04-Sep-18	12-Sep-18	24-Sep-18	24-Sep-18	24-Sep-18 to 27-Sept-18	27-Sept-18 to 1-Oct-18	22-Oct-18	24-Oct-18	05-Nov-18	03-Jan-19	03-Jan-19	GAA CY 2018	PHP 2,203,306.00		PHP 2,203,308.00			PHP 2,187,383.14		PHP 2,187,383.14		COA Phil. Constructors Association Inc. LGU- Atok, Beng.	09/12/2018 10:20 A.M. Thru e-mail 09/12/2018 11:30 A.M.	09/12/2018 10:20 A.M. Thru e-mail 09/12/2018 11:30 A.M.	09/12/2018 10:20 A.M. Thru e-mail 09/12/2018 11:30 A.M.	09/12/2018 10:20 A.M. Thru e-mail 09/12/2018 11:30 A.M.	09/12/2018 10:20 A.M. Thru e-mail 09/12/2018 11:30 A.M.						
18PF0075	Installation of Guide of Informative Signs along Gurel-Bokod-Kabayen-Bugulas-Abatan, K0358+500 – K0363+500	Maintenance Section	Public Bidding	n/a	07-Sep-18	14-Sep-18	28-Sep-18	28-Sep-18	28-Sep-18 to 4-Oct-18	5-Oct-18 to 15-Oct-18	28-Oct-18	07-Nov-18	14-Nov-18	14-Dec-18	14-Dec-18	GAA CY 2018	PHP 409,996.00		PHP 409,996.00		PHP	400,223.42		PHP	400,223.42		COA Phil. Constructors Association Inc. LGU- Atok, Beng.	09/12/2018 10:20 A.M. Thru e-mail 09/12/2018 11:30 A.M.	09/12/2018 10:20 A.M. Thru e-mail 09/12/2018 11:30 A.M.	09/12/2018 10:20 A.M. Thru e-mail 09/12/2018 11:30 A.M.	09/12/2018 10:20 A.M. Thru e-mail 09/12/2018 11:30 A.M.	09/12/2018 10:20 A.M. Thru e-mail 09/12/2018 11:30 A.M.					
18PF0076	Construction of Multi-Purpose Hall, Camamba-ey, Balili, Mankayan, Benguet	Construction Section	Public Bidding	n/a	27-Sep-18	05-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18 to 23-Oct-18	23-Oct-18 to 25-Oct-18	28-Oct-18	20-Nov-18	27-Nov-18	01-Mar-19	01-Mar-19	GAA CY 2018	PHP 2,408,412.00			PHP 2,408,412.00		PHP 2,398,258.97		PHP 2,398,258.97		COA Phil. Constructors Association Inc. LGU- Bugulas, Beng.	10/01/2018 10:35 A.M. By e-mail 10/01/2018 9:28 A.M.	10/01/2018 10:35 A.M. By e-mail 10/02/2018 9:28 A.M.	10/01/2018 10:35 A.M. By e-mail 10/02/2018 9:28 A.M.	10/01/2018 10:35 A.M. By e-mail 10/02/2018 9:28 A.M.	10/01/2018 10:35 A.M. By e-mail 10/02/2018 9:28 A.M.						
18PF0077	Construction of Water System along Wante Mangkingao, Cada, Balili, Mankayan, Benguet	Construction Section	Public Bidding	n/a	27-Sep-18	05-Oct-18	19-Oct-18	19-Oct-18	19-Oct-18 to 24-Oct-18	24-Oct-18 to 26-Oct-18	28-Oct-18	20-Nov-18	27-Nov-18	27-Dec-18	27-Dec-18	GAA CY 2018	PHP 2,357,753.00			PHP 2,357,753.00		PHP 2,355,609.90		PHP 2,355,609.90		COA Phil. Constructors Association Inc. LGU- Bugulas, Beng.	10/01/2018 10:35 A.M. By e-mail 10/01/2018 9:28 A.M.	10/01/2018 10:35 A.M. By e-mail 10/02/2018 9:28 A.M.	10/01/2018 10:35 A.M. By e-mail 10/02/2018 9:28 A.M.	10/01/2018 10:35 A.M. By e-mail 10/02/2018 9:28 A.M.	10/01/2018 10:35 A.M. By e-mail 10/02/2018 9:28 A.M.						
18PF0078	Completion of 4STY-12 CL School Building at Tublay School of Home Industries-Buffer Fund	Construction Section	Public Bidding	n/a	14-Nov-18	23-Nov-18	5-Dec-18	5-Dec-18	2018-12-05	5-Dec-18 to 10-Dec-18	11-Dec-18	18-Dec-18	21-Dec-18	18-Feb-19	18-Feb-18	SR2018-10-011856	PHP 1,755,800.00			PHP 1,755,800.00		PHP 1,737,914.50		PHP 1,737,914.50		COA Phil. Constructors Association Inc. LGU- Tublay, Beng.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.						
18PF0079	Rehabilitation/Restoration of Slope Protection, Abatan-Mankayan-Cervantes Road, K0334+000-K0334+020, Guinaoang, Mankayan, Benguet	Maintenance Section	Negotiated Procurement (Emergency Cases)	n/a	19-Dec-18	21-Dec-18	26-Dec-18	26-Dec-18	26-Dec-18	27-Dec-18	28-Dec-18	07-Jan-19	14-Jan-19	23-Feb-19	23-Feb-19	NDRRM F.Y 2018	PHP 1,657,797.00		PHP 1,657,797.00		PHP 1,472,066.76		PHP 1,472,066.76		COA Phil. Constructors Association Inc. LGU- Bugulas, Beng.	12/20/2018 1:29 P.M. By e-mail 12/20/2018 9:30 A.M.	12/20/2018 1:29 P.M. By e-mail 12/20/2018 9:30 A.M.	12/20/2018 1:29 P.M. By e-mail 12/20/2018 9:30 A.M.	12/20/2018 1:29 P.M. By e-mail 12/20/2018 9:30 A.M.	12/20/2018 1:29 P.M. By e-mail 12/20/2018 9:30 A.M.							
18PF0080	Rehabilitation/Restoration of Slope Protection along Gurel-Bokod- Kabayan-Bugulas-Abatan Road, Bugulas, Benguet	Maintenance Section	Negotiated Procurement (Emergency Cases)	n/a	19-Dec-18	21-Dec-18	26-Dec-18	26-Dec-18	26-Dec-18	27-Dec-18	28-Dec-18	07-Jan-19	14-Jan-19	23-Feb-19	23-Feb-19	NDRRM F.Y 2018	PHP 4,227,900.90		PHP 4,227,900.90		PHP 4,200,000.00		PHP 974,007.00		COA Phil. Constructors Association Inc. LGU- Bugulas, Beng.	12/20/2018 1:29 P.M. By e-mail 12/20/2018 9:30 A.M.	12/20/2018 1:29 P.M. By e-mail 12/20/2018 9:30 A.M.	12/20/2018 1:29 P.M. By e-mail 12/20/2018 9:30 A.M.	12/20/2018 1:29 P.M. By e-mail 12/20/2018 9:30 A.M.	12/20/2018 1:29 P.M. By e-mail 12/20/2018 9:30 A.M.							
TOTAL																	PHP 15,018,968.90		PHP 8,489,003.90		PHP 6,519,966.00		PHP 14,781,456.89		PHP 2,448,073.78												
Total Alloted Budget of Procurement Activities																	PHP 15,018,968.90																				
Total Contract Price of Procurement Activities Conducted																		PHP										14,761,456.69									
Total Savings (Total Alloted Budget - Total Contract Price)																	PHP 287,512.21																				
ON-GOING PROCUREMENT ACTIVITIES																																					
19PF0001	Construction of Flood Mitigation Structure-Construction of Bacawatan Flood Control	Construction Section	Public Bidding	n/a	08-Nov-18	16-Nov-18	28-Nov-18	28-Nov-18			For Award					House Bill GAA	PHP 4,900,000.00				PHP 4,746,478.87				COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. LGU- BAC-Tublay,Beng.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.							
19PF0002	Construction of Flood Mitigation Structure-Construction of Sto. Nino Flood Control, Brgy. Ambassador, Tublay Benguet	Construction Section	Public Bidding	05-Nov-18	08-Nov-18	16-Nov-18	28-Nov-18	28-Nov-18			For Award					House Bill GAA	PHP 17,949,880.00				PHP 17,920,797.50				COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. LGU- BAC-Tublay,Beng.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.							
19PF0003	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourist Destinations NRJ Bulalacao-Cabacab-Sinto Road, Mankayan, Benguet	Construction Section	Public Bidding	05-Nov-18	09-Nov-18	16-Nov-18	28-Nov-18	28-Nov-18			For Award					House Bill GAA	PHP 28,400,000.00				PHP 28,997,304.85				COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. LGU- BAC-Tublay,Beng.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.							
19PF0004	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Abatan-Mankayan-Cervantes Road Jct. to Tablo-Bedbed-Baguingey-Sayapot Road in support of Coffee, Bamboo, Food and Feed Crops, Plantation Crops, Cutflowers and Fruit Trees Industries, Mankayan, Benguet	Construction Section	Public Bidding	05-Nov-18	09-Nov-18	16-Nov-18	28-Nov-18	28-Nov-18			For Award					House Bill GAA	PHP 14,700,000.00				PHP 14,150,161.05				COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. LGU- BAC-Tublay,Beng.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.							
19PF0005	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Acop-Kapangan-Kibungan-Bakun Road Jct. to Bangho-Daclan-Basil-Tublay Central Road in support of Coffee, Bamboo, Cutflowers and Fruit Trees Industries, Tublay, Benguet	Construction Section	Public Bidding	12-Nov-18	14-Nov-18	16-Nov-18	5-Dec-18	5-Dec-18			For Award					House Bill GAA	PHP 14,700,000.00				PHP 14,599,556.71				COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. LGU- BAC-Tublay,Beng.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 8:30 A.M.							

19PF0006	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Poblacion- Naguay-Pasdong-Lubo (Atok and Kibungan, Benguet) in support to Coffee, Cacao, Bamboo, Outflower, Banana, Livestock, and Other High Value Vegetables, Atok, Benguet	Construction Section	Public Bidding	12-Nov-18	14-Nov-18	16-Nov-18	5-Dec-18	5-Dec-18			For Award					House Bill GAA	PHP 9,800,000.00					COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. LGU- BAC-Tublay, Beng.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.			
19PF0007	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, NETWORK DEVELOPMENT PROGRAM: Paving of Unpaved Roads (Tertiary) Acop- Kapangan-Kibungan-Bakun Road, K0330+220-K0330+520	Construction Section	Public Bidding	12-Nov-18	14-Nov-18	16-Nov-18	5-Dec-18	5-Dec-18			For Award					House Bill GAA	PHP 13,230,000.00					COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. LGU- BAC-Tublay, Beng.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.			
19PF0008	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones -Acop- Kapangan-Kibungan-Bakun Rd. Jct. Kapangan Central-Gaswilling-Cataoan Road-Bagulin Road in support of Coffee, Bamboo, Food and Feed Crops, Outflowers, and Fruit Trees Industry, Kapangan, Benguet	Construction Section	Public Bidding	12-Nov-18	14-Nov-18	16-Nov-18	5-Dec-18	5-Dec-18			For Award					House Bill GAA	PHP 14,700,000.00					COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. LGU- BAC-Tublay, Beng.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.	11/16/2018 10:15 A.M. By e-mail 11/16/2018 11/16/2018 8:30 A.M.			
19PF0009	Convergence and Special Support Program- Access Roads leading to Trades, Industries and Economic Zones Bagulo- Bontoc Jct.- Madaymen- Masala- Sagpat Road in support of Coffee, Bamboo, Food and Feed Crops, Outflowers and Fruit Trees Industry, Kibungan, Benguet	Construction Section	Public Bidding	12-Nov-18	17-Nov-18	16-Nov-18	6-Dec-18	6-Dec-18			For Award					House Bill GAA	PHP 14,700,000.00					COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng.	11/11/2018 11:00 A.M. By e-mail 11/11/2018 11/22/2018 02:10 P.M.	11/11/2018 11:00 A.M. By e-mail 11/11/2018 11/22/2018 02:10 P.M.	11/11/2018 11:00 A.M. By e-mail 11/11/2018 11/22/2018 02:10 P.M.	11/11/2018 11:00 A.M. By e-mail 11/11/2018 11/22/2018 02:10 P.M.	11/11/2018 11:00 A.M. By e-mail 11/11/2018 11/22/2018 02:10 P.M.			
19PF0010	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, NETWORK DEVELOPMENT PROGRAM: Off-Carriageway Improvement Abatan- Mankayan- Cervantes Roads (Tertiary), K0334+(-749)-K0334+010, K0340+380-K0341++000, K0341+500-K0341+600, K0348+100-K0350+450 Acop-Kapangan-Kibungan-Bakun Road, K0330+220-K0330+520	Construction Section	Public Bidding	12-Nov-18	17-Nov-18	16-Nov-18	6-Dec-18	6-Dec-18			For Award					House Bill GAA	PHP 50,759,000.00					COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng.	11/11/2018 11:00 A.M. By e-mail 11/11/2018 11/22/2018 02:10 P.M.	11/11/2018 11:00 A.M. By e-mail 11/11/2018 11/22/2018 02:10 P.M.	11/11/2018 11:00 A.M. By e-mail 11/11/2018 11/22/2018 02:10 P.M.	11/11/2018 11:00 A.M. By e-mail 11/11/2018 11/22/2018 02:10 P.M.	11/11/2018 11:00 A.M. By e-mail 11/11/2018 11/22/2018 02:10 P.M.			
19PF0011	Convergence and Special Support Program Access Roads Leading to Trades, Industries and Economic Zones Bagulo-Bontoc Road Jct. - King Solomon-Corroz-Sto. Nino-Tabeyo Road	Construction Section	Public Bidding	16-Nov-18	21-Nov-18	16-Nov-18	10-Dec-18	10-Dec-18			For Award					House Bill GAA	PHP 9,800,000.00					COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng.								
19PF0012	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads- Gurel- Bokod-Kabayan-Bugulas- Abatan Road, K0353+320-K0353+400 and K0356+833-K0357+031, Bugulas, Benguet	Construction Section	Public Bidding	19-Nov-18	24-Nov-18	16-Nov-18	14-Dec-18	14-Dec-18			For Award					House Bill GAA	PHP 96,499,971.00					COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.			
19PF0013	Convergence and Special Support Program Access Roads leading to Trades, Industries and Economic Zones Guiswak-Lokot- Ambalideng Access Road in Support to Coffee, Cacao, Bamboo, Outflower, Banana, Livestock, Heirloom Rice, and other High Value Vegetables ,Kibungan, Benguet	Construction Section	Public Bidding	19-Nov-18	24-Nov-18	16-Nov-18	14-Dec-18	14-Dec-18			For Award					House Bill GAA	PHP 9,800,000.00					COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.			
19PF0014	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, ASSET PRESERVATION PROGRAM: Construction/Upgrading/Rehabilitation of drainage along National Roads Bagulo-Bontoc Road (Secondary) K0332+000 - K0334+250, K0337+500 - K0338+000,Bugulas, Benguet	Construction Section	Public Bidding	19-Nov-18	24-Nov-18	16-Nov-18	14-Dec-18	14-Dec-18			For Award					House Bill GAA	PHP 29,645,000.00					COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.			

19PF0015	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, NETWORK DEVELOPMENT PROGRAM: Paving of Unpaved Roads (Tertiary) Acop-Kapangan-Kibungan-Bakun Road, K0309+461-K0309+555, K0311+308-K0311+322 ,Kibungan, Benguet	Construction Section	Public Bidding	19-Nov-18	24-Nov-18	16-Nov-18	14-Dec-18	14-Dec-18			For Award				House Bill GAA	PHP 4,762,796.00		PHP 4,747,542.51			COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.		
19PF0016	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Baguys Flood Control, Mankayan, Benguet	Construction Section	Public Bidding	19-Nov-18	24-Nov-18	16-Nov-18	14-Dec-18	14-Dec-18			For Award				House Bill GAA	PHP 77,200,000.00		PHP 76,399,785.57			COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.	11/28/2018 09:38 A.M. By e-mail 11/28/2018 11/28/2018 10:41 A.M.		
19PF0017	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation- Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads Acop-Kapangan-Kibungan-Bakun Road, K0266+963-	Construction Section	Public Bidding	19-Nov-18	26-Nov-18	16-Nov-18	14-Dec-18	14-Dec-18			For Award				House Bill GAA	PHP 16,790,340.00		PHP 16,701,319.43			COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. Benguet Contractors Association	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.		
19PF0018	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads Baguio-Bontoc Road, K0269+240-	Construction Section	Public Bidding	19-Nov-18	26-Nov-18	16-Nov-18	14-Dec-18	14-Dec-18			For Award				House Bill GAA	PHP 70,316,855.00		PHP 67,676,767.67			COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. Benguet Contractors Association	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.		
19PF0019	Convergence and Special Support Program Access Road Leading to Declared Tourist Destination NRJ-Natubलग-Nabalcong-Cabuguiasan-Pasco-Tonglo-Sacalan Road Leading to Various Tourist Attractions,Bugulas, Benguet	Construction Section	Public Bidding	24-Nov-18	30-Nov-18	16-Nov-18	18-Dec-18	18-Dec-18			For Award				House Bill GAA	PHP 29,400,000.00		PHP 29,183,579.77			COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. Benguet Contractors Association	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.		
19PF0020	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Flood, Construction of Flood Mitigation Structure-Construction of Tublay Central Flood Control , Tublay, Benguet	Construction Section	Public Bidding	24-Nov-18	29-Nov-18	16-Nov-18	18-Dec-18	18-Dec-18			For Award				House Bill GAA	PHP 57,900,000.00		PHP 57,796,230.82			COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. Benguet Contractors Association	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.	12/06/2018 03:27 P.M. By e-mail 12/06/2018 12/07/2018 10:25 A.M.		
19PF0021	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Baguio-Bontoc Road, K0300+867-K0300+918	Construction Section	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18	26-Dec-18	26-Dec-18			For Award				House Bill GAA	PHP 59,571,000.00		PHP 57,777,777.77			COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. Benguet Contractors Association	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.		
19PF0022	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, NETWORK DEVELOPMENT PROGRAM: Off-Carriageway Improvement Baguio-Bontoc Road (Secondary), K0277+000-K0277+213, K0277+235-K0277+K0556, K0277+556-K0278+214, K0278+367-K0278+608, K0278+811-K0279+608, K0279+1027-K0280+032, K0279+721-K0279+1027, K0280+060-K0280+280, K0280+328-K0280+413, K0280+424-K0281+247, K0281+247-K0281+349, K0281+374-K0282+000, K0289+000-K0291+082, K0291+448-K0291+502, K0292+247-K0292+700, K0292+785-K0292+995, K0293+005-K0294+000	Construction Section	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18	26-Dec-18	26-Dec-18			For Award				House Bill GAA	PHP 95,101,727.00		PHP 94,193,622.35			COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. Benguet Contractors Association	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.		
19PF0023	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Rehabilitation/Major Repair of Permanent Bridges, Asinan Bridge (B02671LZ)	Construction Section	Public Bidding	03-Dec-18	07-Dec-18	12-Dec-18	26-Dec-18	26-Dec-18			For Award				House Bill GAA	PHP 1,000,000.00		PHP 996,771.15			COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. Benguet Contractors Association	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.		
19PF0024	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Rehabilitation/Major Repair of Permanent Bridges, Tabao Bridge (B00913LZ) Along Acop-Kapangan-Kibungan-Bakun Road	Construction Section	Public Bidding	03-Dec-18	07-Dec-18	12-Dec-18	26-Dec-18	26-Dec-18			For Award				House Bill GAA	PHP 1,000,000.00		PHP 994,191.12			COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. Benguet Contractors Association	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.		
19PF0025	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Rehabilitation/Major Repair of Permanent Bridges, Baguiney Bridge (B01314LZ) Along Baguio-Bontoc Road	Construction Section	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18	26-Dec-18	26-Dec-18			For Award				House Bill GAA	PHP 1,000,000.00		PHP 996,520.18			COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. Benguet Contractors Association	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.		

19PF0026	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Acop-Kapangan-Kibungan-Bakun Road, K0337+118-K0337+208, K0337+798-K0337+963, K0338+000-K0338+500	Construction Section	Public Bidding	03-Dec-18	11-Dec-18	14-Dec-18	28-Dec-18	28-Dec-18			For Award					House Bill GAA	PHP 34,292,170.00					COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. Benguet Contractors Association	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.								
19PF0027	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Acop-Kapangan-Kibungan-Bakun Road, K0345+600-	Construction Section	Public Bidding	03-Dec-18	11-Dec-18	14-Dec-18	28-Dec-18	28-Dec-18			For Award					House Bill GAA	PHP 90,677,100.00					COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. Benguet Contractors Association	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.								
19PF0028	Construction of Missing Links/New Roads, Baguio-La Trinidad-Itogon-Sablan-Tuba-Tublay (BLISTT), Labey-Lacamen Provincial Road	Construction Section	Public Bidding	03-Dec-18	11-Dec-18	14-Dec-18	28-Dec-18	28-Dec-18			For Award					House Bill GAA	PHP 91,500,022.27					COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. Benguet Contractors Association	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.									
19PF0029	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development - Off-Carriageway Improvement-Tertiary Roads Acop-Kapangan-Kibungan-Bakun Rd K0280+430 - K0280 + 500, K0281+900 - K0283 + 950, K0284+020 - K0287 + 000 and K0348+000 - K0349+000	Construction Section	Public Bidding	03-Dec-18	08-Dec-18	14-Dec-18	28-Dec-18	28-Dec-18			Failure of Bidding- For Re advertise ment											COA Phil. Constructors Association Inc. LGU- BAC-Bugulas, Beng. Benguet Contractors Association	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.	12/11/2018 02:15 P.M. By e-mail 12/11/2018 12/13/2018 09:23 A.M.									
TOTAL																	PHP 961,095,461.27	PHP 945,100,533.54																	
Total Alloted Budget of Procurement Activities																	PHP 961,095,461.27																		
Total Contract Price of Procurement Activites Conducted																	PHP 945,100,533.54																		
Total Savings (Total Alloted Budget - Total Contract Price)																	PHP 15,994,927.73																		

Prepared by:

ABRAHAM S. OSBEN
Engineer III
BAC Secretariat

Recommended for Approval by:

MICHAEL M. BIG-ASAN
Chief, Construction Section
BAC Chairperson

APPROVED:

ROMELDA A. BANGASAN
District Engineer
Head of the Procuring Entity

EDUARDO C. GALANZA
Assistant District Engineer
For and in the absence of the District Engineer