

Department of Public Works and Highways, Alameda City Pangasinan Procurement Monitoring Report (PMRA) as of December 2018

Code (PAP)	Procurement Program/Project	PMD/End-User	Mode of Procurement	Pre-Proc Conference	Advs./Post of IAB	Pre-bid Conf	Eligibility Check	Actual Procurement Activity							Source of Funds	ABC (PHP)			Control Cost (PHP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
								Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MODE	CO	Total	MODE					CO	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing
CY 2018 PROJECTS	18AG0001-Construction Local Road, Brgy. Cambo-Goyden, Bolinao, Pangasinan at Brgy. Goyden, Bolinao, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	09/08-14/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/4/2017	1/24/2018	1/31/2018	2/9/2018	105 C.D.	F.Y 2018 GAA	3,920,000.00		3,920,000.00		3,722,600.00		3,722,600.00	N/A	9/12/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017				
CY 2018 PROJECTS	18AG0002-Construction Local Road, Brgy. Victory to Salud, Bolinao, Pangasinan at Brgy. Victory, Bolinao, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	09/08-14/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/4/2017	1/24/2018	1/31/2018	2/9/2018	105 C.D.	F.Y 2018 GAA	3,920,000.00		3,920,000.00		3,722,600.00		3,722,600.00	N/A	9/12/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017				
CY 2018 PROJECTS	13AG0003-Construction Local Road, Brgy. Lina-Luciente II, Bolinao, Pangasinan at Brgy. Lina-Luciente, Bolinao, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	09/08-14/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/4/2017	1/24/2018	1/31/2018	2/9/2018	135 C.D.	F.Y 2018 GAA	4,900,000.00		4,900,000.00		4,653,500.00		4,653,500.00	N/A	9/12/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017				
CY 2018 PROJECTS	18AG0004-Construction Local Road, Brgy. Luciente II, Bolinao, Pangasinan at Brgy. Luciente II, Bolinao, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	09/08-14/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/4/2017	1/24/2018	1/31/2018	2/9/2018	135 C.D.	F.Y 2018 GAA	4,900,000.00		4,900,000.00		4,653,500.00		4,653,500.00	N/A	9/12/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017				
CY 2018 PROJECTS	18AG0005-Construction Local Road, Brgy. Poot-Poot, Alameda City, Pangasinan at Brgy. Poot-Poot, Alameda City, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	09/08-14/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/4/2017	1/24/2018	1/31/2018	2/9/2018	45 C.D.	F.Y 2018 GAA	1,960,000.00		1,960,000.00		1,860,800.00		1,860,800.00	N/A	9/12/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017				
CY 2018 PROJECTS	18AG0006-Construction Local Road, Brgy. Ando, Bolinao, Pangasinan at Brgy. Ando, Bolinao, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	09/08-14/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/4/2017	1/24/2018	1/31/2018	2/9/2018	45 C.D.	F.Y 2018 GAA	1,960,000.00		1,960,000.00		1,860,800.00		1,860,800.00	N/A	9/12/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017				
CY 2018 PROJECTS	18AG0007-Construction Local Road, Brgy. Anaw, Bolinao, Pangasinan at Brgy. Anaw, Bolinao, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	09/08-14/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/4/2017	2/5/2018	Feb. 12, 2018	Feb. 19, 2018	45 C.D.	F.Y 2018 GAA	1,960,000.00		1,960,000.00		1,860,800.00		1,860,800.00	N/A	9/12/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017				
CY 2018 PROJECTS	18AG0008-Construction Local Road, Brgy. Anaw, Bolinao, Pangasinan at Brgy. Anaw, Bolinao, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	09/08-14/2017	9/15/2017	9/29/2017	9/29/2017	10/2/2017	10/4/2017	2/5/2018	2/12/2018	2/19/2018	45 C.D.	F.Y 2018 GAA	1,960,000.00		1,960,000.00		1,859,500.00		1,859,500.00	N/A	9/12/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017				
CY 2018 PROJECTS	19AG0009-Construction Local Road, Brgy. Deloy-Luciente 1st, Bolinao, Pangasinan at Brgy. Luciente I, Bolinao, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	09/13-19/2017	9/22/2017	10/4/2017	10/4/2017	10/5/2017	10/6/2017	2/5/2018	2/12/2018	2/19/2018	45 C.D.	F.Y 2018 GAA	1,960,000.00		1,960,000.00		1,860,800.00		1,860,800.00	N/A	9/15/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017				
CY 2018 PROJECTS	18AG0010-Road Connecting Luciente II, Bolinao, Pangasinan at Brgy. Luciente II, Bolinao, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	09/13-19/2017	9/22/2017	10/4/2017	10/4/2017	10/5/2017	10/6/2017	2/5/2018	2/12/2018	2/19/2018	45 C.D.	F.Y 2018 GAA	1,960,000.00		1,960,000.00		1,860,800.00		1,860,800.00	N/A	9/15/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017				
CY 2018 PROJECTS	19AG0011-Road Connecting Calung, Bolinao, Pangasinan at Brgy. Calung, Bolinao, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	09/13-19/2017	9/22/2017	10/4/2017	10/4/2017	10/5/2017	10/6/2017	2/5/2018	2/12/2018	2/19/2018	45 C.D.	F.Y 2018 GAA	1,960,000.00		1,960,000.00		1,860,800.00		1,860,800.00	N/A	9/15/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017				
CY 2018 PROJECTS	18AG0012-Construction Local Road, Brgy. Concordia-Armedo, Bolinao, Pangasinan at Brgy. Concordia, Bolinao, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	09/13-19/2017	9/22/2017	10/4/2017	10/4/2017	10/5/2017	10/6/2017	2/5/2018	2/12/2018	2/19/2018	75 C.D.	F.Y 2018 GAA	2,940,000.00		2,940,000.00		2,791,850.00		2,791,850.00	N/A	9/15/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017				

CY 2018 PROJECTS	18AG0014 - Construction Local Brgy. Binobalan, Bolinao, Pangasinan at Brgy. Binobalan, Bolinao, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	09/13-19/2017	9/22/2017	10/4/2017	10/4/2017	10/5/2017	10/6/2017	2/5/2018	2/3/2018	2/19/2018	105 C.D.	F.Y 2018 GAA	3,920,000.00	3,920,000.00	3,722,600.00	3,722,600.00	COA PICE BANTAY LANSANGA II	N/A	9/15/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017						
CY 2018 PROJECTS	18AG0015 - Construction Local Road, Brgy. Luero, Bolinao, Pangasinan at Brgy. Luero, Bolinao, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	09/13-19/2017	9/22/2017	10/4/2017	10/4/2017	10/5/2017	10/6/2017	2/5/2018	2/3/2018	2/19/2018	105 C.D.	F.Y 2018 GAA	3,920,000.00	3,920,000.00	3,722,600.00	3,722,600.00	COA PICE BANTAY LANSANGA II	N/A	9/15/2017	9/25/2017	9/25/2017	9/25/2017	9/25/2017						
CY 2018 PROJECTS	18AG0016 - Asset Preservation - Preventive Maintenance - Secondary Roads Alaminas-Bolinao Road (KO323+199-ko324+634) - KO324+634	DPWH, IST REC	PUBLIC BIDDING	9/15/2017	09/27-10/03/2017	10/9/2017	10/23/2017	10/23/2017	10/27/2017	10/30/2017	1/24/2018	1/31/2018	2/9/2018	75 C.D.	F.Y 2018 GAA	36,213,940.00	36,213,940.00	34,400,000.00	34,400,000.00	COA PICE BANTAY LANSANGA II	9/15/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0017 - Rehabilitation/Retro instruction of Roads with Slope Collapse and Landslide, Secondary Roads Alaminas-Bolinao Road (KO311+100-ko312+430) - KO312+430	DPWH, IST REC	PUBLIC BIDDING	11/20/2017	11/27/12-13/17	12/6/2017	12/18/2017	12/18/2017	12/20/2017	12/22/2017	1/24/2018	1/31/2018	2/9/2018	210 C.D.	F.Y 2018 GAA	19,600,000.00	19,600,000.00	18,617,970.00	18,617,970.00	COA PICE BANTAY LANSANGA II	N/A	11/16/2018	11/16/2018	11/16/2018	11/16/2018	11/16/2018						
CY 2018 PROJECTS	18AG0018 - Asset Preservation - Preventive Maintenance - Secondary Roads at Pangasinan - Zambales Road (KO310+1012-KO311+814) Midway, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	9/15/2018	09/27-10/03/2017	10/9/2017	10/23/2017	10/23/2017	10/27/2017	10/30/2017	1/24/2018	1/31/2018	2/9/2018	45 C.D.	F.Y 2018 GAA	11,413,080.00	11,413,080.00	10,842,426.00	10,842,426.00	COA PICE BANTAY LANSANGA II	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0019 - Rehabilitation/Retro instruction of Roads with Slope Collapse and Landslide, Tertiary Roads Bar-Agno Road (KO345+250 - KO345+342) at	DPWH, IST REC	PUBLIC BIDDING	9/18/2017	09/29-10/05/2017	10/11/2017	10/23/2017	10/23/2017	10/25/2017	10/27/2017	1/24/2018	1/31/2018	2/9/2018	210 C.D.	F.Y 2018 GAA	11,760,000.00	11,760,000.00	11,170,824.00	11,170,824.00	COA PICE BANTAY LANSANGA II	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0020 - Rehabilitation/Retro instruction of Roads with Slope Collapse and Landslide, Secondary Roads Pangasinan-Zambales Road (KO303+076 - KO303+260)	DPWH, IST REC	PUBLIC BIDDING	9/18/2017	09/29-10/05/2017	10/11/2017	10/23/2017	10/23/2017	10/25/2017	10/27/2017	1/24/2018	1/31/2018	2/9/2018	150 C.D.	F.Y 2018 GAA	14,700,000.00	14,700,000.00	13,963,300.00	13,963,300.00	COA PICE BANTAY LANSANGA II	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0021 - Asset Preservation - Rehabilitation/Retro instruction/Upgrade of Damaged Paved Roads (KO275+003 - KO275+500, KO308+541 -	DPWH, IST REC	PUBLIC BIDDING	9/18/2017	09/29-10/05/2017	10/11/2017	10/23/2017	10/23/2017	10/25/2017	10/27/2017	1/24/2018	1/31/2018	2/9/2018	165 C.D.	F.Y 2018 GAA	48,115,060.00	48,115,060.00	45,686,144.00	45,686,144.00	COA PICE BANTAY LANSANGA II	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0022 - Construction of Multi-Purpose Building at Brgy. Namagagan, Andri, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	09/27-10/03/2017	10/9/2017	10/23/2017	10/23/2017	10/27/2017	10/30/2017	2/5/2018	2/3/2018	2/19/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,861,400.00	1,861,400.00	COA PICE BANTAY LANSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0023 - Construction of Multi-Purpose Building at Brgy. Magaysey, Agno, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	09/27-10/03/2017	10/9/2017	10/23/2017	10/23/2017	10/27/2017	10/30/2017	2/5/2018	2/3/2018	2/19/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,858,429.10	1,858,429.10	COA PICE BANTAY LANSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0024 - Construction of Multi-Purpose Building at Brgy. Poblacion, Dacal, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	09/27-10/03/2017	10/9/2017	10/23/2017	10/23/2017	10/27/2017	10/30/2017	2/5/2018	2/3/2018	2/19/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,861,800.00	1,861,800.00	COA PICE BANTAY LANSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						

CY 2018 PROJECTS	18AG00025 - Construction of Multi-Purpose Building at Brgy. Ambabang, Bari, Pangasinan	DPMH, IST REC.	PUBLIC BIDDING	N/A	09/27-10/03/2017	10/9/2017	10/23/2017	10/23/2017	10/27/2017	10/30/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,250.00		1,861,250.00	COA PICE BANTAY LANGSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG00026 - Construction of Multi-Purpose Building at Brgy. Seselegan, Sulat, Pangasinan	DPMH, IST REC.	PUBLIC BIDDING	N/A	09/27-10/03/2017	10/9/2017	10/23/2017	10/23/2017	10/27/2017	10/30/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,800.00		1,861,800.00	COA PICE BANTAY LANGSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG00027 - Construction of Multi-Purpose Building at Brgy. Victoria, Sulat, Pangasinan	DPMH, IST REC.	PUBLIC BIDDING	N/A	09/29-10/05/2017	10/11/2017	10/23/2017	10/23/2017	10/25/2017	10/27/2017	1/24/2018	1/31/2018	2/9/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,900.00		1,861,900.00	COA PICE BANTAY LANGSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG00028 - Construction of Multi-Purpose Building at Brgy. Camandagan, Mabini, Pangasinan	DPMH, IST REC.	PUBLIC BIDDING	N/A	09/29-10/05/2017	10/11/2017	10/23/2017	10/23/2017	10/25/2017	10/27/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,500.00		1,861,500.00	COA PICE BANTAY LANGSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG00029 - Construction of Multi-Purpose Building at Brgy. Bacool, Alaminos City, Pangasinan	DPMH, IST REC.	PUBLIC BIDDING	N/A	09/29-10/05/2017	10/11/2017	10/23/2017	10/23/2017	10/25/2017	10/27/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,400.00		1,861,400.00	COA PICE BANTAY LANGSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG00030 - Construction of Multi-Purpose Building at Brgy. Polo, Alaminos City, Pangasinan	DPMH, IST REC.	PUBLIC BIDDING	N/A	09/29-10/05/2017	10/11/2017	10/23/2017	10/23/2017	10/25/2017	10/27/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,400.00		1,861,400.00	COA PICE BANTAY LANGSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG00031 - Construction of Multi-Purpose Building at Brgy. Calabang, Bari, Pangasinan	DPMH, IST REC.	PUBLIC BIDDING	N/A	09/29-10/05/2017	10/11/2017	10/23/2017	10/23/2017	10/25/2017	10/27/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,860,000.00		1,860,000.00	COA PICE BANTAY LANGSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG00032 - Construction of Multi-Purpose Building at Brgy. Cayasan, Agno, Pangasinan	DPMH, IST REC.	PUBLIC BIDDING	N/A	09/29-10/05/2017	10/11/2017	10/23/2017	10/23/2017	10/25/2017	10/27/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,858,919.60		1,858,919.60	COA PICE BANTAY LANGSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG00033 - Construction of Multi-Purpose Building at Brgy. Lucas, Bari, Pangasinan	DPMH, IST REC.	PUBLIC BIDDING	N/A	09/29-10/05/2017	10/11/2017	10/23/2017	10/23/2017	10/25/2017	10/27/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,500.00		1,861,500.00	COA PICE BANTAY LANGSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG00034 - Construction of Multi-Purpose Building at Brgy. Cabo, Infanta, Pangasinan	DPMH, IST REC.	PUBLIC BIDDING	N/A	10/03-09/17	10/13/2017	10/25/2017	10/25/2017	10/27/2017	10/30/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,356.60		1,861,356.60	COA PICE BANTAY LANGSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG00035 - Construction of Multi-Purpose Building at Brgy. Bayambang, Infanta, Pangasinan	DPMH, IST REC.	PUBLIC BIDDING	N/A	10/03-09/17	10/13/2017	10/25/2017	10/25/2017	10/27/2017	10/30/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,352.80		1,861,352.80	COA PICE BANTAY LANGSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG00036 - Construction of Multi-Purpose Building at Brgy. Ramon, Bari, Pangasinan	DPMH, IST REC.	PUBLIC BIDDING	N/A	10/03-09/17	10/13/2017	10/25/2017	10/25/2017	10/27/2017	10/30/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,400.00		1,861,400.00	COA PICE BANTAY LANGSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						

CY 2018 PROJECTS	18AG0037 - Construction of Multi-Purpose Building at Brgy. San Roque, Alaminos City, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	10/03-09/17	10/13/2017	10/25/2017	10/25/2017	10/27/2017	10/30/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,861,400.00	1,861,400.00	COA PICE BANTAY LANSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0038 - Construction of Multi-Purpose Building at Brgy. Macandandagan, Anda, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	10/03-09/17	10/13/2017	10/25/2017	10/25/2017	10/27/2017	10/30/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,861,874.40	1,861,874.40	COA PICE BANTAY LANSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0039 - Construction of Multi-Purpose Building at Brgy. Sto. Agustin, Sual, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	10/03-09/17	10/13/2017	10/25/2017	10/25/2017	10/27/2017	10/30/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,861,750.00	1,861,750.00	COA PICE BANTAY LANSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0040 - Construction of Multi-Purpose Building at Brgy. Magaytay, Dagupan, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	10/03-09/17	10/13/2017	10/25/2017	10/25/2017	10/27/2017	10/30/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,861,350.00	1,861,350.00	COA PICE BANTAY LANSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0041 - Construction of Multi-Purpose Building at Brgy. Pangasinan, Alaminos City, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	10/03-09/17	10/13/2017	10/25/2017	10/25/2017	10/27/2017	10/30/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,861,400.00	1,861,400.00	COA PICE BANTAY LANSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0042 - Construction of Multi-Purpose Building at Brgy. Bolosan, Sual, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	10/03-09/17	10/13/2017	10/25/2017	10/25/2017	10/27/2017	10/30/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,861,800.00	1,861,800.00	COA PICE BANTAY LANSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0043 - Construction of Multi-Purpose Building at Brgy. San Miguel, Bani, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	10/03-09/17	10/13/2017	10/25/2017	10/25/2017	10/27/2017	10/30/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,861,600.00	1,861,600.00	COA PICE BANTAY LANSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0044 - Rehabilitation/Reconstruction of National Roads with Slope Collapse and Landslide: Secondary Roads Brgy-Arora Road KO303+527 - KO303+600 KO303+279 - KO303+326.4	DPWH, IST REC	PUBLIC BIDDING	N/A	10/03-09/17	10/13/2017	10/25/2017	10/25/2017	10/27/2017	10/30/2017	1/24/2018	1/31/2018	2/9/2018	210 C.D.	F.Y 2018 GAA	25,480,000.00	25,480,000.00	24,196,475.74	24,196,475.74	COA PICE BANTAY LANSANGA II	N/A	10/3/2017	10/3/2017	10/3/2017	10/3/2017	10/3/2017						
CY 2018 PROJECTS	18AG0046 - Construction of Multi-Purpose Building (12.00 m. x 20.00 m.) Gymnasium at Brgy. Nibaliw, Mabini, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	11/03-09/17	11/13/2017	11/24/2017	11/24/2017	11/27/2017	11/29/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,861,800.00	1,861,800.00	COA PICE BANTAY LANSANGA II	N/A	10/18/2017	10/18/2017	10/18/2017	10/18/2017	10/18/2017						
CY 2018 PROJECTS	18AG0047 - Construction of Multi-Purpose Building at Brgy. Rosas, Anda, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	11/03-09/17	11/13/2017	11/24/2017	11/24/2017	11/27/2017	11/29/2017	1/24/2018	1/31/2018	2/9/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,861,800.00	1,861,800.00	COA PICE BANTAY LANSANGA II	N/A	10/18/2017	10/18/2017	10/18/2017	10/18/2017	10/18/2017						
CY 2018 PROJECTS	18AG0048 - Construction of Multi-Purpose Building at Brgy. Gordon, Bolinao, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	11/03-09/17	11/13/2017	11/24/2017	11/24/2017	11/27/2017	11/29/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,861,450.00	1,861,450.00	COA PICE BANTAY LANSANGA II	N/A	10/18/2017	10/18/2017	10/18/2017	10/18/2017	10/18/2017						

CY 2018 PROJECTS	18AG0061 - Construction of Alaminos Bypass Road at Alaminos City, Pangasinan (K0320+731-K0321+130)	DPWH-IST REC	PUBLIC BIDDING	11/2/2017	11/09-15/17	11/20/2017	12/1/2017	12/1/2017	12/4/2017	12/5/2017	2/5/2018	2/12/2018	2/19/2018	180 C.D.		F.Y 2018 GAA	12,377,400.00		12,377,400.00	11,753,063.58		11,753,063.58	COA PICE BANTAY LANSANGA II	10/27/2018	10/27/2018	10/27/2018	10/27/2018	10/27/2018	10/27/2018						
CY 2018 PROJECTS	18AG0062 - Construction of Multi-Purpose Building Two(2) Storey at Brgy. Limnangan, Alaminos City, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	11/09-15/17	11/20/2017	12/1/2017	12/1/2017	12/4/2017	12/5/2017	2/5/2018	2/12/2018	2/19/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,858,370.00		1,858,370.00	COA PICE BANTAY LANSANGA II	N/A	10/27/2018	10/27/2018	10/27/2018	10/27/2018	10/27/2018						
CY 2018 PROJECTS	18AG0063 - Construction of Multi-Purpose Building Two(2) Storey at Bolinao Coast Guard Station, Bolinao, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	01/15-21/18	1/24/2018	2/5/2018	2/5/2018	2/7/2018	2/9/2018	2/12/2018	2/15/2018	2/19/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,800.00		1,861,800.00	COA PICE BANTAY LANSANGA II	N/A	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018						
CY 2018 PROJECTS	18AG0064 - Construction of Flood Mitigation Facilities along Balingasinging River, Poblacion Section at Mabini, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	11/24/2017	11/21-27/17	11/29/2017	12/12/2017	12/12/2017	12/13/2017	12/15/2017	2/5/2018	2/12/2018	2/19/2018	240 C.D.		F.Y 2018 GAA	24,300,000.00		24,300,000.00	23,232,626.08		23,232,626.08	COA PICE BANTAY LANSANGA II	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0065 - Construction of Flood Mitigation Facilities along Balingasinging River (Tambacan Section) at Burgos, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	11/24/2017	11/21-27/17	11/29/2017	12/12/2017	12/12/2017	12/13/2017	12/15/2017	2/5/2018	2/12/2018	2/19/2018	240 C.D.		F.Y 2018 GAA	24,300,000.00		24,300,000.00	23,272,500.00		23,272,500.00	COA PICE BANTAY LANSANGA II	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0067 - Road Concreting at Barangay Amado, Bolinao, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	11/21-27/17	11/29/2017	12/12/2017	12/12/2017	12/13/2017	12/15/2017	2/5/2018	2/12/2018	2/19/2018	45 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,860,790.00		1,860,790.00	COA PICE BANTAY LANSANGA II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0068 - Road Concreting at Barangay Pangasinan, Alaminos City, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	11/21-27/17	11/29/2017	12/12/2017	12/12/2017	12/13/2017	12/15/2017	2/5/2018	2/12/2018	2/19/2018	45 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,971.50		1,861,971.50	COA PICE BANTAY LANSANGA II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0069 - Road Concreting, Barangay Tawin (to Garita, Bn), Alaminos City, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	11/21-27/17	11/29/2017	12/12/2017	12/12/2017	12/13/2017	12/15/2017	2/5/2018	2/12/2018	2/19/2018	45 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,800.00		1,861,800.00	COA PICE BANTAY LANSANGA II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0070 - Road Concreting at Barangay Sabangan, Alaminos City, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	11/21-27/17	11/29/2017	12/12/2017	12/12/2017	12/13/2017	12/15/2017	2/5/2018	2/12/2018	2/19/2018	45 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,122.50		1,861,122.50	COA PICE BANTAY LANSANGA II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0071 - Bridge, Rehab. Major Repair of Permanent Bridge Crossing Bridge (B007502.12) Along Pangasinan-Zambales Road, Alaminos City	DPWH-IST REC	PUBLIC BIDDING	11/16/2017	11/23-29/17	12/1/2017	12/14/2017	12/14/2017	12/15/2017	12/18/2017	2/5/2018	2/12/2018	2/19/2018	180 C.D.		F.Y 2018 GAA	8,920,035.24		8,920,035.24	8,460,136.40		8,460,136.40	COA PICE BANTAY LANSANGA II	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0072 - Construction of Sewall in the Municipality of Bolinao, Pangasinan at Bolinao, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	11/16/2017	11/23-29/17	12/1/2017	12/14/2017	12/14/2017	12/15/2017	12/18/2017	1/24/2018	1/31/2018	2/9/2018	180 C.D.		F.Y 2018 GAA	29,400,000.00		29,400,000.00	27,924,000.00		27,924,000.00	COA PICE BANTAY LANSANGA II	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0073 - Road Concreting at Barangay Bolinao, Alaminos City, Pangasinan	DPWH-IST REC	PUBLIC BIDDING	N/A	11/23-29/17	12/1/2017	12/14/2017	12/14/2017	12/15/2017	12/18/2017	2/5/2018	2/12/2018	2/19/2018	75 C.D.		F.Y 2018 GAA	2,940,000.00		2,940,000.00	2,792,700.00		2,792,700.00	COA PICE BANTAY LANSANGA II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						

CY 2018 PROJECTS	18AG0074 - Road Concreting at Barangay Cabuyo, Bolinao, Pangasinan	DPMH,IST PE'	PUBLIC BIDDING	N/A	11/23-29/17	12/1/2017	12/14/2017	12/14/2017	12/15/2017	12/18/2017	2/5/2018	2/12/2018	2/19/2018	75 C.D.		F.Y 2018 GAA	2,940,000.00		2,940,000.00		2,792,350.00		2,792,350.00	COA PICE BANTAY LANSAANG II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0075 - Road Concreting at Barangay Sabangan, Alaminos City, Pangasinan	DPMH,IST PE'	PUBLIC BIDDING	N/A	11/23-29/17	12/1/2017	12/14/2017	12/14/2017	12/15/2017	12/18/2017	2/5/2018	2/12/2018	2/19/2018	75 C.D.		F.Y 2018 GAA	2,940,000.00		2,940,000.00		2,792,230.00		2,792,230.00	COA PICE BANTAY LANSAANG II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0076 - Road Concreting, Barangay Sampaloc- Barangay Semang Sur, Pangasinan	DPMH,IST PE'	PUBLIC BIDDING	N/A	11/23-29/17	12/1/2017	12/14/2017	12/14/2017	12/15/2017	12/18/2017	2/5/2018	2/12/2018	2/19/2018	135 C.D.		F.Y 2018 GAA	4,900,000.00		4,900,000.00		4,654,500.00		4,654,500.00	COA PICE BANTAY LANSAANG II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0077 - Road Concreting at Barangay Estancia, Alaminos City, Pangasinan	DPMH,IST PE'	PUBLIC BIDDING	N/A	11/23-29/17	12/1/2017	12/14/2017	12/14/2017	12/15/2017	12/18/2017	2/5/2018	2/12/2018	2/19/2018	135 C.D.		F.Y 2018 GAA	4,900,000.00		4,900,000.00		4,654,450.00		4,654,450.00	COA PICE BANTAY LANSAANG II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0078 - Construction (Completion of) Multi-Purpose Building (16.00m x 24.00m) Gymnasium at Bolinao School of Education	DPMH,IST PE'	PUBLIC BIDDING	N/A	11/24-30/17	12/5/2017	12/15/2017	12/15/2017	12/18/2017	12/19/2017	1/24/2018	1/31/2018	2/9/2018	90 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00		1,861,700.00		1,861,700.00	COA PICE BANTAY LANSAANG II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0079 - Construction of Multi-Purpose Building (16.00m x 24.00m) Gymnasium at Barangay Semang Sur, Bolinao	DPMH,IST PE'	PUBLIC BIDDING	N/A	11/24-30/17	12/5/2017	12/15/2017	12/15/2017	12/18/2017	12/19/2017	1/24/2018	1/31/2018	2/9/2018	150 C.D.		F.Y 2018 GAA	2,940,000.00		2,940,000.00		2,792,360.00		2,792,360.00	COA PICE BANTAY LANSAANG II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0080 - Construction of Multi-Purpose Building (16.00m x 30.00m) Gymnasium at Armed National High School (ANHS), Bolinao, Pangasinan	DPMH,IST PE'	PUBLIC BIDDING	N/A	11/24-30/17	12/5/2017	12/15/2017	12/15/2017	12/18/2017	12/19/2017	2/5/2018	2/12/2018	2/19/2018	180 C.D.		F.Y 2018 GAA	3,430,000.00		3,430,000.00		3,256,100.50		3,256,100.50	COA PICE BANTAY LANSAANG II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0081 - Construction of Multi-Purpose Building (16.00m x 30.00m) Gymnasium at Barangay Ipirangan, Bolinao	DPMH,IST PE'	PUBLIC BIDDING	N/A	11/24-30/17	12/5/2017	12/15/2017	12/15/2017	12/18/2017	12/19/2017	2/5/2018	2/12/2018	2/19/2018	180 C.D.		F.Y 2018 GAA	3,430,000.00		3,430,000.00		3,258,000.00		3,258,000.00	COA PICE BANTAY LANSAANG II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0082 - Road Concreting at Barangay Sampaloc, Bolinao, Pangasinan	DPMH,IST PE'	PUBLIC BIDDING	N/A	11/24-30/17	12/5/2017	12/15/2017	12/15/2017	12/18/2017	12/19/2017	2/5/2018	2/12/2018	2/19/2018	135 C.D.		F.Y 2018 GAA	4,900,000.00		4,900,000.00		4,654,650.00		4,654,650.00	COA PICE BANTAY LANSAANG II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0083 - Road Concreting at Barangay Cabuyo, Bolinao, Pangasinan	DPMH,IST PE'	PUBLIC BIDDING	N/A	11/24-30/17	12/5/2017	12/15/2017	12/15/2017	12/18/2017	12/19/2017	1/24/2018	1/31/2018	2/9/2018	135 C.D.		F.Y 2018 GAA	4,900,000.00		4,900,000.00		4,653,530.00		4,653,530.00	COA PICE BANTAY LANSAANG II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0084 - Road Concreting of Barangay Luna, Bolinao, Pangasinan at Barangay Luna, Bolinao, Pangasinan	DPMH,IST PE'	PUBLIC BIDDING	N/A	11/24-30/17	12/5/2017	12/15/2017	12/15/2017	12/18/2017	12/19/2017	2/5/2018	2/12/2018	2/19/2018	135 C.D.		F.Y 2018 GAA	4,900,000.00		4,900,000.00		4,654,650.00		4,654,650.00	COA PICE BANTAY LANSAANG II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0085 - Road Concreting, Barangay Semang Norte-Lupi, Bolinao, Pangasinan	DPMH,IST PE'	PUBLIC BIDDING	N/A	11/24-30/17	12/5/2017	12/15/2017	12/15/2017	12/18/2017	12/19/2017	1/24/2018	1/31/2018	2/9/2018	135 C.D.		F.Y 2018 GAA	4,900,000.00		4,900,000.00		4,654,650.00		4,654,650.00	COA PICE BANTAY LANSAANG II	N/A	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018						
CY 2018 PROJECTS	18AG0086 - Bridge Rehabilitation/Minor Repair of Permanent Bridge, Acornell Bridge (000717J2) at along Buzon-Agno Road, Mabini, Pangasinan	DPMH,IST PE'	PUBLIC BIDDING	11/20/2017	11/27/12-19/17	12/6/2017	12/18/2017	12/18/2017	12/20/2017	12/22/2017	2/5/2018	2/12/2018	2/19/2018	120 C.D.		F.Y 2018 GAA	7,448,000.00		7,448,000.00		7,074,850.00		7,074,850.00	COA PICE BANTAY LANSAANG II	11/16/2018	11/16/2018	11/16/2018	11/16/2018	11/16/2018	11/16/2018						

CY 2018 PROJECTS	18AG0067 - Construction of Flood Mitigation Facilities along Balinggung River (Pobladon Section) Agno, Pangasinan, Bataan Collection.	DPWH, IST REC	PUBLIC BIDDING	12/6/2017	12/12-18/17	12/21/2017	1/3/2018	1/3/2018	1/3/2018	1/4/2018	1/24/2018	1/31/2018	2/9/2018	240 C.D.	F.Y 2018 GAA	24,500,000.00		24,500,000.00	23,272,300.00	23,272,300.00	COA PICE BANTAY LANGSANGA II	12/11/2017	12/11/2017	12/11/2017	12/11/2017	12/11/2017	12/11/2017						
CY 2018 PROJECTS	18AG0068 - Construction of Flood Mitigation Facilities along Balinggung River (Bongom-Old Section) Agno, Pangasinan, Brgy. Bongom-Old, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	12/6/2017	12/12-18/17	12/21/2017	1/3/2018	1/3/2018	1/3/2018	1/4/2018	1/24/2018	1/31/2018	2/9/2018	240 C.D.	F.Y 2018 GAA	24,500,000.00		24,500,000.00	23,272,590.00	23,272,590.00	COA PICE BANTAY LANGSANGA II	12/11/2017	12/11/2017	12/11/2017	12/11/2017	12/11/2017	12/11/2017						
CY 2018 PROJECTS	18AG0069 - Construction of Flood Control Structure along Alaminos River, Alaminos City, Pangasinan (K0000+980-K0001+600)	DPWH, IST REC	PUBLIC BIDDING	N/A	12/12-18/17	12/21/2017	1/3/2018	1/3/2018	1/3/2018	1/4/2018	1/24/2018	1/31/2018	2/9/2018	270 C.D.	F.Y 2018 GAA	49,000,000.00		49,000,000.00	46,550,000.00	46,550,000.00	COA PICE BANTAY LANGSANGA II	N/A	12/11/2017	12/11/2017	12/11/2017	12/11/2017	12/11/2017						
CY 2018 PROJECTS	18AG0090 - Construction of Multi-Purpose Building (16.00m x 12.00m) Barangay Bolinao, Alaminos City, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	12/12-18/17	12/21/2017	1/3/2018	1/3/2018	1/3/2018	1/4/2018	2/5/2018	2/12/2018	2/19/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,750.00	1,861,750.00	COA PICE BANTAY LANGSANGA II	N/A	12/11/2017	12/11/2017	12/11/2017	12/11/2017	12/11/2017						
CY 2018 PROJECTS	18AG0091 - Construction of Multi-Purpose Building 2-storey at Brgy. Pobladon, Sual, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	12/18-24/17	12/26/2017	1/8/2018	1/8/2018	1/9/2018	1/11/2018	2/5/2018	2/12/2018	2/19/2018	180 C.D.	F.Y 2018 GAA	3,430,000.00		3,430,000.00	3,258,100.00	3,258,100.00	COA PICE BANTAY LANGSANGA II	N/A	12/11/2017	12/11/2017	12/11/2017	12/11/2017	12/11/2017						
CY 2018 PROJECTS	18AG0092 - Bridge, Rehabilitation/Repair of Permanent Bridge, Asset Br. (B0069SL2) along Pangasinan-Zambales Road at Infanta, Pangasinan (K03274+380)	DPWH, IST REC	PUBLIC BIDDING	N/A	12/18-24/17	12/26/2017	1/8/2018	1/8/2018	1/9/2018	1/11/2018	1/24/2018	1/31/2018	2/9/2018	90 C.D.	F.Y 2018 GAA	6,860,000.00		6,860,000.00	6,516,300.00	6,516,300.00	COA PICE BANTAY LANGSANGA II	N/A	12/11/2017	12/11/2017	12/11/2017	12/11/2017	12/11/2017						
CY 2018 PROJECTS	18AG0093 - Bridge, Rehabilitation/Repair of Permanent Bridge, Almacn. Br. (B005716L2) along Benigno Road at Bani, Pangasinan (K03324+640)	DPWH, IST REC	PUBLIC BIDDING	N/A	12/18-24/17	12/26/2017	1/8/2018	1/8/2018	1/9/2018	1/11/2018	2/5/2018	2/12/2018	2/19/2018	120 C.D.	F.Y 2018 GAA	8,526,000.00		8,526,000.00	8,098,900.00	8,098,900.00	COA PICE BANTAY LANGSANGA II	N/A	12/11/2017	12/11/2017	12/11/2017	12/11/2017	12/11/2017						
CY 2018 PROJECTS	18AG0094 - Road Concrete of Brgy. Luciente II, Bolinao, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	12/18-24/17	12/26/2017	1/8/2018	1/8/2018	1/9/2018	1/11/2018	2/5/2018	2/12/2018	2/19/2018	165 C.D.	F.Y 2018 GAA	8,820,000.00		8,820,000.00	8,378,260.00	8,378,260.00	COA PICE BANTAY LANGSANGA II	N/A	12/11/2017	12/11/2017	12/11/2017	12/11/2017	12/11/2017						
CY 2018 PROJECTS	18AG0095 - Road Concrete of Brgy. Tupa-Saming Norte, Bolinao, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	12/18-24/17	12/26/2017	1/8/2018	1/8/2018	1/9/2018	1/11/2018	1/24/2018	1/31/2018	2/9/2018	180 C.D.	F.Y 2018 GAA	9,800,000.00		9,800,000.00	9,309,160.00	9,309,160.00	COA PICE BANTAY LANGSANGA II	N/A	12/11/2017	12/11/2017	12/11/2017	12/11/2017	12/11/2017						
CY 2018 PROJECTS	18AG0096 - Asset Preservation Construction Upgrading/Rehab. of Drainage along National Road, Secondary Road, Alaminos-Bolinao Road (K0321+100-K0326+927-K0339+533) at Alaminos City and Bani, Pangasinan, (K03212+000-K03212+000)	DPWH, IST REC	PUBLIC BIDDING	N/A	12/18-24/17	12/26/2017	1/8/2018	1/8/2018	1/9/2018	1/11/2018	1/24/2018	1/31/2018	2/9/2018	270 C.D.	F.Y 2018 GAA	49,000,000.00		49,000,000.00	46,549,950.00	46,549,950.00	COA PICE BANTAY LANGSANGA II	N/A	12/11/2017	12/11/2017	12/11/2017	12/11/2017	12/11/2017						
CY 2018 PROJECTS	18AG0097 - Asset Preservation Construction Upgrading/Rehabilitation of Drainage along National Road, Secondary Road, Pangasinan-Zambales Road (K0319+950-K0321+000) at Alaminos City, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	1/9/2018	01/15-21/18	1/24/2018	2/5/2018	2/5/2018	2/7/2018	2/9/2018	2/12/2018	2/15/2018	2/17/2018	240 C.D.	F.Y 2018 GAA	26,140,302.00		26,140,302.00	24,833,000.00	24,833,000.00	COA PICE BANTAY LANGSANGA II	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018						

CY 2018 PROJECTS	1BAG009 - Asset Preservation/Construction Logistical/Hub of Drainage along National Road-Secondary Road-Ban-Agro Road (K0336+(-570)-K0336+000, K0336+(-775)-K0336+(-598) at Ban, Pangasinan, Binalabao Road)	DPMH,IST REC*	PUBLIC BIDDING			12/18-24/17	12/26/2017	1/8/2018	1/8/2018	1/9/2018	1/11/2018	1/24/2018	1/31/2018	2/9/2018	210 C.D.	F.Y 2018 GAA	14,641,200.00	14,641,200.00	13,907,650.00	13,907,650.00	COA PICE SANTAY LANGANGA II		12/11/2017	12/11/2017	12/11/2017	12/11/2017	12/11/2017							
CY 2018 PROJECTS	1BAG0099 - Construction of Flood Mitigation Facilities along Alameda River (Balatong Section), Alameda City, Pangasinan	DPMH,IST REC*	PUBLIC BIDDING		1/9/2018	01/15-21/18	1/24/2018	2/5/2018	2/5/2018	2/7/2018	2/9/2018	2/12/2018	2/15/2018	2/21/2018	270 C.D.	F.Y 2018 GAA	24,500,000.00	24,500,000.00	23,274,500.00	23,274,500.00	COA PICE SANTAY LANGANGA II	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018							
CY 2018 PROJECTS	1BAG0100 - Construction of Sewall, Robison, Infante, Pangasinan	DPMH,IST REC*	PUBLIC BIDDING		1/9/2018	01/15-21/18	1/24/2018	2/5/2018	2/5/2018	2/7/2018	2/9/2018	2/12/2018	2/15/2018	2/21/2018	200 C.D.	F.Y 2018 GAA	24,500,000.00	24,500,000.00	23,274,500.00	23,274,500.00	COA PICE SANTAY LANGANGA II	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018							
CY 2018 PROJECTS	1BAG0101 - Convergence and Special Support Construction/Improvement of Access Roads Leading to Declared Tourism Destinations-	DPMH,IST REC*	PUBLIC BIDDING		1/9/2018	01/15-21/18	1/24/2018	2/5/2018	2/5/2018	2/7/2018	2/9/2018	2/12/2018	2/15/2018	2/21/2018	240 C.D.	F.Y 2018 GAA	39,200,000.00	39,200,000.00	37,239,450.00	37,239,450.00	COA PICE SANTAY LANGANGA II	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018							
CY 2018 PROJECTS	1BAG0102 - Convergence and Special Support Construction/Improvement of Access Roads Leading to Declared Tourism Destinations-San Jose Namagagan-Inbo-Tondol Road Leading to Tondol Beach, including	DPMH,IST REC*	PUBLIC BIDDING		1/9/2018	01/15-21/18	1/24/2018	2/5/2018	2/5/2018	2/7/2018	2/9/2018	2/12/2018	2/15/2018	2/21/2018	240 C.D.	F.Y 2018 GAA	49,000,000.00	49,000,000.00	46,546,656.36	46,546,656.36	COA PICE SANTAY LANGANGA II	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018							
CY 2018 PROJECTS	1BAG0103-Network Development-Off Cartegeway Improvement-Tertiary Road-Ban-Agro Road (K0344+000-344+000, K0344+789-K0344+000 at Agro, Pangasinan	DPMH,IST REC*	PUBLIC BIDDING		2/2/2018	2/07-13/2018	2/16/2018	3/1/2018	3/1/2018	3/2/2018	3/5/2018	3/6/2018	3/15/2018	3/21/2018	210 C.D.	F.Y 2018 GAA	26,625,620.00	26,625,620.00	25,999,979.00	25,999,979.00	COA PICE SANTAY LANGANGA II	1/4/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018							
CY 2018 PROJECTS	1BAG0104 - Road Connecting with Canal, Brgy. Gamitad, Bolinao, Pangasinan	DPMH,IST REC*	PUBLIC BIDDING		1/9/2018	01/15-21/18	1/24/2018	2/5/2018	2/5/2018	2/7/2018	2/9/2018	2/12/2018	2/15/2018	2/21/2018	210 C.D.	F.Y 2018 GAA	9,803,921.57	9,803,921.57	9,313,700.00	9,313,700.00	COA PICE SANTAY LANGANGA II	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018							
CY 2018 PROJECTS	1BAG0105 - Completion of Multi-Purpose Building at Bolinao Integrated School, Bolinao, Pangasinan	DPMH,IST REC*	PUBLIC BIDDING	N/A		01/15-21/18	1/24/2018	2/5/2018	2/5/2018	2/7/2018	2/9/2018	2/12/2018	2/15/2018	2/21/2018	90 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,861,500.00	1,861,500.00	COA PICE SANTAY LANGANGA II	N/A	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018	1/4/2018						
CY 2018 PROJECTS	1BAG0106- Construction of Multi-Purpose Building (16.00 m x 30.00 m) Gymnasium at Brgy. Concordia, Bolinao, Pangasinan	DPMH,IST REC*	PUBLIC BIDDING	N/A		1/24-30/2018	2/2/2018	2/14/2018	2/14/2018	2/15/2018	2/19/2018	2/20/2018	2/21/2018	2/26/2018	210 C.D.	F.Y 2018 GAA	4,900,000.00	4,900,000.00	4,654,460.00	4,654,460.00	COA PICE SANTAY LANGANGA II	N/A	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018						
CY 2018 PROJECTS	1BAG0107- Bridge-Widening of Permanent Bridges-Robison Rd. (R0077(L2,L2)) Along Pangasinan-Zambales Road (K0336+000-Bray	DPMH,IST REC*	PUBLIC BIDDING	1/19/2018		1/24-30/2018	2/2/2018	2/14/2018	2/14/2018	2/15/2018	2/19/2018	2/20/2018	2/21/2018	2/26/2018	210 C.D.	F.Y 2018 GAA	11,760,000.00	11,760,000.00	11,174,458.38	11,174,458.38	COA PICE SANTAY LANGANGA II	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018							
CY 2018 PROJECTS	1BAG0108- Bridge-Widening of Permanent Bridges-Venosa Br. (R0077(L2,L2)) Along Pangasinan-Zambales Road (K0336+070), Brgy. Robison, Sual, Pangasinan	DPMH,IST REC*	PUBLIC BIDDING	1/19/2018		1/24-30/2018	2/2/2018	2/14/2018	2/14/2018	2/15/2018	2/19/2018	2/20/2018	2/21/2018	2/26/2018	180 C.D.	F.Y 2018 GAA	5,880,000.00	5,880,000.00	5,385,636.92	5,385,636.92	COA PICE SANTAY LANGANGA II	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018							

CY 2018 PROJECTS	18AG0109- Bridge-Widening of Permanent Bridge-Colice Box Br. (800710L2) Along Pangasinan-Zambales Road KO327+220, Brgy. Sesakayan, Sual, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	1/19/2018	1/24-30/2018	2/2/2018	2/14/2018	2/14/2018	2/15/2018	2/19/2018	2/20/2018	2/21/2018	2/26/2018	210 C.D.	F.Y 2018 GAA	11,760,000.00	11,760,000.00	11,172,335.16	11,172,335.16	COA PICE BANTAY LANSANGA II	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018								
CY 2018 PROJECTS	18AG0110- Bridge-Widening of Permanent Bridge-Daravatan Br. (800708L2) Along Pangasinan-Zambales Road KO324+490, Brgy. San Vicente, Alaminos City, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	1/19/2018	1/24-30/2018	2/2/2018	2/14/2018	2/14/2018	2/15/2018	2/19/2018	2/20/2018	2/21/2018	2/26/2018	210 C.D.	F.Y 2018 GAA	11,760,000.00	11,760,000.00	11,170,212.75	11,170,212.75	COA PICE BANTAY LANSANGA II	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018								
CY 2018 PROJECTS	18AG0111- Bridge-Widening of Permanent Bridge-Amandiogo Br. (800708L2) Along Pangasinan-Zambales Road KO318+160, Brgy. Amandiogo, Alaminos City, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	1/19/2018	1/24-30/2018	2/2/2018	2/14/2018	2/14/2018	2/15/2018	2/19/2018	2/20/2018	2/21/2018	2/26/2018	240 C.D.	F.Y 2018 GAA	14,700,000.00	14,700,000.00	13,962,250.62	13,962,250.62	COA PICE BANTAY LANSANGA II	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018								
CY 2018 PROJECTS	18AG0112- Bridge-Widening of Permanent Bridge-Quental Br. (800713L2) Along Pangasinan-Zambales Road KO339+070, Brgy. Poblacion, Sual, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	1/19/2018	1/24-30/2018	2/2/2018	2/14/2018	2/14/2018	2/15/2018	2/19/2018	2/20/2018	2/21/2018	2/26/2018	180 C.D.	F.Y 2018 GAA	5,880,000.00	5,880,000.00	5,585,106.38	5,585,106.38	COA PICE BANTAY LANSANGA II	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018								
CY 2018 PROJECTS	18AG0113- Asphalt Overlay along Alaminos-Bolineo Road KO338+000- KO332+862	DPWH, IST REC	PUBLIC BIDDING	1/19/2018	1/24-30/2018	2/2/2018	2/14/2018	2/14/2018	2/15/2018	2/19/2018	2/20/2018	2/21/2018	2/26/2018	60 C.D.	F.Y 2018 GAA	39,200,000.00	39,200,000.00	37,240,000.00	37,240,000.00	COA PICE BANTAY LANSANGA II	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018								
CY 2018 PROJECTS	18AG0114- Asphalt Overlay along Bant- Agno Road KO348+000- KO348+862	DPWH, IST REC	PUBLIC BIDDING	1/19/2018	1/24-30/2018	2/2/2018	2/14/2018	2/14/2018	2/15/2018	2/19/2018	2/20/2018	2/21/2018	2/26/2018	60 C.D.	F.Y 2018 GAA	39,200,000.00	39,200,000.00	37,240,000.00	37,240,000.00	COA PICE BANTAY LANSANGA II	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018								
CY 2018 PROJECTS	18AG0115- Asphalt Overlay along Bunge-Agro Road KO303+1562- KO306+901	DPWH, IST REC	PUBLIC BIDDING	1/19/2018	1/24-30/2018	2/2/2018	2/14/2018	2/14/2018	2/15/2018	2/19/2018	2/20/2018	2/21/2018	2/26/2018	60 C.D.	F.Y 2018 GAA	39,200,000.00	39,200,000.00	37,240,000.00	37,240,000.00	COA PICE BANTAY LANSANGA II	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018	1/17/2018								
CY 2018 PROJECTS	18AG0116- Concreting of Culverts PRR at Brgy. Calubog, Bolineo, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	2/2/2018	2/07-13/2018	2/16/2018	3/1/2018	3/1/2018	3/2/2018	3/5/2018	3/6/2018	4/1/2018	4/23/2018	150 C.D.	DAA 2018	6,965,000.00	6,965,000.00	6,616,150.00	6,616,150.00	COA PICE BANTAY LANSANGA II	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018								
CY 2018 PROJECTS	18AG0117-Road Concreting, Brgy. Luciente I, Bolineo, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	2/07-13/2018	2/16/2018	3/1/2018	3/1/2018	3/2/2018	3/5/2018	3/6/2018	3/15/2018	3/21/2018	90 C.D.	F.Y 2018 GAA	3,430,000.00	3,430,000.00	3,258,140.00	3,258,140.00	COA PICE BANTAY LANSANGA II	N/A	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018								
CY 2018 PROJECTS	18AG0118-Road Concreting at Luciente I, Bolineo, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	2/2/2018	2/07-13/2018	2/16/2018	3/1/2018	3/1/2018	3/2/2018	3/5/2018	3/6/2018	3/15/2018	3/21/2018	180 C.D.	F.Y 2018 GAA	9,800,000.00	9,800,000.00	9,308,920.00	9,308,920.00	COA PICE BANTAY LANSANGA II	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018								
CY 2018 PROJECTS	18AG0119- Construction of Road, Vega, Dadiel, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	2/07-13/2018	2/16/2018	3/1/2018	3/1/2018	3/2/2018	3/5/2018	3/6/2018	3/15/2018	3/21/2018	45 C.D.	F.Y 2018 GAA	1,960,000.00	1,960,000.00	1,861,650.00	1,861,650.00	COA PICE BANTAY LANSANGA II	N/A	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018								
CY 2018 PROJECTS	18AG0120- Construction of Road, Magpayser, Agno, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	2/07-13/2018	2/16/2018	3/1/2018	3/1/2018	3/2/2018	3/5/2018	3/6/2018	3/15/2018	3/21/2018	75 C.D.	F.Y 2018 GAA	2,940,000.00	2,940,000.00	2,793,000.00	2,793,000.00	COA PICE BANTAY LANSANGA II	N/A	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018								

CY 2018 PROJECTS	18AG0121- Construction of Road, Aliao, Dasol, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	2/07-13/2018	2/16/2018	3/1/2018	3/1/2018	3/2/2018	3/5/2018	3/6/2018	3/15/2018	3/21/2018	45 C.D.		F.Y 2018 GAA	1,960,000.00		1,960,000.00	1,861,175.00	1,861,175.00	COA PICE BANTAY LANSANGA II	N/A	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018						
CY 2018 PROJECTS	18AG0122- Construction of Road from Poblacion, San Vicente to Malimpon Dasol, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	02/9-15/18	2/16/2018	3/2/2018	3/2/2018	3/5/2018	3/6/2018	3/7/2018	3/15/2018	3/26/2018	135 C.D.		F.Y 2018 GAA	4,900,000.00		4,900,000.00	4,654,570.00	4,654,570.00	COA PICE BANTAY LANSANGA II	N/A	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018						
CY 2018 PROJECTS	18AG0123- Construction/Repair / Rehabilitation of Road at Barangay Ranao, Beni, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	02/9-15/18	2/16/2018	3/2/2018	3/2/2018	3/5/2018	3/6/2018	3/7/2018	3/15/2018	3/26/2018	75 C.D.		F.Y 2018 GAA	2,940,000.00		2,940,000.00	2,792,670.00	2,792,670.00	COA PICE BANTAY LANSANGA II	N/A	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018						
CY 2018 PROJECTS	18AG0124- Concreting of Sitio Purok Road, Brgy. Aloling PNR at Brgy. Aloling, Agno, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	02/9-15/18	2/16/2018	3/2/2018	3/2/2018	3/5/2018	3/6/2018	4/6/2018	4/15/2018	4/23/2018	135 C.D.		DAA 2018	4,975,000.00		4,975,000.00	4,725,690.00	4,725,690.00	COA PICE BANTAY LANSANGA II	N/A	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018						
CY 2018 PROJECTS	18AG0125- Concreting of Brgy. Tipo PNR at Brgy. Tipo, Beni, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	02/9-15/18	2/16/2018	3/2/2018	3/2/2018	3/5/2018	3/6/2018	4/6/2018	4/15/2018	4/23/2018	135 C.D.		DAA 2018	4,975,000.00		4,975,000.00	4,725,255.00	4,725,255.00	COA PICE BANTAY LANSANGA II	N/A	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018						
CY 2018 PROJECTS	18AG0126- Concreting of Sitio Puro Lay Brgy. Ranao PNR at Brgy. Ranao, Beni, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	02/9-15/18	2/16/2018	3/2/2018	3/2/2018	3/5/2018	3/6/2018	4/6/2018	4/15/2018	4/23/2018	135 C.D.		DAA 2018	4,975,000.00		4,975,000.00	4,725,400.00	4,725,400.00	COA PICE BANTAY LANSANGA II	N/A	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018						
CY 2018 PROJECTS	18AG0127- Concreting of Calibang (Site Aloling) PNR at Brgy. Calibang, Beni, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	02/9-15/18	2/16/2018	3/2/2018	3/2/2018	3/5/2018	3/6/2018	4/6/2018	4/15/2018	4/23/2018	135 C.D.		DAA 2018	4,975,000.00		4,975,000.00	4,725,740.00	4,725,740.00	COA PICE BANTAY LANSANGA II	N/A	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018						
CY 2018 PROJECTS	18AG0128-Road Concreting Brgy. Brabulaban (Loco) to Lucena, Bolinao, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	02/9-15/18	2/16/2018	3/2/2018	3/2/2018	3/5/2018	3/6/2018	3/7/2018	3/15/2018	3/26/2018	75 C.D.		F.Y 2018 GAA	4,900,000.00		4,900,000.00	4,654,420.00	4,654,420.00	COA PICE BANTAY LANSANGA II	N/A	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018						
CY 2018 PROJECTS	18AG0129- Concreting of Brgy. Poblacion-San Vicente PNR at Brgy. Poblacion Dasol, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	02/9-15/18	2/16/2018	3/2/2018	3/2/2018	3/5/2018	3/6/2018	4/6/2018	4/15/2018	4/23/2018	75 C.D.		DAA 2018	2,985,000.00		2,985,000.00	2,835,450.00	2,835,450.00	COA PICE BANTAY LANSANGA II	N/A	1/30/2018	1/30/2018	1/30/2018	1/30/2018	1/30/2018						
CY 2018 PROJECTS	18AG0130- Bridge Widening of Permanent Bridges-Gavaga Br. (B007052.2) along Pangasinan-Zambales Road KO3104+050, Brgy. Palamis, Alaminos City, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	2/15/2018	02/21-27/2018	3/2/2018	3/14/2018	3/14/2018	3/15/2018	3/16/2018	3/19/2018	3/28/2018	4/6/2018	270 C.D.		F.Y 2018 GAA	45,080,000.00		45,080,000.00	42,820,244.02	42,820,244.02	COA PICE BANTAY LANSANGA II	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018						
CY 2018 PROJECTS	18AG0131- Bridge Widening of Permanent Bridges-Mataleleok 2 Br (B00713.2) along Pangasinan-Zambales Road KO334+750, Brgy. Cadeny, Sual, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	2/15/2018	02/21-27/2018	3/2/2018	3/14/2018	3/14/2018	3/15/2018	3/16/2018	3/19/2018	3/28/2018	4/6/2018	270 C.D.		F.Y 2018 GAA	44,100,000.00		44,100,000.00	41,891,121.60	41,891,121.60	COA PICE BANTAY LANSANGA II	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018						
CY 2018 PROJECTS	18AG0132- Construction Local Road, Brgy. Amado (Tinungang), Bolinao, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	2/15/2018	02/21-27/2018	3/2/2018	3/14/2018	3/14/2018	3/15/2018	3/16/2018	3/19/2018	3/28/2018	4/6/2018	195 C.D.		F.Y 2018 GAA	16,660,000.00		16,660,000.00	15,826,450.00	15,826,450.00	COA PICE BANTAY LANSANGA II	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018						

CY 2018 PROJECTS	18AG0133- Road Concrete, Brgy. Culana, Bolinao, Pangasinan	DPWH, IST PED	PUBLIC BIDDING	N/A	02/21- 27/2018	3/2/2018	3/14/2018	3/14/2018	3/15/2018	3/16/2018	3/19/2018	3/28/2018	4/6/2018	120 C.D.	F.Y 2018 GAA	4,410,000.00		4,410,000.00	4,189,060.00		4,189,060.00	COA PICE BANTAY LANSANGA II	N/A	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018					
CY 2018 PROJECTS	18AG0134- Construction Local Road, Brgy. Goyden, Bolinao, Pangasinan	DPWH, IST PED	PUBLIC BIDDING	2/15/2018	02/21- 27/2018	3/2/2018	3/14/2018	3/14/2018	3/15/2018	3/16/2018	3/19/2018	3/28/2018	4/6/2018	120 C.D.	F.Y 2018 GAA	13,932,164.00		13,932,164.00	13,234,180.00		13,234,180.00	COA PICE BANTAY LANSANGA II	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018					
CY 2018 PROJECTS	18AG0135- Construction of Multi-Purpose Building at Amandingo ES, Brgy. Amandingo, Alaminos City, Pangasinan	DPWH, IST PED	PUBLIC BIDDING	N/A	02/21- 27/2018	3/2/2018	3/14/2018	3/14/2018	3/15/2018	3/16/2018	3/19/2018	3/28/2018	4/6/2018	60 C.D.	F.Y 2018 GAA	1,470,000.00		1,470,000.00	1,396,200.00		1,396,200.00	COA PICE BANTAY LANSANGA II	N/A	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018					
CY 2018 PROJECTS	18AG0136- Construction of Multi-Purpose Building at Lando, ES, Brgy. Lando, Alaminos City, Pangasinan	DPWH, IST PED	PUBLIC BIDDING	N/A	02/21- 27/2018	3/2/2018	3/14/2018	3/14/2018	3/15/2018	3/16/2018	3/19/2018	3/28/2018	4/6/2018	60 C.D.	F.Y 2018 GAA	1,470,000.00		1,470,000.00	1,396,350.00		1,396,350.00	COA PICE BANTAY LANSANGA II	N/A	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018					
CY 2018 PROJECTS	18AG0137- Construction of Multi-Purpose Building (Livelihood Center) at Brgy. Mone, Alaminos City, Pangasinan	DPWH, IST PED	PUBLIC BIDDING	N/A	02/21- 27/2018	3/2/2018	3/14/2018	3/14/2018	3/15/2018	3/16/2018	3/19/2018	3/28/2018	4/6/2018	150 C.D.	F.Y 2018 GAA	2,940,000.00		2,940,000.00	2,792,410.00		2,792,410.00	COA PICE BANTAY LANSANGA II	N/A	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018					
CY 2018 PROJECTS	18AG0138- Construction of Multi-Purpose Building (Livelihood Center) at Brgy. Roxas, Andit, Pangasinan	DPWH, IST PED	PUBLIC BIDDING	N/A	02/21- 27/2018	3/2/2018	3/14/2018	3/14/2018	3/15/2018	3/16/2018	3/19/2018	3/28/2018	4/6/2018	150 C.D.	F.Y 2018 GAA	2,940,000.00		2,940,000.00	2,792,640.00		2,792,640.00	COA PICE BANTAY LANSANGA II	N/A	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018					
CY 2018 PROJECTS	18AG0139- Road Opening, Maguway, Agro, Pangasinan, Brgy. Maguway, HO 000+000+00 000+040	DPWH, IST PED	PUBLIC BIDDING	2/15/2018	02/21- 27/2018	3/2/2018	3/14/2018	3/14/2018	3/15/2018	3/16/2018	3/19/2018	3/28/2018	4/6/2018	180 C.D.	F.Y 2018 GAA	14,700,000.00		14,700,000.00	13,964,450.00		13,964,450.00	COA PICE BANTAY LANSANGA II	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018	2/12/2018					
CY 2018 PROJECTS	18AG0140- Construction of Multi-Purpose Building at Brgy. Maguway, Alaminos City, Pangasinan	DPWH, IST PED	PUBLIC BIDDING	N/A	03/05-11/18	03/12/18/18	3/26/2018	3/26/2018	3/28/2018	3/30/2018	4/4/2018	4/6/2018	4/12/2018	180 C.D.	F.Y 2018 GAA	3,430,000.00		3,430,000.00	3,298,120.00		3,298,120.00	COA PICE BANTAY LANSANGA II	N/A	2/26/2018	2/26/2018	2/26/2018	2/26/2018	2/26/2018					
CY 2018 PROJECTS	18AG0141- Construction of Road Control to Pollution, Agro at Agro, Pangasinan	DPWH, IST PED	PUBLIC BIDDING	N/A	03/05-11/18	03/12/18/18	3/26/2018	3/26/2018	3/28/2018	3/30/2018	4/4/2018	4/6/2018	4/12/2018	210 C.D.	F.Y 2018 GAA	9,800,000.00		9,800,000.00	9,301,180.00		9,301,180.00	COA PICE BANTAY LANSANGA II	N/A	2/26/2018	2/26/2018	2/26/2018	2/26/2018	2/26/2018					
CY 2018 PROJECTS	18AG0142- Retrofitting/Strength- ening of Permanent Bridges, Tambacan St. (800712L2) along Pangasinan- Zambales Road at Burgos, Pangasinan (800690L2)	DPWH, IST PED	PUBLIC BIDDING	3/20/2018	03/23-29/18	4/2/2018	4/13/2018	4/13/2018	4/16/2018	4/18/2018	4/19/2018	4/30/2018	5/7/2018	120 C.D.	F.Y 2018 GAA	49,000,000.00		49,000,000.00	46,591,923.50		46,591,923.50	COA PICE BANTAY LANSANGA II	3/16/2018	3/16/2018	3/16/2018	3/16/2018	3/16/2018	3/16/2018					
CY 2018 PROJECTS	18AG0143- Widening of Permanent Bridge- Clay Clay St. (800970L2) along Alaminos-Bolinao Road at San Jose, Bani, Pangasinan 339+400	DPWH, IST PED	PUBLIC BIDDING	3/20/2018	03/23-29/18	4/2/2018	4/13/2018	4/13/2018	4/16/2018	4/18/2018	4/19/2018	4/30/2018	5/7/2018	900 C.D.	F.Y 2018 GAA	25,490,196.08		25,490,196.08	24,291,130.00		24,291,130.00	COA PICE BANTAY LANSANGA II	3/16/2018	3/16/2018	3/16/2018	3/16/2018	3/16/2018	3/16/2018					
CY 2018 PROJECTS	18AG0144- Retrofitting/Strength- ening of Permanent Bridges, Espital St. (800690L2) along Pangasinan- Zambales Road at Dasil, Pangasinan HO291+240	DPWH, IST PED	PUBLIC BIDDING	3/20/2018	03/23-29/18	4/2/2018	4/13/2018	4/13/2018	4/16/2018	4/18/2018	4/19/2018	4/30/2018	5/7/2018	90 C.D.	F.Y 2018 GAA	19,600,000.00		19,600,000.00	18,615,397.55		18,615,397.55	COA PICE BANTAY LANSANGA II	3/16/2018	3/16/2018	3/16/2018	3/16/2018	3/16/2018	3/16/2018					

CY 2018 PROJECTS	18AG0145- Repair/Maintenance of Flood Control and Drainage Structures, Cobaltan River Barrage Slope Protection at Brgy. Cobaltan, Alaminos City, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	03/23-29/18	4/2/2018	4/13/2018	4/13/2018	4/16/2018	4/18/2018	4/19/2018	7/25/2018	5/2/2018	90 C.D.		1,960,000.00	1,960,000.00	1,961,710.00		1,961,710.00	COA PICE BANTAY LANSANGA II	N/A	3/16/2018	3/16/2018	3/16/2018	3/16/2018	3/16/2018				
CY 2018 PROJECTS	18AG0146- Repair/Maintenance of Flood Control and Drainage Structures, at Gavaga Bridge (Section 1) at Brgy. Amandago, Alaminos City, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	03/23-29/18	4/2/2018	4/13/2018	4/13/2018	4/16/2018	4/18/2018	4/19/2018	7/25/2018	5/2/2018	90 C.D.		1,960,000.00	1,960,000.00	1,961,600.00		1,961,600.00	COA PICE BANTAY LANSANGA II	N/A	3/16/2018	3/16/2018	3/16/2018	3/16/2018	3/16/2018				
CY 2018 PROJECTS	18AG0147- Repair/Maintenance of Flood Control and Drainage Structures, at Gavaga Bridge (Section 2) at Brgy. Amandago, Alaminos City, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	03/23-29/18	4/2/2018	4/13/2018	4/13/2018	4/16/2018	4/18/2018	4/19/2018	7/25/2018	5/2/2018	90 C.D.		1,960,000.00	1,960,000.00	1,961,540.00		1,961,540.00	COA PICE BANTAY LANSANGA II	N/A	3/16/2018	3/16/2018	3/16/2018	3/16/2018	3/16/2018				
CY 2018 PROJECTS	18AG0148- Construction of Rain Water Collection System at Agho, Bari, Bolinao School	DPWH, IST REC	PUBLIC BIDDING	N/A	03/23-29/18	4/2/2018	4/13/2018	4/13/2018	4/16/2018	4/18/2018	4/19/2018	7/30/2018	5/7/2018	105 C.D.	F.Y 2018 GAA	3,392,000.00	3,392,000.00	3,165,260.00		3,165,260.00	COA PICE BANTAY LANSANGA II	N/A	3/16/2018	3/16/2018	3/16/2018	3/16/2018	3/16/2018				
CY 2018 PROJECTS	18AG0149- Retrofitting/Strength- ening of Permanent Bridges, Puentes B-1000697.27 along Pangasinan-Zembales Road at Ocasol, Pangasinan KO282-040	DPWH, IST REC	PUBLIC BIDDING	4/10/2018	04/13-19/18	4/20/2018	5/4/2018	5/4/2018	5/7/2018	5/9/2018	5/9/2018	5/11/2018	5/16/2018	90 C.D.	F.Y 2018 GAA	19,600,000.00	19,600,000.00	18,619,308.90		18,619,308.90	COA PICE BANTAY LANSANGA II	4/4/2018	4/4/2018	4/4/2018	4/4/2018	4/4/2018	4/4/2018				
CY 2018 PROJECTS	18AG0150- Retrofitting/Strength- ening of Permanent Bridges, Puentes B-1000698.27 along Pangasinan-Zembales Road at Ocasol, Pangasinan KO282-040	DPWH, IST REC	PUBLIC BIDDING	4/10/2018	04/13-19/18	4/20/2018	5/4/2018	5/4/2018	5/7/2018	5/9/2018	5/9/2018	5/11/2018	5/16/2018	90 C.D.	F.Y 2018 GAA	28,400,000.00	28,400,000.00	27,926,717.75		27,926,717.75	COA PICE BANTAY LANSANGA II	4/4/2018	4/4/2018	4/4/2018	4/4/2018	4/4/2018	4/4/2018				
CY 2018 PROJECTS	18AG0151- Repair/Maintenance of Flood Control and Drainage Structures along Pangasinan- Zembales Road at Barragay Cobaltan, Alaminos City, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	04/13-19/18	4/20/2018	5/4/2018	5/4/2018	5/7/2018	5/9/2018	5/9/2018	5/11/2018	5/16/2018	75 C.D.		1,960,000.00	1,960,000.00	1,960,930.00		1,960,930.00	COA PICE BANTAY LANSANGA II	N/A	4/4/2018	4/4/2018	4/4/2018	4/4/2018	4/4/2018				
CY 2018 PROJECTS	18AG0152- Repair/Maintenance of Flood Control and Drainage Structures along Alaminos- Bolinao Road at Barragay Poblacion, Bari, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	04/13-19/18	4/20/2018	5/4/2018	5/4/2018	5/7/2018	5/9/2018	5/9/2018	5/11/2018	5/16/2018	75 C.D.		1,960,000.00	1,960,000.00	1,961,640.00		1,961,640.00	COA PICE BANTAY LANSANGA II	N/A	4/4/2018	4/4/2018	4/4/2018	4/4/2018	4/4/2018				
CY 2018 PROJECTS	18AG0153- Construction of Four Barrel Box Culverts, Sito Bulag, Barragay Bamban Norte, Infanta, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	04/13-19/18	4/20/2018	5/4/2018	5/4/2018	5/7/2018	5/9/2018	5/9/2018	5/11/2018	5/16/2018	90 C.D.	F.Y 2018 GAA	1,015,686.27	1,015,686.27	964,670.00		964,670.00	COA PICE BANTAY LANSANGA II	N/A	4/4/2018	4/4/2018	4/4/2018	4/4/2018	4/4/2018				
CY 2018 PROJECTS	18AG0154- Construction of Multi- Purpose Building (Senior Citizens Center) at Barragay Bamban Norte, Bari, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	04/13-19/18	4/20/2018	5/4/2018	5/4/2018	5/7/2018	5/9/2018	5/9/2018	5/11/2018	5/16/2018	218 C.D.	F.Y 2018 GAA	4,900,000.00	4,900,000.00	4,849,945.04		4,849,945.04	COA PICE BANTAY LANSANGA II	N/A	4/4/2018	4/4/2018	4/4/2018	4/4/2018	4/4/2018				
CY 2018 PROJECTS	18AG0155- Construction of Slope Protection at Barragay Zaragosa, Bolinao, Pangasinan	DPWH, IST REC	PUBLIC BIDDING	N/A	04/13-19/18	4/20/2018	5/4/2018	5/4/2018	5/7/2018	5/9/2018	5/9/2018	5/11/2018	5/16/2018	80 C.D.	F.Y 2018 GAA	1,960,784.32	1,960,784.32	1,961,760.00		1,961,760.00	COA PICE BANTAY LANSANGA II	N/A	4/4/2018	4/4/2018	4/4/2018	4/4/2018	4/4/2018				

CY 2018 PROJECTS	18AG0156-Road Concrete with Reinforcing of Spillway at Bannagong Municipal Office, Baliuag, Pangasinan	DPWH-LIST REC	PUBLIC BIDDING	N/A	04/13-19/18	4/20/2018	5/4/2018	5/4/2018	5/7/2018	5/9/2018	5/9/2018	5/11/2018	5/16/2018	90 C.D.	F.Y 2018 GAA	1,960,781.56		1,960,781.56	1,061,865.00		1,861,865.00	COA PICE BANTAY LANSANGA II	N/A	4/4/2018	4/4/2018	4/4/2018	4/4/2018	4/4/2018						
CY 2018 PROJECTS	18AG0157- Construction of Multi- Purpose Building at Bannagong Police Post, Pangasinan	DPWH-LIST REC	PUBLIC BIDDING	N/A	04/13-19/18	4/20/2018	5/4/2018	5/4/2018	5/7/2018	5/9/2018	5/9/2018	5/11/2018	5/16/2018	150 C.D.	F.Y 2018 GAA	2,940,000.00		2,940,000.00	2,792,650.00		2,792,650.00	COA PICE BANTAY LANSANGA II	N/A	4/4/2018	4/4/2018	4/4/2018	4/4/2018	4/4/2018						
CY 2018 PROJECTS	18AG0158- Construction of Road Control to Palawan, Alaminos City, Pangasinan	DPWH-LIST REC	PUBLIC BIDDING	4/10/2018	04/13-19/18	4/20/2018	5/4/2018	5/4/2018	5/7/2018	5/9/2018	5/9/2018	5/11/2018	5/16/2018	180 C.D.	F.Y 2018 GAA	9,800,000.00		9,800,000.00	9,308,950.00		9,308,950.00	COA PICE BANTAY LANSANGA II	4/4/2018	4/4/2018	4/4/2018	4/4/2018	4/4/2018	4/4/2018						
CY 2018 PROJECTS	18AG0159- Repair/Maintenance of DPWH Building (Guard House) at DPWH Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH-LIST REC	PUBLIC BIDDING	N/A	04/30-5/6/18	N/A	5/21/2018	5/21/2018	5/23/2018	5/25/2018	5/28/2018	6/07/2018	6/14/2018	45 C.D.		150,000.00		150,000.00	146,950.00		146,950.00	COA PICE BANTAY LANSANGA II	N/A	4/25/2018	4/25/2018	4/25/2018	4/25/2018	4/25/2018						
CY 2018 PROJECTS	18AG0160- Repair/Maintenance of DPWH Building (Annex Building 1) at DPWH Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH-LIST REC	PUBLIC BIDDING	N/A	04/30-5/6/18	N/A	5/21/2018	5/21/2018	5/23/2018	5/25/2018	5/28/2018	6/07/2018	6/14/2018	60 C.D.		500,000.00		500,000.00	489,850.00		489,850.00	COA PICE BANTAY LANSANGA II	N/A	4/25/2018	4/25/2018	4/25/2018	4/25/2018	4/25/2018						
CY 2018 PROJECTS	18AG0161- Repair/Maintenance of DPWH Building (Garage/Motor Pool) at DPWH Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH-LIST REC	PUBLIC BIDDING	N/A	04/30-5/6/18	5/9/2018	5/21/2018	5/21/2018	5/23/2018	5/25/2018	5/28/2018	6/07/2018	6/14/2018	75 C.D.		1,960,000.00		1,960,000.00	1,861,795.00		1,861,795.00	COA PICE BANTAY LANSANGA II	N/A	4/25/2018	4/25/2018	4/25/2018	4/25/2018	4/25/2018						
CY 2018 PROJECTS	18AG0162- Repair/Maintenance of DPWH Building (Annex Building 1) at DPWH Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH-LIST REC	PUBLIC BIDDING	N/A	05/21-27/18	N/A	6/11/2018	6/11/2018	6/13/2018	6/15/2018	6/19/2018	6/22/2018	6/27/2018	60 C.D.		500,000.00		500,000.00	489,750.00		489,750.00	COA PICE BANTAY LANSANGA II	N/A	N/A	5/10/2018	5/10/2018	5/10/2018	5/10/2018						
CY 2018 PROJECTS	18AG0163- Bridge Replacement of Permanent Steel Bridge (BO694L2) Along Zambales Road (Phase 1) at Infanta, Pangasinan KD271+260	DPWH-LIST REC	PUBLIC BIDDING	5/15/2018	05/21-27/18	5/28/2018	6/11/2018	6/11/2018	6/13/2018	6/15/2018	6/19/2018	6/22/2018	6/27/2018	120 C.D.	F.Y 2018 GAA	9,800,000.00		9,800,000.00	9,309,450.00		9,309,450.00	COA PICE BANTAY LANSANGA II	5/10/2018	5/10/2018	5/10/2018	5/10/2018	5/10/2018	5/10/2018						
CY 2018 PROJECTS	18AG0164- Re- invention- Widening of Permanent Bridge (BO696L2) Along Alaminos-Baliuag Road (Phase 1) at Bani, Pangasinan	DPWH-LIST REC	PUBLIC BIDDING	5/15/2018	06/26/- 07/02/2018	07/05/2018	07/17/2018	07/17/2018	37/19/2018	07/20/2018	07/23/2018	07/25/2018	120		F.Y 2018 GAA	21,462,000.00		21,462,000.00	20,388,100.03		20,388,100.03	COA PICE BANTAY LANSANGA II	5/10/2018	06/20/2018	06/20/2018	06/20/2018	06/20/2018	06/20/2018						
CY 2018 PROJECTS	18AG0165- Widening of Permanent Bridge (BO696L2) Along Alaminos-Baliuag Road (Phase 1) at Bani, Pangasinan KD336+130	DPWH-LIST REC	PUBLIC BIDDING	5/15/2018	05/21-27/18	5/28/2018	6/11/2018	6/11/2018	6/13/2018	6/15/2018	6/19/2018	6/22/2018	6/27/2018	210 C.D.	F.Y 2018 GAA	40,140,000.00		40,140,000.00	38,126,859.80		38,126,859.80	COA PICE BANTAY LANSANGA II	5/10/2018	5/10/2018	5/10/2018	5/10/2018	5/10/2018	5/10/2018						
CY 2018 PROJECTS	18AG0166- Construction of T.M. Baliuag S.C. Baliuag, Pangasinan	DPWH-LIST REC	PUBLIC BIDDING	N/A	05/25-31/18	6/1/2018	6/18/2018	6/18/2018	6/19/2018	6/20/2018	6/22/2018	7/2/2018	7/9/2018	90 C.D.	DEP ED	2,664,629.80		2,664,629.80	2,610,920.00		2,610,920.00	COA PICE BANTAY LANSANGA II	N/A	5/23/2018	5/23/2018	5/23/2018	5/23/2018	5/23/2018						

CY 2018 PROJECTS	18AGD179 Re-Invasion Construction of School Building 3-Storey, N-Classroom School Building at Alos NHS, Alaminos City, Pangasinan	DPMH LIST REC*	PUBLIC BIDDING	5/31/2018	07/10-16/2018	07/17/2018		07/25/2018	07/25/2018	37/26/2018	07/27/2018	07/30/2018	07/31/2018	08/02/2018	210 C.D.	F.Y 2018 GAA	24,590,442.66		24,590,442.66		24,096,660.00		24,096,660.00	COA PICE BANTAY LANGANGA II	5/28/2018	07/09/2018	07/09/2018	07/09/2018	07/09/2018	07/09/2018						
CY 2018 PROJECTS	18AGD180 Fabrication and Installation of Kilometer Post along National Roads within the District at DPMH, Pangasinan 1st City,	DPMH LIST REC*	PUBLIC BIDDING	N/A	06/04-10/16	6/13/2018	6/25/2018	6/25/2018	6/26/2018	6/27/2018	6/27/2018	7/1/2018	7/9/2018	75 C.D.		657,164.11		657,164.11		624,240.00		624,240.00	COA PICE BANTAY LANGANGA II	N/A	N/A	5/29/2018	5/29/2018	5/29/2018	5/29/2018							
CY 2018 PROJECTS	18AGD181- Fabrication and Installation of Kilometer of RSDW and Drainage Structures Markers along National Roads within the District at DPMH, Pangasinan 1st Alaminos City, Pangasinan	DPMH LIST REC*	PUBLIC BIDDING	N/A	06/04-10/16	6/13/2018	6/25/2018	6/25/2018	6/26/2018	6/27/2018	6/27/2018	7/1/2018	7/9/2018	75 C.D.		988,541.22		988,541.22		938,965.00		938,965.00	COA PICE BANTAY LANGANGA II	N/A	N/A	5/29/2018	5/29/2018	5/29/2018	5/29/2018							
CY 2018 PROJECTS	18AGD182- Bobonok-Tamborog Road leading to Tamborog Beach (Bridge Rehabilitation) Desal., Pangasinan	DPMH LIST REC*	PUBLIC BIDDING	6/4/2018	06/06-12/16	6/15/2018	6/27/2018	6/27/2018	6/28/2018	6/29/2018	6/30/2018	7/1/2018	7/9/2018	150 C.D.	F.Y 2018 GAA	38,416,000.00		38,416,000.00		36,637,274.10		36,637,274.10	COA PICE BANTAY LANGANGA II	6/1/2018	6/1/2018	6/1/2018	6/1/2018	6/1/2018	6/1/2018							
CY 2018 PROJECTS	18AGD183-666- Selected Replacement of Concrete Pavement along Alaminos-Bolineo Road, KD336+100 to KD336+200 at Betal, Pangasinan	DPMH LIST REC*	PUBLIC BIDDING	N/A	06/26/-07/02/2018	N/A	07/17/2018	07/17/2018	37/19/2018	07/20/2018	07/20/2018	07/23/2018	07/25/2018	45C.D.		926,100.00		926,100.00		879,695.00		879,695.00	COA PICE BANTAY LANGANGA II	N/A	N/A	06/20/2018	06/20/2018	06/20/2018	06/20/2018							
CY 2018 PROJECTS	18AGD184-Activity 71X-Special Maintenance Relinking of Concrete Pavement along San Agno Road, KD336+1 (-775) to KD350+134 with intersection at Becel 8.	DPMH LIST REC*	PUBLIC BIDDING	N/A	08/29/-09/04/2018	N/A	09/19/2018	09/19/2018	39/20/2018	09/24/2018	9/25/2018	5/30/2018	9/10/2018	45 C.D.		926,100.00		926,100.00		879,645.00		879,645.00	COA PICE BANTAY LANGANGA II	N/A	N/A	08/24/2018	08/24/2018	08/24/2018	08/24/2018							
CY 2018 PROJECTS	18AGD185- Construction of Standard 4-Storey 12-Classroom School Building at Infanta IS, Infanta, Pangasinan	DPMH LIST REC*	PUBLIC BIDDING	11/05/2018	11/06-14/2018	11/16/2018	11/29/2018	11/29/2018	11/29/2018	11/29/2018	11/29/2018	11/30/2018	3/12/2018	5/12/2018	210 C.D.	DEP ED	31,710,440.77		31,710,440.77		31,060,500.00		31,060,500.00	COA PICE BANTAY LANGANGA II	10/26/2018	10/26/2018	10/26/2018	10/26/2018	10/26/2018	10/26/2018						
CY 2018 PROJECTS	18AGD186- Construction of Standard 4-Storey 12-Classroom School Building at Bolinao IS, Bolinao, Pangasinan	DPMH LIST REC*	PUBLIC BIDDING	11/05/2018	11/06-14/2018	11/16/2018	11/29/2018	11/29/2018	11/29/2018	11/29/2018	11/29/2018	11/30/2018	3/12/2018	5/12/2018	210 C.D.	DEP ED	31,690,540.77		31,690,540.77		31,056,730.00		31,056,730.00	COA PICE BANTAY LANGANGA II	10/26/2018	10/26/2018	10/26/2018	10/26/2018	10/26/2018	10/26/2018						
CY 2018 PROJECTS	18AGD187- Construction of Standard 4-Storey 12-Classroom School Building at Agro NHS, Agro, Pangasinan	DPMH LIST REC*	PUBLIC BIDDING	11/05/2018	11/06-14/2018	11/16/2018	11/29/2018	11/29/2018	11/29/2018	11/29/2018	11/29/2018	11/30/2018	3/12/2018	5/12/2018	210 C.D.	DEP ED	31,710,440.77		31,710,440.77		31,060,370.00		31,060,370.00	COA PICE BANTAY LANGANGA II	10/26/2018	10/26/2018	10/26/2018	10/26/2018	10/26/2018	10/26/2018						
CY 2018 PROJECTS	18AGD188- Construction of Standard 4-Storey 12-Classroom School Building at Burgos NHS, Burgos, Pangasinan	DPMH LIST REC*	PUBLIC BIDDING	11/05/2018	11/06-14/2018	11/16/2018	11/29/2018	11/29/2018	11/29/2018	11/29/2018	11/29/2018	11/30/2018	3/12/2018	5/12/2018	210 C.D.	DEP ED	31,690,540.77		31,690,540.77		31,053,560.00		31,053,560.00	COA PICE BANTAY LANGANGA II	10/26/2018	10/26/2018	10/26/2018	10/26/2018	10/26/2018	10/26/2018						
CY 2018 PROJECTS	18AGD189- Construction of Standard 2-Storey 4-Classroom School Building @ Amantadigo ES, Alaminos City, Pangasinan (9.5 x 23m) at Brgy. Amantadigo.	DPMH LIST REC*	PUBLIC BIDDING	11/21/2018	11/22-26/2018	11/29/2018	12/12/18	12/12/2018	12/14/2018	12/17/2018	12/18/2018	12/19/2018	12/21/2018	120 C.D.	DEP ED	9,100,172.25		9,100,172.25		8,917,250.00		8,917,250.00	COA PICE BANTAY LANGANGA II	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018							

[illegible]

CY 2018 PROJECTS	18AG0201- Construction of Standard 2-Storey 4- Classroom School Building @ Longos ES, Alaminos City, Pangasinan (9.5 x 23m) at Brgy. Pangasinan, Alaminos City, Pangasinan	DPWH,IST REC	PUBLIC BIDDING	11/21/2018	11/22- 28/2018	11/29/2018	12/12/18	12/14/2018	12/17/2018	12/18/2018	12/19/2018	12/21/2018	120 C.D.		DEP ED	9,100,172.25	9,100,172.25	8,918,168.81	8,918,168.81	COA PICE BANTAY LANSANGA II	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018	11/20/2018						
CY 2018 PROJECTS	18AG0202- Construction of Standard 2-Storey 8- Classroom School Building @ Aloa ES, Alaminos City, Pangasinan (9.5 x 46m) at Brgy. Aloa, Alaminos City, Pangasinan	DPWH,IST REC	PUBLIC BIDDING	11/27/2018	11/29- 12/05/2018	12/06/2018	12/18/2018	12/18/2018	12/19/2018	12/20/2018	12/21/2018	12/26/2018	12/28/2018	150 C.D.	DEP ED	17,347,616.30	17,347,616.30	17,000,663.97	17,000,663.97	COA PICE BANTAY LANSANGA II	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018						
CY 2018 PROJECTS	18AG0203- Construction of Standard 2-Storey 8- Classroom School Building @ Bolaven ES, Alaminos City, Pangasinan (9.5 x 46m) at Brgy. Bolaven, Alaminos City, Pangasinan	DPWH,IST REC	PUBLIC BIDDING	11/27/2018	11/29- 12/05/2018	12/06/2018	12/18/2018	12/18/2018	12/19/2018	12/20/2018	12/21/2018	12/26/2018	12/28/2018	150 C.D.	DEP ED	17,347,616.30	17,347,616.30	17,000,663.97	17,000,663.97	COA PICE BANTAY LANSANGA II	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018						
CY 2018 PROJECTS	18AG0204- Construction of Standard 2-Storey 8- Classroom School Building @ Bolaven ES, Alaminos City, Pangasinan (9.5 x 46m) at Brgy. Bolaven, Alaminos City, Pangasinan	DPWH,IST REC	PUBLIC BIDDING	11/27/2018	11/29- 12/05/2018	12/06/2018	12/18/2018	12/18/2018	12/19/2018	12/20/2018	12/21/2018	12/26/2018	12/28/2018	150 C.D.	DEP ED	17,347,616.30	17,347,616.30	17,000,663.97	17,000,663.97	COA PICE BANTAY LANSANGA II	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018						
CY 2018 PROJECTS	18AG0205- Construction of Standard 2-Storey 8- Classroom School Building @ Bud ES, Alaminos City, Pangasinan (9.5 x 46m) at Brgy. Bud, Alaminos City, Pangasinan	DPWH,IST REC	PUBLIC BIDDING	11/27/2018	11/29- 12/05/2018	12/06/2018	12/18/2018	12/18/2018	12/19/2018	12/20/2018	12/21/2018	12/26/2018	12/28/2018	150 C.D.	DEP ED	17,347,616.30	17,347,616.30	16,998,930.00	16,998,930.00	COA PICE BANTAY LANSANGA II	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018						
CY 2018 PROJECTS	18AG0206- Construction of Standard 2-Storey 8- Classroom School Building @ Casuya ES, Alaminos City, Pangasinan (9.5 x 46m) at Brgy. Casuya, Alaminos City, Pangasinan	DPWH,IST REC	PUBLIC BIDDING	11/27/2018	11/29- 12/05/2018	12/06/2018	12/18/2018	12/18/2018	12/19/2018	12/20/2018	12/21/2018	12/26/2018	12/28/2018	150 C.D.	DEP ED	17,347,616.30	17,347,616.30	17,000,000.00	17,000,000.00	COA PICE BANTAY LANSANGA II	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018						
CY 2018 PROJECTS	18AG0207- Construction of Standard 2-Storey 8- Classroom School Building @ Palama ES, Alaminos City, Pangasinan at Brgy. Palama, Alaminos City, Pangasinan	DPWH,IST REC	PUBLIC BIDDING	11/27/2018	11/29- 12/05/2018	12/06/2018	12/18/2018	12/18/2018	12/19/2018	12/20/2018	12/21/2018	12/26/2018	12/28/2018	150 C.D.	DEP ED	17,447,116.30	17,447,116.30	17,098,173.97	17,098,173.97	COA PICE BANTAY LANSANGA II	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018						
CY 2018 PROJECTS	18AG0208- Construction of Standard 2-Storey 8- Classroom School Building @ Pogo ES, Alaminos City, Pangasinan (9.5 x 46m) at Brgy. Pogo, Alaminos City, Pangasinan	DPWH,IST REC	PUBLIC BIDDING	11/27/2018	11/29- 12/05/2018	12/06/2018	12/18/2018	12/18/2018	12/19/2018	12/20/2018	12/21/2018	12/26/2018	12/28/2018	150 C.D.	DEP ED	17,347,616.30	17,347,616.30	17,002,919.16	17,002,919.16	COA PICE BANTAY LANSANGA II	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018						
CY 2018 PROJECTS	18AG0209- Construction of Standard 2-Storey 8- Classroom School Building @ Polo ES, Alaminos City, Pangasinan (9.5 x 46m) at Brgy. Polo, Alaminos City, Pangasinan	DPWH,IST REC	PUBLIC BIDDING	11/27/2018	11/29- 12/05/2018	12/06/2018	12/18/2018	12/18/2018	12/19/2018	12/20/2018	12/21/2018	12/26/2018	12/28/2018	150 C.D.	DEP ED	17,347,616.30	17,347,616.30	17,002,919.16	17,002,919.16	COA PICE BANTAY LANSANGA II	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018						
CY 2018 PROJECTS	18AG0210- Construction of Standard 2-Storey 8- Classroom School Building @ Sabangan ES, Alaminos City, Pangasinan (9.5 x 46m) at Brgy. Sabangan, Alaminos City, Pangasinan	DPWH,IST REC	PUBLIC BIDDING	11/27/2018	11/29- 12/05/2018	12/06/2018	12/18/2018	12/18/2018	12/19/2018	12/20/2018	12/21/2018	12/26/2018	12/28/2018	150 C.D.	DEP ED	17,347,616.30	17,347,616.30	16,998,055.00	16,998,055.00	COA PICE BANTAY LANSANGA II	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018						
CY 2018 PROJECTS	18AG0211- Construction of Standard 2-Storey 8- Classroom School Building @ San Roque ES, Alaminos City, Pangasinan (9.5 x 46m) at Brgy. San Roque, Alaminos	DPWH,IST REC	PUBLIC BIDDING	11/27/2018	11/29- 12/05/2018	12/06/2018	12/18/2018	12/18/2018	12/19/2018	12/20/2018	12/21/2018	12/26/2018	12/28/2018	150 C.D.	DEP ED	17,347,616.30	17,347,616.30	17,000,663.97	17,000,663.97	COA PICE BANTAY LANSANGA II	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018						

[illegible]

