



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
UPPER KALINGA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Tabuk City, Kalinga

January 14, 2018

MEMORANDUM

FOR : MA. VICTORIA S. GREGORIO
Officer-in-Charge
Procurement Service
DPWH Central Office
Bonifacio Drive, Port Area, Manila

SUBJECT : PROCUREMENT MONITORING REPORT (PMR) for the
Second Semester of C.Y. 2018

We are submitting the **PROCUREMENT MONITORING REPORT (PMR) for the Second Semester of C.Y. 2018** from July 01, 2018 to December 31, 2018.

For your perusal, information and reference.

EUGENE M. BATALAO
District Engineer

CAR.14 jgp



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
UPPER KALINGA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION

(DPWH-Upper Kalinga District Engineering Office) Procurement Monitoring Report as of December 31, 2018

A.) C.Y. 2018 REGULAR INFRA

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation /Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turn over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Submission of Bid	Bid Evaluation /Open of Bids	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
18PK0063	Cluster 1 - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities, Upper Kalinga DEO, Tabuk City, and Bugnay, Tinglayan, Kalinga	DPWH-UKDEO	Public Bidding	May 10, 2018	May 17, 2018	June 01, 2018	June 19, 2018	June 13, 2018	June 19, 2018	July 13, 2018	July 25, 2018	August 06, 2018	August 09, 2018			GAA Fund	7,353,365.58	7,660,000.00		7,303,507.66	7,660,000.00		1.) State Auditor, COA, Commision on Audit 2.) President, PICE, Kalinga Chapter 3.) Chairman, Salegseg Gubang Council of Elders Leaders 1CCS/1PS, Inc.	May 07, 2018	May 29, 2018	June 20, 2018	June 13, 2018	June 20, 2018	July 13, 2018	July 26, 2018	August 03, 2018		
18PK0064	Rehabilitation of National Road along Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road, K0447+400-K0447+450 & K0441+350-K0441+496.6, Mallango & Bangad, Tinglayan, Kalinga	DPWH-UKDEO	Public Bidding	N/A	June 02, 2018	June 08, 2018	June 26, 2018	June 26, 2018	June 26, 2018	July 19, 2018	July 20, 2018	July 30, 2018	August 02, 2018			GAA Fund	728,550.65	728,924.01		713,946.91	728,924.00			N/A	June 05, 2018	June 27, 2018	June 26, 2018	June 27, 2018	July 20, 2018	July 30, 2018	July 30, 2018		
18PK0065	Construction of DPWH Standard One-Storey Two Classroom School Building with attached C.R., Pantikian Elementary School, Pantikian, Balbalan, Kalinga	DPWH-UKDEO	Public Bidding	N/A	June 02, 2018	June 08, 2018	June 26, 2018	June 26, 2018	June 26, 2018	July 12, 2018	July 24, 2018	August 02, 2018	August 03, 2018			GAA Fund	3,410,528.78	3,469,017.99		3,375,996.12	3,469,018.00			May 21, 2018	June 05, 2018	June 27, 2018	June 26, 2018	June 27, 2018	July 13, 2018	July 26, 2018	July 30, 2018		
18PK0066	Construction of DPWH Standard One-Storey Two Classroom School Building with attached C.R., Sesecan Primary School, Balbalan, Kalinga	DPWH-UKDEO	Public Bidding	N/A	June 02, 2018	June 08, 2018	June 26, 2018	June 26, 2018	June 26, 2018	July 18, 2018	July 30, 2018	August 09, 2018	August 10, 2018			GAA Fund	3,463,663.38	3,525,176.12		3,403,813.31	3,525,176.10			May 21, 2018	June 05, 2018	June 27, 2018	June 26, 2018	June 27, 2018	July 19, 2018	August 01, 2018	August 06, 2018		
18PK0068	Construction of DPWH Standard One-Storey Two Classroom School Building with attached C.R., Pasil Central School (Guinaang Annex), Pasil, Kalinga	DPWH-UKDEO	Public Bidding	N/A	June 05, 2018	June 11, 2018	June 26, 2018	June 26, 2018	June 26, 2018	July 27, 2018	July 30, 2018	August 09, 2018	August 10, 2018			GAA Fund	3,836,995.33	3,901,341.23		3,800,021.78	3,901,341.20			May 21, 2018	June 08, 2018	June 27, 2018	June 26, 2018	June 27, 2018	July 30, 2018	August 01, 2018	August 07, 2018		
18PK0069	Construction of DPWH Standard One-Storey Two Classroom School Building with attached C.R., Pasil Central School (Pugong Annex), Pasil, Kalinga	DPWH-UKDEO	Public Bidding	N/A	June 05, 2018	June 11, 2018	June 26, 2018	June 26, 2018	June 26, 2018	July 31, 2018	July 31, 2018	August 10, 2018	August 13, 2018			GAA Fund	3,670,245.94	3,733,420.76		3,643,712.88	3,733,420.80			May 21, 2018	June 08, 2018	June 27, 2018	June 26, 2018	June 27, 2018	July 30, 2018	August 01, 2018	August 07, 2018		
18PK0071	Construction of DPWH Standard One-Storey One Regular Workshop Building, Balbalan Agricultural and Industrial School, Balbalan, Kalinga	DPWH-UKDEO	Public Bidding	N/A	June 05, 2018	June 11, 2018	June 28, 2018	June 28, 2018	June 28, 2018	July 30, 2018	July 31, 2018	August 09, 2018	August 10, 2018			GAA Fund	3,363,053.16	3,414,238.42		3,327,581.38	3,414,238.40			May 21, 2018	June 08, 2018	June 27, 2018	June 26, 2018	June 27, 2018	July 30, 2018	August 01, 2018	August 07, 2018		
18PK0072	Construction of DPWH Standard One-Storey Two Classroom School Building with attached C.R., Batong Buhay National High School, Pasil, Kalinga	DPWH-UKDEO	Public Bidding	N/A	June 05, 2018	June 11, 2018	June 26, 2018	June 26, 2018	August 06, 2018	August 14, 2018	August 15, 2018	August 24, 2018	August 28, 2018			GAA Fund	3,594,129.88	3,657,703.10		3,593,015.10	3,657,703.10			May 21, 2018	June 08, 2018	June 27, 2018	June 26, 2018	August 08, 2018	August 13, 2018	August 17, 2018	August 24, 2018		
18PK0074	Rehabilitation of National Road along Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road, K0438+500-K0438+511, Bangad, Tinglayan, Kalinga	DPWH-UKDEO	Public Bidding	N/A	June 07, 2018	June 14, 2018	June 28, 2018	June 28, 2018	June 28, 2018	July 19, 2018	July 20, 2018	July 30, 2018	August 02, 2018			GAA Fund	497,041.78	497,808.06		495,899.54	497,808.10			N/A	June 11, 2018	June 27, 2018	June 28, 2018	June 27, 2018	July 19, 2018	July 20, 2018	July 30, 2018		
18PK0075	Restoration of Various Roads in Pasil, Kalinga: Lubuagan-Batong Buhay Road (Junction to Puapo Provincial Road), Dangtalan, Pasil, Kalinga	DPWH-UKDEO	Public Bidding	May 24, 2018	June 07, 2018	June 14, 2018	June 28, 2018	June 28, 2018	June 28, 2018	July 19, 2018	July 20, 2018	July 30, 2018	August 02, 2018			GAA Fund	38,499,263.94	38,560,000.00		38,085,378.62	38,560,000.00			May 21, 2018	June 11, 2018	June 28, 2018	June 28, 2018	July 01, 2018	July 20, 2018	July 23, 2018	July 27, 2018		
18PK0076	Restoration of Various Roads in Pasil, Kalinga: Limood-Magsilay-Amdalao-Guinaang Road, Pasil, Kalinga	DPWH-UKDEO	Public Bidding	May 24, 2018	June 07, 2018	June 14, 2018	June 28, 2018	June 28, 2018	June 28, 2018	July 19, 2018	July 20, 2018	July 30, 2018	August 02, 2018			GAA Fund	21,584,618.88	22,420,000.00		21,490,428.58	22,420,000.00		May 21, 2018	June 11, 2018	June 29, 2018	June 28, 2018	June 29, 2018	July 20, 2018	July 20, 2018	July 27, 2018			
18PK0077	Restoration of Various Roads in Pasil, Kalinga: Amdalao-Pasil River Road, Pasil, Kalinga	DPWH-UKDEO	Public Bidding	May 24, 2018	June 07, 2018	June 14, 2018	June 28, 2018	June 28, 2018	June 28, 2018	July 19, 2018	July 20, 2018	July 30, 2018	August 02, 2018			GAA Fund	12,282,085.86	12,760,000.00		12,198,938.09	12,760,000.00		May 21, 2018	June 11, 2018	June 29, 2018	June 28, 2018	June 29, 2018	July 20, 2018	July 20, 2018	July 27, 2018			

[illegible]

18PK0097	Rehabilitation of National Road along Mt. Province Bdry Calanan-Pinukpuk-Abbut Road K0445+000 to K0469+898 (Intermittent Sections); Tinglayan, Lubuagan, and Pasil, Kalinga	DPWH-UKDEO	Public Bidding	N/A	December 05, 2018	December 12, 2018	December 26, 2018	December 26, 2018	December 26, 2018	December 27, 2018	December 28, 2018					GAA Fund	860,559.19	878,000.00	851,893.78				N/A	December 06, 2018	December 26, 2018	December 26, 2018	December 26, 2018	December 28, 2018	December 28, 2018			
18PK0101	Removal of Obstructions along Kalinga-Abra Road K0470+000 to K0526+511 (I.S.), Pasil and Balbalan, Kalinga	DPWH-UKDEO	Public Bidding	N/A	December 12, 2018	December 19, 2018	December 31, 2018	December 31, 2018	December 31, 2018	December 31, 2018	December 31, 2018					GAA Fund	371,672.17	380,000.00	359,662.77				N/A	December 14, 2018	December 31, 2018	December 31, 2018	December 31, 2018	December 31, 2018	December 31, 2018			

B.) FY 2018 CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Submission of Eligibility Requirements	Bid Evaluation /Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turn over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Submission of Eligibility Requirements	Bid Evaluation /Open of Bids	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept			
18CSPJ0093	Cluster 1 - Geotechnical Investigation of Multi-Storey School Building Project Under Basic Educational Facilities Fund	DPWH-UKDEO	Public Bidding		December 05, 2018		December 12, 2018	December 12, 2018	December 30, 2018								3,600,000.00																		

C.) FY 2018 GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Submission of Bid	Bid Evaluation /Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turn over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Submission of Bid	Bid Evaluation /Open of Bids	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept
18PK0060G	2018-05-025 Purchase of Drone Survey System for Planning & Design Section to conduct survey/validation of proposed & on-going projects	DPWH-UKDEO	Public Bidding	N/A	May 22, 2018	May 29, 2018	June 11, 2018	June 11, 2018	June 11, 2018	June 19, 2018	June 21, 2018	June 25, 2018	June 27, 2018			GAA Fund	1,250,000.00			1,172,000.00			1.) State Auditor, COA, Commission on Audit	N/A	May 25, 2018	June 12, 2018	June 11, 2018	June 12, 2018	June 21, 2018	June 25, 2018	June 25, 2018		
18PK0067G	2018-05-033 Purchase of Uniforms, Equipment and Handtools for Maintenance of Roads and Bridges	DPWH-UKDEO	Public Bidding	N/A	June 02, 2018	June 08, 2018	June 22, 2018	June 22, 2018	June 26, 2018	July 09, 2018	July 12, 2018	July 13, 2018	July 16, 2018			GAA Fund	984,296.00			938,830.00			2.) President, PICE, Kalinga Chapter	N/A	June 05, 2018	June 26, 2018	June 22, 2018	June 26, 2018	July 10, 2018	July 13, 2018	July 13, 2018		
18PK0073G	2018-05-034 Purchase of Painting Materials for Centerline & Lane Line Repainting of Roads within the DPWH-UKDEO	DPWH-UKDEO	Public Bidding	N/A	June 06, 2018	June 11, 2018	June 26, 2018	June 26, 2018	June 26, 2018	July 09, 2018	July 11, 2018	July 13, 2018	July 16, 2018			GAA Fund	1,068,371.00			848,152.90			3.) Chairman, Salegseg Gubang Council of Elders Leaders ICCS/1PS, Inc.	N/A	June 08, 2018	June 27, 2018	June 26, 2018	June 27, 2018	July 10, 2018	July 12, 2018	July 12, 2018		
18PK0078G	2018-06-038 Purchase of Painting Materials for Sign Maintenance within DPWH-UKDEO	DPWH-UKDEO	Public Bidding	N/A	June 12, 2018	June 19, 2018	July 02, 2018	July 02, 2018	July 02, 2018	July 12, 2018	July 16, 2018	July 17, 2018	July 18, 2018			GAA Fund	467,852.00			223,696.00				N/A	June 15, 2018	July 02, 2018	July 02, 2018	July 02, 2018	July 12, 2018	July 17, 2018	July 17, 2018		
18PK0079G	2018-06-039 Purchase of Asphalt Materials for Patching & Sealing of Crack/Joint of Concrete Pavements within DPWH-UKDEO	DPWH-UKDEO	Public Bidding	N/A	June 12, 2018	June 19, 2018	July 02, 2018	July 02, 2018	July 02, 2018	July 12, 2018	July 16, 2018	July 17, 2018	July 18, 2018			GAA Fund	807,300.00			559,820.00				N/A	June 15, 2018	July 02, 2018	July 02, 2018	July 02, 2018	July 12, 2018	July 17, 2018	July 17, 2018		
18PK0082G	2018-07-042 Purchase of Tools, Information & Communication Equipment, Photocopier, & Aluminum Cabinets for Finance Section	DPWH-UKDEO	Public Bidding	N/A	July 19, 2018	July 26, 2018	August 07, 2018	August 07, 2018	August 07, 2018	August 15, 2018	August 17, 2018	August 20, 2018	August 23, 2018			GAA Fund	704,460.00			699,156.00				N/A	July 24, 2018	August 08, 2018	August 07, 2018	August 08, 2018	August 16, 2018	August 20, 2018	August 20, 2018		
18PK0083G	2018-07-046 Purchase of Diesel and Gasoline for Use of Upper Kalinga District Engineering Office	DPWH-UKDEO	Public Bidding	N/A	July 19, 2018	July 26, 2018	August 07, 2018	August 07, 2018	August 07, 2018	August 16, 2018	August 20, 2018	August 24, 2018	August 28, 2018			GAA Fund	758,700.00			694,950.00				N/A	July 24, 2018	August 08, 2018	August 07, 2018	August 08, 2018	August 17, 2018	August 21, 2018	August 21, 2018		
18GPK0084	2018-08-050 Purchase of Executive Tables and Chairs, Trays, Refrigerator, Range Pole, Range Finder, Sleeping Bags, Binoculars, and Batteries for Planning and Design Section	DPWH-UKDEO	Public Bidding	N/A	September 03, 2018	September 07, 2018	September 21, 2018	September 21, 2018	September 24, 2018	October 04, 2018	October 11, 2018	October 16, 2018	October 22, 2018			GAA Fund	589,000.00			522,300.00				N/A	September 05, 2018	September 25, 2018	September 21, 2018	September 25, 2018	October 05, 2018	October 12, 2018	October 15, 2018		
18GPK0087	Cluster 1 - Purchase of Spare Parts and Auto Supply for use of various Service Vehicles and Heavy Equipment of UKDEO	DPWH-UKDEO	Public Bidding	N/A	October 05, 2018	October 12, 2018	October 25, 2018	October 25, 2018	October 25, 2018	November 07, 2018	November 13, 2018	November 15, 2018	November 19, 2018			GAA Fund	783,600.00			780,594.00				N/A	October 08, 2018	October 26, 2018	October 25, 2018	October 26, 2018	November 12, 2018	November 14, 2018	November 14, 2018		

A.) C.Y. 2019 REGULAR INFRA

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation /Open of Bids	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turn over		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation/ Open of Bids	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept		
19PK0012	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones, Pasil River Junction - Vaaw Galdang Road Connecting Limood - Amdalao Provincial Road and Vaaw Galdang Road in Support to the Heirloom Rice, Coffee and Banana Processing, Pasil, Kalinga Contract Location: Pasil, Kalinga / STA. 000 - STA. 0 + 240	DPWH-UKDEO	Public Bidding	October 18, 2018	October 25, 2018	November 02, 2018	November 15, 2018	November 14, 2018	November 16, 2018								9,800,000.00						1.) State Auditor, COA, Commission on Audit	October 17, 2018	October 26, 2018	November 16, 2018	November 14, 2018	November 19, 2018						Short of Award (FY 2019 Infra Program)
19PK0013	Asset Preservation - Rehabilitation /Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads along Mt. Province Bdry.-Calanan-Pinukupuk-Abbut Road Contract Location: Tinglayan & Lubuagan, Kalinga Brief Description: Reconstruction of National Roads	DPWH-UKDEO	Public Bidding	October 18, 2018	October 25, 2018	November 02, 2018	November 15, 2018	November 14, 2018	November 16, 2018								63,102,200.00						2.) President, PICE, Kalinga Chapter	October 17, 2018	October 26, 2018	November 16, 2018	November 14, 2018	November 19, 2018						Short of Award (FY 2019 Infra Program)
19PK0014	Asset Preservation - Rehabilitation /Reconstruction /Upgrading of Damage Paved Roads - Secondary Roads along Mt Province Bdry-Calanan-Pinukupuk-Abbut Rd, Tinglayan, Kalinga /K0441+620-K0441+671, K0441+763-K0442+000, K0443+537-K0443+668	DPWH-UKDEO	Public Bidding	October 18, 2018	October 25, 2018	November 02, 2018	November 15, 2018	November 14, 2018	November 16, 2018								15,683,920.00						3.) Chairman, Salegseg Gubang Council of Elders Leaders ICCS/IPS, Inc.	October 17, 2018	October 26, 2018	November 16, 2018	November 14, 2018	November 19, 2018						Short of Award (FY 2019 Infra Program)
19PK0015	Construction of Flood Mitigation Structure - Construction of Ayyong Flood Control along Maling River, Maling, Balbalan, Kalinga /Sta 0+000 - Sta. 0+150 (Left Bank) & Sta 0+115 - Sta. 0+150 (Right Bank)	DPWH-UKDEO	Public Bidding	October 18, 2018	October 25, 2018	November 02, 2018	November 15, 2018	November 14, 2018	November 16, 2018								9,800,000.00							October 17, 2018	October 26, 2018	November 16, 2018	November 14, 2018	November 19, 2018						Short of Award (FY 2019 Infra Program)
19PK0016	Construction of Flood Mitigation Structure - Construction of Matalibong Flood Control, Western Uma, Lubuagan, Kalinga /Sta. 0+000 - Sta. 0+060	DPWH-UKDEO	Public Bidding	October 18, 2018	October 25, 2018	November 02, 2018	November 15, 2018	November 14, 2018	November 16, 2018								4,900,000.00							October 17, 2018	October 26, 2018	November 16, 2018	November 14, 2018	November 19, 2018						To be scheduled after issuance of NOA and submission of all Requirements.
19PK0017	Construction of Flood Mitigation Structure - Construction of Lun-oy Flood Control, Western Uma, Lubuagan, Kalinga /Sta. 0+000 - Sta. 0+085	DPWH-UKDEO	Public Bidding	October 18, 2018	October 25, 2018	November 02, 2018	November 15, 2018	November 14, 2018	November 16, 2018								4,900,000.00							October 17, 2018	October 26, 2018	November 16, 2018	November 14, 2018	November 19, 2018						Short of Award (FY 2019 Infra Program)
19PK0001	Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads along Kalinga-Abra Road, Pasil, Kalinga /KO464+987-KO65+062, KO468+318-KO468+358, & KO468+612-KO468+632	DPWH-UKDEO	Public Bidding	October 18, 2018	October 19, 2018	November 02, 2018	November 15, 2018	November 14, 2018	November 16, 2018								32,217,500.00							October 17, 2018	October 26, 2018	November 16, 2018	November 14, 2018	November 19, 2018						Short of Award (FY 2019 Infra Program)

[illegible]

19PK0028	Construction of Flood Mitigation Structure - Construction of Wangwang, Sachog Flood Control, Dangtalan, Pasil, Kalinga	DPWH-UKDEO	Public Bidding	November 12, 2018	November 17, 2018	November 23, 2018	December 06, 2018	December 06, 2018	December 06, 2018											November 09, 2018	November 19, 2018	December 07, 2018	December 06, 2018	December 07, 2018						Short of Award (FY 2019 Infra Program)
19PK0029	Concreting/Opening of Mallango-Asafang-Tabtaban-Sumadel Road in Support to Sugarcane Wine Processing and Softbroom Making, Tinglayan, Kalinga /Sta. 000+000 to Sta. 000+340.00	DPWH-UKDEO	Public Bidding	November 12, 2018	November 17, 2018	November 23, 2018	December 06, 2018	December 06, 2018	December 06, 2018											November 09, 2018	November 19, 2018	December 07, 2018	December 06, 2018	December 07, 2018						Short of Award (FY 2019 Infra Program)
19PK0030	Bridge - Retrofitting /Strengthening /Bong Bridge (B04387LZ) along Kalinga-Abra Road , Balbalan, Kalinga /K0517+869	DPWH-UKDEO	Public Bidding	November 12, 2018	November 17, 2018	November 23, 2018	December 06, 2018	December 06, 2018	December 06, 2018											November 09, 2018	November 19, 2018	December 07, 2018	December 06, 2018	December 07, 2018						To be scheduled after issuance of NOA and submission of all Requirements.
19PK0031	Bridge - Retrofitting /Strengthening /Malcagao Bridge (B04385LZ) along Kalinga-Abra Road.Balbalan, Kalinga /K0508+149	DPWH-UKDEO	Public Bidding	November 12, 2018	November 17, 2018	November 23, 2018	December 06, 2018	December 06, 2018	December 06, 2018											November 09, 2018	November 19, 2018	December 07, 2018	December 06, 2018	December 07, 2018						Short of Award (FY 2019 Infra Program)
19PK0032	Bridge - Retrofitting /Strengthening /Oling Bridge (B04388LZ) along Kalinga-Abra Road., Balbalan, Kalinga /K0519+138	DPWH-UKDEO	Public Bidding	November 14, 2018	November 21, 2018	November 28, 2018	December 10, 2018	December 10, 2018	December 10, 2018											November 12, 2018	November 22, 2018	December 11, 2018	December 10, 2018	December 11, 2018						Short of Award (FY 2019 Infra Program)
19PK0034	Network Development - Paving of Unpaved Roads Tertiary Roads along Lubuagan-Batong Buhay-Abra Boundary Road, Lubuagan, Kalinga /K0468+703 to K0469+154	DPWH-UKDEO	Public Bidding	November 14, 2018	November 21, 2018	November 28, 2018	December 10, 2018	December 10, 2018	December 10, 2018											November 12, 2018	November 22, 2018	December 11, 2018	December 10, 2018	December 11, 2018						Short of Award (FY 2019 Infra Program)
19PK0033	Bridge Retrofitting /Binwaan Bridge (B00964LZ) along Kalinga-Abra Road., Balbalan, Kalinga /K0 497+840	DPWH-UKDEO	Public Bidding	November 14, 2018	November 21, 2018	November 28, 2018	December 14, 2018	December 14, 2018	December 14, 2018											November 12, 2018	November 22, 2018	December 17, 2018	December 14, 2018	December 17, 2018						Short of Award (FY 2019 Infra Program)
19PK0035	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones, Mountain Province Boundary Cagaluon Junction Sukiap, Tanglag-Mabongtot Road in support of Agribusiness Industry (Coffee, Heirloom Rice, and Other High Value Crops), Lubuagan, Kalinga /STA. 1+420 - STA. 1+620	DPWH-UKDEO	Public Bidding	December 19, 2018	November 24, 2018	December 03, 2018	December 14, 2018	December 14, 2018	December 14, 2018											November 17, 2018	November 26, 2018	December 17, 2018	December 14, 2018	December 17, 2018						Short of Award (FY 2019 Infra Program)
19PK0036	Construction /Improvement of Access Roads leading to Declared Tourism Destinations /Bulo Nawoy Road leading to Bulo-Nawoy Rice Terraces, Balbalan, Kalinga /KO 0+000 - KO 0+150 & KO 0 1+250 - KO 1+350	DPWH-UKDEO	Public Bidding	December 19, 2018	November 24, 2018	December 03, 2018	December 14, 2018	December 14, 2018	December 14, 2018											November 17, 2018	November 26, 2018	December 17, 2018	December 14, 2018	December 17, 2018						Short of Award (FY 2019 Infra Program)
19PK0037	Construction /Improvement of Access Roads leading to declared Tourism Destinations Bugnay (Mangape) - Buscalan - Loccong - Butbut Proper Road - leading to Buscalan Tattoo Village, Kalinga /Sta 0+000 - Sta 0+200	DPWH-UKDEO	Public Bidding	December 19, 2018	November 27, 2018	December 04, 2018	December 17, 2018	December 17, 2018	December 17, 2018											November 17, 2018	November 28, 2018	December 18, 2018	December 17, 2018	December 18, 2018						Short of Award (FY 2019 Infra Program)
19PK0038	Rehabilitation (Continuation) of Multi-Purpose Building, Barangay Poblacion, Tinglayan, Kalinga	DPWH-UKDEO	Public Bidding	December 19, 2018	November 27, 2018	December 04, 2018	December 17, 2018	December 17, 2018	December 17, 2018											November 17, 2018	November 28, 2018	December 18, 2018	December 17, 2018	December 18, 2018						Short of Award (FY 2019 Infra Program)

