


DPWH-Mountain Province District Engineering Office Procurement Monitoring Report
July 2018 - December 2018
CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													CONSULTING SERVICES			ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion/ Accept (If applicable)				
	ON-GOING PROCUREMENT ACTIVITIES																																
1	Basic Education Facilities: Soil Testing/Exploration for Multi-Storey School Building and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's Basic Education Facilities Fund (BEEF)	MPFDEO	Public Bidding	19-Nov-2018	26-Nov-2018	5-Dec-2018	3-Dec-2018	17-Dec-2018	18-Dec-2018	21-Dec-2018	27-Dec-2018						GOP	17,100,000.00		17,100,000.00	16,758,000.00		16,758,000.00	PICE, PICPA, COA, Medal (DPWH-MPDEO Organization)	28-Nov-2018	28-Nov-2018	28-Nov-2018	28-Nov-2018	28-Nov-2018				
											Total Alloted Budget of Procurement Activities							17,100,000.00															
											Total Contract Price of Procurement Activities Conducted										16,758,000.00												
											Total Savings (Total Alloted Budget - Total Contract Price)							342,000.00															


Prepared by:


CYRIL D. VALENCERINA
Head, Procurement Unit

Recommended for Approval by:

APOLONIA D. MALINGAN
Assistant District Engineer
BAC Chairperson

Approved by:


ALEXANDER C. CASTAÑEDA
District Engineer