


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Sub/Open of Bids (E)	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference, Bid Evaluation, Contract Signing, Delivery/Acceptance	Pre-bid, Eligibility, Sub/Open of Bids, Post Qual, Notice of Award
18CSO001	Soil Exploration (Borehole) for the following Proposed Bridge Projects: a. Alabang – Zapote Road (from Alabang – Zapote Flyover to C-5 Bridge), Las Piñas City b. Benigno Aquino (B.A.) Bridge, Quezon City c. Proposed Construction of Bridge across Parañaque River adjacent to Parañaque Integrated Terminal Exchange (Parañaque ITX), Don Galo, Parañaque City	Planning and Design Division	Public Bidding	09/25/2018	09/26/2018	10/16/2018	12/10/2018	10/30/2018	11/27/2018	11/26/2018	11/26/2018	12/28/2018	12/28/2018	12/28/2018				1,399,507.62			1,395,000.00			PICE, PCAI, COA, COFILCO	09/25/2018	9/10/2018
18CSO002	Consulting Services for the Detailed Engineering Design for Retrofitting/Strengthening of Permanent Bridges: a. Vargas Bridge, Brgy. Bagong Ilog/Kapasigan, Pasig City (Downstream and Upstream), b. Rosario Bridge, Ortigas Avenue, Pasig City, c. Bambang Bridge, Ortigas Avenue, Pasig City	Planning and Design Division	Public Bidding	09/25/2018	09/26/2018	10/16/2018	10/10/2018	8/11/2018	11/27/2018	11/26/2018	11/26/2018	12/28/2018	12/28/2018	12/28/2018				10,684,000.57			10,579,000.00			PICE, PCAI, COA, COFILCO	09/25/2018	9/10/2018
18CSO003	Consulting Services for the Detailed Engineering Design for Retrofitting/Strengthening of Permanent Bridges: a. Marikina Bridge, Brgy. Sto. Niño/J. Dela Peña, Marikina City, b. Makati-Mandaluyong Bridges (New Bridge), Makati City	Planning and Design Division	Public Bidding	09/25/2018	09/26/2018	10/16/2018	10/16/2018	8/11/2018	11/27/2018	11/26/2018	11/26/2018	12/28/2018	12/28/2018	12/28/2018				11,078,800.57			10,983,200.00			PICE, PCAI, COA, COFILCO	09/25/2018	9/10/2018


18CSO004	Consulting Services for the Detailed Engineering Design for Retrofitting/Strengthening of Permanent Bridges: a. Delpa Bridge Brgy. 286, San Nicolas, Binondo, Manila, b. Pandacan Bridge (Nagtahan Link Bridge 3)	Planning and Design Division	Public Bidding	09/25/2018	09/26/2018	10/16/2018	10/16/2018	9/11/2018	11/27/2018	11/26/2018	11/26/2018	12/28/2018	12/28/2018	12/28/2018				13,252,300.57				13,180,000.00				PICE, PCAI, COA, COFILCO	09/25/2018	9/10/2018
----------	---	------------------------------	----------------	------------	------------	------------	------------	-----------	------------	------------	------------	------------	------------	------------	--	--	--	---------------	--	--	--	---------------	--	--	--	-----------------------------------	------------	-----------

Prepared by:


RICARDO C. DE VERA


Head, BAC Secretariat

Recommended by:


JUBY B. CORDON, CEO

BAC Chairman

Approved by:


ADOR G. CANLAS, CESO IV

Regional Director