

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation							
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual	
	COMPLETED PROCUREMENT ACTIVITIES																						
18KF00124	Construction of Two-Storey, 4-Classrooms School Building (9.5m x 23.00m) at Arsenio A. Quibranza NHS (Tubod Capital), Lanao del Norte	By Contract	11/11/2018	11/12/18-11/18/18	19/11/2018	26/11/2018	26/11/2018	27/11/2018	Dec.03,2018	Dec.05, 2018	Dec.06, 2018	CY 2018 Basic Educational Facilities Fund (Batch 3)	12,092,977.51	11,722,056.22	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP								
18KF00125	Construction of Two-Storey, 6-Classrooms School Building (9.5m x 23.00m) at Teofila C. Quibranza NHS (New Pualas NHS), Tubod (Capital) Lanao del Norte	By Contract	11/11/2018	11/12/18-11/18/18	19/11/2018	26/11/2018	26/11/2018	27/11/2018	Dec.03,2018	Dec.05, 2018	Dec.06, 2018	CY 2018 Basic Educational Facilities Fund (Batch 3)	16,094,798.13	15,599,638.69	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	-							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
18KF0126	Construction of Two-Storey, 6-Classrooms School Building at Victor G. Guevarra Memorial School, Iligan City	By Contract	11/11/2018	11/12/18-11/18/18	19/11/2018	26/11/2018	26/11/2018	27/11/2018	Dec.03,2018	Dec.05, 2018	Dec.06, 2018	CY 2018 Basic Educational Facilities Fund (Batch 3)	16,094,798.13	15,748,005.00	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	-						
18KF0127	Construction of Two-Storey, 6-Classrooms School Building (9.5m x 32.00m) at Dalama Integrated School, Tubod (Capital), Lanao del Norte	By Contract	11/11/2018	11/12/18-11/18/18	19/11/2018	26/11/2018	26/11/2018	27/11/2018	Dec.03,2018	Dec.05, 2018	Dec.06, 2018	CY 2018 Basic Educational Facilities Fund (Batch 3)	16,426,088.13	15,920,952.71	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	-						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
18KF0128	Construction of 2-Units, One-Storey, Five-Classroom School Building at Abuno Elementary School, Iligan City	By Contract	11/11/2018	11/12/18-11/18/18	19/11/2018	26/11/2018	26/11/2018	27/11/2018	Dec.03,2018	Dec.05, 2018	Dec.06, 2018	CY 2018 Basic Educational Facilities Fund (Batch 3)	15,826,390.24	15,337,440.78	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	-						
18KF0129	Construction of Two-Storey, 4-Classrooms School Building (9.5m x 23.00m) at Tomas Cabili Central School, Iligan City	By Contract	11/11/2018	11/12/18-11/18/18	19/11/2018	26/11/2018	26/11/2018	27/11/2018	Dec.03,2018	Dec.05, 2018	Dec.06, 2018	CY 2018 Basic Educational Facilities Fund (Batch 3)	15,826,390.24	15,337,440.78	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
18KF0130	Construction of 3-Storey, 12-Classrooms School Building at Iligan City South I-A Central School, Iligan City	By Contract	11/11/2018	11/13/18-11/19/18	19/11/2018	26/11/2018	26/11/2018	27/11/2018	Dec.03,2018	Dec.05, 2018	Dec.06, 2018	CY 2018 Basic Educational Facilities Fund (Batch 3)	40,587,570.25	39,325,101.94	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
18KF0131	Construction of 4-Storey, 20-Classrooms School Building at Kiwalan Elementary School, Iligan City	By Contract	11/11/2018	11/13/18-11/19/18	19/11/2018	26/11/2018	26/11/2018	27/11/2018	Dec.03,2018	Dec.05, 2018	Dec.06, 2018	CY 2018 Basic Educational Facilities Fund (Batch 3)	52,130,927.23	50,405,189.31	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
18KF0132	Construction of 2-Storey, 8-Classrooms School Building at Rufo Dela Cruz Integrated School, Tubod (Capital), Lanao del Norte	By Contract	11/11/2018	11/13/18-11/19/18	19/11/2018	26/11/2018	26/11/2018	27/11/2018	Dec.03,2018	Dec.05, 2018	Dec.06, 2018	CY 2018 Basic Educational Facilities Fund (Batch 3)	20,508,363.48	19,884,393.97	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
18KF0133	Construction of Two-Storey, Two-Laboratory Workshop Building at Don Jose Yañez MHS (Bunawan NHS), Iligan City	By Contract	11/11/2018	11/13/18-11/19/18	19/11/2018	26/11/2018	26/11/2018	27/11/2018	Dec.03,2018	Dec.05, 2018	Dec.06, 2018	CY 2018 Basic Educational Facilities Fund (Batch 3)	12,707,338.80	12,326,118.63	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
18KF0134	Construction of Two-Storey, Two-Laboratory Workshop Building at Iligan City NSOF, Iligan City	By Contract	11/11/2018	11/13/18-11/19/18	19/11/2018	26/11/2018	26/11/2018	27/11/2018	Dec.03,2018	Dec.05, 2018	Dec.06, 2018	CY 2018 Basic Educational Facilities Fund (Batch 3)	12,600,868.80	12,217,512.36	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
18KF0135	Construction of Two-Storey, Two-Laboratory Workshop Building at Maria Cristina National High School, Iligan City	By Contract	11/11/2018	11/13/18-11/19/18	19/11/2018	26/11/2018	26/11/2018	27/11/2018	Dec.03,2018	Dec.05, 2018	Dec.06, 2018	CY 2018 Basic Educational Facilities Fund (Batch 3)	12,576,988.80	12,182,499.72	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
18KF0136	Construction of Two-Storey, Two-Laboratory Workshop Building at Tubaran NHS-Digkilaan Annex, Iligan City	By Contract	11/11/2018	11/13/18-11/19/18	19/11/2018	26/11/2018	26/11/2018	27/11/2018	Dec.03,2018	Dec.05, 2018	Dec.06, 2018	CY 2018 Basic Educational Facilities Fund (Batch 3)	12,636,688.80	12,257,352.03	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
	TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES												256,110,188.54									
	TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED												248,263,702.14									
	TOTAL SAVINGS (TOTAL ALLOTTED BUDGET-TOTAL CONTRACT PRICE)												7,846,486.40									
	ON-GOING PROCUREMENT ACTIVITIES																					
19KF0001	Construction of Road, Sitio Matu-og, Brgy. Kiwalan, Iligan City, Lanao del Norte, KO+000-KO+360	By Contract	-	9/8/18-9/14/18	20/09/2018	01/10/2018	01/10/2018		Oct.08,2018			LIP 2019	3,960,000.00	3,840,946.61	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0002	Concreting of Road, Erlinda Ville Entrance, Brgy. Del Carmen, Iligan City, Lanao del Norte	By Contract	-	9/8/18-9/14/18	20/09/2018	01/10/2018	01/10/2018		Oct.08,2018			LIP 2019	1,980,000.00	1,878,864.40	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	-						
19KF0003	Concreting of Road, Purok San Francisco Urban Poor, Brgy. Acmac, Iligan City	By Contract	-	9/8/18-9/14/18	20/09/2018	01/10/2018	01/10/2018		Oct.08,2018			LIP 2019	3,366,000.00	3,195,917.42	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	-						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0004	Construction of Road with Drainage, Purok 2, Brgy. Luinab, Iligan City, Lanao del Norte	By Contract	-	9/8/18-9/14/18	20/09/2018	01/10/2018	01/10/2018		Oct.08,2018			LIP 2019	3,960,000.00	3,807,367.17	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	-						
19KF0005	Concreting of Road, Zone Pluto 1, Brgy. Suarez, Iligan City, Lanao del Norte	By Contract	-	9/8/18-9/14/18	20/09/2018	01/10/2018	01/10/2018		Oct.08,2018			LIP 2019	2,277,000.00	2,162,966.65	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP	-						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0006	Concreting of Road, Purok 4-A, Brgy. Tomas Cabili, Iligan City, Lanao del Norte	By Contract	-	9/11/18-9/17/18	21/09/2018	02/10/2018	02/10/2018		Oct.08,2018			LIP 2019	2,970,000.00	2,818,530.00	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0007	Concreting of Road, Purok Sunrise Carbide, Brgy. Tubod, Iligan City, Lanao del Norte	By Contract	-	9/11/18-9/17/18	21/09/2018	02/10/2018	02/10/2018		Oct.08,2018			LIP 2019	2,970,000.00	2,815,859.30	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0008	Rehabilitation of Road, Purok 3-6, Brgy. Saray, Iligan City, Lanao del Norte	By Contract	-	9/11/18-9/17/18	21/09/2018	02/10/2018	02/10/2018		Oct.08,2018			LIP 2019	3,960,000.00	3,761,992.82	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0009	Concreting of Road, Kalubihon, Brgy. Dalipuga, Iligan City, Lanao del Norte	By Contract	-	9/11/18-9/17/18	21/09/2018	02/10/2018	02/10/2018		Oct.08,2018			LIP 2019	2,970,000.00	2,880,895.36	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0010	Concreting of Road, Purok San Miguel, Brgy. Tubod, Iligan City, Lanao del Norte	By Contract		9/11/18-9/17/18	21/09/2018	02/10/2018	02/10/2018		Oct.08,2018			LIP 2019	2,475,000.00	2,351,121.39	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0011	Preventive Maintenance along Iligan Jct-South Wharf Road, K1526+009-K1526+183, K1526+183-K1526+204	By Contract	19/09/2018	9/20/18-9/26/18	01/10/2018	12/10/2018	12/10/2017		OCT.17,2018			GAA FY 2019	5,759,460.00	5,470,733.99	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation							
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual	
19KF0012	Concreting of Access Road, Iligan Bay Vista Village, Brgy. Dalipuga, Iligan City	By Contract	19/09/2018	9/20/18-9/26/18	01/10/2018	12/10/2018	12/10/2017		OCT.17,2018			GAA FY 2019	5,742,000.00	5,450,998.12	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter								
19KF0013	Paving of Unpaved Roads Along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road K1567+916-K1568+700	By Contract		Procurement is Cancelled for Source of Fund of this project is augmentation of CY 2018																			
19KF0014	Preventive Maintenance along South Wharf Jct-North Wharf Road K1526+(-116)-K1526+000, K1526+000-K1526+064	By Contract	19/09/2018	9/20/18-9/26/18	01/10/2018	12/10/2018	12/10/2017		OCT.17,2018			GAA FY 2019	9,868,600.00	9,374,656.00	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP								
19KF0015	Preventive Maintenance along Tibanga Road-Pala-o Junction Chainage 272 Chainage 358, Chainage 358-405, Chainage 405-418-Chainage 570	By Contract	19/09/2018	9/20/18-9/26/18	01/10/2018	12/10/2018	12/10/2017		OCT.17,2018			GAA FY 2019	9,868,600.00	9,374,656.00	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President								

Page 13 of 59

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0016	Construction of Drainage System,Brgy. Ubaldo, Iligan City, Lanao del Norte	By Contract	19/09/2018	9/20/18-9/26/18	01/10/2018	12/10/2018	12/10/2017		OCT.17,2018			LIP2019	5,346,000.00	5,078,700.00	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0017	Construction of Road, Brgy. Santiago, Iligan City, Lanao del Norte	By Contract		9/20/18-9/26/18	01/10/2018	12/10/2018	12/10/2017		OCT.17,2018			GAA FY 2019	2,970,000.00	2,808,416.64	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0018	Construction of Drainage System, Brgy. Tibanga, Iligan City, Lanao del Norte	By Contract		10/17/18-10/23/18	25/10/2018	05/11/2018	05/11/2018		Oct. 17, 2018			LIP 2019	3,465,000.00	3,309,006.83	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0019	Construction of Drainage System, Tambacan Canal Gym to Iligan River, Brgy. Tambacan, Iligan City, Lanao del Norte	By Contract		10/17/18-10/23/18	25/10/2018	05/11/2018	05/11/2018		Oct. 17, 2018			LIP 2019	2,376,000.00	2,257,157.19	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0020	Construction of Drainage System, (Near Djal), Brgy. Palao, Iligan City, Lanao del Norte	By Contract		10/17/18-10/23/18	25/10/2018	05/11/2018	05/11/2018		Oct. 17, 2018			LIP 2019	3,465,000.00	3,309,006.83	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of							

Page 15 of 59

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0021	Preventive Maintenance along Overton-Buru-un Boundary Road, K1532+(-118)-K1532+905, K1532+1029-K1533+366, K1535+081-K1535+877	By Contract	16/10/2018	10/17/18-10/23/18	25/10/2018	05/11/2018	05/11/2018		Oct. 17, 2018			GAA FY 2019	53,661,720.00	50,903,970.33	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0022	Construction of River Revetment/Flood Control along Mandulog River, Kapuso Village, Phase I, Brgy. Mandulog, Iligan City, Lanao del Norte	By Contract	Oct.18,2018	10/17/18-10/23/18	25/10/2018	05/11/2018			Nov. 12, 2018			GAA FY 2019	44,000,000.00	41,799,786.48	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0023	Construction of River Revetment/Flood Control along Mandulog River, Kapuso Village, Phase II, Brgy. Mandulog, Iligan City, Lanao del Norte	By Contract	Oct.18,2018	10/17/18-10/23/18	25/10/2018	05/11/2018			Nov. 12, 2018			GAA FY 2019	44,000,000.00	41,799,445.41	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0024	Construction of River Revetment/Flood Control along Mandulog River, Piguotan, Brgy. Mandulog, Iligan City	By Contract	Oct.18,2018	10/17/18-10/23/18	25/10/2018	05/11/2018			Nov. 12, 2018			GAA FY 2019	67,436,460.00	65,398,414.06	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0025	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Luna Extension on Poblacion Side (S00947MN), Chainage 5-Chainage 210	By Contract	Oct.18,2018	10/17/18-10/23/18	25/10/2018	05/11/2018			Nov. 12, 2018			GAA FY 2019	8,385,860.00	7,966,262.06	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0026	Preventive Maintenance along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road, K1523+000-K1523+707, K1528+000-K1528+205, K1541+420-K1542+000	By Contract	Oct.18,2018	10/17/18-10/23/18	25/10/2018	05/11/2018			Nov. 12, 2018			GAA FY 2019	13,488,720.00	12,813,702.60	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0027	Rehabilitation/Reconstruction of Damaged Paved Roads along Balo-i-Matungao-Linamon Road, K1557+486-K1557+768, Lanao del Norte	By Contract	Oct.18,2018	10/17/18-10/23/18	25/10/2018	05/11/2018			Nov. 12, 2018			GAA FY 2019	8,926,820.00	8,472,325.63	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0028	Rehabilitation/Reconstruction of Damaged Paved Roads along Linamon-Zamboanga Road, K1542+238-K1542+488	By Contract	Oct.18,2018	10/17/18-10/23/18	25/10/2018	05/11/2018			Nov. 12, 2018			GAA FY 2019	9,800,000.00	9,300,595.51	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0029	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Malingao Bualan Road from Brgy. Malingao to Bualan in Support of the Coco Coir Industry, Tubod, Lanao del Norte	By Contract	Oct.18,2018	10/17/18-10/23/18	25/10/2018	05/11/2018			Nov. 12, 2018			GAA FY 2019	19,600,000.00	18,619,933.36	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0030	Preventive Maintenance along Misamis Oriental-Maria Cristina Bdry. Rd. K1512+(-899)-K1512+(-605),K1512+982-K1513+705,K1519+757-K1520+078, K1520+078-K1520+180, K1520+873-K1521+187, K1521+369-K1521+380, K1526+402-K1526+448, K1532+(-782)-1532+462	By Contract	Oct. 25, 2018	10/26/18-11/01/18	08/11/2018	19/11/2018	19/11/2018		Nov. 22, 2018			GAA FY 2019	87,722,360.00	83,113,825.95	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0031	Preventive Maintenance along Tambacan Rd.-Tubod Nat'l. H-way Jct K1526+(-165)-K1526+336,K1526+73 4-K1526+876,K1526+876-K1527+028, K1527+123-K1527+226	By Contract	Oct. 25, 2018	10/26/18-11/01/18	08/11/2018	19/11/2018	19/11/2018		Nov. 22, 2018			GAA FY 2019	14,590,240.00	13,819,268.56	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0032	Construction of Drainage, Brgy. Del Carmen, Iligan City, Lanao del Norte	By Contract	Oct. 25, 2018	10/26/18-11/01/18	08/11/2018	19/11/2018	19/11/2018		Nov. 22, 2018			GAA FY 2019	6,930,000.00	6,577,011.08	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA						
19KF0033	Construction of Flood Mitigation Structure along Iligan River (Downstream of Panuliran Bridge), Brgy. Abuno, Iligan City	By Contract	Oct. 25, 2018	10/26/18-11/01/18	08/11/2018	19/11/2018	19/11/2018		Nov. 22, 2018			GAA FY 2019	29,400,000.00	27,899,951.22	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0034	Construction of Flood Mitigation Structure along Iligan River (Upstream of Panuliran Bridge), Brgy. Abuno, Iligan City	By Contract	Oct. 25, 2018	10/26/18-11/01/18	08/11/2018	19/11/2018	19/11/2018		Nov. 22, 2018			GAA FY 2019	19,600,000.00	18,599,551.51	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0035	Retrofitting/Strengthening of Permanent Bridges Tominobo Br. (B00884MN) along Misamis Oriental-Ma. Cristina Bdry. Road	By Contract	Oct. 25, 2018	10/26/18-11/01/18	08/11/2018	19/11/2018	19/11/2018		Nov. 22, 2018			GAA FY 2019	7,840,000.00	7,448,000.00	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA							
19KF0036	Retrofitting/Strengthening of Permanent Bridges Tubod Br. (B00882MN) along Misamis Oriental-Ma. Cristina Bdry. Road	By Contract	Oct. 25, 2018	10/26/18-11/01/18	08/11/2018	19/11/2018	19/11/2018		Nov. 22, 2018			GAA FY 2019	14,700,000.00	13,965,000.00	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0037	Construction/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. San Miguel, Iligan City	By Contract	Oct. 25, 2018	10/26/18-11/01/18	08/11/2018	19/11/2018	19/11/2018		Nov. 22, 2018			GAA FY 2019	4,950,000.00	4,786,054.50	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0038	Construction of Barangay Road, Brgy. Lower Sagadan to Brgy. San Juan, Baroy, Lanao del Norte	By Contract	Oct. 25, 2018	10/26/18-11/01/18	08/11/2018	19/11/2018	19/11/2018		Nov. 22, 2018			GAA FY 2019	14,850,000.00	14,027,516.14	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE)							
19KF0039	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide Along Lanao del Norte Interior Circumferential Road (LDNOCR), K1532+726-K1532+834, K1533+103-K1533+185	By Contract	Nov. 07, 2018	11/08/18-11/14/18	16/11/2018	27/11/2018	27/11/2018		Dec. 03, 2018			GAA FY 2019	16,600,000.00	15,809,244.36	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

Page 22 of 59

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0040	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road Along Overton-Buru-un Road, K1534+788-K1535+056	By Contract	Nov. 07, 2018	11/08/18-11/14/18	16/11/2018	27/11/2018	27/11/2018		Dec. 03, 2018			GAA FY 2019	16,987,320.00	16,137,954.00	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0041	Construction of New Permanent Bridges at Tablon Bridge along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road	By Contract	Nov. 07, 2018	11/08/18-11/14/18	16/11/2018	27/11/2018	27/11/2018		Dec. 03, 2018			GAA FY 2019	29,400,000.00	27,922,499.55	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation							
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual	
19KF0042	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road, K1519+950-K1520+333	By Contract	Nov. 07, 2018	11/08/18-11/14/18	16/11/2018	27/11/2018	27/11/2018		Dec. 03, 2018			GAA FY 2019	15,627,080.00	14,661,717.61	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP								
19KF0043	Construction of New Permanent Bridges at Tawagon Bridge Along Sta. Felomina-Bonbonon-Digkilaan-Rogongon	By Contract	Nov. 07, 2018	11/08/18-11/14/18	16/11/2018	27/11/2018	27/11/2018		Dec. 03, 2018			GAA FY 2019	39,200,000.00	37,224,525.69	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP								
19KF0044	Construction of Barangay Road, Brgy. Mangco, Matungao, Lanao del Norte	By Contract	Procurement is Cancelled																				

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0045	Construction of Multi-Purpose Building, Brgy. Small Banisilon, Kolambugan, Lanao del Norte	By Contract		11/08/18-11/14/18	16/11/2018	27/11/2018	27/11/2018		Dec. 03, 2018			GAA FY 2019	1,980,000.00	1,886,191.29	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0046	Construction of Multi-Purpose Building, Brgy. Pagalungan, Kolambugan, Lanao del Norte	By Contract		11/08/18-11/14/18	16/11/2018	27/11/2018	27/11/2018		Dec. 03, 2018			GAA FY 2019	1,980,000.00	1,886,191.29	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0047	Construction of Multi-Purpose Building, Brgy. Bubong, Kolambugan, Lanao del Norte	By Contract		11/08/18-11/14/18	16/11/2018	27/11/2018	27/11/2018		Dec. 03, 2018			GAA FY 2019	1,980,000.00	1,910,960.83	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0048	Preventive Maintenance Along Linamon-Zamboanga Road K1536+814-K1536+976, K1536+998-K1537+103, K1538+000-K1539+000, K1539+588-K1539+910, K1544+000-K1544+130, K1544+273-K1544+707	By Contract	Nov. 07, 2018	11/08/18-11/14/18	16/11/2018	27/11/2018	27/11/2018		Dec. 03, 2018			GAA FY 2019	76,329,570.00	72,503,403.93	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0049	Construction of Multi-Purpose Building, Brgy. Pantaon, Kolambugan, Lanao del Norte	By Contract	Nov. 07, 2018	11/08/18-11/14/18	16/11/2018	27/11/2018	27/11/2018		Dec. 03, 2018			GAA FY 2019	1,980,000.00	1,910,622.20	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0050	Construction of Permanent Bridges at Larapan Bridge Along Linamon-Zamboanga Road	By Contract	Nov. 07, 2018	11/08/18-11/14/18	16/11/2018	27/11/2018	27/11/2018		Dec. 03, 2018			GAA FY 2019	86,500,000.00	82,177,378.56	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0051	Construction of Multi-Purpose Building (Covered Court), La Purisima Village, Brgy. Tipanoy, Iligan City, Lanao del Norte	By Contract		11/16/18-11/22/18	23/11/2018	05/12/2018	05/12/2018		Dec.06,2018			GAA FY 2019	4,059,000.00	3,848,777.76	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0052	Construction of Drainage System, Brgy. Hinaplanon, Iligan City, Lanao del Norte	By Contract		11/16/18-11/22/18	23/11/2018	05/12/2018	05/12/2018		Dec.06,2018			GAA FY 2019	2,079,000.00	1,975,039.66	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0053	Construction of Multi-Purpose Building (Covered Court) Tomas Cabili National High School-Annex, Brgy. Sta. Elena, Iligan City	By Contract		11/16/18-11/22/18	23/11/2018	05/12/2018	05/12/2018		Dec.06,2018			GAA FY 2019	3,465,000.00	3,361,228.06	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0054	Construction of Flood Control along River Bank of Iligan City at Zone 4, Sitio Isla Verde to Zone 5, Malindawag, Brgy. Abuno, Iligan City Construction of Flood Control along River Bank of Iligan City at Zone 4, Sitio Isla Verde to Zone 5, Malindawag, Brgy. Abuno, Iligan City	By Contract	15/11/2018	11/16/18-11/22/18	23/11/2018	05/12/2018	05/12/2018		Dec.06,2018			GAA FY 2019	44,000,000.00	41,599,720.64	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0055	Construction of Missing Links/New Roads, Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road, Lanao del Norte	By Contract	15/11/2018	11/16/18-11/22/18	23/11/2018	05/12/2018	05/12/2018		Dec.06,2018			GAA FY 2019	29,400,000.00	27,340,972.27	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0056	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Mis. Oriental-Ma. Cristina Bdry., Road, K1532+(-841)-K1532+(-782), K1534+120-K1534+220	By Contract	15/11/2018	11/16/18-11/22/18	23/11/2018	05/12/2018	05/12/2018		Dec.06,2018			GAA FY 2019	6,363,140.00	6,043,325.90	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0057	Construction of Multi-Purpose Building, Bliss and Tongo, Brgy. Burun, Iligan City, Lanao del Norte	By Contract	15/11/2018	11/16/18-11/22/18	23/11/2018	05/12/2018	05/12/2018		Dec.06,2018			GAA FY 2019	3,960,000.00	3,841,177.22	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0058	Construction of Multi-Purpose Building, MSU IIT Coop Academy, Brgy. Bagong Silang, Iligan City, Lanao del Norte	By Contract		11/16/18-11/22/18	23/11/2018	05/12/2018	05/12/2018		Dec.06,2018			GAA FY 2019	1,980,000.00	1,920,653.01	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0059	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Linamon-Zamboanga Road K1579+200-K1579+250, K1581+300,K1581+400, K1582+750, K1583+200-K1583+250	By Contract	11./15/18	11/16/18-11/22/18	23/11/2018	05/12/2018	05/12/2018		Dec.06,2018			GAA FY 2019	34,300,000.00	32,576,833.20	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0060	Construction of Barangay Road, Brgy. Liangan East to Brgy. Babalaya, Bacolod, Lanao del Norte	By Contract	11./15/18	11/16/18-11/22/18	23/11/2018	05/12/2018	05/12/2018		Dec.06,2018			GAA FY 2019	24,750,000.00	23,846,378.04	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0061	Construction/Upgrading /Rehabilitation of Drainage along National Road Linamon-Zamboanga Road K1571+256; K1576+442;K1577+570; K1577+589;K1580+727; K1585+044; K1586+318; K1586+464	By Contract	11./16/18	11/17/18-11/23/18	23/11/2018	06/12/2018	06/12/2018		Dec.10,2018			GAA FY 2019	20,486,900.00	19,458,693.15	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0062	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Mt. Turong-Turong, Tubod, Lanao del Norte	By Contract	11./16/18	11/17/18-11/23/18	23/11/2018	06/12/2018	06/12/2018		Dec.10,2018			GAA FY 2019	14,700,000.00	13,964,965.07	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0063	Construction of Multi-Purpose Building (Hall), Teofila Quibranza High School, Brgy. Pualas, Lanao del Norte	By Contract		11/17/18-11/23/18	23/11/2018	06/12/2018	06/12/2018		Dec.10,2018			GAA FY 2019	2,970,000.00	2,822,774.63	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0064	Construction of Multi-Purpose Building (Hall) Malingao Science High School, Brgy. Malingao, Lanao del Norte	By Contract		11/17/18-11/23/18	23/11/2018	06/12/2018	06/12/2018		Dec.10,2018			GAA FY 2019	2,970,000.00	2,821,483.75	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0065	Widening of Permanent Bridges, Mangga Bridge 2 along Linamon-Zamboanga Road (Phase II), Kolambugan, Lanao del Norte	By Contract	16/11/2018	11/17/18-11/23/18	23/11/2018	06/12/2018	06/12/2018		Dec.10,2018			GAA FY 2019	6,860,000.00	6,513,017.25	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0066	Widening of Permanent Bridges, Rebucon Bridge along Linamon-Zamboanga Road (Phase II), Kolambugan, Lanao del Norte	By Contract	16/11/2018	11/17/18-11/23/18	23/11/2018	06/12/2018	06/12/2018		Dec.10,2018			GAA FY 2019	7,350,000.00	6,982,358.97	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0067	Widening of Permanent Bridges, Caromotan Bridge along Linamon-Zamboanga Road (Phase II), Kolambugan, Lanao del Norte	By Contract	16/11/2018	11/17/18-11/23/18	23/11/2018	06/12/2018	06/12/2018		Dec.10,2018			GAA FY 2019	8,330,000.00	7,913,439.62	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0068	Improvement of Multi-Purpose Building, Brgy. Poblacion, Iligan City	By Contract		11/17/18-11/23/18	23/11/2018	06/12/2018	06/12/2018		Dec.10,2018			GAA FY 2019	1,980,000.00	1,920,513.34	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0069	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Granaderos Beach and Calao Beach Resort, Brgy. Segapod and Brgy. Balagtasan, Maigo, Lanao del Norte	By Contract	Nov. 16, 2018	11/17/18-11/23/18	23/11/2018	06/12/2018	06/12/2018		Dec.10,2018			GAA FY 2019	14,700,000.00	13,964,999.67	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0070	Construction/Upgrading /Rehabilitation of Drainage along National Roads Tubod-Ganassi Road K1589+215-K1589+455, K1590+450-K1590+930, Tubod, Lanao del Norte	By Contract	Nov. 16, 2018	11/17/18-11/23/18	23/11/2018	06/12/2018	06/12/2018		Dec.10,2018			GAA FY 2019	9,800,000.00	9,305,534.99	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0071	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road, K1521+1015-K1522+350, Iligan City	By Contract	19/11/2018	11/20/18-11/26/18	29/11/2018	10/12/2018	10/12/2018		Dec.17,2018			GAA FY 2019	19,600,000.00	18,848,067.53	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0072	Construction of Multi-Purpose Building, Brgy. Baris, Tubod, Lanao del Norte	By Contract		11/20/18-11/26/18	29/11/2018	10/12/2018	10/12/2018		Dec.17,2018			GAA FY 2019	1,980,000.00	1,920,600.00	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0073	Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse, and Landslide, Balo-i-Matungao-Linamon Road, K1561+300-K1561+400, Linamon, Lanao del Norte	By Contract	19/11/2018	11/20/18-11/26/18	29/11/2018	10/12/2018	10/12/2018		Dec.17,2018			GAA FY 2019	8,188,880.00	7,774,166.98	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0074	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Misamis Oriental-Maria Cristina Boundary Road, K1532+740-K1532+860, Iligan City	By Contract		11/20/18-11/26/18	29/11/2018	10/12/2018	10/12/2018		Dec.17,2018			GAA FY 2019	4,900,000.00	4,755,511.64	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0075	Construction of Multi-Purpose Building (Motorpool) Provincial Engineer's Office, Tubod, Lanao del Norte	By Contract	19/11/2018	11/20/18-11/26/18	29/11/2018	10/12/2018	10/12/2018		Dec.17,2018			GAA FY 2019	19,800,000.00	19,205,965.55	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0076	Rehabilitaion of Multi-Purpose Building at Ubhai, Brgy. Tubod, Iligan City	By Contract		11/20/18-11/26/18	29/11/2018	10/12/2018	10/12/2018		Dec.17,2018			GAA FY 2019	2,475,000.00	2,351,235.46	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0077	Rehabilitation/Improvement of Multi-Purpose Building (Sports Facilities Phase II), Barangay San Miguel, Iligan City	By Contract		11/24/18-11/30/18	03/12/2018	14/12/2018	10/12/2018		Dec.18,2018			GAA FY 2019	4,950,000.00	4,864,609.43	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0078	Rehabilitation/Improvement of Barangay Hall and Villaverde Elementary School Covered Court, Brgy. Villaverde, Iligan City	By Contract		11/24/18-11/30/18	03/12/2018	14/12/2018	10/12/2018		Dec.18,2018			GAA FY 2019	3,960,000.00	3,841,200.00	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0079	Construction of Multi-Purpose Building, DPWH Lanao del Norte 2nd District Engineering Office, Del Carmen, Iligan City	By Contract	23/11/2018	11/24/18-11/30/18	03/12/2018	14/12/2018	10/12/2018		Dec.18,2018			GAA FY 2019	14,544,090.00	14,080,616.11	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0080	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road, K1535+384-1535+811, K1537+200-1537+380, K1537+800-K1537+998, K1540+500-K1540+550, Iligan City	By Contract	23/11/2018	11/24/18-11/30/18	03/12/2018	14/12/2018	10/12/2018		Dec.18,2018			GAA FY 2019	70,445,000.00	66,924,631.50	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0081	Construction of By-Pass and Diversion Roads, Iligan City Circumferential Road Extension to Jct. Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road, Iligan City	By Contract	23/11/2018	11/24/18-11/30/18	03/12/2018	14/12/2018	10/12/2018		Dec.18,2018			GAA FY 2019	91,500,000.00	86,916,764.73	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0082	Widening of Permanent Bridges at Bulod Bridge (B00960MN) Along Linamin-Zamboanga Road, Tubod, Lanao del Norte	By Contract	23/11/2018	11/24/18-11/30/18	03/12/2018	14/12/2018	10/12/2018		Dec.18,2018			GAA FY 2019	60,760,000.00	57,720,723.03	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0083	Widening of Permanent Bridges at Kolambugan Bridge (B00954MN) Along Linamin-Zamboanga Road, Kolambugan, Lanao del Norte	By Contract	23/11/2018	11/24/18-11/30/18	03/12/2018	14/12/2018	10/12/2018		Dec.18,2018			GAA FY 2019	58,672,000.00	55,998,639.22	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0083	Widening of Permanent Bridges at Kolambugan Bridge (B00954MN) Along Linamin-Zamboanga Road, Kolambugan, Lanao del Norte	By Contract	23/11/2018	11/24/18-11/30/18	03/12/2018	14/12/2018	10/12/2018		Dec.18,2018			GAA FY 2019	58,672,000.00	55,998,639.22	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0084	Construction of Multi-Purpose Building (Warehouse) Brgy. Pigcarangan, Tubod, Lanao del Norte	By Contract	23/11/2018	11/24/18-11/30/18	03/12/2018	14/12/2018	10/12/2018		Dec.18,2018			GAA FY 2019	19,800,000.00	19,244,544.27	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0085	Construction of Esplanade Along Mandulog River, Brgy. Hinaplanon, Iligan City	By Contract	23/11/2018	11/24/18-11/30/18	03/12/2018	17/12/2018	17/12/2018		Dec.18,2018			GAA FY 2019	72,375,000.00	68,323,588.47	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0086	Road Widening Along Misamis Oriental-Maria Cristina Boundary Road, K1514+224-K1514+533, K1515+951-K1516+805, K1517+887-K1518+545, K1527+600-K1528+510	By Contract	23/11/2018	11/24/18-11/30/18	03/12/2018	17/12/2018	17/12/2018		Dec.18,2018			GAA FY 2019	79,384,275.00	74,353,218.34	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0087	Road Widening Along Linamon-Zamboanga Road, K1557+306-K1558+274, K1558+540-K1560+000, K1562+750-K1563+215	By Contract	23/11/2018	11/24/18-11/30/18	03/12/2018	17/12/2018	17/12/2018		Dec.18,2018			GAA FY 2019	83,506,275.00	79,318,409.76	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0088	Widening of Permanent Bridges at Baronglison Bridge (B00947MN) along Linamon-Zamboanga Road, Maigo, Lanao del Norte	By Contract	23/11/2018	11/24/18-11/30/18	03/12/2018	17/12/2018	17/12/2018		Dec.18,2018			GAA FY 2019	36,260,000.00	34,419,888.80	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0089	Widening of Permanent Bridges at Barogohan Bridge (B00948MN) along Linamon-Zamboanga Road, Maigo, Lanao del Norte	By Contract	23/11/2018	11/24/18-11/30/18	03/12/2018	17/12/2018	17/12/2018		Dec.18,2018			GAA FY 2019	29,400,000.00	27,922,649.78	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0090	Construction of By-Pass and Diversion Road along Iligan City Circumferential Road (C3), Phase II (Bridge Construction and Approaches), Iligan City	By Contract	23/11/2018	11/24/18-11/30/18	03/12/2018	17/12/2018	17/12/2018		Dec.18,2018			GAA FY 2019	86,500,000.00	82,172,124.63	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0091	Construction of Missing Links/New Roads Along Iligan City-Cagayan de Oro City Alternate Route (Digkilaan-Bulua Section), Package 1, Lanao del Norte	By Contract	29/11/2018	12/1/18-12/7/18	07/12/2018	20/12/2018	20/12/2018		Dec.26,2018			GAA FY 2019	96,500,000.00	91,386,392.06	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0092	Construction of Missing Links/New Roads Along Iligan City-Cagayan de Oro City Alternate Route (Digkilaan-Bulua Section), Package 2, Lanao del Norte	By Contract	29/11/2018	12/1/18-12/7/18	07/12/2018	20/12/2018	20/12/2018		Dec.26,2018			GAA FY 2019	96,500,000.00	91,370,385.27	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0093	Construction of Provincial Road, Brgy. Tubaran to Brgy. Kalilangan, Tubod, Lanao del Norte	By Contract	09/12/2018	12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	24,750,000.00	23,746,300.04	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0094	Construction of Multi-Purpose Building, Doña Maria Subd., Brgy. Tipanoy, Iligan City	By Contract		12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	4,950,000.00	4,701,499.88	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0095	Construction (Improvement) of Multi-Purpose (Covered Court) at Dalipuga National High School, Brgy. Dalipuga, Iligan City	By Contract		12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	2,475,000.00	2,400,750.00	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0096	Construction of Flood Control at Purok-9 (Old Creek), Brgy. Kiwalan, Iligan City	By Contract		12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	3,960,000.00	3,761,408.38	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0097	Construction (Improvement) of Multi-Purpose Building (Covered Court) at Espiridion Encabo Memorial High School (School Gym Extension) at Barangay Puga-an, Iligan City	By Contract		12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	3,465,000.00	3,361,050.00	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0098	Construction of Concrete Road at Zone-11 Upper Panul-Iran, Brgy. Abuno, Iligan City	By Contract		12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	3,960,000.00	3,746,865.23	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0099	Construction (Improvement) of Multi-Purpose Building at Barangay Digkilaan and Digkilaan Central School, Barangay Digkilaan, Iligan City	By Contract		12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	2,970,000.00	2,870,000.00	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0100	Construction of Multi-Purpose Building, Victor Guevarra Elementary School, Barangay Tubod, Iligan City	By Contract		12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	2,970,000.00	2,880,214.42	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0101	Preventive Maintenance along Lanao del Norte Interior Circumferential Road (LDNICTR) (K1527+(-567)-K1533+398, 1533+443-K1534+150), Iligan City, Lanao del Norte	By Contract	09/12/2018	12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	96,500,000.00	91,518,948.06	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0102	Road Concreting at Purok 1, Brgy. Upper Tominobo, Iligan City	By Contract	09/12/2018	12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	2,970,000.00	2,821,603.26	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0103	Construction of Drainage System at Brgy. San Roque, Iligan City	By Contract	09/12/2018	12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	3,465,000.00	3,299,380.85	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0104	Construction (Improvement) of Multi-Purpose Facilities at Barangay Sta. Felomina, Iligan City	By Contract	09/12/2018	12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	2,475,000.00	2,400,663.70	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0105	Improvement of Multi-Purpose Building (Covered Court), Sta. Felomina Central School, Sta. Felomina, Iligan City, Lanao del Norte	By Contract	09/12/2018	12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	2,475,000.00	2,356,702.17	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0106	Construction (Improvement) of Multi-Purpose Building at Brgy. Mahayahay, Iligan City	By Contract	09/12/2018	12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	4,950,000.00	4,801,660.42	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
19KF0107	Construction of Multi-Purpose Building (Park and Sports Facilities)at Rabago, Brgy. Villaverde, Iligan City	By Contract	09/12/2018	12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	6,930,000.00	6,647,012.84	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0108	Construction of Concrete Road with Drainage Phase II, at Barangay Bagong Silang, Iligan City	By Contract		12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	1,980,000.00	1,875,000.00	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0109	Rehabilitation/Construction/Improvement of Multi-Purpose Building (Covered Court), MCHS, Brgy. Ma. Cristina, Iligan City	By Contract		12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	3,465,000.00	3,361,041.24	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						

**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation					
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual
19KF0110	Construction/Completion of Multi-Purpose Building, Brgy. Acmac, Iligan City	By Contract	09/12/2018	12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	1,980,000.00	1,920,384.87	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						
19KF0111	Construction of River revetment Along Iligan River at Brgy. Abuno, Iligan City	By Contract	09/12/2018	12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	48,250,000.00	45,794,615.65	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP						


**DPWH-LANAO DEL NORTE 2ND ENGINEERING OFFICE**  
**Updated Procurement Monitoring Report as OF December, 2018 (CIVIL WORKS)**

Code (PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)	Contract Cost (Php)	List of Invited Observers	Date of Receipt of Invitation						
			Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing					Pre-Proc Conference	Pre-Bid	Eligibility Check	Eligibility Check	Bid Evaluation	Post Qual	Post Qual
19KF0112	Rehabilitation of Road Purok Pag-asa Carbide, Brgy. Tubod, Iligan City	By Contract		12/10/18-12/16/18	18/12/2018	29/12/2018	29/12/2018		03/01/2019			GAA FY 2019	19,800,000.00	1,920,355.16	GIMAIDEE ANN C. MOYA Acting Managing Director Pailig Development Foundation, Inc. (BANTAY LANSANGAN Volunteer Network/Org.) MA. CORONA D. GEALON State Auditor IV Commission on Audit  JANET OKURA DOMATO The President Philippine Institute of Civil Engineers (PICE) Iligan Bay Chapter  FAHDEL M.G. PIMPING Vice-President for Northern Mindanao NACAP							
	TOTAL ALLOTTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES												2,348,110,370.00									


Prepared By:

  
**KAREN CHRISTINE B. REYES**  
 BAC-Secretariat

Recommended for Approval By:

  
**LEONORA C. CLET**  
 BAC- Chairperson

Approved:

  
**REY PETER B. GILLE**  
 OIC-Assistant Regional Director  
 Concurrent, District Engineer