

Procurement Monitoring Report As of July to December 2018

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018																						
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)		
				Pre-Proc Conf	Ads / Post of AEB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
COMPLETED PROCUREMENT ACTIVITIES																						
Civil Works																						
18IA0060 (re-ads)	Widening of Permanent Bridge - Looc Bridge (B000358R) along Biliran Circumferential Road, Looc, Almeria, Biliran K1035+129	Construction Section	Public Bidding	4/2/2018	5/30/2018	6/14/2018	6/25/2018	6/25/2018	6/26/2018	6/28/2018	7/1/2018	7/1/2018	7/18/2018	-	-	-	CY 2018 GAA Infrastructure Fund	Php22,893,152.22		Php21,898,991.89		
18IA0064 (re-ads)	Repair Maintenance of Damaged Pavement along Biliran Circumferential Road (re-ads)	Maintenance Section	Public Bidding	-	6/20/2018	6/29/2018	7/1/2018	7/1/2018	7/17/2018	7/18/2018	7/27/2018	8/1/2018	8/2/2018	-	-	-	Maintenance Fund	Php1,517,373.31		Php1,497,194.94		
18IA0069	Concreteing of Brgy Hagukhikan to Silo Roales FMR Brgy, Hagukhikan, Naval, Biliran	Construction Section	Public Bidding	5/14/2018	5/24/2018	6/1/2018	6/13/2018	6/13/2018	6/14/2018	6/15/2018	7/1/2018	7/1/2018	7/18/2018	-	-	-	DA Fund	Php7,340,984.47		Php7,120,700.00		
18IA0070	Installation of Rainwater Collection System Naval, Kawayan, Maripipi, Culaon, Cabugayan, Calaban and Biliran, Biliran Province	Construction Section	Public Bidding	-	6/13/2018	6/22/2018	7/4/2018	7/4/2018	7/5/2018	7/6/2018	7/18/2018	7/23/2018	7/24/2018	-	-	-	CY 2018 GAA Infrastructure Fund	Php3,281,000.00		Php3,280,000.00		
18IA0071	Cluster I: Emergency Repair/Restoration of Bridge Abutment along Biliran Circumferential Road a) Santo Bridge b) Bagongpong Bridge c) Busad Bridge	Maintenance Section	Public Bidding	6/13/2018	6/20/2018	6/29/2018	7/1/2018	7/1/2018	7/17/2018	7/18/2018	7/27/2018	8/1/2018	8/2/2018	-	-	-	Maintenance Fund	Php12,363,366.82		Php11,632,696.78		
18IA0072	Cluster II: Emergency Repair/Restoration of Bridge Abutment along Biliran Circumferential Road a) Baliquid Bridge b) Talibong Bridge c) Talibong Bridge	Maintenance Section	Public Bidding	6/13/2018	6/20/2018	6/29/2018	7/1/2018	7/1/2018	7/17/2018	7/18/2018	7/27/2018	8/1/2018	8/2/2018	-	-	-	Maintenance Fund	Php12,360,125.13		Php12,162,815.31		
18IA0073	Cluster III: Emergency Repair/Restoration of Bridge Abutment along Biliran Circumferential Road a) MapayayBridge b) Ungali Bridge c) Tucco Bridge	Maintenance Section	Public Bidding	6/13/2018	6/20/2018	6/29/2018	7/1/2018	7/1/2018	7/17/2018	7/18/2018	7/27/2018	8/1/2018	8/2/2018	-	-	-	Maintenance Fund	Php10,991,028.04		Php10,894,998.32		
18IA0074	Cluster IV: Emergency Repair/Restoration of Bridge Abutment of a) Moog Bridge b) Madro Bridge c) Mapula Bridge	Maintenance Section	Public Bidding	6/18/2018	6/26/2018	7/6/2018	7/1/2018	7/1/2018	7/19/2018	7/20/2018	7/27/2018	8/1/2018	8/2/2018	-	-	-	Maintenance Fund	Php12,363,366.82		Php12,049,280.06		
18IA0075	Repair/Maintenance of DPWH Buildings a) DPWH Sub-Area Equipment Section b) DPWH Canteen and Store Room (Phase II)	Maintenance Section	Public Bidding	-	6/26/2018	7/6/2018	7/1/2018	7/1/2018	7/19/2018	7/20/2018	7/27/2018	8/1/2018	8/2/2018	-	-	-	Maintenance Fund	Php987,814.40		Php984,314.60		
18IA0076	Concreteing of Silo Libong Gamay, Brgy Libong Farm to Market Road, Naval, Biliran	Construction Section	Public Bidding	-	7/2/2018	7/1/2018	7/23/2018	7/23/2018	7/25/2018	7/27/2018	8/23/2018	8/29/2018	8/30/2018	-	-	-	DA Fund	Php4,959,498.26		Php4,959,000.00		
18IA0078	Concreteing of Matanggo-Silo Palag, Brgy Tabunan Farm to Market Road, Brgy Matanggo and Brgy Tabunan, Almeria, Biliran	Construction Section	Public Bidding	-	7/2/2018	7/1/2018	7/23/2018	7/23/2018	7/25/2018	7/27/2018	8/23/2018	8/29/2018	8/30/2018	-	-	-	DA Fund	Php4,959,511.63		Php4,957,000.00		

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018

DPMW - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018																						
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)				
				Pre-Proc Conf	Ads / Post of IAB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO
18/A0079	Concreting of Kaulangohan-Brgy Kawayonan Farm to Market Road, Brgy Kaulangohan and Brgy Kawayonan, Cabilan, Biliran	Construction Section	Public Bidding	-	7/2/2018	7/12/2018	7/23/2018	7/23/2018	7/25/2018	7/27/2018	8/23/2018	8/29/2018	8/30/2018	-	-	DA Fund	Php4,969,593.63			Php4,968,000.00		
18/A0081	Concreting of Sitio Canunay, Brgy Baso Farm to Market Road, Brgy Baso, Cabaugayan, Biliran	Construction Section	Public Bidding	-	7/2/2018	7/12/2018	7/23/2018	7/23/2018	7/25/2018	7/27/2018	8/23/2018	8/29/2018	8/30/2018	-	-	DA Fund	Php4,970,102.08			Php4,965,000.00		
18/A0082	Construction of 2-Storey 4-Classroom Naval National High School, Larranzabal, Naval, Biliran	Construction Section	Public Bidding	7/2/2018	7/6/2018	7/16/2018	7/30/2018	7/30/2018	8/1/2018	8/3/2018	8/29/2018	9/3/2018	9/4/2018	-	-	DepED Fund	Php10,119,681.57			Php10,105,000.00		
18/A0083	Construction of 2-Storey 8-Classroom Manabang National High School, Brgy Manabang, Cabilan, Biliran	Construction Section	Public Bidding	7/2/2018	7/6/2018	7/16/2018	7/30/2018	7/30/2018	8/6/2018	8/10/2018	8/29/2018	9/3/2018	9/4/2018	-	-	DepED Fund	Php20,614,539.50			Php20,494,465.45		
18/A0084	Emergency Repair/Restoration of slope Protection along Biliran Circumferential Road K1014 + 313, Sitio Cabradilla Bato, Biliran	Maintenance Section	Public Bidding	-	7/11/2018	7/20/2018	7/31/2018	7/31/2018	8/2/2018	8/6/2018	8/31/2018	9/5/2018	9/6/2018	-	-	Maintenance Fund	Php4,136,634.18			Php4,036,166.66		
18/A0085	Emergency Repair/Restoration of slope Protection along Biliran Circumferential Road K1014 + 313, Sitio Cabradilla Bato, Biliran	Maintenance Section	Public Bidding	-	7/11/2018	7/20/2018	7/31/2018	7/31/2018	8/2/2018	8/6/2018	8/31/2018	9/5/2018	9/6/2018	-	-	Maintenance Fund	Php2,665,838.75			Php2,589,617.40		
18/A0086	Construction of Amentia Bypass Road, including ROW, Bridge and Slope Protection, Biliran, Poblacion Amentia, Biliran	Construction Section	Public Bidding	7/5/2018	7/13/2018	7/24/2018	8/6/2018	8/6/2018	8/6/2018	8/10/2018	8/23/2018	8/29/2018	8/30/2018	-	-	CY 2018 GAA Infrastructure Fund	Php5,713,394.12			Php5,142,000.00		
18/A0087	Renovation of Naval Municipal Building, P.I. Garcia, Naval, Province of Biliran	Construction Section	Public Bidding	7/5/2018	7/13/2018	7/24/2018	8/15/2018	8/15/2018	8/17/2018	8/20/2018	8/24/2018	8/30/2018	8/31/2018	-	-	CY 2018 GAA Infrastructure Fund	Php19,285,096.59			Php19,107,000.00		
18/A0088	Construction of Multi-Purpose Building, Poblacion Kawayan, Province of Biliran	Construction Section	Public Bidding	7/5/2018	7/13/2018	7/24/2018	8/15/2018	8/15/2018	8/17/2018	8/20/2018	8/29/2018	9/3/2018	9/4/2018	-	-	CY 2018 GAA Infrastructure Fund	Php2,403,470.00			Php2,380,000.00		
18/A0089	Concreting of Sitio Junetico, Brgy Imelda - Sitio Batic, Brgy Lico Naval, Biliran (From 11.80374°, 124.45146° to 11.80551°, 124.44731°) section 1	Construction Section	Public Bidding	8/17/2018	9/1/2018	9/28/2018	10/10/2018	10/10/2018	10/15/2018	10/19/2018	10/31/2018	11/5/2018	11/6/2018	-	-	CY 2018 GAA Infrastructure Fund	Php6,980,128.09			Php6,744,400.00		
18/A0090	Application of Road Safety Devices Pavement Markings along Biliran Circumferential Road, K1059+000 - 1060+000, K1060+508 - 1064+000, K1065+000 - K1066+000	Maintenance Section	Public Bidding	8/17/2018	9/1/2018	9/28/2018	10/10/2018	10/10/2018	10/15/2018	10/19/2018	11/13/2018	11/19/2018	11/20/2018	-	-	CY 2018 Maintenance Routine Fund	Php1,367,020.84			Php1,315,500.00		
18/A0091 (re-ads)	Emergency Repair/Restoration of Cut Off and Eroded Road along Naval-Cabilan Cross County Road, K1041+000, So. Macaple, Brgy. Cabilan, Cabilan, Biliran	Maintenance Section	Public Bidding	9/5/2018	10/11/2018	10/25/2018	11/5/2018	11/5/2018	11/9/2018	11/14/2018	11/13/2018	11/19/2018	11/20/2018	-	-	CY 2018 Maintenance Routine Fund	Php4,365,270.37			Php4,293,548.00		
18/A0092	Emergency Repair/Restoration of Sitio Cabaugayan Detour along Naval-Cabilan Cross County Road, Naval, Biliran	Construction Section	Public Bidding	8/17/2018	9/1/2018	9/28/2018	10/10/2018	10/10/2018	10/15/2018	10/19/2018	11/16/2018	11/22/2018	11/23/2018	-	-	CY 2018 Maintenance Routine Fund	Php1,647,108.41			Php1,645,966.75		
18/A0093	Emergency Repair/Restoration of Slope Protection along Biliran Circumferential Road, K1015+950, Sitio Mokatubul, Brgy. Cabilan	Maintenance Section	Public Bidding	-	10/30/2018	11/8/2018	11/19/2018	11/19/2018	11/23/2018	11/27/2018	11/28/2018	12/13/2018	12/13/2018	-	-	CY 2018 Maintenance Routine Fund	Php719,062.82			Php664,401.78		

**ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018**

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018															AEC (PMP)		Contract Cost (PMP)					
Actual Procurement Activity															Total	MOOE	CO	Total	MOOE	CO		
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Pre-Proc Conf	Ads / Post of AEB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds						
18IA0094	Emergency Repair/Restoration of Slope Protection along Biliran Circumferential Road, K1016-978 - K1016-990, Siliho	Maintenance Section	Public Bidding	-	10/30/2018	11/8/2018	11/19/2018	11/19/2018	11/23/2018	11/27/2018	11/28/2018	12/13/2018	12/13/2018	-	-	CY 2018 Maintenance Routine Fund	Php1,752,435.42		Php1,701,812.10			
18IA0095	Construction of One Storey Four Classroom Sabang Elementary School, Sabang, Naval, Biliran	Construction Section	Public Bidding	11/9/2018	11/16/2018	11/29/2018	12/10/2018	12/10/2018	12/14/2018	12/17/2018	12/18/2018	12/21/2018	12/27/2018	-	-	CY 2018 DepED BEFF Fund	Php3,437,786.44		Php3,372,500.00			
18IA0096	Construction of 1 Storey 3 Classroom of Culaba Central School, Culaba, Biliran	Construction Section	Public Bidding	11/9/2018	11/16/2018	11/29/2018	12/10/2018	12/10/2018	12/14/2018	12/17/2018	12/18/2018	12/21/2018	12/27/2018	-	-	CY 2018 DepED BEFF Fund	Php3,989,127.14		Php3,935,000.00			
18IA0097	Construction of 1 Storey 3 Classroom of Villa Cornejo Elementary School, Kawayan, Biliran	Construction Section	Public Bidding	11/9/2018	11/16/2018	11/29/2018	12/10/2018	12/10/2018	12/14/2018	12/17/2018	12/18/2018	12/21/2018	12/27/2018	-	-	CY 2018 DepED BEFF Fund	Php4,092,607.14		Php4,036,600.00			
18IA0098	Construction of 1 Storey 2 Classroom School Building, Langgao Elementary School, Calucogayan, Biliran	Construction Section	Public Bidding	11/9/2018	11/16/2018	11/29/2018	12/10/2018	12/10/2018	12/14/2018	12/17/2018	12/18/2018	12/21/2018	12/27/2018	-	-	CY 2018 DepED BEFF Fund	Php2,781,251.86		Php2,715,000.00			
18IA0099	Construction of 1 Storey 2 Classroom School Building Butabod Elementary School, Biliran, Biliran	Construction Section	Public Bidding	11/9/2018	11/16/2018	11/29/2018	12/10/2018	12/10/2018	12/14/2018	12/17/2018	12/18/2018	12/21/2018	12/27/2018	-	-	CY 2018 DepED BEFF Fund	Php2,819,480.70		Php2,788,300.00			
18IA0100	Construction of One Storey Two Classroom School Building Felimon Niermas Memorial Elementary School, Biliran, Biliran	Construction Section	Public Bidding	11/9/2018	11/16/2018	11/29/2018	12/10/2018	12/10/2018	12/14/2018	12/17/2018	12/18/2018	12/21/2018	12/27/2018	-	-	CY 2018 DepED BEFF Fund	Php2,768,248.20		Php2,748,000.00			
18IA0101	Construction of One Storey Two Classroom School Building Calibanan Elementary School, Calibanan, Biliran	Construction Section	Public Bidding	11/9/2018	11/16/2018	11/29/2018	12/10/2018	12/10/2018	12/14/2018	12/17/2018	12/18/2018	12/21/2018	12/27/2018	-	-	CY 2018 DepED BEFF Fund	Php2,794,254.52		Php2,768,923.95			
18IA0102	Construction of One Storey Two Classroom School Building Jysan Elementary School, Almeria, Biliran	Construction Section	Public Bidding	11/9/2018	11/16/2018	11/29/2018	12/10/2018	12/10/2018	12/14/2018	12/17/2018	12/18/2018	12/21/2018	12/27/2018	-	-	CY 2018 DepED BEFF Fund	Php2,794,254.52		Php2,767,400.00			
18IA0103	Construction of 1 Storey 2 Classroom Calibanan Elementary School Building, Calibanan, Culaba, Biliran Province	Construction Section	Public Bidding	11/9/2018	11/16/2018	11/29/2018	12/10/2018	12/10/2018	12/14/2018	12/17/2018	12/18/2018	12/21/2018	12/27/2018	-	-	CY 2018 DepED BEFF Fund	Php2,951,738.14		Php2,916,300.00			
18IA0104	Construction of One Storey Two Classroom School Building Calibanan Central School, Calibanan, Biliran Province	Construction Section	Public Bidding	11/9/2018	11/16/2018	11/29/2018	12/10/2018	12/10/2018	12/14/2018	12/17/2018	12/18/2018	12/21/2018	12/27/2018	-	-	CY 2018 DepED BEFF Fund	Php2,974,254.52		Php2,770,173.95			
18IA0105	Construction of 1 Storey 2 Classroom School Building Elementary School, Kawayan, Biliran Province	Construction Section	Public Bidding	11/9/2018	11/16/2018	11/29/2018	12/10/2018	12/10/2018	12/14/2018	12/17/2018	12/18/2018	12/21/2018	12/27/2018	-	-	CY 2018 DepED BEFF Fund	Php2,794,254.46		Php2,766,000.00			
18IA0106	Construction of 1 Storey 2 Classroom of Calibanan Spnd Center, Poblacion Calibanan, Biliran Province	Construction Section	Public Bidding	11/9/2018	11/16/2018	11/29/2018	12/10/2018	12/10/2018	12/14/2018	12/17/2018	12/18/2018	12/21/2018	12/27/2018	-	-	CY 2018 DepED BEFF Fund	Php2,794,254.52		Php2,766,240.89			
18IA0107	Construction of 3 Storey 6 Classroom School Building (9.5m x 23.00m) Calucogayan National High School, Calucogayan, Biliran	Construction Section	Public Bidding	11/20/2018	11/27/2018	12/6/2018	12/17/2018	12/17/2018	12/21/2018	12/26/2018	12/19/2018	12/21/2018	12/27/2018	-	-	CY 2018 DepED BEFF Fund	Php15,011,215.76		Php14,830,000.00			
18IA0108	Construction of 2 Storey 8 Classroom Lucuson National High School Building (9.5m x 46.00m), Lucuson, Naval, Biliran Province	Construction Section	Public Bidding	11/20/2018	11/27/2018	12/6/2018	12/17/2018	12/17/2018	12/21/2018	12/26/2018	12/19/2018	12/21/2018	12/28/2018	-	-	CY 2018 DepED BEFF Fund	Php18,249,438.33		Php18,068,000.00			
18IA0109	Construction of 2 Storey 6 Classroom School Building (9.5m x 32.00m) Culaba National Vocational School, Culaba, Biliran	Construction Section	Public Bidding	11/20/2018	11/27/2018	12/6/2018	12/17/2018	12/17/2018	12/21/2018	12/26/2018	12/19/2018	12/21/2018	12/28/2018	-	-	CY 2018 DepED BEFF Fund	Php15,285,267.41		Php15,086,500.00			
Consultancy																						
18CSIA003	Conduct of Soil Exploration for the following infra projects funded under FY 2018 GAA Funds: 1. Const. of 3 Storey 6 Classroom School Building, Calucogayan National High School, Calucogayan, Biliran 2. Const. of 2 Storey 6 Classroom School Building, Culaba National Vocational School, Culaba, Biliran 3. Const. of 2 Storey 6 Classroom School Building, Lucuson National High School, Naval, Biliran	Planning Section	Selection of Consultants Qualification	-	10/23/2018	-	11/12/2018	12/6/2018	12/7/2018	12/10/2018	-	-	-	-	-	CY 2018 GAA Infrastructure Fund	Php450,000.00		Php443,500.00			

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018																	Contract Cost (Php)			
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)			
				Pre-Proc Conf	Ads / Post of IABE	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOE	CO	Total
Goods																				
18GIA002	Procurement of GPS RTK And Drone Data Survey System (Package) for use in Planning and Design Section	Planning Section	Public Bidding	-	4/13/2018	4/27/2018	5/8/2018	5/8/2018	5/10/2018	5/18/2018	7/2/2018	7/5/2018	7/6/2018	-	-	General Fund	Php3,850,000.00		Php3,772,000.00	
18GIA003	Procurement of Informative, Regulatory, Danger Warning & Chevron Signs	Maintenance Section	Public Bidding	-	6/26/2018	7/6/2018	7/17/2018	7/17/2018	7/18/2018	7/19/2018	7/20/2018	7/23/2018	7/24/2018	-	-	General Fund	Php1,491,178.90		Php1,490,537.64	
18GIA004	Procurement of 90 Pails Joint Sealant (20 kgs / pail)	Maintenance Section	Public Bidding	-	6/26/2018	7/6/2018	7/17/2018	7/17/2018	11/7/2018	11/8/2018	11/15/2018	11/20/2018	11/23/2018	-	-	General Fund	Php1,035,000.00		Php1,034,820.00	
18GIA005	Procurement of Service Vehicle: 2 (Two) Units Service Vehicle, Pick-up Double Cab, 4x2, 2.5L Diesel-fed Engine, Manual Transmission Inline 4 Cylinders, DOHC, 16 Valves, Variable Turbocharged (VGS) with Intercooler	Construction Section	Public Bidding	-	11/15/2018	11/23/2018	12/5/2018	12/5/2018	12/7/2018	12/10/2018	11/14/2018	11/21/2018	11/27/2018	-	-	General Fund	Php2,400,000.00		Php2,340,000.00	
18GIA006	Procurement of Service Vehicle: 2 (Two) Units Service Vehicle, Pick-up Double Cab, 4x2, 2.5L Diesel-fed Engine, Manual Transmission Inline 4 Cylinders, DOHC, 16 Valves, Variable Turbocharged (VGS) with Intercooler	Quality Assurance Section	Public Bidding	-	11/15/2018	11/23/2018	12/5/2018	12/5/2018	12/7/2018	12/10/2018	11/14/2018	11/21/2018	11/27/2018	-	-	General Fund	Php2,400,000.00		Php2,340,000.00	
18GIA007	Procurement of Service Vehicle: 1 (One) Unit Service Vehicle, Pick-up Double Cab, 4x2, 2.5L Diesel-fed Engine, Manual Transmission Inline 4 Cylinders, DOHC, 16 Valves, Variable Turbocharged (VGS) with Intercooler	Planning Section	Public Bidding	-	11/15/2018	11/23/2018	12/5/2018	12/5/2018	12/7/2018	12/10/2018	11/14/2018	11/21/2018	11/27/2018	-	-	General Fund	Php1,200,000.00		Php1,170,000.00	
Total Allotted Budget of Procurement Activities																	Php365,880,100.13			
Total Contract Price of Procurement Activities Conducted																	Php358,455,606.47			
Total Savings (Total Allotted Budget - Total Contract Price)																	Php7,424,493.66			
ON-GOING PROCUREMENT ACTIVITIES																				
Civil Works																				
19IA0001	Construction of Drainage Canal along National Road, Secondary Roads, Biliran Circuit/General Road, KM 039+884 - KM 1040 + 624 /From 11 65469° - 124.3631 to 11.6559° - 124.35945)	Construction Section	Public Bidding	8/17/2018	8/29/2018	9/7/2018	9/18/2018	9/18/2018	9/21/2018	9/25/2018		Award Pending Receipt of GAA 2019				CY 2019 GAA Infrastructure Fund	Php15,550,655.60		Php15,079,500.00	
19IA0002	Improvement of Access Road Leading to Trades, Industries and Economic Zones Villa Canjea connecting to Silo Kanikaw Road in Support of the Food and Resource-Based Processing, Naval, Biliran (11°33'22.73"N, 124°27'24.21"E to 11°33'28.66"N, 124°27'44.63"E)	Construction Section	Public Bidding	8/17/2018	8/29/2018	9/7/2018	9/18/2018	9/18/2018	9/21/2018	9/25/2018		Award Pending Receipt of GAA 2019				CY 2019 GAA Infrastructure Fund	Php19,690,630.43		Php19,293,864.35	
19IA0003	Improvement of Access Road Leading to Trades, Industries and Economic Zones NPU Villa Canjea connecting to Librong Road in Support of the Food and Resource-Based Processing, Naval, Biliran	Construction Section	Public Bidding	8/17/2018	8/29/2018	9/7/2018	9/18/2018	9/18/2018	9/21/2018	9/25/2018		Award Pending Receipt of GAA 2019				CY 2019 GAA Infrastructure Fund	Php17,893,794.23		Php17,353,400.00	

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2019																						
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity										ABC (PHP)					Contract Cost (PHP)			
				Pre-Proc Conf	Ads / Post of I&EB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOE	CO	Total	MOE	CO
19/A0004	Improvement of Access Road Leading to Trades, Industries and Economic Zones Carry-away – Caburagan - Libong Road in Support of the Agri-Business Food and Resource-Based Processing in Brgy. Libong, Naval, Biliran	Construction Section	Public Bidding	8/17/2018	8/29/2018	9/7/2018	9/18/2018	9/18/2018	9/21/2018	9/25/2018					CY 2019 GAA Infrastructure und	Php18,864,671.25			Php18,291,200.00			
19/A0005	Construction of Almeria By-Pass road, Biliran, Polabacan Almeria, Biliran (From 11.62732°, 124.37983° to 11.62972°, 124.37983°)	Construction Section	Public Bidding	8/17/2018	8/29/2018	9/7/2018	9/18/2018	9/18/2018	9/21/2018	9/25/2018					CY 2019 GAA Infrastructure und	Php13,101,774.74			Php12,702,500.00			
19/A0006	Construction of Road Slope Protection Structure - Access Road leading to Tinago Falls (11.58221°, 124.53201 to 11.58214°, 124.52711)	Construction Section	Public Bidding	8/5/2018	9/19/2018	9/28/2018	10/10/2018	10/10/2018	10/15/2018	10/19/2018					CY 2019 GAA Infrastructure und	Php19,294,294.46			Php18,711,600.00			
19/A0007	Rehabilitation of Damaged Paved Roads – Tertiary Roads, Maripio Circumferential Road, K0014+000 - K0015+500 (From 11.81517314°, 124.3176803° to 11.81536483°, 124.3296897°)	Construction Section	Public Bidding	9/5/2018	9/19/2018	9/28/2018	10/10/2018	10/10/2018	10/15/2018	10/19/2018					CY 2019 GAA Infrastructure und	Php47,039,246.46			Php45,604,500.00			
19/A0008	Rehabilitation of Clumping Diversion Road to Carry-away, Naval, Biliran (From 11.62732°, 124.37993° to 11.62752°, 124.37985°)	Construction Section	Public Bidding	9/5/2018	9/19/2018	9/29/2018	10/10/2018	10/10/2018	10/15/2018	10/19/2018					CY 2019 GAA Infrastructure und	Php29,296,547.99			Php28,417,652.00			
19/A0009	Improvement of Access Road leading to Ulihan Fals (11.61398°, 124.4228° to 11.61806°, 124.42964°)	Construction Section	Public Bidding	9/21/2018	10/2/2018	10/12/2018	10/23/2018	10/23/2018	10/29/2018	11/5/2018					CY 2019 GAA Infrastructure und	Php28,946,771.12			Php28,049,420.00			
19/A0010	Improvement of Access Road leading to Bagongbong Falls (11.62523°, 124.38094° to 11.62787°, 124.38256°)	Construction Section	Public Bidding	9/21/2018	10/2/2018	10/12/2018	10/23/2018	10/23/2018	10/29/2018	11/5/2018					CY 2019 GAA Infrastructure und	Php19,298,223.90			Php18,709,600.00			
19/A0011	Off-Carriageway Improvement-Secondary Roads, Biliran Circumferential Road K1035+718 - K1036 + 328 - K1040 + 003 - K1040 + 520 - K1041 + 230 - K1041 + 236, K1050+868 - K1051 + 217 and K1052 + 900 - K1053 + 411, Almeria, Biliran Province and Kawayan, Biliran Province	Construction Section	Public Bidding	9/21/2018	10/2/2018	10/12/2018	10/23/2018	10/23/2018	10/29/2018	11/5/2018					CY 2019 GAA Infrastructure und	Php16,266,253.90			Php16,104,123.57			
19/A0012	Improvement of Multi-Purpose Building, 11.706555°, 124.42326°, Maripyo, Kawayan, Biliran	Construction Section	Public Bidding	-	10/2/2018	10/12/2018	10/23/2018	10/23/2018	10/29/2018	11/5/2018					CY 2019 GAA Infrastructure und	Php2,866,288.36			Php2,825,500.00			
19/A0013	Improvement of Multi-Purpose Building 11.54472°, 124.61544°, Usan, Calibran, Biliran	Construction Section	Public Bidding	9/21/2018	10/2/2018	10/12/2018	10/23/2018	10/23/2018	10/29/2018	11/5/2018					CY 2019 GAA Infrastructure und	Php3,958,245.36			Php3,930,700.00			
19/A0014	Improvement of Multi-Purpose Building 11.57468°, 124.58109°, Victory, Calibran, Biliran	Construction Section	Public Bidding	9/21/2018	10/2/2018	10/12/2018	10/23/2018	10/23/2018	10/29/2018	11/5/2018					CY 2019 GAA Infrastructure und	Php2,867,852.82			Php2,833,200.00			
19/A0015	Construction of Gymnasium, 11.57877°, 124.40325°, Brgy Larranzabal, Naval, Biliran	Construction Section	Public Bidding	9/21/2018	10/2/2018	10/12/2018	10/23/2018	10/23/2018	10/29/2018	11/5/2018					CY 2019 GAA Infrastructure und	Php2,963,182.67			Php2,945,000.00			
19/A0016	Expansion / Relocking of Barangay Road, Capinahan, Naval, Biliran (11.50397°, 124.47014° to 11.5785°, 124.4682°) section 1, (11.57869°, 124.47024° to 11.57768°, 124.518774°) section 2, (11.57787°, 124.47002° to 11.57718°, 124.47012°) section 3	Construction Section	Public Bidding	9/21/2018	10/2/2018	10/12/2018	10/23/2018	10/23/2018	10/29/2018	11/5/2018					CY 2019 GAA Infrastructure und	Php1,974,518.75			Php1,915,300.00			

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2019															Actual Procurement Activity				ABC (PHP)				Contract Cost (PHP)			
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Pre-Proc Conf	Ads / Post of IABE	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOE	CO	Total	MOE	CO				
19A0017	Brgy. Road Improvement/Construction, Brgy. Bato, Biliran, Biliran: (11.503966°, 124.434824° to 11.503991°, 124.434623°) section 1; (11.504184°, 124.435027° to 11.50463°, 124.435438°) section 2; (11.50957°, 124.44158° to 11.50821°, 124.44144°) section 3	Construction Section	Public Bidding	9/21/2018	10/2/2018	10/12/2018	10/23/2018	10/23/2018	10/29/2018	11/5/2018	Award Pending Receipt of GAA 2019						CY 2019 GAA Infrastructure und	Php1,975,332.42			Php1,990,000.00					
19A0018	Brgy. Road Concrete, Sino Patag, Brgy. Saling, Almeria, Biliran: (11.52849°, 124.41004° to 11.52722°, 124.41039°) section 1; (11.52782°, 124.41072° to 11.52866°, 124.411°) section 2	Construction Section	Public Bidding	9/21/2018	10/2/2018	10/12/2018	10/23/2018	10/23/2018	10/29/2018	11/5/2018	Award Pending Receipt of GAA 2019						CY 2019 GAA Infrastructure und	Php1,971,886.33			Php1,946,200.00					
19A0019	Reconstruction of Banauld Flood Control Structures along Biliran Circumferential Road, Cebuagayen, Biliran	Construction Section	Public Bidding	10/2/2018	10/11/2018	10/25/2018	11/5/2018	11/5/2018	11/9/2018	11/14/2018	Award Pending Receipt of GAA 2019						CY 2019 GAA Infrastructure und	Php29,370,867.82			Php28,486,800.00					
19A0020	Construction of Bagongong Flood Control along Biliran Circumferential Road, Almeria, Biliran	Construction Section	Public Bidding	10/2/2018	10/11/2018	10/25/2018	11/5/2018	11/5/2018	11/9/2018	11/14/2018	Award Pending Receipt of GAA 2019						CY 2019 GAA Infrastructure und	Php19,581,756.96			Php18,992,500.00					
19A0021	Construction of Boal Flood Control Structures along Biliran	Construction Section	Public Bidding	10/2/2018	10/11/2018	10/25/2018	11/5/2018	11/5/2018	11/9/2018	11/14/2018	Award Pending Receipt of GAA 2019						CY 2019 GAA Infrastructure und	Php19,580,735.01			Php18,986,800.00					
19A0022	Concrete of Road, Sino Patag, Brgy. Marango to Brgy. Tabunan, Almeria, Biliran: (11.54815°, 124.37543° to 11.5509°, 124.37761°)	Construction Section	Public Bidding	10/2/2018	10/11/2018	10/25/2018	11/5/2018	11/5/2018	11/9/2018	11/14/2018	Award Pending Receipt of GAA 2019						CY 2019 GAA Infrastructure und	Php4,944,143.56			Php4,794,300.00					
19A0023	Construction of Gymnasium, PS Eamiguel, Navel, Biliran: (11.58889°, 124.43377°)	Construction Section	Public Bidding	10/2/2018	10/11/2018	10/25/2018	11/5/2018	11/5/2018	11/9/2018	11/14/2018	Award Pending Receipt of GAA 2019						CY 2019 GAA Infrastructure und	Php3,956,752.20			Php3,917,200.00					
19A0024	Construction of Gymnasium, Boal East, Culaia, Biliran: (11.58198°, 124.51802°)	Construction Section	Public Bidding	10/2/2018	10/11/2018	10/25/2018	11/5/2018	11/5/2018	11/9/2018	11/14/2018	Award Pending Receipt of GAA 2019						CY 2019 GAA Infrastructure und	Php2,983,911.85			Php2,934,000.00					
19A0025	Asphalt Overlay, Navel-Culibiran Cross Country Road K1033-358 - K1033-709, K1033-735 - K1033-988, Navel, Biliran	Construction Section	Public Bidding	10/10/2018	12/6/2018	12/17/2018	12/28/2018	12/28/2018	-	-	For Bid Evaluation						CY 2019 GAA Infrastructure und	Php71,752,953.95								
19A0026	Rehabilitation and Expansion of Brgy. Road, Brgy. Bualat to Brgy. Pinangonhan: (11.45262°, 124.44963° to 11.4542°, 124.45112°) section 1; (11.45507°, 124.45118° to 11.45752°, 124.4528°) section 2; K100 + 000 - K100 + 190 & KM 0-000 - KM 0 + 310	Construction Section	Public Bidding	10/10/2018	10/18/2018	10/26/2018	11/8/2018	11/8/2018	11/13/2018	11/19/2018	Award Pending Receipt of GAA 2019						CY 2019 GAA Infrastructure und	Php4,942,606.22			Php4,883,500.00					
19A0027	Concrete of Road, Brgy. Culaia: (11.8255°, 124.36988° to 11.82398°, 124.36902°), Almeria, Biliran	Construction Section	Public Bidding	10/10/2018	11/27/2018	12/6/2018	12/17/2018	12/17/2018	12/21/2018	12/26/2018	Award Pending Receipt of GAA 2019						CY 2019 GAA Infrastructure und	Php1,972,157.88			Php1,946,400.00					
19A0028	Construction of Anambahing Flood Control Structures along Biliran Circumferential Road (124.52057° - 124.51943°, 11.56414°), Culaia, Biliran	Construction Section	Public Bidding	10/10/2018	10/18/2018	10/26/2018	11/8/2018	11/8/2018	11/13/2018	11/19/2018	Award Pending Receipt of GAA 2019						CY 2019 GAA Infrastructure und	Php19,580,040.55			Php18,953,500.00					
19A0029	Construction of Brgy. Stage/Fences Brgy. Banauld, Cebuagayen, Biliran: (11.47518°, 124.53362°)	Construction Section	Public Bidding	10/10/2018	10/19/2018	10/26/2018	11/8/2018	11/8/2018	11/13/2018	11/19/2018	Award Pending Receipt of GAA 2019						CY 2019 GAA Infrastructure und	Php82,483.14			Php971,200.00					
19A0030	Improvement of Multi-Purpose Building, Brgy. Mahon, Higatangan, Biliran: (11.5642°, 124.21419°)	Construction Section	Public Bidding	10/10/2018	10/18/2018	10/26/2018	11/8/2018	11/8/2018	11/13/2018	11/19/2018	Award Pending Receipt of GAA 2019						CY 2019 GAA Infrastructure und	Php2,961,269.64			Php2,930,300.00					

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018																				
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)		
				Pre-Proc Conf	Ads / Post of IABE	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MODE	CO	Total
19A0031	Improvement of Plaza Brgy. Barin, Caliban, Biliran (11.507895°, 124.589534°)	Construction Section	Public Bidding	10/16/2018	10/24/2018	11/6/2018	11/13/2018	11/13/2018	11/19/2018	11/23/2018		Award Pending Receipt of GAA 2019		CY 2019 GAA Infrastructure und	Php981,117.82			Php969,350.00		
19A0032	Construction/Concrete of Brgy Road, Sillo Ansay Brgy. Union, Caliban, Biliran (11.56022°, 124.55012° to 11.55956°, 124.55006°) section 1 (11.555° - 124.54932° to 11.55473°, 124.54924°) section 2 (11.55244°, 124.54822° to 11.55113°, 124.548096°) section 3: (KM0-000 – KM0-080) (KM0-000 – KM0-020) (KM0-000-KM0-96)	Construction Section	Public Bidding	10/16/2018	10/24/2018	11/6/2018	11/13/2018	11/13/2018	11/19/2018	11/23/2018		Award Pending Receipt of GAA 2019		CY 2019 GAA Infrastructure und	Php1,971,202.56			Php1,947,500.00		
19A0033	Reconstruction of Tugdan Flood Control Structures along Biliran Cric. Road (124.46464°, 11.70122° - 124.46464°, 11.70044°, 124.46414°, 11.69936° - 124.463092°, 11.696781°)	Construction Section	Public Bidding	10/16/2018	10/24/2018	11/6/2018	11/13/2018	11/13/2018	11/19/2018	11/23/2018		Award Pending Receipt of GAA 2019		CY 2019 GAA Infrastructure und	Php29,370,307.89			Php28,430,400.00		
19A0034	Asphalt Overlay, Biliran Circumferential Road K1008-320 –K1009-746	Construction Section	Public Bidding	10/16/2018	12/6/2018	12/17/2018	12/28/2018	12/28/2018	-	-		For Bid Evaluation		CY 2019 GAA Infrastructure und	Php53,396,222.32					
19A0035	Renovation of Fencing/Flooring Plaza, Brgy. Bacoed, Calaba, Biliran (11.65195°, 124.54738°)	Construction Section	Public Bidding	10/17/2018	10/25/2018	11/6/2018	11/15/2018	11/15/2018	11/21/2018	11/26/2018		Award Pending Receipt of GAA 2019		CY 2019 GAA Infrastructure und	Php981,699.18			Php969,920.00		
19A0036	Completion of BSP Building (Phase II), Lantazabel, Naval, Biliran	Construction Section	Public Bidding	10/17/2018	10/25/2018	11/6/2018	11/15/2018	11/15/2018	11/21/2018	11/26/2018		Award Pending Receipt of GAA 2019		CY 2019 GAA Infrastructure und	Php1,973,933.70			Php1,950,250.00		
19A0037	Construction of Flood Control along Marit River Protecting Marit Bridge and Biliran Circumferential road, Phase 2, Caliban, Biliran (124.546538°, 11.56465814° - 124.5459518°, 11.56326197°)	Construction Section	Public Bidding	10/17/2018	10/25/2018	11/6/2018	11/15/2018	11/15/2018	11/21/2018	11/26/2018		Award Pending Receipt of GAA 2019		CY 2019 GAA Infrastructure und	Php14,685,286.34			Php14,200,700.00		
19A0038	Rehabilitation of National Roads with Slopes, Slope Collapse and Landslide Biliran Circumferential Road, K1111+615	Construction Section	Public Bidding	10/17/2018	10/25/2018	11/6/2018	11/15/2018	11/15/2018	11/21/2018	11/26/2018		Award Pending Receipt of GAA 2019		CY 2019 GAA Infrastructure und	Php19,467,074.53			Php18,805,800.00		
19A0039	Rehabilitation of National Roads with Slopes, Slope Collapse and Landslide Biliran Circumferential Road, K1030+109 –K1030+132, K1036+520-K1037+178, Naval, Biliran Province and Almeria, Biliran Province	Construction Section	Public Bidding	10/17/2018	10/25/2018	11/6/2018	11/15/2018	11/15/2018	11/21/2018	11/26/2018		Award Pending Receipt of GAA 2019		CY 2019 GAA Infrastructure und	Php46,448,676.29			Php44,915,900.00		
19A0040	Rehabilitation of National Roads with Slopes, Slope Collapse and Landslide - Biliran Circumferential Road K1104+500 - K1104+944	Construction Section	Public Bidding	11/6/2018	11/14/2018	11/23/2018	12/5/2018	12/5/2018	12/10/2018	12/13/2018		Award Pending Receipt of GAA 2019		CY 2019 GAA Infrastructure und	Php43,799,061.51			Php4,240,000.00		
19A0041	Reconstruction of Santo Flood Control Structures Along Biliran Circumferential Road, Biliran, Biliran (124.472105°, 11.473107° - 124.473558°, 11.482370°)	Construction Section	Public Bidding	11/6/2018	11/14/2018	11/23/2018	12/5/2018	12/5/2018	12/10/2018	12/13/2018		Award Pending Receipt of GAA 2019		CY 2019 GAA Infrastructure und	Php25,565,855.78			Php24,250,000.00		
19A0042	Construction of Kaulunguhan Flood Control Along Biliran Circumferential Road, Phase 2, Caliban, Biliran (124.5549698°, 11.58910844° - 124.5535125°, 11.58867833°)	Construction Section	Public Bidding	11/6/2018	11/14/2018	11/23/2018	12/5/2018	12/5/2018	12/10/2018	12/13/2018		Award Pending Receipt of GAA 2019		CY 2019 GAA Infrastructure und	Php14,685,257.12			Php14,430,000.00		
19A0043	Construction of Detour Across Caracary River, Brgy. Caracary, Naval, Biliran (11.59518°, 124.41233° to 11.59506°, 124.4108 (km 0 + 000 - km 0 + 280)	Construction Section	Public Bidding	11/6/2018	11/14/2018	11/23/2018	12/5/2018	12/5/2018	12/10/2018	12/13/2018		Award Pending Receipt of GAA 2019		CY 2019 GAA Infrastructure und	Php4,704,981.77			Php4,560,000.00		
19A0044	Completion of Barangay Hall, Brgy. Loco, Calaba, Biliran	Construction Section	Public Bidding	11/6/2018	11/14/2018	11/23/2018	12/5/2018	12/5/2018	12/10/2018	12/13/2018		Award Pending Receipt of GAA 2019		CY 2019 GAA Infrastructure und	Php1,478,084.87			Php1,432,400.00		

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018																							
Actual Procurement Activity													ABC (PHP)				Contract Cost (PHP)						
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Pre-Proc Conf	Ads / Post of IAB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOE	CO	Total	MOE	CO	
19A0045	Maint Br. (B000638B) along Biliran Circumferential Road	Construction Section	Public Bidding	11/6/2018	11/14/2018	11/23/2018	12/5/2018	12/5/2018	12/10/2018	12/13/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php2,938,361.15			Php2,809,403.79		
19A0046	Talibong Br. (B000648B) along Biliran Circumferential Road	Construction Section	Public Bidding	11/6/2018	11/14/2018	11/23/2018	12/5/2018	12/5/2018	12/10/2018	12/13/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php1,958,826.68			Php1,903,692.52		
19A0047	Rehabilitation of National Roads with Slops, Slope Collapse and Landslide - Biliran Circumferential Road K1038 + 680 - K1039 + 278	Construction Section	Public Bidding	11/12/2018	11/21/2018	11/29/2018	12/12/2018	12/12/2018	12/17/2018	12/20/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php3,945,455.85			Php3,920,000.00		
19A0048	Construction of Banias Flood Control Structures Along Maripal Circumferential Road, Maripal, Biliran	Construction Section	Public Bidding	11/12/2018	11/21/2018	11/29/2018	12/12/2018	12/12/2018	12/17/2018	12/20/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php8,790,289.91			Php9,486,800.00		
19A0049	Construction of Flood Control, Silo Lombay, Brgy. Calumpang, Naval, Biliran	Construction Section	Public Bidding	11/12/2018	11/21/2018	11/29/2018	12/12/2018	12/12/2018	12/17/2018	12/20/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php7,417,633.73			Php7,180,000.00		
19A0050	Repair/ Rehabilitation of Municipal Public Market, Balite, Kawayan, Biliran Province	Construction Section	Public Bidding	11/12/2018	11/21/2018	11/29/2018	12/12/2018	12/12/2018	12/17/2018	12/20/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php3,952,764.37			Php3,830,000.00		
19A0051	Construction of Slope Protection, Pinanogman, Biliran	Construction Section	Public Bidding	11/12/2018	11/21/2018	11/29/2018	12/12/2018	12/12/2018	12/17/2018	12/20/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php1,976,099.33			Php1,912,800.00		
19A0052	Completion of Senior Citizen Building, Look, Almeria, Biliran	Construction Section	Public Bidding	11/12/2018	11/21/2018	11/29/2018	12/12/2018	12/12/2018	12/17/2018	12/20/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php986,756.37			Php945,400.00		
19A0053	Completion of Senior Citizen Building, Salang, Almeria, Biliran	Construction Section	Public Bidding	11/12/2018	11/21/2018	11/29/2018	12/12/2018	12/12/2018	12/17/2018	12/20/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php979,949.39			Php970,150.00		
19A0054	Reconstruction of Cannon Flood Control Structures along Biliran Circumferential Road Naval, Biliran	Construction Section	Public Bidding	11/20/2018	11/27/2018	12/6/2018	12/17/2018	12/17/2018	12/21/2018	12/28/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php28,878,465.95			Php27,708,729.46		
19A0055	Reconstruction of Anas Flood Control Structures along Biliran Circumferential Road Naval, Biliran	Construction Section	Public Bidding	11/20/2018	11/27/2018	12/6/2018	12/17/2018	12/17/2018	12/21/2018	12/28/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php29,370,939.58			Php28,430,500.00		
19A0056	Concreting of Brgy. Road, Brgy. Padre Inocente Garcia, Naval, Biliran	Construction Section	Public Bidding	11/20/2018	11/27/2018	12/6/2018	12/17/2018	12/17/2018	12/21/2018	12/28/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php4,939,023.59			Php4,884,700.00		
19A0057	Construction of Moog Flood Control along Biliran Circumferential Phase 2, Biliran, Biliran	Construction Section	Public Bidding	11/22/2018	11/29/2018	12/7/2018	12/19/2018	12/19/2018	12/21/2018	12/27/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php29,372,039.95			Php28,461,500.00		
19A0058	Reconstruction of Caraycary Flood Control Structures along Biliran Circumferential Road Naval, Biliran	Construction Section	Public Bidding	11/22/2018	11/29/2018	12/7/2018	12/19/2018	12/19/2018	12/21/2018	12/27/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php29,372,473.73			Php28,636,013.00		
19A0059	Construction of Flood Control, Binohangan, Calibran, Biliran	Construction Section	Public Bidding	11/22/2018	11/29/2018	12/7/2018	12/19/2018	12/19/2018	12/21/2018	12/27/2018		Award Pending Receipt of GAA 2019					CY 2019 GAA Infrastructure und	Php1,964,455.99			Php1,944,800.00		
19A0060	Concreting of Brgy. Road, Brgy. Binogyan, Caluba, Biliran (11.68978°, 124.53515° to 11.67034°, 124.53597°)	Construction Section	Public Bidding	11/28/2018	12/5/2018	12/14/2018	12/26/2018	12/26/2018				For Bid Evaluation					CY 2019 GAA Infrastructure und	Php983,599.81			Php973,760.00		
19A0061	Drainage Construction, Poblacion Almeria, Biliran (11.61914°, 124.38099° to 11.62008°, 124.381°)	Construction Section	Public Bidding	11/28/2018	12/5/2018	12/14/2018	12/26/2018	12/26/2018				For Bid Evaluation					CY 2019 GAA Infrastructure und	Php983,356.99			Php973,520.00		

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018																						
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost (Php)					
				Pre-Proc Conf	Adc / Post of IAEB	Pre-Bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO
19/A0062	Construction of Seawall, Brgy. Insuyan, Kawayan, Biliran	Construction Section	Public Bidding	11/28/2018	12/5/2018	12/14/2018	12/26/2018	12/26/2018	-	-	-	-	For Bid Evaluation	-	-	CY 2019 GAA Infrastructure Fund	Php981,017.50			Php970,200.00		
19/A0063	Footbridge Construction, Sitio Tigbao, Brgy. Binohangan	Construction Section	Public Bidding	11/28/2018	12/5/2018	12/14/2018	12/26/2018	12/26/2018	-	-	-	-	For Bid Evaluation	-	-	CY 2019 GAA Infrastructure Fund	Php1,964,989.93			Php1,945,300.00		
19/A0064	Construction of Flood Control Structure, Brgy. Jutilla	Construction Section	Public Bidding	11/28/2018	12/5/2018	12/14/2018	12/26/2018	12/26/2018	-	-	-	-	For Bid Evaluation	-	-	CY 2019 GAA Infrastructure Fund	Php1,972,886.72			Php1,953,800.00		
19/A0065	Construction of 2-Storey Barangay Hall, Lico, Naval, Biliran	Construction Section	Public Bidding	11/28/2018	12/5/2018	12/14/2018	12/26/2018	12/26/2018	-	-	-	-	For Bid Evaluation	-	-	CY 2019 GAA Infrastructure Fund	Php2,957,315.00			Php2,916,800.00		
19/A0066	Completion of 2-Storey Barangay Hall, San Isidro, Biliran	Construction Section	Public Bidding	11/28/2018	12/5/2018	12/14/2018	12/26/2018	12/26/2018	-	-	-	-	For Bid Evaluation	-	-	CY 2019 GAA Infrastructure Fund	Php2,967,326.73			Php2,925,800.00		
19/A0067	Improvement of Access Road leading to Kawayan Port	Construction Section	Public Bidding	11/28/2018	12/5/2018	12/14/2018	12/26/2018	12/26/2018	-	-	-	-	For Bid Evaluation	-	-	CY 2019 GAA Infrastructure Fund	Php12,738,827.60			Php12,356,600.00		
19/A0068	Construction of New Permanent Bridge – Macapbe Bridge along Naval – Caliban Cross Country Road	Construction Section	Public Bidding	11/28/2018	12/5/2018	12/14/2018	12/26/2018	12/26/2018	-	-	-	-	For Bid Evaluation	-	-	CY 2019 GAA Infrastructure Fund	Php48,342,823.17			Php46,977,200.00		
19/A0069	Road Widening, Biliran Circumferential Road K1013+490 – K1015+978	Construction Section	Public Bidding	12/3/2018	12/10/2018	12/20/2018	12/31/2018	12/31/2018	-	-	-	-	For Bid Evaluation	-	-	CY 2019 GAA Infrastructure Fund	Php78,390,219.90			Php75,960,100.00		
Consistency																						
19CSIA001	Conduct of Soil Exploration for the following Infra projects funded under FY 2019 GAA Funds (Clusters I & II)	Planning Section	Selection of Consultants Qualification	-	8/8/2018	8/31/2018	8/20/2018	9/7/2018	9/10/2018	9/11/2018	-	-	Award Pending Receipt of GAA 2019	-	-	CY 2019 GAA Infrastructure Fund	Php1,800,000.00			Php1,795,000.00		
19CSIA002	Conduct of Soil Exploration for the following Infra projects funded under FY 2019 GAA Funds (Clusters III)	Planning Section	Selection of Consultants Qualification	-	9/29/2018	10/24/2018	10/16/2018	10/31/2018	9/11/2018	9/12/2018	-	-	Award Pending Receipt of GAA 2019	-	-	CY 2019 GAA Infrastructure Fund	Php1,500,000.00			Php1,491,000.00		
19CSIA003	19CSIA003 - Conduct of Soil Exploration for the following school building projects funded under the proposed FY 2019 GAA DepEd BEP Fund: 1. Biliran Science High School, Biliran 2. Local Elementary School, Calabogayan, Biliran 3. Western Biliran High School for Arts and Culture, Alimera, Biliran 4. Tugdan National High School, Kawayan, Biliran 5. Insuyan Integrated School, Kawayan, Biliran 6. Lucason National High School, Kawayan, Biliran 7. Naval School of Fisheries, Naval, Biliran 8. Naval Night High School, Naval, Biliran 9. Naval National High School, Naval, Biliran	Planning Section	Selection of Consultants Qualification	-	11/28/2018	1/3/2019	12/7/2018	-	-	-	-	-	Schedule for Bidding on Jan. 10, 2019	-	-	CY 2019 GAA Infrastructure Fund	Php1,350,000.00					
Total Allotted Budget of On-going Procurement Activities																	Php1,061,093,853.07					

Prepared by:

LUISITO FILEMON A. ABAD
Engineer III
Head BAC Secretariat

Recommended for Approval by:

REYNALDO RENAFLO
Chief Quality Assurance
BAC Chairman

Approved:

DAVID P. ADONGAY, JR.
District Engineer

Procurement Monitoring Report
As of July to December 2018

ANNEX B - 2
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018													
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining the changes from the APP)
					Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES													
Civil Works													
18IA0060 (re-ads)	Widening of Permanent Bridge - Loop Bridge (B00035BR) along Biliran Circumferential Road, Locs, Almerita, Biliran K1035+129	Construction Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	6/19/2018	6/19/2018	6/19/2018	6/19/2018	6/19/2018	-			
18IA0064 (re-ads)	Repair Maintenance of Damaged Pavement along Biliran Circumferential Road	Maintenance Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/4/2018	7/4/2018	7/4/2018	7/4/2018	7/4/2018	-			
18IA0069	Concreting of Brgy Hagukihikan to Sitio Rosales FMR Brgy, Hagukihikan, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	6/7/2018	6/7/2018	6/7/2018	6/7/2018	6/7/2018	-			
18IA0070	Installation of Rainwater Collection System Naval, Kawayan, Maripipi, Culaba, Cabucogayan, Calibiran and Biliran, Biliran Province	Construction Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	6/27/2018	6/27/2018	6/27/2018	6/27/2018	6/27/2018	-			
18IA0071	Cluster I: Emergency Repair/Restoration of Bridge Abutment along Biliran Circumferential Road a) Santol Bridge b) Bagonpong Bridge c) Busail Bridge	Maintenance Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/4/2018	7/4/2018	7/4/2018	7/4/2018	7/4/2018	-			
18IA0072	CLUSTER II - Emergency Repair/Restoration of Bridge Abutment along Biliran Circumferential Road a) Balaquid Bridge b) Talibong Bridge c) Talibong Bridge	Maintenance Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/4/2018	7/4/2018	7/4/2018	7/4/2018	7/4/2018	-			
18IA0073	CLUSTER III - Emergency Repair/Restoration of Bridge Abutment along Biliran Circumferential Road a) Mapayog Bridge b) Ungail Bridge c) Tucdao Bridge	Maintenance Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/4/2018	7/4/2018	7/4/2018	7/4/2018	7/4/2018	-			
18IA0074	CLUSTER IV Emergency Repair/Restoration of Bridge Abutment of a) Moog Bridge b) Madoo Bridge c) Mapula Bridge	Maintenance Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/12/2018	7/12/2018	7/12/2018	7/12/2018	7/12/2018	-			
18IA0075	Repair/Maintenance of DPWH Buildings a) DPWH Sub-Area Equipment Section b) DPWH Canteen and Store Room (Phase II)	Maintenance Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/12/2018	7/12/2018	7/12/2018	7/12/2018	7/12/2018	-			
18IA0076	Concreting of Sitio Libong Gamay, Brgy Libong Farm to Market Road, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/17/2018	7/17/2018	7/17/2018	7/17/2018	7/17/2018	-			
18IA0078	Concreting of Matunggo-Sitio Palag, Brgy Tabunan Farm to Market Road, Brgy Matunggo and Brgy Tabunan, Almerita, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/17/2018	7/17/2018	7/17/2018	7/17/2018	7/17/2018	-			

**ANNEX B -2
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018**

Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation							Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining the charges from the AFP)
					Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				
18IA0079	Concreting of Kaulangan-Brgy. Kawayanon Farm to Market Road, Brgy. Kaulanganon and Brgy. Kawayanon, Cabañan, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/17/2018	7/17/2018	7/17/2018	7/17/2018	7/17/2018			-	
18IA0081	Concreting of Silo Canunay, Brgy. Baso Farm to Market Road Brgy. Baso, Cabañayan, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/17/2018	7/17/2018	7/17/2018	7/17/2018	7/17/2018			-	
18IA0082	Construction of 2-Storey 4-Classroom Naval National High School, Lantababal, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/26/2018	7/26/2018	7/26/2018	7/26/2018	7/26/2018			-	
18IA0083	Construction of 2-Storey 8-Classroom Manabang National High School, Brgy. Manabang, Cabañan, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/26/2018	7/26/2018	7/26/2018	7/26/2018	7/26/2018			-	
18IA0084	Emergency Repair/Restoration of slope Protection along Biliran Circumferential Road K1014 + 313, Silo Cabradilla Bato, Biliran	Maintenance Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/26/2018	7/26/2018	7/26/2018	7/26/2018	7/26/2018			-	
18IA0085	Emergency Repair/Restoration of slope Protection along Biliran Circumferential Road K1014 + 313, Silo Cabradilla Bato, Biliran	Maintenance Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/26/2018	7/26/2018	7/26/2018	7/26/2018	7/26/2018			-	
18IA0086	Construction of Almetia Bypass Road, including ROW, Bridge and Slope Protection, Biliran, Polibacion Almetia, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	7/31/2018	7/31/2018	7/31/2018	7/31/2018	7/31/2018			-	
18IA0087	Renovation of Naval Municipal Building, P. I. Garcia, Naval, Province of Biliran	Construction Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	8/3/2018	8/3/2018	8/3/2018	8/3/2018	8/3/2018			-	
18IA0088	Construction of Multi -Purpose Building, Polibacion Kawayan, Province of Biliran	Construction Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	8/3/2018	8/3/2018	8/3/2018	8/3/2018	8/3/2018			-	
18IA0089	Concreting of Silo, Jumellito, Brgy. Imelda – Silo Batic-batic, Naval Biliran Brgy. Loo FMR Brgy. Imelda and Brgy. Loo, Naval Biliran (From 11.60374° - 124.45146 to 11.60551° - 124.44131°) section 1	Construction Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	9/27/2018	9/27/2018	9/27/2018	9/27/2018	9/27/2018			-	
18IA0090	Application of Road Safety Devices Pavement Markings along Biliran Circumferential Road, K1059+000 – 1060+000, K1060+508 – 1064+000, K1065+000 – K1066+000	Maintenance Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	9/27/2018	9/27/2018	9/27/2018	9/27/2018	9/27/2018			-	
18IA0091 (re-ads)	Emergency Repair/Restoration of Cul Off and Eroded Road along Naval-Cabañan Cross County Road, K1041+000, So. Macapge, Brgy. Cabañan, Cabañan, Biliran	Maintenance Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	10/23/2018	10/23/2018	10/23/2018	10/23/2018	10/23/2018			-	
18IA0092	Emergency Repair/Restoration of Silo, Cabañangan Detour along Naval-Cabañan Cross County Road, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	9/27/2018	9/27/2018	9/27/2018	9/27/2018	9/27/2018			-	
18IA0093	Emergency Repair / Restoration of Slope Protection along Biliran Circumferential Road, K1015+950, Silo Mabalabal, Brgy. Catmon	Maintenance Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	11/8/2018	11/8/2018	11/8/2018	11/8/2018	11/8/2018			-	

**ANNEX B -2
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018**

Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation							Delivery / Completion / Acceptance (if applicable)	Remarks (Excluding images from the APP)
					Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				
18IA0094	Emergency Repair /Restoration of Slope Protection along Biliran Circumferential Road, K1016, 978 - K1016+999, Sitio Mokabukal, Bay, Caltan	Maintenance Section	Public Bidding	PICE, COA, VACC, BAWTAY LAUSANGAN	11/8/2018	11/8/2018	11/8/2018	11/8/2018	11/8/2018			-	
18IA0095	Construction of One Storey Four Classroom Sabang Elementary School, Sabang, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018			-	
18IA0096	Construction of 1 Storey 3 Classroom of Calaba Central School, Calaba, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018			-	
18IA0097	Construction of 1 Storey 3 Classroom of Villa Cornejo Elementary School, Kawayan, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018			-	
18IA0098	Construction of 1 Storey 2 Classroom School Building, Lungga Elementary School, Cabugayan, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018			-	
18IA0099	Construction of 1 Storey 2 Classroom School Building Buradod Elementary School, Biliran, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018			-	
18IA0100	Construction of One Storey Two Classroom School Building Faltion Nerras Memorial Elementary School, Biliran, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018			-	
18IA0101	Construction of One Storey Two Classroom School Building Cabalihan Elementary School, Caliban, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018			-	
18IA0102	Construction of One Storey Two Classroom School Building Iyasan Elementary School, Almeria, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018			-	
18IA0103	Construction of 1 Storey 2 Classroom Calapayan Elementary School Building, Calapayan, Calaba, Biliran Province	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018			-	
18IA0104	Construction of One Storey Two Classroom School Building Caliban Central School, Caliban, Biliran Province	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018			-	
18IA0105	Construction of 1 Storey 2 Classroom Bihwang Elementary School, Kawayan, Biliran Province	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018			-	
18IA0106	Construction of 1 Storey 2 Classroom of Caliban Sped Center, Publication Caliban, Biliran Province	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/23/2018	11/23/2018	11/23/2018	11/23/2018	11/23/2018			-	
18IA0107	Construction of 3 Storey (6 Classroom) School Building (9.5m x 23.00m) Cabugayan National High School, Cabugayan, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/29/2018	11/29/2018	11/29/2018	11/29/2018	11/29/2018			-	
18IA0108	Construction of 2 Storey 8 Classroom Lurson National High School Building (9.5m x 46.00m), Lurson, Naval, Biliran Province	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/29/2018	11/29/2018	11/29/2018	11/29/2018	11/29/2018			-	
18IA0109	Construction of 2 Storey (6 Classroom) School Building (9.5m x 32.00m) Calaba National Vocational School, Calaba, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/29/2018	11/29/2018	11/29/2018	11/29/2018	11/29/2018			-	
Consultancy													
18CSIA003	Conduct of Soil Exploration for the following infra projects funded under FY 2018 OAA, Funds: 1. Const. of 3 Storey 6 Classroom School Building, Cabugayan National High School, Cabugayan, Biliran 2. Const. of 2 Storey 6 Classroom School Building, Calaba National Vocational School, Calaba, Biliran 3. Const. of 2 Storey 8 Classroom School Building, Lurson National High School, Naval, Biliran	Planning Section	Selection of Consultants	PICE, COA, VACC, PCA	-	11/5/2018	11/19/2018	11/19/2018	11/19/2018			-	

**ANNEX B -2
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018**

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018													
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation							Remarks (Excluding messages from the APP)	
					Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)			
Goods													
18GJA002	Procurement of GPS RTK And Drone Data Survey System (Package) for use in Planning and Design Section	Planning Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	-	4/30/2018	4/30/2018	4/30/2018	4/30/2018	-			
18GJA003	Procurement of Informative, Regulatory, Danger Warning & Chevron Signs	Maintenance Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	-	7/16/2018	7/16/2018	7/16/2018	7/16/2018	-			
18GJA004	Procurement of 90 Pails Joint Sealant (20 kgs / pail)	Maintenance Section	Public Bidding	PICE, COA, VACC, BANTAY LANSANGAN	10/25/2018	10/25/2018	10/25/2018	10/25/2018	10/25/2018	-			
18GJA005	Procurement of Service Vehicle: 2 (Two) Units Service Vehicle, Pick-up Double Cab, 4x2, 2.5L Diesel-fied Engine, Manual Transmission inline 4 Cylinders, DOHC, 16 Valves, Variable Turbocharged (VGS) with Intercooler	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/19/2018	11/19/2018	11/19/2018	11/19/2018	11/19/2018	-			
18GJA006	Procurement of Service Vehicle: 2 (Two) Units Service Vehicle, Pick-up Double Cab, 4x2, 2.5L Diesel-fied Engine, Manual Transmission inline 4 Cylinders, DOHC, 16 Valves, Variable Turbocharged (VGS) with Intercooler	Quality Assurance Section	Public Bidding	PICE, COA, VACC, PCA	11/19/2018	11/19/2018	11/19/2018	11/19/2018	11/19/2018	-			
18GJA007	Procurement of Service Vehicle: 1 (One) Unit Service Vehicle, Pick-up Double Cab, 4x2, 2.5L Diesel-fied Engine, Manual Transmission inline 4 Cylinders, DOHC, 16 Valves, Variable Turbocharged (VGS) with Intercooler	Planning Section	Public Bidding	PICE, COA, VACC, PCA	11/19/2018	11/19/2018	11/19/2018	11/19/2018	11/19/2018	-			

ON-GOING PROCUREMENT ACTIVITIES

Civil Works													
19IA0001	Construction of Drainage Canal along National Roads, Secondary Roads, Biliran Circumferential Road, KM1039+984 – KM 1040 + 624 (From 11.65469° - 124.3631 to 11.6596° - 124.35945)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	9/6/2018	9/6/2018	9/6/2018	9/6/2018	9/6/2018			-	
19IA0002	Improvement of Access Road Leading to Trades, Industries and Economic Zones Vila Carajia connecting to Siliu Kanlukaw Road in Support of the Food and Resource-Based Processing, Naval, Biliran (11 33 22.73'N, 124°27'24.21'E to 11 33 28.65'N, 124°27'44.63'E)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	9/6/2018	9/6/2018	9/6/2018	9/6/2018	9/6/2018			-	
19IA0003	Improvement of Access Road Leading to Trades, Industries and Economic Zones NKJ Vila Camalele connecting to Liblong Road in Support of the Food and Resource-Based Processing, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	9/6/2018	9/6/2018	9/6/2018	9/6/2018	9/6/2018			-	

**ANNEX B -2
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018**

Code (UACS / PAF)	Procurement Program/Project	PMO / End-User	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation							Delivery / Completion / Acceptance (if applicable)	Remarks (Excluding those from the APP)
					Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				
19A0004	Improvement of Access Road Leading to Trades, Industries and Economic Zones Caray-caray - Caburgan - Liblong Road in Support of the Agri-Business Food and Resource-Based Processing in Brgy. Liblong, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	9/6/2018	9/6/2018	9/6/2018	9/6/2018	9/6/2018				
19A0005	Construction of Almeria By-Pass road, Biliran, Publication Almeria, Biliran (From 11.62732°, 124.37993° to 11.62572°, 124.37989°)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	9/6/2018	9/6/2018	9/6/2018	9/6/2018	9/6/2018				
19A0006	Construction of Road Slope Protection Structure - Access Road Leading to Tinsgo Falls (11.56221°, 124.53201° to 11.56214°, 124.52711°)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	9/27/2018	9/27/2018	9/27/2018	9/27/2018	9/27/2018				
19A0007	Rehabilitation of Damaged Paved Roads - Tertiary Roads, Maripipi Circumferential Road, K0014+000 - K0015+900 (From 11.81517314°, 124.3176903° to 11.81536493°, 124.3296889°)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	9/27/2018	9/27/2018	9/27/2018	9/27/2018	9/27/2018				
19A0008	Rehabilitation of Calumpang Diversion Road to Caray-caray, Naval, Biliran (From 11.62732°, 124.37993° to 11.62732°, 124.37989°)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	9/27/2018	9/27/2018	9/27/2018	9/27/2018	9/27/2018				
19A0009	Improvement of Access Road leading to Ulan-ulan Falls (11.61369°, 124.4228° to 11.61806°, 124.42964°)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018				
19A0010	Improvement of Access Road leading to Bagongpong Falls (11.62523°, 124.38084° to 11.62787°, 124.38256°)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018				
19A0011	Off-Carriageway Improvement-Secondary Roads, Biliran Circumferential Road (K1035+718 - K1038 + 326, K1040 + 003 - K1040 + 920, K1041 + 230 - K1044 + 256, K1050+968 - K1051 + 217 and K1052 + 900 - K1053 + 441, Almeria, Biliran Province and Kawayan, Biliran Province	Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018				
19A0012	Improvement of Multi-Purpose Building, 11.706555°, 124.42328°, Mapupo, Kawayan, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018				
19A0013	Improvement of Multi-Purpose Building 11.54472°, 124.61544°, Usan, Cabitan, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018				
19A0014	Improvement of Multi-Purpose Building 11.57468°, 124.56109°, Victory, Cabitan, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018				
19A0015	Construction of Gymnasium, 11.57877°, 124.40325°, Brgy Lantazabal, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018				
19A0016	Expansion / Reblocking of Barangay Road, Capinahan, Naval, Biliran (11.50397°, 124.47014° to 11.5785°, 124.4692°) section 1; (11.57869°, 124.47024° to 11.577638°, 124.519774°) section 2 (11.57797°, 124.47002° to 11.57718°, 124.47012°) section 3	Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/11/2018	10/11/2018	10/11/2018	10/11/2018	10/11/2018				

**ANNEX B -2
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018**

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018																	
Procurement Program/Project					PMO / End-User		Mode of Procurement		List of Invited Observers		Date of Receipt of Invitation			Remarks			
Code (UACS / PAP)									Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)	(Regaining the changes from the APP)		
19/A0017	Brig. Road Improvement/Construction, Brig. Bato, Biliran, Biliran; (11.503966° , 124.434824° to 11.503991° , 124.434825°) section 1; (11.504184° , 124.435027° to 11.50463° , 124.435438°) section 2; (11.50857° , 124.44158° to 11.50821° , 124.44114°) section 3								Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/11/2018	10/11/2018	10/11/2018	10/11/2018	-	
19/A0018	Brig. Road Connecting Siliu Patao, Brig. Salang, Almeria, Biliran; (11.62848° , 124.41004° to 11.62722° , 124.41039°) section 1; (11.62702° , 124.41072° to 11.62866° , 124.411°) section 2								Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/11/2018	10/11/2018	10/11/2018	10/11/2018	-	
19/A0019	Reconstruction of Balequid Flood Control Structures along Biliran Circumferential Road, Cabugayan, Biliran								Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/23/2018	10/23/2018	10/23/2018	10/23/2018	-	
19/A0020	Construction of Bagongpong Flood Control along Biliran Circumferential Road, Almeria, Biliran								Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/23/2018	10/23/2018	10/23/2018	10/23/2018	-	
19/A0021	Construction of Boal Flood Control Structures along Biliran								Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/23/2018	10/23/2018	10/23/2018	10/23/2018	-	
19/A0022	Concreteing of Road, Siliu Patao, Brig. Matanggo to Brig. Taburan, Almeria, Biliran; (11.64815° , 124.37543° to 11.6509° , 124.37761°)								Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/23/2018	10/23/2018	10/23/2018	10/23/2018	-	
19/A0023	Construction of Gymnasium, PS Eamiguel, Naval, Biliran (11.58869° , 124.43377°)								Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/23/2018	10/23/2018	10/23/2018	10/23/2018	-	
19/A0024	Construction of Gymnasium, Boal East, Culaba, Biliran (11.68198° , 124.51802°)								Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/23/2018	10/23/2018	10/23/2018	10/23/2018	-	
19/A0025	Asphalt Overlay, Naval-Cabiran Cross Country Road K1032-386 – K1033-708, K1033-735 – K1033-988, Naval, Biliran								Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/10/2018	12/10/2018	12/10/2018	12/10/2018	-	
19/A0026	Rehabilitation and Expansion of Brig. Road, Brig. Busat to Brig. Panagomhan (11.49262° , 124.44953° to 11.4942° , 124.45112°) section 1; (11.49507° , 124.4516° to 11.49752° , 124.4528°) section 2; KMO + 000 – KMO + 190 & KM 0+000 – KM 0 + 310								Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/25/2018	10/25/2018	10/25/2018	10/25/2018	-	
19/A0027	Concreteing of Road, Brig. Caucab (11.6255° , 124.38998° to 11.62398° , 124.38902°), Almeria, Biliran								Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/29/2018	11/29/2018	11/29/2018	11/29/2018	-	
19/A0028	Construction of Anapahabang Flood Control Structures along Biliran Circumferential Road (124.52057° , 11.66477° - 124.51945° , 11.66414°), Culaba, Biliran								Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/25/2018	10/25/2018	10/25/2018	10/25/2018	-	
19/A0029	Construction of Brig. Stage/Fences Brig. Balequid, Cabugayan, Biliran (11.47518° , 124.53362°)								Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/25/2018	10/25/2018	10/25/2018	10/25/2018	-	
19/A0030	Improvement of Multi-Purpose Building, Brig. Mabini, Higatangan, (11.5642° , 124.27419°)								Construction Section	Public Bidding	PICE, COA, VACC, PCA	10/25/2018	10/25/2018	10/25/2018	10/25/2018	-	

**ANNEX B -2
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018**

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018											
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining the changes from the APP)
					Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)	
19A0031	Improvement of Plaza Brgy. Baitis, Calibran, Biliran (11.557895°, 124.598534°)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018	-	
19A0032	Construction/Concrete of Brgy Road, Sitio Ansay, Brgy. Union, Calibran, Biliran (11.56022°, 124.550127° to 11.55956°, 124.55006°) section 1 (11.555°, 124.54932° to 11.55473°, 124.54824°) section 2; (11.55244°, 124.54822° to 11.551133°, 124.548096°) section 3; (KM.0+000 – KM.0+080) (KM.0+000 – KM.0+029) (KM.0+000-KM.0+96)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018	-	
19A0033	Reconstruction of Tackle Flood Control Structures along Biliran Circ. Road (124.46464°, 11.70122° - 124.46464°, 11.70044°, 124.46414°, 11.69936° - 124.463092°, 11.696781°)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018	-	
19A0034	Asphalt Overlay, Biliran Circumferential Road K1008-360 –K1009-746	Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/10/2018	12/10/2018	12/10/2018	12/10/2018	12/10/2018	-	
19A0035	Renovation of Fencing/Flooring Plaza, Brgy. Bacod, Culaba, Biliran (11.65195°, 124.54738°)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018	-	
19A0036	Completion of BSP Building (Phase II), Larrazabal, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018	-	
19A0037	Construction of Flood Control along Marit River Protecting Marit Bridge and Biliran Circumferential road, Phase 2, Calibran, Biliran (124.5465385° - 11.56465814° - 124.5459518° - 11.56526197°)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018	-	
19A0038	Rehabilitation of National Roads with Slops, Slope Collapse and Landslide Biliran Circumferential Road K111+815 –K1112+100, Biliran, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018	-	
19A0039	Rehabilitation of National Roads with Slops, Slope Collapse and Landslide Biliran Circumferential Road, K1030+109 –K1030+132, K1036+520-K1037+178, Naval, Biliran Province and Almeria, Biliran Province	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/5/2018	11/5/2018	11/5/2018	11/5/2018	11/5/2018	-	
19A0040	Rehabilitation of National Roads with Slops, Slope Collapse and Landslide - Biliran Circumferential Road K1104+500 - K1104+944	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/19/2018	11/19/2018	11/19/2018	11/19/2018	11/19/2018	-	
19A0041	Reconstruction of Santo Flood Control Structures Along Biliran Circumferential Road, Biliran, Biliran (124.472105°, 11.479107° - 124.473558°, 11.48237°)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/19/2018	11/19/2018	11/19/2018	11/19/2018	11/19/2018	-	
19A0042	Construction of Kalungtuban Flood Control Along Biliran Circumferential Road, Phase 2, Calibran, Biliran (124.5549698°, 11.58910844° - 124.5535128°, 11.58867833°)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/19/2018	11/19/2018	11/19/2018	11/19/2018	11/19/2018	-	
19A0043	Construction of Dour Across Carayaray River, Brgy. Carayaray, Naval, Biliran 11.56618, 124.4123 to 11.56606, 124.4108 (km.0 + 000 - km.0 + 260)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/19/2018	11/19/2018	11/19/2018	11/19/2018	11/19/2018	-	
19A0044	Completion of Barangay Hall, Brgy. Loc, Culaba, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/19/2018	11/19/2018	11/19/2018	11/19/2018	11/19/2018	-	

ANNEX B -2
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018

Code (UACS / PAF)	Procurement Program/Project	PMO / End-User	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation							Delivery / Completion / Acceptance (if applicable)	Remarks (Expanding the changes from the APP)
					Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual				
19/A0045	Mainit Br. (B000638R) along Biliran Circumferential Road	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/19/2018	11/19/2018	11/19/2018	11/19/2018	11/19/2018			-	
19/A0046	Talibong Br. (B000648R) along Biliran Circumferential Road	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/19/2018	11/19/2018	11/19/2018	11/19/2018	11/19/2018			-	
19/A0047	Rehabilitation of National Roads with Slops, Slope Collapse and Landslide - Biliran Circumferential Road K1038 + 680 - K1039 + 278	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/26/2018	11/26/2018	11/26/2018	11/26/2018	11/26/2018			-	
19/A0048	Construction of Benitas Flood Control Structures Along Maripipi Circumferential Road, Maripipi, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/26/2018	11/26/2018	11/26/2018	11/26/2018	11/26/2018			-	
19/A0049	Construction of Flood Control, Silbo Lombog, Brgy. Calumpang, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/26/2018	11/26/2018	11/26/2018	11/26/2018	11/26/2018			-	
19/A0050	Repair/ Rehabilitation of Municipal Public Market, Balete, Kawasayan, Biliran Province	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/26/2018	11/26/2018	11/26/2018	11/26/2018	11/26/2018			-	
19/A0051	Construction of Slope Protection, Phangomhan, Biliran, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/26/2018	11/26/2018	11/26/2018	11/26/2018	11/26/2018			-	
19/A0052	Completion of Senior Citizen Building, Look, Almeria, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/26/2018	11/26/2018	11/26/2018	11/26/2018	11/26/2018			-	
19/A0053	Completion of Senior Citizen Building, Salang, Almeria, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/26/2018	11/26/2018	11/26/2018	11/26/2018	11/26/2018			-	
19/A0054	Reconstruction of Cannon Flood Control Structures along Biliran Circumferential Road, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/26/2018	11/26/2018	11/26/2018	11/26/2018	11/26/2018			-	
19/A0055	Reconstruction of Anaia Flood Control Structures along Biliran Circumferential Road, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/26/2018	11/26/2018	11/26/2018	11/26/2018	11/26/2018			-	
19/A0056	Concreting of Brgy. Road, Brgy. Padre Inocente Garcia, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	11/29/2018	11/29/2018	11/29/2018	11/29/2018	11/29/2018			-	
19/A0057	Construction of Mang Flood Control along Biliran Circumferential Phase 2, Biliran, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/3/2018	12/3/2018	12/3/2018	12/3/2018	12/3/2018			-	
19/A0058	Reconstruction of Caragwayay Flood Control Structures along Biliran Circumferential Road, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/3/2018	12/3/2018	12/3/2018	12/3/2018	12/3/2018			-	
19/A0059	Construction of Flood Control, Binotangan, Calibran, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/3/2018	12/3/2018	12/3/2018	12/3/2018	12/3/2018			-	
19/A0060	Concreting of Brgy. Road, Brgy. Binopogan, Culaba, Biliran (11.68978°, 124.53515° to 11.67034°, 124.53587°)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/7/2018	12/7/2018	12/7/2018	12/7/2018	12/7/2018			-	
19/A0061	Drainage Construction, Poblacion Almeria, Biliran (11.61814°, 124.38099° to 11.62008°, 124.381°)	Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/7/2018	12/7/2018	12/7/2018	12/7/2018	12/7/2018			-	

**ANNEX B -2
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018**

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2018											
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining the changes from the APP)
					Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)	
19IA0062	Construction of Seawall, Brgy. Insuyan, Kawayan, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/7/2018	12/7/2018	12/7/2018	12/7/2018	12/7/2018	-	-
19IA0063	Footbridge Construction, Sitio Tigbo, Brgy. Binohangan	Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/7/2018	12/7/2018	12/7/2018	12/7/2018	12/7/2018	-	-
19IA0064	Construction of Flood Control Structure, Brgy. Julia	Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/7/2018	12/7/2018	12/7/2018	12/7/2018	12/7/2018	-	-
19IA0065	Construction of 2-Storey Barangay Hall, Leo, Naval, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/7/2018	12/7/2018	12/7/2018	12/7/2018	12/7/2018	-	-
19IA0066	Completion of 2-Storey Barangay Hall, San Isidro, Biliran, Biliran	Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/7/2018	12/7/2018	12/7/2018	12/7/2018	12/7/2018	-	-
19IA0067	Improvement of Access Road leading to Kawayan Port	Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/7/2018	12/7/2018	12/7/2018	12/7/2018	12/7/2018	-	-
19IA0068	Construction of New Permanent Bridge – Macalipe Bridge along Naval – Calibiran Cross County Road	Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/7/2018	12/7/2018	12/7/2018	12/7/2018	12/7/2018	-	-
19IA0069	Road Widening, Biliran Circumferential Road K1013+490 – K1015+678	Construction Section	Public Bidding	PICE, COA, VACC, PCA	12/11/2018	12/11/2018	12/11/2018	12/11/2018	12/11/2018	-	-
Consultancy											
19CSIA001	Conduct of Soil Exploration for the following infra projects funded under FY 2019 GAA Funds (Clusters I & II)	Planning Section	Selection of Consultants	PICE, COA, VACC, BANTAY LANSANGAN	8/30/2018	8/17/2018	8/30/2018	8/30/2018	8/30/2018	-	-
19CSIA002	Conduct of Soil Exploration for the following infra projects funded under FY 2019 GAA Funds (Clusters II)	Planning Section	Selection of Consultants	PICE, COA, VACC, PCA	10/22/2018	10/15/2018	10/22/2018	10/22/2018	10/22/2018	-	-
19CSIA003	19CSIA003 - Conduct of Soil Exploration for the following school building projects funded under the proposed FY 2019 GAA DepEd BEFP Fund: 1. Biliran Science High School, Biliran, Biliran 2. Local Democracy High School, Biliran, Biliran 3. Western Biliran High School for Arts and Culture, Amenia, Biliran 4. Tugos National High School, Kawayan, Biliran 5. Insuyan Integrated School, Kawayan, Biliran 6. Lucason National High School, Naval, Biliran 7. Naval School of Science and Technology, Naval, Biliran 8. Naval School High School, Naval, Biliran 9. Naval National High School, Naval, Biliran	Planning Section	Selection of Consultants	PICE, COA, VACC, PCA	-	12/3/2018	12/27/2018	12/27/2018	12/27/2018	-	-


Prepared by:


LUSTO FILEMON A. ABAD
Engineer III
Head BAC Secretariat

Recommended for Approval by:


REYNALDO PENAFLOR
Chief, Agency Representative
BAC Chairman

Approved:


DAVID P. AMONGAN JR. D.P. Admin.
District Engineer