



Republic of the Philippines
**DEPARTMENT OF PUBLIC
OFFICE OF THE DISTRICT
ENGINEER**
Leyte Third Engineering Division
Villaba

No.	ID NO.	PROJECT TITLE	Mode of Procurement	Actual Date of Pre-Procurement Conference (PPC)	Actual Date of Advertisement	Actual Date of the SUBMISSION of Eligibility Documents	Actual Date of OPENING of Eligibility Documents	Actual Date of the BAC Deliberation on the Result of Shortlisting	Actual Date of the Approval of the Resolution of Shortlisting	Actual Date of the Pre-Bid Conference	Actual Date of Posting of the Bid Bulletin
1	18CSI E-01	Geotechnical Investigation/ Sub-soil Exploration for: 1. Rehabilitation/Reconstruction of National Roads with slips, Slope Collapse and Landslide-Tertiary Roads, Cabunga-an-Tabunok-Consuegra Rd., S00126LT: K1021+111- K1021+168, K1021+523-K1021+554, K1021+576- K1021+610, K1021+631-K1021+651, K1021+735- K1021+769, K1021+800-K1021+884;S00125LT: K1023+(-147)-K1023+(-107), K1023+(-410)-K1023+(343), K1023+(-783)-K1023+(-746); San Isidro, Leyte, S00078LT: K1022+530-K1022+640, K1021+081-K1021+131, K1021+417-K1021+440, K1021+501-K1021+525, K1021+589-K1021+625, K1022+166-K1022+202, K1023+049-K1023+090, K1024+645-K1024+690, K1021+878-K1022+026; Tabango- Catmon-La Fortuna-Manilaan-Gimarc Rd., S00130LT: K1034+370- K1034+420, K1034+780-K1034+911, K1034+960- K1035+076, K1040+808-K1040+926, K1042+950- K1043+100. 2. Construction of Multi-Purpose Building, Inangatan and Campokpok, tabango, Leyte, 3. Construction of Flood Control Campokpok River, Tabango, Leyte and Salog River, Leyte, Leyte, 4. Construction of Bridges: Villanueva Bridge along Calubian-Jubay-Daja Road, Calubian, Leyte, Riles Bridge along Calubian-Jubay-Daja Road, Jubay Bridge along Calubian-Jubay-Daja Road, Calubian, Leyte, Tabango, Leyte & Calubian, Leyte	PUBLIC BIDDING	-	October 5, 2017 to October 10, 2017	November 7, 2017	November 7, 2017	November 7, 2017	November 15, 2017	October 27, 2017	-

SUBMITTED BY:

LORENZO P. PADDEL, JR.
Procurement Engineer

RECOMMENDED BY:

CESAR V. MAKABENTIA
BAC Chairperson

APPROVED BY:

LEO EDWARD L. OPPURA
OIC -District Engineer

the Philippines
WORKS AND HIGHWAYS
STRICT ENGINEER
 Engineering District
 , Leyte

Actual Date of the SUBMISSION of Technical and Financial Proposals	Actual Date of the OPENING of Technical Proposal	Actual Date of the Approval of the Resolution Recommending Bidder with the Highest	Actual Date of the OPENING of Financial Proposal	Actual Dates of the Negotiation	Actual Dates of the Post- Qualification	Actual Date of the Approval of the Notice of Post Qualification by the BAC	Actual Date of the Approval of the Resolution Recommending Bidder with the Highest	Actual Date of the Approval of the Notice of Award (NoA)	Actual Date of Posting NoA in the DPWH and PhilGEPS Website	Actual Date of the Approval of the Notice to Proceed (NTP)	Actual Date of Posting of the Notice to Proceed (NTP)
November 7, 2017	November 7, 2017	-	November 7, 2017	-	November 9, 2017	November 15, 2017	-	-	-	-	-