


PROJECT MONITORING REPORT 1ST SEMESTER CY 2019


Code (UACS/PAP)	Code (UACS/PAP)	PMO/End user	Mode of Procurement	Pre-Procurement Conference	Ads/Post of Invitation to Bid	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed
19DK0078	Construction of Concrete Road - Construction of Road, Tayabas City, Quezon	Construction	Public Bidding	November 29, 2018	December 3-9, 2018	December 7, 2018	December 20, 2018	December 20, 2018	December 21, 2018	December 28, 2018	May 20, 2019	May 22,2019	May 30, 2019
19DK0079	Construction of Bypass and Diversion Road Mauban Bypass Road (Package A), Mauban, Quezon	Construction	Public Bidding	December 18, 2018	December 21-27, 2018	December 28, 2018	January 10, 2019	January 10, 2019	January 11, 2019	January 17, 2019	June 14, 2019	June 18,2019	June 26, 2019
19DK0080	Repair/Maintenance of Slope Protection along Marikina-Infanta Road, Infanta, Quezon	Maintenance	Public Bidding	N/A	December 21-27, 2018	December 28, 2018	January 10, 2019	January 10, 2019	January 11, 2019	January 17, 2019	April 2, 2019	April 3,2019	April 12, 2019
19DK0081	Repair/Maintenance of Slope Protection along Mauban - Tignoan Road, Real, Quezon	Maintenance	Public Bidding	N/A	December 21-27, 2018	December 28, 2018	January 10, 2019	January 10, 2019	January 11, 2019	January 17, 2019	April 2, 2019	April 3,2019	April 12, 2019
19DK0099	Repair/Maintenance of Slope Protection (Act. 41x-Emergency Project) along Mauban-Tignoan Road	Maintenance	Public Bidding	N/A	March 5,2019	March 8,2019	March 22,2019	March 21,2019	March 25,2019	March 26,2019	April 2, 2019	April 3,2019	April 12, 2019
19DK0101	Repair/Maintenance of Slope Protection (Act. 41x-Emergency Project) along Mauban-Tignoan Road	Maintenance	Public Bidding	N/A	March 5,2019	March 8,2019	March 22,2019	March 21,2019	March 25,2019	March 26,2019	April 2, 2019	April 3,2019	April 12, 2019


Prepared By:

Approved By:

Noted By:


 Engr. Freddie M. Combalicer
 Engineer III
 Head, BAC Secretariat


 Engr. Victorino A. De Castro
 Engineer III
 BAC Chairman


 Engr. Salvador E. Salvaña
 District Engineer