

ANNEX B
Department of Public Works & Highways, Surigao del Sur 1 DEO, Tandag City
Procurement Monitoring Report as of July 14, 2019

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
COMPLETED PROCUREMENT ACTIVITIES																												
310303100742000	(19N0001)Retrofitting/Strengthening of Permanent Bridges, Cabangahan Br. (801408M) Along Jct. Gamut-San Miguel-Bayagan Road, Tago, Surigao del Sur	Construction Section	Competitive Bidding	10/09/18	10/18-24/18	10/25/18	11/06/18	11/06/18	11/07-16/18	11/19-22/18	05/15/19	05/24/19	05/31/19	87 C.D.	GAA 2019	2,940,000.00		2,940,000.00	2,837,098.34		2,837,098.34	SNAP COA B PICE	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	
310303100743000	(19N0002)Retrofitting/Strengthening of Permanent Bridges, Capatara Br. (8007079M) Along Surigao-Davao Coastal Road, Bayabas, Surigao del Sur	Construction Section	Competitive Bidding	10/09/18	10/18-24/18	10/25/18	11/06/18	11/06/18	11/07-16/18	11/19-22/18	05/15/19	05/24/19	05/31/19	72 C.D.	GAA 2019	3,430,000.00		3,430,000.00	3,310,015.15		3,310,015.15	SNAP COA B PICE	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	
310303100747000	(19N0003)Retrofitting/Strengthening of Permanent Bridges, Hinayayan Br. 1 (8007119M) Along Surigao-Davao Coastal Road, Cagway, Surigao del Sur	Construction Section	Competitive Bidding	10/09/18	10/18-24/18	10/25/18	11/06/18	11/06/18	11/07-16/18	11/19-22/18	05/15/19	05/24/19	05/31/19	134 C.D.	GAA 2019	5,880,000.00		5,880,000.00	5,674,135.70		5,674,135.70	SNAP COA B PICE	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	
310303100748000	(19N0004)Retrofitting/Strengthening of Permanent Bridges, Hinayayan Br. 2 (8007129M) Along Surigao-Davao Coastal Road, Cagway, Surigao del Sur	Construction Section	Competitive Bidding	10/09/18	10/18-24/18	10/25/18	11/06/18	11/06/18	11/07-16/18	11/19-22/18	05/15/19	05/24/19	05/31/19	102 C.D.	GAA 2019	3,920,000.00		3,920,000.00	3,782,825.62		3,782,825.62	SNAP COA B PICE	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	
3001142000010000	(19N0005)Retrofitting/Strengthening of Permanent Bridges, Kinabunan Br. Along Surigao-Davao Coastal Road, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	10/09/18	10/18-24/18	10/25/18	11/06/18	11/06/18	11/07-16/18	11/19-22/18	05/15/19	05/24/19	05/31/19	102 C.D.	GAA 2019	3,960,00.00		3,960,000.00	3,821,746.20		3,821,746.20	SNAP COA B PICE	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	
310303100749000	(19N0006)Retrofitting/Strengthening of Permanent Bridges, Mabalin Br. (8006839M) Along Surigao-Davao Coastal Road, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	10/09/18	10/18-24/18	10/25/18	11/06/18	11/06/18	11/07-16/18	11/19-22/18	05/15/19	05/24/19	05/31/19	102 C.D.	GAA 2019	3,920,000.00		3,920,000.00	3,782,648.79		3,782,648.79	SNAP COA B PICE	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	
320102100999000	(19N0007)Construction of Revetment along Tago River Basin Package-1, Tago, Surigao del Sur	Construction Section	Competitive Bidding	10/09/18	10/18-24/18	10/25/18	11/06/18	11/06/18	11/07-16/18	11/19-22/18	05/15/19	05/24/19	05/31/19	207 C.D.	GAA 2019	39,200,000.00		39,200,000.00	37,989,331.62		37,989,331.62	SNAP COA B PICE	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	
320101102496000	(19N0008)Construction of Consulto Sewall, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	10/09/18	10/18-24/18	10/25/18	11/06/18	11/06/18	11/07-16/18	11/19-22/18	05/15/19	05/24/19	05/31/19	207 C.D.	GAA 2019	39,200,000.00		39,200,000.00	37,827,423.81		37,827,423.81	SNAP COA B PICE	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	
300203100664000	(19N0009)HRJ-Cagway Road Leading White Beach Resort, Cagway, Surigao, Surigao del Sur (New Bridge Construction)	Construction Section	Competitive Bidding	10/09/18	10/18-24/18	10/25/18	11/06/18	11/06/18	11/07-16/18	11/19-22/18	05/15/19	05/24/19	05/31/19	269 C.D.	GAA 2019	37,240,000.00		37,240,000.00	35,887,695.97		35,887,695.97	SNAP COA B PICE	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	
320101104023000	(19N0010)Construction of Canoe-Road Control (Abutment A) San Juan, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	10/09/18	10/18-24/18	10/25/18	11/06/18	11/06/18	11/07-16/18	11/19-22/18	05/15/19	05/24/19	05/31/19	207 C.D.	GAA 2019	39,200,000.00		39,200,000.00	37,647,182.14		37,647,182.14	SNAP COA B PICE	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	
300104213248000 300104213250000	(19N0011) Package 1-Construction (Completion) of Multi-Purpose Bldg., Tandag City, Surigao del Sur, For the following Locations:1.Compl. of MPB, Brgy. Mabuhaty, Tandag City, Surigao del Sur.2.Compl. of MPB, Brgy. San Isidro, Tandag City.Surigao del Sur	Construction Section	Competitive Bidding	10/09/18	10/18-24/18	10/25/18	11/06/18	11/06/18	11/07-16/18	11/19-22/18	05/15/19	05/24/19	05/31/19	75 C.D.	GAA 2019	3,960,000.00		3,960,000.00	3,914,141.43		3,914,141.43	SNAP COA B PICE	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	10/18/18 (1-48 P.M.)	
300104213249000 300104213251000	(19N0012) Package 2-Construction of Multi-Purpose Bldg., Tandag City, Surigao del Sur, For the following Locations:1. Construction of Multi-Purpose Building, San Jose, Tandag City, Surigao del Sur.2. Construction of Multi-Purpose Building, Malitson, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	10/22/18	10/29/18 - 11/04/18	11/05/18	11/19/18	11/19/18	11/20-29/18	11/30/18 - 12/07/18	05/17/19	05/27/19	06/04/19	75 C.D.	GAA 2019	3,960,000.00		3,960,000.00	3,899,521.58		3,899,521.58	SNAP COA B PICE	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	
300104213246000	(19N0013) Construction of Multi-Purpose Bldg., Bolo, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	10/22/18	10/29/18 - 11/04/18	11/05/18	11/19/18	11/19/18	11/20-29/18	11/30/18 - 12/07/18	05/17/19	05/27/19	06/04/19	75 C.D.	GAA 2019	1,980,000.00		1,980,000.00	1,920,530.53		1,920,530.53	SNAP COA B PICE	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	
300104213247000	(19N0014)Construction (Completion) of Multi-Purpose Bldg., Gamutan, Carrizal, Surigao del Sur	Construction Section	Competitive Bidding	10/22/18	10/29/18 - 11/04/18	11/05/18	11/19/18	11/19/18	11/20-29/18	11/30/18 - 12/07/18	06/04/19	06/13/19	06/19/19	75 C.D.	GAA 2019	1,980,000.00		1,980,000.00	1,920,597.76		1,920,597.76	SNAP COA B PICE	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	
310303100751000	(19N0015)Retrofitting/Strengthening of Permanent Bridges Mallangrang Br. (8006288M) along Surigao-Davao Coastal Road, Cantilan, Surigao Del Sur	Construction Section	Competitive Bidding	10/22/18	10/29/18 - 11/04/18	11/05/18	11/19/18	11/19/18	11/20-29/18	11/30/18 - 12/07/18	06/26/19	07/05/19	07/10/19	64 C.D.	GAA 2019	2,940,000.00		2,940,000.00	2,837,217.06		2,837,217.06	SNAP COA B PICE	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	
310303100744000	(19N0016)Retrofitting/Strengthening of Permanent Bridges Carmen Br. (8006629M) along Surigao-Davao Coastal Road, Carmen, Surigao Del Sur	Construction Section	Competitive Bidding	10/22/18	10/29/18 - 11/04/18	11/05/18	11/19/18	11/19/18	11/20-29/18	11/30/18 - 12/07/18	05/17/19	05/27/19	06/04/19	72 C.D.	GAA 2019	3,430,000.00		3,430,000.00	3,310,086.36		3,310,086.36	SNAP COA B PICE	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	
310303100741000	(19N0017)Retrofitting/Strengthening of Permanent Bridges Andanan Br. (8007489M) along Surigao-Davao Coastal Road, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	10/22/18	10/29/18 - 11/04/18	11/05/18	11/19/18	11/19/18	11/20-29/18	11/30/18 - 12/07/18	05/17/19	05/27/19	06/04/19	96 C.D.	GAA 2019	4,409,262.00		4,409,262.00	4,255,592.35		4,255,592.35	SNAP COA B PICE	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	
320101102500000	(19N0018)Construction of San Pedro Sewall, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	10/22/18	10/29/18 - 11/04/18	11/05/18	11/19/18	11/19/18	11/20-29/18	11/30/18 - 12/07/18	05/17/19	05/27/19	06/04/19	207 C.D.	GAA 2019	39,800,000.00		39,800,000.00	37,796,801.48		37,796,801.48	SNAP COA B PICE	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	
300203101045000	(19N0019)HRJ Leading to Jowson Spring, Brgy. San Vicente, Carmen, Surigao del Sur	Construction Section	Competitive Bidding	10/22/18	10/29/18 - 11/04/18	11/05/18	11/19/18	11/19/18	11/20-29/18	11/30/18 - 12/07/18	05/17/19	05/27/19	06/04/19	234 C.D.	GAA 2019	19,600,000.00		19,600,000.00	18,962,693.68		18,962,693.68	SNAP COA B PICE	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	10/20/18 (8-30 A.M.)	
310209100177000	(19N0020)OR-Cantaway Improvement Shoulder Paving Construction along Aratapan Direction Road- K1335+393-K1336+394, K1336+814, K1336+901 -K1337+130, Cagway, Surigao del Sur	Construction Section	Competitive Bidding	10/26/18	11/08-14/18	11/15/18	11/27/18	11/27/18	11/28-30/18	12/03-06/18	06/10/19	06/20/19	06/26/19	161 C.D.	GAA 2019	20,497,680.00		20,497,680.00	19,920,534.64		19,920,534.64	SNAP COA B PICE	11/12/18 (11:15 A.M.)	11/12/18 (11:15 A.M.)	11/12/18 (11:15 A.M.)	11/12/18 (11:15 A.M.)	11/12/18 (11:15 A.M.)	
310106100377000	(19N0021)Rehab./ Recent/Upgrading Damaged Paved Roads along Aratapan Div. Rd - K1336+575-K1336+729, Cagway, Surigao del Sur	Construction Section	Competitive Bidding	10/26/18	11/08-14/18	11/15/18	11/27/18	11/27/18	11/28-30/18	12/03-06/18	06/26/19	07/05/19	07/10/19	102 C.D.	GAA 2019	6,413,129.00		6,413,129.00	6,219,718.39		6,219,718.39	SNAP COA B PICE	11/12/18 (11:15 A.M.)	11/12/18 (11:15 A.M.)	11/12/18 (11:15 A.M.)	11/12/18 (11:15 A.M.)	11/12/18 (11:15 A.M.)	
310203100249000	(19N0022)Jct. Gamut-San Miguel Bayagan Road K1310+(-105) - K1311+012 Road Widening, Tago, Surigao del Sur	Construction Section	Competitive Bidding	10/26/18	11/08-14/18	11/15/18	11/27/18	11/27/18	11/28-30/18	12/03-06/18	06/10/19	06/20/19	06/26/19	187 C.D.	GAA 2019	21,232,680.00		21,232,680.00	20,687,552.19		20,687,552.19	SNAP COA B PICE	11/12/18 (11:15 A.M.)	11/12/18 (11:15 A.M.)	11/12/18 (11:15 A.M.)	11/12/18 (11:15 A.M.)	11/12/18 (11:15 A.M.)	
310202100361000	(19N0023)Surigao-Davao Coastal Road K1245+000 - K1246+126, K1246+621 - K1247+422, K1247+453 - K1248+968 Madrid, Surigao del Sur	Construction Section	Competitive Bidding	10/26/18	11/08-14/18	11/15/18	11/27/18	11/27/18	11/28-30/18	12/03-06/18	06/25/19	07/04/19	07/08/19	285 C.D.	GAA 2019	90,900												

31030310070000	(19N0027)Returfing/strengthening of Permanent Bridges Highway Bc-1 (B040690)along Jc. Camus-San Miguel Bayuag Road, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	10/26/18	11/09-15/18	11/16/18	11/28/18	11/28/18	11/29/18-12/03/18	12/04-06/18	05/20/19	05/29/19	06/05/19	86 C.D.	GAA 2019	2,940,000.00		2,940,000.00	2,840,182.22	2,840,182.22	SNAP COA B PICE	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)		
310304100514000	(19N0028)Returfing/strengthening of Permanent Bridges Nuncia Bc. (B006779N)along Surigao-Davao Coastal Road, Lanza, Surigao del Sur	Construction Section	Competitive Bidding	10/26/18	11/09-15/18	11/16/18	11/28/18	11/28/18	11/29/18-12/03/18	12/04-06/18	05/20/19	05/29/19	06/05/19	91 C.D.	GAA 2019	2,940,000.00		2,940,000.00	2,840,237.44	2,840,237.44	SNAP COA B PICE	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)		
310304100511000	(19N0029)Rehabilitation/Repair of Permanent Bridges Damang Bc-3 (B004669N)along Surigao-Davao Coastal Road, Lanza, Surigao del Sur	Construction Section	Competitive Bidding	10/26/18	11/09-15/18	11/16/18	11/28/18	11/28/18	11/29/18-12/03/18	12/04-06/18	05/20/19	05/29/19	06/05/19	102 C.D.	GAA 2019	3,940,000.00		3,940,000.00	3,786,365.17	3,786,365.17	SNAP COA B PICE	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)		
31020140060000	(19N0030)Lanza Bypass Road (SDCR Alternate Route), Surigao del Sur	Construction Section	Competitive Bidding	10/26/18	11/09-15/18	11/16/18	11/28/18	11/28/18	11/29/18-12/03/18	12/04-06/18	06/25/19	07/04/19	07/08/19	253 C.D.	GAA 2019	96,500,000.00		96,500,000.00	94,467,596.42	94,467,596.42	SNAP COA B PICE	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)	11/12/18 (11:15 AM)		
3201011040240000	(19N0031)Const. of Caracan Flood Control (Abutment "B"), Canavan, Madid Surigao del Sur	Construction Section	Competitive Bidding	11/12/18	11/19 - 25/18	11/26/18	12/10/18	12/10/18	12/11-15/18	12/17-21/18	06/26/19	07/05/19	07/10/19	285 C.D.	GAA 2019	39,200,000.00		39,200,000.00	38,032,089.01	38,032,089.01	SNAP COA B PICE	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)		
310106100378000	(19N0032)Jct. Camus-San Miguel Bayuag Rd. - K1326+198.60 - K1335+294, Nagroyang, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	11/12/18	11/19 - 25/18	11/26/18	12/10/18	12/10/18	12/11-15/18	12/17-21/18	06/26/19	07/05/19	07/10/19	85 C.D.	GAA 2019	4,078,460.00		4,078,460.00	3,955,081.10	3,955,081.10	SNAP COA B PICE	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)		
300202109661000	(19N0034)NRJ Leading to Marine & Bird Sanctuary, Brgy. Burgos, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	11/12/18	11/19 - 25/18	11/26/18	12/10/18	12/10/18	12/11-15/18	12/17-21/18	06/10/19	06/20/19	06/26/19	142 C.D.	GAA 2019	10,290,000.00		10,290,000.00	10,084,056.25	10,084,056.25	SNAP COA B PICE	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)		
310105100322000	(19N0036)Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Along Payasan-Los Anroz Rd. - K1389+000-K1389+165, K1390+800 - K1390 +886, Langa, Surigao del Sur	Construction Section	Competitive Bidding	11/12/18	11/19 - 25/18	11/26/18	12/10/18	12/10/18	12/11-15/18	12/17-21/18	06/26/19	07/05/19	07/10/19	101 C.D.	GAA 2019	6,026,020.00		6,026,020.00	5,867,526.88	5,867,526.88	SNAP COA B PICE	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)	11/19/18 (04:27 P.M.)		
310102100370000	(19N0037)Preventive Maintenance - Secondary Roads Along Payasan-Los Anroz Rd. - K1392+045-K1392+944.50, Langa, Surigao del Sur	Construction Section	Competitive Bidding	11/12/18	11/28/18 - 12/03/18	12/05/18	12/18/18	12/18/18	12/19-24/18	12/26/18 - 01/04/19	06/26/19	07/05/19	07/10/19	83 C.D.	GAA 2019	3,268,300.00		3,268,300.00	3,189,497.09	3,189,497.09	SNAP COA B PICE	11/28/18 (1:22 P.M.)	11/28/18 (1:22 P.M.)	11/28/18 (1:22 P.M.)	11/28/18 (1:22 P.M.)	11/28/18 (1:22 P.M.)		
310105100323000	(19N0038)Rehab./Reconst./Upgrading of Damaged Paved Roads - Secondary Roads Along Surigao-Davao Coastal Road - K1302+699-K1302+960, Taga, Surigao del Sur	Construction Section	Competitive Bidding	11/21/18	11/28/18 - 12/03/18	12/05/18	12/18/18	12/18/18	12/19-24/18	12/26/18 - 01/04/19	06/26/19	07/05/19	07/10/19	102 C.D.	GAA 2019	6,265,140.00		6,265,140.00	6,101,720.52	6,101,720.52	SNAP COA B PICE	11/28/18 (1:22 P.M.)	11/28/18 (1:22 P.M.)	11/28/18 (1:22 P.M.)	11/28/18 (1:22 P.M.)	11/28/18 (1:22 P.M.)		
320102101000000	(19N0039)Const. of Retreatment with Dikes at Kinabigasan River, Tributary of Taga River Basin, Taga, Surigao del Sur	Construction Section	Competitive Bidding	11/12/18	11/28/18 - 12/03/18	12/05/18	12/18/18	12/18/18	12/19-24/18	12/26/18 - 01/04/19	06/04/19	06/13/19	06/19/19	219 C.D.	GAA 2019	42,140,000.00		42,140,000.00	40,874,186.22	40,874,186.22	SNAP COA B PICE	11/28/18 (1:22 P.M.)	11/28/18 (1:22 P.M.)	11/28/18 (1:22 P.M.)	11/28/18 (1:22 P.M.)	11/28/18 (1:22 P.M.)		
300207100030000	(19N041) Access Road to Proposed Camp of Philippine Army, Brgy. Dayan, Taga, Surigao del Sur	Construction Section	Competitive Bidding	11/21/18	12/05-11-18	12/13/18	12/26/18	12/26/18	12/27/18 - 01/03/19	01/04-09/18	05/24/19	06/03/19	06/10/19	176 C.D.	GAA 2019	27,440,000.00		27,440,000.00	26,609,946.80	26,609,946.80	SNAP COA B PICE	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)		
300107200640000 310304100512000	(19N042) Rehabilitation/Repair of Bridge Overpass Bc. (B017460m) along Surigao-Davao Coastal Road, Lanza, Surigao del Sur	Construction Section	Competitive Bidding	12/04/18	12/05-11-18	12/13/18	12/26/18	12/26/18	12/27/18 - 01/03/19	01/04-09/18	05/24/19	06/03/19	06/10/19	119 C.D.	GAA 2019	4,410,000.00		4,410,000.00	4,339,471.30	4,339,471.30	SNAP COA B PICE	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)		
300114200009000	(19N043) Rehabilitation of Existing Permanent Bridge Ballabodon Bridge 1 Along Surigao-Davao Coastal Road, Brgy. Ballabodon, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	11/14/18	12/05-11-18	12/13/18	12/26/18	12/26/18	12/27/18 - 01/03/19	01/04-09/18	05/24/19	06/03/19	06/10/19	91 C.D.	GAA 2019	2,970,000.00		2,970,000.00	2,877,863.85	2,877,863.85	SNAP COA B PICE	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)		
310304100510000	(19N044) Rehabilitation/Repair of Permanent Bridge Ballabodon Br. 2 (B00687m) along Surigao-Davao Coastal Road, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	12/04/18	12/05-11-18	12/13/18	12/26/18	12/26/18	12/27/18 - 01/03/19	01/04-09/18	05/24/19	06/03/19	06/10/19	107 C.D.	GAA 2019	3,920,000.00		3,920,000.00	3,799,091.49	3,799,091.49	SNAP COA B PICE	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)		
300114200008000	(19N045) Rehabilitation of Existing Permanent Bridge Ballabodon Bridge III, Brgy. Ballabodon, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	12/04/18	12/05-11-18	12/13/18	12/26/18	12/26/18	12/27/18 - 01/03/19	01/04-09/18	05/24/19	06/03/19	06/10/19	91 C.D.	GAA 2019	2,970,000.00		2,970,000.00	2,877,591.65	2,877,591.65	SNAP COA B PICE	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)		
310303100746000	(19N046) Returfing/ Strengthening of Permanent Bridges, Gaboc Bc. (B01406m) along Jc. Camus-San Miguel Bayuag Road, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	11/12/18	12/05-11-18	12/13/18	12/26/18	12/26/18	12/27/18 - 01/03/19	01/04-09/18	05/24/19	06/03/19	06/10/19	132 C.D.	GAA 2019	5,390,000.00		5,390,000.00	5,335,303.08	5,335,303.08	SNAP COA B PICE	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)		
310111100342000	(19N047) Construction/Upgrading/ Rehabilitation of Drainage Along National Roads - Secondary Road, Surigao-Davao Coastal Rd-K1257 + 450 - K1258 + 558 K1260 + 433 - K1269 + 776, K1269 + 650 - K1282 +855.70, K1264 + 238 - K1264 + 342.30, K1266 + 346-1267 + 049, K1274 + 920 - K1275 + 183.70, K1280 + 764 - K1281 + 516, Cortes - Lanza, Surigao del Sur	Construction Section	Competitive Bidding	12/04/18	12/05-11-18	12/13/18	12/26/18	12/26/18	12/27/18 - 01/03/19	01/04-09/18	06/26/19	07/05/19	07/10/19	251 C.D.	GAA 2019	33,899,180.00		33,899,180.00	32,881,324.49	32,881,324.49	SNAP COA B PICE	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)	12/05/18 (1:40 P.M.)		
300203100665000	(19N048) NRJ-Salvacion-Britania Leading to San Agustin (Britania Islands and Islets) San Agustin, Surigao del Sur	Construction Section	Competitive Bidding	11/12/18	12/08-14/18	12/15/18	12/28/18	12/28/18	12/29/18 - 01/07/19	01/08-14/18	06/10/19	06/20/19	06/26/19	92 C.D.	GAA 2019	11,760,000.00		11,760,000.00	11,164,000.72	11,164,000.72	SNAP COA B PICE	12/10/18 (4:18 P.M.)	12/10/18 (4:18 P.M.)	12/10/18 (4:18 P.M.)	12/10/18 (4:18 P.M.)	12/10/18 (4:18 P.M.)		
310111100414000	(19N049) Const./Upgrading/Rehab. of Drainage along National Roads Secondary Roads, SDCR K1221+265.5-K1222+883.50,K1388+632.00- K1387+100.00, Canasol, Langa, Surigao del Sur	Construction Section	Competitive Bidding	12/08/18-01/03/19	01/04/19	01/16/19	01/16/19	01/17-21/19	01/22-25/19	06/26/19	07/05/19	07/10/19	109 C.D.	GAA 2019	17,168,620.00		17,168,620.00	16,737,439.47	16,737,439.47	SNAP COA B PICE	12/28/18 (3:50 P.M.)	12/28/18 (3:50 P.M.)	12/28/18 (3:50 P.M.)	12/28/18 (3:50 P.M.)	12/28/18 (3:50 P.M.)			
300207100060000	(19N050) Construction of Proposed Camp of Philippine Army, Brgy. Dayan, Taga, Surigao del Sur	Construction Section	Competitive Bidding	12/06/18	12/08-14/18	12/15/18	12/28/18	12/28/18	12/29/18 - 01/07/19	01/08-14/18	06/25/19	07/04/19	07/08/19	320 C.D.	GAA 2019	50,662,500.00		50,662,500.00	50,245,879.06	50,245,879.06	SNAP COA B PICE	12/10/18 (4:18 P.M.)	12/10/18 (4:18 P.M.)	12/10/18 (4:18 P.M.)	12/10/18 (4:18 P.M.)	12/10/18 (4:18 P.M.)		
310112100131000	(19N053) Const./Upgrading/Rehab. of Drainage along National Roads Tertiary Roads along San Agustin Division Road K1361 + 625,K1361 + 560,K1361 + (144)-K1361 + 100,K1361 + 290, San Agustin, Surigao del Sur	Construction Section	Competitive Bidding	12/28/18-01/03/19	01/04/19	01/16/19	01/16/19	01/17-21/19	01/22-25/19	06/26/19	07/05/19	07/10/19	201 C.D.	GAA 2019	5,551,700.00		5,551,700.00	5,412,944.56	5,412,944.56	SNAP COA B PICE	12/28/18 (3:50 P.M.)	12/28/18 (3:50 P.M.)	12/28/18 (3:50 P.M.)	12/28/18 (3:50 P.M.)	12/28/18 (3:50 P.M.)			
310304100513000	(19N0054)Rehabilitation/Repair of Permanent Bridge Haring Bc. (B007229N) along Surigao-Davao Coastal Road, Maritaga, Surigao del Sur	Construction Section	Competitive Bidding	12/06/18	12/08-14/18	12/15/18	12/28/18	12/28/18	12/29/18 - 01/07/19	01/08-14/18	05/27/19	06/04/19	6/13/19	152 C.D.	GAA 2019	6,860,000.00		6,860,000.00	6,727,040.75	6,727,040.75	SNAP COA B PICE	12/10/18 (4:18 P.M.)	12/10/18 (4:18 P.M.)	12/10/18 (4:18 P.M.)	12/10/18 (4:18 P.M.)	12/10/18 (4:18 P.M.)		
300104213210000 300104213219000	(19N0055) Package 3-Completion of Covered Court, Brgy. Caban-an & Const. of HPB, Brgy. Canasol, Canlas, Surigao del Sur	Construction Section	Competitive Bidding	01/11-17/19	01/18/19	01/30/19	01/30/19	01/31-02/04/19	02/05-07/19	06/26/19	07/05/19	07/10/19	120 C.D.	GAA 2019	3,960,000.00		3,960,000.00	3,939,314.05	3,939,314.05	SNAP COA B PICE	01/11/19 (2:28 P.M.)	01/11/19 (2:28 P.M.)	01/11/19 (2:28 P.M.)	01/11/19 (2:28 P.M.)	01/11/19 (2:28 P.M.)			
300104213211000 300110020090000	(19N0056) Package 4-Completion of Covered Court, Brgy. Tap & Const. of Foot Bridge, Pusk & S & S, Brgy. Lantoran, Canlas, Surigao del Sur	Construction Section	Competitive Bidding	01/11-17/19	01/18/19	01/30/19	01/30/19	01/31-02/04/19	02/05-07/19	06/26/19	07/05/19	07/10/19	150 C.D.	GAA 2019	3,465,000.00		3,465,000.00	3,406,328.46	3,406,328.46	SNAP COA B PICE	01/11/19 (2:28 P.M.)	01/11/19 (2:28 P.M.)	01/11/19 (2:28 P.M.)	01/11/19 (2:28 P.M.)	01/11/19 (2:28 P.M.)			
300104213213000 300104213220000	(19N0057) Package 5-Completion of Covered Court, Brgy. Uman & Const. (Completion) of HPB (Covered Court), Brgy. Manga, Madid, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	01/18/19	02/13/19	02/13/19	02/16-18/19	02/19-21/19	06/26/19	07/05/19	07/10/19	90 C.D.	GAA 2019	3,960,000.00		3,960,000.00	3,930,097.79	3,930,097.79	SNAP COA B PICE	01/11/19 (2:28 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)			
300107200638000	(19N0058) Const. of River Dike Control, Brgy. Zone 1, Lanza, Surigao del Sur	Construction Section	Competitive Bidding	01/11-17/19	01/18/19	01/30/19	01/30/19	01/31-02/04/19	02/05-07/19	06/26/19	07/05/19	07/10/19	167															

300104121322000	(19N0006) Package 9-Const. of NPB, Brgy. Poblacion, Marikina, Surigao del Sur & Const. (Completion) of NPB (Covered Court), Brgy. San Pedro, Marikina, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	02/01/19	02/13/19	02/13/19	02/16-18/19	02/19-21/19	06/27/19	07/08/19	07/11/19	120 C.D.	GAA 2019	3,960,000.00	3,960,000.00	3,944,921.21	3,944,921.21	SNAP COA B PICE	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)					
300104121321000	(19N0007) Package 10-Const. of Covered Court, Brgy. Pandan & Const. (Completion) of NPB (Covered Court), Brgy. Rosario, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	02/01/19	02/13/19	02/13/19	02/16-18/19	02/19-21/19	06/27/19	07/08/19	07/11/19	90 C.D.	GAA 2019	3,960,000.00	3,960,000.00	3,935,145.24	3,935,145.24	SNAP COA B PICE	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)					
300104121321500	(19N0008) Const. of NPB (Covered Court), Brgy. Poblacion, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	02/01/19	02/13/19	02/13/19	02/16-18/19	02/19-21/19	06/27/19	07/08/19	07/11/19	120 C.D.	GAA 2019	2,970,000.00	2,970,000.00	2,953,896.05	2,953,896.05	SNAP COA B PICE	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)					
300104121321400	(19N0009) Const. of NPB, Brgy. Liles Gu, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	02/01/19	02/13/19	02/13/19	02/16-18/19	02/19-21/19	06/27/19	07/08/19	07/11/19	150 C.D.	GAA 2019	2,970,000.00	2,970,000.00	2,957,842.14	2,957,842.14	SNAP COA B PICE	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)					
300104121324300	(19N0070) Const. of NPB (Covered Court), Brgy. Tibo-tubo, Cagway, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	02/01/19	02/13/19	02/13/19	02/16-18/19	02/19-21/19	06/27/19	07/08/19	07/11/19	120 C.D.	GAA 2019	2,970,000.00	2,970,000.00	2,954,909.79	2,954,909.79	SNAP COA B PICE	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)					
300104121324000	(19N0071) Const. of NPB (Covered Court), Brgy. Liles Gu, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	02/01/19	02/13/19	02/13/19	02/16-18/19	02/19-21/19	06/27/19	07/08/19	07/11/19	120 C.D.	GAA 2019	2,970,000.00	2,970,000.00	2,959,322.20	2,959,322.20	SNAP COA B PICE	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)	01/28/19 (2:00 P.M.)					
300104121323000	(19N0072) Package 11-Const. of NPB, Brgy. Buhan & Const. of NPB, Brgy. Poblacion, San Agustin, Surigao del Sur	Construction Section	Competitive Bidding	02/22-28/19	03/06/19	03/13/19	03/13/19	03/14/19	03/15-18/19	06/27/19	07/08/19	07/11/19	120 C.D.	GAA 2019	3,960,000.00	3,960,000.00	3,934,967.12	3,934,967.12	SNAP COA B PICE	01/31/19 (3:00 P.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)					
300104121321800	(19N0073) Package 12-Const. of NPB, Brgy. San Isidro, Marikina, Surigao del Sur & Completion of NPB, Brgy. Sumo-sumo, Tago, Surigao del Sur	Construction Section	Competitive Bidding	01/30-02/05/19	02/06/19	02/18/19	02/18/19	02/19-20/19	02/19-22/19	06/27/19	07/08/19	07/11/19	120 C.D.	GAA 2019	3,465,000.00	3,465,000.00	3,454,921.72	3,454,921.72	SNAP COA B PICE	01/31/19 (3:00 P.M.)	01/31/19 (3:00 P.M.)	01/31/19 (3:00 P.M.)	01/31/19 (3:00 P.M.)	01/31/19 (3:00 P.M.)	01/31/19 (3:00 P.M.)					
300104213231000	(19N0074) Const. of NPB, Calangahan, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	02/22-28/19	02/06/19	03/13/19	03/13/19	03/14/19	03/15-18/19	06/27/19	07/08/19	07/11/19	90 C.D.	GAA 2019	1,980,000.00	1,980,000.00	1,965,052.76	1,965,052.76	SNAP COA B PICE	01/31/19 (3:00 P.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)					
300107200639000	(19N0075) Const. of Sewall, Brgy. Bitagan East, Cagway, Surigao del Sur	Construction Section	Competitive Bidding	02/22-28/19	03/06/19	03/13/19	03/13/19	03/14/19	03/15-18/19	06/27/19	07/08/19	07/11/19	79 C.D.	GAA 2019	4,950,000.00	4,950,000.00	4,944,946.36	4,944,946.36	SNAP COA B PICE	01/31/19 (3:00 P.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)					
300104213230800	(19N0076) Package 13-Const. of Covered Court, Brgy. Masagan, Cantilan, Surigao del Sur & Completion of NPB, Brgy. Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	02/07-13/19	03/14/19	02/26/19	02/26/19	02/27-28/19	03/01-04/19	06/27/19	07/08/19	07/11/19	90 C.D.	GAA 2019	3,960,000.00	3,960,000.00	3,937,662.65	3,937,662.65	SNAP COA B PICE	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)					
300104213215500	(19N0077) Package 14-Completion of Gymnasium, Tago, Surigao del Sur & Repair of NPB, Brgy. Poblacion, Surigao del Sur	Construction Section	Competitive Bidding	02/07-13/19	02/14/19	02/26/19	02/26/19	02/27-28/19	03/01-04/19	06/27/19	07/08/19	07/11/19	120 C.D.	GAA 2019	4,455,000.00	4,455,000.00	4,449,776.97	4,449,776.97	SNAP COA B PICE	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)					
300104213212300	(19N0078) Package 15-Const. (Completion) of NPB, Brgy. Buhan, San Miguel, Surigao del Sur & Const. of NPB (Covered Court), Brgy. San Roque, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	02/07-13/19	02/14/19	02/26/19	02/26/19	02/27-28/19	03/01-04/19	06/27/19	07/08/19	07/11/19	120 C.D.	GAA 2019	4,950,000.00	4,950,000.00	4,929,903.98	4,929,903.98	SNAP COA B PICE	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)	02/08/19 (10:30 P.M.)					
300104213219000	(19N0079) Package 16-Const. (Completion) of Multi-purpose Bldg. (Covered Court), Brgy. Cayle & Const. of NPB, Tabon-tabon ES, Brgy. Victoria, Tago, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	02/21/19	03/05/19	03/05/19	03/06-07/19	03/08-11/19	06/27/19	07/08/19	07/11/19	90 C.D.	GAA 2019	2,970,000.00	2,970,000.00	2,945,775.22	2,945,775.22	SNAP COA B PICE	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)					
300104213210900	(19N0080) Package 17- Completion of Covered Court, Brgy. Tago, Cortes, Surigao del Sur & Brgy. Masagan, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	02/21/19	03/05/19	03/05/19	03/06-07/19	03/08-11/19	06/27/19	07/08/19	07/11/19	90 C.D.	GAA 2019	3,960,000.00	3,960,000.00	3,915,435.11	3,915,435.11	SNAP COA B PICE	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)					
300104213212100	(19N0081) Package 18- Repair of NPB, Brgy. Datagan & Const. (Completion) of NPB, Brgy. Payson, Tago, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	02/21/19	03/05/19	03/05/19	03/06-07/19	03/08-11/19	06/27/19	07/08/19	07/11/19	90 C.D.	GAA 2019	3,465,000.00	3,465,000.00	3,424,869.44	3,424,869.44	SNAP COA B PICE	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)					
300104213212600	(19N0082) Package 19- Const. of Covered Court, Brgy. Poblacion, Tago, Surigao del Sur & Const. of NPB, Marikina Nat'l. Agricultural HS, Marikina, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	02/21/19	03/05/19	03/05/19	03/06-07/19	03/08-11/19	06/27/19	07/08/19	07/11/19	90 C.D.	GAA 2019	3,960,000.00	3,960,000.00	3,958,005.65	3,958,005.65	SNAP COA B PICE	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)					
300104213212900	(19N0083) Package 20- Const. of NPB (Women's Livelihood Center), Liana, Surigao del Sur & Repair of Covered Court Jacinto P. Elpa NPS, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	02/21/19	03/05/19	03/05/19	03/06-07/19	03/08-11/19	06/27/19	07/08/19	07/11/19	90 C.D.	GAA 2019	3,960,000.00	3,960,000.00	3,934,621.90	3,934,621.90	SNAP COA B PICE	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)	02/14/19 (1:45 P.M.)					
300104213212800	(19N0084) Const. of NPB (Gymnasium), Cagway, Surigao del Sur	Construction Section	Competitive Bidding	02/22-28/19	03/01/19	03/13/19	03/13/19	03/14/19	03/15-18/19	06/27/19	07/08/19	07/11/19	120 C.D.	GAA 2019	4,950,000.00	4,950,000.00	4,939,882.98	4,939,882.98	SNAP COA B PICE	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)					
300104213214000	(19N0085) Completion of Gymnasium, Liana, Surigao del Sur	Construction Section	Competitive Bidding	02/22-28/19	03/01/19	03/13/19	03/13/19	03/14/19	03/15-18/19	06/27/19	07/08/19	07/11/19	90 C.D.	GAA 2019	2,970,000.00	2,970,000.00	2,968,778.25	2,968,778.25	SNAP COA B PICE	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)	02/22/19 (11:25 A.M.)					
200000100041000	(19N0086) Consulting Services for the conduct of soil exploration and/or geotechnical investigation in Preparation of the Preliminary and Detailed Eng'g of the following projects: Const. of River Diversion Zone IV, Lanasu, Surigao del Sur & Const. of Sewall, Brgy. Zone I, Lanasu, Surigao del Sur	Planning & Design Section	Competitive Bidding	01/26-28/19	01/28/19	01/28/19	01/30/19	02/09-11/19	02/12/19	02/13/19	02/20/19	30 C.D.	GAA 2018	177,829.80	177,829.80	175,172.19	175,172.19	SNAP COA B PICE	01/25/19 (1:30 P.M.)	01/25/19 (1:30 P.M.)	01/25/19 (1:30 P.M.)	01/25/19 (1:30 P.M.)	01/25/19 (1:30 P.M.)	01/25/19 (1:30 P.M.)						
200000100018000	(19N0087) Purchase of Materials for Pavement Markings on Legitime along SOCK (Intermittent Section), Surigao del Sur	Maintenance Section	Competitive Bidding	05/23-29/19	05/31/19	06/17/19	06/17/19	06/18-19/19	06/20-21/19	06/25/19	06/26/19	07/09/19	60 C.D.	GAA 2019	1,948,793.00	1,948,793.00	1,934,395.00	1,934,395.00	SNAP COA B PICE	05/27/19 (11:10 A.M.)	06/07/19 (11:00 A.M.)	06/07/19 (11:00 A.M.)	06/07/19 (11:00 A.M.)	06/07/19 (11:00 A.M.)	06/07/19 (11:00 A.M.)					
200000100041000	P.O. # 2019-02-001 Purchase of 15,700 liters Diesel and 3,000 Liters Gasoline for use in DPWH SDS-1 DEO for 1st Quarter 2019	DPWH SDS-1 DEO	Small Value Procurement	N/A	02/14-18/2019	N/A	N/A	02/19/19	02/19/19	02/21/19	02/22/19	02/26/19	03/07/19	GAA	997,100.00	989,000.00	408,100.00	859,991.00	509,410.00	350,581.00										
310203201279000.EAO	P.O. # 2019-03-002 Purchase of various Spare Parts intended for the repair of defective parts of Nissan Frontier SDS-637	Maintenance Section	Small Value Procurement	N/A	N/A	N/A	N/A	12/20/18	12/20/18	02/22/19	02/22/19	03/05/19	03/05/19	05/22/19	05/31/19	GAA	49,132.50	49,132.50	38,840.00	38,840.00										
310203201279000.EAO	P.O. # 2019-03-003 Purchase of Various Office Supplies for use in DPWH SDS-1 DEO (1st Quarter 2019)	DPWH SDS-1 DEO	PS-OBM	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA	390,184.76	390,184.76	129,312.96	129,312.96												
310203201279000.EAO	P.O. # 2019-03-004 Purchase of 1 pc. Hardware 1TB (for CPU) for use in Procurement Unit	Procurement Unit	Small Value Procurement	N/A	N/A	N/A	N/A	01/28/19	01/28/19	03/06/19	03/07/19	03/08/19	03/08/19	03/14/19	06/06/19	GAA	6,000.00	6,000.00	5,990.00											
310203201279000.EAO	P.O. # 2019-03-005 Purchase of 1,818 liter ReflectORIZED Traffic White Paint for the cleaning and repainting of guardrails along SOCK and 1st. canal- San Miguel Road (Intermittent Sections)	Maintenance Section	Small Value Procurement	N/A	02/14-18/2019	N/A	N/A	02/19/19	02/19/19	03/08/19	03/11/19	03/12/19	03/12/19	06/18/19	04/22/19	GAA	999,900.00	999,900.00	972,630.00	972,630.00										
300203100655000.EAO	P.O. # 2019-04-006 Purchase of 88 sq.m. Pre-painted Metal Sheets (Corrugated, Long Span, 0.5mm thick) and other Construction Materials and Supplies for Additional use in the Renovation / Extension of DPWH	DPWH SDS-1 DEO	Small Value Procurement	N/A	03/04-07/2019	N/A	N/A	03/08/19	03/08/19	03/27/19	03/28/19	04/01/19	04/01/19	06/03/19	06/27/19	GAA	289,910.00	289,910.00	157,110.00	157,110.00										
30000010007000	P.O. # 2019-04-007 Purchase of 2pcs. Hydraulic Assembly, 1pc. Starter Assembly for use in the replacement of defective Hydraulic Assembly and Starter Assy. Of Hino Dumptruck HD-6388	Maintenance Section	Small Value Procurement	N/A	N/A	N/A	N/A	03/20/19	03/20/19	03/27/19	03/28/19	04/01/19	04/01/19	04/28/19	05/06/19	GAA	23,500.00	23,500.00	22,700.00	22,700.00										
320102100584000.EAO	P.O. # 2019-04																													

[illegible]

FOR & IN THE ABSENCE OF THE
DISTRICT ENGINEER
[Signature]
ANNABELLE L. PCMA
ASS. DISTRICT ENGINEER *7/2/2001*