

ANNEX B

(DPWH-ILOILO CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of **JUNE 30, 2019**

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
									Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completo of Acceptanc e (%)
COMPLETED PROCUREMENT ACTIVITIES																														
19GJ0019	Reconstruction to Concrete Pavement - Hechanova Street leading to La Paz Plaza, Church, Hotels, and Malls, La Paz, Iloilo City, Iloilo	Construction Section	Public Bidding	November 8, 2018	November 14, 2018 - November 20, 2018	November 21, 2018	December 5, 2018	December 5, 2018	December 6, 2018 - December 12, 2018	December 13, 2018 - January 25, 2019	May 29, 2019	June 7, 2019	June 11, 2019		GAA DOT 2019	Php9,258,041.44		Php9,258,041.44	Php8,839,873.51		Php8,839,873.51	PICE, NGO, COA, PCAI, NCAP, HBPWTF, CHD-DOH, WWRITC	November 21, 2018	December 5, 2018	December 5, 2018	December 6, 2018 - December 12, 2018	December 13, 2018 - January 25, 2019			
19GJ0021	Reconstruction to Concrete Pavement - Socac Area leading to Balsey nga Bato, Sinamay House, Plaza, Churches, Villa Beaches, Various Seafood Restaurants, and Resorts, Arevalo, Iloilo City, Iloilo	Construction Section	Public Bidding	November 6, 2018	November 14, 2018 - November 20, 2018	November 21, 2018	December 5, 2018	December 5, 2018	December 6, 2018 - December 12, 2018	December 13, 2018 - January 25, 2019	May 29, 2019	June 7, 2019	June 11, 2019		GAA DOT 2019	Php14,694,765.48		Php14,694,765.48	Php14,033,585.14		Php14,033,585.14	PICE, NGO, COA, PCAI, NCAP, HBPWTF, CHD-DOH, WWRITC	November 21, 2018	December 5, 2018	December 5, 2018	December 6, 2018 - December 12, 2018	December 13, 2018 - January 25, 2019			
19GJ0024	Reconstruction to Concrete Pavement - Pepita Aquino Road leading to Fort San Pedro Drive, Plaza Libertad, and San Jose Church, City Proper, Iloilo City, Iloilo	Construction Section	Public Bidding	November 8, 2018	November 14, 2018 - November 20, 2018	November 21, 2018	December 5, 2018	December 5, 2018	December 6, 2018 - December 12, 2018	December 13, 2018 - January 25, 2019	May 29, 2019	June 7, 2019	June 11, 2019		GAA DOT 2019	Php5,171,820.17		Php5,171,820.17	Php4,913,279.52		Php4,913,279.52	PICE, NGO, COA, PCAI, NCAP, HBPWTF, CHD-DOH, WWRITC	November 21, 2018	December 5, 2018	December 5, 2018	December 6, 2018 - December 12, 2018	December 13, 2018 - January 25, 2019			
19GJ0027	Reconstruction to Concrete Pavement - Perfecto Street leading to Church, Plaza, Market, and Hospital, Mandurriao, Iloilo City, Iloilo	Construction Section	Public Bidding	November 8, 2018	November 14, 2018 - November 20, 2018	November 21, 2018	December 5, 2018	December 5, 2018	December 6, 2018 - December 12, 2018	December 13, 2018 - January 25, 2019	May 29, 2019	June 7, 2019	June 11, 2019		GAA DOT 2019	Php3,429,415.43		Php3,429,415.43	Php3,257,814.63		Php3,257,814.63	PICE, NGO, COA, PCAI, NCAP, HBPWTF, CHD-DOH, WWRITC	November 21, 2018	December 5, 2018	December 5, 2018	December 6, 2018 - December 12, 2018	December 13, 2018 - January 25, 2019			
19GJ0028	Reconstruction to Concrete Pavement - San Antonio Street leading to Molo Church, Plaza, and Molo Mansion, Molo, Iloilo City, Iloilo	Construction Section	Public Bidding	November 8, 2018	November 14, 2018 - November 20, 2018	November 21, 2018	December 5, 2018	December 5, 2018	December 6, 2018 - December 12, 2018	December 13, 2018 - January 25, 2019	May 29, 2019	June 7, 2019	June 11, 2019		GAA DOT 2019	Php4,892,822.66		Php4,892,822.66	Php4,642,271.00		Php4,642,271.00	PICE, NGO, COA, PCAI, NCAP, HBPWTF, CHD-DOH, WWRITC	November 21, 2018	December 5, 2018	December 5, 2018	December 6, 2018 - December 12, 2018	December 13, 2018 - January 25, 2019			
19GJ0115	Retrofitting/ Strengthening of Bridge - Dungan Br. 5 (B00115PN) Along Airport Spur Rd	Construction Section	Public Bidding	November 21, 2018	November 27, 2018 - December 3, 2018	December 4, 2018	December 17, 2018	December 17, 2018	December 19, 2018 - December 21, 2018	December 27, 2018 - January 1, 2019	May 29, 2019	June 7, 2019	June 11, 2019		GAA 2019	Php24,511,779.23		Php24,511,779.23	Php23,283,555.12		Php23,283,555.12	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 4, 2018	December 17, 2018	December 17, 2018	December 19, 2018 - December 26, 2018	December 27, 2018 - February 1, 2019			
19GJ0111	Retrofitting/ Strengthening of Bridge - Dungan Br. 1 (B00537PN) Along Sen. Benigno S. Aquino, Jr. Ave	Construction Section	Public Bidding	December 7, 2018	December 14, 2018 - December 20, 2018	December 21, 2018	January 3, 2019	January 3, 2019	January 4, 2019 - January 10, 2019	January 11, 2019 - February 6, 2019	June 17, 2019	June 19, 2019	June 20, 2019		GAA 2019	Php58,509,539.07		Php58,509,539.07	Php55,599,440.65		Php55,599,440.65	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 21, 2018	January 3, 2019	January 3, 2019	January 4, 2019	January 11, 2019 - February 6, 2019			
19GJ0112	Retrofitting/ Strengthening of Bridge - Dungan Br. 2 (B00538PN) Along Sen. Benigno S. Aquino, Jr. Ave	Construction Section	Public Bidding	December 7, 2018	December 14, 2018 - December 20, 2018	December 21, 2018	January 3, 2019	January 3, 2019	January 4, 2019 - January 10, 2019	January 11, 2019 - February 6, 2019	June 17, 2019	June 19, 2019	June 20, 2019		GAA 2019	Php59,070,266.54		Php59,070,266.54	Php55,790,492.40		Php55,790,492.40	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 21, 2018	January 3, 2019	January 3, 2019	January 4, 2019	January 11, 2019 - February 6, 2019			
19GJ0113	Retrofitting/ Strengthening of Bridge - Dungan Br. 3 (B00532PN) Along Sen. Benigno S. Aquino, Jr. Ave	Construction Section	Public Bidding	December 7, 2018	December 14, 2018 - December 20, 2018	December 21, 2018	January 3, 2019	January 3, 2019	January 4, 2019 - January 10, 2019	January 11, 2019 - February 6, 2019	June 17, 2019	June 19, 2019	June 20, 2019		GAA 2019	Php60,683,421.36		Php60,683,421.36	Php57,002,235.00		Php57,002,235.00	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 21, 2018	January 3, 2019	January 3, 2019	January 4, 2019	January 11, 2019 - February 6, 2019			
19GJ0114	Retrofitting/ Strengthening of Bridge - Dungan Br. 4 (B00522PN) Along Sen. Benigno S. Aquino, Jr. Ave	Construction Section	Public Bidding	December 7, 2018	December 14, 2018 - December 20, 2018	December 21, 2018	January 3, 2019	January 3, 2019	January 4, 2019 - January 10, 2019	January 11, 2019 - February 6, 2019	June 17, 2019	June 19, 2019	June 20, 2019		GAA 2019	Php80,368,359.12		Php80,368,359.12	Php75,672,094.99		Php75,672,094.99	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 21, 2018	January 3, 2019	January 3, 2019	January 4, 2019	January 11, 2019 - February 6, 2019			

19GJ0057	Rehabilitation of Concrete Road - Rehabilitation of Road, Brgy. Magsaysay Village, La Paz, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 20, 2018 - December 26, 2018	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22, 2019	May 29, 2019	June 7, 2019	June 11, 2019				VILP 2019	Php1,763,936.76		Php1,763,936.76	Php1,717,363.63		Php1,717,363.63	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22, 2019			
19GJ0136	Rehabilitation of Concrete Road - Rehabilitation of Road, M. Juane Street Brgy. Palma and Brgy. Luna, Jaro, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 20, 2018 - December 26, 2018	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22, 2019	May 29, 2019	June 7, 2019	June 11, 2019				VILP 2019	Php2,922,804.30		Php2,922,804.30	Php2,776,325.75		Php2,776,325.75	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22, 2019			
19GJ0050	Construction of Concrete Road - Concreting of Road, Everlasting Street, Zone 3, Brgy. Bc. Obiero, Lapuz, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 20, 2018 - December 26, 2018	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22, 2019	May 29, 2019	June 7, 2019	June 11, 2019				VILP 2019	Php1,958,921.72		Php1,958,921.72	Php1,895,187.50		Php1,895,187.50	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22, 2019			
19GJ0056	Construction of Concrete Road Concreting/Rehabilitation, Lincoln Street, Brgy. Benedicto, Jaro, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 20, 2018 - December 26, 2018	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22, 2019	May 29, 2019	June 7, 2019	June 11, 2019				VILP 2019	Php1,954,700.33		Php1,954,700.33	Php1,895,453.38		Php1,895,453.38	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22, 2019			
19GJ0110	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Brgy. Hall), Sitio Baya, Barangay Tabuc Suba, Jaro, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 21, 2018 - December 27, 2018	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 24, 2019	May 29, 2019	June 7, 2019	June 11, 2019				LIP 2019	Php1,943,016.31		Php1,943,016.31	Php1,845,677.32		Php1,845,677.32	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 23, 2019			
19GJ0085	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Gym), Brgy. West Timawa, Molo, Iloilo City	Construction Section	Public Bidding	December 21, 2018	December 28, 2018 - January 3, 2019	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019 - January 23, 2019	January 24, 2019 - January 30, 2019	May 30, 2019	June 7, 2019	June 13, 2019				LIP 2019	Php2,474,552.88		Php2,474,552.88	Php2,399,735.13		Php2,399,735.13	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019	January 24, 2019 - January 30, 2019			
19GJ0170	Construction of Other Building - Construction of Two Storey Annex Building and Improvement of Existing LTO Regional Office VI Building, Tabuc, Jaro, Iloilo City	Construction Section	Public Bidding	December 28, 2018	January 4, 2019 - January 10, 2019	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019 - January 30, 2019	January 31, 2019 - February 6, 2019	May 30, 2019	June 7, 2019	June 13, 2019				GAA 2019	Php26,035,278.52		Php26,035,278.52	Php24,700,000.00		Php24,700,000.00	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019	January 31, 2019 - February 6, 2019			
19GJ0081	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care), Brgy. MV Hechanova - San Isidro, Jaro, Iloilo City	Construction Section	Public Bidding	January 10, 2019	January 16, 2019 - January 22, 2019	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019	May 30, 2019	June 7, 2019	June 13, 2019				LIP 2019	Php1,979,326.92		Php1,979,326.92	Php1,919,780.15		Php1,919,780.15	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019			
19GJ0088	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (P.E. Building), Jaro I Elementary School, Brgy. Cuartero, Jaro, Iloilo City	Construction Section	Public Bidding	January 10, 2019	January 16, 2019 - January 22, 2019	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019	May 30, 2019	June 7, 2019	June 13, 2019				LIP 2019	Php4,447,330.04		Php4,447,330.04	Php4,225,120.56		Php4,225,120.56	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019			
19GJ0043	Construction of Drainage Structure - Construction/Rehabilitation of Drainage System along Burgos-Mabini St., La Paz, Iloilo City	Construction Section	Public Bidding	January 10, 2019	January 16, 2019 - January 22, 2019	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019	May 30, 2019	June 7, 2019	June 13, 2019				VILP 2019	Php4,726,063.49		Php4,726,063.49	Php4,484,326.51		Php4,484,326.51	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019			
19GJ0052	Construction of Concrete Road - Concreting of Road, LJ Ledesma Subdivision Phase 1, Brgy. Buhang, Jaro, Iloilo City	Construction Section	Public Bidding	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019	May 30, 2019	June 7, 2019	June 13, 2019				VILP 2019	Php3,913,824.80		Php3,913,824.80	Php3,757,289.53		Php3,757,289.53	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019			

19GJ0053	Construction of Concrete Road - Concreting of Road, NHA Zone 6 Bliss Area, Caintin, La Paz, Iloilo City	Construction Section	Construction Section	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019	May 30, 2019	June 7, 2019	June 13, 2019			VILP 2019	Php1,845,581.26		Php1,845,581.26	Php1,790,000.00		Php1,790,000.00	PICE, NGO, COA, PCAI, NCAP, HSPNTE	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019		
----------	---	----------------------	----------------------	------------------	-------------------------------------	------------------	-------------------	-------------------	-----------------------------------	--------------------------------	--------------	--------------	---------------	--	--	-----------	-----------------	--	-----------------	-----------------	--	-----------------	------------------------------------	------------------	-------------------	-------------------	-----------------------------------	--------------------------------	--	--

19GJ0095	Construction of Concrete Road - Concreting of Road, Ungla, Jaro (Railway Trackline), Iloilo City	Construction Section	Public Bidding	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019	May 30, 2019	June 7, 2019	June 13, 2019				VILP 2019	Php3,919,773.17		Php3,919,773.17	Php3,722,359.25		Php3,722,359.25	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019			
19GJ0046	Construction of Concrete Road - Concreting of Road, Avanceña Village, Brgy. Dulunan Avenale, Iloilo City	Construction Section	Public Bidding	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019	May 30, 2019	June 7, 2019	June 13, 2019				VILP 2019	Php965,669.09		Php965,669.09	Php940,759.81		Php940,759.81	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019			
19GJ0090	Construction of Multi-Purpose Building - Multi-Purpose Building (Senior Citizen), Arenal District, Brgy. Sta. Felomena, Arenal, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	May 30, 2019	June 7, 2019	June 13, 2019				LIP 2019	Php1,979,504.56		Php1,979,504.56	Php1,908,000.00		Php1,908,000.00	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019			

Total Alloted Budget of Procurement Activities																		Php383,420,514.65	Php0.00	Php383,420,514.65							
Total Contract Price of Procurement Activities Conducted																					Php363,012,020.48						
Total Savings (Total Alloted Budget - Total Contract Price)																		Php20,408,494.17									

ON-GOING PROCUREMENT ACTIVITIES

19GJ0116	Reconstruction to Concrete Pavement - at Specific locations along Iloilo-Jaro Diversion Rd (S00049PN) K0002 + 383 - K0002+749, (S00488PN) Chainage 0 - Chainage 358	Construction Section	Public Bidding	November 21, 2018	November 27, 2018 - December 3, 2018	December 4, 2018	December 17, 2018	December 17, 2018	December 19, 2018 - December 21, 2018	December 27, 2018 - February 1, 2019	June 28, 2019	July 8, 2019	July 10, 2019				GAA 2019	Php15,945,747.12		Php15,945,747.12	Php15,148,430.90		Php15,148,430.90	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 4, 2018	December 17, 2018	December 17, 2018	December 19, 2018 - December 26, 2018	December 27, 2018 - February 1, 2019			
19GJ0117	Reconstruction to Concrete Pavement - along Mandurriao - Jaro Rd (S00056PN) K0008 + 552 - K0008 + 695	Construction Section	Public Bidding	November 21, 2018	November 27, 2018 - December 3, 2018	December 4, 2018	December 17, 2018	December 17, 2018	December 19, 2018 - December 21, 2018	December 27, 2018 - February 1, 2019	June 28, 2019	July 8, 2019	July 10, 2019				GAA 2019	Php7,130,025.18		Php7,130,025.18	Php6,773,702.14		Php6,773,702.14	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 4, 2018	December 17, 2018	December 17, 2018	December 19, 2018 - December 26, 2018	December 27, 2018 - February 1, 2019			
19GJ0118	Rehabilitation of Concrete Road - at Specific Locations along Molo Blvd (S00089PN) K0003+ -174 - K0008+352 (CW1), Reconstruction to Concrete Pavement - at Specific Locations along Molo Blvd (S00089PN) K0003+ -174 - K0008+352 (CW2)	Construction Section	Public Bidding	November 21, 2018	November 27, 2018 - December 3, 2018	December 4, 2018	December 17, 2018	December 17, 2018	December 19, 2018 - December 21, 2018	December 27, 2018 - February 1, 2019							GAA 2019	Php7,825,201.07		Php7,825,201.07				PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 4, 2018	December 17, 2018	December 17, 2018	December 19, 2018 - December 26, 2018	December 27, 2018 - February 1, 2019			Scheduled for Award
19GJ0119	Reconstruction to Concrete Pavement - Along Arenal By Pass Rd (S00070PN) K0006+000 - K0006+080	Construction Section	Public Bidding	November 22, 2018	November 28, 2018 - December 4, 2018	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 26, 2018	December 28, 2018 - February 4, 2019	June 28, 2019	July 8, 2019	July 10, 2019				GAA 2019	Php1,527,769.79		Php1,527,769.79	Php1,454,664.84		Php1,454,664.84	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 27, 2018	December 28, 2018 - February 4, 2019			
19GJ0120	Reconstruction to Concrete Pavement - Claudio Lopez Street leading to Jaro Cathedral, Plaza, Pasisubong Center and Market, Jaro, Iloilo City, Iloilo	Construction Section	Public Bidding	November 22, 2018	November 28, 2018 - December 4, 2018	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 26, 2018	December 28, 2018 - February 4, 2019	June 26, 2019	July 5, 2019	July 9, 2019				GAA DOT 2019	Php2,743,100.49		Php2,743,100.49	Php2,633,385.55		Php2,633,385.55	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 27, 2018	December 28, 2018 - February 4, 2019			
19GJ0121	Reconstruction to Concrete Pavement - Javeliana Street leading to Nelly Garden, Hospital and Schools, Jaro, Iloilo City, Iloilo	Construction Section	Public Bidding	November 22, 2018	November 28, 2018 - December 4, 2018	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 26, 2018	December 28, 2018 - February 4, 2019	June 26, 2019	July 5, 2019	July 9, 2019				GAA DOT 2019	Php5,051,198.12		Php5,051,198.12	Php4,798,619.20		Php4,798,619.20	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 27, 2018	December 28, 2018 - February 4, 2019			
19GJ0122	Reconstruction to Concrete Pavement - along Iloilo Antique Rd (S00016PN) K0006+74 - K0008+103	Construction Section	Public Bidding	November 22, 2018	November 28, 2018 - December 4, 2018	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 26, 2018	December 28, 2018 - February 4, 2019	June 26, 2019	July 5, 2019	July 9, 2019				GAA 2019	Php34,411,088.56		Php34,411,088.56	Php32,690,053.40		Php32,690,053.40	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 27, 2018	December 28, 2018 - February 4, 2019			

19GJ0123	Reconstruction to Concrete Pavement - Figueroa Street leading to Bailey nga Rato, Sinamay House, Plaza, Churches, and Villa Beaches, Arevalo, Iloilo City, Iol	Construction Section	Public Bidding	November 22, 2018	November 28, 2018 - December 4, 2018	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 26, 2018	December 28, 2018 - February 4, 2019	June 26, 2019	July 5, 2019	July 9, 2019				GAA DOT 2019	Php4,379,315.70		Php4,379,315.70	Php4,180,243.01	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 27, 2018	December 28, 2018 - February 4, 2019			
19GJ0124	Rehabilitation/Major Repair of Bridge - Forbes Br. (B00108PN) along Iolo-Capiz Rd. (Old Route)	Construction Section	Public Bidding	November 22, 2018	November 28, 2018 - December 4, 2018	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 26, 2018	December 28, 2018 - February 4, 2019	June 26, 2019	July 5, 2019	July 9, 2019				GAA 2019	Php4,424,747.71		Php4,424,747.71	Php4,283,307.53	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 27, 2018	December 28, 2018 - February 4, 2019			
19GJ0125	Rehabilitation/Major Repair of Bridge - Forbes Br. (B00024PN) along Iolo-Capiz Rd (New Route)	Construction Section	Public Bidding	November 22, 2018	November 28, 2018 - December 4, 2018	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 26, 2018	December 28, 2018 - February 4, 2019	June 28, 2019	July 8, 2019	July 10, 2019				GAA 2019	Php3,917,927.95		Php3,917,927.95	Php3,791,965.81	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 27, 2018	December 28, 2018 - February 4, 2019			
19GJ0126	Rehabilitation/Major Repair of Bridge - Buntata Br. (B00502PN) along Iolo-Capiz Rd (New Route)	Construction Section	Public Bidding	November 22, 2018	November 28, 2018 - December 4, 2018	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 26, 2018	December 28, 2018 - February 4, 2019	June 28, 2019	July 8, 2019	July 10, 2019				GAA 2019	Php994,688.27		Php994,688.27	Php958,605.02	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 5, 2018	December 19, 2018	December 19, 2018	December 20, 2018 - December 27, 2018	December 28, 2018 - February 4, 2019			
19GJ0132	Reconstruction to Concrete Pavement - PHHC Main Road leading to Church, Plaza, and Hospital, Mandurao, Iloilo City, Iolo	Construction Section	Public Bidding	November 24, 2019	November 29, 2018 - December 5, 2019	December 6, 2018	December 20, 2018	December 20, 2018	December 21, 2018 - December 27, 2018	January 2, 2019 - February 8, 2019	June 26, 2019	July 5, 2019	July 9, 2019				GAA DOT 2019	Php4,266,615.35		Php4,266,615.35	Php4,065,527.59	PICE, NGO, COA, PCAI, NCAP, HBPWTF, DepEd	December 6, 2018	December 20, 2018	December 20, 2018	December 21, 2018 - December 28, 2018	January 2, 2019 - February 8, 2019			
19GJ0133	Reconstruction to Concrete Pavement - along Iolo-Capiz Rd (Old Route) (B00491PN) K0002+516 - K0002+830	Construction Section	Public Bidding	November 24, 2019	November 29, 2018 - December 5, 2019	December 6, 2018	December 20, 2018	December 20, 2018	December 21, 2018 - December 27, 2018	January 2, 2019 - February 8, 2019	June 28, 2019	July 8, 2019	July 10, 2019				GAA 2019	Php19,423,247.33		Php19,423,247.33	Php18,452,073.53	PICE, NGO, COA, PCAI, NCAP, HBPWTF, DepEd	December 6, 2018	December 20, 2018	December 20, 2018	December 21, 2018 - December 28, 2018	January 2, 2019 - February 8, 2019			
19GJ0134	Construction of Concrete Road - Concreting of Road, Scott Street, Brgy. Benedicto, Jaro, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 20, 2018 - December 26, 2018	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22 2019	June 26, 2019	July 5, 2019	July 9, 2019				VILP 2019	Php773,163.61		Php773,163.61	Php757,597.36	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22 2019			
19GJ0135	Construction of Concrete Road - Concreting of Sta. Isabel St., Jaro, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 20, 2018 - December 26, 2018	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22 2019	June 26, 2019	July 5, 2019	July 9, 2019				VILP 2019	Php3,134,492.57		Php3,134,492.57	Php2,977,487.55	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22 2019			
19GJ0137	Construction of Concrete Road - Concreting of Democracia Street, Jaro, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 20, 2018 - December 26, 2018	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22 2019	June 26, 2019	July 5, 2019	July 9, 2019				VILP 2019	Php2,466,775.43		Php2,466,775.43	Php2,343,476.38	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22 2019			
19GJ0138	Improvement of Multi-Purpose Building (Gym), Sili Raya, Barangay Tabuc Suba, Jaro, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 20, 2018 - December 26, 2018	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php1,482,853.24		Php1,482,853.24	Php1,408,630.88	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22 2019			
19GJ0139	Improvement of Multi-Purpose Building (Gym), Landheights Subdivision, Brgy. Buntata, Jaro, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 20, 2018 - December 26, 2018	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php999,767.58		Php999,767.58	Php969,375.34	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22 2019			

19GJ0140	Expansion/Improvement of Multi-Purpose Building (Gym), Brgy. Compana Central, Molo, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 20, 2018 - December 26, 2018	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php1,678,153.18		Php1,678,153.18	Php1,609,182.12		Php1,609,182.12	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22, 2019			
19GJ0141	Improvement of Multi-Purpose Building (Gym), Alalasan, Lapuz, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 20, 2018 - December 26, 2018	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php1,005,467.56		Php1,005,467.56	Php983,832.96		Php983,832.96	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22, 2019			
19GJ0142	Construction of Multi-Purpose Building (NB WPRO VI), Brgy. Veterans Village, City Proper, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 20, 2018 - December 26, 2018	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php998,958.40		Php998,958.40	Php977,971.30		Php977,971.30	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 27, 2018	January 8, 2019	January 8, 2019	January 9, 2019 - January 15, 2019	January 16, 2019 - January 22, 2019			
19GJ0143	Rehabilitation/Major Repair of Multi-Purpose Building - Expansion/Improvement of Multi - Purpose Building (Gym), Hibao-an Elementary School, Brgy. Hibao-an Sur, Mandurriao, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 21, 2018 - December 27, 2018	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 24, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php1,964,145.39		Php1,964,145.39	Php1,905,024.61		Php1,905,024.61	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 23, 2019			
19GJ0144	Rehabilitation/Major Repair of Multi-Purpose Building - Repair/Rehab/Improvement of Multi-Purpose Building (Brgy. Hall), Brgy. Sta Rafael, Mandurriao, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 21, 2018 - December 27, 2018	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 24, 2019	June 26, 2019	July 8, 2019	July 10, 2019				LIP 2019	Php1,484,098.84		Php1,484,098.84	Php1,439,582.62		Php1,439,582.62	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 23, 2019			
19GJ0145	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Gym), Iloilo National High School, La Paz, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 21, 2018 - December 27, 2018	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 24, 2019	June 26, 2019	July 5, 2019	July 9, 2019				VLP 2019	Php2,449,772.55		Php2,449,772.55	Php2,377,971.98		Php2,377,971.98	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 23, 2019			
19GJ0146	Expansion of Multi-Purpose Building (Gym), Jalandan Memorial National High School, Brgy. Jalandan Estate, Lapuz, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 21, 2018 - December 27, 2018	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 24, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php1,186,854.20		Php1,186,854.20	Php1,150,275.00		Php1,150,275.00	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 23, 2019			
19GJ0147	Repair/Rehab/Improvement of Multi-Purpose Building (Gym), Brgy. Bilo-on, Jaro (New Site Area), Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 21, 2018 - December 27, 2018	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 24, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php1,979,970.90		Php1,979,970.90	Php1,920,172.24		Php1,920,172.24	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 23, 2019			
19GJ0148	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Gym), Tu Cho Teg - Ana Ros (TCT-AR) Foundation Integrated School, Brgy. Lant, Jaro, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 21, 2018 - December 27, 2018	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 24, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php2,473,908.58		Php2,473,908.58	Php2,399,196.08		Php2,399,196.08	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 23, 2019			
19GJ0149	Rehabilitation/Major Repair of Multi-Purpose Building - Repair/Rehabilitation/Expansion of Multi-Purpose Building (Hall), Brgy. Moronido, Jaro, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 21, 2018 - December 27, 2018	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 24, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php797,281.99		Php797,281.99	Php757,417.89		Php757,417.89	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 23, 2019			
19GJ0150	Expansion/Improvement of Multi-Purpose Building (Gym), Bo. Obervo Elementary School, Brgy. Bo. Obervo, Lapuz, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 21, 2018 - December 27, 2018	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 24, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php1,972,175.81		Php1,972,175.81	Php1,873,549.62		Php1,873,549.62	PICE, NGO, COA, PCAI, NCAIP, HBPWTF	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 23, 2019			

19GJ0151	Construction of Multi-Purpose Building (Gym), La Paz National High School (Annex), San Isidro, La Paz, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 21, 2018 - December 27, 2018	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 14, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php2,447,727.62		Php2,447,727.62	Php2,373,561.47	Php2,373,561.47	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 23, 2019			
19GJ0152	Repair/Rehab/Improvement of Multi-Purpose Building (Gym), Brgy. So-oc, Aneva, Iloilo City	Construction Section	Public Bidding	December 14, 2018	December 21, 2018 - December 27, 2018	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 24, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php1,484,967.99		Php1,484,967.99	Php1,440,035.30	Php1,440,035.30	PICE, NGO, COA, PCAI, NCAP, HBPWTF	December 28, 2018	January 10, 2019	January 10, 2019	January 10, 2019 - January 16, 2019	January 17, 2019 - January 23, 2019			
19GJ0153	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation (Improvement) of Multi-Purpose Building (Gym), Brgy. Rizal Pala-Pala II, City Proper, Iloilo City	Construction Section	Public Bidding	December 21, 2018	December 28, 2018 - January 3, 2019	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019 - January 23, 2019	January 24, 2019 - January 30, 2019	June 26, 2019	July 5, 2019	July 9, 2019				VILP 2019	Php937,459.89		Php937,459.89	Php900,970.14	Php900,970.14	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019	January 24, 2019 - January 30, 2019			
19GJ0154	Construction of Multi Purpose Building Expansion/Improvement of Multi-Purpose Building (Gym), Brgy. Quirin Sales Main, Jaro, Iloilo City	Construction Section	Public Bidding	December 21, 2018	December 28, 2018 - January 3, 2019	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019 - January 23, 2019	January 24, 2019 - January 30, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php2,178,000.00		Php2,178,000.00	Php2,068,885.67	Php2,068,885.67	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019	January 24, 2019 - January 30, 2019			
19GJ0155	Repair/Rehab/Improvement of Multi-Purpose Building (Gym), Brgy. Tabuc Suba, La Paz, Iloilo City	Construction Section	Public Bidding	December 21, 2018	December 28, 2018 - January 3, 2019	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019 - January 23, 2019	January 24, 2019 - January 30, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php799,545.82		Php799,545.82	Php790,751.53	Php790,751.53	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019	January 24, 2019 - January 30, 2019			
19GJ0156	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Hall), Brgy. Calahunan, Manduriao, Iloilo City	Construction Section	Public Bidding	December 21, 2018	December 28, 2018 - January 3, 2019	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019 - January 23, 2019	January 24, 2019 - January 30, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php1,971,207.73		Php1,971,207.73	Php1,911,495.45	Php1,911,495.45	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019	January 24, 2019 - January 30, 2019			
19GJ0157	Rehabilitation (Improvement) of Multi-Purpose Building (Gym), Brgy. San Juan, Molo, Iloilo City	Construction Section	Public Bidding	December 21, 2018	December 28, 2018 - January 3, 2019	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019 - January 23, 2019	January 24, 2019 - January 30, 2019	June 26, 2019	July 5, 2019	July 9, 2019				VILP 2019	Php2,449,405.05		Php2,449,405.05	Php2,375,398.83	Php2,375,398.83	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019	January 24, 2019 - January 30, 2019			
19GJ0158	Construction (Expansion) of Multi-Purpose Building (Gym), A. Bonifacio Integrated School, City Proper, Iloilo City	Construction Section	Public Bidding	December 21, 2018	December 28, 2018 - January 3, 2019	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019 - January 23, 2019	January 24, 2019 - January 30, 2019	June 26, 2019	July 5, 2019	July 9, 2019				VILP 2019	Php2,743,038.62		Php2,743,038.62	Php2,605,443.98	Php2,605,443.98	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019	January 24, 2019 - January 30, 2019			
19GJ0159	Construction of Multi-Purpose Building (Health Center), Brgy. Balaogo, Landheights Area, Jaro, Iloilo City	Construction Section	Public Bidding	December 21, 2018	December 28, 2018 - January 3, 2019	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019 - January 23, 2019	January 24, 2019 - January 30, 2019	June 26, 2019	July 5, 2019	July 9, 2019				VILP 2019	Php1,484,302.89		Php1,484,302.89	Php1,454,350.68	Php1,454,350.68	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019	January 24, 2019 - January 30, 2019			
19GJ0160	Construction of Multi-Purpose Building (Expansion) of Multi-Purpose Building (Police Station), Brgy. Ro. Obreno, Lapuz, Iloilo City	Construction Section	Public Bidding	December 21, 2018	December 28, 2018 - January 3, 2019	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019 - January 23, 2019	January 24, 2019 - January 30, 2019	June 26, 2019	July 5, 2019	July 9, 2019				VILP 2019	Php2,939,098.72		Php2,939,098.72	Php2,850,575.00	Php2,850,575.00	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019	January 24, 2019 - January 30, 2019			
19GJ0161	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation (Improvement) of Wharf, Ortiz Wharf, City Proper, Iloilo City	Construction Section	Public Bidding	December 21, 2018	December 28, 2018 - January 3, 2019	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019 - January 23, 2019	January 24, 2019 - January 30, 2019	June 26, 2019	July 5, 2019	July 9, 2019				VILP 2019	Php1,468,691.15		Php1,468,691.15	Php1,423,404.68	Php1,423,404.68	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019	January 24, 2019 - January 30, 2019			

19GJ0162	Improvement of Multi-Purpose Building (Gym), Brgy. Loboc, Lapuz, Iloilo City	Construction Section	Public Bidding	December 21, 2018	December 28, 2018 - January 3, 2019	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019 - January 23, 2019	January 24, 2019 - January 30, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php1,979,987.52		Php1,979,987.52	Php1,925,623.15		Php1,925,623.15	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 4, 2019	January 17, 2019	January 17, 2019	January 18, 2019	January 24, 2019 - January 30, 2019		
19GJ0163	Construction of Multi-Purpose Building (Gym) - Construction of Multi-Purpose Building (Gym), Brgy. Calaparan, Arenal, Iloilo City	Construction Section	Public Bidding	December 28, 2018	January 4, 2019 - January 10, 2019	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019 - January 30, 2019	January 31, 2019 - February 6, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php1,581,621.38		Php1,581,621.38	Php1,533,722.92		Php1,533,722.92	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019	January 31, 2019 - February 6, 2019		
19GJ0164	Improvement of Multi-Purpose Building (Hall), Brgy. Arguiles, Jaro, Iloilo City	Construction Section	Public Bidding	December 28, 2018	January 4, 2019 - January 10, 2019	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019 - January 30, 2019	January 31, 2019 - February 6, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php457,395.67		Php457,395.67	Php448,345.10		Php448,345.10	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019	January 31, 2019 - February 6, 2019		
19GJ0165	Rehabilitation (Improvement) of Multi-Purpose Building (Gym), Brgy. Boulevard, Molo, Iloilo City	Construction Section	Public Bidding	December 28, 2018	January 4, 2019 - January 10, 2019	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019 - January 30, 2019	January 31, 2019 - February 6, 2019	June 26, 2019	July 5, 2019	July 9, 2019			VLP 2019	Php1,763,691.03		Php1,763,691.03	Php1,710,354.09		Php1,710,354.09	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019	January 31, 2019 - February 6, 2019		

19GJ0166	Expansion/Improvement of Multi-Purpose Building (Gym), Jalandari Men's Elementary School, Brgy. Jalandari, Iloilo City	Construction Section	Public Bidding	December 28, 2018	January 4, 2019 - January 10, 2019	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019 - January 30, 2019	January 31, 2019 - February 6, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php1,765,787.51		Php1,765,787.51	Php1,711,475.93		Php1,711,475.93	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019	January 31, 2019 - February 6, 2019			
19GJ0167	Construction of Multi-Purpose Building (Gym), Jaro 1 Elementary School, Brgy. Cuartero, Jaro, Iloilo City	Construction Section	Public Bidding	December 28, 2018	January 4, 2019 - January 10, 2019	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019 - January 30, 2019	January 31, 2019 - February 6, 2019	June 26, 2019	July 5, 2019	July 9, 2019			VLP 2019	Php1,655,108.83		Php1,655,108.83	Php1,572,146.19		Php1,572,146.19	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019	January 31, 2019 - February 6, 2019			
19GJ0168	Construction of Multi-Purpose Building (Gym), Brgy. Rizal, La Paz, Iloilo City	Construction Section	Public Bidding	December 28, 2018	January 4, 2019 - January 10, 2019	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019 - January 30, 2019	January 31, 2019 - February 6, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php1,476,101.45		Php1,476,101.45	Php1,430,675.48		Php1,430,675.48	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019	January 31, 2019 - February 6, 2019			
19GJ0169	Rehabilitation of Paved Road - at Specific Locations along Cubay-Baletego Rd (S000729N) K0005+022 - K0006+738	Construction Section	Public Bidding	December 28, 2018	January 4, 2019 - January 10, 2019	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019 - January 30, 2019	January 31, 2019 - February 6, 2019	June 26, 2019	July 8, 2019	July 10, 2019			GAA 2019	Php12,742,099.29		Php12,742,099.29	Php12,105,189.18		Php12,105,189.18	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019	January 31, 2019 - February 6, 2019			
19GJ0171	Construction of Retention Wall - at Dungan Creek Section 2 (Brgy. Dungan A, Jaro - Brgy. Sta. Rosa, Mandurriao), Iloilo City	Construction Section	Public Bidding	December 28, 2018	January 4, 2019 - January 10, 2019	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019 - January 30, 2019	January 31, 2019 - February 6, 2019	June 26, 2019	July 5, 2019	July 9, 2019			GAA 2019	Php48,282,446.65		Php48,282,446.65	Php45,850,747.76		Php45,850,747.76	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 11, 2019	January 24, 2019	January 24, 2019	January 25, 2019	January 31, 2019 - February 6, 2019			
19GJ0172	Repair/Rehabilitation/Improvement of Multi-Purpose Building (CSWDO Office), Mandurriao District Office, Mandurriao, Iloilo City	Construction Section	Public Bidding	January 10, 2019	January 16, 2019 - January 22, 2019	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php1,980,000.00		Php1,980,000.00	Php1,920,558.73		Php1,920,558.73	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019			
19GJ0174	Rehabilitation/Major Repair of Multi-Purpose Building (Improvement of Multi-Purpose Building (Day Care Center), Brgy. Bileon, New Site, Relocation Area, Jaro, Iloilo City	Construction Section	Public Bidding	January 10, 2019	January 16, 2019 - January 22, 2019	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019	June 26, 2019	July 5, 2019	July 9, 2019			VLP 2019	Php1,930,583.59		Php1,930,583.59	Php1,872,673.00		Php1,872,673.00	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019			
19GJ0175	Construction of Concrete Road - Concreting/Rehabilitation of Road Bulhang Road to Mt. Hechanova (NIA area), Jaro, Iloilo City	Construction Section	Public Bidding	January 10, 2019	January 16, 2019 - January 22, 2019	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php3,056,058.73		Php3,056,058.73	Php2,903,224.45		Php2,903,224.45	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019			
19GJ0176	Construction of Concrete Road - Concreting of Road, Aster Street, Barangay Block 22, Mandurriao, Iloilo City	Construction Section	Public Bidding	January 10, 2019	January 16, 2019 - January 22, 2019	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php1,484,951.47		Php1,484,951.47	Php1,406,897.60		Php1,406,897.60	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019			
19GJ0177	Construction of Multi-Purpose Building (Canteen), La Paz National High School, La Paz, Iloilo City	Construction Section	Public Bidding	January 10, 2019	January 16, 2019 - January 22, 2019	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php2,911,298.72		Php2,911,298.72	Php2,765,701.68		Php2,765,701.68	PICE, NGO, COA, PCAI, NCAP, HBPWTF	January 23, 2019	February 6, 2019	February 6, 2019	February 7, 2019 - February 12, 2019	February 13, 2019 - February 20, 2019			
19GJ0178	Rehabilitation of Concrete Road - Rehabilitation of Road, Barangay Sinkaw Block 7-11, Lapuz, Iloilo City	Construction Section	Public Bidding	January 23, 2019	January 29, 2019 - February 4, 2019	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php6,286,426.10		Php6,286,426.10	Php6,098,000.00		Php6,098,000.00	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019			

19GJ0179	Construction of Concrete Road Concreting/Rehabilitation of Road Phase 2 Fajardo Subdivision Road, Barangay Santiago, Jaro, Iloilo City	Construction Section	Public Bidding	January 23, 2019	January 29, 2019 - February 4, 2019	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php7,785,432.25		Php7,785,432.25	Php7,395,831.29		Php7,395,831.29	PICE, NGO, COA, PCAL, NCAP, HSPWTF	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019		
----------	---	----------------------	----------------	------------------	-------------------------------------	------------------	-------------------	-------------------	-----------------------------------	--------------------------------	---------------	--------------	--------------	--	--	----------	-----------------	--	-----------------	-----------------	--	-----------------	------------------------------------	------------------	-------------------	-------------------	-----------------------------------	--------------------------------	--	--

19GJ0180	Construction of Concrete Road - Concreting of Road, Brgy. Cubay, Sitio Paraiso, Jaro, Iloilo City	Construction Section	Public Bidding	January 23, 2019	January 29, 2019 - February 4, 2019	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php2,413,040.80		Php2,413,040.80	Php2,340,497.97		Php2,340,497.97	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019			
19GJ0181	Construction of Concrete Road - Concreting/Rehabilitation of Road and Drainage System, Barangay Boulevard, Molo, Iloilo City	Construction Section	Public Bidding	January 23, 2019	January 29, 2019 - February 4, 2019	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php2,504,660.59		Php2,504,660.59	Php2,379,190.39		Php2,379,190.39	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019			
19GJ0182	Construction of Concrete Road - Concreting/Rehabilitation of Road Phase 2 Soc Project 1, Alameda, Iloilo City	Construction Section	Public Bidding	January 23, 2019	January 29, 2019 - February 4, 2019	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php10,203,476.65		Php10,203,476.65	Php9,693,437.64		Php9,693,437.64	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019			
19GJ0183	Construction of Concrete Road - Concreting of Road Phase 3 Barangay Mt del Pilar (Dofia Luz Avenue, Don Francisco Village), Jaro, Iloilo City	Construction Section	Public Bidding	January 23, 2019	January 29, 2019 - February 4, 2019	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php6,845,111.62		Php6,845,111.62	Php6,300,845.21		Php6,300,845.21	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019			
19GJ0184	Construction of Concrete Road - Concreting/Rehabilitation of Road, Sto. Domingo Phase 1 and 2, Barangay Ofate de Leon, Mandurao, Iloilo City	Construction Section	Public Bidding	January 23, 2019	January 29, 2019 - February 4, 2019	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php4,844,307.45		Php4,844,307.45	Php4,602,777.80		Php4,602,777.80	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019			
19GJ0185	Construction of Concrete Road - Concreting/Rehab of Road, Phase 2 Buhang Road to Mt Machicao (NIA area), Jaro, Iloilo City	Construction Section	Public Bidding	January 23, 2019	January 29, 2019 - February 4, 2019	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php4,016,967.29		Php4,016,967.29	Php3,816,677.80		Php3,816,677.80	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019			
19GJ0186	Rehabilitation/Major Repair of Multi-Purpose Building - Renovation of Covered Court, Brgy. Cubay, Jaro, Iloilo City	Construction Section	Public Bidding	January 23, 2019	January 29, 2019 - February 4, 2019	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php2,451,298.26		Php2,451,298.26	Php2,377,474.74		Php2,377,474.74	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019			
19GJ0187	Construction of Concrete Road - Concreting of Road, Brgy. Dugnon A Zone 6, Jaro, Iloilo City	Construction Section	Public Bidding	January 23, 2019	January 29, 2019 - February 4, 2019	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php756,386.34		Php756,386.34	Php745,987.20		Php745,987.20	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019			
19GJ0188	Construction of Concrete Road - Concreting/Rehabilitation of Road Sitio Quezon, Barangay Sampaguita, City Proper	Construction Section	Public Bidding	January 23, 2019	January 29, 2019 - February 4, 2019	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php1,754,802.12		Php1,754,802.12	Php1,617,389.00		Php1,617,389.00	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 6, 2019	February 26, 2019	February 26, 2019	February 27, 2019 - March 4, 2019	March 5, 2019 - March 11, 2019			
19GJ0189	Construction of Concrete Road - Concreting of Nipa Road, Brgy. Veterans Village, City Proper, Iloilo City	Construction Section	Public Bidding	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019	June 26, 2019	July 5, 2019	July 9, 2019				VLP 2019	Php2,118,268.10		Php2,118,268.10	Php2,050,485.53		Php2,050,485.53	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019			
19GJ0190	Construction of Concrete Road - Concreting/Completion of Road, Maria Clara Ave. Dofia Aurora Subdivision, Brgy. Villa Anita/Brgy. San Felix, City Proper, Iloilo City	Construction Section	Public Bidding	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php1,975,442.61		Php1,975,442.61	Php1,916,091.51		Php1,916,091.51	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019			

19GJ0191	Construction of Concrete Road - Concreting of Road Doña Luz Avenue, Don Francisco Village, Brgy. M.H. Del Pilar, Jaro, Iloilo City	Construction Section	Public Bidding	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019	June 26, 2019	July 5, 2019	July 9, 2019			VILP 2019	Php3,919,898.01		Php3,919,898.01	Php3,723,698.31		Php3,723,698.31	PICE, NGO, COA, PCA, NCAP, HSPWTF	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019		
----------	--	----------------------	----------------	------------------	-------------------------------------	------------------	-------------------	-------------------	-----------------------------------	--------------------------------	---------------	--------------	--------------	--	--	-----------	-----------------	--	-----------------	-----------------	--	-----------------	-----------------------------------	------------------	-------------------	-------------------	-----------------------------------	--------------------------------	--	--

19GJ0192	Construction of Concrete Road - Concreting of Road, Modern Homes Street, Brgy. Tabuc Suba, Jaro, Iloilo City	Construction Section	Public Bidding	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php1,962,572.97		Php1,962,572.97	Php1,902,883.84		Php1,902,883.84	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019			
19GJ0193	Reconstruction to Concrete Pavement - 8th Street Lanes an Village Leading to Various Seafood Restaurants, Terminals, and Malls, Jaro, Iloilo City, Iloilo	Construction Section	Public Bidding	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019	June 26, 2019	July 5, 2019	July 9, 2019			GAA DOT 2019	Php12,925,068.80		Php12,925,068.80	Php12,278,909.34		Php12,278,909.34	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019			
19GJ0194	Reconstruction to Concrete Pavement - 7th Street Lanes an Village Leading to Various Seafood Restaurants, Terminals, and Malls, Jaro, Iloilo City, Iloilo	Construction Section	Public Bidding	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019	June 26, 2019	July 5, 2019	July 9, 2019			GAA DOT 2019	Php20,846,175.97		Php20,846,175.97	Php19,803,147.07		Php19,803,147.07	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019			
19GJ0127	Preventive Maintenance of Road: Asphalt Overlay along La Paz-Jaro Rd (S0003PN) - K0003+145 - K0003+111	Construction Section	Public Bidding	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019	June 26, 2019	July 5, 2019	July 9, 2019			GAA 2019	Php4,827,845.68		Php4,827,845.68	Php4,580,000.00		Php4,580,000.00	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019			
19GJ0128	Preventive Maintenance of Road: Asphalt Overlay Along Jaro Spur Rd (S00071PN) Chainage 0 - Chainage 570	Construction Section	Public Bidding	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019	June 26, 2019	July 5, 2019	July 9, 2019			GAA 2019	Php6,356,472.84		Php6,356,472.84	Php6,030,000.00		Php6,030,000.00	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019			
19GJ0129	Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Iloilo Antique Rd (S00018PN) K0001+103 - K0001+428, (S00019PN) K0001+764 - K0002+168	Construction Section	Public Bidding	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019	June 26, 2019	July 8, 2019	July 10, 2019			GAA 2019	Php7,835,905.31		Php7,835,905.31	Php7,440,000.00		Php7,440,000.00	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019			
19GJ0130	Preventive Maintenance of Road: Asphalt Overlay Along Iloilo-Capiz Rd (Q04 Route) (S00491PN) K0002+830 - K0003+149	Construction Section	Public Bidding	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019	June 26, 2019	July 8, 2019	July 10, 2019			GAA 2019	Php7,443,449.55		Php7,443,449.55	Php7,070,000.00		Php7,070,000.00	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019			
19GJ0131	Preventive Maintenance of Road: Asphalt Overlay Along Iloilo-Capiz Rd (New Route) K0004+471 - K0005+381	Construction Section	Public Bidding	January 24, 2019	January 30, 2019 - February 5, 2019	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019						GAA 2019	Php8,906,051.27		Php8,906,051.27				PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 7, 2019	February 27, 2019	February 27, 2019	February 28, 2019 - March 5, 2019	March 6, 2019 - March 12, 2019			Waiting for SARO
19GJ0195	Repair/Rehab/Improvement of MPB, Brgy. San Pedro, Jaro, Iloilo City, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php1,498,166.33		Php1,498,166.33	Php1,450,869.54		Php1,450,869.54	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019			
19GJ0196	Construction of Multi-Purpose Building - Construction (Expansion) of Multi-Purpose Building (Gym), Sta. Nito Sur Elementary School, Arenalva, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php1,969,222.83		Php1,969,222.83	Php1,910,035.30		Php1,910,035.30	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019			
19GJ0097	Construction of Multi-Purpose Building - Construction of MPB, Brgy. East Timawa, Molo, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php3,168,000.00		Php3,168,000.00	Php3,008,968.25		Php3,008,968.25	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019			

19GJ0198	Construction of Multi-Purpose Building of MPB, Evangelical Subdivision, Brgy. Sambag, Jaro, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	June 26, 2019	July 5, 2019	July 9, 2019			LIP 2019	Php2,364,671.89		Php2,364,671.89	Php2,293,453.45		Php2,293,453.45	PICE, NGO, COA, PCAL, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019		
----------	---	----------------------	----------------	------------------	--------------------------------------	-------------------	-------------------	-------------------	-------------------------------	--------------------------------	---------------	--------------	--------------	--	--	----------	-----------------	--	-----------------	-----------------	--	-----------------	------------------------------------	-------------------	-------------------	-------------------	---------------	--------------------------------	--	--

19GJ0199	Improvement/Expansion of Two-Storey Multi-Purpose Building Health Center and Day Care, Brgy. Desamparados, Jaro, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php2,374,694.87		Php2,374,694.87	Php2,255,279.63		Php2,235,279.63	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019		
19GJ0200	Rehabilitation/Major Repair of Multi-Purpose Building - Improvement of Multi-Purpose Building (Gym), Zone II, San Jose Subdivision, Brgy. Tagbac, Jaro, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php4,257,000.00		Php4,257,000.00	Php4,044,228.90		Php4,044,228.90	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019		
19GJ0201	Construction of Multi-Purpose Building Construction of MPB, Brgy. West Habog Habog, Molo, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php2,199,713.93		Php2,199,713.93	Php2,131,242.75		Php2,131,242.75	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019		
19GJ0202	Construction of Multi-Purpose Building Construction of Multi-Purpose Building (Gym), Sili, Calubian, Butang Airport, Mandurriao, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php3,464,872.68		Php3,464,872.68	Php3,360,148.66		Php3,360,148.66	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019		
19GJ0203	Rehabilitation/Major Repair of Multi-Purpose Building - Improvement of Multi-Purpose Building (Gym), Dulanon, Arewa, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php1,286,634.16		Php1,286,634.16	Php1,222,460.10		Php1,222,460.10	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019		
19GJ0204	Construction of Classroom Phase II, U.P. Visayas High School (UPHSI), Gen. Luna St., City Proper, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	June 26, 2019	July 5, 2019	July 9, 2019				GAA 2019	Php18,688,954.44		Php18,688,954.44	Php18,126,861.18		Php18,126,861.18	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019		
19GJ0205	Construction of Multi-Purpose Building Construction of MPB, Zone 5 Irrigation Road, Brgy. San Isidro, Umayay Subdivision, Jaro, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php2,473,342.02		Php2,473,342.02	Php2,386,993.30		Php2,386,993.30	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019		
19GJ0207	Construction of Multi-Purpose Building Construction (Expansion) of Multi-Purpose Building (Hall), Jaro Small Market, Brgy. Simon Ledesma, Jaro, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php1,977,507.63		Php1,977,507.63	Php1,878,341.69		Php1,878,341.69	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019		
19GJ0208	Construction of Multi-Purpose Building Construction of MPB, Brgy. Don Esteban Zone 7, Lapad, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php2,969,839.88		Php2,969,839.88	Php2,868,827.61		Php2,868,827.61	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019		
19GJ0209	Construction of Drainage Structures/Rehabilitation of Drainage System within the vicinity of Mandurao District, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019							GAA 2019	Php95,541,214.09		Php95,541,214.09				PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019		Waiting for SARO
19GJ0210	Improvement of Multi-Purpose Building (Gym), Brgy. Democracia, Jaro, Iloilo City	Construction Section	Public Bidding	February 1, 2019	February 8, 2019 - February 14, 2019	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019 - March 6, 2019	March 7, 2019 - March 13, 2019	June 26, 2019	July 5, 2019	July 9, 2019				LIP 2019	Php1,484,988.32		Php1,484,988.32	Php1,440,438.67		Php1,440,438.67	PICE, NGO, COA, PCAI, NCAP, HBPWTF	February 15, 2019	February 28, 2019	February 28, 2019	March 1, 2019	March 7, 2019 - March 13, 2019		

19GJ0039	Construction of Drainage Structure - Construction of Drainage System Along Pali Benedicto St., Brgy. Pali Benedicto, Mandurao, Iloilo City	Construction Section	Public Bidding	May 30, 2019	June 4, 2019 - June 10, 2019	June 11, 2019	June 25, 2019	June 25, 2019	June 26, 2019 - June 30, 2019							VILP 2019	Php6,798,271.04		Php6,798,271.04					PICE, NGO, COA, PCAJ, NCAP, HSPWTF	June 11, 2019	June 25, 2019	June 25, 2019	June 26, 2019 - June 30, 2019	July 1, 2019 - July 7, 2019	for Award on July 9, 2019
----------	--	----------------------	----------------	--------------	------------------------------	---------------	---------------	---------------	-------------------------------	--	--	--	--	--	--	-----------	-----------------	--	-----------------	--	--	--	--	------------------------------------	---------------	---------------	---------------	-------------------------------	-----------------------------	---------------------------

19GJ0211	Construction of Drainage Structure - Construction of Drainage System at Simon Ledesma St., Jaro, Iloilo city	Construction Section	Public Bidding	May 30, 2019	June 4, 2019 - June 10, 2019	June 11, 2019	June 25, 2019	June 25, 2019	June 26, 2019 - June 30, 2019							VILP 2019	Php4,911,282.19		Php4,911,282.19				PICE, NGO, COA, PCAI, NCAP, HBPWTF	June 11, 2019	June 25, 2019	June 25, 2019	June 26, 2019 - June 30, 2019	July 1, 2019 - July 7, 2019		for Award on July 9, 2019
19GJ0212	Construction of Drainage Structure - Construction of Drainage System at Brgy. Basilego, Jaro, Iloilo City	Construction Section	Public Bidding	May 30, 2019	June 4, 2019 - June 10, 2019	June 11, 2019	June 25, 2019	June 25, 2019	June 26, 2019 - June 30, 2019							VILP 2019	Php9,761,702.19		Php9,761,702.19				PICE, NGO, COA, PCAI, NCAP, HBPWTF	June 11, 2019	June 25, 2019	June 25, 2019	June 26, 2019 - June 30, 2019	July 1, 2019 - July 7, 2019		for Award on July 9, 2019

Total Allotted Budget of On-Going Procurement Activities																	Php621,028,228.86	Php0.00	Php621,028,228.86							
Total Contract Price of Procurement Activities Conducted																				Php388,975,004.11						
Total Savings (Total Allotted Budget - Total Contract Price)																	Php232,053,224.75									

COMPLETED PROCUREMENT ACTIVITIES

18GJ0156	Construction of 1 unit- 4STYBCL Secondary School Buildings Iloilo City, NHS, Iloilo City	Construction Section	Public Bidding	November 24, 2018	November 29, 2018 - December 5, 2018	December 6, 2018	December 20, 2018	December 20, 2018	December 27, 2018	December 27, 2018	December 28, 2018	January 8, 2019	January 9, 2019				BEFF-BATCH 3 Cy 2018	Php19,601,138.05		Php19,601,138.05	Php18,619,653.85		Php18,619,653.85	PICE, NGO, COA, PCAI, NCAP, BPW Task Force, DepED	December 6, 2018	December 20, 2018	December 20, 2018	December 21, 2018 - December 28, 2018	January 1, 2019 - February 8, 2019		
----------	--	----------------------	----------------	-------------------	--------------------------------------	------------------	-------------------	-------------------	-------------------	-------------------	-------------------	-----------------	-----------------	--	--	--	----------------------	------------------	--	------------------	------------------	--	------------------	---	------------------	-------------------	-------------------	---------------------------------------	------------------------------------	--	--

Total Allotted Budget of Procurement Activities																	Php19,601,138.05	Php0.00	Php19,601,138.05							
Total Contract Price of Procurement Activities Conducted																				Php18,619,653.85						
Total Savings (Total Allotted Budget - Total Contract Price)																	Php961,484.20									

ON-GOING PROCUREMENT ACTIVITIES

18GJ0157	Completion of District Health Center Molo District Health Center	Construction Section	Public Bidding	February 27, 2019	March 5, 2019 - March 11, 2019	March 12, 2019	March 26, 2019	March 26, 2019	March 27, 2019 - March 31, 2019	April 1, 2019 - April 5, 2019	May 30, 2019						DOH-HFEP-CY 2018	Php1,471,844.69		Php1,471,844.69	Php1,442,388.63		Php1,442,388.63	PICE, NGO, COA, PCAI, NCAP, HBPWTF, DOH	March 12, 2019	March 26, 2019	December 20, 2018	March 27, 2019 - March 31, 2019	April 1, 2019 - April 5, 2019		Waiting for fund to be released
----------	--	----------------------	----------------	-------------------	--------------------------------	----------------	----------------	----------------	---------------------------------	-------------------------------	--------------	--	--	--	--	--	------------------	-----------------	--	-----------------	-----------------	--	-----------------	---	----------------	----------------	-------------------	---------------------------------	-------------------------------	--	---------------------------------

Total Allotted Budget of On-Going Procurement Activities																	Php1,471,844.69	Php0.00	Php1,471,844.69							
Total Contract Price of Procurement Activities Conducted																				Php1,442,388.63						
Total Savings (Total Allotted Budget - Total Contract Price)																	Php29,456.06									

Prepared by:

KAREN ROSE U. FLORES
BAC Secretariat

Recommended for Approval by:

GERARDO G. PARRA JR.
BAC Chairperson

APPROVED:

RODNEY A. GUSTILO
District Engineer