



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1st
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 San Fernando, Masbate

Procurement Monitoring Report
CIVIL WORKS

For the period of January 1, 2019 - June 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
	19FM0027 - Rehabilitation/Major Repair of Br. (B00005TC) along San Fernando North Road, Crossing Interior, San Jacinto, Masbate	Const. Section	Public Bidding	May 23, 2019	May 30, 2019 to June 6, 2019	June 7, 2019	June 21, 2019	June 20, 2019	June 21-27, 2019	June 28, 2019 to August 4, 2019	July 18, 2019	October 3, 2019	October 10, 2019	-	-	GAA 2019
Total Alloted Budget of Procurement Activities																Php 5,585,988.70
Total Contract Price of Procurement Activities Conducted																Php 5,418,409.04
Total Savings (Total Alloted Budget - Total Contract Price)																Php 167,579.66


PREPARED BY:


 ARTUR H. VILLAMOR, JR.
 OIC-Procurement Head/Engineer II

SUBMITTED BY:


 EDDIE L. PASCAYA
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:


 WALTER F. JBIANO
 District Engineer