



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
San Fernando, Masbate

Procurement Monitoring Report
CONSULTING SERVICES
For the period of January 1, 2019 to June 30, 2019

Code (PAP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
					Pre- Procurement Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Total Alloted Budget of Procurement Activities															N/A		
Total Contract Price of Procurement Activities Conducted															N/A		
Total Savings (Total Alloted Budget - Total Contract Price)															N/A		

PREPARED BY:

ARTURO H. WILLAMOR, JR.
OIC-Procurement Head/Engineer II

SUBMITTED BY:

EDDIE L. MASCAYA
BAC Chairperson
Chief, Quality Assurance Section

APPROVED:

WALTER F. JBIANO
District Engineer