



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
MAGSATE 1st  
DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE V  
San Fernando, Maguindae  
Procurement Monitoring Report  
CONSULTING SERVICES  
For the period of January 1 - June 30, 2020

Code (APP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PSP)				Contract Cost (PSP)				List of Invited Observers	Date of Receipt of Invitation												Remarks (Explaining changes from the APP)
				Pre-Procurement Conference		Advs/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO	Pre-Procurement Conference	Pre-bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance						
10CSPM001	Consulting Services for Sub-soil Investigation for Proposed DPWH Office Building, Multi Purpose Building, Flood Control and Slope Protection Projects, Tausog Island and Barinas Island, Marikina	Construction Section	Public Bidding	November 07, 2019	November 14 - 21, 2019	December 10, 2019	December 05, 2019	December 17, 2019	December 17, 2019	December 18, 2019	December 18, 2019	January 14, 2020	February 05, 2020	-	-	101101 - Regular Agency Fund Specific Budget of National Government Agencies	Php 1,198,751.26	-	Php 1,198,751.26	Php 1,175,700.00	-	Php 1,175,700.00	COA, NGO, PICE & Representative from Contractor	November 15, 2019	November 15, 2019	November 15, 2019	November 15, 2019	November 15, 2019	November 15, 2019	February 21, 2020	January 14, 2020	-	-	NA					
20CSPM001	Consulting Services for Sub-soil Investigation for FY 2021 Proposed Bridge, Flood Control / Shore Protection and Slope Protection Projects	Construction Section	Public Bidding	May 21, 2020	May 28 - June 4, 2020	June 30, 2020	June 23, 2020	-	-	-	-	-	-	-	-	101101 - Regular Agency Fund Specific Budget of National Government Agencies	Php 2,943,939.63	-	Php 2,943,939.63	-	-	-	COA, NGO, PICE & Representative from Contractor	-	-	-	-	-	-	-	-	-	-	NA					

Prepared by:  
  
ARLENE A. VILLAMOR, JR.  
QC Procurement Point

Submitted by:  
  
EDDIE L. DISCATA  
SAC, Maguindae  
Chief, Quality Assurance Section

Approved by:  
  
EDDIE L. DISCATA  
SAC, Maguindae  
Chief Engineer