

ANNEX B

(DPWH - MISAMIS ORIENTAL FIRST DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2020 - CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
20KK0003	Replacement of Permanent Weak Bridge - Kobakuyot Br. (B01345MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	12-Nov-19	November 13 - 19, 2019	21-Nov-19	04-Dec-19	04-Dec-19	December 05 - 11, 2019	December 12 - 18, 2020	18-Dec-19	14-Feb-20	February 18 - 19, 2020	21-Feb-20			GoP	51,733,050.00		51,733,050.00	49,142,740.94		49,142,740.94	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	13-Nov-19	13-Nov-19	13-Nov-19	13-Nov-19	13-Nov-19		AWARDED
20KK0004	Widening of Permanent Bridge - Catuan Br. (B01346MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 06, 2019	06-Dec-19	14-Feb-20	February 18 - 19, 2020	21-Feb-20			GoP	62,420,930.00		62,420,930.00	60,729,716.38		60,729,716.38	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19		AWARDED
20KK0005	Widening of Permanent Bridge - Dangoan Br. 2 (B01291MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 06, 2019	06-Dec-19	14-Feb-20	February 18 - 19, 2020	21-Feb-20			GoP	50,641,330.00		50,641,330.00	49,112,233.30		49,112,233.30	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19		AWARDED
20KK0006	Widening of Permanent Bridge - Lunao Br. (B01350MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	12-Nov-19	November 13 - 19, 2019	21-Nov-19	04-Dec-19	04-Dec-19	December 05 - 11, 2019	December 12 - 18, 2020	18-Dec-19	14-Feb-20	February 18 - 19, 2020	21-Feb-20			GoP	66,634,930.00		66,634,930.00	63,300,051.97		63,300,051.97	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	13-Nov-19	13-Nov-19	13-Nov-19	13-Nov-19	13-Nov-19		AWARDED
20KK0017	Construction (Completion) of Multi-Purpose Building, Balingasag Central School, Brgy. Pobocion, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20			GoP	1,483,860.00		1,483,860.00	1,432,123.27		1,432,123.27	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19		AWARDED
20KK0018	Construction (Completion) of Multi-Purpose Building, Brgy. Mosangot, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20			GoP	1,978,970.00		1,978,970.00	1,917,145.01		1,917,145.01	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19		AWARDED
20KK0019	Construction (Completion) of Multi-Purpose Building, Brgy. San Isidro, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20			GoP	1,485,000.00		1,485,000.00	1,439,115.63		1,439,115.63	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR BRGY. CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19		AWARDED
20KK0020	Construction (Completion) of Multi-Purpose Building, Brgy. Valdeconcha, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20			GoP	1,978,970.00		1,978,970.00	1,918,324.85		1,918,324.85	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19		AWARDED
20KK0021	Construction (Completion) of Multi-Purpose Building, Consuelo National High School, Brgy. Consuelo, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20			GoP	988,970.00		988,970.00	956,907.68		956,907.68	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19		AWARDED
20KK0022	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1298 + 000 - K1299 + 700, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20			GoP	48,998,860.00		48,998,860.00	48,389,315.51		48,389,315.51	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MANOLO G. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19		AWARDED
20KK0023	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1299 + 700 - K1301 + 300, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20			GoP	48,998,860.00		48,998,860.00	46,419,191.02		46,419,191.02	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19		AWARDED
20KK0024	Widening of Permanent Bridge - Talsayan Br. (B01297MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Talsayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	12-Nov-19	November 13 - 19, 2019	21-Nov-19	04-Dec-19	04-Dec-19	December 05 - 11, 2019	December 12 - 18, 2020	18-Dec-19	14-Feb-20	February 18 - 19, 2020	21-Feb-20			GoP	59,892,530.00		59,892,530.00	56,894,611.58		56,894,611.58	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	13-Nov-19	13-Nov-19	13-Nov-19	13-Nov-19	13-Nov-19		AWARDED
20KK0026	Widening of Permanent Bridge - Mangskis Br. (B01347MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2020	November 28 - December 06, 2019	05-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20			GoP	15,184,930.00		15,184,930.00	14,418,167.14		14,418,167.14	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19		AWARDED
20KK0027	Widening of Permanent Bridge - Pangasinan Br. (B01341MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	18-Nov-19	November 19 - 25, 2019	27-Nov-19	10-Dec-19	10-Dec-19	December 11 - 17, 2019	December 18 - 24, 2019	23-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20			GoP	14,694,930.00		14,694,930.00	13,956,581.69		13,956,581.69	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	19-Nov-19	19-Nov-19	19-Nov-19	19-Nov-19	19-Nov-19		AWARDED
20KK0030	Construction of Flood Control along Balatukan River, Brgy. Mandangao, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20			GoP	34,298,970.00		34,298,970.00	32,563,501.08		32,563,501.08	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19		AWARDED
20KK0032	Construction (Completion) of Multi-Purpose Building, Kibungso Central School, Brgy. Kibungso, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20			GoP	988,860.00		988,860.00	968,621.44		968,621.44	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19		AWARDED

20KK0033	Construction (Completion) of Multi-Purpose Building, Ivatanfal Elementary School, Brgy. Waterfall, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 06, 2019	08-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20		GoP	988,860.00	988,860.00	986,962.21	986,962.21	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	AWARDED
20KK0034	Construction of Multi-Purpose Building, Brgy. Caezon, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	07-Nov-19	November 09 - 15, 2019	19-Nov-19	02-Dec-19	02-Dec-19	December 3 - 9, 2019	December 10 - 16, 2019	16-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20		GoP	2,473,860.00	2,473,860.00	2,347,009.35	2,347,009.35	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	08-Nov-19	08-Nov-19	08-Nov-19	08-Nov-19	08-Nov-19	AWARDED
20KK0035	Construction of Multi-Purpose Building, Brgy. Tambagan, Medina Misamis Oriental	Construction Section	YES	Competitive Bidding	07-Nov-19	November 09 - 15, 2019	19-Nov-19	02-Dec-19	02-Dec-19	December 3 - 9, 2019	December 10 - 16, 2019	16-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20		GoP	2,968,860.00	2,968,860.00	2,886,561.70	2,886,561.70	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	08-Nov-19	08-Nov-19	08-Nov-19	08-Nov-19	08-Nov-19	AWARDED
20KK0041	Construction of Multi-Purpose Building, Brgy. Dawayuhan, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2020	November 28 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20		GoP	1,978,860.00	1,978,860.00	1,935,446.73	1,935,446.73	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	AWARDED
20KK0042	Construction of Multi-Purpose Building, Brgy. Malampa, Saliay, Misamis Oriental	Construction Section	YES	Competitive Bidding	15-Nov-19	November 16 - 22, 2019	25-Nov-19	09-Dec-19	09-Dec-19	December 10 - 16, 2019	December 17 - 23, 2019	23-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20		GoP	4,948,860.00	4,948,860.00	4,700,087.57	4,700,087.57	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	16-Nov-19	16-Nov-19	16-Nov-19	16-Nov-19	16-Nov-19	AWARDED
20KK0043	Construction of Road, Brgy. Banglay, Lagonglong, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2020	November 28 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20		GoP	4,950,000.00	4,950,000.00	4,701,351.57	4,701,351.57	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	AWARDED
20KK0044	Construction of Road, Brgy. Bugdag, Talayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2020	November 28 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20		GoP	4,950,000.00	4,950,000.00	4,702,457.24	4,702,457.24	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	AWARDED
20KK0045	Construction of Road, Brgy. Kauswagan, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2020	November 28 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20		GoP	9,900,000.00	9,900,000.00	9,402,633.26	9,402,633.26	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	AWARDED
20KK0050 (2nd Advertisement)	Construction of Multi-Purpose Building, Brgy. 26, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 06, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 24, 2020	February 25, 2020	25-Feb-20	29-Feb-20	March 06 - 09, 2020	10-Mar-20		GoP	13,853,860.00	13,853,860.00	13,548,062.41	13,548,062.41	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	AWARDED
20KK0052 (2nd Advertisement)	Construction of Multi-Purpose Building, Brgy. Poblacon, Sugbongogon, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 06, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 24, 2020	February 25, 2020	25-Feb-20	29-Feb-20	March 06 - 09, 2020	10-Mar-20		GoP	4,948,860.00	4,948,860.00	4,825,561.45	4,825,561.45	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	AWARDED
20KK0053	Construction/ Improvement of Access Roads leading to Traders, Industries and Economic Zones, Barangay Silad Road connecting Barangay Mangga in support of the Coco industry - Copra drying and Oil Mill Facilities, Sugbongogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	16-Dec-19	16-Dec-19	December 17 - 23, 2019	December 20 2019 - January 02, 2020	02-Jan-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20		GoP	15,636,880.00	15,636,880.00	14,854,652.12	14,854,652.12	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	AWARDED
20KK0054	Construction of Level III Water Supply System, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-19	November 26 - December 02, 2019	04-Dec-19	17-Dec-19	17-Dec-19	December 18 - 24, 2020	December 25 - 31, 2020	02-Jan-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20		GoP	30,716,730.00	30,716,730.00	28,180,804.91	28,180,804.91	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	AWARDED
20KK0055	Construction of Water Supply - Level II, Brgy. Artadi, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-19	November 26 - December 02, 2019	04-Dec-19	17-Dec-19	17-Dec-19	December 18 - 24, 2020	December 25 - 31, 2020	03-Jan-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20		GoP	1,980,000.00	1,980,000.00	1,920,600.00	1,920,600.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	AWARDED
20KK0056	Rehabilitation of Water Supply - Level II, Brgy. Aliputan, Saliay, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	16-Dec-19	16-Dec-19	December 17 - 23, 2019	December 20 2019 - January 02, 2020	02-Jan-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20		GoP	1,485,000.00	1,485,000.00	1,439,381.91	1,439,381.91	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	AWARDED
20KK0057	Rehabilitation of Water Supply - Level II, Brgy. Saray, Saliay, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	16-Dec-19	16-Dec-19	December 17 - 23, 2019	December 20 2019 - January 02, 2020	02-Jan-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20		GoP	1,485,000.00	1,485,000.00	1,458,255.46	1,458,255.46	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	AWARDED
20KK0063 (2nd Advertisement)	Road Widening - Primary Roads - Buluan City-Cagayan de Oro City-Iligan City Rd - K1313 + 000 - K1314 + 298, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 06, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 24, 2020	February 25, 2020	25-Feb-20	29-Feb-20	March 06 - 09, 2020	10-Mar-20		GoP	37,835,840.00	37,835,840.00	35,887,376.45	35,887,376.45	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	AWARDED

20KK0054	Widening of Permanent Bridge - Baisong Br. (B01300MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Kinogulan, Misamis Oriental	Construction Section	YES	Competitive Bidding	20-Nov-19	November 21 - 27, 2019	28-Nov-19	11-Dec-19	11-Dec-19	December 12 - 18, 2020	December 19 - 25, 2020	23-Dec-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	GoP	10,564,400.00	10,584,400.00	10,028,262.35	10,028,262.35	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	AWARDED
20KK0066	Widening of Permanent Bridge - Kibungood Br. (B01515MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	20-Nov-19	November 21 - 27, 2019	28-Nov-19	11-Dec-19	11-Dec-19	December 12 - 18, 2020	December 19 - 25, 2020	23-Dec-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	GoP	10,623,200.00	10,623,200.00	10,084,128.15	10,084,128.15	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	AWARDED
20KK0067	Widening of Permanent Bridge - Malubog Br. (B01344MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	16-Dec-19	16-Dec-19	December 17 - 23, 2019	December 26 2019 - January 02, 2020	02-Jan-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	GoP	30,674,000.00	30,674,000.00	29,136,710.12	29,136,710.12	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	AWARDED
20KK0068	Widening of Permanent Bridge - Minlagas Br. (B01352MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	16-Nov-19	November 19 - 25, 2019	27-Nov-19	10-Dec-19	10-Dec-19	December 11 - 17, 2019	December 18 - 24, 2019	23-Dec-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	GoP	32,334,930.00	32,334,930.00	30,610,263.23	30,610,263.23	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	19-Nov-19	19-Nov-19	19-Nov-19	19-Nov-19	19-Nov-19	19-Nov-19	AWARDED
20KK0069	Widening of Permanent Bridge - Danganon Br. 1 (B01200MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	20-Nov-19	November 21 - 27, 2019	28-Nov-19	11-Dec-19	11-Dec-19	December 12 - 18, 2020	December 19 - 25, 2020	23-Dec-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	GoP	25,480,000.00	25,480,000.00	24,197,388.34	24,197,388.34	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	AWARDED
20KK0072	Construction of Sea Wall at Brgy. Duka, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	16-Dec-19	16-Dec-19	December 17 - 23, 2019	December 26 2019 - January 02, 2020	02-Jan-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	GoP	9,800,000.00	9,800,000.00	9,309,809.40	9,309,809.40	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	AWARDED
20KK0075	Construction of Water Supply - Level II, Brgy. San Roque, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-19	November 26 - December 02, 2019	04-Dec-19	17-Dec-19	17-Dec-19	December 18 - 24, 2020	December 25 - 31, 2020	02-Jan-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	GoP	2,970,000.00	2,970,000.00	2,887,410.65	2,887,410.65	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Nov-19	25-Nov-19	25-Nov-19	25-Nov-19	25-Nov-19	25-Nov-19	AWARDED
20KK0115	Construction (Completion) of School Building, 1STY2CL, Kidahot Elementary School, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	03-Feb-20	February 04 - 10, 2020	11-Feb-20	24-Feb-20	24-Feb-20	February 25, 2020	February 28, 2020	29-Feb-20	26-Feb-20	March 06 - 09, 2020	10-Mar-20	GoP	925,235.36	925,235.36	898,164.12	898,164.12	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	AWARDED
20KK0116	Construction (Completion) of School Building, 1-Unit Unique Workshop (7x22.5), Portulan N-8, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Feb-20	February 07 - 13, 2020	14-Feb-20	26-Feb-20	26-Feb-20	February 27 - March 01, 2020	March 02 - 04, 2020	04-Mar-20	05-Mar-20	March 13 - 16, 2020	17-Mar-20	GoP	927,839.99	927,839.99	899,142.01	899,142.01	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	AWARDED
20KK0118	Repair/Maintenance of Drainage along By-Pass Road, K1329+051-K1329+441, Brgy. South Poblacion, Medina, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	18-Mar-20	March 19 - 25, 2020	26-Mar-20	07-Apr-20	07-Apr-20	April 08 - 12, 2020	April 13 - 14, 2020	14-Apr-20	15-Apr-20	April 21 - 23, 2020	24-Apr-20	GoP	4,511,430.00	4,511,430.00	4,285,857.44	4,285,857.44	ZENAIDA T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	19-Mar-20	19-Mar-20	19-Mar-20	19-Mar-20	19-Mar-20	19-Mar-20	AWARDED
20KK0119	Repair/Maintenance of DILG Building BUMP Building, Brgy. 26, Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	19-Mar-20	March 19 - 25, 2020	26-Mar-20	07-Apr-20	07-Apr-20	April 08 - 12, 2020	April 13 - 14, 2020	14-Apr-20	15-Apr-20	April 21 - 23, 2020	24-Apr-20	GoP	1,978,963.91	1,978,963.91	1,919,598.95	1,919,598.95	ZENAIDA T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	20-Mar-20	20-Mar-20	20-Mar-20	20-Mar-20	20-Mar-20	20-Mar-20	AWARDED
20KK0120	Repair/Maintenance of DPWH Building Multi-Purpose Building, Brgy. 26, Sae Estate, Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	20-Mar-20	March 19 - 25, 2020	26-Mar-20	07-Apr-20	07-Apr-20	April 08 - 12, 2020	April 13 - 14, 2020	14-Apr-20	15-Apr-20	April 21 - 23, 2020	24-Apr-20	GoP	1,483,963.91	1,483,963.91	1,451,255.00	1,451,255.00	ZENAIDA T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	21-Mar-20	21-Mar-20	21-Mar-20	21-Mar-20	21-Mar-20	21-Mar-20	AWARDED
20KK0121	Repair/Maintenance of PCOO Building DXRG Building Radio Station Perimeter Fence, F. Dugeno SL, Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	21-Mar-20	March 19 - 25, 2020	26-Mar-20	07-Apr-20	07-Apr-20	April 08 - 12, 2020	April 13 - 14, 2020	14-Apr-20	15-Apr-20	April 21 - 23, 2020	24-Apr-20	GoP	1,465,000.00	1,465,000.00	1,462,108.18	1,462,108.18	ZENAIDA T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Mar-20	22-Mar-20	22-Mar-20	22-Mar-20	22-Mar-20	22-Mar-20	AWARDED
20KK0124	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/Rain Water Collectors, Eureka ES, Maanas ES, Misapinit ES, Alfonso-Ang Mitanile ES, Sagu-law Ta Kabuka ES, Brgy. Kalipay, Talaya N-8, San Vicente ES, Cabasawan Integrated School, Consuelo ES, Kandilis IS, Fructoso Rife ES, Brgy. Bakid-bakid, Kibungood CS, Misamis Oriental	Construction Section	NO	Competitive Bidding	08-May-20	May 11 - 17, 2020	18-May-20	01-Jun-20	01-Jun-20	June 02 - 08, 2020	June 09 - 15, 2020	15-Jun-20	16-Jun-20	June 22 - 23, 2020	24-Jun-20	GoP	4,088,775.00	4,088,775.00	3,962,512.20	3,962,512.20	ZENAIDA T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	09-May-20	09-May-20	09-May-20	09-May-20	09-May-20	09-May-20	AWARDED
Total Alloted Budget of Procurement Activities																	741,350,958.17											
Total Contract Price of Procurement Activities Conducted																			707,429,063.07									
Total Savings (Total Alloted Budget - Total Contract Price)																			33,921,895.10									

ON-GOING PROCUREMENT ACTIVITIES

20KK0001	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1358 + 175 - K1359 + 115, K1379 + 079 - K1379 + 300, K1380 + 900 - K1381 + 355, K1381 + 690 - K1382 + 547, K1392 + 484 - K1392 + 726, K1394 + 221 - K1395 + 000, K1395 + 942 - K1395 + 977, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	08-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19				GoP	58,800,000.00	58,800,000.00	57,022,017.55	57,022,017.55	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
----------	---	----------------------	-----	---------------------	-----------	--------------------------------	-----------	-----------	-----------	------------------------	---------------------------------	-----------	--	--	--	-----	---------------	---------------	---------------	---------------	---	-----------	-----------	-----------	-----------	-----------	-----------	----------------


20KK0002	Rehabilitation/ Reconstruction of National Roads with Slope Collapse and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1282 + (-028) - K1282 + 037.25, Maguway, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19						GoP	12,005,930.00	12,005,930.00	11,399,803.76	11,399,803.76	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
20KK0007	Widening of Permanent Bridge - Binuangan Br. (B01302MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19						GoP	3,424,930.00	3,424,930.00	3,252,021.55	3,252,021.55	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
20KK0008	Widening of Permanent Bridge - Calapapan Br. (B01302MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Kinogutan, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19						GoP	8,814,930.00	8,814,930.00	8,372,760.92	8,372,760.92	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
20KK0009	Construction of Flood Control Project along Danganan River, Brgy. Bulua, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19						GoP	29,398,970.00	29,398,970.00	27,929,225.87	27,929,225.87	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
20KK0010	Construction of Flood Control Project along Danganan River, Brgy. Bulua, Medina, Misamis Oriental (Phase 2)	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19						GoP	29,398,970.00	29,398,970.00	27,929,246.54	27,929,246.54	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
20KK0011	Construction of Ravement along Gingoog River (Brgys. Santiago, Daan Lungod), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19						GoP	48,998,970.00	48,998,970.00	47,598,924.56	47,598,924.56	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
20KK0012	Construction of Ravement along Gingoog River (Brgys. Santiago, Daan Lungod), Gingoog City, Misamis Oriental (Phase 2)	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19						GoP	48,998,970.00	48,998,970.00	46,518,096.59	46,518,096.59	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
20KK0013	Construction of Ravement at Gahub River Upstream, Left Side, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19						GoP	34,298,970.00	34,298,970.00	33,273,703.95	33,273,703.95	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
20KK0014	Construction of Ravement at Gahub River Upstream, Left Side, Gingoog City, Misamis Oriental (Phase 2)	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19						GoP	32,864,250.00	32,864,250.00	31,878,731.50	31,878,731.50	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
20KK0015	Construction of Flood Control along Balatukan River, Downstream, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19						GoP	34,298,970.00	34,298,970.00	33,173,809.03	33,173,809.03	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
20KK0016	Construction of Flood Control along Balatukan River, Downstream, Balingasag, Misamis Oriental (Phase 2)	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19						GoP	34,298,970.00	34,298,970.00	33,169,384.78	33,169,384.78	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
20KK0025	Widening of Permanent Bridge - Maanas Br. (B01260MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19						GoP	5,874,930.00	5,874,930.00	5,695,918.86	5,695,918.86	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
20KK0028	Widening of Permanent Bridge - Portulin Br. (B01292MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19						GoP	10,284,930.00	10,284,930.00	9,796,536.65	9,796,536.65	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
20KK0029	Widening of Permanent Bridge - Tup-on Br. (B01293MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19						GoP	8,520,930.00	8,520,930.00	8,093,863.24	8,093,863.24	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	SHORT OF AWARD
20KK0031	Construction of Flood Control along Balatukan River, Brgy. Mandangao, Balingasag, Misamis Oriental (Phase 2)	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	06-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19						GoP	34,298,970.00	34,298,970.00	32,559,440.66	32,559,440.66	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	SHORT OF AWARD
20KK0036	Widening of Permanent Bridge - Salay Br. 2 (B01308MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Salay, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19						GoP	1,954,930.00	1,954,930.00	1,853,285.46	1,853,285.46	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	SHORT OF AWARD
20KK0037	Widening of Permanent Bridge - Salay River Br. (B01309MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Salay, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19						GoP	4,894,930.00	4,894,930.00	4,722,086.42	4,722,086.42	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	SHORT OF AWARD
20KK0038	Widening of Permanent Bridge - Silad Br. 2 (B01300MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Sugbongogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19						GoP	8,520,930.00	8,520,930.00	8,083,324.61	8,083,324.61	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	SHORT OF AWARD

20KK0039	Widening of Permanent Bridge - Tagpoocoe Br. (B01298M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Talisayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19				GoP	11,852,930.00	11,852,930.00	11,496,024.29	11,496,024.29	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	SHORT OF AWARD
20KK0040	Widening of Permanent Bridge - Talisay Br. (B01152M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19				GoP	16,743,130.00	16,743,130.00	15,896,242.78	15,896,242.78	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	SHORT OF AWARD
20KK0046	Widening of Permanent Bridge - Inobutan Br. (B01306M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Saley, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19				GoP	2,444,930.00	2,444,930.00	2,317,521.36	2,317,521.36	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	SHORT OF AWARD
20KK0047	Widening of Permanent Bridge - Lapinig Br. (B01299M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Balingasa, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19				GoP	1,954,930.00	1,954,930.00	1,910,969.20	1,910,969.20	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	SHORT OF AWARD
20KK0048	Widening of Permanent Bridge - Mantangas Br. (B01268M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Balingasa, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19				GoP	2,444,930.00	2,444,930.00	2,395,066.16	2,395,066.16	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	SHORT OF AWARD
20KK0049	Widening of Permanent Bridge - May-Ang Br. (B01310M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Lagonglong, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19				GoP	2,444,930.00	2,444,930.00	2,210,977.58	2,210,977.58	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	SHORT OF AWARD
20KK0058 (2nd Advertisement)	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1395 + 040 - K1395 + 714.75, Balingasa, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-19	November 26 - December 02, 2019	04-Dec-19	17-Dec-19	17-Dec-19	December 18 - 24, 2019	December 25 - 31, 2019	02-Jan-20				GoP	39,200,000.00	39,200,000.00	37,186,314.48	37,186,314.48	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	SHORT OF AWARD
20KK0059	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1395 + 750 - K1397 + 500, Balingasa, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-19	November 26 - December 02, 2019	04-Dec-19	17-Dec-19	17-Dec-19	December 18 - 24, 2019	December 25 - 31, 2019	02-Jan-20				GoP	39,200,000.00	39,200,000.00	37,239,525.68	37,239,525.68	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	SHORT OF AWARD
20KK0060	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1294 + 750 - K1296 + 100, Magaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-19	November 26 - December 02, 2019	04-Dec-19	17-Dec-19	17-Dec-19	December 18 - 24, 2019	December 25 - 31, 2019	02-Jan-20				GoP	49,000,000.00	49,000,000.00	46,522,560.00	46,522,560.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	SHORT OF AWARD
20KK0061	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1296 + 100 - K1297 + 400, Magaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	13-Dec-19	13-Dec-19	December 14 - 20, 2019	December 21 - 27, 2019	27-Dec-19				GoP	49,000,000.00	49,000,000.00	46,456,689.27	46,456,689.27	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	SHORT OF AWARD
20KK0062	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1297 + 400 - K1298 + 000, Magaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	20-Nov-19	November 21 - 27, 2019	28-Nov-19	11-Dec-19	11-Dec-19	December 12 - 18, 2019	December 19 - 25, 2019	26-Dec-19				GoP	24,468,860.00	24,468,860.00	23,232,858.81	23,232,858.81	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	SHORT OF AWARD
20KK0065	Widening of Permanent Bridge - Gehub Br. (B01346M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	13-Dec-19	13-Dec-19	December 14 - 20, 2019	December 21 - 27, 2019	27-Dec-19				GoP	30,708,300.00	30,708,300.00	29,164,014.57	29,164,014.57	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	SHORT OF AWARD
20KK0070	Construction of Flood Control along Gehub River Downstream, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	13-Dec-19	13-Dec-19	December 14 - 20, 2019	December 21 - 27, 2019	27-Dec-19				GoP	39,200,000.00	39,200,000.00	37,370,728.08	37,370,728.08	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	SHORT OF AWARD
20KK0071	Construction of Flood Control along Gingoog River Downstream, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	13-Dec-19	13-Dec-19	December 14 - 20, 2019	December 21 - 27, 2019	27-Dec-19				GoP	45,359,300.00	45,359,300.00	43,096,371.57	43,096,371.57	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	SHORT OF AWARD
20KK0073	Construction of By-Pass and Diversion Roads, Gingoog By-pass Road, Misamis Oriental (Phase III), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	13-Dec-19	13-Dec-19	December 14 - 20, 2019	December 21 - 27, 2019	27-Dec-19				GoP	10,290,000.00	10,290,000.00	9,770,777.09	9,770,777.09	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	SHORT OF AWARD
20KK0074	Construction of By-Pass and Diversion Roads, Gingoog By-pass Road, Misamis Oriental (Phase IV), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-19	November 26 - December 02, 2019	04-Dec-19	17-Dec-19	17-Dec-19	December 18 - 24, 2019	December 25 - 31, 2019	02-Jan-20				GoP	76,997,962.75	76,997,962.75	73,045,385.92	73,045,385.92	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	SHORT OF AWARD
20KK0076	Construction of 1 STY 2 CL Tagbako ES, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	27-Nov-19	November 28 - December 04, 2019	05-Dec-19	18-Dec-19	18-Dec-19	December 19 - 25, 2019	December 26 - January 01, 2019	02-Jan-20				GoP	3,095,538.36	3,095,538.36	2,996,576.50	2,996,576.50	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	28-Nov-19	28-Nov-19	28-Nov-19	28-Nov-19	28-Nov-19	28-Nov-19	SHORT OF AWARD
20KK0080	Concreting of Brgy. Minibon - Brgy. Sindangan FMR, Talisayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	05-Jan-20	January 07 - 13, 2020	14-Jan-20	28-Jan-20	28-Jan-20	January 29 - February 04, 2020	February 05 - 11, 2020	11-Feb-20				GoP	12,437,500.00	12,437,500.00	12,026,548.88	12,026,548.88	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	07-Jan-20	07-Jan-20	07-Jan-20	07-Jan-20	07-Jan-20	07-Jan-20	SHORT OF AWARD

20KK0082	Concreting of Brgy. Mapua West Katarangan FMR, Mapua West Katarangan, Balingoan, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Jan-20	January 07 - 13, 2020	14-Jan-20	28-Jan-20	28-Jan-20	January 20 - February 04, 2020	February 05 - 11, 2020	11-Feb-20							GoP	12,437,500.00		12,437,500.00	11,819,965.45	11,819,965.45	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	07-Jan-20	07-Jan-20	07-Jan-20	07-Jan-20	07-Jan-20		SHORT OF AWARD
20KK0089	Construction of By-Pass and Diversion Roads, Gingoog Bypass Road (Phase 4), Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20							GoP	38,041,962.75		38,042,962.75	36,102,771.50	36,102,771.50	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20		SHORT OF AWARD
20KK0090	Construction of By-Pass and Diversion Roads, Gingoog Bypass Road (Phase 5), Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20							GoP	38,955,000.00		38,955,000.00	36,968,293.85	36,968,293.85	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20		SHORT OF AWARD
20KK0091	Construction of Multi-Purpose Building, Brgy. Poblacon, Sugboongoon, Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20							GoP	9,898,860.00		9,898,860.00	9,909,922.61	9,909,922.61	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20		SHORT OF AWARD
20KK0092	Construction of Multi-Purpose Hall/ Evacuation Center at Brgy. Dampal, Lagonggon, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 06, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20							GoP	2,968,860.00		2,968,860.00	2,881,243.47	2,881,243.47	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20		SHORT OF AWARD
20KK0093	Construction of Multi-Purpose Building (Child Development Center), Brgy. Nabataan, Binuangan, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 06, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20							GoP	1,485,000.00		1,485,000.00	1,437,560.15	1,437,560.15	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20		SHORT OF AWARD
20KK0094	Construction of Multi-Purpose Building (Child Development Center), Brgy. Mabini, Binuangan, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 06, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20							GoP	1,485,000.00		1,485,000.00	1,433,596.65	1,433,596.65	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20		SHORT OF AWARD
20KK0095	Construction of Multi-Purpose Building (Child Development Center), Brgy. Dampias, Binuangan, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 06, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20							GoP	1,485,000.00		1,485,000.00	1,406,529.03	1,406,529.03	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20		SHORT OF AWARD
20KK0096	Construction of Covered Court, San Luis National High School, Brgy. San Luis, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20							GoP	3,463,860.00		3,463,860.00	3,353,499.83	3,353,499.83	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20		SHORT OF AWARD
20KK0097	Completion of Multi-Purpose Building (New Executive Building), Brgy. Laping, Balingoan, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Feb-20	February 07 - 13, 2020	14-Feb-20	26-Feb-20	26-Feb-20	February 26 - March 03, 2020	March 04 - 10, 2020	10-Mar-20							GoP	2,473,860.00		2,473,860.00	2,429,272.99	2,429,272.99	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20		SHORT OF AWARD
20KK0098	Completion of Multi-Purpose Building, Portulin National High School, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 06, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20							GoP	4,948,860.00		4,948,860.00	4,680,902.65	4,680,902.65	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20		SHORT OF AWARD
20KK0100	Construction of Multi-Purpose Building (Education Center), Brgy. Cabubuhan, Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20							GoP	1,978,860.00		1,978,860.00	1,918,081.52	1,918,081.52	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20		SHORT OF AWARD
20KK0101	Construction of Flood Control Structure, Downstream of Dungen Bridge 2, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20							GoP	14,850,000.00		14,850,000.00	14,165,470.12	14,165,470.12	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20		SHORT OF AWARD
20KK0102	Construction of Flood Control and Drainage, Brgy. South Poblacon, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20							GoP	4,950,000.00		4,950,000.00	4,702,723.06	4,702,723.06	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20		SHORT OF AWARD
20KK0103	Construction of Flood Control Downstream of Waterfall Bridge 2, Brgy. Waterfall, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Feb-20	February 07 - 13, 2020	14-Feb-20	26-Feb-20	26-Feb-20	February 26 - March 03, 2020	March 04 - 10, 2020	10-Mar-20							GoP	19,800,000.00		19,800,000.00	18,822,310.42	18,822,310.42	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20		SHORT OF AWARD
20KK0104	Construction of Flood Control Upstream of Waterfall Bridge 2, Brgy. Waterfall, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Feb-20	February 07 - 13, 2020	14-Feb-20	26-Feb-20	26-Feb-20	February 26 - March 03, 2020	March 04 - 10, 2020	10-Mar-20							GoP	14,850,000.00		14,850,000.00	14,403,456.21	14,403,456.21	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20		SHORT OF AWARD
20KK0105	Construction of Flood Control along Balabuan River (Upstream), Brgy. Mindangos, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20							GoP	14,850,000.00		14,850,000.00	14,241,232.72	14,241,232.72	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20		SHORT OF AWARD

20KK0105	Construction of Revetment at Brgy. Napaliran, Balingasag (upstream), Right Side along Balatukan River, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20					GoP	19,800,000.00	19,800,000.00	18,849,140.90	18,849,140.90	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	SHORT OF AWARD
20KK0107	Road Widening along Butuan City - Cagayan de Oro City - Iligan City Rd. - K1316 + 542 - K1317 + 676, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Feb-20	February 07 - 13, 2020	14-Feb-20	26-Feb-20	26-Feb-20	February 26 - March 03, 2020	March 04 - 10, 2020	10-Mar-20					GoP	29,700,000.00	29,700,000.00	28,723,529.42	28,723,529.42	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	SHORT OF AWARD
20KK0108	Road Widening along Butuan City - Cagayan de Oro City - Iligan City Rd. - K1340 + 000 - K1340 + 820, Misamis Oriental	Construction Section	NO	Competitive Bidding	03-Feb-20	February 04 - 10, 2020	11-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20					GoP	29,700,000.00	29,700,000.00	28,211,762.22	28,211,762.22	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	SHORT OF AWARD
20KK0109	Concreting of Local Road at Mananun Daan to San Isidro - Labas Pagatama, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	03-Feb-20	February 04 - 10, 2020	11-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20					GoP	4,950,000.00	4,950,000.00	4,692,763.64	4,692,763.64	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	SHORT OF AWARD
20KK0110	Concreting of Local Road at Purok 2 to Purok 3, Brgy. San Jose, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	03-Feb-20	February 04 - 10, 2020	11-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20					GoP	4,950,000.00	4,950,000.00	4,837,796.70	4,837,796.70	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	SHORT OF AWARD
20KK0111	Concreting of Local Road at Brgy. Artadi, Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	03-Feb-20	February 04 - 10, 2020	11-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20					GoP	4,950,000.00	4,950,000.00	4,916,955.36	4,916,955.36	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	SHORT OF AWARD
20KK0112	Concreting of Local Road, Brgy. Saluboso to Brgy. Calubo, Kinogutan, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Feb-20	February 07 - 13, 2020	14-Feb-20	26-Feb-20	26-Feb-20	February 26 - March 03, 2020	March 04 - 10, 2020	10-Mar-20					GoP	19,800,000.00	19,800,000.00	19,283,187.78	19,283,187.78	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	SHORT OF AWARD
20KK0123	Construction of Lagonglong Public Market, Brgy. Pobocion, Lagonglong, Misamis Oriental	Construction Section	NO	Competitive Bidding	27-Apr-20	April 28 - May 04, 2020	05-May-20	18-May-20	18-May-20	May 19 - 25, 2020	May 26 - June 01, 2020	01-Jun-20					GoP	14,925,000.00	14,925,000.00	14,470,219.92	14,470,219.92	ZENAIDA T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	28-Apr-20	28-Apr-20	28-Apr-20	28-Apr-20	28-Apr-20	SHORT OF AWARD
20KK0125	Construction of 2 STY 4 CL, Talisay Elementary School, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	17-Jun-20	June 19 - 25, 2020	26-Jun-20										GoP	12,803,261.69	12,803,261.69			ZENAIDA T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	18-Jun-20	18-Jun-20	18-Jun-20	18-Jun-20	18-Jun-20	FOR BIDDING
20KK0126	Construction of 1 STY 2 CL, Damayuhan NHS, Magsaysay (Linugos), Misamis Oriental	Construction Section	NO	Competitive Bidding	17-Jun-20	June 19 - 25, 2020	26-Jun-20										GoP	6,380,000.00	6,380,000.00			ZENAIDA T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	18-Jun-20	18-Jun-20	18-Jun-20	18-Jun-20	18-Jun-20	FOR BIDDING
20KK0127	Construction of 2 UNITS 1 STY 2 CL, Lantad IS, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	17-Jun-20	June 19 - 25, 2020	26-Jun-20										GoP	11,800,000.00	11,800,000.00			ZENAIDA T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	18-Jun-20	18-Jun-20	18-Jun-20	18-Jun-20	18-Jun-20	FOR BIDDING
20KK0128	Construction of 2 STY 6 CL, Sangalan Integrated School, Brgy. Sangalan, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	23-Jun-20	June 24 - 30, 2020											GoP	17,469,503.37	17,469,503.37			ZENAIDA T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	24-Jun-20	24-Jun-20	24-Jun-20	24-Jun-20	24-Jun-20	FOR BIDDING
20KK0129	Construction of 3 STY 12 CL, Binitanan ES, Brgy. Binitanan, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	23-Jun-20	June 24 - 30, 2020											GoP	41,970,000.00	41,970,000.00			ZENAIDA T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	24-Jun-20	24-Jun-20	24-Jun-20	24-Jun-20	24-Jun-20	FOR BIDDING
20KK0130	Repair and Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Panabot, Kinogutan, Misamis Oriental	Construction Section	NO	Competitive Bidding	23-Jun-20	June 24 - 30, 2020											GoP	1,980,000.00	1,980,000.00			ZENAIDA T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	24-Jun-20	24-Jun-20	24-Jun-20	24-Jun-20	24-Jun-20	FOR BIDDING
Total Allotted Budget of On-going Procurement Activities																	1,316,928,008.92											

Prepared by:


DONELL MARK F. BARANDA
BAC Secretariat

Recommended for Approval by:


MARCELINO C. CABEGUIN, JR.
BAC Chairperson

APPROVED:


MARIBEL FRANCES L. ONG, A.E.R.
Head of the Procuring Entity

ANNEX B

(DPWH - MISAMIS ORIENTAL FIRST DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2020 - GOODS & SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																		
2019-12-267	Office Supplies to be used at DPWH-MOFDEO	ADMIN	NO	NP-53.1 Two Failed Biddings	n/a	06/30-07/07/2020	n/a	n/a	25-Mar-20	25-Mar-20	26-Mar-20	25-Mar-20	27-Mar-20	30-Mar-20	31-Mar-20	15-Apr-20		GoP	302,215.00			302,215.00	200,751.00		200,751.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-01-001	Mailing of Various Communication of DPWH-MOFDEO from January to December 2020	ADMIN	NO	NP-53.1 Two Failed Biddings	n/a	06/19-29/2020	n/a	n/a	25-Mar-20	25-Mar-20	26-Mar-20	26-Mar-20	27-Mar-20	30-Mar-20	31-Mar-20	15-Apr-20		GoP	122,800.00			122,800.00	122,700.00		122,700.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-01-005	Supply, Delivery and Printing of Annual Report 2019	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	06/08-15/2020	n/a	n/a	04-Mar-20	04-Mar-20	05-Mar-20	05-Mar-20	06-Mar-20	09-Mar-20	10-Mar-20	25-Mar-20		GoP	24,570.00			24,570.00	24,360.00		24,360.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-01-006	Supply and Delivery of Electrical Supplies to be used at DPWH-MOFDEO	PDS	NO	NP-53.1 Two Failed Biddings	n/a	06/02-09/2020	n/a	n/a	25-Mar-20	25-Mar-20	26-Mar-20	26-Mar-20	27-Mar-20	30-Mar-20	31-Mar-20	15-Apr-20		GoP	86,900.00			86,900.00	85,740.00		85,740.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-01-007	Purchase of Labeling Machine to be used in the tagging of supplies, materials, and equipment	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	05/27-06/03/2020	n/a	n/a	26-Feb-20	26-Feb-20	27-Feb-20	27-Feb-20	28-Feb-20	02-Mar-20	03-Mar-20	18-Mar-20		GoP	48,000.00			48,000.00	47,800.00		47,800.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-01-008	Supply and Delivery of Consumable Supplies to be used at Procurement Unit for HP Laserjet Printer	ODE	NO	NP-53.9 - Small Value Procurement	n/a	06/22-29/2020	n/a	n/a	04-Mar-20	04-Mar-20	05-Mar-20	05-Mar-20	06-Mar-20	09-Mar-20	10-Mar-20	25-Mar-20		GoP	45,000.00			45,000.00	33,800.00		33,800.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-02-009	Supply and Delivery of Asphalt Crack Sealing Machine	MAINT	NO	Competitive Bidding	n/a	06/09-19/2020	n/a	n/a	24-Mar-20	24-Mar-20	25-Mar-20	26-Mar-20	26-Mar-20	30-Mar-20	31-Mar-20	01-Apr-20	16-Apr-20		GoP	425,000.00			425,000.00	422,500.00		422,500.00	COA AGGAP CDCCCIF, INC.	03-Mar-20	03-Mar-20	03-Mar-20	03-Mar-20	03-Mar-20	n/a	
2020-02-010	Supply and Delivery of Emulsified Asphalt Sprayer Machine	MAINT	NO	Competitive Bidding	n/a	06/08-15/2020	n/a	n/a	24-Mar-20	24-Mar-20	25-Mar-20	26-Mar-20	26-Mar-20	30-Mar-20	31-Mar-20	01-Apr-20	16-Apr-20		GoP	300,000.00			300,000.00	298,300.00		298,300.00	COA AGGAP CDCCCIF, INC.	03-Mar-20	03-Mar-20	03-Mar-20	03-Mar-20	03-Mar-20	n/a	
2020-02-012	Supply and Delivery of HP 83A Toner to be used at Finance Section	FINANCE	NO	NP-53.9 - Small Value Procurement	n/a	06/08-15/2020	n/a	n/a	04-Mar-20	04-Mar-20	05-Mar-20	05-Mar-20	06-Mar-20	09-Mar-20	10-Mar-20	25-Mar-20		GoP	49,995.00			49,995.00	47,850.00		47,850.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-02-013	Supply and Delivery of Desktop Computer to be used at Finance Section	FINANCE	NO	NP-53.1 Two Failed Biddings	n/a	06/08-15/2020	n/a	n/a	25-Mar-20	25-Mar-20	26-Mar-20	26-Mar-20	27-Mar-20	30-Mar-20	31-Mar-20	15-Apr-20		GoP	100,000.00			100,000.00	95,000.00		95,000.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-02-014	Supply and Delivery of LPG Refill to be used for the Thermoplastic and Kneading Machine	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/04-15/2020	n/a	n/a	09-Mar-20	09-Mar-20	10-Mar-20	10-Mar-20	11-Mar-20	12-Mar-20	13-Mar-20	28-Mar-20		GoP	29,700.00			29,700.00	29,250.00		29,250.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-02-015	Supply and Delivery of Zumba Uniform to be used by DPWH-MOFDEO Personnel	ADMIN	NO	NP-53.1 Two Failed Biddings	n/a	06/04-15/2020	n/a	n/a	24-Apr-20	24-Apr-20	27-Apr-20	27-Apr-20	28-Apr-20	29-Apr-20	30-Apr-20	15-May-20		GoP	264,000.00			264,000.00	224,400.00		224,400.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-02-016	Supply and Delivery of Desktop Computer to be used at Administrative Section	ADMIN	NO	NP-53.1 Two Failed Biddings	n/a	06/04-15/2020	n/a	n/a	24-Apr-20	24-Apr-20	25-Apr-20	25-Apr-20	26-Apr-20	29-Apr-20	30-Apr-20	15-May-20		GoP	100,000.00			100,000.00	95,000.00		95,000.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-02-019	Supply and Delivery of Alternator to be used for the Repair/Maintenance of Kia with Plate No. EH-3834	PDS	NO	NP-53.9 - Small Value Procurement	n/a	06/04-15/2020	n/a	n/a	21-Apr-20	21-Apr-20	22-Apr-20	22-Apr-20	23-Apr-20	24-Apr-20	27-Apr-20	12-May-20		GoP	13,500.00			13,500.00	13,300.00		13,300.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-02-020	Supply and Delivery of Materials to be used for the Repair/Maintenance of Drainage Canal along BCIR and Gingoog Wharf Road	MAINT	NO	Competitive Bidding	n/a	06/04-15/2020	n/a	n/a	02-Apr-20	02-Apr-20	03-Apr-20	04-Apr-20	04-Apr-20	08-Apr-20	13-Apr-20	14-Apr-20	29-Apr-20		GoP	338,727.00			338,727.00	338,645.00		338,645.00	COA AGGAP CDCCCIF, INC.	24-Mar-20	24-Mar-20	24-Mar-20	24-Mar-20	24-Mar-20	n/a	
2020-02-025	Supply and Delivery of Tubeless Tire to be used for the Repair/Maintenance of Toyota Innova Plate No. 150403	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	06/04-15/2020	n/a	n/a	25-Mar-20	25-Mar-20	26-Mar-20	26-Mar-20	27-Mar-20	30-Mar-20	31-Mar-20	15-Apr-20		GoP	30,200.00			30,200.00	30,000.00		30,000.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-02-026	Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Suzuki Daihatsu Plate No. 101603A	CONST	NO	NP-53.9 - Small Value Procurement	n/a	06/04-15/2020	n/a	n/a	25-Mar-20	25-Mar-20	26-Mar-20	26-Mar-20	27-Mar-20	30-Mar-20	31-Mar-20	15-Apr-20		GoP	15,220.00			15,220.00	15,070.00		15,070.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-02-027	Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Mitsubishi Strada with Temp. No. 101607	CONST	NO	NP-53.9 - Small Value Procurement	n/a	06/05-11/2020	n/a	n/a	25-Mar-20	25-Mar-20	26-Mar-20	26-Mar-20	27-Mar-20	30-Mar-20	31-Mar-20	15-Apr-20		GoP	8,050.00			8,050.00	7,980.00		7,980.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-02-028	Supply and Delivery of Tire and Battery to be used for the Repair/Maintenance of Mitsubishi Strada with Temp. No. 150405	CONST	NO	NP-53.1 Two Failed Biddings	n/a	n/a	n/a	n/a	24-Apr-20	24-Apr-20	25-Apr-20	25-Apr-20	26-Apr-20	29-Apr-20	30-Apr-20	15-May-20		GoP	71,000.00			71,000.00	70,300.00		70,300.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-02-029	Supply and Delivery of Tubeless Tire to be used for Repair/Maintenance of Ford Ranger with Temp. No. 101602B	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/22-29/2020	n/a	n/a	29-Jun-20	29-Jun-20	30-Jun-20	30-Jun-20	01-Jul-20	02-Jul-20	03-Jul-20	18-Jul-20		GoP	54,000.00			54,000.00	53,000.00		53,000.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-02-035	Supply and Delivery of Consumable to be used for the replacement of Drum Cartridge for Fuji Xerox DCS C2020 at Monitoring Unit	CONST	NO	NP-53.9 - Small Value Procurement	n/a	09/23-30/2020	n/a	n/a	13-Apr-20	13-Apr-20	14-Apr-20	14-Apr-20	15-Apr-20	16-Apr-20	17-Apr-20	02-May-20		GoP	39,000.00			39,000.00	38,700.00		38,700.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-02-036	Supply and Delivery of Uninterruptible Power Supply for e-Budget and e-NGAS use at Finance Section	FINANCE	NO	NP-53.9 - Small Value Procurement	n/a	09/23-30/2020	n/a	n/a	10-Mar-20	10-Mar-20	11-Mar-20	11-Mar-20	12-Mar-20	13-Mar-20	16-Mar-20	31-Mar-20		GoP	24,000.00			24,000.00	23,000.00		23,000.00	COA AGGAP CDCCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a		
2020-02-038	Supply and Delivery of Materials to be used for the Repainting of Pavement Marking along BCIR to Balinasag Section	MAINT	NO	Competitive Bidding	n/a	06/22-29/2020	n/a	n/a	26-Mar-20	26-Mar-20	27-Mar-20	28-Mar-20	28-Mar-20	01-Apr-20	02-Apr-20	03-Apr-20	18-Apr-20		GoP	632,250.00			632,250.00	630,900.00		630,900.00	COA AGGAP CDCCCIF, INC.	18-Mar-20	18-Mar-20	18-Mar-20	18-Mar-20	18-Mar-20	n/a	
2020-02-039	Supply and Delivery of HP 83A Toner to be used at Finance Section																																	

2020-03-059	Supply and Delivery of ReflectORIZED Thermoplastic Paint to be used for Repainting of Pavement Marking along GC-R	MAINT	NO	Competitive Bidding	n/a	04/30-05/09/2020	n/a	12-May-20	12-May-20	13-May-20	14-May-20	14-May-20	15-May-20	15-May-20	20-May-20	04-Jun-20		GoP	602,000.00		602,000.00	598,990.00		598,990.00	COA AGGAP CDOCCIF, INC.	29-Apr-20	29-Apr-20	29-Apr-20	29-Apr-20	29-Apr-20	n/a	
2020-04-062	Supply and Delivery of Spare Parts to be used for the Preventive Maintenance of the Generator for IT Equipment	ODE	NO	NP-53.9 - Small Value Procurement	n/a	09/08-18/2020	n/a	n/a	15-Jun-20	15-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20	19-Jun-20	04-Jul-20		GoP	14,400.00		14,400.00				COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-04-063	Supply and Delivery of Tubeless Tire to be used for the Repair/Maintenance of Kia 3834	PDS	NO	NP-53.9 - Small Value Procurement	n/a	05/13-20/2020	n/a	n/a	20-May-20	20-May-20	21-May-20	21-May-20	25-May-20	28-May-20	27-May-20	11-Jun-20		GoP	38,000.00		38,000.00	34,000.00		34,000.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-04-064	Supply and Delivery of ReflectORIZED Thermoplastic Paint to be used for Repainting of Pavement Marking along GC-R	MAINT	NO	Competitive Bidding	n/a	05/15-21/2020	n/a	25-May-20	28-May-20	27-May-20	28-May-20	28-May-20	01-Jun-20	02-Jun-20	03-Jun-20	18-Jun-20		GoP	608,000.00		608,000.00	598,990.00		598,990.00	COA AGGAP CDOCCIF, INC.	14-May-20	14-May-20	14-May-20	14-May-20	14-May-20	n/a	
2020-05-055	Supply and Delivery of Oxygen and Acetylene Refills to be used for the cutting of damaged guardrails along BCIR and various Motorpool Activities	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	05/13-20/2020	n/a	n/a	20-May-20	20-May-20	21-May-20	21-May-20	25-May-20	28-May-20	27-May-20	11-Jun-20		GoP	48,450.00		48,450.00	48,250.00		48,250.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-05-059	Supply and Delivery of Tubeless Tires to be used for the Repair/Maintenance of Toyota Hiux with Temp. Plate No. 100804/ABC-2101	PDS	NO	NP-53.9 - Small Value Procurement	n/a	06/19-26/2020	n/a	n/a	25-Jun-20	25-Jun-20	29-Jun-20	29-Jun-20	30-Jun-20	02-Jul-20	03-Jul-20	18-Jul-20		GoP	58,000.00		58,000.00	53,000.00		53,000.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-05-072	Supply and Delivery of Battery to be used for the Repair/Maintenance of Mitsubishi Strada with Temp. No. 1016039	CAS	NO	NP-53.9 - Small Value Procurement	n/a	06/08-15/2020	n/a	n/a	15-Jun-20	15-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20	19-Jun-20	04-Jul-20		GoP	12,000.00		12,000.00	8,500.00		8,500.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-05-073	Supply and Delivery of LPG (Refill) to be used for the Thermoplastic Applicator and Kneading Machine	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/02-09/2020	n/a	n/a	09-Jun-20	09-Jun-20	10-Jun-20	10-Jun-20	11-Jun-20	15-Jun-20	16-Jun-20	01-Jul-20		GoP	19,800.00		19,800.00	19,700.00		19,700.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-05-074	Supply and Delivery of SS1 - Emulsified Asphalt to be used for Act. 121 - Patching of Concrete Pavement along GCVR	MAINT	NO	Competitive Bidding	n/a	05/27-06/03/2020	n/a	04-Jun-20	04-Jun-20	05-Jun-20	06-Jun-20	06-Jun-20	10-Jun-20	11-Jun-20	12-Jun-20	27-Jun-20		GoP	821,730.00		821,730.00	819,795.00		819,795.00	COA AGGAP CDOCCIF, INC.	16-May-20	16-May-20	16-May-20	16-May-20	16-May-20	n/a	
2020-05-078	Supply and Delivery of Tubeless Tire to be used for Repair/Maintenance of Toyota Hiux with Temp. Plate No. VE-8727	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/22-29/2020	n/a	n/a	29-Jun-20	29-Jun-20	30-Jun-20	30-Jun-20	01-Jul-20	02-Jul-20	03-Jul-20	18-Jul-20		GoP	58,000.00		58,000.00	53,000.00		53,000.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-05-081	Supply and Delivery of Tubeless Tire to be used for the Repair/Maintenance of Nissan Navara with Plate No. OX-2412	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/09-16/2020	n/a	n/a	16-Jun-20	16-Jun-20	17-Jun-20	17-Jun-20	18-Jun-20	19-Jun-20	12-Jul-20	27-Jul-20		GoP	54,000.00		54,000.00	53,000.00		53,000.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-05-082	Supply and Delivery of Cement and Sand to be used for Motorpool Wall Plastering	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/08-15/2020	n/a	n/a	15-Jun-20	15-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20	19-Jun-20	04-Jul-20		GoP	16,600.00		16,600.00	16,500.00		16,500.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-05-083	Supply and Delivery of Cutting Disk and Welding Rod to be used for cutting Road Signs along BCIR	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/08-15/2020	n/a	n/a	15-Jun-20	15-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20	19-Jun-20	04-Jul-20		GoP	39,000.00		39,000.00	38,000.00		38,000.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-05-086	Supply and Delivery of Hydraulic Fluid to be used at DPWH-MOFDEO Motorpool	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/05-15/2020	n/a	n/a	15-Jun-20	15-Jun-20	16-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20	19-Jun-20	04-Jul-20		GoP	40,600.00		40,600.00	30,400.00		30,400.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-05-096	Supply and Delivery of Timekeeping Device to be used at DE's Office and 2nd Floor of DPWH-MOFDEO	ODE	NO	NP-53.9 - Small Value Procurement	n/a	06/05-11/2020	n/a	n/a	11-Jun-20	11-Jun-20	15-Jun-20	15-Jun-20	16-Jun-20	17-Jun-20	18-Jun-20	03-Jul-20		GoP	26,200.00		26,200.00	24,800.00		24,800.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-05-097	Purchase of Postage Stamps to be used for mailing various communication at DPWH-MOFDEO	ADMIN	NO	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	08-Jun-20	08-Jun-20	n/a	n/a	09-Jun-20	10-Jun-20	11-Jun-20	26-Jun-20		GoP	21,850.00		21,850.00	21,850.00		21,850.00	COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
Total Allotted Budget of Procurement Activities																		10,490,463.00														
Total Contract Price of Procurement Activities Conducted																								10,111,046.00								
Total Savings (Total Allotted Budget - Total Contract Price)																								379,417.00								


ON-GOING PROCUREMENT ACTIVITIES																																	
2020-05-087	Supply and Delivery of Consumable Supplies to be used for Kyocera Printers at BAC, Supply, Cash Unit, Construction, PDS and Maintenance Section	ODE	NO	NP-53.9 - Small Value Procurement	n/a	06/03-07/07/2020	n/a	n/a										GoP	151,200.00		151,200.00					COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-05-087	Supply and Delivery of Nylon to be used for Vegetation Control along BCIR and GCVR Section	MAINT	NO	Competitive Bidding	n/a	06/04-15/2020	16-Jun-20	30-Jun-20	30-Jun-20									GoP	227,500.00		227,500.00					COA AGGAP CDOCCIF, INC.	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	n/a	
2020-05-088	Supply and Delivery of Road Primer to be used for the Thermoplastic Application along BCIR	MAINT	NO	Competitive Bidding	n/a	06/04-15/2020	16-Jun-20	30-Jun-20	30-Jun-20									GoP	495,000.00		495,000.00					COA AGGAP CDOCCIF, INC.	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	n/a	
2020-05-089	Supply and Delivery of Sand to be used for Asphaltting Works along BCIR	MAINT	NO	Competitive Bidding	n/a	06/04-15/2020	16-Jun-20	30-Jun-20	30-Jun-20									GoP	180,000.00		180,000.00					COA AGGAP CDOCCIF, INC.	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	n/a	
2020-05-090	Supply and Delivery of Asphalt Pen. Grade 60/70 to be used for Act. 112 - Cracks and Joint Sealing of Concrete Pavement along BCIR	MAINT	NO	Competitive Bidding	n/a	06/04-15/2020	16-Jun-20	30-Jun-20	30-Jun-20									GoP	822,500.00		822,500.00					COA AGGAP CDOCCIF, INC.	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	n/a	
2020-05-091	Supply and Delivery of Grasscutter/Brush/Cutter to be used by Maintenance Roadside Worker for Vegetation Control along BCIR and GCVR	MAINT	NO	Competitive Bidding	n/a	06/04-15/2020	16-Jun-20	30-Jun-20	30-Jun-20									GoP	300,000.00		300,000.00					COA AGGAP CDOCCIF, INC.	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	n/a	
2020-05-093	Supply, Delivery and Installation of Regulatory Signs along GCVR	MAINT	NO	Competitive Bidding	n/a	06/04-15/2020	16-Jun-20	30-Jun-20	30-Jun-20									GoP	1,308,728.00		1,308,728.00					COA AGGAP CDOCCIF, INC.	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	n/a	
2020-06-095	Supply, Delivery and Replacement/Installation of Pavement Studs	MAINT	NO	Competitive Bidding	n/a	06/04-15/2020	16-Jun-20	30-Jun-20	30-Jun-20									GoP	1,996,500.00		1,996,500.00					COA AGGAP CDOCCIF, INC.	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	n/a	
2020-06-099	Supply and Delivery of Uniforms to be used by the Roadside Maintenance Personnel	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/23-30/2020	n/a	n/a	30-Jun-20	30-Jun-20								GoP	260,000.00		260,000.00					COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-06-100	Supply and Delivery of Safety Gears to be used by Maintenance Laborers	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/23-30/2020	n/a	n/a	30-Jun-20	30-Jun-20								GoP	270,000.00		270,000.00					COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-06-098	Supply and Delivery of Dieseloline to be used by DPWH-MOFDEO Service Vehicle of the District Engineer	ODE	NO	NP-53.9 - Small Value Procurement	n/a	06/22-29/2020	n/a	n/a	29-Jun-20	29-Jun-20	30-Jun-20	30-Jun-20						GoP	49,000.00		49,000.00					COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-06-103	Purchase of Rope to be used for Pruning Activities of DPWH-MOFDEO	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/22-29/2020	n/a	n/a	29-Jun-20	29-Jun-20	30-Jun-20	30-Jun-20						GoP	11,500.00		11,500.00					COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-06-106	Supply and Delivery of Consumable Office Supplies for Inco-35 printer to be used at Finance Section	FINANCE	NO	NP-53.9 - Small Value Procurement	n/a	06/22-29/2020	n/a	n/a	29-Jun-20	29-Jun-20	30-Jun-20	30-Jun-20						GoP	48,600.00		48,600.00					COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-06-107	Supply and Delivery of Paint to be used for Bridge Repainting along BCIR	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/22-29/2020	n/a	n/a	29-Jun-20	29-Jun-20	30-Jun-20	30-Jun-20						GoP	110,000.00		110,000.00					COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-06-108	Purchase of Computer Supply to be used at Procurement unit for Back-up of Various Files (Goods, Infra, Consultants)	ODE	NO	NP-53.9 - Small Value Procurement	n/a	06/22-29/2020	n/a	n/a	29-Jun-20	29-Jun-20	30-Jun-20	30-Jun-20						GoP	15,000.00		15,000.00					COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-06-115	Purchase of Safety Devices to be used during Road Repair	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/22-29/2020	n/a	n/a	29-Jun-20	29-Jun-20	30-Jun-20	30-Jun-20						GoP	154,000.00		154,000.00					COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-06-116	Supply and Delivery of Wheelbarrow to be used for hauling of materials and unwanted materials along National Roads	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/30-07/07/2020	n/a	n/a										GoP	28,000.00		28,000.00					COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-06-118	Supply and Delivery of Tires to be used for the Repair/Maintenance of Man Diesel Dumptruck with DPWH No. H3-6480	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/30-07/07/2020	n/a	n/a										GoP	96,600.00		96,600.00					COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
2020-06-121	Supply and Delivery of Materials to be used for the Fabrication of ROW Monument along BCIR (Subongogon-Laganglong Section)	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	06/30-07/07/2020	n/a	n/a										GoP	187,500.00		187,500.00					COA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
Total Allotted Budget of On-going Procurement Activities																		6,711,628.00															

ANNEX B

(DPWH - MISAMIS ORIENTAL FIRST DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2020 - CONSULTING SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
20CSKK0002	Conduct of Soil Testing/Exploration for the Project Re: Construction of Multi-Purpose Building, Brgy. 26, Gingoog City, Misamis Oriental	Planning and Design Section	NO	Competitive Bidding	11-Feb-20	February 12 - 18, 2020	04-Mar-20	24-Feb-20	16-Mar-20	March 17 - 21, 2020	March 26 - 27, 2020	27-Mar-20	30-Mar-20	April 03 - 06, 2020	07-Apr-20			GoP	500,000.00		500,000.00	348,000.00		348,000.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	12-Feb-20	12-Feb-20	12-Feb-20	12-Feb-20	12-Feb-20	AWARDED
20CSKK0003	Conduct of Relocation Survey of Road-Right-of-Way (RROW) of Municipalities of Lagonglong, Salay, and Binuangan, All Barangays along Butuan-Cagayan de Oro-Iligan Road (BCIR) within the Three (3) Municipalities	Planning and Design Section	NO	Competitive Bidding	26-Mar-20	March 27 - April 02, 2020	15-Apr-20	06-Apr-20	27-Apr-20	April 28 - May 06, 2020	May 07 - 08, 2020	08-May-20	11-May-20	May 21 - 22, 2020	23-May-20			GoP	672,005.34		672,005.34	671,925.00		671,925.00	ZENAIDA T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	27-Mar-20	27-Mar-20	27-Mar-20	27-Mar-20	27-Mar-20	AWARDED
Total Alloted Budget of Procurement Activities																			1,172,005.34												
Total Contract Price of Procurement Activites Conducted																						1,019,925.00									
Total Savings (Total Alloted Budget - Total Contract Price)																						152,080.34									
ON-GOING PROCUREMENT ACTIVITIES																															
20CSKK0001	Conduct of Preliminary Detailed Engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Construction of By-Pass and Diversion Road, Gingoog By-pass Road, Misamis Oriental (Phase IV), Gingoog City, Misamis Oriental	Planning and Design Section	YES	Competitive Bidding	12-Dec-19	December 13 - 19, 2020	27-Dec-19	20-Dec-19	08-Jan-20	January 09 - 19, 2020	January 23 - 24, 2020	24-Jan-20						GoP	912,037.25		912,037.25	830,000.00		830,000.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	13-Dec-19	13-Dec-19	13-Dec-19	13-Dec-19	13-Dec-19	SHORT OF AWARD
20CSKK0004	Conduct of Relocation Survey of Road-Right-of-Way (RROW) of Municipalities of Kingutan, Balingoan and Talisayan, All Barangays along Butuan-Cagayan de Oro-Iligan Road (BCIR) within Municipalities of Kingutan, Balingoan and Talisayan	Planning and Design Section	NO	Competitive Bidding	10-Jun-20	June 11 - 17, 2020	25-Jun-20	18-Jun-20										GoP	785,119.56		785,119.56				ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	11-Jun-20	11-Jun-20	11-Jun-20	11-Jun-20	11-Jun-20	FOR BIDDING
Total Alloted Budget of On-going Procurement Activities																			1,697,156.81												

Prepared by:


DONELL MARK P. BARANDA
BAC Secretariat

Recommended for Approval by:


MARCELINO O. CORDERO, JR.
BAC Chairperson

APPROVED:


MARIBEL P. ONG, A.E.R.
Head of the Procuring Entity