

ANNEX B

DWPH - Quezon City 2nd District Engineering Office
Procurement Monitoring Report

As of June 30, 2020

Code (UACS/PAP)	Procurement Program/Project	Remarks (brief description of Program/Project)	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																															
20-OG-0001	Rehabilitation of Buaya to Evangelista Creek, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	N/A	10/27/2019	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2020	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	2,939,178.28	N/A	2,939,178.28	2,846,492.27		2,846,492.27	(1) COA (1) NACAP (1) VACC	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2020	N/A	
20-OG-0002	Rehabilitation of Drainage System, Brgy. West Kamias, Quezon City	Rehabilitation / Major Repair of Flood Control Structure	Construction Section	Competitive Bidding	10/21/2019	10/27/2019	11/4/2019	11/15/2019	11/15/2019	12/4/2019	12/16/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	5,879,893.08	N/A	5,879,893.08	5,691,975.61		5,691,975.61	(1) COA (1) NACAP (1) VACC	11/4/2019	11/15/2019	11/15/2019	12/4/2019	12/16/2019	N/A	
20-OG-0003	Rehabilitation of Drainage System, Brgy. San Roque, Quezon City	Rehabilitation / Major Repair of Flood Control Structure	Construction Section	Competitive Bidding	10/21/2019	10/27/2019	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	9,799,360.09	N/A	9,799,360.09	9,488,176.10		9,488,176.10	(1) COA (1) NACAP (1) VACC	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2019	N/A	
20-OG-0004	Improvement of Roads, and Drainage at Brgy. San Martin de Porres, Quezon City	Upgrading of Drainage Structure along Road	Construction Section	Competitive Bidding	10/21/2019	10/27/2019	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	11,759,018.63	N/A	11,759,018.63	11,112,336.61		11,112,336.61	(1) COA (1) NACAP (1) VACC	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2019	N/A	
20-OG-0006	Retrofitting / Strengthening of Permanent Bridge, Katipunan Viaduct (SB) (B03323LZ) along C-5 Road, Quezon City	Retrofitting / Strengthening of Permanent Bridges	Maintenance Section	Competitive Bidding	10/21/2019	10/27/2019	11/4/2019	11/15/2019	11/15/2019	12/4/2019	12/16/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	14,699,533.59	N/A	14,699,533.59	14,361,218.31		14,361,218.31	(1) COA (1) NACAP (1) VACC	11/4/2019	11/15/2019	11/15/2019	12/4/2019	12/16/2019	N/A	
20-OG-0007	Rehabilitation of Drainage System, Brgy. Quirino 2A, Quezon City	Rehabilitation / Major Repair of Flood Control Structure	Construction Section	Competitive Bidding	10/21/2019	10/27/2019	11/4/2019	11/15/2019	11/15/2019	12/4/2019	12/16/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	18,619,398.38	N/A	18,619,398.38	18,035,588.43		18,035,588.43	(1) COA (1) NACAP (1) VACC	11/4/2019	11/15/2019	11/15/2019	12/4/2019	12/16/2019	N/A	
20-OG-0008	Rehabilitation of Drainage System, Brgy. Loyola Heights, Quezon City	Rehabilitation / Major Repair of Flood Control Structure	Construction Section	Competitive Bidding	10/21/2019	10/27/2019	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	24,499,487.59	N/A	24,499,487.59	23,739,498.56		23,739,498.56	(1) COA (1) NACAP (1) VACC	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2019	N/A	
20-OG-0009	Rehabilitation of Culiat Creek, Brgy. Old Balara, Quezon City	Rehabilitation / Major Repair of Flood Control Structure	Construction Section	Competitive Bidding	10/21/2019	10/27/2019	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	19,360,208.21	N/A	19,360,208.21	18,754,699.00		18,754,699.00	(1) COA (1) NACAP (1) VACC	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2019	N/A	
20-OG-0010	Rehabilitation of Drainage System, Brgy. Masagana, Quezon City	Rehabilitation / Major Repair of Flood Control Structure	Construction Section	Competitive Bidding	10/21/2019	10/27/2019	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2020	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	9,799,201.62	N/A	9,799,201.62	9,490,420.69		9,490,420.69	(1) COA (1) NACAP (1) VACC	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2020	N/A	
20-OG-0011	Rehabilitation of Drainage System, Brgy. Bagumbuhay, Quezon City	Rehabilitation / Major Repair of Flood Control Structure	Construction Section	Competitive Bidding	10/21/2019	10/27/2019	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2020	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	7,839,668.26	N/A	7,839,668.26	7,456,480.00		7,456,480.00	(1) COA (1) NACAP (1) VACC	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2020	N/A	
20-OG-0012	Improvement of Roads, at Barangay Botocan, Quezon City	Rehabilitation of Concrete Roads	Construction Section	Competitive Bidding	10/21/2019	10/27/2019	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/19	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	8,329,574.24	N/A	8,329,574.24	7,913,471.51		7,913,471.51	(1) COA (1) NACAP (1) VACC	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/19	N/A	
20-OG-0013	Rehabilitation of Drainage System at Xavierville Ave., Quezon City	Rehabilitation / Major Repair of Flood Control Structure	Construction Section	Competitive Bidding	10/21/2019	10/27/2019	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2020	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	19,599,354.25	N/A	19,599,354.25	18,971,780.45		18,971,780.45	(1) COA (1) NACAP (1) VACC	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2020	N/A	
20-OG-0014	Rehabilitation of Drainage System, Brgy. Blue Ridge A, Quezon City	Rehabilitation / Major Repair of Flood Control Structure	Construction Section	Competitive Bidding	10/21/2019	10/27/2019	11/4/2019	11/15/2019	11/15/2019	11/22/2019	12/4/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	19,599,900.70	N/A	19,599,900.70	18,976,141.16		18,976,141.16	(1) COA (1) NACAP (1) VACC	11/4/2019	11/15/2019	11/15/2019	11/22/2019	12/4/2019	N/A	
20-OG-0015	Rehabilitation of Drainage System, Camp Aguinaldo, Quezon City	Rehabilitation / Major Repair of Flood Control Structure	Construction Section	Competitive Bidding	10/21/2019	10/27/2019	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2020	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	19,599,606.32	N/A	19,599,606.32	18,972,111.54		18,972,111.54	(1) COA (1) NACAP (1) VACC	11/4/2019	11/15/2019	11/15/2019	12/5/2019	12/16/2020	N/A	
20-OG-0016	Construction of Multi-Purpose Building, Brgy. Old Balara, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	N/A	10/27/2019	11/4/2019	11/15/2019	11/15/2019	11/16/2020	11/27/2020	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	1,979,998.16	N/A	1,979,998.16	1,900,734.03		1,900,734.03		11/4/2019	11/15/2019	11/15/2019	11/16/2020	11/27/2020	N/A	
20-OG-0017	Rehabilitation of Drainage System, Brgy. Uugong Norte, Quezon City	Rehabilitation / Major Repair of Flood Control Structure	Construction Section	Competitive Bidding	10/24/2019	10/30/2019	11/6/2019	11/18/2019	11/18/2019	12/5/2019	12/16/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	43,749,967.29	N/A	43,749,967.29	42,393,862.02		42,393,862.02	(1) COA (1) NACAP (1) VACC	11/6/2019	11/18/2019	11/18/2019	12/5/2019	12/16/2019	N/A	
20-OG-0018	Construction of Male and Female EP Barracks, Phase 2, General Headquarters, Camp General Emilio Aguinaldo, Quezon City	Construction of Other Building	Construction Section	Competitive Bidding	10/24/2019	10/30/2019	11/6/2019	11/18/2019	11/18/2019	11/27/2019	12/4/2019	2/11/2020	2/13/2020	2/14/2020	N/A	N/A	GAA 2020	61,518,141.07	N/A	61,518,141.07	59,273,066.52		59,273,066.52	(1) COA (1) NACAP (1) VACC	11/6/2019	11/18/2019	11/18/2019	11/27/2019	12/4/2019	N/A	
20-OG-0019	Widening of Bonny Serrano Avenue, Quezon City	Road Widening	Construction Section	Competitive Bidding	10/24/2019	10/30/2019	11/6/2019	11/18/2019	11/18/2019	11/27/2019	12/4/2019	2/11/2020	2/13/2020	2/14/2020	N/A	N/A	GAA 2020	81,278,336.29	N/A	81,278,336.29	76,726,869.57		76,726,869.57	(1) COA (1) NACAP (1) VACC	11/6/2019	11/18/2019	11/18/2019	11/27/2019	12/4/2019	N/A	
20-OG-0020	Construction of Perimeter Road, Camp General Emilio Aguinaldo, Quezon City	Road and Drainage Construction	Construction Section	Competitive Bidding	10/24/2019	10/30/2019	11/6/2019	11/18/2019	11/18/2019	11/27/2019	12/4/2019	2/11/2020	2/13/2020	2/14/2020	N/A	N/A	GAA 2020	86,849,569.37	N/A	86,849,569.37	82,420,346.00		82,420,346.00	(1) COA (1) NACAP (1) VACC	11/6/2019	11/18/2019	11/18/2019	11/27/2019	12/4/2019	N/A	

20-OG-0021	Preventive Maintenance of Road: Asphalt Overlay - V. Luna Rd. Network - (S05584LZ) Chainage 000 - Chainage 161, (S05586LZ) Chainage 000 - Chainage 150, Quezon City	Asphalt Overlay	Maintenance Section	Competitive Bidding	N/A	11/2/2019	11/8/2019	11/21/2019	11/21/2019	11/27/2019	12/4/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	2,902,107.18	N/A	2,902,107.18	2,856,253.89		2,856,253.89	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	11/27/2019	12/4/2019	N/A	
20-OG-0022	Preventive Maintenance of Road: Asphalt Overlay - V. Luna Rd. Network - (S05579LZ) Chainage 000 - Chainage 283, Quezon City	Asphalt Overlay	Maintenance Section	Competitive Bidding	N/A	11/2/2019	11/8/2019	11/21/2019	11/21/2019	11/27/2019	12/4/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	3,159,407.67	N/A	3,159,407.67	3,109,409.03		3,109,409.03	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	11/27/2019	12/4/2019	N/A	
20-OG-0023	Preventive Maintenance of Road: Asphalt Overlay - 15th Ave - K0012 + 088 - K0012 + 448, Quezon City	Asphalt Overlay	Maintenance Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	5,287,377.43	N/A	5,287,377.43	5,023,240.86		5,023,240.86	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	N/A	
20-OG-0024	Preventive Maintenance of Road: Asphalt Overlay - NIA North Rd - (S05149LZ) Chainage 000 - Chainage 245, Quezon City	Asphalt Overlay	Maintenance Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	6,387,187.20	N/A	6,387,187.20	6,035,964.16		6,035,964.16	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	N/A	
20-OG-0025	Preventive Maintenance of Road: Asphalt Overlay - Tomas Moralo - K0009 + 1173 - K0009 + 1413, Quezon City	Asphalt Overlay	Maintenance Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	7,740,328.50	N/A	7,740,328.50	7,740,328.50		7,740,328.50	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	N/A	
20-OG-0026	Preventive Maintenance of Road: Asphalt Overlay - Kamias Rd - K0010 + (-720) - K0010 + 153, Quezon City	Asphalt Overlay	Maintenance Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	22,344,212.71	N/A	22,344,212.71	22,344,212.71		22,344,212.71	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	N/A	
20-OG-0027	Preventive Maintenance of Road: Asphalt Overlay - E. Rodriguez Jr. Ave - K0014 + 068 - K0014 + 973, Quezon City	Asphalt Overlay	Maintenance Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	29,005,108.83	N/A	29,005,108.83	28,135,154.90		28,135,154.90	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	N/A	
20-OG-0028	Preventive Maintenance of Road: Asphalt Overlay - E. Rodriguez Sr. - K0007 + (-289) - K0007 + (-172); K0007 + 455 - K0008 + 415, Quezon City	Asphalt Overlay	Maintenance Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	30,931,377.22	N/A	30,931,377.22	30,931,377.22		30,931,377.22	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	N/A	
20-OG-0029	Construction of Multi-Purpose Building, Barangay Quirino 2-A, Quezon City	Construction of Multi- Purpose Building	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	3,292,532.58	N/A	3,292,532.58	3,292,532.58		3,292,532.58	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	N/A	
20-OG-0030	Improvement of Roads, at Barangay Sacred Heart, Quezon City	Rehabilitation of Concrete Roads	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	7,838,229.90	N/A	7,838,229.90	7,461,883.00		7,461,883.00	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	N/A	
20-OG-0031	Improvement of Road, at Barangay Central, Quezon City	Rehabilitation of Concrete Roads	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	7,839,355.86	N/A	7,839,355.86	7,462,525.00		7,462,525.00	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	N/A	
20-OG-0032	Improvement of Roads, at Barangay Roxas, Quezon City	Rehabilitation of Concrete Roads	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	7,839,079.75	N/A	7,839,079.75	7,510,049.35		7,510,049.35	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	N/A	
20-OG-0033	Improvement of Roads, At Barangay Lipunan ng Crame, Quezon City	Rehabilitation of Concrete Roads	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	9,790,934.15	N/A	9,790,934.15	9,297,379.00		9,297,379.00	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	N/A	
20-OG-0034	Improvement of Roads, at Barangay Immaculate Conception, Quezon City	Rehabilitation of Concrete Roads	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	12,739,884.16	N/A	12,739,884.16	12,102,746.35		12,102,746.35	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	N/A	
20-OG-0035	Improvement of Roads, At Barangay Doña Imelda, Quezon City	Rehabilitation of Concrete Roads	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	14,695,753.27	N/A	14,695,753.27	13,959,021.25		13,959,021.25	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	N/A	
20-OG-0036	Preventive Maintenance of Road: Concrete Reblocking - Ortigas - Granada Rd - K0010 + (-205) - K0010 + (-106), Quezon City	Concrete Reblocking	Maintenance Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	3,076,858.71	N/A	3,076,858.71	2,923,015.74		2,923,015.74	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	12/4/2019	12/16/2019	N/A	
20-OG-0037	Construction of Multi-Purpose Building, Barangay Bagumbayan, Quezon City	Construction of Multi- Purpose Building	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	3,464,732.72	N/A	3,464,732.72	3,274,296.21		3,274,296.21	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	N/A	
20-OG-0038	Improvement of Roads, at Barangay Valencia, Quezon City	Rehabilitation of Concrete Roads	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	2,939,145.47	N/A	2,939,145.47	2,792,188.18		2,792,188.18	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	N/A	
20-OG-0039	Rehabilitation of Drainage System, Brgy. Blue Ridge B, Quezon City	Rehabilitation / Major Repair of Flood Control Structure	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	12/5/2019	12/16/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	9,799,242.69	N/A	9,799,242.69	9,482,465.40		9,482,465.40	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	12/5/2019	12/16/2019	N/A	
20-OG-0040	Construction of Multi-Purpose Building, Barangay Duyan-Duyan, Quezon City	Construction of Multi- Purpose Building	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/3/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	3,463,882.71	N/A	3,463,882.71	3,273,389.90		3,273,389.90	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/3/2019	N/A	
20-OG-0041	Improvement of Roads, at Barangay Old Capitol Site, Quezon City	Rehabilitation of Concrete Roads	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/3/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	14,699,302.90	N/A	14,699,302.90	13,964,591.94		13,964,591.94	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/3/2019	N/A	
20-OG-0042	Improvement of Roads, at Barangay Krus na Ligas, Quezon City	Rehabilitation of Concrete Roads	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	37,520,974.00	N/A	37,520,974.00	35,458,220.71		35,458,220.71	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	N/A	

20-OG-0043	Improvement / Asphalt Overlay of Road Network at Camp Karingal Compound, Quezon City	Asphalt Overlay	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	19,991,737.74	N/A	19,991,737.74	18,962,154.92		18,962,154.92	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	N/A	
20-OG-0044	Improvement of Roads, at Barangay Santol, Quezon City	Rehabilitation of Concrete Road	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	14,599,523.17	N/A	14,599,523.17	13,796,238.10		13,796,238.10	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	N/A	
20-OG-0045	Improvement of Roads, at Barangay Pinyahan, Quezon City	Rehabilitation of Concrete Road	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	14,699,491.94	N/A	14,699,491.94	13,993,344.45		13,993,344.45	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	N/A	
20-OG-0046	Improvement of Roads, at Barangay San Vicente, Quezon City	Rehabilitation of Concrete Road	Construction Section	Competitive Bidding	10/28/2019	11/2/2019	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	7,838,512.06	N/A	7,838,512.06	7,509,981.00		7,509,981.00	(1) COA (1) NACAP (1) VACC	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	N/A	
20-OG-0047	Concrete of Road and Drainage Rehabilitation, Barangay Pansol, Quezon City	Rehabilitation of Concrete Road	Construction Section	Competitive Bidding	N/A	11/30/2019	12/6/2019	12/19/2019	12/19/2019	12/20/2019	12/27/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	1,979,479.14	N/A	1,979,479.14	1,884,510.50		1,884,510.50	(1) COA (1) NACAP (1) VACC	12/6/2019	12/19/2019	12/19/2019	12/20/2019	12/27/2019	N/A	
20-OG-0048	Rehabilitation of Various Multi-Purpose Buildings, Barangay Quirino 2-C, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	N/A	11/30/2019	12/6/2019	12/19/2019	12/19/2019	12/20/2019	12/27/2019	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	1,979,373.92	N/A	1,979,373.92	1,884,638.00		1,884,638.00	(1) COA (1) NACAP (1) VACC	12/6/2019	12/19/2019	12/19/2019	12/20/2019	12/27/2019	N/A	
20-OG-0049	Construction of Barangay Multi-Purpose Building, Barangay Loyola Heights, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	11/25/2019	11/30/2019	12/6/2019	12/19/2019	12/19/2019	12/20/2019	12/27/2019	2/4/2020	2/6/2020	2/7/2020	N/A	N/A	GAA 2020	6,929,024.91	N/A	6,929,024.91	659,320.08		659,320.08	(1) COA (1) NACAP (1) VACC	12/6/2019	12/19/2019	12/19/2019	12/20/2019	12/27/2019	N/A	
20-OG-0050	Retrofitting/Strengthening of Permanent Bridge, Lagarian Br. 2 (B02345LZ) along Tomas Morato, Quezon City	Retrofitting / Strengthening of Permanent Bridges	Maintenance Section	Competitive Bidding	11/25/2019	11/30/2019	12/6/2019	12/19/2019	12/19/2019	12/20/2019	12/27/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	9,799,090.82	N/A	9,799,090.82	9,277,574.81		9,277,574.81	(1) COA (1) NACAP (1) VACC	12/6/2019	12/19/2019	12/19/2019	12/20/2019	12/27/2019	N/A	
20-OG-0051	Improvement of Roads, Don Alejandro Rocas Ave., Quezon City	Improvement of Roads	Construction Section	Competitive Bidding	11/25/2019	11/30/2019	12/6/2019	12/19/2019	12/19/2019	12/20/2019	12/27/2019	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	29,399,615.77	N/A	29,399,615.77	28,444,463.10		28,444,463.10	(1) COA (1) NACAP (1) VACC	12/6/2019	12/19/2019	12/19/2019	12/20/2019	12/27/2019	N/A	
20-OG-0052	Major Repair Various Center / Residential Care Facilities of DSWD, Quezon City; a) PAL Building - Rehabilitation Sheltered Workshop; b) Main Building - National Vocational Rehabilitation Center; c) Two Storey Cottage with Basement - Silungan sa Barangay Community Center	Rehabilitation / Major Repair of Other Buildings	Maintenance Section	Competitive Bidding		12/1/2019	12/6/2019	12/20/2019	12/20/2019	12/27/2019	12/27/2019	5/21/2020	5/26/2020	5/28/2020	N/A	N/A	GAA 2020	33,757,285.12		33,757,285.12	32,002,008.40		32,002,008.40	(1) COA (1) NACAP (1) VACC	12/6/2019	12/20/2019	12/20/2019	12/27/2019	12/27/2019	N/A	
20-OG-0053	Rehabilitation of Lagarian Creek, Quezon City	Rehabilitation / Major Repair of Flood Control Structure		Competitive Bidding	11/25/2019	12/1/2019	12/6/2019	12/20/2019	12/20/2019	12/27/2019	12/27/2019	9/1/2020	9/3/2020	9/4/2020	N/A	N/A	GAA 2020	53,074,858.47		53,074,858.47	52,946,112.42		52,946,112.42	(1) COA (1) NACAP (1) VACC	12/6/2019	12/20/2019	12/20/2019	12/27/2019	12/27/2019	N/A	
20-OG-0054	Construction of Six (6) Storey Laboratory Building of the Fertilizer and Pesticide Authority (FPA), Quezon City	Construction of Other Building	Construction Section	Competitive Bidding	11/25/2019	12/1/2019	12/6/2019	12/20/2019	12/20/2019	12/27/2019	12/27/2019	4/6/2020	4/8/2020	4/13/2020	N/A	N/A	GAA 2020	58,704,989.89		58,704,989.89	57,009,343.15		57,009,343.15	(1) COA (1) NACAP (1) VACC	12/6/2019	12/20/2019	12/20/2019	12/27/2019	12/27/2019	N/A	
20-OG-0055	Construction of CGEA 25-Bed Station Hospital, Phase 2, Camp General Emilio Aguinaldo, Quezon City	Completion of Other Building	Construction Section	Competitive Bidding	11/25/2019	12/1/2019	12/6/2019	12/20/2019	12/20/2019	12/27/2019	12/27/2019	2/11/2020	2/13/2020	2/14/2020	N/A	N/A	GAA 2020	62,723,409.52		62,723,409.52	60,718,125.68		60,718,125.68	(1) COA (1) NACAP (1) VACC	12/6/2019	12/20/2019	12/20/2019	12/27/2019	12/27/2019	N/A	
20-OG-0056	Construction of Living Quarters at Camp Karingal, Quezon City	Construction of Other Building	Construction Section	Competitive Bidding	11/25/2019	12/1/2019	12/6/2019	12/20/2019	12/20/2019	12/27/2019	12/27/2019	2/11/2020	2/13/2020	2/14/2020	N/A	N/A	GAA 2020	96,499,977.69		96,499,977.69	91,867,980.00		91,867,980.00	(1) COA (1) NACAP (1) VACC	12/6/2019	12/20/2019	12/20/2019	12/27/2019	12/27/2019	N/A	
20-OG-0057	Retrofitting / Strengthening of Permanent Bridge, Katipunan Viaduct (NB) (B03322LZ) along C-5 Road, Quezon City	Retrofitting / Strengthening of Permanent Bridges	Maintenance Section	Competitive Bidding	10/21/2019	10/27/2019	11/4/2019	1/27/2020	1/27/2020	1/30/2020	1/30/2020	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	14,699,336.79	N/A	14,699,336.79	14,258,339.78		14,258,339.78	(1) COA (1) NACAP (1) VACC	11/4/2019	1/27/2020	1/27/2020	1/30/2020	1/30/2020	N/A	
20-OG-0058	Clearing, Grubbing, Desilting, Removal and Hauling of Submerged Garbage from Priority Esteros - Mariabon Creek, Quezon City	Clearing, Grubbing and Desilting	Maintenance Section	Competitive Bidding	1/3/2020	1/8/2020	1/15/2020	1/27/2020	1/27/2020	1/28/2020	1/30/2020	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	14,924,638.50		14,924,638.50	14,327,652.25		14,327,652.25	(1) COA (1) NACAP (1) VACC	1/15/2020	1/27/2020	1/27/2020	1/28/2020	1/30/2020	N/A	
20-OG-0059	Clearing, Grubbing, Desilting, Removal and Hauling of Submerged Garbage from Priority Esteros - Kamas River, Quezon City	Clearing, Grubbing and Desilting	Maintenance Section	Competitive Bidding	1/3/2020	1/8/2020	1/15/2020	1/27/2020	1/27/2020	1/28/2020	1/30/2020	2/3/2020	2/5/2020	2/6/2020	N/A	N/A	GAA 2020	14,924,853.16		14,924,853.16	14,327,860.30		14,327,860.30	(1) COA (1) NACAP (1) VACC	1/15/2020	1/27/2020	1/27/2020	1/28/2020	1/30/2020	N/A	
20-OG-0060	Rehabilitation of Multi-Purpose Building, Barangay Milagrosa, Quezon City	Rehabilitation / Major Repair of Other Buildings	Construction Section	Competitive Bidding	1/13/2020	1/24/2020	1/31/2020	2/12/2020	2/12/2020	2/28/2020	3/4/2020	3/6/2020	3/12/2020	3/13/2020	N/A	N/A	GAA 2020	2,969,868.49		2,969,868.49	2,864,833.52		2,864,833.52	(1) COA (1) NACAP (1) VACC	1/31/2020	2/12/2020	2/12/2020	2/28/2020	3/4/2020	N/A	
20-OG-0061	Road and Drainage Improvement, Area 1 - 6, Barangay Damayang Lagi, Quezon City	Rehabilitation / Major Repair of Drainage Structure	Maintenance Section	Competitive Bidding	1/13/2020	1/24/2020	1/31/2020	2/12/2020	2/12/2020	2/13/2020	2/18/2020	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	2,474,050.90		2,474,050.90	2,371,867.00		2,371,867.00	(1) COA (1) NACAP (1) VACC	1/31/2020	2/12/2020	2/12/2020	2/13/2020	2/18/2020	N/A	
20-OG-0062	Construction of Barangay Multi-Purpose Building, Barangay White Plains, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	1/13/2020	1/24/2020	1/31/2020	2/12/2020	2/12/2020	2/13/2020	2/18/2020	2/20/2020	2/24/2020	2/26/2020	N/A	N/A	GAA 2020	3,464,830.44		3,464,830.44	3,298,625.34		3,298,625.34	(1) COA (1) NACAP (1) VACC	1/31/2020	2/12/2020	2/12/2020	2/13/2020	2/18/2020	N/A	

20-OG-0063	Construction of Perimeter Fence at Firing Range, Camp Karingal, Quezon City	Construction of Other Building	Construction Section	Competitive Bidding	1/13/2020	1/24/2020	1/31/2020	2/12/2020	2/12/2020	2/13/2020	2/18/2020	2/20/2020	2/24/2020	2/26/2020	N/A	N/A	GAA 2020	4,949,139.49		4,949,139.49	4,711,605.95		4,711,605.95	(1) COA (1) NACAP (1) VACC	1/31/2020	2/12/2020	2/12/2020	2/13/2020	2/18/2020	N/A	
20-OG-0064	Construction of Barangay Multi-Purpose Building (Phase 1), Barangay Bagumbayan, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	1/13/2020	1/24/2020	1/31/2020	2/12/2020	2/12/2020	2/13/2020	2/18/2020	2/20/2020	2/24/2020	2/26/2020	N/A	N/A	GAA 2020	6,929,941.08		6,929,941.08	6,597,318.42		6,597,318.42	(1) COA (1) NACAP (1) VACC	1/31/2020	2/12/2020	2/12/2020	2/13/2020	2/18/2020	N/A	
20-OG-0065	Construction of Multi-Purpose Buildings, Barangay Marilag, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	1/13/2020	1/24/2020	1/31/2020	2/12/2020	2/12/2020	2/13/2020	2/18/2020	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	6,929,984.45		6,929,984.45	6,594,636.16		6,594,636.16	(1) COA (1) NACAP (1) VACC	1/31/2020	2/12/2020	2/12/2020	2/13/2020	2/18/2020	N/A	
20-OG-0066	Construction of 2 Storey Multi-Purpose Hall, 3rd Planas, Barangay Kaunlaran, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	1/13/2020	1/24/2020	1/31/2020	2/12/2020	2/12/2020	2/13/2020	2/18/2020	2/20/2020	2/24/2020	2/26/2020	N/A	N/A	GAA 2020	3,959,651.35		3,959,651.35	3,769,917.78		3,769,917.78	(1) COA (1) NACAP (1) VACC	1/31/2020	2/12/2020	2/12/2020	2/13/2020	2/18/2020	N/A	
20-OG-0067	Rehabilitation of San Juan River, Quezon City	Rehabilitation / Major Repair of Flood Control Structure	Construction Section	Competitive Bidding	1/13/2020	1/25/2020	1/31/2020	2/13/2020	2/13/2020	2/14/2020	2/18/2020	2/20/2020	2/24/2020	2/26/2020	N/A	N/A	GAA 2020	49,299,739.84		49,299,739.84	46,984,083.46		46,984,083.46	(1) COA (1) NACAP (1) VACC	1/31/2020	2/13/2020	2/13/2020	2/14/2020	2/18/2020	N/A	
20-OG-0068	Construction / Improvement of GHQ & HSC Firing Range, Phase 3, Camp General Emilio Aguinaldo, Quezon City	Construction of Other Facilities	Construction Section	Competitive Bidding	1/13/2020	1/25/2020	1/31/2020	2/13/2020	2/13/2020	2/14/2020	2/18/2020	2/20/2020	2/24/2020	2/26/2020	N/A	N/A	GAA 2020	57,897,357.39		57,897,357.39	56,047,545.00		56,047,545.00	(1) COA (1) NACAP (1) VACC	1/31/2020	2/13/2020	2/13/2020	2/14/2020	2/18/2020	N/A	
20-OG-0069	Rehabilitation / Reconstruction / Upgrading of Damage Paved Roads - Secondary Roads - South Ave (Timog Ave) - K0009 + 040 - K0009 + 073, K0010 + (-046) - K0010 + 000, K0010 + (-320) - K0010 + (-046), K0010 + 000 - K0009 + 040, Quezon City	Preventive Maintenance of Road: Asphalt Overlay	Maintenance Section	Competitive Bidding	1/13/2020	1/25/2020	1/31/2020	2/13/2020	2/13/2020	2/14/2020	2/18/2020	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	59,951,143.15		59,951,143.15	57,852,843.78		57,852,843.78	(1) COA (1) NACAP (1) VACC	1/31/2020	2/13/2020	2/13/2020	2/14/2020	2/18/2020	N/A	
20-OG-0070	Construction of Multi-Purpose Building (4-Storey Office Quarters), Corps of Professors, AFP, Camp Gen Emilio Aguinaldo, Quezon City	Construction of Other Building	Construction Section	Competitive Bidding	1/13/2020	1/25/2020	1/31/2020	2/13/2020	2/13/2020	2/14/2020	2/18/2020	2/20/2020	2/24/2020	2/26/2020	N/A	N/A	GAA 2020	96,499,991.12		96,499,991.12	93,601,907.61		93,601,907.61	(1) COA (1) NACAP (1) VACC	1/31/2020	2/13/2020	2/13/2020	2/14/2020	2/18/2020	N/A	
20-OG-0071	Construction of Three (3) Storey Building of Karlson Building at NICA Compound, Quezon City	Construction of Other Building	Construction Section	Competitive Bidding	1/13/2020	1/25/2020	1/31/2020	2/13/2020	2/13/2020	2/14/2020	2/18/2020	2/20/2020	2/24/2020	2/26/2020	N/A	N/A	GAA 2020	51,350,233.41		51,350,233.41	49,809,934.41		49,809,934.41	(1) COA (1) NACAP (1) VACC	1/31/2020	2/13/2020	2/13/2020	2/14/2020	2/18/2020	N/A	
20-OG-0072	Construction of Multi-Purpose Building, Block 7, Kaingin 1, Brgy. Pansol, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	N/A	2/8/2020	2/14/2020	2/27/2020	2/27/2020	2/28/2020	3/2/2020	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	2,969,333.89		2,969,333.89	2,875,680.80		2,875,680.80	(1) COA (1) NACAP (1) VACC	2/14/2020	2/27/2020	2/27/2020	2/28/2020	3/2/2020	N/A	
20-OG-0073	Construction of Barangay Multi-Purpose Building and Site Development / Pavement Improvement, Barangay Saint Ignatius, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	N/A	2/8/2020	2/14/2020	2/27/2020	2/27/2020	2/28/2020	3/2/2020	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	3,464,292.46		3,464,292.46	3,325,552.14		3,325,552.14	(1) COA (1) NACAP (1) VACC	2/14/2020	2/27/2020	2/27/2020	2/28/2020	3/2/2020	N/A	
20-OG-0074	Construction of 2 Storey Multi-Purpose Building, Barangay San Vicente, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	2/3/2020	2/8/2020	2/14/2020	2/27/2020	2/27/2020	2/28/2020	3/2/2020	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	7,424,781.55		7,424,781.55	7,127,202.33		7,127,202.33	(1) COA (1) NACAP (1) VACC	2/14/2020	2/27/2020	2/27/2020	2/28/2020	3/2/2020	N/A	
20-OG-0075	Construction of Multi-Purpose Building (Covered Court), Defense Intelligence and Security Group, Department of National Defense, Camp Aguinaldo, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	N/A	2/15/2020	2/21/2020	3/5/2020	3/5/2020	3/6/2020	3/9/2020	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	1,979,321.38		1,979,321.38	1,939,734.95		1,939,734.95	(1) COA (1) NACAP (1) VACC	2/21/2020	3/5/2020	3/5/2020	3/6/2020	3/9/2020	N/A	
20-OG-0076	Construction of Multi-Purpose Building and Pavement Improvement, Barangay East Kamias, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	N/A	2/15/2020	2/21/2020	3/5/2020	3/5/2020	3/6/2020	3/9/2020	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	1,979,849.40		1,979,849.40	1,900,730.60		1,900,730.60	(1) COA (1) NACAP (1) VACC	2/21/2020	3/5/2020	3/5/2020	3/6/2020	3/9/2020	N/A	
20-OG-0077	Construction and Improvement of Various Multi-Purpose Buildings, Barangay Quirino 2-B, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	N/A	2/15/2020	2/21/2020	3/5/2020	3/5/2020	3/6/2020	3/9/2020	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	1,979,804.30		1,979,804.30	1,897,141.37		1,897,141.37	(1) COA (1) NACAP (1) VACC	2/21/2020	3/5/2020	3/5/2020	3/6/2020	3/9/2020	N/A	
20-OG-0078	Construction of 2 Storey Barangay Multi-Purpose Building, Barangay Blue Ridge B, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	N/A	2/15/2020	2/21/2020	3/5/2020	3/5/2020	3/6/2020	3/9/2020	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	3,464,978.99		3,464,978.99	3,326,410.40		3,326,410.40	(1) COA (1) NACAP (1) VACC	2/21/2020	3/5/2020	3/5/2020	3/6/2020	3/9/2020	N/A	
20-OG-0079	Construction of 2 Storey Multi-Purpose Building, Barangay Tatalon, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	N/A	2/15/2020	2/21/2020	3/5/2020	3/5/2020	3/6/2020	3/10/2020	3/18/2020	3/20/2020	3/23/2020	N/A	N/A	GAA 2020	3,959,996.54		3,959,996.54	3,795,182.95		3,795,182.95	(1) COA (1) NACAP (1) VACC	2/21/2020	3/5/2020	3/5/2020	3/6/2020	3/10/2020	N/A	
20-OG-0080	Construction of 2 Storey Multi-Purpose Building with Gymnasium, Barangay Tatalon, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	2/10/2020	2/15/2020	2/21/2020	3/5/2020	3/5/2020	3/6/2020	3/10/2020	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	24,749,981.62		24,749,981.62	23,711,856.75		23,711,856.75	(1) COA (1) NACAP (1) VACC	2/21/2020	3/5/2020	3/5/2020	3/6/2020	3/10/2020	N/A	
20-OG-0081	Repair / Rehabilitation of Quezon City Legislative Building, Brgy. Central, Quezon City	Rehabilitation / Major Repair of Multi-Purpose Building	Construction Section	Competitive Bidding	N/A	2/19/2020	2/26/2020	3/9/2020	3/9/2020	3/10/2020	3/11/2020	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	989,439.58		989,439.58	929,090.72		929,090.72	(1) COA (1) NACAP (1) VACC	2/26/2020	3/9/2020	3/9/2020	3/10/2020	3/11/2020	N/A	
20-OG-0082	Construction of Various, Multi-Purpose Buildings, Barangay Pansol, Quezon City	Construction of Multi-Purpose Building	Construction Section	Competitive Bidding	2/10/2020	2/19/2020	2/26/2020	3/9/2020	3/9/2020	3/10/2020	3/11/2020	FOR LATE RELEASE OF FUNDS			N/A	N/A	GAA 2020	6,929,259.51		6,929,259.51	6,652,444.11		6,652,444.11	(1) COA (1) NACAP (1) VACC	2/26/2020	3/9/2020	3/9/2020	3/10/2020	3/11/2020	N/A	

