



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

Procurement Monitoring Report for July to December 2020 (2nd Semester)


Code (UACS/PA P)	Procurement	Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	
COMPLETED PROCUREMENT ACTIVITIES																			
20DL0225		CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	June 30, 2020	July 1 - 7, 2020	July 8, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020	October 6, 2020	October 7, 2020	October 6, 2020	October 9, 2020			FY 2020 GAA
20DL0226		CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	June 30, 2020	July 1 - 7, 2020	July 8, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020	October 6, 2020	October 7, 2020	October 8, 2020	October 9, 2020			FY 2020 GAA
20DL0227		CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRIBASED INDUSTRIES, ATIMOHAN, QUEZON	Construction Section	No	Competitive Bidding	June 30, 2020	July 1 - 7, 2020	July 8, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020	November 26, 2020	November 27, 2020	December 2, 2020	December 3, 2020			FY 2020 GAA
20DL0228		ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, ATIMOHAN, QUEZON	Construction Section	No	Competitive Bidding	June 30, 2020	July 1 - 7, 2020	July 8, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020	November 26, 2020	November 27, 2020	December 2, 2020	December 3, 2020			FY 2020 GAA
20DL0229		ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 11. REHABILITATION OF FLOOD CONTROL ALONG PIPISIK RIVER, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	June 30, 2020	July 1 - 7, 2020	July 8, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020	October 6, 2020	October 7, 2020	October 8, 2020	October 9, 2020			FY 2020 GAA
20DL0230		IMPLEMENTATION OF VARIOUS NEW AND URGENT INFRASTRUCTURE PROJECTS OF THE DISTRICT 3. GUMACA BYPASS ROAD PHASE III, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	July 3, 2020	July 4 - 10, 2020	July 13, 2020	July 27, 2020	July 27, 2020	July 28, 2020	August 3, 2020	August 17, 2020	August 18, 2020	August 20, 2020	August 24, 2020			FY 2020 AUGMENTATION
20DL0231		IMPLEMENTATION OF VARIOUS NEW AND URGENT INFRASTRUCTURE PROJECTS OF THE DISTRICT, 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIS BEACH, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	July 3, 2020	July 4 - 10, 2020	July 13, 2020	July 27, 2020	July 27, 2020	July 28, 2020	August 3, 2020	August 20, 2020	August 20, 2020	August 24, 2020	August 25, 2020			FY 2020 AUGMENTATION
20DL0232		CONCRETING OF BAGONG SILANG FHR, BRGY. BAGONG SILANG, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	July 22, 2020	July 23 - 29, 2020	July 30, 2020	August 11, 2020	August 11, 2020	August 12, 2020	August 18, 2020	August 20, 2020	August 20, 2020	August 24, 2020	August 25, 2020			01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES
20DL0233		CONCRETING OF BRGY. RIZAL FHR, BRGY. RIZAL, PEREZ, QUEZON	Construction Section	No	Competitive Bidding	July 22, 2020	July 23 - 29, 2020	July 30, 2020	August 11, 2020	August 11, 2020	August 12, 2020	August 18, 2020	August 20, 2020	August 20, 2020	August 24, 2020	August 25, 2020			01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES
20DL0234		CONDUCT OF AUTOMATED TRAFFIC DATA COLLECTION PROGRAM FOR CY 2020	Planning and Design Section	No	Competitive Bidding		August 6 - 12, 2020	August 13, 2020	August 25, 2020	August 25, 2020	August 26, 2020	September 1, 2020							REGULAR AGENCY FUND - GENERAL FUND
20DL0235		LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG MSR, NEW DIVERSION ZIGZAG ROAD, K0155+100 - K0155+200 BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	August 20, 2020	August 21 - 27, 2020	August 28, 2020	September 9, 2020	September 9, 2020	September 10, 2020	September 16, 2020	November 26, 2020	November 27, 2020	December 2, 2020	December 3, 2020			FY 2020 GAA
20DL0236		LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0153+450 - K0153+600, BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	August 20, 2020	August 21 - 27, 2020	August 28, 2020	September 9, 2020	September 9, 2020	September 10, 2020	September 16, 2020	November 26, 2020	November 27, 2020	December 2, 2020	December 3, 2020			FY 2020 GAA
20DL0237		LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0154+150 - K0154+300, BRGY MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	August 20, 2020	August 21 - 27, 2020	August 28, 2020	September 9, 2020	September 9, 2020	September 10, 2020	September 16, 2020	November 26, 2020	November 27, 2020	December 2, 2020	December 3, 2020			FY 2020 GAA




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon IV District Engineering Office
 Barangay Panikhan, Gumaca Quezon

Procurement Monitoring Report for July to December 2020 (2nd Semester)


Code (UACS/PA P)	Procurement Program/Project	PMO/ End-User	Is this an Early Procureme nt Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	
20DL0238	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROAD 2. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0174+050 - K0174+150 BRGY. ANGELES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	August 20, 2020	August 21 - 27, 2020	August 28, 2020	September 9, 2020	September 9, 2020	September 10, 2020	September 16, 2020	November 26, 2020	November 27, 2020	December 3, 2020	December 3, 2020			FY 2020 GAA
20DL0239	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROAD 3. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0156+650 - K0156+800, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	August 20, 2020	August 21 - 27, 2020	August 28, 2020	September 9, 2020	September 9, 2020	September 10, 2020	September 16, 2020	November 26, 2020	November 27, 2020	December 2, 2020	December 3, 2020			FY 2020 GAA
20DL0240	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROAD 4. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0157+050 - K0157+150, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	August 20, 2020	August 21 - 27, 2020	August 28, 2020	September 9, 2020	September 9, 2020	September 10, 2020	September 16, 2020	November 26, 2020	November 27, 2020	December 2, 2020	December 3, 2020			FY 2020 GAA
20DL0241	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES, MEDICAL HEALTHCARE FACILITIES FOR COVID 19 PATIENTS AND HEALTHCARE PROFESSIONALS, CONSTRUCTION OF DPWH MODIFIED STANDARD TWO (2) UNITS HEALTH FACILITY (WITH ISOLATION CUBICLE), CALAUNG INFIRMARY HOSPITAL, CALAUNG, QUEZON	Maintenance Section	No	Negotiated Procurement								October 21, 2020	October 22, 2020	October 23, 2020	October 26, 2020			FY 2020 GAA
20DL0242	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES, MEDICAL HEALTHCARE FACILITIES FOR COVID 19 PATIENTS AND HEALTHCARE PROFESSIONALS, CONSTRUCTION OF DPWH MODIFIED STANDARD TWO (2) UNITS HEALTH FACILITY (WITH ISOLATION CUBICLE), MAGSAYSAY DISTRICT HOSPITAL, LOPEZ, QUEZON	Maintenance Section	No	Negotiated Procurement								October 21, 2020	October 22, 2020	October 23, 2020	October 26, 2020			FY 2020 GAA
20DL0243	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES, MEDICAL HEALTHCARE FACILITIES FOR COVID 19 PATIENTS AND HEALTHCARE PROFESSIONALS, CONSTRUCTION OF DPWH MODIFIED STANDARD TWO (2) UNITS HEALTH FACILITY (WITH ISOLATION CUBICLE), ALABAT, QUEZON	Maintenance Section	No	Negotiated Procurement								November 27, 2020	December 1, 2020	December 7, 2020	December 11, 2020			FY 2020 GAA
20DL0244	FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND), REHABILITATION OF FLOOD CONTROL AND ROAD PROJECTS IN QUEZON: A. REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PIPISIK RIVER, BARANGAY PIPISIK, GUMACA, QUEZON	Maintenance Section	No	Competitive Bidding	November 17, 2020	November 18 - 24, 2020	November 25, 2020	December 7, 2020	December 7, 2020	December 8, 2020	December 10, 2020	December 11, 2020	December 14, 2020	December 15, 2020	December 16, 2020			FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)
20DL0245	FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND), REHABILITATION OF FLOOD CONTROL AND ROAD PROJECTS IN QUEZON: B. REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PLARIDEL RIVER, PLARIDEL, QUEZON	Maintenance Section	No	Competitive Bidding	November 17, 2020	November 18 - 24, 2020	November 25, 2020	December 7, 2020	December 7, 2020	December 8, 2020	December 10, 2020	December 11, 2020	December 14, 2020	December 15, 2020	December 16, 2020			FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)
20DL0246	FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND), REHABILITATION OF FLOOD CONTROL AND ROAD PROJECTS IN QUEZON: C. REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG LAGALAG RIVER, BARANGAY BUHANGIN, ATIMONAN, QUEZON	Maintenance Section	No	Competitive Bidding	November 17, 2020	November 18 - 24, 2020	November 25, 2020	December 7, 2020	December 7, 2020	December 8, 2020	December 10, 2020	December 11, 2020	December 14, 2020	December 15, 2020	December 16, 2020			FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)
20DL0247	FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND), REHABILITATION OF FLOOD CONTROL AND ROAD PROJECTS IN QUEZON: D. REPAIR / REHABILITATION / RECONSTRUCTION OF DRINKING BRIDGE, BARANGAY PALSABANGON, PAGBILOAO, QUEZON	Maintenance Section	No	Competitive Bidding	November 17, 2020	November 18 - 24, 2020	November 25, 2020	December 7, 2020	December 7, 2020	December 8, 2020	December 10, 2020	December 11, 2020	December 14, 2020	December 15, 2020	December 16, 2020			FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)
20DL0248	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 35. CONSTRUCTION OF NEW MUNICIPAL HALL, GUMACA, QUEZON	Construction Section	No	Competitive Bidding		November 20 - 26, 2020	November 27, 2020	December 9, 2020	December 9, 2020	December 10, 2020	December 12, 2020	December 14, 2020	December 15, 2020	December 16, 2020	December 17, 2020			FY 2020 GAA
20DL0249	REHABILITATION OF QUEZON 4TH DISTRICT ENGINEERING SUB OFFICE, BRGY. LAGYO, GUMACA, QUEZON PHASE II	Construction Section	No	Competitive Bidding		November 20 - 26, 2020	November 27, 2020	December 9, 2020	December 9, 2020	December 10, 2020	December 12, 2020	December 14, 2020	December 15, 2020	December 16, 2020	December 17, 2020			FY 2020 EAO



Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity								Source of Funds
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	
20DL0250	CONCRETING OF BRGY. JONGO TO BRGY. SAN PEDRO TO BRGY. SAN RAFAEL TO BRGY. SANTA ELENA PMR, BRGY. JONGO, BRGY. SAN PEDRO, BRGY. SAN RAFAEL AND BRGY. SANTA ELENA, LOPEZ, QUEZON	Maintenance Section	No	Competitive Bidding	December 1, 2020	December 2 - 8, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 24, 2020						FY 2020 DA	
20DL0251	REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG MSR, JCT LOPEZ-CATANAUAN ROAD - K0226+100 - P0226+200, BOTH LANES, LOPEZ, QUEZON, DAMAGED BY TYPHOONS KRISTINE, LEON, MARCE, NIKA, OFEL AND PEPIITO	Maintenance Section	No	Competitive Bidding	December 1, 2020	December 2 - 8, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 24, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 4, 2021		FY 2020 CALAMITY FUND	
20DL0252	OPERATIONS, CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, VIÑAS- TINIGUBAN TAMIS SINAG DAPDAP ROAD LEADING TO SAMPTTAN BEACH, CALAUAG, QUEZON, PACKAGE II	Construction Section	No	Competitive Bidding	December 1, 2020	December 2 - 8, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 24, 2020						Regular Agency Fund, Republic Act No. 11494 Bayanhan to Recover as One Act	
20DL0253	OPERATIONS, CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, SITIO CANJWAY-TUMIIS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	December 1, 2020	December 2 - 8, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 24, 2020						Regular Agency Fund, Republic Act No. 11494 Bayanhan to Recover as One Act	
20DL0254	CONSTRUCTION OF TWO (2) STOREY DPWH QUEZON 4TH DEO EMPLOYEES QUARTERS, BRGY. PANIKIDHAN, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	December 1, 2020	December 2 - 8, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 24, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 4, 2021		FY2020 EAO	
20DL0255	CONCRETING OF BRGY. JONGO TO BRGY. SAN PEDRO TO BRGY. SAN RAFAEL TO BRGY. SANTA ELENA PMR, BRGY. JONGO, BRGY. SAN PEDRO, BRGY. SAN RAFAEL AND BRGY. SANTA ELENA, LOPEZ, QUEZON	Maintenance Section	No	Competitive Bidding	December 2, 2020	December 3 - 9, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 25, 2020	Short of Award	Short of Award	Short of Award	Short of Award		FY 2020 DA	
20DL0256	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, REHABILITATION OF LOCAL ROAD - BARANGAY DEL ROSARIO, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	December 3, 2020	December 4 - 10, 2020	December 11, 2020	December 23, 2020	December 23, 2020	December 24, 2020	December 26, 2020	March 4, 2021	March 5, 2021	March 12, 2021	March 18, 2021		FY 2020 DA	
20DL0257	OPERATIONS, CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, VIÑAS- TINIGUBAN TAMIS SINAG DAPDAP ROAD LEADING TO SAMPTTAN BEACH, CALAUAG, QUEZON, PACKAGE II	Construction Section	No	Negotiated Procurement								December 17, 2020	December 18, 2020	December 21, 2020	December 22, 2020		Regular Agency Fund, Republic Act No. 11494 Bayanhan to Recover as One Act	
20DL0258	OPERATIONS, CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, SITIO CANJWAY-TUMIIS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	Construction Section	No	Negotiated Procurement								December 17, 2020	December 18, 2020	December 21, 2020	December 22, 2020		Regular Agency Fund, Republic Act No. 11494 Bayanhan to Recover as One Act	
21DL0001	CLUSTER I A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY LIGPIT SANTAYAN GUINAYANGAN, QUEZON – Php 1,960,000.00	Construction Section	Yes	Competitive Bidding	November 10, 2020	November 11, 2020	November 19, 2020	December 1, 2020	December 1, 2020	December 2, 2020	December 8, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021		FY2021 GAA	
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY CABONG SUR, GUINAYANGAN, QUEZON – Php 2,475,000.00																	
21DL0002	CLUSTER II A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY RIZAL ILAYA, CALAUAG, QUEZON – Php 1,960,000.00	Construction Section	No	Competitive Bidding	November 10, 2020	November 11, 2020	November 19, 2020	December 1, 2020	December 1, 2020	December 2, 2020	December 8, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021		FY2021 GAA	
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY POBLACION, GUINAYANGAN, QUEZON – Php 495,000.00																	
21DL0003	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY RIZAL ILAYA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	November 10, 2020	November 11, 2020	November 19, 2020	December 1, 2020	December 1, 2020	December 2, 2020	December 8, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021		FY 2021 GAA	
21DL0004	CLUSTER III A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY MAGAYSAY, LOPEZ, QUEZON – Php 2,178,000.00	Construction Section	No	Competitive Bidding	November 10, 2020	November 11, 2020	November 19, 2020	December 1, 2020	December 1, 2020	December 2, 2020	December 8, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021		FY 2021 GAA	
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - TALOLONG E/S, BARANGAY TALOLONG, LOPEZ, QUEZON – Php 2,475,000.00																	



Code (UACS/PA P)	Procurement Program/Project	PMO/ End-User	Is this an Early Procureme nt Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completi on
21DL0005	CLUSTER IV A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING -MATINIK E/S, BARANGAY MATINIK, LOPEZ, QUEZON – Php 891,000.00	Construction Section	No	Competitive Bidding	November 10, 2020	November 11, 2020	November 19, 2020	December 1, 2020	December 1, 2020	December 2, 2020	December 8, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021		FY 2021 GAA
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - LALAGUNA E/S, BARANGAY LALAGUNA, LOPEZ, QUEZON – Php 2,475,000.00																
21DL0006	CLUSTER V A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING- BARANGAY GUDHAY, LOPEZ, QUEZON – Php 495,000.00	Construction Section	No	Competitive Bidding	November 10, 2020	November 11, 2020	November 19, 2020	December 1, 2020	December 1, 2020	December 2, 2020	December 8, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021		FY 2021 GAA
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING -PUP, BARANGAY BURGOS, LOPEZ, QUEZON – Php 990,000.00																
	C. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. HONDAGUA, LOPEZ, QUEZON – Php 4,950,000.00																
21DL0007	A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY SINTONES, GUINAYANGAN, QUEZON – Php 2,475,000.00	Construction Section	No	Competitive Bidding	November 10, 2020	November 11, 2020	November 19, 2020	December 1, 2020	December 1, 2020							FY 2021 GAA	
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY CAPULUAN TOLON, GUINAYANGAN, QUEZON – Php 2,475,000.00																
	C. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY ARBISHEN, GUINAYANGAN, QUEZON – Php 2,475,000.00																
21DL0008	CLUSTER VII A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY VILLAGEDA, LOPEZ, QUEZON – Php 2,475,000.00	Construction Section	No	Competitive Bidding	November 10, 2020	November 11, 2020	November 19, 2020	December 1, 2020	December 1, 2020							FY 2021 GAA	
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY CANDA IBABA, LOPEZ, QUEZON – Php 2,475,000.00																
21DL0009	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES, MAGSAYSAY BR. (B02566LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	No	Competitive Bidding	November 17, 2020	November 18, 2020	November 25, 2020	December 7, 2020	December 7, 2020	December 8, 2020	December 14, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021		FY 2021 GAA
21DL0010	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES, ROSARIO BR. (B02576LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	No	Competitive Bidding	November 17, 2020	November 18, 2020	November 25, 2020	December 7, 2020	December 7, 2020	December 8, 2020	December 14, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021		FY 2021 GAA
21DL0011	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES, TAJADA BR. (B02577LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	No	Competitive Bidding	November 17, 2020	November 18, 2020	November 25, 2020	December 7, 2020	December 7, 2020	December 8, 2020	December 14, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021		FY 2021 GAA
21DL0012	CLUSTER VIII A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY KUNALUM, CALAUAG, QUEZON – PHP 2,475,000.00	Construction Section	No	Competitive Bidding	November 17, 2020	November 18, 2020	November 25, 2020	December 7, 2020	December 7, 2020	December 8, 2020	December 14, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021		FY 2021 GAA
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY LAGAY, CALAUAG, QUEZON – PHP 990,000.00																
	C. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY STO. ANGEL, CALAUAG, QUEZON – PHP 2,475,000.00																



Code (UACS/PA P)	Procurement Program/Project	PMO/ End-User	Is this an Early Procureme nt Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery / Completi on
21DL0013	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING- BARANGAY COGORIN IBABA, LOPEZ, QUEZON – PHP 2,970,000.00				November 17, 2020	November 18, 2020	November 25, 2020	December 7, 2020	December 7, 2020	December 8, 2020	December 14, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021		FY 2021 GAA
	CLUSTER IX A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY CANDA ILAYA, LOPEZ, QUEZON – PHP 2,970,000.00																
21DL0014	CLUSTER X A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MANGUISAN, LOPEZ, QUEZON – PHP 4,950,000.00	Construction Section	No	Competitive Bidding	November 17, 2020	November 18, 2020	November 25, 2020	December 7, 2020									FY 2021 GAA
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN FRANCISCO B, LOPEZ, QUEZON – PHP 4,950,000.00																
	C. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. ROSA, LOPEZ, QUEZON – PHP 4,950,000.00																
21DL0015	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - LAGAY NIS, BARANGAY LAGAY, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	November 17, 2020	November 18, 2020	November 25, 2020	December 7, 2020	December 7, 2020	December 8, 2020	December 14, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021		FY 2021 GAA
21DL0016	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY SANMANDELCAR, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	November 17, 2020	November 18, 2020	November 25, 2020	December 7, 2020	December 7, 2020	December 8, 2020	December 14, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021		FY 2021 GAA
21DL0017	CLUSTER XI A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY REHABILITATION OF WATER SUPPLY - BARANGAY BULI, CALAUAG, QUEZON – PHP 594,000.00	Construction Section	No	Competitive Bidding	November 17, 2020	November 18, 2020	November 25, 2020	December 7, 2020	December 7, 2020	December 8, 2020	December 14, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021		FY 2021 GAA
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY LUNGIB, CALAUAG, QUEZON – PHP 495,000.00																
	C. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY BINUTAS, CALAUAG, QUEZON – PHP 495,000.00																
	D. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY VILLA SAN ISIDRO, CALAUAG, QUEZON - PHP 495,000.00																
	E. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY TINGOUBAN, CALAUAG, QUEZON – PHP 594,000.00																
	F. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - PANSOL E/S, BARANGAY PANSOL, LOPEZ, QUEZON – PHP 495,000.00																
	G. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY VERGAÑA, LOPEZ, QUEZON – PHP 994,000.00																
	H. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER																
	I. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY VILLA AURORA, LOPEZ, QUEZON – PHP 792,000.00																
	J. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY REHABILITATION OF WATER SUPPLY - BARANGAY HEMBUBULO WESTE, GUINAYANGAN, QUEZON – PHP 495,000.00																
	K. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY SAN ANTONIO, GUINAYANGAN, QUEZON – PHP 495,000.00																



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

Procurement Monitoring Report for July to December 2020 (2nd Semester)

Code (UACS/PA P)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	
21DL0018	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/RAIN WATER COLLECTOR, WATER SUPPLY, CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, PLAKIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	November 17, 2020	November 18, 2020	November 25, 2020	December 7, 2020	December 7, 2020	December 8, 2020	December 14, 2020	Short of Award	Short of Award	Short of Award	Short of Award			FY 2021 GAA
21DL0019	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY, ACCESS ROAD LEADING TO MILITARY CAMP (201ST INFANTRY KASALIKAT BRIGADE) BRGY. RIZAL ILAYA, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2020	November 20, 2020	November 27, 2020	December 9, 2020	December 9, 2020	December 10, 2020	December 16, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021			FY 2021 GAA
21DL0020	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO BOSQUE CAVE, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2020	November 20, 2020	November 27, 2020	December 9, 2020	December 9, 2020	December 10, 2020	December 16, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021			FY 2021 GAA
21DL0021	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO KABAKAN FALLS, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2020	November 20, 2020	November 27, 2020	December 9, 2020	December 9, 2020	December 10, 2020	December 16, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021			FY 2021 GAA
21DL0022	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2020	November 20, 2020	November 27, 2020	December 9, 2020	December 9, 2020	December 10, 2020	December 16, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021			FY 2021 GAA
21DL0023	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MAHIDTA CAVE, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2020	November 20, 2020	November 27, 2020	December 9, 2020	December 9, 2020	December 10, 2020	December 16, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021			FY 2021 GAA
21DL0024	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PRISTINE BEACHES, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2020	November 20, 2020	November 27, 2020	December 9, 2020	December 9, 2020	December 10, 2020	December 16, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021			FY 2021 GAA
21DL0025	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, DUNGAWAN CENTRAL - A. MARINE ECOTOURISM ROAD LEADING TO MARINE HIGHLANDS HIKING AND MOUNTAINSPRING SITES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2020	November 20, 2020	November 27, 2020	December 9, 2020	December 9, 2020	December 10, 2020	December 16, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021			FY 2021 GAA
21DL0026	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ECOTOURISM ROAD LEADING TO CAMALAPAP BEACH AND LAUREL BEACH, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2020	November 20, 2020	November 27, 2020	December 9, 2020	December 9, 2020	December 10, 2020	December 16, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021			FY 2021 GAA
21DL0027	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ECOTOURISM ROAD LEADING TO MAGUBAYAN FALLS, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2020	November 20, 2020	November 27, 2020	December 9, 2020	December 9, 2020	December 10, 2020	December 16, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021			FY 2021 GAA
21DL0028	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, LALAGUNA ECOTOURISM ROAD LEADING TO KAMPO PUSA, MARSHLAND, VERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN AND COMMUNITY LEVELHOOD CENTER AND DELICACIES, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2020	November 20, 2020	November 27, 2020	December 9, 2020	December 9, 2020	December 10, 2020	December 16, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021			FY 2021 GAA
21DL0029	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, SITIO CANIHAY TUNING ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2020	November 20, 2020	November 27, 2020	December 9, 2020	December 9, 2020	December 10, 2020	December 16, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021			FY 2021 GAA
21DL0030	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, VILLA MAIZANO NORTE PAMBUHAN MAINT NORTE RIZAL ECO- TOURISM ROAD LEADING TO MAINT HOTSPRING, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 19, 2020	November 20, 2020	November 27, 2020	December 9, 2020	December 9, 2020	December 10, 2020	December 16, 2020	January 25, 2021	January 26, 2021	February 2, 2021	February 8, 2021			FY 2021 GAA
21DL0031	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY, ACCESS ROAD LEADING TO 8TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	November 21, 2020	December 2, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0032	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MAULAWIN WATERSHED/SPRING, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	November 21, 2020	December 2, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon IV District Engineering Office
Barangay Panikhan, Gurnaca Quezon

Procurement Monitoring Report for July to December 2020 (2nd Semester)

Code (UACS/PA P)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	
21DL0033	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, CAMAGONG - VILLA NORTE ECO-TOURISM ROAD, BRGY. CAMAGONG, BRGY. VILLA VICTORIA, VILLA JESUS WESTE & VILLA NORTE ALABAT, ALABAT ISLAND, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	November 21, 2020	December 2, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0034	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, CONCEPCION - ILAYA ECO-TOURISM ROAD, PLARIDEL, QUEZON, PACKAGE II	Construction Section	Yes	Competitive Bidding	November 20, 2020	November 21, 2020	December 2, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0035	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, HINBUBULO ESTE DANCALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	November 21, 2020	December 2, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0036	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, CONSTRUCTION OF POBLACION TO SABANG ECO-TOURISM ROAD LEADING TO NANAY EMMA'S BEACH, SASOT BEACH, ALMASE BEACH AND LOLO DADDY'S BEACH, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	November 21, 2020	December 2, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0037	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	November 21, 2020	December 2, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0038	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF COCO SUGAR PROCESSING CENTER, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	November 21, 2020	December 2, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	November 21, 2020	December 2, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0040	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 20, 2020	November 21, 2020	December 2, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING, AND OTHER AGRI-BASED INDUSTRIES, ATMONAN, QUEZON, PACKAGE II	Construction Section	Yes	Competitive Bidding	November 20, 2020	November 21, 2020	December 2, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0042	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, SAN DIEGO BUKID-BANTAD-GAYAGAYAN BARANGAY ROADS CONNECTING PROVINCIAL ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 24, 2020	November 25, 2020	December 3, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0043	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO INACLAGAN FALLS, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 24, 2020	November 25, 2020	December 3, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0044	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO LIMBON LIMBON FALLS, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 24, 2020	November 25, 2020	December 3, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0045	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, GAPAS - DANLAGAN BATTIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATTIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 24, 2020	November 25, 2020	December 3, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0046	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, CALAUAG, QUEZON, PACKAGE II	Construction Section	Yes	Competitive Bidding	November 24, 2020	November 25, 2020	December 3, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020	February 10, 2021	February 11, 2021	February 19, 2021	February 24, 2021			FY 2021 GAA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

Procurement Monitoring Report for July to December 2020 (2nd Semester)

Code (UACS/PA P)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	
21DL0047	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 24, 2020	November 25, 2020	December 3, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0048	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS BATONG DALIG-VILLA VICTORIA-BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 24, 2020	November 25, 2020	December 3, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS MABUNGA, BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 24, 2020	November 25, 2020	December 3, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS PAGESABANGAN, BANTAD, AND ANONANGIN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 24, 2020	November 25, 2020	December 3, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS PAGESABANGAN-VILLA FUENTE ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 24, 2020	November 25, 2020	December 3, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0052	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS VILLA VICTORIA-H.M. DEL PILAR ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 24, 2020	November 25, 2020	December 3, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020	January 26, 2021	January 27, 2021	February 3, 2021	February 9, 2021			FY 2021 GAA
21DL0053	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SHORELINE/SEAWALL IN BRGY. VILLA GOMEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 26, 2020	November 27, 2020	December 4, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0054	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 26, 2020	November 27, 2020	December 4, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0055	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO ISLA PULONG PASIG, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 26, 2020	November 27, 2020	December 4, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0056	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY ARGOSINO, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding	November 26, 2020	November 27, 2020	December 4, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0057	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD IN BARANGAY SAN FRANCISCO "B", LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 26, 2020	November 27, 2020	December 4, 2020	December 16, 2020										FY 2021 GAA
21DL0058	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD - BARANGAY BUKAL-MALIGAYA, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 26, 2020	November 27, 2020	December 4, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0059	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD, BARANGAY BAGONG SILANG, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 26, 2020	November 27, 2020	December 4, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0060	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD, BARANGAY SALACAN-STA.CRUZ, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 26, 2020	November 27, 2020	December 4, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0061	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (FISH PROCESSING CENTER), VILLA MANZANO SUR, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 26, 2020	November 27, 2020	December 4, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

Procurement Monitoring Report for July to December 2020 (2nd Semester)

Code (UACS/PA P)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	
21DL0062	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	November 26, 2020	November 27, 2020	December 4, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0063	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION/RECONSTRUCTION OF DRAINAGE STRUCTURES ALONG BRGY. POBLACION, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	November 29, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0064	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, PINAGSAKAYAN - KINAMALIGAN - ATULAYAN - LAGAY - KUNALUM VILLA MAGSINO-ITO, ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	November 29, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0065	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, VIÑAS TINGUBAN MALIGAYA ROAD LEADING TO BAPORBAPORAN BEACH, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	November 29, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0066	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, TAGKAWAYAN SECTION, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	November 29, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0067	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. ROSA, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	November 29, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0068	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - MAIN RHU, BARANGAY PINAGBAYANAN, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	November 29, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0069	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY POBLACION 4, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	November 29, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0070	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (MEAT PROCESSING CENTER), BARANGAY GITNANG BARRIO, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	November 29, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0071	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD, BARANGAY KATANGTANG-BAGONG SILANG-DANLAGAN CABAYAO, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	November 29, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0072	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION/IMPROVEMENT OF ROAD LEADING TO ISLA PULONG PASIG IN CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	November 29, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020	Short of Award	Short of Award	Short of Award	Short of Award			FY 2021 GAA
21DL0073	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY HANGUSAN, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	November 29, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0074	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN FRANCISCO B, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 27, 2020	November 29, 2020	December 9, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0075	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-ITO, ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON, PACKAGE III	Construction Section	Yes	Competitive Bidding	December 2, 2020	December 3, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 29, 2020		February 11, 2021	February 19, 2021	February 24, 2021			FY 2021 GAA
21DL0076	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, VIÑAS-TINGUBAN TAMES SINAG DAPAP ROAD LEADING TO SAMPTAN BEACH, CALAUAG, QUEZON, PACKAGE III	Construction Section	Yes	Competitive Bidding	December 2, 2020	December 3, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 29, 2020	March 15, 2021	March 16, 2021	March 25, 2021	March 31, 2021			FY 2021 GAA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

Procurement Monitoring Report for July to December 2020 (2nd Semester)

Code (UACS/PA P)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on	Inspection & Acceptance	
21DL0077	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, COMPLETION OF CABIBIHAN BRIDGE AND APPROACHES, TAGAWAYAN, QUEZON, PHASE II	Construction Section	Yes	Competitive Bidding	December 2, 2020	December 3, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 29, 2020	Short of Award	Short of Award	Short of Award	Short of Award			FY 2021 GAA
21DL0078	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, CONSTRUCTION OF ACADEMIC BUILDING, POLYTECHNIC UNIVERSITY OF THE PHILIPPINES (PUP), LOPEZ, QUEZON, PHASE II	Construction Section	Yes	Competitive Bidding	December 2, 2020	December 3, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 29, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0079	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF THE TECHNOLOGY AND LIVELIHOOD EDUCATION INNOVATION BUILDING - COMPLETION OF PIU SOUTH LUZON, LOPEZ, QUEZON, PHASE IV	Construction Section	Yes	Competitive Bidding	December 2, 2020	December 3, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 29, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0080	CLUSTER XI A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY DUHAT, PLARIDEL, QUEZON – PHP 2,475,000.00	Construction Section	No	Competitive Bidding	December 2, 2020	December 3, 2020	December 10, 2020	December 22, 2020	December 22, 2020	December 23, 2020	December 29, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY TANAUAN, PLARIDEL, QUEZON – PHP 2,475,000.00																	
21DL0081	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUMACA BY-PASS ROAD, QUEZON	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 4, 2020	December 11, 2020	December 23, 2020	December 23, 2020	December 24, 2020	December 30, 2020	January 27, 2021	January 28, 2021	February 4, 2021	February 10, 2021			FY 2021 GAA
21DL0082	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, PLARIDEL BY-PASS, QUEZON	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 4, 2020	December 11, 2020	December 23, 2020	December 23, 2020	December 24, 2020	December 30, 2020	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY 2021 GAA
21DL0083	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, ATTOMAN-HALUBAN ROAD, ATTOMAN SECTION, PACKAGE A, QUEZON	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 4, 2020	December 11, 2020	December 23, 2020	December 23, 2020	December 24, 2020	December 30, 2020	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY 2021 GAA
21DL0084	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, CONSTRUCTION OF BRGY. HANGAGAWA-HIMBUBULO ESTE BRIDGE AND APPROACHES, GUNAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 4, 2020	December 11, 2020	December 23, 2020	December 23, 2020	December 24, 2020	December 30, 2020	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY 2021 GAA
21DL0085	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, COMPLETION OF JONGO BRIDGE AND APPROACHES, LOPEZ, QUEZON, PHASE II	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 4, 2020	December 11, 2020	December 23, 2020	December 23, 2020	December 24, 2020	December 30, 2020	Short of Award	Short of Award	Short of Award	Short of Award			FY 2021 GAA
21DL0086	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, COMPLETION OF HANGSLAY BRIDGE AND APPROACHES, TAGAWAYAN, QUEZON, PHASE II	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 4, 2020	December 11, 2020	December 23, 2020	December 23, 2020	December 24, 2020	December 30, 2020	Short of Award	Short of Award	Short of Award	Short of Award			FY 2021 GAA
21DL0087	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, REHABILITATION OF LOCAL ROAD - BARANGAY POBLACION 1, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 4, 2020	December 11, 2020	December 23, 2020	December 23, 2020	December 24, 2020	December 30, 2020	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY 2021 GAA
21DL0088	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, REHABILITATION OF LOCAL ROAD - BARANGAY BOCBOC, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 4, 2020	December 11, 2020	December 23, 2020	December 23, 2020	December 24, 2020	December 30, 2020	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY 2021 GAA
21DL0089	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, REHABILITATION OF LOCAL ROAD - BARANGAY DEL ROSARIO, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	December 3, 2020	December 4, 2020	December 11, 2020	December 23, 2020	December 23, 2020	December 24, 2020	December 30, 2020	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY 2021 GAA
21DL0090	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, LOPEZ BY-PASS, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 4, 2020	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 4, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY 2021 GAA
21DL0091	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, CALAUAG-GUNAYANGAN- BUENAVISTA-LOPEZ ROAD, PACKAGE A, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 4, 2020	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 4, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY 2021 GAA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon IV District Engineering Office
 Barangay Panikihan, Gumaca Quezon

Procurement Monitoring Report for July to December 2020 (2nd Semester)

Code (UACS/PA P)	Procurement	Program/Project	PMO/ End-User	Is this an Early Procureme nt Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity							Source of Funds	
											Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completi on		Inspection & Acceptance
21DL0092		ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, QUEZON - ALABAT - PEREZ CIRCUMFERENTIAL ROAD, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 4, 2020	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 4, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY 2021 GAA
21DL0093		LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, CONSTRUCTION OF BRIDY, MANGALAYAN LABAK BRIDGE AND APPROACHES, ATIMONIAN, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 4, 2020	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 4, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY 2021 GAA
21DL0094		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE/ FACILITIES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - PLARIDEL CES, BARANGAY PAMPARALAN, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 4, 2020	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 4, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY 2021 GAA
21DL0095		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY SALVACION, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 4, 2020	December 16, 2020	December 28, 2020										FY 2021 GAA
21DL0096		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, REHABILITATION OF LOCAL ROAD - BARANGAY SAN AGUSTIN, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 4, 2020	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 4, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY 2021 GAA
21DL0097		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD IN BARANGAY BUKAL, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	December 4, 2020	December 4, 2020	December 16, 2020	December 28, 2020										FY 2021 GAA
21DL0098		ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, SECONDARY ROADS, HSR JCT LOPEZ-BUENAVISTA RD - K0227+400 - K0227+480	Maintenance Section	Yes	Competitive Bidding	December 4, 2020	December 4, 2020	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 4, 2021	Short of Award	Short of Award	Short of Award	Short of Award			FY 2021 GAA

Total Alloted Budget of Procurement Activities

Total Savings (Total Alloted Budget - Total Contract Price)

Prepared by:

ISABEL CARMELA P. DE LEON
 Engineer III
 HEAD - BAC Secretariat

Recommended for Approval by:

ROMEL S. PUCHERO
 Engineer III
 Officer-in-Charge
 Office of the Assistant District Engineer
 Chairperson, Bids and Awards Committee

Code (UACS/PA P)	Procurement Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If)	Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
COMPLETED PROCUREMENT ACTIVITIES															
20DL0225	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	9,800,000.00			9,545,403.30			COA/PICE/UGMA-BANTAY LANSANGAN	July 08, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020		CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY
20DL0226	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS-4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	9,800,000.00			9,562,611.54			COA/PICE/UGMA-BANTAY LANSANGAN	July 08, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0227	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRIBASED INDUSTRIES, ATIMONAN, QUEZON	19,600,000.00			18,950,019.05			COA/PICE/UGMA-BANTAY LANSANGAN	July 08, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES
20DL0228	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, ATIMONAN, QUEZON	48,999,171.04			46,639,345.89			COA/PICE/UGMA-BANTAY LANSANGAN	July 08, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020		CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20DL0229	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. REHABILITATION OF FLOOD CONTROL ALONG PIPISIK RIVER, GUMACA, QUEZON	39,199,257.45			37,915,682.65			COA/PICE/UGMA-BANTAY LANSANGAN	July 08, 2020	July 20, 2020	July 20, 2020	July 21, 2020	July 27, 2020		CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20DL0230	IMPLEMENTATION OF VARIOUS NEW AND URGENT INFRASTRUCTURE PROJECTS OF THE DISTRICT 3. GUMACA BYPASS ROAD PHASE III, GUMACA, QUEZON	49,000,000.00			47,515,008.43			COA/PICE/UGMA-BANTAY LANSANGAN	July 13, 2020	July 27, 2020	July 27, 2020	July 28, 2020	August 03, 2020		CONSTRUCTION OF BY-PASS ROAD
20DL0231	IMPLEMENTATION OF VARIOUS NEW AND URGENT INFRASTRUCTURE PROJECTS OF THE DISTRICT, 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, PINAGSAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUP-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON	96,500,000.00			93,222,683.22			COA/PICE/UGMA-BANTAY LANSANGAN	July 13, 2020	July 27, 2020	July 27, 2020	July 28, 2020	August 03, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
20DL0232	CONCRETING OF BAGONG SILANG FMR, BRGY. BAGONG SILANG, TAGAWAYAN, QUEZON	11,940,000.00			11,698,822.09			COA/PICE/UGMA-BANTAY LANSANGAN	July 30, 2020	August 11, 2020	August 11, 2020	August 12, 2020	August 18, 2020		CONCRETING OF FARM – TO – MARKET ROAD
20DL0233	CONCRETING OF BRGY. RIZAL FMR, BRGY. RIZAL, PEREZ, QUEZON	11,940,000.00			11,576,442.38			COA/PICE/UGMA-BANTAY LANSANGAN	July 30, 2020	August 11, 2020	August 11, 2020	August 12, 2020	August 18, 2020		CONCRETING OF FARM – TO – MARKET ROAD
20DL0234	CONDUCT OF AUTOMATED TRAFFIC DATA COLLECTION PROGRAM FOR CY 2020	451,000.00						COA/PICE/UGMA-BANTAY LANSANGAN	August 13, 2020	August 25, 2020	August 25, 2020	August 26, 2020	September 01, 2020		Cancelled
20DL0235	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG MSR, NEW DIVERSION ZIGZAG ROAD, K0155+100 - K0155+200 BRGY. MALICBOY, PAGBILAO, QUEZON	39,200,000.00			38,021,204.62			COA/PICE/UGMA-BANTAY LANSANGAN	August 28, 2020	September 09, 2020	September 09, 2020	September 10, 2020	September 16, 2020		CONSTRUCTION OF SLOPE PROTECTION
20DL0236	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0153+450 - K0153+600, BRGY. MALICBOY, PAGBILAO, QUEZON	29,400,000.00			28,671,085.57			COA/PICE/UGMA-BANTAY LANSANGAN	August 28, 2020	September 09, 2020	September 09, 2020	September 10, 2020	September 16, 2020		CONSTRUCTION OF SLOPE PROTECTION
20DL0237	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0154+150 - K0154+300, BRGY MALICBOY, PAGBILAO, QUEZON	29,400,000.00			28,670,936.30			COA/PICE/UGMA-BANTAY LANSANGAN	August 28, 2020	September 09, 2020	September 09, 2020	September 10, 2020	September 16, 2020		CONSTRUCTION OF SLOPE PROTECTION
20DL0238	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0174+050 - K0174+150 BRGY. ANGELES, ATIMONAN, QUEZON	29,400,000.00			28,627,278.29			COA/PICE/UGMA-BANTAY LANSANGAN	August 28, 2020	September 09, 2020	September 09, 2020	September 10, 2020	September 16, 2020		CONSTRUCTION OF SLOPE PROTECTION

Code (UACS/PA P)	Procurement	Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If)	Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
200L0239		LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 3, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0156+650 - K0156+800, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	29,400,000.00			28,660,024.05			COA/PICE/UGMA-BANTAY LANSANGAN	August 28, 2020	September 09, 2020	September 09, 2020	September 10, 2020	September 16, 2020		CONSTRUCTION OF SLOPE PROTECTION
200L0240		LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 4, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0157+050 - K0157+150, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	29,400,000.00			28,689,987.08			COA/PICE/UGMA-BANTAY LANSANGAN	August 28, 2020	September 09, 2020	September 09, 2020	September 10, 2020	September 16, 2020		CONSTRUCTION OF SLOPE PROTECTION
200L0241		REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES, MEDICAL HEALTHCARE FACILITIES FOR COVID 19 PATIENTS AND HEALTHCARE PROFESSIONALS, CONSTRUCTION OF DPWH MODIFIED STANDARD TWO (2) UNITS HEALTH FACILITY (WITH ISOLATION CUBICLE), CALAUAG INFIRMARY HOSPITAL, CALAUAG, QUEZON							COA/PICE/UGMA-BANTAY LANSANGAN							CONSTRUCTION OF COVID FACILITY
200L0242		REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES, MEDICAL HEALTHCARE FACILITIES FOR COVID 19 PATIENTS AND HEALTHCARE PROFESSIONALS, CONSTRUCTION OF DPWH MODIFIED STANDARD TWO (2) UNITS HEALTH FACILITY (WITH ISOLATION CUBICLE), MAGSAYSAY DISTRICT HOSPITAL, LOPEZ, QUEZON							COA/PICE/UGMA-BANTAY LANSANGAN							CONSTRUCTION OF COVID FACILITY
200L0243		REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES, MEDICAL HEALTHCARE FACILITIES FOR COVID 19 PATIENTS AND HEALTHCARE PROFESSIONALS, CONSTRUCTION OF DPWH MODIFIED STANDARD TWO (2) UNITS HEALTH FACILITY (WITH ISOLATION CUBICLE), ALABAT, QUEZON							COA/PICE/UGMA-BANTAY LANSANGAN							CONSTRUCTION OF COVID FACILITY
200L0244		FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND), REHABILITATION OF FLOOD CONTROL AND ROAD PROJECTS IN QUEZON: A. REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PIPISIK RIVER, BARANGAY PIPISIK, GUMACA, QUEZON	17,870,780.91			17,692,605.97			COA/PICE/UGMA-BANTAY LANSANGAN	November 25, 2020	December 07, 2020	December 07, 2020	December 08, 2020	December 10, 2020		REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE
200L0245		FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND), REHABILITATION OF FLOOD CONTROL AND ROAD PROJECTS IN QUEZON: B. REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PLARIDEL RIVER, PLARIDEL, QUEZON	1,789,547.53			1,753,895.45			COA/PICE/UGMA-BANTAY LANSANGAN	November 25, 2020	December 07, 2020	December 07, 2020	December 08, 2020	December 10, 2020		REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE
200L0246		FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND), REHABILITATION OF FLOOD CONTROL AND ROAD PROJECTS IN QUEZON: C. REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG LAGALAG RIVER, BARANGAY BUHAYONG, ATIMONAN, QUEZON	8,747,459.96			8,463,065.11			COA/PICE/UGMA-BANTAY LANSANGAN	November 25, 2020	December 07, 2020	December 07, 2020	December 08, 2020	December 10, 2020		REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE
200L0247		FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND), REHABILITATION OF FLOOD CONTROL AND ROAD PROJECTS IN QUEZON:D.) REPAIR / REHABILITATION / RECONSTRUCTION OF IRINGAN BRIDGE, BARANGAY PALSABANGON, PAGBILAG, QUEZON	2,507,057.91			2,453,359.62			COA/PICE/UGMA-BANTAY LANSANGAN	November 25, 2020	December 07, 2020	December 07, 2020	December 08, 2020	December 10, 2020		REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE
200L0248		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 35, CONSTRUCTION OF NEW MUNICIPAL HALL, GUMACA, QUEZON	4,950,000.00			4,850,763.05			COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 12, 2020		CONSTRUCTION OF MULTI-PURPOSE BUILDING
200L0249		REHABILITATION OF QUEZON 4TH DISTRICT ENGINEERING SUB OFFICE, BRGY. LAGYO, GUMACA, QUEZON PHASE II	2,500,000.00			2,462,231.28			COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 12, 2020		REHABILITATION OF BUILDING
200L0250		CONCRETING OF BRGY. JONGO TO BRGY. SAN PEDRO TO BRGY. SAN RAFAEL TO BRGY. SANTA ELENA FMR, BRGY. JONGO, BRGY. SAN PEDRO, BRGY. SAN RAFAEL AND BRGY. SANTA ELENA, LOPEZ, QUEZON	11,760,000.00						COA/PICE/UGMA-BANTAY LANSANGAN	December 09, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 24, 2020		Cancelled
200L0251		REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG MSR, JCT LOPEZ-CATANAUAN ROAD - K0226+100 - K0226+200, BOTH LANES, LOPEZ, QUEZON, DAMAGED BY TYPHOONS KRISTINE, LEON, MARCE, NIKA, OFEL AND PEPTO	44,166,476.84			42,533,640.02			COA/PICE/UGMA-BANTAY LANSANGAN	December 09, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 24, 2020		REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE

Code (UACS/PA P)	Procurement Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If	Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
21DL0013	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING- BARANGAY COGORIN IBABA, LOPEZ, QUEZON – PHP 2,970,000.00 CLUSTER IX A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY CANDA ILAYA, LOPEZ, QUEZON – PHP 2,970,000.00	5,940,000.00			5,849,516.48			COA/PICE/UGMA-BANTAY LANSANGAN	November 25, 2020	December 07, 2020	December 07, 2020	December 08, 2020	December 14, 2020		REHABILITATION OF MULTI-PURPOSE BUILDING
21DL0014	CLUSTER X A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MANGUSTIAN, LOPEZ, QUEZON – PHP 4,950,000.00 B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN FRANCISCO B, LOPEZ, QUEZON – PHP 4,950,000.00 C. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. ROSA, LOPEZ, QUEZON – PHP 4,950,000.00	14,850,000.00						COA/PICE/UGMA-BANTAY LANSANGAN							Cancelled
21DL0015	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - LAGAY NHS, BARANGAY LAGAY, CALAUAG, QUEZON	1,980,000.00			1,946,040.78			COA/PICE/UGMA-BANTAY LANSANGAN	November 25, 2020	December 07, 2020	December 07, 2020	December 08, 2020	December 14, 2020		CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0016	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY SANMANDELAR, TAGKAWAYAN, QUEZON	1,980,000.00			1,949,268.76			COA/PICE/UGMA-BANTAY LANSANGAN	November 25, 2020	December 07, 2020	December 07, 2020	December 08, 2020	December 14, 2020		REHABILITATION OF MULTI-PURPOSE BUILDING
21DL0017	CLUSTER XI A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY REHABILITATION OF WATER SUPPLY - BARANGAY BULL, CALAUAG, QUEZON – PHP 594,000.00 B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY LUNGB, CALAUAG, QUEZON – PHP 495,000.00 C. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY BINUTAS, CALAUAG, QUEZON – PHP 495,000.00 D. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY VILLA SAN ISIDRO, CALAUAG, QUEZON - PHP 495,000.00 E. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY TINIGUIBAN, CALAUAG, QUEZON – PHP 594,000.00 F. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - PANSOL E/S, BARANGAY PANSOL, LOPEZ, QUEZON – PHP 465,000.00 G. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY VERGAÑA, LOPEZ, QUEZON – PHP 594,000.00 H. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER I. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY VILLA AURORA, LOPEZ, QUEZON – PHP 752,000.00 J. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY REHABILITATION OF WATER SUPPLY - BARANGAY HIMBUBULO WESTE, GUINAYANGAN, QUEZON – PHP 495,000.00	7,029,000.00			6,886,953.33			COA/PICE/UGMA-BANTAY LANSANGAN	November 25, 2020	December 07, 2020	December 07, 2020	December 08, 2020	December 14, 2020		REHABILITATION OF WATER SUPPLY

Code (UACS/PA P)	Procurement Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If)	Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
	K. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, WATER MANAGEMENT FACILITIES, WATER SUPPLY, REHABILITATION OF WATER SUPPLY - BARANGAY SAN ANTONIO, GUINAYANGAN, QUEZON - PHP 495,000.00														
21DL0018	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTOR, WATER SUPPLY, CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, PLARIDEL, QUEZON	14,700,000.00			14,251,036.57			COA/PICE/UGMA-BANTAY LANSANGAN	November 25, 2020	December 07, 2020	December 07, 2020	December 08, 2020	December 14, 2020		CONSTRUCTION / LEVEL III WATER SUPPLY
21DL0019	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY, ACCESS ROAD LEADING TO MILITARY CAMP (201ST INFANTRY KABALIKAT BRIGADE) BRGY. RIZAL ILAYA, CALALUAG, QUEZON	49,000,000.00			47,136,252.27			COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 16, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0020	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO BOSQUE CAVE, GUMACA, QUEZON	3,920,000.00			3,821,847.45			COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 16, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0021	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO KABAKAN FALLS, TAGKAWAYAN, QUEZON	3,920,000.00			3,808,649.50			COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 16, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0022	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO LAMESANG BATO, CALALUAG, QUEZON	3,920,000.00			3,828,867.71			COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 16, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0023	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MAHINTA CAVE, TAGKAWAYAN, QUEZON	3,920,000.00			3,823,810.74			COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 16, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0024	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PRISTINE BEACHES, TAGKAWAYAN, QUEZON	3,920,000.00			3,810,652.36			COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 16, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0025	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, DUNGAWAN CENTRAL - A. MABINI ECOTOURISM ROAD LEADING TO MARINE HIGHLANDS HIKING AND MOUNTAINS/SPRING SITES, GUINAYANGAN, QUEZON	3,920,000.00			3,832,370.64			COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 16, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0026	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ECOTOURISM ROAD LEADING TO CANDALAPAD BEACH AND LAUREL BEACH, TAGKAWAYAN, QUEZON	3,920,000.00			3,822,267.18			COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 16, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0027	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ECOTOURISM ROAD LEADING TO MAGUIBUAY FALLS, TAGKAWAYAN, QUEZON	3,920,000.00			3,821,864.14			COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 16, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0028	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, LALAGUNA ECOTOURISM ROAD LEADING TO KAMPO PUSA, MARSHLAND, VERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN, AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, LOPEZ, QUEZON	3,920,000.00			3,811,024.65			COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 16, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0029	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, SITIO CANUMAY-TUMIIS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	3,920,000.00			3,806,963.16			COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 16, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0030	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, VILLA MANZANO NORTE PAMBUHAN MAINIT NORTE RIZAL ECO-TOURISM ROAD LEADING TO MAINIT HOTSPRING, PEREZ, QUEZON	3,920,000.00			3,796,538.33			COA/PICE/UGMA-BANTAY LANSANGAN	November 27, 2020	December 09, 2020	December 09, 2020	December 10, 2020	December 16, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0031	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY, ACCESS ROAD LEADING TO 6TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANJURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	29,400,000.00			28,455,641.22			COA/PICE/UGMA-BANTAY LANSANGAN	December 02, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD

Code (UACS/PA P)	Procurement Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If)	Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
21DL0032	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MAULAWIN WATERSHED, SPRING, GUINAYANGAN, QUEZON	3,920,000.00			3,834,493.06			COA/PICE/UGMA-BANTAY LANSANGAN	December 02, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0033	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, CAMAGONG - VILLA NORTE ECO-TOURISM ROAD, BRGY. CAMAGONG, BRGY. VILLA VICTORIA, VILLA JESUS WESTE & VILLA NORTE ALABAT, ALABAT ISLAND, QUEZON	3,920,000.00			3,799,635.62			COA/PICE/UGMA-BANTAY LANSANGAN	December 02, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0034	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, CONCEPCION - ILAYA ECO-TOURISM ROAD, FLARIDEL, QUEZON, PACKAGE II	3,920,000.00			3,828,903.63			COA/PICE/UGMA-BANTAY LANSANGAN	December 02, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0035	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, HEMBULO ESTE DANALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUINAYANGAN, QUEZON	3,920,000.00			3,844,861.23			COA/PICE/UGMA-BANTAY LANSANGAN	December 02, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0036	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, CONSTRUCTION OF POBLACION TO SABANG ECO-TOURISM ROAD LEADING TO NANAY EMMA'S BEACH, SASOT BEACH, ALMASE BEACH AND LOLO DADDY'S BEACH, QUEZON, QUEZON	3,920,000.00			3,807,157.77			COA/PICE/UGMA-BANTAY LANSANGAN	December 02, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0037	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON	3,920,000.00			3,840,897.49			COA/PICE/UGMA-BANTAY LANSANGAN	December 02, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0038	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF COCO SUGAR PROCESSING CENTER, ALABAT, QUEZON	3,920,000.00			3,801,615.12			COA/PICE/UGMA-BANTAY LANSANGAN	December 02, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUINAYANGAN, QUEZON	3,920,000.00			3,837,499.78			COA/PICE/UGMA-BANTAY LANSANGAN	December 02, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0040	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUMACA, QUEZON	3,920,000.00			3,829,393.61			COA/PICE/UGMA-BANTAY LANSANGAN	December 02, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING, AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON, PACKAGE II	3,920,000.00			3,840,570.50			COA/PICE/UGMA-BANTAY LANSANGAN	December 02, 2020	December 14, 2020	December 14, 2020	December 15, 2020	December 21, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0042	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, SAN DIEGO BUKID-BANTAD-GAYAGAYAN BARANGAY ROADS CONNECTING PROVINCIAL ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	3,920,000.00			3,840,817.83			COA/PICE/UGMA-BANTAY LANSANGAN	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0043	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO INACLAGAN FALLS, GUMACA, QUEZON	3,920,000.00			3,844,239.39			COA/PICE/UGMA-BANTAY LANSANGAN	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0044	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO LIMBON LIMBON FALLS, GUMACA, QUEZON	3,920,000.00			3,828,021.55			COA/PICE/UGMA-BANTAY LANSANGAN	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0045	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, GAPAS - DANLAGAN BATTIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATTIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUINAYANGAN, QUEZON	3,920,000.00			3,839,716.53			COA/PICE/UGMA-BANTAY LANSANGAN	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD

Code (UACS/PA P)	Procurement Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If)	Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO				Sub/ Open of Bids	Bid Evaluation			
21DL0046	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, CALAUAG, QUEZON, PACKAGE II	53,075,000.00			51,055,574.99			COA/PICE/UGMA-BANTAY LANSANGAN	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0047	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, TAGKAWAYAN, QUEZON	3,920,000.00			3,837,741.33			COA/PICE/UGMA-BANTAY LANSANGAN	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0048	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS BATONG DALIG-VILLA VICTORIA-BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	3,920,000.00			3,837,909.99			COA/PICE/UGMA-BANTAY LANSANGAN	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS MABUNGA, BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	3,920,000.00			3,831,423.71			COA/PICE/UGMA-BANTAY LANSANGAN	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS PAGSABANGAN, BANTAD, AND ANONANGIN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	3,920,000.00			3,840,606.63			COA/PICE/UGMA-BANTAY LANSANGAN	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS PAGSABANGAN-VILLA FUERTE ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	3,920,000.00			3,831,509.61			COA/PICE/UGMA-BANTAY LANSANGAN	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0052	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAYS VILLA VICTORIA-M.H. DEL PILAR ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	3,920,000.00			3,847,586.98			COA/PICE/UGMA-BANTAY LANSANGAN	December 03, 2020	December 15, 2020	December 15, 2020	December 16, 2020	December 22, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0053	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SHORELINE/SEAWALL IN BRGY. VILLA GOMEZ, QUEZON	39,200,000.00			37,986,161.72			COA/PICE/UGMA-BANTAY LANSANGAN	December 04, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020		CONSTRUCTION OF SHORELINE/SEAWALL
21DL0054	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER, TAGKAWAYAN, QUEZON	39,200,000.00			37,815,854.15			COA/PICE/UGMA-BANTAY LANSANGAN	December 04, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020		CONSTRUCTION OF BREAKWATER
21DL0055	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO ISLA PULONG PASIG, CALAUAG, QUEZON	39,200,000.00			37,771,428.62			COA/PICE/UGMA-BANTAY LANSANGAN	December 04, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020		CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD
21DL0056	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) AT BARANGAY ARGOSINO, QUEZON, QUEZON	2,970,000.00			2,924,728.27			COA/PICE/UGMA-BANTAY LANSANGAN	December 04, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020		CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0057	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD IN BARANGAY SAN FRANCISCO "B", LOPEZ, QUEZON	2,970,000.00			2,905,769.69			COA/PICE/UGMA-BANTAY LANSANGAN	December 04, 2020	December 16, 2020	January 00, 1900	January 00, 1900	January 00, 1900		Cancelled
21DL0058	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD - BARANGAY BUKAL-MALIGAYA, GUINAYANGAN, QUEZON	1,980,000.00			1,950,220.67			COA/PICE/UGMA-BANTAY LANSANGAN	December 04, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020		CONSTRUCTION OF LOCAL ROAD
21DL0059	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD, BARANGAY BAGONG SILANG, GUINAYANGAN, QUEZON	5,940,000.00			5,791,765.84			COA/PICE/UGMA-BANTAY LANSANGAN	December 04, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020		CONSTRUCTION OF LOCAL ROAD

Code (UACS/PA P)	Procurement Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If)	Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
21DL0060	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD, BARANGAY SALACAN-STA. CRUZ, GUINAYANGAN, QUEZON	7,920,000.00			7,712,582.67			COA/PICE/UGMA-BANTAY LANSANGAN	December 04, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020		CONSTRUCTION OF LOCAL ROAD
21DL0061	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (FISH PROCESSING CENTER), VILLA MANZANO SUR, PEREZ, QUEZON	4,950,000.00			4,869,421.55			COA/PICE/UGMA-BANTAY LANSANGAN	December 04, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020		CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0062	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, ALABAT, QUEZON	2,970,000.00			2,924,550.37			COA/PICE/UGMA-BANTAY LANSANGAN	December 04, 2020	December 16, 2020	December 16, 2020	December 17, 2020	December 23, 2020		CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0063	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION/RECONSTRUCTION OF DRAINAGE STRUCTURES ALONG BRGY. POBLACION, TAGKAWAYAN, QUEZON	23,699,340.00			23,060,130.32			COA/PICE/UGMA-BANTAY LANSANGAN	December 09, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020		REHABILITATION/RECONSTRUCTION OF DRAINAGE STRUCTURES
21DL0064	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, PINAGSAKAYAN - KINAMALIGAN - ATULAYAN - LAGAY - KUNALUM VILLA MAGSINO- STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAJAG, QUEZON	44,100,000.00			42,504,763.77			COA/PICE/UGMA-BANTAY LANSANGAN	December 09, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
21DL0065	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, VIÑAS TINGUSAN MALIGAYA ROAD LEADING TO BAPORBAPORAN BEACH, CALAJAG, QUEZON	4,900,000.00			4,824,858.32			COA/PICE/UGMA-BANTAY LANSANGAN	December 09, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020		CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
21DL0066	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, TAGKAWAYAN SECTION, QUEZON	49,000,000.00			46,988,805.61			COA/PICE/UGMA-BANTAY LANSANGAN	December 09, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020		CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
21DL0067	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. ROSA, LOPEZ, QUEZON	4,949,025.00			4,863,224.46			COA/PICE/UGMA-BANTAY LANSANGAN	December 09, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020		CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0068	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - MAIN RHU, BARANGAY PINAGBAYANAN, CALAJAG, QUEZON	3,465,000.00			3,413,524.05			COA/PICE/UGMA-BANTAY LANSANGAN	December 09, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020		COMPLETION OF MULTI-PURPOSE BUILDING
21DL0069	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING - BARANGAY POBLACION 4, ALABAT, QUEZON	1,186,000.00			1,169,603.69			COA/PICE/UGMA-BANTAY LANSANGAN	December 09, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020		REHABILITATION OF MULTI-PURPOSE BUILDING
21DL0070	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (MEAT PROCESSING CENTER), BARANGAY GITNANG BARRIO, GUMACA, QUEZON	4,950,000.00			4,925,285.82			COA/PICE/UGMA-BANTAY LANSANGAN	December 09, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020		CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0071	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD, BARANGAY KATANGTANG-BAGONG SILANG-DANLAGAN CABAYAO, CALAJAG, QUEZON	14,650,000.00			14,458,085.72			COA/PICE/UGMA-BANTAY LANSANGAN	December 09, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020		CONSTRUCTION OF LOCAL ROAD
21DL0072	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION/IMPROVEMENT OF ROAD LEADING TO ISLA PULONG PASIG IN CALAJAG, QUEZON	9,900,000.00			9,697,396.39			COA/PICE/UGMA-BANTAY LANSANGAN	December 09, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020		CONSTRUCTION/IMPROVEMENT OF LOCAL ROAD
21DL0073	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MANGUSISAN, LOPEZ, QUEZON	4,949,100.00			4,924,351.30			COA/PICE/UGMA-BANTAY LANSANGAN	December 09, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020		CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0074	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN FRANCISCO B, LOPEZ, QUEZON	4,949,050.00			4,874,286.92			COA/PICE/UGMA-BANTAY LANSANGAN	December 09, 2020	December 21, 2020	December 21, 2020	December 22, 2020	December 28, 2020		CONSTRUCTION OF MULTI-PURPOSE BUILDING

Code (UACS/PA P)	Procurement Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If)	Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO									
21DL0075	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUN-VILLA MAGSINO-STD. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON, PACKAGE III	53,075,000.00			51,257,314.51			COA/PICE/UGMA-BANTAY LANSANGAN	December 10, 2020	December 22, 2020	December 22, 2020		December 23, 2020	December 29, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
21DL0076	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, VIÑAS-TINGUBAN TAMIS SINAG DAPDAP ROAD LEADING TO SAMPITAN BEACH, CALAUAG, QUEZON, PACKAGE III	53,075,000.00			51,331,226.20			COA/PICE/UGMA-BANTAY LANSANGAN	December 10, 2020	December 22, 2020	December 22, 2020		December 23, 2020	December 29, 2020		CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
21DL0077	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, COMPLETION OF CABIBHAN BRIDGE AND APPROACHES, TAGKAWAYAN, QUEZON, PHASE II	12,250,000.00			11,997,715.13			COA/PICE/UGMA-BANTAY LANSANGAN	December 10, 2020	December 22, 2020	December 22, 2020		December 23, 2020	December 29, 2020		COMPLETION OF BRIDGE AND APPROACHES
21DL0078	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, CONSTRUCTION OF ACADEMIC BUILDING, POLYTECHNIC UNIVERSITY OF THE PHILIPPINES (PUP), LOPEZ, QUEZON, PHASE II	19,600,000.00			19,307,064.76			COA/PICE/UGMA-BANTAY LANSANGAN	December 10, 2020	December 22, 2020	December 22, 2020		December 23, 2020	December 29, 2020		CONSTRUCTION OF BUILDING
21DL0079	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF THE TECHNOLOGY AND LIVELIHOOD EDUCATION INNOVATION BUILDING - COMPLETION OF PNU SOUTH LUZON, LOPEZ, QUEZON, PHASE IV	29,400,000.00			28,955,491.50			COA/PICE/UGMA-BANTAY LANSANGAN	December 10, 2020	December 22, 2020	December 22, 2020		December 23, 2020	December 29, 2020		CONSTRUCTION OF BUILDING
21DL0080	CLUSTER XI A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY DUHAT, PLARIDEL, QUEZON - PHP 2,475,000.00	4,950,000.00			4,875,017.60			COA/PICE/UGMA-BANTAY LANSANGAN	December 10, 2020	December 22, 2020	December 22, 2020		December 23, 2020	December 29, 2020		CONSTRUCTION OF MULTIPURPOSE BUILDING
	B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY TANAUAN, PLARIDEL, QUEZON - PHP 2,475,000.00															
21DL0081	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUMACA BY-PASS ROAD, QUEZON	49,000,000.00			48,012,935.52			COA/PICE/UGMA-BANTAY LANSANGAN	December 11, 2020	December 23, 2020	December 23, 2020		December 24, 2020	December 30, 2020		CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
21DL0082	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, PLARIDEL BY-PASS, QUEZON	49,000,000.00			47,143,337.34			COA/PICE/UGMA-BANTAY LANSANGAN	December 11, 2020	December 23, 2020	December 23, 2020		December 24, 2020	December 30, 2020		CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
21DL0083	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, ATIMONAN-MAUBAN ROAD, ATIMONAN SECTION, PACKAGE A, QUEZON	49,000,000.00			47,360,739.72			COA/PICE/UGMA-BANTAY LANSANGAN	December 11, 2020	December 23, 2020	December 23, 2020		December 24, 2020	December 30, 2020		CONSTRUCTION OF MISSING LINKS/ NEW ROADS
21DL0084	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, CONSTRUCTION OF BRGY. MANGAGAWA-HIMBUBULO ESTE BRIDGE AND APPROACHES, GUBAYANGAN, QUEZON	24,500,000.00			23,928,497.68			COA/PICE/UGMA-BANTAY LANSANGAN	December 11, 2020	December 23, 2020	December 23, 2020		December 24, 2020	December 30, 2020		CONSTRUCTION OF BRIDGE AND APPROACHES
21DL0085	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, COMPLETION OF JONGO BRIDGE AND APPROACHES, LOPEZ, QUEZON, PHASE II	16,375,000.00			17,981,225.37			COA/PICE/UGMA-BANTAY LANSANGAN	December 11, 2020	December 23, 2020	December 23, 2020		December 24, 2020	December 30, 2020		COMPLETION OF BRIDGE AND APPROACHES
21DL0086	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, COMPLETION OF MANSILAY BRIDGE AND APPROACHES, TAGKAWAYAN, QUEZON, PHASE II	24,500,000.00			23,880,131.27			COA/PICE/UGMA-BANTAY LANSANGAN	December 11, 2020	December 23, 2020	December 23, 2020		December 24, 2020	December 30, 2020		COMPLETION OF BRIDGE AND APPROACHES
21DL0087	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, REHABILITATION OF LOCAL ROAD - BARANGAY POBLACION 1, CALAUAG, QUEZON	1,188,000.00			1,169,916.67			COA/PICE/UGMA-BANTAY LANSANGAN	December 11, 2020	December 23, 2020	December 23, 2020		December 24, 2020	December 30, 2020		REHABILITATION OF LOCAL ROAD
21DL0088	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, REHABILITATION OF LOCAL ROAD - BARANGAY BOCBOC, LOPEZ, QUEZON	742,500.00			730,067.03			COA/PICE/UGMA-BANTAY LANSANGAN	December 11, 2020	December 23, 2020	December 23, 2020		December 24, 2020	December 30, 2020		REHABILITATION OF LOCAL ROAD

Code (UACS/PA P)	Procurement Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If)	Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
21DL0089	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, REHABILITATION OF LOCAL ROAD - BARANGAY DEL ROSARIO, LOPEZ, QUEZON	1,089,000.00			1,070,328.27			COA/PICE/UGMA-BANTAY LANSANGAN	December 11, 2020	December 23, 2020	December 23, 2020	December 24, 2020	December 30, 2020		REHABILITATION OF LOCAL ROAD
21DL0090	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, LOPEZ BY-PASS, QUEZON	49,000,000.00			47,419,218.59			COA/PICE/UGMA-BANTAY LANSANGAN	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021		CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
21DL0091	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, CALAUAG-GUBAYANGAN-BUENAVISTA-LOPEZ ROAD, PACKAGE A, QUEZON	49,000,000.00			47,287,092.90			COA/PICE/UGMA-BANTAY LANSANGAN	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021		CONSTRUCTION OF MISSING LINKS/ NEW ROADS
21DL0092	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, QUEZON - ALABAT - PEREZ CIRCUMFERENTIAL ROAD, QUEZON	49,000,000.00			47,504,958.43			COA/PICE/UGMA-BANTAY LANSANGAN	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021		CONSTRUCTION OF MISSING LINKS/ NEW ROADS
21DL0093	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, CONSTRUCTION OF BRGY. MANGGALAYAN LABAK BRIDGE AND APPROACHES, ATIMONAN, QUEZON	36,750,000.00			35,755,727.66			COA/PICE/UGMA-BANTAY LANSANGAN	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021		CONSTRUCTION OF BRIDGE AND APPROACHES
21DL0094	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE/ FACILITIES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING - PLARIDEL CES, BARANGAY PAMPAARALAN, PLARIDEL, QUEZON	1,980,000.00			1,950,747.29			COA/PICE/UGMA-BANTAY LANSANGAN	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021		CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
21DL0095	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY SALVACION, CALAUAG, QUEZON	2,475,000.00						COA/PICE/UGMA-BANTAY LANSANGAN							Cancelled
21DL0096	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, REHABILITATION OF LOCAL ROAD - BARANGAY SAN AGUSTIN, GUMACA, QUEZON	1,188,000.00			1,169,917.57			COA/PICE/UGMA-BANTAY LANSANGAN	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021		REHABILITATION OF LOCAL ROAD
21DL0097	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF LOCAL ROAD IN BARANGAY BUKAL, CALAUAG, QUEZON	1,980,000.00						COA/PICE/UGMA-BANTAY LANSANGAN							Cancelled
21DL0098	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, SECONDARY ROADS, MSR JCT LOPEZ-BUENAVISTA RD - K0227+400 - K0227+480	47,912,200.00			46,332,767.79			COA/PICE/UGMA-BANTAY LANSANGAN	December 16, 2020	December 28, 2020	December 28, 2020	December 29, 2020	January 04, 2021		REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
		2,086,819,077.55													
		1,855,430,259.72													
		231,388,817.83													

APPROVED:

RODEL O. FLORIDO
Officer-in-Charge
Office of the District Engineer