

ANNEX B


(DPWH CAPIZ 2ND DE0) Procurement Monitoring Report as of July 1, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
310105100581000	21GP0002 - Reconstruction to Concrete Pavement along Capiz-Aklan Rd (S00298PN) - K0338+972 - K0339+888	Construction Section	YES	Competitive Bidding	11/10/2020	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	5/14/2021	5/31/22021	6/7/2021	6/14/2021			GoP	32,774,581.65		32,774,581.65	25,271,616.98		25,271,616.98	COA, NGO, NACAP, RAFAA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
300117209446000	21GP0003 - Concreting of Barangay Road, Barangay Mianay, Municipality of Sigma, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	4,949,261.03		4,949,261.03	4,800,738.15		4,800,738.15	COA, NGO, NACAP, RAFAA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
30017209448000	21GP0004 - Concreting of Barangay Road, Sitio Nasunugan, Barangay Mangoso, Sigma, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	4,949,568.84		4,949,568.84	4,701,116.40		4,701,116.40	COA, NGO, NACAP, RAFAA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
300117209447000	21GP0005 - Concreting of Barangay Road, Barangay Parian, Sigma, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	4/27/2021	2/24/2021	3/4/2021	3/5/2021			GoP	4,949,191.68		4,949,191.68	4,800,707.78		4,800,707.78	COA, NGO, NACAP, RAFAA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
310106100608000	21GP0006 - Reconstruction to Concrete Pavement - at Specific Locations along Sigma-Mambusao-Jamindan Rd (S00301PN), K0090+837 - K0102+160	Construction Section	YES	Competitive Bidding	11/10/2020	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	2/23/2021	4/29/2021	5/6/2021	5/7/2021			GoP	24,357,129.32		24,357,129.32	23,600,657.27		23,600,657.27	COA, NGO, NACAP, RAFAA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
300104222785000	21GP0007 - Construction of Multi-Purpose Building, Brgy. Calaagus, Mambusao, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	2,969,989.76		2,969,989.76	2,900,000.00		2,900,000.00	COA, NGO, NACAP, RAFAA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
300104222780000	21GP0008 - Construction of Multi-Purpose Building, (Covered Court), Bontog Elementary School, Sto. Angel Dumalag, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	2,969,949.73		2,969,949.73	2,918,603.51		2,918,603.51	COA, NGO, NACAP, RAFAA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
30011720944000	21GP0009 - Concreting of Barangay Road, Barangay Amaga, Municipality of Sigma, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	4,948,271.09		4,948,271.09	4,809,891.03		4,809,891.03	COA, NGO, NACAP, RAFAA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
300104222800000	21GP0011 - Construction / Rehabilitation of Multi-Purpose Building, Sitio Agtupgop, Barangay San Juan, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	1,979,999.75		1,979,999.75	1,950,411.57		1,950,411.57	COA, NGO, NACAP, RAFAA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
30010422278100	21GP0012 - Construction of Multi-Purpose Building, (Covered Court), Damayan Elementary School, Brgy. Damayan, Sapián, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	2,969,995.65		2,969,995.65	2,522,433.78		2,522,433.78	COA, NGO, NACAP, RAFAA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
300104222791000	21GP0013 - Construction /Rehabilitation of Multi-Purpose Building, Barangay Ganzon, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	1,979,996.61		1,979,996.61	1,940,000.00		1,940,000.00	COA, NGO, NACAP, RAFAA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
300104222792000	21GP0014 - Construction /Rehabilitation of Multi-Purpose Building, Barangay Jaena Norte, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	2,474,950.36		2,474,950.36	2,399,540.21		2,399,540.21	COA, NGO, NACAP, RAFAA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
300104222787000	21GP0015 - Construction of Multi-Purpose Building, Dao, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	2,474,985.14		2,474,985.14	2,430,000.00		2,430,000.00	COA, NGO, NACAP, RAFAA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
300104222782000	21GP0016 - Construction of Multi-Purpose Building, (Covered Gym), Brgy. Poblacion Ilawod, Dao, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	2,969,996.45		2,969,996.45	2,919,582.14		2,919,582.14	COA, NGO, NACAP, RAFAA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		

300104222783000	21GP0017 - Construction of Multi-Purpose Building, (Covered Gym), Roxas National High School Brgy. Roxas, Tapaz, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	2,969,998.80		2,969,998.80	2,574,998.80		2,574,998.80	COA, NGO, NACAP, RAFEA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
300104222797000	21GP0018 - Construction /Rehabilitation of Multi-Purpose Building, Barangay San Pedro, Tapaz, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	1,979,999.96		1,979,999.96	1,684,594.03		1,684,594.03	COA, NGO, NACAP, RAFEA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
310106100609000	21GP0021 - Reconstruction to Concrete Pavement Tapaz- Jamindan-Altavas Rd - K0092+510 - K0093+004	Construction Section	YES	Competitive Bidding	11/10/2020	11/12/2020	11/20/2020	12/3/2020	12/3/2020	12/9/2020	12/21/2020	5/10/2021	5/12/2021	5/19/2021	5/20/2021			GoP	24,361,460.87		24,361,460.87	23,105,294.20		23,105,294.20	COA, NGO, NACAP, RAFEA	11/12/2020	11/12/2020	11/12/2020	11/12/2020	11/12/2020		
300104222803000	21GP0022 - Rehabilitation of Multi-Purpose Building (Gym), Poblacion Norte, Sigma, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/24/2020	12/1/2020	12/14/2020	12/14/2020	12/21/2020	12/28/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	989,993.46		989,993.46	979,980.00		979,980.00	COA, NGO, NACAP, RAFEA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
310201100768000	21GP0023 - Road Widening Iloilo-Capiz Rd (New Route) - K0079+981 - K0080+219	Construction Section	YES	Competitive Bidding	11/23/2020	11/24/2020	12/1/2020	12/14/2020	12/14/2020	12/21/2020	12/28/2020	6/23/2021	6/26/2021	7/2/2021	7/9/2021			GoP	20,651,084.19		20,651,084.19	13,523,025.25		13,523,025.25	COA, NGO, NACAP, RAFEA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
300117209449000	21GP0024 - Concreting of Road, Barangay Jaena Sur, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/24/2020	12/1/2020	12/14/2020	12/14/2020	12/21/2020	12/28/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	3,463,126.50		3,463,126.50	3,441,257.60		3,441,257.60	COA, NGO, NACAP, RAFEA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
300117209450000	21GP0025 - Concreting of Road, Barangay Molit, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/24/2020	12/1/2020	12/14/2020	12/14/2020	12/21/2020	12/28/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	2,473,214.11		2,473,214.11	2,121,009.00		2,121,009.00	COA, NGO, NACAP, RAFEA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
300203101697000	21GP0026 - Construction of Concrete Road - Access Road leading to Ati Community at Mt. Tag-ao, Brgy. Tamulalod, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	11/23/2020	11/24/2020	12/1/2020	12/14/2020	12/14/2020	12/21/2020	12/28/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	6,859,769.81		6,859,769.81	6,652,260.00		6,652,260.00	COA, NGO, NACAP, RAFEA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
300104222798000	21GP0028 - Construction /Rehabilitation of Multi-Purpose Building, Barangay Sta. Monica, Dimalag, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/24/2020	12/1/2020	12/14/2020	12/14/2020	12/21/2020	12/28/2020	2/22/2021	2/24/2021	3/4/2021	3/5/2021			GoP	2,474,995.38		2,474,995.38	2,399,981.87		2,399,981.87	COA, NGO, NACAP, RAFEA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
300104222799000	21GP0029 - Construction /Rehabilitation of Multi-Purpose Building, Barangay Tina, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/24/2020	12/1/2020	12/14/2020	12/14/2020	12/21/2020	12/28/2020	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	1,979,997.32		1,979,997.32	1,919,708.50		1,919,708.50	COA, NGO, NACAP, RAFEA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
30011720945800	21GP0031 - Road Concreting, Tapaz, Capiz	Construction Section	YES	Competitive Bidding	11/23/2020	11/24/2020	12/1/2020	12/14/2020	12/14/2020	12/21/2020	12/28/2020	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	4,949,431.53		4,949,431.53	4,549,431.53		4,549,431.53	COA, NGO, NACAP, RAFEA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
300117209456000	21GP0033 - Concreting Road, Sigma, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/24/2020	12/1/2020	12/14/2020	12/14/2020	12/21/2020	12/28/2020	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	2,969,853.64		2,969,853.64	2,821,599.36		2,821,599.36	COA, NGO, NACAP, RAFEA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
300104222804000	21GP0034 - Rehabilitation of Multi-Purpose Building (Municipal Building), Poblacion Norte, Sigma, Capiz	Construction Section	YES	Competitive Bidding	N/A	11/24/2020	12/1/2020	12/14/2020	12/14/2020	12/21/2020	12/28/2020	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	1,980,000.00		1,980,000.00	1,959,985.42		1,959,985.42	COA, NGO, NACAP, RAFEA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
300117207594000	21GP0027 - Concreting of Road Opening, Barangay San Martin, Dimalag to Barangay Sta. Teresa, Dimalag, Capiz	Construction Section	YES	Competitive Bidding	12/4/2020	12/8/2020	12/15/2020	12/29/2020	12/29/2020	1/11/2021	3/22/2021	3/23/2021	2/24/2021	3/5/2021	3/11/2021			GoP	67,549,299.68		67,549,299.68	66,790,178.83		66,790,178.83	COA, NGO, NACAP, RAFEA	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300117209453000	21GP0036 - Concreting of Road, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	N/A	12/8/2020	12/15/2020	12/29/2020	12/29/2020	1/4/2021	1/14/2021	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	2,968,172.64		2,968,172.64	2,810,315.54		2,810,315.54	COA, NGO, NACAP, RAFEA	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300117209455000	21GP0038 - Concreting of Road, Sapián, Capiz	Construction Section	YES	Competitive Bidding	N/A	12/8/2020	12/15/2020	12/29/2020	12/29/2020	1/4/2021	1/14/2021	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	2,966,632.47		2,966,632.47	2,579,289.96		2,579,289.96	COA, NGO, NACAP, RAFEA	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300117209451000	21GP0040 - Concreting of Road, Cuartero, Capiz	Construction Section	YES	Competitive Bidding	N/A	12/8/2020	12/15/2020	12/29/2020	12/29/2020	1/4/2021	1/14/2021	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	2,968,752.00		2,968,752.00	2,810,405.54		2,810,405.54	COA, NGO, NACAP, RAFEA	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300117209452000	21GP0041 - Concreting of Road, Dimalag, Capiz	Construction Section	YES	Competitive Bidding	N/A	12/8/2020	12/15/2020	12/29/2020	12/29/2020	1/4/2021	1/14/2021	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	2,969,909.42		2,969,909.42	2,811,419.78		2,811,419.78	COA, NGO, NACAP, RAFEA	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300117209454000	21GP0042 - Concreting of Road, Ivisan, Capiz	Construction Section	YES	Competitive Bidding	N/A	12/8/2020	12/15/2020	12/29/2020	12/29/2020	1/4/2021	1/14/2021	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	2,969,118.00		2,969,118.00	2,652,627.15		2,652,627.15	COA, NGO, NACAP, RAFEA	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		

300119200524000	21GP0044 - Construction of Bridge, Guinotos Bridge, Barangay Guinotos, Dumarao, Capiz	Construction Section	NO	Competitive Bidding	12/21/2020	12/22/2020	1/4/2021	1/18/2021	1/18/2021	1/22/2021	2/4/2021	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	19,798,587.61		19,798,587.61	19,596,604.61		19,596,604.61	COA, NGO, NACAP, RAFEA	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020		
300104222801000	21GP0045 - Construction /Rehabilitation of Multi-Purpose Building, (Evacuation Center) Brgy. Poblacion Ilaya, Dumarao, Capiz	Construction Section	NO	Competitive Bidding	N/A	12/22/2020	1/4/2021	1/18/2021	1/28/2021	2/3/2021	2/16/2021	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	2,969,999.44		2,969,999.44	2,893,436.61		2,893,436.61	COA, NGO, NACAP, RAFEA	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020		
300104222796000	21GP0046 - Construction /Rehabilitation of Multi-Purpose Building, Barangay Putian, Cuartero, Capiz	Construction Section	NO	Competitive Bidding	N/A	12/22/2020	1/4/2021	1/18/2021	1/18/2021	1/22/2021	2/4/2021	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	1,979,997.50		1,979,997.50	1,959,996.60		1,959,996.60	COA, NGO, NACAP, RAFEA	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020		
300117209457000	21GP0047 - Rehabilitation of Bungsuan- Lawa-an- Astorga Provincial Road, Barangay Bungsuan, Dumarao, Capiz	Construction Section	NO	Competitive Bidding	12/21/2020	12/22/2020	1/4/2021	1/18/2021	1/28/2021	2/3/2021	2/16/2021	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	9,898,594.28		9,898,594.28	6,360,255.85		6,360,255.85	COA, NGO, NACAP, RAFEA	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020		
300104222784000	21GP0048 - Construction of Multi-Purpose Building, (Day Care), Barangay Balingasag, Cuartero, Capiz	Construction Section	NO	Competitive Bidding	N/A	12/22/2020	1/4/2021	1/18/2021	1/18/2021	1/22/2021	2/4/2021	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	1,979,999.41		1,979,999.41	1,920,599.42		1,920,599.42	COA, NGO, NACAP, RAFEA	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020		
300104222793000	21GP0049 - Construction /Rehabilitation of Multi-Purpose Building, Barangay Masgrau, Jamindan, Capiz	Construction Section	NO	Competitive Bidding	N/A	12/22/2020	1/4/2021	1/18/2021	1/18/2021	1/22/2021	2/4/2021	2/22/2021	2/24/2021	3/5/2021	3/11/2021			GoP	2,474,999.43		2,474,999.43	2,449,754.44		2,449,754.44	COA, NGO, NACAP, RAFEA	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020		
300104222788000	21GP0050 - Construction of Multi-Purpose Building, Esperanza, Jamindan, Capiz	Construction Section	NO	Competitive Bidding	N/A	1/27/2021	2/3/2021	2/17/2021	2/17/2021	2/19/2021	2/22/2021	2/24/2021	2/26/2021	3/6/2021	3/14/2021			GoP	2,969,998.20		2,969,998.20	2,938,431.05		2,938,431.05	COA, NGO, NACAP, RAFEA	1/27/2021	1/27/2021	1/27/2021	1/27/2021	1/27/2021		
300104222789000	21GP0052 - Construction of Multi-Purpose Building, Mambusao Public Transport Terminal, Mambusao, Capiz	Construction Section	NO	Competitive Bidding	N/A	1/27/2021	2/3/2021	2/17/2021	2/17/2021	2/23/2021	3/11/2021	3/23/2021	3/25/2021	4/5/2021	4/6/2021			GoP	4,949,980.18		4,949,980.18	4,650,461.96		4,650,461.96	COA, NGO, NACAP, RAFEA	1/27/2021	1/27/2021	1/27/2021	1/27/2021	1/27/2021		
310108100659000	21GP0054 - Construction of Road Slope Protection Structure – Jct Natl Rd Cuartero-Tapulang-Maayon Rd K0104+457 – K0104+515	Construction Section	NO	Competitive Bidding	1/26/2021	1/27/2021	2/3/2021	2/17/2021	2/17/2021	2/19/2021	2/22/2021	2/24/2021	2/26/2021	3/6/2021	3/14/2021			GoP	36,375,897.52		36,375,897.52	35,648,197.53		35,648,197.53	COA, NGO, NACAP, RAFEA	1/27/2021	1/27/2021	1/27/2021	1/27/2021	1/27/2021		
300104222786000	21GP0058 - Construction of Multi-Purpose Building, Brgy. Poblacion, Jamindan, Capiz	Construction Section	NO	Competitive Bidding	N/A	2/19/2021	3/1/2021	3/17/2021	3/17/2021	3/23/2021	3/31/2021	4/12/2021	4/14/2021	4/22/2021	4/28/2021			GoP	2,969,193.33		2,969,193.33	1,968,301.78		1,968,301.78	COA, NGO, NACAP, RAFEA	2/22/2021	2/22/2021	2/22/2021	2/22/2021	2/22/2021		
300105200483000	21GP0064 - Construction of DPWH Capiz 2nd District Engineering Office, Consolacion, Dumalag, Capiz	Construction Section	NO	Competitive Bidding	3/10/2021	3/11/2021	3/22/2021	4/6/2021	4/6/2021	4/12/2021	5/26/2021	5/28/2021	5/28/2021	6/7/2021	6/13/2021			GoP	29,699,743.56		29,699,743.56	29,396,827.50		29,396,827.50	COA, NGO, NACAP, RAFEA	3/11/2021	3/11/2021	3/11/2021	3/11/2021	3/11/2021		
300104222802000	21GP0060 (Rebid) - Rehabilitation of Multi-Purpose Building (Grandstand), Brgy. Poblacion Ilawod, Cuartero, Capiz	Construction Section	NO	Competitive Bidding	N/A	4/29/2021	5/6/2021	5/19/2021	5/19/2021	5/24/2021	5/26/2021	5/28/2021	5/31/2021	6/8/2021	6/14/2021			GoP	2,977,395.99		2,977,395.99	2,807,395.99		2,807,395.99	COA, NGO, NACAP, RAFEA	4/29/2021	4/29/2021	4/29/2021	4/29/2021	4/29/2021		
300104222790000	21GP0066 (Rebid) - Construction / Rehabilitation Multi-Purpose Building, Barangay Dolores, Dumalag, Capiz	Construction Section	NO	Competitive Bidding	N/A	4/29/2021	5/6/2021	5/19/2021	5/19/2021	5/24/2021	5/26/2021	5/28/2021	5/31/2021	6/8/2021	6/14/2021			GoP	2,474,999.94		2,474,999.94	2,324,999.94		2,324,999.94	COA, NGO, NACAP, RAFEA	4/29/2021	4/29/2021	4/29/2021	4/29/2021	4/29/2021		
	21GP0061 - Concreting of Brgy. Maantol FMR, Brgy. Maantol, Jamindan, Capiz	Construction Section	NO	Competitive Bidding	3/2/2021	3/4/2021	3/11/2021	3/25/2021	3/25/2021	3/30/2021	4/7/2021	4/12/2021	4/14/2021	4/22/2021	4/28/2021			GoP	9,947,615.92		9,947,615.92	8,593,652.57		8,593,652.57	COA, NGO, NACAP, RAFEA	3/4/2021	3/4/2021	3/4/2021	3/4/2021	3/4/2021		
	21GP0062 - Concreting of Sitio Paho to Sitio Baclayan, Brgy. San Rafael FMR, Brgy. San Rafael, Dumalag, Capiz	Construction Section	NO	Competitive Bidding	N/A	3/4/2021	3/11/2021	3/25/2021	3/25/2021	3/30/2021	4/7/2021	4/12/2021	4/14/2021	4/22/2021	4/28/2021			GoP	9,948,155.79		9,948,155.79	7,115,483.47		7,115,483.47	COA, NGO, NACAP, RAFEA	3/4/2021	3/4/2021	3/4/2021	3/4/2021	3/4/2021		
	21GP0063 - Opening / Construction of Brgy. Sta. Rita to Brgy. San Rafael FMR, Brgy. Sta. Rita and Brgy. San Rafael, Dumalag, Capiz	Construction Section	NO	Competitive Bidding	N/A	3/4/2021	3/11/2021	3/25/2021	3/25/2021	3/30/2021	4/7/2021	4/12/2021	4/14/2021	4/22/2021	4/28/2021			GoP	16,913,703.82		16,913,703.82	11,771,937.19		11,771,937.19	COA, NGO, NACAP, RAFEA	3/4/2021	3/4/2021	3/4/2021	3/4/2021	3/4/2021		
300116201297000	21GP0065 - Concreting of Masinalum, Brgy. San Roque FMR, Brgy. San Roque, Dumalag, Capiz	Construction Section	NO	Competitive Bidding	3/10/2021	3/11/2021	3/22/2021	4/6/2021	4/6/2021	4/12/2021	6/3/2021	6/9/2021	6/9/2021	6/17/2021	6/23/2021			GoP	11,939,317.47		11,939,317.47	11,839,317.47		11,839,317.47	COA, NGO, NACAP, RAFEA	3/11/2021	3/11/2021	3/11/2021	3/11/2021	3/11/2021		
300206100009000	21GP0067 (Rebid) - Construction / Rehabilitation of Facilities for Persons with Disabilities (PWD) and Elderlies / Senior Citizens, including Gender-Responsive Facilities	Construction Section	NO	Competitive Bidding	N/A	4/29/2021	5/6/2021	5/19/2021	5/19/2021	5/24/2021	5/26/2021	5/28/2021	5/31/2021	6/8/2021	6/14/2021			GoP	1,809,248.14		1,809,248.14	1,699,248.14		1,699,248.14	COA, NGO, NACAP, RAFEA	4/29/2021	4/29/2021	4/29/2021	4/29/2021	4/29/2021		
300116201297000	21GP0068 - Concreting of Brgy. Sta. Rita to Brgy. Sto. Rosario FMR, Brgy. Sta. Rita and Brgy. Sto. Rosario, Dumalag, Capiz	Construction Section	NO	Competitive Bidding	5/11/2021	5/12/2021	5/19/2021	6/1/2021	6/1/2021	6/3/2021	6/7/2021	6/8/2021	6/9/2021	6/17/2021	6/23/2021			GoP	24,868,410.00	12,434,205.00	12,434,205.00	12,334,205.00	12,334,205.00		COA, NGO, NACAP, RAFEA	5/12/2021	5/12/2021	5/12/2021	5/12/2021	5/12/2021		

Prepared by:


ROSALIE D. DE JUSTO
BAC Secretariat

Recommended for Approval by:


YOLANDA B. PUGNA
BAC Chairperson

APPROVED:


JOSE AL V. FRUTO, CSE
Concurrent Head of the Procuring Entity